

DEPARTMENT OF TRANSPORTATION  
STATE OF GEORGIA

---

## INTERDEPARTMENT CORRESPONDENCE

**FILE** MLP-15(146) Appling County **OFFICE** Preconstruction  
P.I. No. 521810 **DATE** February 27, 1989

**FROM** *R. L. Alston*  
R. L. Alston, P.E., Assistant Director of Preconstruction

**TO** SEE DISTRIBUTION

**SUBJECT** PROJECT CONCEPT REPORT APPROVAL - WIDENING OF SR 15

Attached for your files is the approval for subject project.

RLA/se

Attachment

## DISTRIBUTION:

Charles Lewis  
Robert E. Humphrey  
Frank Danchetz  
Gene Skeen  
Walker Scott  
Herman Griffin  
William Durrence  
Ron Colvin

TIME SAVING  
PROCEDURES







**DEPARTMENT OF TRANSPORTATION  
STATE OF GEORGIA**

---

RECEIVED

JAN 31 1989

PRECONSTRUCTION

INTERDEPARTMENT CORRESPONDENCE

**FILE** MLP-15 (146) Appling County **OFFICE** Atlanta, Georgia  
 P.I. No. 521810  
 Stockyard Road to Four Lanes in Baxley **DATE** January 30, 1989

**FROM** Robert E. Humphrey, Project Review Engineer *R.E.H. mje*

**TO** G. C. Lewis, Director of Preconstruction

**SUBJECT** PROJECT CONCEPT REPORT

We have reviewed the attached Concept Report for this Minor project.

We have received signed cover sheets from the following offices:

1. Traffic and Safety - with comments in attached letter dated November 29, 1988.
2. Environmental - with comments in attached letter dated November 22, 1988.

This report is satisfactory for approval.

The estimated costs of this project are as follows:

Construction	\$322,000
Inflation (5% per year)	----
E & C (10%)	32,200
Preliminary Engineering (5%)	16,100
Right of Way	0
Utilities	0

MJB/jmf

Attachments

c: William J. Durrence




DEPARTMENT OF TRANSPORTATION  
STATE OF GEORGIA



PROJECT CONCEPT REPORT


MLP-15(146)  
Appling County  
Stockyard Road to Four Lanes in Baxley

Federal Route No: 073-2  
State Route No: 15  
GaDOT P. I. No: 521810



Date of Report:

RECOMMENDATION FOR APPROVAL

11-16-89   
Date Project Manager (District Engineer or Office Head)  
Date State Environmental Engineer  
Date State Engineer



# DEPARTMENT OF TRANSPORTATION STATE OF GEORGIA

## INTERDEPARTMENT CORRESPONDENCE



**FILE** MLP-15 (146) Appling County  
Stockyard Road to Four Lanes in Baxley  
PI No. 521810

**OFFICE** Jesup

**DATE** November 16, 1988

**FROM** William J. "Juan" Durrence, District Engineer *WJD*

**TO** Robert E. Humphrey, Project Review Engineer  
Atlanta

**SUBJECT** PROJECT CONCEPT REPORT

Attached for your review and further handling is the project concept report on the above referenced project.

EDSjr:msj

attachments


- cc with attachments
- Mr. Ron Colvin
- Mr. Walker Scott, Jr.
- Mr. Frank Danchetz
- Mr. Bob Alston/letter only
- Mr. Lindell Groover
- Mr. Mike Thomas
- Mr. Frank Sweat
- Mr. David Crim
- Mr. Andy Tanner
- Mr. Craig Brack





# DEPARTMENT OF TRANSPORTATION


## STATE OF GEORGIA



### PROJECT CONCEPT REPORT

MLP-15(146)  
 Appling County  
 Stockyard Road to Four Lanes in Baxley

**Federal Route No: 073-2**  
**State Route No: 15**  
**GaDOT P. I. No: 521810**



Date of Report:

### RECOMMENDATION FOR APPROVAL

Date

Project Manager (District Engineer or Office Head)

Date

State Environmental Engineer

Date

State

Engineer

11-16-88

11-21-88



17

**DEPARTMENT OF TRANSPORTATION  
STATE OF GEORGIA**

INTERDEPARTMENT CORRESPONDENCE



FILE MLP-15 (146) Appling County  
P. I. No. 521810, Stockyard Road

OFFICE Environment/Location

DATE November 22, 1988

FROM Frank L. Danchetz, P.E., State Environmental/Location Engineer

✓ TO Robert Humphrey, Project Review Engineer

SUBJECT CONCEPT REPORT

The concept report for the above listed project has been reviewed. It is the opinion of this office that a five-lane section should be considered if turning movements are a problem. The proposed four-lane will act like a three-lane section.

Also, widening to a four lane may require a public hearing.

If you have any questions, please let me know.

FLD/GAS/gas

cc: William J. "Juan" Durrence








# DEPARTMENT OF TRANSPORTATION STATE OF GEORGIA

## INTERDEPARTMENT CORRESPONDENCE

<b>FILE</b>	MLP-15(146) Appling County P. I. No. 521810	<b>OFFICE</b>	Atlanta, Georgia
<b>FROM</b>	 Ron Colvin, P.E., State Traffic and Safety Engineer	<b>DATE</b>	November 29, 1988
<b>TO</b>	Robert E. Humphrey, P.E., Project Review Engineer		
<b>SUBJECT</b>	<b>Project Concept Report Review</b>		



We have reviewed the concept report on the above project for the proposed widening of S.R. 15 from southeast of the Baxley City Limits at Stockyard Road to the existing four lane section. The existing two lane roadway will be widened to a four lane undivided section.

We recommend, with the increase in turning movements due to development in this area, that a standard two way left turn lane should be considered for the separation of the proposed four lane section.

We also recommend that foreslope on the ditch section should not be steeper than a 4:1 slope. With these recommendations we find this report satisfactory for approval.

JJD:CKE:cp

Attachment (signature page)

cc: Juan Durrence - Jesup



# TYPICAL SECTION

