

ORIGINAL TO GENERAL FILES

D.O.T. 66

**DEPARTMENT OF TRANSPORTATION  
STATE OF GEORGIA**

**INTERDEPARTMENT CORRESPONDENCE**

**FILE** CM-OOBK(16) Douglas County **OFFICE** Preconstruction  
P. I. No. 770975  
**DATE** May 8, 2000  
**FROM**   
C. Wayne Hutto, Assistant Director of Preconstruction  
**TO** SEE DISTRIBUTION

**SUBJECT** PROJECT CONCEPT REPORT APPROVAL

Attached for your files is the approval for subject project.

CWH/cj

Attachment

**DISTRIBUTION:**

Tom Turner  
David Mulling  
David Studstill (ATTN: Harvey Keeper)  
Jerry Hobbs  
Herman Griffin  
Georgene Geary (ATTN: Michael Henry)  
Marion Waters  
Marta Rosen  
Paul Liles  
Don Mills  
Steve Henry

**DEPARTMENT OF TRANSPORTATION  
STATE OF GEORGIA**

**INTERDEPARTMENT CORRESPONDENCE**

**FILE** CM-OOBK(16) Douglas County **OFFICE** Preconstruction  
P.I. No. 770975 **DATE** March 24, 2000

**FROM**   
Thomas L. Turner, P.E., Director of Preconstruction

**TO** Wayne Shackelford, Commissioner

**SUBJECT** PROJECT CONCEPT REPORT

This project consists of the signing, striping, and installation of bike racks along Price Street, E. Spring Street, Bowden Street, Selman Drive, Selman Avenue, and Pinecrest Drive within the City of Douglasville. This corridor is know as the "Downtown Bicycle Connector." The addition of the bicycle route will make bicycle activity more attractive as a recreational activity and as a means to connect the downtown area with the post office, cultural arts center, high school, health center, public library and Hunter Park.

Environmental concerns include requiring a Categorical Exclusion be prepared; a public hearing is not required; time saving procedures are appropriate.

The estimated costs for this project are:

	<u>PROPOSED</u>	<u>APPROVED</u>	<u>PROG DATE</u>	<u>LET DATE</u>
Construction (includes E&C and inflation)	\$16,000	\$31,000	2000	Local
Right-of-Way & Utilities*	-0-	-0-		

\*Douglas County signed LGPA on 10-8-00 for PE, right-of-way, utilities and 20% of construction costs.

Wayne Shackelford  
Page 2

CM-OOBK(16) Douglas  
March 24, 2000

This project is in the STIP. I recommend this project concept be approved.

TLT:JDQ/cj

Attachment

CONCUR

  
\_\_\_\_\_  
Frank L. Danchetz, P.E., Chief Engineer

APPROVE

  
\_\_\_\_\_  
Wayne Shackelford, Commissioner

**DEPARTMENT OF TRANSPORTATION**

**STATE OF GEORGIA**

**PROJECT CONCEPT REPORT**

**For**

**CITY OF DOUGLASVILLE**

**DOUGLASVILLE CMAQ BICYCLE PEDESTRIAN FACILITIES**

**P.I. NUMBER 770975**


**PROJECT NUMBER: CM-00BK (16)**

**PREPARED BY:**

**MAYES, SUDDERTH & ETHEREDGE, INC.**

Date: February 7, 2000  
Federal Share: \$24,800.00  
Matching Share: \$6,200.00  
Proposed Year: 2000  
Project Sponsor: City of Douglasville  
Project Name: Douglasville CMAQ Bicycle Pedestrian Facilities  
Contact Person: Ms. Michelle Wright, Planning & Zoning Director

**RECOMMENDATION FOR APPROVAL**

_____	_____
Date	State Environmental/Location Engineer
_____	_____
Date	State Traffic Operations Engineer
<u>2/17/00</u>	
Date	District Engineer
_____	_____
Date	State Transportation Planning Administrator

This project is contained in the Regional Transportation Plan (RTP) and/or in the State Transportation Improvement Program (STIP). The concept as presented herein and submitted for approval is consistent with that which is included in the RTP and/or the STIP.

**PROJECT CONCEPT REPORT****Project Information**

**Project Number:** CM-00BK (16)  
**County:** Douglas County  
**P.I. Number:** 770975  
**Roadway Name(s):** Price St., E. Spring St., Bowden St., Selman Dr., Pincrest Dr.

**Project Location And Description:**

This project consists of the signing, striping, and installation of bike racks along Price Street, E. Spring Street, Bowden Street, Selman Drive, Selman Avenue, and Pincrest Drive with the City of Douglasville. The bicycle route is called the "Downtown Bicycle Connector". See the attached Location Map.

**Relation To The Intermodal Transportation System:**

None

**Project Category:**

CMAQ - Congestion Mitigation/Air Quality Program

**Project Need & Purpose:**

The project will add a bicycle route to this area. The addition of the bicycle route will make bicycle activity more attractive as a recreational activity and as a means to connect the downtown area with the Post Office, Cultural Arts Center, High School, Health Center, Public Library, and Hunter Park.

**Project Construction Parameters:**

The construction will include the placement of bike route signs every 1/2 mile and the installation of bike racks at the destination points listed above under the Project Need and Purpose.

**Specific Items Disallowed Under CMAQ Funding:**

1. Utility and utility appurtenance relocation
2. Right-of-Way Acquisition
3. Removal and replacement of traffic signals

**Project Length:**

N/A

**Proposed Typical Section:**

The existing typical section will remain unchanged along the proposed bike path. This project includes signing, striping, and installing bike racks only. A section from Rose Avenue to Campbellton Street will include bike lanes or a bike path constructed under separate funding.

**Design Standards:**

1. AASHTO Guidelines
2. "Standard Specifications for Roadway and Bridge Construction: Department of Transportation, State of Georgia, 1995 Edition, and supplements thereto
3. "Manual of Uniform Traffic Control Devices," United States Department of Transportation
4. "Manual for Erosion and Sediment Control in Georgia, State Soil and Water Conservation Commission," Current Edition.

**Major Structures:**

None

**Permits Required:**

None

**Environmental Analysis:**

Categorical Exclusion

**SECTION 4(f):**

No. See Categorical Exclusion

**Section 106:**

No. See Categorical Exclusion

**Other Known Suspected Environmental Concerns:**

Work will be limited to the shoulder, fore slope, ditch bottom, and back slope of the existing roadways. There are no other environmental concerns. See Categorical Exclusion.

**Design Variances Required:**

None

**Level of Public Involvement:**

N/A

**Railroad Involvement:**

None

**Other GDOT Projects in Vicinity:**

CM-00SW(26), Douglas County, P.I. No. 771124, Sidewalks in Douglasville.  
STP-00BK(59), Douglas County, P.I. No. 762514, Northside Sidewalk Connector  
STP-186-1(36), Douglas County, P.I. No. 731815, Dallas Hwy. at Forest Ave.

**Field Review:**

Pending

**Attachments:**

- A. Location Map
- B. Preliminary Cost Estimate


# CITY OF DOUGLASVILLE

## DOWNTOWN BICYCLE CONNECTOR

P. I. NO. 770975

BEG PROJECT  
STA 0+00 (HUNTER PARK)

END PROJECT  
STA 133+10 (CHURCH STREET)



EQUATION: STA. 58+25.8 (SELMAN DRIVE)  
= STA. 100+00 (BOWDEN STREET)

END PROJECT  
STA 74+06  
(CAMPBELTON STREET)



# MSE

Mayer,  
Sudderth  
& Etheredge,  
Inc.  
Engineers  
Architects  
Planners

# PROJECT CONCEPT REPORT

- { } Programming Process
- {X} Concept Development
- { } During Project Development

DATE: January 7, 2000  
PREPARED BY: Mayes, Sudderth & Etheredge, Inc.  
PROJECT NO.: CM-00BK-(16)  
P.I. NO.: 770975  
MILEAGE: N/A

PROJECT DESCRIPTION: This project will consist of signing, striping, and installation of bike racks.

Traffic Existing: N/A

Design Speed: N/A

## ESTIMATE SUMMARY

Right-of-Way	\$	<u>N/A</u>
Reimbursable Utilities	\$	<u>N/A</u>
Design ( Engineering + Surveying)	\$	
Subtotal	\$	

## COST CONSTRUCTION SUMMARY


Hwy Signs, TP 1 Matl – Refl Sheeting, Tp 3 (136 sf @ \$25.00/sf)	\$	3,400.00
Painted “U”-Channel Posts, Tp 2 (612 lf @ \$5.00/lf)	\$	3,060.00
Therm. Pvmt Markings, Symbol, Tp 1 (10 ea @ \$80.00/ea)	\$	800.00
Therm. Solid Traffic Stripe, 5 in., white (8784 lf @ \$0.40/lf)	\$	3,513.60
Furnish and Install Bike Rack (6 ea. @ \$500.00/ea.)	\$	3,000
Total Construction Estimates	\$	13,773.60
5% Inflation fro 1 year	\$	688.88
Contingency (10%)	\$	<u>1,377.36</u>
Total Construction Estimate	\$	15,839.64

Department of Transportation  
State of Georgia

INTERDEPARTMENTAL CORRESPONDENCE

File: CM-00BK(16)/Douglas County  
P.I. No. 770795

Office: Traffic Operations  
Atlanta, Georgia  
Date: February 18, 2000

From:  M.G. Waters, III, P.E., State Traffic Operations Engineer

To: Wayne Hutto, Assistant Director of Preconstruction

Subject: Project Concept Report Review

We have reviewed the concept report on the above project for the signing, striping and installation of bicycle racks along Price Street, E. Spring Street, Bowden Street, Selman Drive, Selman Avenue and Pinecrest Drive within the city of Douglasville. This corridor is known as the "Downtown Bicycle Connector".

We believe this concept will provide a safer connection for bicyclist to the downtown area of Douglasville, an improved facility for the traveling public and the people of Douglas County.

We therefore find this report satisfactory for approval.

MGW:TWS

Attachment (signature page) ✓

c: David Studstill  
Steve Henry, District Engineer, Chamblee  
Attention: Key Phillips  
David Mulling, w/ attachment  
Marta Rosen  
Yancy Bachmann, District Traffic Operations Engineer  
Chuck Hasty, TMC  
General Files

**DEPARTMENT OF TRANSPORTATION**

**STATE OF GEORGIA**

**PROJECT CONCEPT REPORT**

**For**

**CITY OF DOUGLASVILLE**

**DOUGLASVILLE CMAQ BICYCLE PEDESTRIAN FACILITIES**

**P.I. NUMBER 770975**

**PROJECT NUMBER: CM-00BK (16)**

**PREPARED BY:**

**MAYES, SUDDERTH & ETHEREDGE, INC.**

Date: February 7, 2000  
Federal Share: \$24,800.00  
Matching Share: \$6,200.00  
Proposed Year: 2000  
Project Sponsor: City of Douglasville  
Project Name: Douglasville CMAQ Bicycle Pedestrian Facilities  
Contact Person: Ms. Michelle Wright, Planning & Zoning Director

**RECOMMENDATION FOR APPROVAL**

Date

*2/24/2000*

Date

*2/17/00*

Date

Date

State Environmental/Location Engineer

*Marie Helton*

State Traffic Operations Engineer

District Engineer

State Transportation Planning Administrator

This project is contained in the Regional Transportation Plan (RTP) and/or in the State Transportation Improvement Program (STIP). The concept as presented herein and submitted for approval is consistent with that which is included in the RTP and/or the STIP.

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

PROJECT CONCEPT REPORT

For

CITY OF DOUGLASVILLE

DOUGLASVILLE CMAQ BICYCLE PEDESTRIAN FACILITIES

P.I. NUMBER 770975

PROJECT NUMBER: CM-00BK (16)

PREPARED BY:

MAYES, SUDDERTH & ETHEREDGE, INC.

Date: February 7, 2000  
Federal Share: \$24,800.00  
Matching Share: \$6,200.00  
Proposed Year: 2000  
Project Sponsor: City of Douglasville  
Project Name: Douglasville CMAQ Bicycle Pedestrian Facilities  
Contact Person: Ms. Michelle Wright, Planning & Zoning Director

RECOMMENDATION FOR APPROVAL

Date

State Environmental/Location Engineer

Date

State Traffic Operations Engineer

Date

2/17/00

District Engineer

Date

2/25/00

Marta V. Rosenberg  
State Transportation Planning Administrator

This project is contained in the Regional Transportation Plan (RTP) and/or in the State Transportation Improvement Program (STIP). The concept as presented herein and submitted for approval is consistent with that which is included in the RTP and/or the STIP.