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DEPARTMENT OF TRANSPORTION

STATE OF GEORGIA

INTERDEP ARTMENT CORRESPONDENCE

FILE: NHS-0002-00(921), Chatham County
Harry S. Truman Parkway
fm Abercorn S1. to Whitfield Ave.
P J. No. 0002921

CL.s~-'"~-~. ~v"""
Jam~uchan, P.E.,StateUrbanDesignEngineer

OFFICE: Urban Design

DATE: June 30, 2005

FROM:

TO: Meg B. Pirkle, P.E., Assistant Director of Preconstruct ion

SUBJECT: Request for Location and Design Approval

Description and Project Proposal: This project begins on Abercorn Street (SR 204) at Largo Drive and
proceeds easterly on new location over White Bluff Road, across the Wilshire Canal, Vernon River, and
associatedmarsh to tie into Phase N of Harry S. Truman Parkway over Whitfield Avenue.

Grade-separated interchanges with parallel bridges are proposed at White Bluff Road and Whitfield Avenue.
Parallel bridges will carry the main line over the Wilshire Canal and the Vernon River and associated marsh.
The entire project is located within the City of Savannah in Chatham County.

Concept Approval Date: The Concept Report was approved on February 9, 2005.

Concept Update: The Project now begins at Deerfield Drive and ends at Whitfield Ave. The project
length is now revised to be 3.16 kilometers (1.96 miles).

Environmental Reassessment Approval Date: The NEPA documents (Environmental Impact
Statement/Record of Decision) was approved on November 12, 1999. On Apri127, 2000, the document
was revised to reflect selection ofthe original alignment (Alternate 1) as the preferred alternate after it
was it was determined that Alternate 1 was not likely to adversely affect the federally threatened bald
eagle. The environmental reevaluation was approved on June 28, 2005.

Public Hearing Results: A public hearing was held on October 8, 1998. Atotal of324 people attended
the meeting. From those attending, 64 comment forms, 1 letter, and 21 verbal statements were received.
An additional 50 comments were received during the ten day comment period following the hearing for a
total of 136 comments. There were 28 opposed, 80 in support and 28 uncommited/conditional.

Consistency with Approved Planning: The design description as presented herein and submitted for
approval is consistent with the approved Concept Report.

Recommendations: This Office recommends that the project be approved and that the attached Notice
be approved for advertising.

RECOMMEND~ Approve: (),/ ~-/~ 7
Chief Engineer '

JBB:ASW
Attachments: Sketch Map

Cost Estimate

Notice of Location and Design Approval



NOTICE OF LOCATION AND DESIGN APPROVAL

NHS-0002-00(921 ), CHATHAM COUNTY
Harry S. Truman Parkway from Abercorn Street to Whitfield Avenue

P.I. No. 0002921

Notice is hereby given in compliance with Georgia Code 22-2-109 that the Georgia Department
of Transportation has approved the Location and Design of this project.

The date of location approval is llifle 30~ 2905 .JuL", J!} 2.DO5,

This project begins on Abercom Street (SR 204) at Deerfield Drive and proceeds easterly on new
location over White Bluff Road, across the Wilshire Canal, Vernon River, and associated marsh to
tie into Phase IV of Harry S. Truman Parkway over Whitfield Avenue.

Grade-separatedinterchangeswith parallel bridges are proposed at White Bluff Road and Whitfield
Avenue. Parallel bridges will carry the main line over the Wilshire Canal and the Vernon River and
associated marsh. The entire project is located in Georgia Militia District 6 within the City of
Savannahin Chatham County. This project is in Metric Units.

Drawings or maps or plats of the proposed project, as approved, are on file and are available for
public inspection at the Georgia Department of Transportation:

Donnie Williams, Area Engineer
donnie. williams@dot.state.ga.us
Georgia Department of Transportation
Area 5, District 5
630 West Boundary Street
Savannah, GA 31402
(912) 651-2144

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by
paying a nominal fee and requesting in writing to:

James B. Buchan, P.E.,
State Urban Design Engineer
ben.buchan@dot.state.ga.us
Georgia Department of Transportation
Office of Urban Design
No.2 Capitol Square, S.W. Room 356
Atlanta, GA 30334
(404) 656-5436

Any written request or communication in reference to this project or notice SHOULD include the
Project and P. 1.Numbers as noted at the top of this notice.
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Detail Estimate: Cost.Estimate Report Page 1 of 4

Estimate Report for file "Truman Parkway Phase 5 Preliminary"
Section MAJOR STRUCTURES
Item Number Ouantity Units Unit Price Item Description Cost

999-9999 1.00 Lump 1389648.00 WHITFIELD BRIDGE 1389648.0Sum

999-9999 1.00 Lump 37050530.00 VERNONRIVER BRIDGE 3.70Sum

999-9999 1.00 Lump 114900.00 WHITE BLUFFBRIDGE 1149200.0Sum

Section Sub Total: $39,589,378.00

Section Roadway
Item Number Ouantity Units Unit Price Item Description Cost

150-1000 1.00 LS 35dooo.00 RAFFIC CONTROL- NHS-0002-00T921} 350000.0
153-1300 1.00 EA 59361.11 FIELD ENGINEERS OFFICE TP 3 59361.11
205-0001 570397.00 M3 4.73 UNCLASSEXCAV 2697977.81
206-0002 9050.00 M3 4.17 BORROW EXCAV INCL MATL 37738.5
207-0203 1500.00 M3 45.87 FOUND BKFILL MATL, TP II 68805.0
310-1101 152265.00 MG 14.83 GR AGGR BASE CRS, INCL MATL 2258089.95
318-3000 200.00 MG 14.92 AGGREGATESURFACECOURSE 2984.0

402-1812 2680.00 MG 45.47 RECYCLEDASPH CONC LEVELING,INCL BITUM 121859.59MATL & H LIME

402-3121 33800.00 MG 45.27 RECYCLEDASPH CONC 12.5 MMSUPERPAVE,GP 1530126.02 ONLY,INCL BITUM

402-3190 54760.00 MG 41.47 RECYCLEDASPH CONC 19 MMSUPERPAVE,GP 1 2270897.19OR 2,INCL BITUM
402-3250 52475.00 MG 39.98 RECYCLEDASPH CONC 25 MMSUPERPAVE, GP 1 2097950.5OR 2 INCL BITUM
413-1000 41260.00 L 0.35 BnUM TACKCOAT 14440.99
432-5010 151860.00 M2 2.81 MILLASPH CONC PVMT,VARIABLEDEPTH 426726.60
433-1200 1822.00 M2 130.30 REINF CONC APPROACHSLAB, INCL SLOPED 237406.60EDGE
441-0018 250.00 M2 41.61 DRIVEWAYCONCRETE. 200 MMTHK 10402.5
441-0104 33640.00 M2 23.98 CONC SIDEWALK, 100 MM 806687.20
441-4030 550.00 M2 39.01 CONC VALLEYGUTTER, 200 MM 21455.5
441-5002 525.00 LM1 37.81 CONCRETEHEADERCURB, 150 MM TP 2 19850.25
441-6222 22435.00 LMI 32.06 CONC CURB & GUTTER 200 MMX 750 MM TP 2 719266.10
441-6740 21125.00 LM1 31.65 CONC CURB& GUTTER 200 MMX 750 MM,TP 7 668606.25
446-1002 31255.00 LMI 6.93 PVMTREINF FABRICSTRIPS, TP 2, INCL BnUM 216597.15BINDER

456-2012 12.00 GLKM 736.55 INDENTATIONRUMBLESTRIPS -GROUND-IN-
8838.59PLACErCONTINUOUS)

500-3101 500.00 M3 499.52 CLASS A CONCRETE 249760.0
500-3800 500.00 M3 762.48 CLASS A CONCRETE, INCL REINF STEEL 381240.0
500-9999 25.00 M3 192.83 CLASS B CONC. BASE OR PVMTWIDENING 4820.75
550-1180 3020.00 LM1 86.54 STORM DRAIN PIPE, 450 MM H 0.3 - 3 M 261350.80
550-1240 805.00 LMI 115.98 STORM DRAIN PIPE 600 MM H 0.3 - 3 M 93363.90
550-1300 110.00 LMI 143.60 TORM DRAIN PIPE, 7'50 MM, H 0.3 - 3 M 15796.0
550-1360 40.00 LMI 171.45 TORM DRAIN PIPE 900 MM, H 0.3 - 3 M 6858;0
550-2180 50.00 LMI 75.54 IDE DRAIN PIPE, 450 MM, H 0.3 - 3 M 3777.00
550-2240 25.00 LM1 89.14 IDE DRAIN PIPE, 600 MM, H 0.3 - 3 M 2228.5
550-3418 7.00 EA 666.58 SAFETYEND SECTION 450 MM, SIDE DRAIN, 4:1 4666.06SLOPE

550-3424 3.00 EA 727.89 SAFETYEND SECTION 600 MM, SIDE DRAIN, 4:1 2183.67SLOPE

550-3430 4.00 EA 1184.40 SAFETYEND SECTION 750 MM, SIDE DRAIN, 4:1 4737.6SLOPE
550-4218 12.00 EA 431.76 FLAREDEND SECTION 450 MM, STORM DRAIN 5181.12
550-4224 1.00 EA 559.73 FLAREDEND SECTION 600 MM, STORM DRAIN 559.73
624-0201 2250.00 M2 149.11 SOUND BARRIER,TYPE B, 3 M - 6 M HT 335497. SO
634-1200 143.00 EA 75.90 RIGHT OF WAYMARKERS 10853.7
641-1200 6240.00 LM1 37.88 GUARDRAIL,TP W 236371.2
641-5001 15.00 EA 420.06 GUADRAIL ANCHORAGE,TP 1 6300.9
641-5012 23.00 EA 1382.40 GUARDRAILANCHORAGE,TP 12 31795.2
643-1152 3250.00 LM1 72.60 CH LKFENCE. ZC COAT, 1.8 M 9 GA 235949.99
668-1100 98.00 EA 1797.58 "ATCH BASIN, GP 1 176162.84
668-2100 24.00 EA 1348.07 DROPINLET.GP 1 32353.68
668-4300 15.00 EA 1511.80 STORM SEWERMANHOLE,TP 1 22677.0
668-5000 5.00 EA 1582.29 UNCTION BOX 7911.45
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Detail Estimate: Cost Estimate Report
682-6520 I 4406.00 20.00

Page 2 of 4
CONDUIT, FIBERGLASS, SO MM 88120.0 I

Section Sub Total: $16{866,584.02

Section LUMP ITEMS
Item Number Ouantitv Units Unit Price Item Description Cost

150-1000 1.00 LS 150000.00 iTRAFFICCONTROL-NHS-0002-00(921) 150000.0
201-1500 1.00 LS 250000.00 CLEARING& GRUBBING- NHS-0002-00(921) 250000.0
647-1000 1.00 LS 25000.00 RAFFIC SIGNAL INSTALLATIONNO - 1 25000.0
647-1000 1.00 LS 25000.00 RAFFIC SIGNAL INSTALLATIONNO -2 25000.0
647-1000 1.00 LS 75000.00 RAFFIC SIGNAL INSTALLATIONNO - 3 75000.0
647-1000 1.00 LS 75000.00 RAFFIC SIGNAL INSTALLATIONNO -4 75000.0
647-1000 1.00 LS 75000.00 RAFFIC SIGNAL INSTALLATIONNO - 5 75000.0
647-1000 1.00 LS 75000.00 RAFFIC SIGNAL INSTALLATIONNO -6 75000.0
647-1000 1.00 LS 75000.00 RAFFIC SIGNAL INSTALLATIONNO - 7 75000.0

999-9999 1.00 Lump 450000.00 LIGHTING 450000.0Sum

999-9999 1.00 Lump 401114.00 LANDSCAPING 401114.0Sum

Section Sub Total: $1,676,114.00

Section PERMANENT EROSION CONTROL
Item Number Ouantity Units Unit Price Item Description Cost

603-2182 550.00 M2 44.29 STN DUMPED RIP RAP, TP 3, 600 MM 24359.5
603-7000 550.00 M2 3.91 PLASTIC FILTERFABRIC 2150.5
700-6910 10.00 HA 2073.34 PERMANENTGRASSING 20733.4
700-7000 10.00 MG 63.02 AGRICULTURALLIME 630.2
700-7010 100.00 L 4.34 LIQUID LIME 434.0
700-8000 5.00 MG 204.82 FERTILIZER MIXEDGRADE 1024.1
700-8100 250.00 KG 3.13 FERTILIZER NITROGENCONTENT 782.5
715-2200 1500.00 M2 2.45 BITUMINOUSTREATEDROVING WATERWAYS 3675.00
716-2000 5000.00 M2 1.17 EROSION CONTROL MATS, SLOPES 5850.0

Section Sub Total: $59,639.20

Section TEMPORARY EROSION CONTROL
Item Number Quantity Units Unit Price Item Description Cost

163-0232 5.00 HA 1177.86 EMPORARYGRASSING 5889.29
163-0240 50.00 MG 203.56 MULCH 10178.0
163-0300 4.00 EA 1195.39 CONSTRUCTION EXIT 4781.56

163-0503 7.00 EA 394.29 CONSTRUCTAND REMOVESILT CONTROLGATE, 2760.03trp 3

163-0520 200.00 LMl 33.66 CONSTRUCTAND REMOVETEMPORARYPIPE 6731.99SLOPE DRAIN

163-0521 125.00 EA 177.65 CONSTRUCTAND REMOVETEMPORARYDITCH 22206.25CHECKS
163-0550 2.00 EA 223.34 CONSTRUCTAND REMOVEINLETSEDIMENTTRAP 446.68
165-0010 790.00 LMl 2.32 MAINTENANCEOF TEMPORARYSILT FENCE, TP A 1832.8
165-0030 8263.00 LM1 3.54 MAINTENANCEOF TEMPORARYSILT FENCE, TP C 29251.02

165-0040 134.00 EA 100.30 MAINTENANCEOF EROSION CONTROL 13440.19
CHECKDAMS/DITCHCHECKS

165-0087 7.00 EA 126.63 MAINTENANCEOF SILT CONTROLGATE, TYPE 3 886.41
165-0101 4.00 EA 457.86 MAINTENANCEOF CONSTRUCTION EXIT 1831.44
165-0105 2.00 EA 87.02 MAINTENANCEOF INLET SEDIMENTTRAP 174.04
167-0100 36.00 MO 805.14 WATER OUALITY MONITORING 28985.04
171-0010 790.00 LMl 6.40 EMPORARYSILT FENCE,TYPE A 5056.0
171-0030 8263.00 LMl 9.08 EMPORARYSILT FENCE,TYPE C 75028.04

Section Sub Total: $209.478.81

Section SIGNING AND MARKING
Item Number Ouantitv Units Unit Price Item DescriDtion Cost

636-1029 55.00 M2 139.54 HIGHWAYSIGNS, TP 1 MATL,REFL SHEETING, TP 7674.73

636-1030 45.00 M2 194.27 HIGHWAYSIGNS, TP 2 MATL,REFL SHEETING, TP 8742.153

636-1039 40.00 M2 173.53 HIGHWAYSIGNS, TP 1 MATL,REFL SHEETING, TP 6941.26

HIGHWAYSIGNS, TP 2 MATL,REFL SHEETING, TP



Detail Estimate: Cost Estimate Report Page 3 of 4
636-1040 20.00 M2 239.63 6 4792.6

636-1073 95.00 M2 227.61 HIGHWAYSIGNS, ALUMEXTRUDEDPANELS, REFL 21622.95
SHEETING. TP 3

636-2070 122.00 LMI 23.87 GALVSTEELPOSTS TP 7 2912.14
636-2080 470.00 LMI 33.83 GALVSTEELPOSTS TP 8 15900.09
636-2090 255.00 LMI 23.87 GALVSTEEL POSTS TP 9 6086.85
636-3000 1613.00 KG 7.60 GALVSTEELSTR SHAPE POST 12258.8
636-9094 21.00 LMI 475.00 PILING IN PLACE SIGNS, STEEL H, HP 310 X 79 9975.0
639-2002 427.00 LMI 8.59 TEEL WIRE STRANDCABLE.9.53 MM 3667.93
639-4002 4.00 EA 4793.64 TRAIN POLE, TP II 19174.56
639-4003 8.00 EA 4874.55 TRAIN POLE TP III 38996.4
652-0094 1.00 EA 41.04 PAVEMENTMARKING,SYMBOL,TP 4 41.04
652-0110 1.00 EA 34.76 PAVEMENTMARKING,ARROW,TP 1 34.76
652-2501 . 47.00 LKM 426.19 SOLID TRAFFIC STRIPE 125 MM. WHITE 20030.93
652-3501 41.00 GLKM 278.66 KIP TRAFFIC STRIPE 125 MM. WHITE 11425.06
652-5301 86.00 LMI 0.29 SOLID TRAFFIC STRIPE 150 MM, WHITE 24.93
652-6301 47.00 GLM1 0.31 KIP TRAFFICSTRIPE 150 MM WHITE 14.57
653-0110 2.00 EA 55.35 HERMOPLASTICPVMTMARKING ARROW. TP 1 110.7
653-0120 140.00 EA 58.53 HERMOPLASTICPVMTMARKING ARROW.TP 2 8194.2
653-0130 12.00 EA 83.00 HERMOPLASTICPVMTMARKING ARROW. TP 3 996.0
653-0150 3.00 EA 70.00 HERMOPLASTICPVMTMARKING ARROW TP 5 210.0
653-0170 '6.00 EA 80.28 HERMOPLASTICPVMTMARKING ARROW, TP 7 481.68
653-0210 11.00 EA 88.00 liERMOPLASTIC PVMTMARKING WORD, TP 1 968.0

653-1501 19744.00 LMI 0.65 HERMOPLASTICSOLID TRAFFICSTRIPE, 125 12833.6
MM. WHITE

653-1502 13336.00 LMI 0.64 rrHERMOPLASTICSOLID TRAFFIC STRIPE, 125 8535.04
MM YELLOW

653-1704 374.00 LMl 12.56 IrHERMOPLASTICSOLID TRAFFICSTRIPE, 600 4697.44
MM,WHITE

653-1804 2178.00 LMI 5.05 HERMOPLASTICSOLID TRAFFICSTRIPE, 200 10998.9
MM, WHITE

653-1810 2014.00 LMI 1.15 THERMOPLASTICSOLID TRAFFICSTRIPE, 250 2316.1
MM WHITE

653-1811 247.00 LMI 1.15 ' THERMOPLASTICSOLID TRAFFIC STRIPE, 250 284.04
MM. YELLOW .

653-3501 17900.00 GLM1 0.44 HERMOPLASTICSKIP TRAFFICSTRIPE, 125 MM, 7876.0WHITE
653-6004 909.00 M2 2.81 HERMOPLASTICTRAF STRIPING, WHITE 2554.29
653-6006 438.00 M2 2.92 HERMOPLASTICTRAF STRIPING, YELLOW 1278.96
654-1001 150.00 EA 3.34 RAISED PVMTMARKERSTP 1 501.0
654-1003 1670.00 EA 3.40 RAISED PVMTMARKERSTP 3. 5678.0
654-1010 4.00 EA 23.86 RAISED PVMTMARKERSTP 10 95.44

655-5000 5.00 EA 257.85 PVMTARROW, THERMOPLASTIC,WITH RAISED 1289.25
REFLECTORS

Section Sub Total: 5260,215.33

. Section SIGNALIZATION.
Item Number Ouantity Units Unit Price Item 'Description Cost

639-4014 20.00 EA 3900.00 STRAIN POLE TP IV .INCL LUMINAIREARM 78000.0
647-2150 9.00. EA' 1664.04 PULLBOX PB-5 14976.36
682-6110 110.00 . LMl 25.06 CONDUIT, RIGID, 25 MM 2756.6
682-6120 400.00 LMl 39.49 CONDUIT, RIGID, 50 MM 15796.0
682-6233 25.00 LMI 17.32 toNDUIT, NONMETL.TP 3, 50 MM 433.0

935-1113 235.00 LMI 7.07 OUTSIDE PLANTFIBER OPTIC CABLE,LOOSE 1661.45
TUBE, SINGLE

935-1511 55.00 LMI 6.97 OUTSIDE PLANTFIBER OPTIC CABLE, DROP, 383.34
SINGLE MODE.

935-3103 225.00 EA 445.58 FIBER OPTIC CLOSURE, UNDERGROUND,24 100255.5FIBER
935-4010 4.00 EA 72.63 FIBER OPTIC SPLICE, FUSION 290.52

935-6562 10.00 EA 1586.88 EXTERNALTRANSCEIVER, DROP AND REPEAT, 15868.801310 SINGLE

Section Sub Total: $230,421.58

$ection A TMS
Item Number Quantity Units Unit Price Item Description Cost

682-6520 294.00 LMl 20.00 "'ONDUITFIBERGLASS 50 MM 5880.0
682-7043 196.00 LMl 79.59 MULTI-CELLCONDUIT SYS 4-WAY, FIBERGLASS 15599.64
682-7061 3995.00 LMI 68.00 ONDUIT DUCTBANK TYPE2 271660.0
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Detail Estimate: Cost Estimate Report
682-9028 18.00

Subtotal Construction Cost

E&C Rate 10.0 %

Inflation Rate 0.0 % @ 0.0 Years

Total Construction Cost

Right Of Way

Relmb. Utilities

Grand Total Project Cost

2673.64

Page 4 of 4
ELEcrRICALCOMMUNICATIONBOX, TP 5 48125.52 I

Section Sub Total: $341,265.16

Total Estimated Cost: $59,233,096.10

$59,233,096.10

$5,923,309.61

$0.00

$65,156,405.71

$29,313,200.00

$50,000.00

$94,519,605.71
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