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FILE:

DATE: August 18, 2005

M. a.J:.s..+i~~
FROM: Mohammed (Babs) Abubakari, PE,

State Consultant Design & Program Delivery Engineer

TO: Meg Pirkle, P .E., Assistant Director of Preconstruction

SUBJECT: Detour Approval

Description and Project Proposal: This project is located in Bartow County on CR 982 / Perry Road
over Little Pine Log Creek, 8 miles northwest of the city of White. It consists of replacing the structurally
deficient bridge nOlth of existing location and raising the profile approximately 4.8 feet to clear the 100-
year storm event. In addition to the bridge being raised, the new bridge will be widened to 28 feet, the
required width according to the Georgia MOG. The approaches will have a typical section of two 12'
lanes with 4' grassed shoulders and 12' side slopes. The proposed project length is 0.307 miles.

Concept Approval Date: October 15,2002

Reason a detour is required: The existing bridge is structurally deficient with a sufficiency rating of
8.4, which requires replacement. An on-site detour bridge to the north of the existing bridge will require
blasting of the rock formation located on the northwest end of the project. The proposed construction of
the on-site detour bridge located south of the existing bridge will encroach onto the parallel creek located
along Perry Road /CR 282. The use of an off-site detour will not require any major roadway construction.
The time frame for the provision of an onsite detour will be much longer than the time frame for the
provision of an off-site detour. The cost of the construction and removal of an on-site detour bridge and
the construction of a new bridge is approximately $718,618.90. The cost of the removal of the existing
deficient bridge and the construction of the new bridge and the provision of an off-site State / County
Route detour is approximately $646,618.90.

The proposed road closure time frame is estimated to be nine months, which includes summer months to
minimize impacts to school traffic. Monetary incentives will be assessed to the contractor accordingly for
late completion of the closure.
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The ADT for the (2007) construction year on CR 982 / PelTYRoad is 150. The ADT for the (2027)
design year is 300.

Environmental Assessment of the proposed detour route: See attachments.

Public Information Meeting Results: No changes were made as a result of the comments from the
detour meeting. See attached documents for a synopsis of the results of the detour meeting.

Recommendations: It is recommended that the proposed offsite detour be used for this project.

RECOMMEND~Ltction

APPROVED: £l/{ l~fLChief Engineer
(01/4//0 J

{

Date of Approval

Attachements:
0

0

0

Proposed Notice,
Location sketch of each detour route studied,
Public Information Open House / Detour Meeting comment cards,
Partial C.B. document with detour route listed

Public Information Open House / Detour Meeting response letter

0
0



NOTICE OF DETOUR APPRO~VAL

Project No. BR-0003-00(082), Bartow County
P .1. No. 0003082

Notice is hereby given that the Georgia Department of Transportation has approved the use of
and routing of a detour for this project.

The date of detour approval is: aCIO8GIL I~ zooS-
This project is located entirely in Bartow CQunty and lies within the Land Lots 201 and 216. The
project consists of replacing the stnlCturally deficient bridge on CR 982 / PelTYRoad crossing
over Little Pine Log Creek 8 miles northwest of city of White. The horizontal alignment wiIl be
realigned to meet the posted speed limit and the vertical profile wiIl be raised in order to clear the
1O0-yearstorm event and design safety.

Westbound traffic on CR 982 / Perry Road will be detoured south onto CR204 / Hobgood Road
and then south onto CR 205 / Nally Road until it intersects SR 140. Traffic will then travel
westbound ontoSR 140 to CR 638 / Spring Place Road and then travel northbound until it
intersects CR 982 / Perry Road.

Eastbound traffic on CR 982 / PelTYRoad will be detoured south onto CR638 / Spring Place
Road until it intersects SR 140. Traffic will then travel eastbound onto SR 140 until it intersects
CR205 / Nally Road. Traffic will then travel northbound on Nally Road / CR 205 and
northbound onto CR204 / Hobgood Road until it intersects CR 982 / Perry Road. This proposed
detour is approximately 7.1 miles.

Drawings or maps or plats of the proposed project, as approved, are on file and are available for
public inspection at the Georgia Department of Transportation:

Moharnmed (Babs) Abubakari, P.E.
Babs.Abubakari@dotstate,ga.us

Georgia Department of Transportation
No.2 Capitol Square

Atlanta, Georgia 30334-1002
(404) 463-6133




































