






Revised Project Concept Report 
P.I. Number: 0003625 
County: Bleckley 
Page 2 of 6 

Need and Purpose:  

Project History and Planning Background: 

State Route 87/US 23/Cochran Bypass is classified as a rural minor arterial from SR 87/US 23 

Business to SR 87/US 23 Business.  State Route 87/US 23 also known as the Cochran Bypass was 

constructed in the 1980’s to divert truck and other traffic from the downtown Cochran area.  

Improvements to the existing facility were first recommended to GDOT Project Nominating 

Review Committee (PNRC) in 2001 by District 2.  The PNRC approved the request to add the 

project to the Department’s Long Range Work Program. 

 

The project currently proposes to provide a grade separation at the Norfolk Southern Railroad.  

The project limits will connect a newly constructed five lane section on the south side and an 

existing four lane section to the north.  State Route 87/US 23/Cochran Bypass is a school bus 

route.  Project STP00-0003-00(625) will increase the capacity of Level-of-Service (LOS) on SR 

87/US 23/ Cochran Bypass thereby improving the Level of Service to an ‘A’ in 2033. 

 

Logical Termini: 

The northern terminus of this project would tie into the existing 4-lane section of SR 87/US 

23/Cochran Bypass.  The southern terminus of this project would connect to an existing 5-lane 

section of SR 87/US 23/Cochran Bypass.  The 2-lane section in between would be modified to 

allow traffic to flow more smoothly and lessen the possibility of impeded traffic flow, thereby 

improving driving conditions. 

 

Traffic Analysis: 

The 2013 Average Daily Traffic (ADT) on SR 87/US 23/Cochran Bypass is 8,350 vehicles per day. 

The 2033 Average Daily Traffic (ADT) is projected to be 11,050 vehicles per day. 

The Level of Service (LOS) is defined as a qualitative measure describing operational conditions 

within a traffic stream.  There are six LOS designations, signified by the  letters ‘A’ through ‘F’.  

LOS A represents the best operation conditions and LOS F represents the worst.  LOS C is 

considered acceptable and marks the beginning of a range of traffic flow in which level of 

driving comfort declines noticeably on the roadway.  LOS E represents at or near capacity for 

traffic flow.  LOS F represents heavily congested flow with traffic demands exceeding capacity.  

For planning purposes, GDOT strives for a LOS ‘C’. 

Accident History: 

 In 2006 there have been a total of 17 accidents with an accident rate of 186.  A total of 8 
injuries with an injury rate of 88.  There have been no fatalities.  The accident rate 
statewide is 197. 
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 In 2007 there have been a total of 17 accidents with an accident rate of 189.  A total of 
13 injuries with an injury rate of 144.  There have been no fatalities.  The accident rate 
statewide is 194. 

 In 2008 there have been a total of 19 accidents with an accident rate of 71.  A total of 15 
injuries with an injury rate of 56. There has been 1 fatality with a fatality rate of 3.71.  
The accident rate statewide is 186. 

 

In summary there have been a total of 53 accidents in the past three years with 1 fatality.  This 

is slightly below the state wide average for all years for this classification of roadway. 

The existing Level of Service on S.R. 87 is a “C”.  The “No-Build” scenario indicates that by the 

year 2013 the Level of Service will be a “D”.  The build scenario for S.R. 87 in the year 2013 is a 

Level of Service of “A”.   

The “No-Build” scenario indicates that by the year 2033 the Level of Service will be an “F”.  The 

build scenario for S.R. 87 in the year 2033 is a Level of Service of “A”. 

 

Project Setting: 

This project is within the limits of an existing roadway’s footprint.  Land use in the area is 

comprised of a mixture of residential, commercial and educational developments, with areas of 

forest lands scattered throughout. 

 

Community Concerns: 

There are no known Environmental Justice concerns.  A PIOH was held on June 25, 2009 and 

seven people attended. None were against the project and three supported it. 

 

Transportation Planning Coordination: 

None 

 

Summary: 

Additional travel lanes are needed along this section of SR 87 to provide adequate capacity for 

future traffic demands. This project proposes to widen this section of SR 87 to four lanes, two 

lanes in each direction. This would add sufficient capacity to accommodate traffic projections 

through the year 2033. 
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Project Location: The project is located on the Cochran Bypass (SR 87). It begins at MP 4.30 just 

south of the intersection of SR 87 Business and ends at MP 8.30 just north of the intersection 

with SR 87 Business.  The total project length is 4.00 miles. 

Description of the approved concept: This project consists of the widening and reconstruction 

of the Cochran Bypass (SR 87) from MP 4.30 just south of the intersection of SR 87 Business to 

MP 8.30 just north of the intersection with SR 87 Business.  The total project length is 4.00 miles.  

The project connects an existing five lane section south of Cochran to an existing four lane 

section north of Cochran.  SR 126 will be relocated with this project as shown on the attached 

Project Location Sketch.  All construction will be done under traffic except for an on-site detour 

at the Norfolk Southern Railroad crossing in order to construct the proposed overpass bridge.  A 

temporary railroad crossing will also have to be constructed at this location in order to facilitate 

traffic during construction. 

PDP Classification:   Major Minor  

Federal Oversight:  Full Oversight     Exempt     State Funded      Other  

Functional Classification: Rural Minor Arterial 

Traffic (AADT) as shown in the approved concept: 

Base Year:  10500 (2012)    Design Year: 16250 (2032) 

Updated traffic data (AADT): 

Base Year: 8350 (2013)    Design Year: 11050 (2033) 

Approved/Programmed Schedule: 

PE: 2004   R/W:  2011   Construction: Long Range 

VE Study Required: Yes No  

VE Study Approved: Yes No     

Benefit/Cost Ratio: 2.16 

Is the project located in an Ozone Non-Attainment area?  Yes     No  

Is the project in a PM 2.5 Non-Attainment area?   Yes     No  

 

 



Revised Project Concept Report 
P.I. Number: 0003625 
County: Bleckley 
Page 5 of 6 

Approved Features: 
 

 Proposed typical section(s): 2-12' lanes 
in each direction separated by a 14' 
flush median with 10' rural shoulders 
with 6.5' paved 

 
 
 
 

 Proposed Design Speed Mainline: 
45mph/55mph 

 

 Project Limits:  Begins at M.P. 4.30 and 
ends at M.P. 8.30 total with a total 
length of 4.00 miles 
 

 Project Scope:  On-site detour to 
construct bridge over Norfolk Southern 
Railroad 
 
 

Proposed Features: 
 

 Proposed typical section(s): 2-12' lanes 
in each direction separated by a 14' 
flush median with 10' rural shoulders  
(4' paved) throughout the project 
except in the area of the railroad 
bridge where the median and shoulders 
are reduced to 4’ and 8’ respectively.            

 

 Proposed Design Speed Mainline:  
55 mph 

 

 Project Limits:  Begins at  M.P.  4.1 and 
ends at  M.P.  8.5 with a total length of  
4.4 miles 

 

 Project Scope:  Off-site Detour to 
facilitate the construction of the bridge 
over Norfolk Southern Railroad 
 
  

Reason for Change:   
-Typical Section and Detour revised due to the Implementation of the approved Value     
Engineering Study Alternatives (Copy Attached).   
-Design Speed revised to 55 mph throughout because, after review of the survey data, it was    
  discovered that all existing roadway characteristics meet 55 mph. 
-Project Limits revised to achieve proper tie-in to the existing road/lane configuration.      

 
 
 
Potential Environmental Impacts of Proposed Revision: 
 No anticipated additional environmental effects because right of way and easements were 
reduced. 
 
Have Proposed Revisions Been Reviewed by Environmental Staff?  Yes No  
 
 
Environmental Responsibilities (Studies/Documents/Permits):  

 Consultant       GDOT      Local Government 
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                                                        STATE HIGHWAY AGENCY
DATE  : 09/29/2010

                                                        JOB DETAIL ESTIMATE
=======================================================================================================
  JOB NUMBER : 0003625_SCB             SPEC YEAR: 01
  DESCRIPTION: SR 87 / COCHRAN BYPASS FROM US 23 BUSINESS TO EXISTING 4
               LANE SECTION

                                        ITEMS FOR JOB 0003625_SCB

  LINE  ITEM       UNITS   DESCRIPTION                                QUANTITY       PRICE    AMOUNT
  -----------------------------------------------------------------------------------------------------
  0005  150-1000   LS      TRAFFIC CONTROL - STP00-0003-00(625)          1.000   250000.00   250000.00
  0010  153-1300   EA      FIELD ENGINEERS OFFICE TP 3                   1.000    73569.00    73569.00
  0015  201-1500   LS      CLEARING & GRUBBING -                         1.000   108450.00   108450.00
                                     STP00-0003-00(625)
  0020  205-0001   CY      UNCLASS EXCAV                             77115.000        6.00   462690.00
  0025  206-0002   CY      BORROW EXCAV, INCL MATL                  370314.000        7.00  2592198.00
  0030  207-0203   CY      FOUND BKFILL MATL, TP II                     99.000       38.94     3855.06
  0035  310-1101   TN      GR AGGR BASE CRS, INCL MATL               78732.000       14.85  1169170.20
  0040  318-3000   TN      AGGR SURF CRS                              2050.000       16.81    34460.50
  0045  402-1812   TN      RECYL AC LEVELING,INC BM&HL                3535.000       61.71   218144.85
  0050  402-3103   TN      REC AC 9.5 MM SP,TPII,GP2, INCL BM & HL   15161.000       61.54   933007.94
  0055  402-3121   TN      RECYL AC 25MM SP,GP1/2,BM&HL              14452.000       55.11   796449.72
  0060  402-3190   TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL   14862.000       58.52   869724.24
  0065  413-1000   GL      BITUM TACK COAT                           12488.000        1.90    23727.20
  0070  433-1000   SY      REINF CONC APPROACH SLAB                    470.000      136.28    64051.60
  0075  436-1000   LF      ASPH CONC CURB - 6 IN                      4514.000        8.06    36382.84
  0080  441-0016   SY      DRIVEWAY CONCRETE, 6 IN TK                  182.000       33.15     6033.30
  0085  444-1000   LF      SAWED JTS IN EXIST PVMTS - PCC               12.000        6.70       80.40
  0090  446-1100   LF      PVMT REF FAB STRIPS, TP2,18 INCH WIDTH    41958.000        2.60   109090.80
  0095  456-2012   GLM     INTENT. RUMB. STRIPS - GRND-IN-PL (CONT)     10.000      772.83     7728.30
  0100  500-3101   CY      CLASS A CONCRETE                            214.000      362.89    77658.46
  0105  500-3200   CY      CL B CONC                                   253.000      334.75    84691.75
  0110  500-3800   CY      CL A CONC, INCL REINF STEEL                  30.000      488.60    14658.00
  0115  511-1000   LB      BAR REINF STEEL                           27373.000        0.59    16150.07
  0120  550-1180   LF      STM DR PIPE 18",H 1-10                     1088.000       28.13    30605.44
  0125  550-1240   LF      STM DR PIPE 24",H 1-10                      192.000       34.74     6670.08
  0130  550-1300   LF      STM DR PIPE 30",H 1-10                      100.000       42.28     4228.00
  0135  550-1360   LF      STM DR PIPE 36",H 1-10                     1664.000       47.75    79456.00
  0140  550-1420   LF      STM DR PIPE 42",H 1-10                       80.000       70.68     5654.40
  0145  550-2180   LF      SIDE DR PIPE 18",H 1-10                    2454.000       21.18    51975.72
  0150  550-2240   LF      SIDE DR PIPE 24",H 1-10                     372.000       26.40     9820.80
  0155  550-3618   EA      SAFETY END SECTION 18",SD,6:1               102.000      487.57    49732.14
  0160  550-3624   EA      SAFETY END SECTION 24",SD,6:1                18.000      724.80    13046.40
  0165  550-4218   EA      FLARED END SECT 18 IN, ST DR                  6.000      441.19     2647.14
  0170  550-4236   EA      FLARED END SECT 36 IN, ST DR                 26.000      892.32    23200.32
  0175  550-4242   EA      FLARED END SECT 42 IN, ST DR                  4.000     1239.57     4958.28
  0180  573-2006   LF      UNDDR PIPE INCL DRAIN AGGR 6"              7250.000       13.49    97802.50
  0185  603-6006   SY      SAND-CEMENT BAG RIP RAP, 6 IN                59.000       73.38     4329.42
  0190  610-9099   LS      REM WINGWALLS/PARAPETS, STA - 323+48          1.000     1000.00     1000.00
  0195  634-1200   EA      RIGHT OF WAY MARKERS                        188.000       91.14    17134.32
  0200  641-1100   LF      GUARDRAIL, TP T                              83.000       45.28     3758.24
  0205  641-1200   LF      GUARDRAIL, TP W                            4430.000       14.87    65874.10
  0210  641-5000   EA      GUARDRAIL ANCHORAGE, TP 1                     2.000      648.00     1296.02
  0215  641-5012   EA      GUARDRAIL ANCHORAGE, TP 12                    2.000     2366.63     4733.26
  0220  668-5000   EA      JUNCTION BOX                                  1.000     1590.36     1590.36
  0225  668-8011   SF      SAFETY GRATE, TP 1                          162.000       40.00     6480.00
  0230  668-8012   SF      SAFETY GRATE, TP 2                           30.000       44.08     1322.40
  0235  163-0232   AC      TEMPORARY GRASSING                           54.000      242.14    13075.56
  0240  163-0240   TN      MULCH                                       972.000      144.73   140677.56
  0245  163-0300   EA      CONSTRUCTION EXIT                             6.000      928.14     5568.84
  0250  163-0520   LF      CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN    1635.000       13.24    21647.40
  0255  163-0528   LF      CONSTR AND REM FAB CK DAM -TP C SLT FN    13500.000        2.66    35910.00
  0260  163-0529   LF      CNST/REM TEMP SED BAR OR BLD STRW CK DM   10600.000        3.39    35934.00
  0265  165-0030   LF      MAINT OF TEMP SILT FENCE, TP C             9400.000        0.58     5452.00
  0270  165-0041   LF      MAINT OF CHECK DAMS - ALL TYPES            6750.000        1.47     9922.50
  0275  165-0101   EA      MAINT OF CONST EXIT                           6.000      402.58     2415.48
  0280  167-1000   EA      WATER QUALITY MONITORING AND SAMPLING         2.000      391.76      783.52
  0285  167-1500   MO      WATER QUALITY INSPECTIONS                    24.000      511.99    12287.76
  0290  171-0030   LF      TEMPORARY SILT FENCE, TYPE C              18800.000        2.71    50948.00
  0295  603-2181   SY      STN DUMPED RIP RAP, TP 3, 18"               650.000       33.68    21892.00
  0300  603-7000   SY      PLASTIC FILTER FABRIC                       650.000        3.51     2281.50
  0305  700-6910   AC      PERMANENT GRASSING                           27.000      673.07    18172.89
  0310  700-7000   TN      AGRICULTURAL LIME                           162.000       49.01     7939.62
  0315  700-7010   GL      LIQUID LIME                                 135.000       15.35     2072.25
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  0320  700-8000   TN      FERTILIZER MIXED GRADE                       98.000      381.68     37404.64
  0325  700-8100   LB      FERTILIZER NITROGEN CONTENT                5400.000        2.20     11880.00
  0330  710-9000   SY      PERM SOIL REINFORCING MAT                  2820.000        3.33      9390.60
  0335  716-2000   SY      EROSION CONTROL MATS, SLOPES              60600.000        0.93     56358.00
  0340  543-9000   LS      BRIDGE COMPLETE - (195FTX68FTX$90)            1.000  1193400.00   1193400.00
  0345  636-1020   SF      HWY SGN,TP1MAT,REFL SH TP3                  659.000       13.85      9127.15
  0350  636-1029   SF      HWY SGN,TP2 MATL,REFL SH TP 3                27.000       19.66       530.82
  0355  636-1033   SF      HWY SIGNS, TP1MAT,REFL SH TP 9              626.000       17.87     11186.62
  0360  636-1041   SF      HWY SIGNS,TP 2MAT,REFL SH TP 9               50.000       33.02      1651.00
  0365  636-2070   LF      GALV STEEL POSTS, TP 7                     1349.000        6.44      8687.56
  0370  636-2080   LF      GALV STEEL POSTS, TP 8                      582.000        8.45      4917.90
  0375  636-2090   LF      GALV STEEL POSTS, TP 9                      212.000        7.48      1585.76
  0380  639-4004   EA      STRAIN POLE, TP IV                            8.000     5270.41     42163.28
  0385  647-1000   LS      TRAF SIGNAL INSTALLATION NO - 2 -             1.000   125000.00    125000.00
                                     BYPASS AT SR 26
  0390  647-1000   LS      TRAF SIGNAL INSTALLATION NO - 1 -             1.000   125000.00    125000.00
                                     BYPASS AT SR 126
  0395  652-0110   EA      PAVEMENT MARKING, ARROW, TP 1                 1.000       41.41        41.41
  0400  652-0120   EA      PAVEMENT MARKING, ARROW, TP 2               117.000       31.85      3726.45
  0405  652-5301   LF      SOLID TRAF STRIPE, 6 IN, WHITE            49600.000        0.13      6448.00
  0410  652-5451   LF      SOLID TRAF STRIPE, 5 IN, WHITE            49600.000        0.13      6448.00
  0415  652-6301   GLF     SKIP TRAF STRIPE, 6 IN, WHITE              3010.000        0.09       270.90
  0420  652-6501   GLF     SKIP TRAF STRIPE, 5 IN, WHITE              3010.000        0.07       210.70
  0425  653-1501   LF      THERMO SOLID TRAF ST 5 IN, WHI             3400.000        0.33      1122.00
  0430  653-1502   LF      THERMO SOLID TRAF ST, 5 IN YEL            54000.000        0.33     17820.00
  0435  653-1704   LF      THERM SOLID TRAF STRIPE,24",WH              450.000        3.63      1633.50
  0440  653-3501   GLF     THERMO SKIP TRAF ST, 5 IN, WHI            49230.000        0.23     11322.90
  0445  653-3502   GLF     THERMO SKIP TRAF ST, 5 IN, YEL            45200.000        0.44     19888.00
  0450  653-6004   SY      THERM TRAF STRIPING, WHITE                 1059.000        2.51      2658.09
  0455  653-6006   SY      THERM TRAF STRIPING, YELLOW                 700.000        2.55      1785.00
  0460  654-1001   EA      RAISED PVMT MARKERS TP 1                    310.000        2.96       917.60
  0465  654-1010   EA      RAISED PVMT MARKERS TP 10                    20.000       33.07       661.40
  0470  657-1054   LF      PRF PL SD PVMT MKG,5",WH,TP PB              370.000        4.15      1535.50
  0475  657-3054   GLF     PRF PL SK PVMT MKG,5",WH,TP PB              370.000        2.11       780.70
  0480  657-6054   LF      PRF PL SD PVMT MKG,5",YW,TP PB              370.000        3.85      1424.50
  0485  657-8054   GLF     PRF PL SK PVMT MKG,5",YE,TP PB              370.000        2.97      1098.90
  ------------------------------------------------------------------------------------------------------
  ITEM TOTAL                                                                   10544241.49
  INFLATED ITEM TOTAL                                                          10544241.49
  TOTALS FOR JOB 0003625_SCB
  -----------------------------------------------------------------------------------------------------
  ESTIMATED COST:                                                              10544241.49
  CONTINGENCY PERCENT (  0.0 ):                                                       0.00
  ESTIMATED TOTAL:                                                             10544241.49
  -----------------------------------------------------------------------------------------------------



Date 7/29/2010

County

2.89 2.602

6.503 5.8545

DIESEL 

FACTOR

GALLONS 

DIESEL

UNLEADED 

FACTOR

GALLONS 

UNLEADED

0.29 22363.35 0.15 11567.25

0.29 107391.06 0.15 55547.10

0.29 22832.28 0.24 18895.68

2.90 0.71

2.90 139229.00 0.71 34087.10

0.25 0.20

Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded 

Factor
Gallons Unleaded

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

STP00-0003-00(625) 

BRIDGE ITEMS

Bridge Excavation (CY) 

Section 211

Class __Concrete (CY)  

Section 500

Superstru Con Class__(CY) 

Section 500

Concrete Handrail (LF)  

Section 500

Concrete Barrier (LF)  Section 

500

Superstru Con Class__(CY) 

Section 500

REMARKS

 

QUANTITY

77115.000

3625 Bleckley

Project Number

Special Provision, Section 109-Measurement and Payment

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)

P.I. Number

REMARKS

PCC Pavement paid as specified by the 

square yard under Section 430 (SY)

Class __Concrete (CY)  

Section 500

Class __Concrete (CY)  

Section 500

Superstru Con Class__(CY) 

Section 500

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER FPL DIESEL ENTER FPL UNLEADED

ENTER FPM DIESEL ENTER FPM UNLEADED

INCREASE ADJUSTMENT

125.00% 125.00%

INCREASE ADJUSTMENT

78732.000

370314.000

ROADWAY ITEMS

Excavations paid as specified by 

Sections 205 (CUBIC YARD)

48010.000

Excavations paid as specified by 

Sections 206 (CUBIC YARD)

Hot Mix Asphalt paid as specified by the 

ton under Sections 400 (TON)

Hot Mix Asphalt paid as specified by the 

ton under Sections 402 (TON)

GAB paid as specified by the ton under 

Section 310 (TON)
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Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded 

Factor
Gallons Unleaded

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50
Pile Encasement,___(LF) 

Section 547

BRIDGE ITEMS REMARKS

Stru Reinf Plan Quantity(LB) 

Section 511

Drilled Caisson,___ (LF)  

Section 524

Drilled Caisson,___ (LF)  

Section 524

Piling___inch (LF)       Section 

520

Piling___inch (LF)       Section 

520

Stru Steel Plan Quantity (LB) 

Section 501

PSC Beams______ (LF)         

Section 507

Stru Reinf Plan Quantity(LB) 

Section 511

Bar Reinf Steel (LB)    Section 

511

Piling___inch (LF)       Section 

520

Drilled Caisson,___ (LF)  

Section 524

Pile Encasement,___(LF) 

Section 547

Piling___inch (LF)       Section 

520

Stru Steel Plan Quantity (LB) 

Section 501

PSC Beams______ (LF)         

Section 507

PSC Beams______ (LF)         

Section 507

Piling___inch (LF)       Section 

520

Piling___inch (LF)       Section 

520

DIESEL PRICE ADJUSTMENT($)

SUM QF DIESEL= 291815.69

$969,849.45

$359,366.64UNLEADED PRICE ADJUSTMENT($)

120097.13SUM QF UNLEADED=
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478 1075.5

L.I.N.  TYPE

413-1000 PG 58-22

TMT =

478 1075.5

JMF AC%

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

TMT =

12488 53.6372

REMARKS

125.00% INCREASE ADJUSTMENT

L.I.N. / Spec Number MIX TYPE HMA AC REMARKS

ENTER APL ENTER APM

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

402-3103 9.5 mm SP TP2 15161 758.05

INCREASE ADJUSTMENT

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

53.6372

TACK (GALLONS) TACK (TONS)

PRICE ADJUSTMENT($) $30,766.30 

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION,  SECTION 413.5.01 ADJUSTMENTS                                                                                                                                

ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT 

ASPHALT CEMENT PRICE ADJUSTMENT                                            

(BITUMINOUS TACK COAT 125% MAX)

402-1812 4.75 mm 3535 176.75

402-3121 25 mm SP 14452 722.60

402-3190 19 mm SP 14862 743.10

4.75 mm

2400.50

PRICE ADJUSTMENT($) $1,376,926.80 

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ENTER APL ENTER APM

125.00%
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478 1075.5

L.I.N.  TYPE L.I.N.  TYPE

DWM 10/08

DIESEL PRICE ADJUSTMENT($)

UNLEADED PRICE ADJUSTMENT($)

$969,849.45

$359,366.64

ADJUSTMENT SUMMARY

FUEL PRICE ADJUSTMENT (ENGLISH  125% MAX)

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT  125% 

MAX)

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK 

COAT(Surface Treatment 125% MAX)

$30,766.30

$1,376,926.80

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APL

INCREASE ADJUSTMENT

ENTER APM

Use this side for Asphalt Emulsion Only

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK 

COAT 

REMARKS:

Use this side for Asphalt Cement Only

TMT = TMT =

REMARKS:

TACK (GALLONS)ASPHALT EMULSION (GALLONS)

125.00%

TOTAL ADJUSTMENTS $2,736,909.19

MONTHLY PRICE ADJUSTMENT($)

ASPHALT CEMENT PRICE ADJUSTMENT FOR                                                   BITUMINOUS 

TACK COAT(Surface Treatment 125% MAX)

REMARKS:

Page 4 of 4
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ACCIDENT RATE CALCULATION for year(s)  2006,2007,2008 

 

Year County Rt Type 
Route 

Num 

Low 

Milelog 

High 

Milelog 
ADT Distance 

Vehicle 

Miles 

2006 Bleckley 1 008700 4.00 4.28 6,170 0.28 1,728 

2006 Bleckley 1 008700 4.28 5.11 3,450 0.83 2,864 

2006 Bleckley 1 008700 5.11 6.1 4,220 0.99 4,178 

2006 Bleckley 1 008700 6.1 6.64 4,320 0.54 2,333 

2006 Bleckley 1 008700 6.64 6.96 5,950 0.32 1,904 

2006 Bleckley 1 008700 6.96 8.67 5,550 1.71 9,491 

2006 Bleckley 1 008700 8.67 9.00 7,570 0.33 2,498 

2006 Bleckley 
State 

Route 
002600 0 0 0 0.00 0 

Total Vehicle Miles: 24,994 Total Accidents: 17 Accident Rate: 186 

Average ADT: 4,999 Total Injuries: 8 Injury Rate: 88 

Length in Miles: 5.00 Total Fatalities: 0 Fatality Rate: 0.00 

 
NOTE: Rates are per 100 Million Vehicle Miles 

 

 

Year County Rt Type 
Route 

Num 

Low 

Milelog 

High 

Milelog 
ADT Distance 

Vehicle 

Miles 

2007 Bleckley 1 008700 4.00 4.28 5,500 0.28 1,540 

2007 Bleckley 1 008700 4.28 5.11 3,640 0.83 3,021 

2007 Bleckley 1 008700 5.11 6.1 3,950 0.99 3,910 

2007 Bleckley 1 008700 6.1 6.64 4,590 0.54 2,479 

2007 Bleckley 1 008700 6.64 6.96 5,900 0.32 1,888 

2007 Bleckley 1 008700 6.96 8.67 5,500 1.71 9,405 

2007 Bleckley 1 008700 8.67 9.00 7,310 0.33 2,412 

2007 Bleckley 
State 

Route 
002600 0 0 0 0.00 0 

Total Vehicle Miles: 24,656 Total Accidents: 17 Accident Rate: 189 

Average ADT: 4,931 Total Injuries: 13 Injury Rate: 144 

Length in Miles: 5.00 Total Fatalities: 0 Fatality Rate: 0.00 

 
NOTE: Rates are per 100 Million Vehicle Miles 



Year County Rt Type 
Route 

Num 

Low 

Milelog 

High 

Milelog 
ADT Distance 

Vehicle 

Miles 

2008 Bleckley 1 008700 4.00 4.28 5,500 0.28 1,540 

2008 Bleckley 1 008700 4.28 5.11 3,640 0.83 3,021 

2008 Bleckley 1 008700 5.11 6.1 3,950 0.99 3,910 

2008 Bleckley 1 008700 6.1 6.64 4,590 0.54 2,479 

2008 Bleckley 1 008700 6.64 6.96 5,900 0.32 1,888 

2008 Bleckley 1 008700 6.96 8.67 5,500 1.71 9,405 

2008 Bleckley 1 008700 8.67 9.00 7,310 0.33 2,412 

2008 Bleckley 
State 

Route 
002600 0 0 0 0.00 0 

Total Vehicle Miles: 24,656 Total Accidents: 19 Accident Rate: 211 

Average ADT: 4,931 Total Injuries: 15 Injury Rate: 167 

Length in Miles: 5.00 Total Fatalities: 1 Fatality Rate: 11.11 

 
NOTE: Rates are per 100 Million Vehicle Miles 

 

 



Analysis Report 1 
 

Total Accidents: 53  
  

Total Vehicles: 106 
 

Total Injuries: 36 
 

Total Fatalities: 1 

 
Accident Analysis Report 1 

AccidentId Date Time County Rt TP Rt No Mile IntRt 

TP InterRt Ramp Inj Fatal Collision Loc Impact Harmful Event Light Surf D1 D2 VM1 VM2 

61210045 04/01/2006 05:40:PM Bleckley State  002600 6.90  1  008700   0 0 1-Angle 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry S  W 05  05 
  

64590019 11/24/2006 12:24:PM Bleckley State  002600 6.90  1  008700   2 0 1-Angle 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry W  N 05  05 
  

64010669 10/13/2006 03:23:PM Bleckley State  002600 6.90  1  008700   0 0 3-Rear End 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry W  W 05  04 
  

62590504 07/07/2006 01:23:PM Bleckley State  008700 4.20       0 0 1-Angle 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry E  S 01  05 
  

61370753 04/20/2006 06:56:PM Bleckley State  008700 4.30  1  0087BU   0 0 1-Angle 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry N  W 05  05 
  

62440758 07/01/2006 11:43:AM Bleckley State  008700 4.60       0 0 3-Rear End 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry N  N 05  01 
  

63480170 08/24/2006 03:20:PM Bleckley State  008700 5.50       0 0 3-Rear End 1-On Roadway 11-Motor Vehicle in 1-Daylight Wet N  N 05  02 
  

62060836 06/06/2006 07:00:AM Bleckley State  008700 6.10  1  012600   1 0 6-Not A 

Collision 2-On Shoulder 22-Highway Traffic  1-Daylight Dry N   01   
  

64590353 11/26/2006 10:00:PM Bleckley State  008700 6.10  1  012600   0 0 6-Not A 

Collision 1-On Roadway 09-Animal 5-Dark-Not 

Lighte Dry N   01   
  

64240422 10/23/2006 06:45:AM Bleckley State  008700 6.10  1  012600   0 0 1-Angle 1-On Roadway 11-Motor Vehicle in 3-Dawn Dry W  N 05  05 
  

63060089 08/05/2006 05:10:PM Bleckley State  008700 6.97  2  005400   2 0 1-Angle 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry W  S 05  05 
  

60050374 01/10/2006 03:27:PM Bleckley State  008700 7.53  2  006700   0 0 4-Sideswipe - 

Sam 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry N  N 01  01 
  

61630029 04/30/2006 06:33:AM Bleckley State  008700 7.87       1 0 6-Not A 

Collision 3-Off Roadway 27-Culvert 5-Dark-Not 

Lighte Dry W   10   
  

63680284 09/18/2006 02:52:PM Bleckley State  008700 8.17       0 0 6-Not A 

Collision 1-On Roadway 01-Overturn 1-Daylight Dry N   01   
  

64950571 12/07/2006 02:08:PM Bleckley State  008700 8.27  1  0087BU   0 0 3-Rear End 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry E  N 01  05 
  

62340277 06/11/2006 01:04:PM Bleckley State  008700 8.46       2 0 6-Not A 

Collision 3-Off Roadway 25-Utility Pole 1-Daylight Dry S   01   
  

63700223 09/22/2006 12:48:PM Bleckley State  008700 8.67  2  006600   0 0 4-Sideswipe - 

Sam 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry N  N 06  05 
  

74940229 11/09/2007 08:30:AM Bleckley State  002600 6.90  1  008700   0 0 2-Head On 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry S  W 02  05 
  

73920064 09/13/2007 05:42:PM Bleckley State  002600 6.90  1  008700   1 0 1-Angle 1-On Roadway 11-Motor Vehicle in 1-Daylight Wet N  S 01  05 
  

75700661 12/20/2007 11:28:PM Bleckley State  008700 4.30  1  0087BU   0 0 6-Not A 

Collision 3-Off Roadway 29-Ditch 4-Dark-Lighted Wet W   05   
  

71550518 04/20/2007 04:06:PM Bleckley State  008700 4.30  1  0087BU   1 0 2-Head On 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry N  S 01  05 
  

71610039 04/20/2007 08:17:AM Bleckley State  008700 4.30  1  0087BU   0 0 5-Sideswipe - 

Opp 1-On Roadway 12-Motor Vehicle in 1-Daylight Dry S  N 01  04 
  

74940226 11/03/2007 12:37:PM Bleckley State  008700 4.30  1  0087BU   3 0 1-Angle 2-On Shoulder 11-Motor Vehicle in 1-Daylight Dry N  N 01  05 
  

75850289 11/29/2007 06:50:AM Bleckley State  008700 4.30  1  0087BU   0 0 1-Angle 1-On Roadway 11-Motor Vehicle in 3-Dawn Dry S  N 01  05 
  

71270512 04/09/2007 04:46:PM Bleckley State  008700 4.30  1  0087BU   2 0 1-Angle 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry E  S 01  05 
  

75850291 12/17/2007 03:25:AM Bleckley State  008700 4.60       1 0 6-Not A 

Collision 2-On Shoulder 28-Curb 4-Dark-Lighted Dry S   05   
  

75810453 12/31/2007 11:40:AM Bleckley State  008700 4.83       0 0 3-Rear End 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry S  S 05  04 
  

75850290 12/24/2007 02:56:PM Bleckley State  008700 4.91       1 0 5-Sideswipe - 

Opp 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry S  N 05  05 
  

72010477 05/11/2007 09:43:PM Bleckley State  008700 5.11  2  022000   0 0 5-Sideswipe - 1-On Roadway 11-Motor Vehicle in 5-Dark-Not Dry S  N 01  05 
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Accident Analysis Report 1 

AccidentId Date Time County Rt TP Rt No Mile IntRt 

TP InterRt Ramp Inj Fatal Collision Loc Impact Harmful Event Light Surf D1 D2 VM1 VM2 

Opp Lighte 

71610036 04/17/2007 09:06:PM Bleckley State  008700 5.11  2  022000   1 0 1-Angle 1-On Roadway 11-Motor Vehicle in 5-Dark-Not 

Lighte Dry E  S 05  05 
  

71550513 04/17/2007 11:29:AM Bleckley State  008700 5.11  2  022000   0 0 6-Not A 

Collision 1-On Roadway 22-Highway Traffic  1-Daylight Dry E   02   
  

70960216 03/16/2007 11:59:PM Bleckley State  008700 6.10  1  012600   2 0 1-Angle 1-On Roadway 11-Motor Vehicle in 5-Dark-Not 

Lighte Dry S  E 05  05 
  

72660007 04/30/2007 08:15:AM Bleckley State  008700 7.78       0 0 3-Rear End 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry N  N 05  04 
  

73140004 07/12/2007 03:30:PM Bleckley State  008700 8.27  1  011200   1 0 1-Angle 3-Off Roadway 11-Motor Vehicle in 1-Daylight Dry E  N 05  05 
  

80620002 02/21/2008 09:02:AM Bleckley State  002600 6.90  1  008700   0 0 4-Sideswipe - 

Sam 1-On Roadway 11-Motor Vehicle in 1-Daylight Wet W  W 07  04 
  

84700326 11/17/2008 08:35:PM Bleckley State  002600 6.90  1  008700   0 0 1-Angle 1-On Roadway 11-Motor Vehicle in 4-Dark-Lighted Dry N  S 01  05 
  

85520505 12/19/2008 08:40:PM Bleckley State  002600 6.90  1  008700   1 0 1-Angle 1-On Roadway 11-Motor Vehicle in 4-Dark-Lighted Dry E  N 05  05 
  

84020327 09/30/2008 03:44:PM Bleckley State  002600 6.90  1  008700   0 0 1-Angle 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry E  N 01  05 
  

81680251 05/05/2008 01:39:PM Bleckley State  002600 6.90  1  008700   2 0 1-Angle 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry E  W 01  05 
  

84390127 10/31/2008 06:36:AM Bleckley State  008700 4.30  1  0087BU   0 0 3-Rear End 1-On Roadway 11-Motor Vehicle in 5-Dark-Not 

Lighte Dry N  N 05  04 
  

80360116 01/31/2008 08:30:AM Bleckley State  008700 4.30  1  0087BU   0 0 6-Not A 

Collision 3-Off Roadway 28-Curb 1-Daylight Dry S  S 01  05 
  

80360114 01/25/2008 01:16:PM Bleckley State  008700 4.50       1 0 1-Angle 3-Off Roadway 10-Parked Motor 

Veh 1-Daylight Dry S  N 05  08 
  

84510107 11/03/2008 07:54:AM Bleckley State  008700 5.11  2  022000   0 0 5-Sideswipe - 
Opp 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry N  W 01  05 

  

82610191 06/30/2008 03:00:PM Bleckley State  008700 5.14       0 0 6-Not A 

Collision 1-On Roadway 13-Other Object (No 1-Daylight Dry W   05   
  

81820389 05/08/2008 05:03:PM Bleckley State  008700 6.10  1  012600   1 0 3-Rear End 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry E  E 05  04 
  

82210517 06/01/2008 04:08:PM Bleckley State  008700 6.10  1  012600   0 0 3-Rear End 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry W  W 05  04 
  

81820391 05/08/2008 07:50:AM Bleckley State  008700 6.44       2 0 3-Rear End 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry S  S 05  04 
  

84070077 10/03/2008 10:57:AM Bleckley State  008700 6.97  2  005400   1 0 1-Angle 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry N  S 01  05 
  

81820390 05/07/2008 08:00:AM Bleckley State  008700 6.98       0 0 3-Rear End 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry S  S 05  04 
  

82030365 05/21/2008 03:15:PM Bleckley State  008700 7.53  2  006700   0 0 3-Rear End 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry N  N 05  04 
  

85470047 12/13/2008 11:56:PM Bleckley State  008700 7.54       6 1 3-Rear End 1-On Roadway 11-Motor Vehicle in 5-Dark-Not 

Lighte Dry S  S 05  05 
  

81660113 05/04/2008 02:59:PM Bleckley State  008700 8.27  1  011200   0 0 1-Angle 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry E  S 05  05 
  

84390125 10/29/2008 12:33:PM Bleckley State  008700 8.70       1 0 3-Rear End 1-On Roadway 11-Motor Vehicle in 1-Daylight Dry N  N 05  04 
  

 

javascript:void(0)
javascript:void(0)
javascript:void(0)
javascript:void(0)
javascript:void(0)
javascript:void(0)
javascript:void(0)
javascript:void(0)
javascript:void(0)
javascript:void(0)
javascript:void(0)
javascript:void(0)
javascript:void(0)
javascript:void(0)
javascript:void(0)
javascript:void(0)
javascript:void(0)
javascript:void(0)
javascript:void(0)
javascript:void(0)
javascript:void(0)
javascript:void(0)
javascript:void(0)
javascript:void(0)












































*Db (hrs) 0.026

ADT 13,500.00

Tb ($s) $12,065,625.00

Db (hrs) 0.026

% Truck Traffic 0.08

ADT 13,500.00

CMb $5,100,030.00

ADT 13,500.00

Fb ($s) $4,204,687.50

Total Congestion Benefit $21,370,342.50

Total Project Cost $9,875,000.00

B/C Ratio 2.16

ADDITONAL 2 LANES ON COCHRAN BY-PASS

Congestion Benefit = Tb + CMb + Fb

Benefit Cost Analysis Work Sheet 

CONGESTION Projects

CSSTP00-0003-00 (625)

Fuel Savings Benefit (Fb)

Person Time Savings Benefit (Tb)

Commercial or Truck Time Savings Benefit (CMb)

PI NUMBER 0003625

BLECKLEY COUNTY

asmith
Text Box
*Reduction in Delay or Delay benefit (Db) can be defined as the difference between the peak hour 
  travel time through the corridor without the proposed improvement and the peak hour travel time
  through the corridor with the proposed improvement.








