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B
FROM Bryant Poole, District Engineer

TO Margaret B. Pirkle, P.E., Assistant Director of Preconstruction

suBJecT Revised Project Concept Report: US 78/SR 5/Veterans Memorial Hwy Sidewalks

Attached is the original copy of the revised Concept Report for your further handling for approval in
accordance with the Plan Development Process (PDP).

The project termini for this project will be changed from Rosehill Street to Jefferson Street. The
purpose for this change is to tie in the proposed sidewalk project with GDOT Project # STP-0002-
00(281) at Jefferson Street in order to provide continuity of clean, functionally aesthetic sidewalks
meeting ADA requirements that will encourage pedestrian travel in the area. This change is a result
of comments generated during the Preliminary Field Plan Review for the project on May 11, 2005.

The revised concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Improvement Program (RTIP) and/or the State

Transportation Improvement Program (STIP).
DATE @/«?afo( W“é

te Trafsportation Planning Administrator
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

REVISED PROJECT CONCEPT REPORT

Need and Purpose: The purpose of the proposed project is to provide sidewalks along both
sides of US 78/SR 5/Veterans Memorial Highway in Austell, beginning at Thornton Road and
ending at the logical termini at Jefferson Street. The sidewalks would also provide handicap
access and would adhere to all ADA standards.

The ADA accessible sidewalks are needed for the following reasons: 1) to provide safe travel by
pedestrians from residential areas to schools, parks, retail stores, restaurants and commercial
buildings. 2) to encourage pedestrian traffic as an alternative to motorized traffic thus improving
air quality which would support Atlanta Regional Commission (ARC) and USEPA goals for air
quality, and 3) to provide pedestrian infrastructure which does not presently exist.

Project location: The project would construct 5-foot wide sidewalks on each side of US 78/SR
5/Veterans Memorial Highway beginning at Thornton Road/US 278, continue north
approximately 1 mile. The project termini will be Jefferson Street (milepost 0.45 in Cobb
County).

Description of the approved concept:

Project implementation will provide improved sidewalks connecting neighborhoods, businesses,
parks and schools in Austell. Handicap access improvements, improved signage and
thermoplastic striping at street crossings would also be constructed. The proposed sidewalks
would be constructed on the graded shoulders within existing right-of-way.

PDP Classification: Major Minor __ X

Federal Oversight:  Full Oversight ( ), Exempt (X), State Funded( ),  or Other ( )

Functional Classification: Urban Principal Arterial

U. S. Route Number(s): 78, 278 State Route Number(s): 5,8

Traffic (AADT) as shown in the approved concept:
Current Year: (2005) 23,200 Design Year: (2025) 34,700

Proposed features to be revised:

The project logical termini will be extended from Rosehill Street (milepost 0.385 in Cobb
County) to Jefferson Street (milepost 0.45 in Cobb County). The purpose for this change is to tie
the proposed sidewalk project with GDOT Project # STP-0002-00(281) at Jefferson Street in
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order to provide continuity of clean, functionally aesthetic sidewalks meeting ADA requirements
that will encourage pedestrian travel in the area. This change is a result of comments generated
during the Preliminary Field Plan Review for the project on May 11, 2005.

Mile Post Reference: Begin MP: 23.56 End MP: 24.17 (Douglas Co)
Begin MP: 0.0 End MP: 0.45 (Cobb Co)

Describe the revised feature(s) to be approved: The project logical termini will be extended
from Rosehill Street (milepost 0.385 in Cobb County) to Jefferson Street (milepost 0.45 in Cobb
County).

Updated traffic data (AADT): Current Year: (2005) 23,200 Design Year: (2025) 34,700

Programmed/Schedule:
P.E. Underway R/W: 2005 Construction: after 2005

Revised cost estimates:
The revised cost estimate for this project is as follows:

PROPOSED APPROVED **
Construction (Inflation and E&C) $ 327,065 $ 290,880.07

** Approved Cost per Interdepartment Correspondence; Subject: Project Concept Report; Dated
April 1, 2005.

Is the project located in a Non-attainment area? ... X HES . No.

The proposed project would support efforts to reduce transportation-related emissions in
Georgia’s non-attainment areas, and would provide an environmentally benign improvement by
adding sidewalks along an existing travel corridor. The project also introduces a potential
decrease in Vehicle Miles Traveled (VMT) and congestion in the non-attainment area. This
project is exempt from air quality standards.

Recommendation: It is recommended that the proposed revision to the concept be approved for
implementation.

Attachments:
1. Sketch Map
2. Cost Estimate Summary

e Exempt projects / Z
Concur: % :

/f)irector of Preconstruction

Approve: J /SIW.?/

Chief Engineer
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COST ESTIMATE SUMMARY
|
CM-00004-00(504), Cobb & Douglas Counties
P.1. # 0004504
ITEM # ITEM DESCRIPTION AMOUNT
A Traffic Control $ 9,917
B Grading Complete $ 15,659
C Retaining Wall $ 16,000
D Concrete Sidewalk, 4-inch $ 155,409
E Driveway Sidewalk Concrete, 6-inch $ 31,976
F Curb Cut Ramp, Type B or D $ 13,154
G Signage Relocation $ 3,132
H Erosion Control $ 18,791
I Grassing - Complete $ 6,264
SUBTOTAL CONSTRUCTION COST $ 270,302
10% CONTINGENCY $ 27,030
CONSTRUCTION TOTAL $ 297,332
INFLATION AT 5% PER YEAR $ 29,733
NUMBER OF YEARS | 2
TOTAL CONSTRUCTION COST $ 327,065




