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DEPARTMENT OF TRANSPORTATION
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ffiTERDEPARTMENTCORRESPONDENCE
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D.O.T. 66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE P.I. No. 0006876, Cobb County
CSCQ-0006-00(876)
Spring Road and Cumberland Boulevard

/IJ~ti-~1!ra~ DATE January17,2006

FROM ~:;"gftret/~., AssistantDirectorof Preconstruction

TO (/)/ DavidE. Studstill,Jr., P.E.,ChiefEngineer

OFFICE Preconstruction

SUBJECT PROJECT CONCEPT REPORT

This project is the Spring Road and Cumberland Boulevard multi-use trail from Campbell Road
to just south of Cumberland Parkway for a total of 0.94 miles. The proposed project is part of the
Kennesaw Mountain to Chattahoochee River Trail, which is a 13.5 mile multi-use urban trail that
runs through the heart of Cobb County and connects Kennesaw Mountain Battlefield National
Park to the city of Atlanta's trail system at the Chattahoochee River. The proposed project
connects to an existing pedestrian bridge over 1-285(within the project exception) and provides
improvements for the large pedestrian movement along Cumberland Boulevard over 1-285which
connects Cumberland Mall, several apartment complexes, an elementary school, and several
CCT bus stops to further promote the use of transportation alternatives.

The construction proposes a 10' wide concrete path built with a 5' minimum offset from the edge
of travelway. The path will be constructed along the north side of Spring Road from Campbell
Road to the signalized intersection at Sports Avenue. The path will cross Spring Road at the
intersection and continue on the south side to the Cumberland Boulevard intersection. The path
will continue along the west side of Cumberland Boulevard and tie to project STP-0000-00(838)
just south of Cumberland Parkway.

Environmental concerns include requiring a COE 404 Permit; a Categorical Exclusion will be
prepared; a public hearing open house is not required; time saving procedures are appropriate.

The estimated costs for this project are:

PROPOSED APPROVED FUNDING PROGDATE
Construction (includes E&C

and inflation) $803,000 $803,000 L400 2007

Right-of-Way & Utilities* Local Local
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David Studstill
Page 2

P. I. No. 0006-00(876), Cobb
January 17,2006

*Cobb County signed PMA for PE and utilities; right-of-way and construction to be done by
future agreements.

I recommend this project concept be approved.

MBP:JDQ/cj

Attachment

CONCUR ~& P~~fPreconsttuctiOn

APPROVE (0 / s' jJLL!/' ./f:
David E. Studstill, Jr., P.E., Chief Engineer
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OFFICE: ~~e~e~CSCQ-0006-00(876)
Cobb County
Spring Rd fin Cumberland Blvd to
Chattahoochee River Trail
P.I. # 0006876 . DATE: November 30, 2005

FROM: Bryant Poole, District Engineer

'lmk Margm:et iB. ~iFKde, Assistant:IDirm<9r0f'PF€C0IIIS<1iImd!i@It

SUBJECT: PROJECT CONCEPT REPORT

Attached is the original copy of the concept report for your further handling for approval in
accordance with the PDP.

If you have any questions in regards to this concept, please contact Merishia Robinson or
Gerald Ford at (404) 463-4947.

BP\MAL\mki-

cc: Joe Palladi

Jamie Simpson
Harvey Keepler
Keith Golden
Brian Summers
File
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

DISTRICT SEVEN PRECONSTRUCTION

Spring Road and Cumberland Boulevard Trail

PROJECT CONCEPT REPORT

Project Number: CSCMQ-0006-00(876)

County: Cobb
P. I. Number: 0006876

Federal Route Number: NtA
State Route Number: NtA

County Road Numbers: 1782 & 2026

SEE PAGE 2 FOR REGIONAL MAP &
PROJECT LOCATION SKETCH

Recommendation for approval:

DATE ~
DATE --11{Z " I0)

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plan (RTP) and the State Transportation hnprovement
Program (STIP).

DATE

DATE

DATE

DATE

DATE

State Transportation Planning Administrator

State Transportation Financial Management Administrator

State EnvironmentallLocation Engineer

State Traffic Safety & Design Engineer

Project Review Engineer
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Project Concept Report Page 2
Project Number: CSCMQ-0006-00(876)
P. I. Number: 0006876
County: Cobb

Regional Map
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Project Concept Report Page 3
Project Number: CSCMQ-0006-00(876)
P. 1.Number: 0006876
County: Cobb

Need and Purpose:
The need and purpose of the proposed project is to improve pedestrian safety while

promoting transportation alternatives such as bicycling and Cobb County Transit (CCT) bus
servIce.

The proposed one mile project is part of the Kennesaw Mountain to Chattahoochee River
Trail, which is a 13.5 mile multi,.useurban trail that runs thtough the heart of Cobb County and
connects Kennesaw Mountain Battlefield National Park to the City of Atlanta's trail system at

the Chattahoochee Riv~ The trail accommodates pedestrians and bicyclists while providing
transportation alternatives to ease congestion. Although portions of the trail system are
recreational, they provide connectivity between cities, access to regional activity centers, and a
healthy commuting option for travelers who wish to avoid the congestion of some county
thoroughfares. The proposed project connects to an existing pedestrian bridge over 1-285 (within
the project exception) and provides improvements for the large pedestrian movement along
Cumberland Boulevard over 1-285which connects Cumberland Mall, several apartment
complexes, an elementary school, and several CCT bus stops to further promote the use of
transportation alternatives. All CCT buses are equipped with front loaded bike racks to
accommodate bicyclists:

The proposed project connects the Spring Road linear park and multi-use trail to a project
currently under construction, project no. STP-0000-00(838), at the CCT transfer station across
from Cumberland Mall. The project is supported by the Cumberland Community Improvement
District and is included in the current Cobb County Transportation Improvement Program.

Description of the proposed project:
The project satisfies the need and purpose by constructing a lO-foot multi-use path along

Spring Road and Cumberland Boulevard. There will be a 5-foot minimum offset between the
edge of travelway and the multi-use path. The path will be constructed along the north side of
Spring Road from Campbell Road to the signalized intersection at Spo.rtsAvenue (approx. 500
feet west of Cumberland Boulevard). The path will cross Spring Road at this intersection and
continue on the south side to the Cumberland Boulevard intersection. The path will continue
along the west side of Cumberland Boulevard and tie to project no. STP-0000-00(838) just south
of Cumberland Parkway. There is an 800-foot project exception that exists from just north ofI-
285 to Cumberland Parkway). The total length of the project is 0.94 miles.

Is the project located in a non-attainment area?
X Yes No

This project does not add capacity and is air quality exempt.

PDP Classification: Minor

Federal Oversight: Full Oversight ( ), Exe~pt( X), State Funded( ), or Other ( )

Functional Classification: Minor Arterial

u.S. Route Number(s): None State Route Number(s): None
County Road Number(s): 1782 & 2026



i

Project Concept Report Page 4
Project Number: CSCMQ-0006-00(876)
P. I. Number: 0006876
County: Cobb

Traffic (AADT): CUlTentYear: (2006) N/A Design Year: (2026) N/A

Existing design features:

. . Typical Section:
Urban section with 5-foot sidewalk. Some locations have a grass strip between
the back of curb and sidewalk

. Posted speed:
. 45 mph (SpringRoad) 35mph (CumberlandBoulevard)

. Minimum radius for curve:
N/A

. Maximum grade:
8.33%

. Width of right of way:
varies 70' to 170'

. Major structures:
N/A

Accident History:
N/A

Proposed Design Features:
. Proposed typical section:

The 10-foot wide concrete path will be built with a 5-foot minimum offset to the edge
of travelway. The overall shoulder width will vary from 15 feet to 27 feet. The
existing grass strip will be maintained where applicable. See the attached typical
section drawing for specifics.

. Proposed design speed:
45 mph (Spring Road) 35 mph (Cumberland Boulevard)

. Proposed maximum grade: 8.33% Maximum grade allowable: 8.33%

. Proposed maximum driveway grade: 11.00%

. Proposed minimum radius for curve: N/A Minimum radius allowable: N/A

. Proposed maximum super-elevation rate for curve: N/A

. Proposed maximum degree of curve: N/A Maximum degree allowable: N/A



Project Concept Report Page 5
Project Number: CSCMQ-0006-00(876)
P. I. Number: 0006876
County: Cobb

. Right of way
Widths: Variable width RIW will be required
Easements: Temporary ( X ), Pennanent ( ), Utility ( ), Other ( ).
Type of access control: Full ( ), Partial ( ), By Permit ( X ), Other ( ).
Number of parcels: 16 Number of displacements:

0 Business: 0
0 Residences: 0
0 Mobile homes: 0
0 Other: 0

. Structures:
N/A

. Traffic control during construction:
Sidewalk will be built under traffic. Temporary outside lane closures will be used
where needed.

. Design exceptions to controlling criteria anticipated:
UNDETERMINED YES NO

. Design varianges:
None

. Environmental concerns:
None

. Level of environmental analysis:
/ 0 Are Time SavingsProceduresappropriate? Yes (X), No ( )

0 Categorical Exclusion ( Yes ),
0 Environmental Assessment/Finding of No Significant Impact (FONSI) (No)
0 Environmental Impact Statement (EIS) (No)

. Utility involvements:
0 Locals will coordinate with utility companies during design phase.

Project responsibilities:
0 Design- Cobb County DOT / Consultant
0 Right of Way Acquisition- Cobb County DOT
0 Relocation of Utilities- Cobb County DOT (reimbursable)
0 Letting to contract- Cobb County DOT

- -
HORIZONTAL ALIGNMENT: X
ROADWAY WIDTH: X
SHOULDER WIDTH: X
VERTICAL GRADES: X
CROSS SLOPES: X
STOPPING SIGHT DISTANCE: X
SUPERELEVATION RATES: X
HORIZONTAL CLEARANCE: X
SPEED DESIGN: X
VERTICAL CLEARANCE: X
BRIDGE WIDTH: X
BRIDGE STRUCTURAL CAPACITY: X



Project Concept Report Page 6
Project Number: CSCMQ-0006-00(876)
P. I. Number: 0006876
County: Cobb

0 Supervision of construction- Cobb County DOT
0 Providing material pits- Contractor
0 Providing detours- None required

Coordination
. Initial concept meeting date: August 9, 2005
. Concept meeting date: August 9, 2005
. Confonns to TIP / STIP: Yes

. Meets Logical Termini Requirements: Yes

. PAR meetings, dates and results: None required

. Pennits Required (FEMA, TVA, USCG, 404, etc.): None required

. Level of public involvement: Public Meetings

. Local government commitments: Matching funds

. Other projects in the area: STP-0000-00(838) and STP-0006-00(289)

. Other coordination to date: with projects STP-0000-00(838) and STP-IM-00MS(322)

. Railroads: CSX Railroad

Scheduling - Responsible Parties' Estimate
. Time to complete the environmental process: 5 Months.
. Time to complete preliminary construction plans: - 2 Months.
. Time to complete right of way plans: -LMonths.
. Time to complete final construction plans: ~Months.
. Time to complete to purchase right of way: 6 - 9 Months.

Qther alternates considered: 1) No build

Comments:

Attachments:
1. Cost Estimates:

a. Construction including E&C,
b. Right of Way, and
c. Utilities. .

2. Roadway Typical section
3. Minutes of Concept Meeting
4. Location and Design Notice
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Project Number: CSCMQ-0006-00(876)
P. I. Number: 0006876
County: Cobb

PRELIMINARY COST ESTIMATE
PROJECT NUMBER: CSCMQ-0006-00(876)

DATE: September 27,2005

COUNTY: Cobb

ESTIMATEDLETTINGDATE: 2006

PREPARED BY: ARCADIS

( )PROGRAMMING PROCESS (X)CONCEPT DEVELOPMENT

PROJECT LENGTH: 0.94 mi

( )DURINGPROJECT DEV.

PROJECT COST

A. RIGHT-OF-WAY:

1. PROPERTY (LAND & EASEMENT) $486,925

2. DISPLACEMENTS; RES: 0, BUS: 0, M.H.: 0 $0

3. OTHER COST (DAMAGES, ADM. / COURT, INFL., ETC.) $289,720

SUBTOTAL: A $776,645

B. REIMBURSABLE UTILITIES:

1. TRANSMISSION LINES $0

2. DISTRIBUTION LINES $5,000

3. OTHER UTILITIES $0

SUBTOTAL:B $5,000

C. CONSTRUCTION:

1. MAJOR STRUCTURES:

None $0

SUBTOTAL: C-1 $0

2. GRADING AND DRAINAGE:

a. EARTHWORK $100,000

b. DRAINAGE $5,000

SUBTOTAL: C-2 $105,000

3. BASE AND PAVING:

a. GR AGGR BASE CRS - ($25 / ton) $21,250

b. ASPHALT PAVING:

1. Superpave Base Course - 25mm, 4" depth ($45/ton) $0

2. Superpave Intermed Course - 19mm, 2" depth ($45 / ton) $0

3. Superpave Surface Course - 9.5mm, 1.5" depth ($45 / ton) $900

SUBTOTAL: C-3.b $900
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RCADIS ARCADIS G&M, Inc.

2849 Paces Ferry Road

Suite 400

Atlanta

Georgia 30339

Tel 770431 8666

Fax 770 435 2666

MEETINGREPORT

Subject:

Initial Concept Team Meeting - Spring Road!
Cumberland Boulevard Multiuse Trail

Department:

Transportation
ARCADIS Project No.:

GA063218

Place/Date of Meeting:

GDOT District 7, August 9, 2005
Report No.:

1

Minutes by:

Matt McDow
Issue Date:

August 11, 2005

Participants:

Gerald Ford, GDOT
Brian Summers, GDOT
Lisa Favors, GDOT
Clyde Cunningham, GDOT
Marshall Troup, GDOT
Lowell James, GDOT
Katie Mullins, GDOT
Scott Lee, GDOT
Jerry Milligan, GDOT
Nar Chaudhry, Cobb County DOT
Channing Robertson, GDOT
Davida Kingsberry, GDOT
David Robbins, GDOT
James Hudgins, ARCADIS
Matt McDow, ARCADIS

Copies:

Participants

James Hudgins of ARCADIS presented the project concept to the group. The concept displays that were
presented are attached. Following is a list of key decisions and comments:

1. Scott Lee, with GDOT - District 7, raised the concern that the project may not qualify for CMAQ funds
because it is replacing an existing sidewalk and CMAQ funds are not typically used for multi-use trail
projects. Mr. Lee will research the funding issue and will respond to ARCADIS when a determination is
made.

2. ARCADIS will include ADA ramp access at all existing intersection crosswalks.

3. The construction budget listed in the current STIP is $900,000, of which $720,000 is federally funded
and $180,000 is a local match.

g:\"'P\63218\calmtgOOB.doc

Page:

1/3



-

ARCADIS

3. Reviseproject responsibilitiesto include:

a. Relocationof utilities - CobbCountyDOT (reimbursable)

Letting to contract- Cobb CountyDOTb.

c. Supervisionof construction- CobbCountyDOT

Page 5:

1. Verify project numbers for the other projects in the area.

2. Revise the schedule to include more time to complete and purchase right-of-way.

Page 8:

1. Increase traffic control cost to $50,000.

2. Delete cost for field engineer's office.

6. ARCADIS will incorporate these revisions and will wait to hear back from Mr. Lee regarding the
funding issues before submitting the final report for approval.

g:\v.p\63218\ca\mlgOO8.doc
Page:

3/3
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NOTICE OF LOCATION DESIGN APPROVAL

CSCMQ-0006-00(876). COBB COUNTY
P. I. No. 0006876

Notice is hereby given in compliance with Georgia Code 22-2-109 that the Georgia Departmentof
Transportationhas approvedthe Locationand Designof the aboveproject.

Date of LocationDesignApproval:.~ VA-~ 25 I 2..Q::>~
This project consists of the construction of a multi-use trail along Spring Road and Cumberland
Boulevard. The project lies entirely within Cobb County, Land District 17, and Land Lots 775, 776, 809,
810,845,846,847,880,881,882,912 & 913. .

The project consists of constructing a 10-foot multi-use path along Spring Road and Cumberland
Boulevard. There will be a 5-foot minimum offset between the edge oftravelway and the multi-use path.
The path will be constructed along the north side of Spring Road from Campbell Road to the signalized
intersection at Sports Avenue (approx. 500 feet west of Cumberland Boulevard). The path will cross
Spring Road at this intersection and continue on the south side to the Cumberland Boulevard intersection.
The path will continue along the west side of Cumberland Boulevard and tie to project no. STP-OOOO-
00(838) just south of Cumberland Parkway. There is an 800-foot project exception that exists from just
north ofI-285 to Cumberland Parkway). The total length of the project is 0.94 miles.

Drawings of maps or plats of the proposed project, as approved, are on file and are available for public
inspection at the Georgia Department of Transportation:

Jeff Woodward, Area Engineer
Georgia Department of Transportation
862 Barnes Mill Road
Marietta, Georgia 30062
E-mail: jeff.woodward@dot.state.ga.us
Phone: (770) 528-3238

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by paying a
nominal fee and requesting in writing to: -

Mike Lobdell, Project Manager
Georgia Department of Transportation
District 7
5025 New Peachtree Road
Chamblee, Georgia 30341
E-mail: gerald.ford@dot.state.ga.us
Phone: (770) 463-4947

Any written request or communication in reference to this project or notice SHOULD include the
Project and P.I. Numbers as noted at the top of this notice.
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

DISTRICT SEVEN PRECONSTRUCT/ON

Spring Road and Cumberland Boulevard Trail

PROJECT CONCEPT REPORT

Project Number: CSCMQ-0006-00(876)

County: Cobb
P. 1.Number: 0006876

Federal Route Number: N/A
State Route Number: N/A

County Road Numbers: 1782 & 2026

SEE PAGE 2 FOR REGIONAL MAP &
PROJECT LOCATION SKETCH

Recommendation for approval:

DATE ~
DATE -J1f Z~~ IOS

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plan (RTP) and the State Transportation Improvement
Program (STIP).

DATE /z/()6/()~

DATE
State Transportation Financial Management Administrator

. DATE
State Environmental/Location Engineer

DATE
State Traffic Safety & Design Engineer

DATE
Project Review Engineer
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

DISTRICT SEVEN PRECONSTRUCT/ON

Spring Road and Cumberland Boulevard Trail

PROJECT CONCEPT REPORT

Project Number: CSCMQ-0006-00(876)

County: Cobb
P. I. Number: 0006876

Federal Route Number: NtA
State Route Number: NtA

County Road Numbers: 1782 & 2026

SEE PAGE 2 FOR REGIONAL MAP &
PROJECT LOCATION SKETCH

Recommendation for approval:

DATE ~
DATE ~ 2~~(or

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plan (RTP) and the State Transportation Improvement
Program (STIP).

DATE

DATE

. DATE

DATE ~2""'z...O)

DATE

State Transportation Planning Administrator

State Transportation Financial Management Administrator

Project Review Engineer
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

DISTRICT SEVEN PRECONSTRUCT/ON

Spring Road and Cumberland Boulevard Trail

PROJECT CONCEPT REPORT

Project Number: CSCMQ-0006-00(876)

County: Cobb
P. I. Number: 0006876

Federal Route Number: N/A
State Route Number: N/A

County Road Numbers: 1782 & 2026

SEE PAGE 2 FOR REGIONAL MAP &
PROJECT LOCATION SKETCH

Recommendation for approval:

DATE ~
DATE -Lif {/'1( OS

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plan (RTP) and the State Transportation Improvement
Program (STIP).

DATE

DATE

. DATE (lr I f.t;.6)(;

DATE

DATE

State Transportation Planning Administrator

State Traffic Safety & Design Engineer

Project Review Engineer




