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DOT. 66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: P. I Nos. 0006885, 0008266, 0008267, 0008268,
DeKalb County OFFICE Preconstruction
CSSTP-0006-00(885), CSSTP-0008-00(266), (267), (268)
Sidewalks Along 6 Corridors DATE  April 10, 2006
FROM W' etB. Pirkle, P.E., Assistant Director of Preconstruction
TO David E. Studstill, Jr., P.E., Chief Engineer

SUBJECT PROJECT CONCEPT REPORT

This project is the construction of a continuous and ADA compliant sidewalk system along the
following 6 roadway segments: Bouldercrest Road from Clifton Church Road to the Atlanta city
limits, Flat Shoals Road from Second Avenue to Candler Road, Frazier Road from Lawrenceville
Highway to LaVista Road, Henderson Road from Henderson Mill Road to LaVista Road,
McAfee Road from Second Avenue to Candler Road, and Salem Road from Panola Road to
Fannin Drive. This is accomplished by connecting existing sidewalk segments with curb and gutter
along with sidewalks on both sides of the above mentioned project corridors, thus providing
connectivity and accessibility to nearby schools, churches, malls and MARTA bus routes. The
construction of ADA compliant ramps and crosswalks along existing segments of sidewalks will
provide further enhancements along these corridors. Providing a safer and continuous sidewalk
system will encourage greater pedestrian usage within this area of DeKalb County.

PROJECT NO. CORRIDOR R LENGTH
CSSTP-0006-00(885) Bouldercrest Road 3.0 miles
CSSTP-0008-00(266) Flat Shoals Road 4.2 miles

McAfee Road
CSSTP-0008-00(267) Frazier Road 3.0 miles

Henderson Road
CSSTP-0008-00(268) Salem Road 0.6 mile

The proposed project will construct 5' sidewalks with 2' grass strips along with curb and gutter to
fill in the voids between the existing segments of sidewalks to provide connectivity along
Bouldercrest Road from the intersection of Clifton Church Road to Eastland Road at Atlanta city
limits, Flat Shoals Road from the intersection of Second Avenue to the intersection of Candler
Road, Frazier Road from the intersection of Lawrenceville Highway to the intersection of LaVista
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P. 1. No. 0006885, DeKalb
April 10, 2006

Road, Henderson Road from the intersection of Henderson Mill Road to the intersection of
LaVista Road, McAfee Road from the intersection of Second Avenue to the intersection of
Candler Road, and at Salem Road from the intersection of Panola Road to Fannin Drive. Utility

relocation, other than when a direct conflict exists, is not within the scope of work for this
project.

Environmental concerns include requiring a COE 404 Permit; a Categorical Exclusion will be
prepared; a public hearing open house is not required; time saving procedures are appropriate.

The estimated costs for these projects are:
Project 1-Bouldercrest Road- CSSTP-0006-00(885), P.1. No. 0006885

PROPOSED APPROVED FUNDING PROGDAT
Construction (includes E&C
and inflation) $1,559,000  $3,155,000 L230 LR

Right-of-Way & Utilities*  Local Local
Project 2 - Flat Shoals Road and McAfee Road - CSSTP-0008-00(266), P.1. No. 0008266
PROPOSED APPROVED FUNDING PROG DATE
Construction (includes E&C
and inflation) $2,548,000  ----- L230(Proposed) LR(Proposed)
Right-of-Way & Utilities* Local =~ = - ‘Local

Project 3 - Frazier Road and Henderson Road -CSSTP-0008-00(266), P.I. No. 0008267

PROPOSED APPROVED FUNDING PROG DATE
Construction (includes E&C
and inflation) $2,537,000 - L230(Proposed) LR(Proposed)
Right-of-Way & Utilities*  Local =~ = ----- ~ Local

Project 4 - Salem Road -CSSTP-0008-00(266), P.1. No. 0008268

PROPOSED APPROVED FUNDING PROG DATE
Construction (includes E&C
and inflation) $338,000  -—-- L230(Proposed) LR(Proposed)

Right-of-Way & Utilities*  Local ———— Local
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I recommend this project concept be approved and the project description be revised to reflect the
new projects herein.

MBP:JDQ/cj

Attachment

CONCUR _ﬁﬂ #

Buddy Gratton, P.E., Director of Preconstruction

werove___J VS A A LA

David E. Studstill, Jr., PE, Chief Engineer




N()TILE OF LOCATION AND DESIGN AFPRDVAL

PI{{JJLLI NUMBER: CSSTP-0006-00(885)
P. 1. No. D606885

Notice i3 hereby given in compliance with Georgia Code 22-2-109 that the Georgia Department
of Transportation has approved the Location and Design of the above project.

Diate of Location Design Approval: M/ C Zz_zwé

The project lies entively within Dekalb County and within Land Lots 77, 83, 84, 105, 106, 107,
110, 114, 115, 117, 118, 140, 142, 143, 149, 150, 151, 170, 171 & 172 of the 35‘“ Districr; Land
Li}iﬁ 20, 21, 44, 45 of the 16© i§13tm£ Land Lots 146, 162, 163, 212, 227, 250, 251 & 252 of the
18 Dibii‘lﬂt_ and in the 4% Congressional District.

The purpose of the project is 1 provids continuous and accessible sidewalks in conjunction with
street crossings, and handicap ramps to create a safe and inviting environment for pedestrians,

The project consists of six differemt roadway segments; Bouldercrest Road from Clifton Church
Road to the Atlanta City limits, Flat Shoals Road from Second Avenue to Candler Road, Frazier
Road from Lawrencevilie Highway to LaVista Road, Henderson Road from Henderson Mill road
1w LaVisia Road, MeAfee Road from Second Avenue to Candler Road, ‘and Salem Road from
Panols Road to Faonin Drive. 4

Thomas C. Parker, Area Engineer
Georgia Department of Transportation
805 George Luther Drive

Decatur, Georgia 30032

E-mail: thom.parker @ dot state ga us
Phone; (404) 299-4386

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by
paving a nominal fee and requesting nowriting to:

Mike Lobdell, District Preconstruction Engineer
Georgia Department of Transportation

5025 New Peachtree Rd,

Chamblee, Georgia 30341

E-mail: mikejobdell @dotsiate.oa.u

Phone: (770) 986-1050

Ay written 1equest.or conumunication in reference to this project or notice SHOULD include the
Project and P.1, Nutmbers as noted at the top: of this notice,



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

District 7

PROJECT CONCEPT REPORT RECEIVED
Project Number: CSSTP-0006-00(885) MAR 2 1 2006
County: DEKALB :
P. 1. Number: 0006885 BY:

Federal Route Number: N/A
State Route Number: N/A

Sidewalks along 6 Corridors ~ Phase 11
Sidewalks along Some of 18 Corridors (Phase IT) Including Bouldercrest, Flat Shoals,
Frazier, Henderson, McAfee, and Salem Roads

Recommendation for approval:

DATE :i/} {, /5 & 1¢% L tittef
froje anager
DATE _j'%{/ / 7/ DL (2 3 o 7{\( //

District Engineers=" N

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plan (RTP) and the State Transportation Improvement
Program (§T1P}.

oxre 32006 4%/ N/

Stas ransportation Planning Admiristrator

DATE

State Environmental/Location Engincer
DATE

State Tralfic Safety & Design Engineer
DATE

Project Review Engincer

DATE | Mﬁﬁ 21 2006

State Financial Management Administrator

DATE

State Bridge Design Engi neer



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

District 7

PROJECT CONCEPT REPORT

Project Number: CSSTP-0006-00(885)
County: DEKALB
P. L. Number: 0006885

Federal Route Number: N/A
State Route Number: N/A

Sidewalks along 6 Corridors — Phase I1
Sidewalks along Some of 18 Corridors (Phase IT) Including Bouldercrest, Flat Shoals,
Frazier, Henderson, McAfee, and Salem Roads

Recommendation for approval:

DATE 3/(' S;A%f %4 .ZI'M

! Project Managcr
DATE j;‘/' [ 7/ Ok W

District Engmeerwé’ ¥

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plan (RTP) and the State Transportation Improvement
Program (STIP).

DATE

State Transportation Planning Administrator

DATE

Staty Environpféntal/ogation Engineer
L4
pars _3-2l-ob /&

" State Traffic Safety & Design Engineer

DATE

Project Review Engineer
DATE

State Financial Management Administrator
DATE

State Bridge Design Enginesr
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
District 7

PROJECT CONCEPT REPORT

Project Number: CSSTP-0006-00(885)
County: DEKALB
- P. L Number: 0006885

Federal Route Number: N/A -
State Route Number: N/A

Sidewalks along 6 Corridors ~ Phase 11
Sidewalks along Some of 18 Corridors (Phase IT) Including Bouldercrest, Flat Shoals,
: Frazier, Henderson, McAfee, and Salem Roads

Recommendation for approval:

DATE %/[ 5/9 b 1%{4 Z’W '
- roject 1nagcr
DATE '_"%{./ { 7{/ Ok 7}\{) \Y//

Distriet Engln

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plan {RTP} and the State 'I‘ransportanon Improvement
Program (STIP)."

3-30-00 hLW

: (melalion Plannmg Administrator
DATE :

State Environmental/Location Engineer

DATE

State Traffic Safety & Design Engineer
DATE

Project Review Engincer
DATE

State Financial Management Administrator
DATE

Siate Bridge Design Engineer




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

District 7

PROJECT CONCEPT REPORT

Project Number: CSSTP-0006-00(885)
County: DEKALB
P. I. Number: 0006885

Federal Route Number: NfA
State Route Number: N/A

Sidewalks along 6 Corridors — Phase 11
Sidewalks along Some of 18 Corridors (Phase IT) Including Bouldercrest, Flat Shoals,
Frazier, Henderson, McAfee, and Salem Roads

Recommendation for approval:

DATE %/H{/Mf 1%{% ZLetttdf .
Project Manager
DATE __ f}r/ [ 7/ e (23 Ay ){L{Z‘I{_ﬁ

District Enginee

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plan (RTP) and the State Transportation Improvement
Program (STIP).

DATE

State Transportation Planning Administrator
DATE .

State Environmental/Location Engineer
DATE

State Traffic Safety & Design Engineer
DATE

Project Review Engineer
DATE - =

State Financial Management Administrator
DATE

State Bridge Design Engineer
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Project Number: CSSTP-0006-00{885)

P. [. Number: QQOGERS

County: DEKALR

“LOCATION SKETCH”

iProjects are shown in alphabetical order

Bouldercrest Road
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Project Concept Report Page 3 of LT
Project Number: CSSTP-0006-00(885)

P. 1. Number: 0006583

County: DEEALB

Flat Shoals Road
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Project Number: CSSTP-0006-00{53583)

P. I. Mumber: (6585

County: DEKALR

Henderson Road
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Project Concept Report

Praject Number: CSSTP-0006-00(885)

P. I. Mumber: (QGEES
Couanty: DEKALB

Salem Road
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Project Number: CSSTP-0006-00(885)

P. L. Number: D006

County: DEKALE

Need and Purpose:

The purpose of this project is to provide a continuous and ADA compliant sidewalk system
along the following & roadway segments: Bouldercrest Road from Clifton Church Road to the
Atlanta City limits, Flat Shoals Road from Second Avenue to Candler Road, Frazier Road from
Lawrenceville Highway to LaVista Road, Henderson Road from Henderson Mill road to LaVista
Road, McAfee Road from Second Avenue to Candler Road and Salem Road from Panola Road
to Fannin Drive. This is accomplished by connecting existing sidewalk segments with curb and
gutter along with sidewalks on both sides of the above mentioned project corridors thus
providing connectivity and accessibility to nearby schools, churches, malls and MARTA bus
routes. The construction of ADA compliant ramps and crosswalks along exisling segments of
sidewalks would provide further enhancements along these comidors. Providing a safer and
continuous sidewalk system would encourage greater pedestrian usage within this area of Dekalb
County.

Dekalb County is requesting the Georgia Department of Transportation project number CSSTP-
0006-00(885) in Dekalb County, Georgia be separated into four (4) different phases as identified
in the following table:

Phase Corridor(s) Project Length
L Bouldercrest Road 3.0 miles
2 Flat Shoals Road 4.2 miles
_ MeAfee Road .
3 Frazier Road 3.0 miles
Henderson Road
4 Salem Road (0.6 miles

Description of the proposed project:

The proposed project would construct 5-foot sidewalks with 2-foot grass strips, along with curb
and gutter to fill in the voids between the existing segments of sidewalks to provide connectivity
along Bouldercrest Road from the intersection of Clifton Church Road to Eastland Road at
Atlanta City Limits, Flat Shoals Road from the intersection of Second Avenue to the intersection
of Candler Road, Frazier Road from the intersection of Lawrenceville Highway to the
intersection of La Vista Road, Henderson Road, from the intersection of Henderson Mill Road to
the intersection of La Vista Road, McAfee Road, from the intersection of Second Avenue to the
intersection of Candler Road and at Salem Road from the intersection of Panola Road to Fannin
Drive. Utility relocation, other than when a direct conflict exists, is not within the scope of work
for this project.

The proposed sidewalks will provide a continuous ADA accessible pathway along at least one
side of the roadway segments mentioned above, The length of the entire project corridor is 10.8
miles and the breakdown is as follows: along Bouldercrest Road is 3.0 miles, along Flat Shoals
Road is 2.7 miles, along Frazier Road is 1.0 mile, along Henderson Road is 2.0 miles, along
MecAfee Road is 1.5 miles, and along Salem Road is 0.6 miles. Due to the overall length and

potential conflicts of certain segments, the construction documents might be broken into multiple
phases.

Is the project located in a Non-attainment area? X Yes No.
Project is in conformance with the current TIP and does not add capacity to roadway. Project is
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Project Number: CSSTP-0006-00{585)

P. 1. Mumber: QOGGEES

County: DEKALB

air quality exempt.
PDP Classification: Major Minor X
Federal Oversight:  Full Oversight ( ), Exempt(X), State Funded ( ), or ther ()

Functional Classification: Bouldercrest Road — Urban Minor Arlerial
Flat Shoals Road — Urban Minor Arterial
Frazier Road — Urban Collector Street
Henderson Road — Urban Collector Street
McAfee Road — Urban Collector Street
Salem Road — Urban Minor Arterial

1. 8. Route Number(s): N/A

State Route Number(s): N/A

Bouldercrest Road

Existing design features:
* Typical Section:
The existing roadway configuration consists of two |2-foot travel lanes, 12-foot right
turn lane in some places, variable width grass shoulder. There is existing curb & gutter,
and sidewalk on eastern side of project.

e Posted speed: 35 mph

s Minimum radius for curve: _ NJA

e Maximum super-elevation rate for curve:  N/A

o Maximum grade:  N/A

s  Width of right of way: varies from 50" to 80’

»  Major structures: N/A

e Major interchanges or intersections along the project:
o Bouldercrest Road at Clifton Church Road
o Bouldercrest Road at Constitution Road
o Bouldercrest Road at West Side Place

o LExisting length of roadway segment and the beginning mile logs for each county
segment. 3.0 miles

Proposed Design Features:
* Proposed typical section:
The proposed configuration shall consist of 12-foot shoulders with 2'-6" curb & gutter,
and 5-foot sidewalk on the enlire west side and in various locations along the east to
provide continuity on both sides of the road. The existing travel lane widths and tumn
lane configurations shall be maintained.

» Proposed Design Speed Mainline N/A
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Praject Number; CSSTP-0006-00(833)

P. I. Number: Q006825

County: DEKALB

Proposed Maximum grade Mainline N/A Maximum grade allowable N/A.
Proposed Maximum grade Side Street N/A Maximum grade allowable N/A.
Proposed Maximum grade driveway N/A

Proposed Minimum radius for curve N/A Maximum radius allowable N/A
Proposed Maximum super-elevation rate for curve: N/A

Proposed Maximum degree of curve N/A Maximum degree allowable N/A.
Right of way

o Width VARIES.
¢ Easements: Temporary (X), Permanent ( ), Utility ( ), Other { ).
o Type of access control: Full { ), Partial ( ), By Permit { ), Other ( ).
o Number of parcels: Approximately 43
structures: NFA
Major intersections and interchanges:
o Bouldercrest Road at Clifton Church Road
o Bouldercrest Road at Constitution Road
o Bouldercrest Road at West Side Place

the construction.

f'lat Shoals Road

Existing design features:

Typical Section:
The existing roadway configuration consists of two 12-foot travel lanes, variable width
grass shoulder, with some curb & gutter, and 4-foot sidewalk on northern side of road.

Posted speed: 35 mph

e Minimum radivs for curve: _ N/A

e Maximum super-elevation rate for curve:  IN/A

* Maximum grade:  NfA

o  Width of right of way: varies from 37" to 72’

*  Major structures:
o Flat Shoals Road over I-20
o Flat Shoals Road aver Doolittle Creek
o Flat Shoals Road over Daless Creek

s Major interchanges or intersections along the project:
o Flat Shoals Road at I-20
o Flat Shoals Road at Clifton Church Road

e Existing length of roadway segment and the beginning mile logs for each county
segment, 2.7 miles

Proposed Design Features:

Proposed typical section:

The proposed configuration shall consist of 12-foot shoulders with 2°-6” curb & gutter,
and 5" sidewalk on the south and in various locations along the north to provide
continuity on both sides side of the road. The existing travel lane widths and turn lane
configurations shall be maintained.
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Project Mumber: CESTP-0006-00¢885)

P. [. Number: 0000883

County: DEKALB

+ Proposed Design Speed Mainline N/A

= Proposed Maximum grade Mainline N/A Maximum grade allowable N/A.
e Proposed Maximum grade Side Street N/A Maximum grade allowable N/A.
= Proposed Maximum grade driveway N/A

» Proposed Minimum radius for curve N/A Maximum radius allowable N/A
+ Proposed Maximum super-elevation rate for curve: N/A

¢ Proposed Maximum degree of curve N/A Maximum degree allowable N/A.
= Right of way

o Width VARIES,
o Easements: Temporary (X), Permanent { ), Utility ( ), Other ( ).
o Type of access control: Full { ), Partial ( ), By Permit ( ), Other { ).
o MNumber of parcels: Approximately 60
o Structures
o Bridges: Flat Shoals Road over Doless Creek Culvert to be extended to
accommaodate the proposed sidewalks
e Major intersections and interchanges:
o Flat Shoals Road at I-20
o Flat Shoals Road at Clifton Church Road
¢ Traffic control during construction: Existing two-way traffic will be maintained during
the construction.

Frazier Road

Existing design features:
= Typical Section:
The existing roadway configuration consists of two 12-foot travel lanes, variable width
grass shoulder, with some curb & gutter, and 5-foot sidewalk on eastern side of the road.

Posted speed: 35 mph
Minimum radius for curve: _ N/A
Maximum super-elevation rate for curve:  N/A
Maximum grade:  N/A
Width of right of way: varies from 40" to 70"
Major structures:
o Frazier Road over Burnt Fork Creek
e Major interchanges or intersections along the project:
o Frazier Road at Lawrenceville Hwy
o Frazier Road at LaVista Road
¢ [Lxisting length of roadway segment and the beginning mile logs for each county
segment. 1.0 mile

& & &% & @& @

Proposed Design Features:
e Proposed typical section:
The proposed configuration shall consist of 12-foot shoulders with 2'-6” curb & gutter,
and 3700" of 5-foot sidewalk on the west and 5200 on the east to provide continuity on
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Project Number; CSSTP-0006-004885)

P, 1. Number: Q00GER3

County: DEKALB

both sides of the road. The existing travel lane widths and turn lane configurations shall
be maintained.

« Proposed Design Speed Mainline N/A

« Proposed Maximum grade Mainline N/A Maximum grade allowable N/A.

» Proposed Maximum grade Side Street N/A Maximum grade allowable N/A,

» Proposed Maximum grade driveway N/A

» Proposed Minimum radius for curve N/A Maximum radius allowable N/A
Proposed Maximum super-elevation rate for curve: N/A

¢ Proposed Maximum degree of curve N/A Maximum degree allowable N/A.

= Right of way
o Width VARIES.
o Easements: Temporary (X), Permanent ( ), Utility { ), Other ( ).
o Type of access control: Full { ), Partial ( ), By Permit { ), Other ( ).
o MNumber of parcels: Approximately 45
= Structures:
o Bridges: New Pedestnan Brdge over Bumnt Fork Creek shall be constructed to
provide a continuous ADA accessible walkway.
»  Majorintersections and interchanges.
o FPrazier Road at Lawrenceville Hwy
o Frazier Road at LaVista Road
o Traffic control during construction: Existing two-way traffic will be maintained during
the construction.

Henderson Road

Existing design features:
e Typical Section:
The existing roadway configuration consists of two 12-feot travel lanes, variable width

grass shoulder, with some curb & gutter, and sidewalk for about 5200 on north western
end of the project.

o Posted speed: 35 mph
e Minimum radius for curve:  N/A

Maximum grade: N/A
o Width of right of way: varies from 60" to 75"
s Major structures:
o Henderson Road over 1-285
* Major interchanges or intersections along the project:
o Henderson Road at Henderson Mill Road
o Henderson Road at LaVista Road
o [Existing length of roadway segment and the beginning mile logs for each county
segment. 2.0 miles

Proposed Design Features:
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Project Number: CSSTP-0006-00( 385}

P. I. Number: 000685

County: DEKALR

Proposed typical section:

The proposed configuration shall consist of 12-foot shoulders with 2°-6" curb & gutter,
and 5-foot sidewalk for 5000" on the east and 9100" on the west to provide continuity on
both sides of the road. The existing travel lane widths and turn lane configurations shall
be maintained.

Proposed Design Speed Mainline N/A

Proposed Maximum grade Mainline N/A Maximum grade allowable N/A.
Proposed Maximum grade Side Street N/A Maximum grade allowable N/A.
Proposed Maximum grade driveway N/A

Proposed Minimum radius for curve N/A Maximum radius allowable N/A
Proposed Maximum super-elevation rate for curve: N/A

Proposed Maximum degree of curve N/A Maximum degree allowable N/A.
Right of way

o Width VARIES.
o Easements: Temporary (X), Permanent ( ), Utility ( ), Other ( ).
o Type of access control; Full ( ), Partial ( ), By Permit { ), Other { ).
¢ Number of parcels : Approximately 30
Major intersections and interchanges:
o Henderson Road at Henderson Mill Road
o Henderson Road at LaVista Road
Traffic control during construction: Existing two-way traffic will be maintained during
the construclion.

McAfee Road

Existing design features:

Typical Section:
The existing roadway configuration consists of two 12-foot lanes, variable width grass
shoulder, curb & gutter, and 4-foot sidewalk on 2300" on north side.

Posted speeds: 35 mph

Minimum radius for curve: _ N/A

Maximum super-elevation rate for curve: N/A
Maximum grade: N/A

Width of right of way: varies from 50" to 70"

Major structures:

o Culvert — McAfee Road over Doolittle Creek
Major interchanges or intersections along the project:
o McAfee Road at Candler Road

o McAfee Road at Second Avenue

Existing length of roadway segment and the beginning mile logs for each county
scgment. 1.5 miles

Proposed Design Features:
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Project Number: C3STP-0006-00(885)

P. I. Number: QUDGRES

County: DEKALR

Proposed typical section:

The proposed configuration shall consist of 12-foot shoulders with 2'-6” curb & gutter,
and 3-foot sidewalk on 55007 on the south and 7950" on the north to provide continuity
on both sides of the road. The existing travel lane widths and turn lane configurations
shall be maintained.

Proposed Design Speed Mainline N/A

Proposed Maximum grade Mainline N/A Maximum grade allowable N/A.
Proposed Maximum grade Side Street N/A Maximum grade allowable N/A.
Proposed Maximum grade driveway N/A

Proposed Minimum radius for curve N/A Maximum radius allowable N/A
Proposed Maximum super-elevation rate for curve: N/A

Proposed Maximum degree of curve N/A Maximum degree allowable N/A.

Right of way
o Width VARIES,
o Easements: Temporary (X), Permanent ( ), Utility { ), Other ( ).
o Type of access control: Full ( ), Partial { ), By Permit { ), Other ( ).
o Number of parcels: Approximately 47 parcels
Structures:
o Culvert over Doolittle Creek will be extended to accommodate the proposed
shoulder section
Major itersections and interchanges:
o McAfee Road at Candler Road
o McAfee Road at Second Avenue
Traffic control during construction: Existing two-way tralfic will be maintained during
the construction.

Salem Road

Existing design features:

Typical Section:
The existing roadway configuration consists of two 12-foot travel lanes, variable width
grass shoulder, curb & gutter, and sidewalk on entire south side.

Posted speed: 35 mph

Minimum radius for curve: _ N/A

Maximum super-elevation rate for curve: N/A

Maximum grade;  N/A

Width of right of way: varies from 70" to 85’

Major structures: N/A

Major interchanges or intersections along the project:

o Salem Road at Panola Road

Existing length of roadway segment and the beginning mile logs for each county
segment, 0.6 miles

Proposed Design Features:
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Project Number: CSSTP-0006-00(835)

P. I, Mumber; O00GERS

County: DEKALB

* Proposed typical section:
The proposed configuration shall consist of 12-foot shoulders with 2°-6" curb & gutter,
and 5-foot sidewalk on entire north side. The existing travel lane widths and turn lane
configurations shall be maintained.

» Proposed Design Speed Mainline N/A

» Proposed Maximum grade Mainline N/A Maximum grade allowable N/A.

« Proposed Maximum grade Side Street N/A Maximum grade allowable N/A.

» Proposed Maximum grade driveway N/A

= Proposed Minimum radius for curve N/A Maximum radius allowable N/A
Proposed Maximum super-glevation rate for curve: N/A

¢ Proposed Maximum degree of curve N/A Maximum degree allowable N/A.

* Right of way
o Width VARIES.
o Easements: Temporary (X), Permanent ( ), Utility ( ), Other { ).
o Type of access control: Full ( ), Partial { ), By Permit { ), Other { ).
o Number of parcels: Approximately 3
e Structures: N/A
e Major intersections and interchanges:
o Salem Road at Panola Road
o Traffic control during construction: Existing two-way traffic will be maintained durning
the construction.

Design Exceptions to controlling criteria anticipated:
UNDETERMINED  YES NO

HORIZONTAL ALIGNMENT: () (3 (X}
ROADWAY WIDTH: i) () (X}
SHOULDER WIDTH: () (3 (6:9]
VERTICAL GRADES: () ) (X}
CROSS SLOPES: [ () (X)
STOPPING SIGHT DISTANCE: [ () (X
SUPERELEVATION RATES: () {3} X
HORIZONTAL CLEARANCE: () {) (X}
SPEED DESIGN: () () {X)
VERTICAL CLEARANCE: . @) (X}
BRIDGE WIDTH: {) () (X
BRIDGE STRUCTURAL CAPACITY: () () 9]

o Design Variances; N/A
¢ Environmental concerns: A 404 permit may be required for the culvert extension on
McAfee Road.
¢ Level of environmental analysis:
o Are Time Savings Procedures appropriate? Yes (X), No{ ),
o Categorical exclusion (X),
o Environmental Assessment/Finding of No Significant Impact (FONSI) ( ), or
o Environmental Impact Statement (EIS) ( ).
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Project Number: CESTP-000G-00{885)
I*. I, Number: GO068E5

County: DEKALB

o Ulity involvermnents:
BOULDERCREST ROAD:
AGL NETWORKS, LLC
ATLANTA GAS LIGHT
BELLSOUTH
CITY OF ATLANTA SEWER
CITY OF ATLANTA WATER
COMCAST COMMUNICATIONS
GEORGIA POWER
DEKALB COUNTY TRAFFIC & SAFETY
DEKALB COUNTY WATER & SEWER

FLAT SHOALS ROAD:

ATLANTA GAS LIGHT

AGL NETWORKS, LLC

BELLSOUTH

COMCAST COMMUNICATIONS
DEKALE COUNTY TRAFFIC & SAFETY
DEKALB COUNTY WATER & SEWER
GEORGIA POWER

FRAZIER ROAD:

ATLANTA GAS LIGHT

AGL NETWORKS, LLC

BELLSOUTH

COMCAST COMMUNICATIONS
DEKALB COUNTY TRAFFIC & SAFETY
DEKALB COUNTY WATER & SEWER
GEORGIA POWER

HENDERESON ROAD:

TELECOVE

ATLANTA GAS LIGHT

AGL NETWORKS, LLC

BELLSOUTH

COMCAST COMMUNICATIONS
DEKALB COUNTY TRAFFIC & SAFETY
DEKALB COUNTY WATER & SEWER
GEORGIA POWER

CITY OF NORCROSS ELECTRIC
TELEPORT COMMUNICATION GROUP

McAFEE ROAD:

ATLANTA GAS LIGHT

AGL NETWORKS, LLC

AMERICAN TELEPHONE & TELEGEAPH
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TELECOMMUNICATION
GAS
TELECOMMUNICATION
SEWER

WATER

CATV

ELECTRIC

TRAFFIC

WATER & SEWER

GAS
TELECOMMUNICATION
TELECOMMUNICATION
CATV

TRAFFIC

WATER & SEWER
ELECTRIC

GAS
TELECOMMUNICATION
TELECOMMUNICATION
CATV

TRAFFIC

WATER & SEWER
ELECTRIC

TELECOMMUNICATION
GAS
TELECOMMUNICATION
TELECOMMUNICATION
CATV

TRAFFIC

WATER & SEWER
ELECTRIC

ELECTRIC
TELECOMMUNICATION

GAS
TELECOMMUNICATION
TELECOMMUNICATION



Project Concept Report

Project Number: CSSTP-0006-00(385)
P. I Number: 0006885

County: DEKALB

BELLSOUTH

COMCAST COMMUNICATIONS
DEKALB COUNTY TRAFFIC & SAFETY
DEKALB COUNTY WATER & SEWER
GEORGIA POWER

SALEM ROAD:

ATLANTA GAS LIGHT CONYERS

AGL NETWORKS, LLC

BELLSOUTH

COMCAST COMMUNICATIONS
DEKALB COUNTY TRAFFIC & SAFETY
DEKALB COUNTY WATER & SEWER
GEORGIA POWER

Project responsibilities:

o Design, DEKALB COUNTY

Providing material pits, N/A
Providing detours. N/A

Qo000

Coordination

Concepl Meeting date and brief summary. Completed on February 9, 2006. Minutes are

attached.

P. A. R. meetings, dates and results, (N/A)
FEMA, USCG, and/or TVA

Public involvement. (N/A)

Local government comments. (N/A )

Other projects in the area: Coordination with the Lake Buena Vista Dam Project on

McAfee Road,
Other coordination to date.

Page 15 of 17

TELECOMMUNICATION
CATV

TRAFFIC

WATER & SEWER
ELECTRIC

GAS
TELECOMMUNICATION
TELECOMMUNICATION
CATV

TRAFFIC

WATER & SEWER
ELECTRIC

Right of Way Acquisition, DEKALB COUNTY
Relocation of Utilities, DEKALB COUNTY
Letting to contract, DEKALB COUNTY
Supervision of construction, DEKALB COUNTY

Railroads: Coordination with CSX will be required for Frazier Road.

Scheduling — Responsible Parties’ Estimate
Time to complete the environmental process: 12 Months
Time to complete preliminary construction plans: 3 Months.

Time to complete right of way plans: 3 Month.
Time to complete the Section 404 Permit: N/A

Time to complete final construction plans: 3 Months,
Time to complete to purchase right of way: 24 Months.
List other major items that will affect the project schedule: N/A

Other alternates considered: (N/A ).
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Project Number: CSSTP-0006-00(E85}

P L. Number: Q006885

County: DEKALE

Comments: NONE

Attachments;

Typical Sections

Cost Estimate

L&D

Concept Team Meeting Minutes

e ks o
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Froject No:
DATE: JANUARY 2006

Client: DEKALBE COUNTY
Client Project No.: CSSTP-0006-00(885)
Description: Sidewalks along 6 Corridors - Phase |l

CONSTRUCTION COST ESTIMATE SUMMARY

PHASE 1

Bouldercrest Road

PHASE 2

Flat Shoals Road
MeAfee Road

PHASE 3

Frazier Road
Henderson Boad

PHASE 4

Salem Road

Cost
$1,658,104.80

[Total Cost (PH1)

$1,558,104.90]

Cost
$1,162,8453.91
$1,384,808.72

[Total Cost (PH2)

$2,547,450,63)

Cost
$1,042,754.95
$1,493,845 80

|Total Cost (PH3)

$2,536,600.75|

Cost
$337.873.45

| Total Cost (PH4)

$337,973.45]

Total Cost

$6,980,129.73



Detail Estimate: Cost Estimate Report Page 1 of 2
Estimate Report for file "Bouldercrest"
Section Roadway
Item Number| Quantity |Units| Unit Price Item Description Cost
150-1000 1 Ls 15000.00  [TRAFFIC CONTROL - 15000.00
202-2100 1 LS 1000000 CLEARING 10000.00
310-1101 25 ™ 15.1% GRAGGR BASE CAS, INCL MATL 375,75
. RECYCLED ASPH COMC 9.5 MM SUPERPAVE,
402-3140 GO0 T 39,49 5P 1 OR 2, INCL BITUM MATL 236%4.00
4131000 260 GL 1.03 BITLUM TACK COAT 267,80
441-0016 210 51 29.38 DRIVEWAY CONCRETE, 6 IN TK £160.80
441-0104 10833 SY 24.98 CONC SIDEWALK, 4 10 27060834
441-4020 105 5y 29,45 CONC VALLEY GUTTER, 6 IN 1092,75
441-6012 15500 LF 16.43 CONC CURE & GUTTER, & IN X 24 IN, TP 2 320385.00
A441-7011 20 EA 64611 CURE CUT WHEELCHAIR RAMP, TYPE A 1292220
500-9999 400 Y 169.60 CLASS B CONC, BASE OR PYMT WIDENTNG S57840.00
550-1160 10850 LF 32,52 [STORM DRAIN PIPE, 18 IN, H 1-10 352842.00
611-3000 5 EA 1696.01  |RECONSTR CATCH BASIN, GROUP 1 B480.05
611-8040 5 EA BO0.32 [ADJUST DROP INLET TO GRADE 400160
B11-814 5 E& 309.58 [\DIUST WATER WALVE BOX 7D GRADE 1547.90
634-1200 30 EA BB.78 RIGHT OF WAY MARKERS 355120
B41-1200 280 LF 13.60 GUARGRAIL, TP W 3808.00
541-5001 2 EA 476.70 GUARDRAIL ANCHORAGE, TP 1 953,40
B41-5012 2 E& 1248 57 GUARDRAIL ANCHORAGE, TP 12 057,94
BEH- 1100 27 EA 1772.10 _ |CATCH BASIN, GP 1 = 56707.20
Section Sub Total:$1,165,348.43
Section Signing and Striping
Item Number| Quantity |Units| Unit Price Item Description Cost
510-5001 g8 EA 319.50 REM S1GM 2556,00
£11-5551 B EA 2271.96 RESET SIGH 18175.68
P a1 = R ?ﬁme SIGNS, TP 1 MATL, REFL SHEETING .
536-2010 40 LF 7.21 ISALY STEEL POSTS, TP 1 288,40
551501 1955E LE 0.7 Tﬁ;:ﬁpmsrrc SOLID TRAF STRIFE, 5 IN, EE—
553-1704 360 LF 3.36 e Ho P ARTIE AOLID TRAR STRIFE. 25 IN, 1209.60
653-1804 300 LE vE5 WHESEDPLAS'I'[C SDLID TRAF STRIFE, 8 IN, 455,00
Section Sub Total:| $28,544.69
Section Erosion Control - Permanent
Item Number| Quantity | Units| Unit Price Item Description Cost
163-0232 4 AC 478,60 TEMPORARY GRASSING 2106.24
163-0240 13 ™ 108 11 MULEH 2615,0%
700-6910 4 AL 782.60 PERMANENT GRASSING 344344
700-7000 4 ™ 57.78 AGRICULTURAL LIME 254.23
J03-70L0 11 Gl 18.81 LIQUID LTME 206.51
700-8000 1 T 263.78 FERTILIZER MIXED GRADE 263.78
700-8100 220 LE 152 FERTILIZER NITROGEN CONTENT 334.40
Section Sub Total: $9,224.05
Section Eroslon Control -Temporary
Item Number| Quantity |Units| Unit Price Item Description Cost
163-0550 16 EA 994,65 ?E;JPSTRUETT AMD REMOVE INLET SEDIMENT 3754.40
— — e SO :‘IMNTENAN{_‘E OF TEMPORARY SILT FENCE, TP —
165-0105 32 Ed 84,22 MAINTENANCE OF INLET SEDIMENT TRAF 269504
1710010 10850 LF 1.B4 TEMPORARY SILT FENCE, TYPE A 1956400
Section Sub Total: $32,151.44
http:/ftomeat?. dot.state. ga.us/DetailsEstimate/PrintEstimateReport.jsp 332006




Detail Estimate: Cost Estimate Report Page 2 of 2

Total Estimated Cost: $1,235,308.61
Subtotal Construction Cost $1,235,308.61

E&C Rate 15.0 % £185,295.29
Inflation Rate 0.0 % @ 0.0 Years %0.00

Total Construction Cost  $1,420,604.20
Right OF Way $107,500.00
Relmb. Utilities %30,000.00

Grand Total Project Cost £1,558,104.90

hitp:/ftomeat2.dot.state.ga . us/DetailsEstimate/PrintEstimateReport.jsp 37312006



Detail Estimate: Cost Estimate Report

Estimate Report for file "Flat Shoals"”

Page lof 2

Section Roadway

Item Number| Quantity |Units| Unit Price Item Description Cost
150-1000 1 LS 30000.00 __[TRAFFIC CONTROL - 30000.00
202-2100 1 LS 500000 [CLEARING 9000.00
310-1101 779 TH i5.19 oR AGGR BASE CRS, INCL MATL 11833.01

. RECYCLED ASPH CONC 9.5 MM SUPERPAVE,

402-3140 400 ™ 39.49 G5 1 OR 7, INCL BITUM MATL 15796.00
413-1000 175 GL 1.03 BITUM TACK COAT 180.25

441-0016 1700 Sy 25.38 DRIVEWAY CONCRETE, 6 IN TK 45046 00
441-0104 3861 =1 24.98 CONC SIDEWALK, 4 IN 96447, 78
441-4020 835 SY 25.45 [CONC VALLEY GUTTER, 6 IN 24620,20
441-6012 6550 LF 16.43 ICONC CURB & GUTTER, 6 IN X 24 IN, TP 2 1141B8.50
441-7011 £ EA B46.11 CURE CUT WHEELCHAIR RAMP, TYPE A 43643.26
500-9595 200 cY 169.60 ICLASS B CONC, BASE OR PYMT WIDENING £7840,00
550-1150 7020 LF 32.52 STORM DRAIN PIPE, 18 IN, H 1-10 228290.40
611-3000 10 EA 1696.01  |RECONSTR CATCH BASIN, GROUF L LEOED. 10
£11-8040 20 EA B800.32 IWDIUST DROP INLET TC GRADE 16006.40
611-8140 10 EA 309.58 ADIUST WATER WALVE BOX TO GRADE 3095.80

£34-1200 53 EA B8.78 RIGHT OF WAY MARKERS 825654

668-1100 ETS) EA 177210 |CATCH BASIN, GP 1 | 53163.00

Section Sub Total:|5788,267.24

Section Signing and Striping

Item Number| Quantity |Units| Unit Price Item Description Cost
510-3001 10 EA 315.50 REM SIGN 3185.00
611-5551 10 E 227196 |RESET SIGN 2771960
536-1031 I SF 16.88 ?;%HWRY SIGNS, TP 1 MATL, REFL SHEETING c06.40
636-2010 360 LF 7.21 GALV STEEL PDSTS, TP L 2595.60
R _— L o LHHE;I-:-‘.I_?DPLAEHC SOLID TRAF STRIPE, 5 IN, R,
£53-1704 258 LE 3,36 I:HES{;DPLA_‘ETEC SOLID TRAF STRIPE, 24 IN, 957.68
PR = = S ;I'MHHEISIEGPLASTEC SOLIC TRAF STRIPE, 8 Id, =

Section Sub Total: £32,322,78
iSection Erosion Control - Permanent

Item Number| Quantity [Units| Unit Price Item Description Cost
163-0232 2 AL 47E.6D [TEMPORARY GRASSING 957.38
163-0240 5 TN 19811 MULCH 990,55
700-6910 2 AL 782.60 PERMANENT GRASSING 1565.20
700-7000 1 TN 57.78 AGRICULTURAL LIME 57.78
F02-7010 4 GL 18,81 LIQUID LIME 75.24
700-8000 1 T 263.78 FERTILIZER MIXED GRADE = 263.78
700-8100 75 LE 1.52 FERTILIZER, NITROGEN CONTENT 114.08

Section Sub Total:| $4,023.93

Section Erosion Control -Temporary

Item Number| Quantity |Units| Unit Price Item Description Cost
163-0550 5t Ef 234,65 ?EEPSTRUCT AND REMOVE TNLET SEDIMENT 12905.75
 asiontn o6 F i EA!NTENANCE OF TEMPORARY SILT FENCE, TP Ba3.5h
165-0105 28 EA 84,22 MAINTENANCE OF INLET SEGIMENT TRAFP 235816
171-0010 7560 LF 1.54 [TEMPORARY SILT FENCE, TYPE A 13800.00

Section Sub Total: $33,076.41

Section Structures

Item Number| Quantity |Units| Unit Price Item Description Cost

Lurmp
http:/ftomeat2.dot.state. ga.us/DetailsEstimate/PrintEstimate Report.jsp 3/3/2006



Dietail Estimate: Cost Estimate Report Page 2 of 2

pr Rty | 1 | Sum |  10000.00 JCULVERT EXTENSION 10000.00
Section Sub Total: $10,000,00

Total Estimated Cost: $867,690.36
Subtotal Construction Cost %867,690.36

E&C Rate 15.0 % £130,153.55
Infiation Rate 0.0 % @ 0.0 Years £0.00

Total Construction Cost 5997,843.91
Right Of Way £150,000.00
Relmb. Utilities $15,000.00

Grand Total Project Cost $1,162,843.91

http:/ftomeat?. dot.state. ga.us/DetailsEstimate/PrintEstimateReport.jsp 3/3/2006



Detail Estimate: Cost Estimate Report Page 1 of 2
Estimate Report for file "Frazier Road"
Section Roadway
Item Number| Quantity |Units| Unit Price Item Description Cost
150-1000 i L5 15000.00  [TRAFFIC CONTROL - L5000.00
202-21D0 1 L5 SO0C.00  [CLEARING 9000.00
310-1101 £00 TN 15.19 IGR AGGR BASE CRS, INCL MATL 9114.00
[RECYCLED ASPH CONC 9.5 MM SUPERPAVE, ?
402-3140 320 ™ 39.49 F 1 OR 3. THEL BITUM MATL 12636.80
413-1000 1100 GL 1.03 BITUM TACK COAT 1133.00
441-0016 1020 gy 29.38 DRIVEWAY CONCRETE, 6 IN TK 29967560
441-0104 4944 SF 24.98 ICONC SIDEWALE, 4 IN 123501,82
441-4020 555 5 29.45 ICONC VALLEY GUTTER, 6.IN 1634475
441-6012 5300 LF — 16.43 CONC CURE & GUTTER, 6 IN % 24 TN TP 2 146227.00
441-7011 26 EA Ed6.11 [CURE CUT WHEELCHAIR RAMP, TYPE A 16798 B6
500-5959 100 CY 169.560 I"LASS B CONC, BASE DR PYMT WIDENING 16960.00
550-1180 6700 LF 32.52 ETORM DRAIN PIPE, 18 IN, H 1-10 217884.00
£11-3000 B EA 1606 01 RECONSTR CATCH BASIN, GROUP 1 13560.08
&11-B040 5] EA BOG.32 ADIUST DROP INLET TO GRADE 49@_@_._91
£11-8140 3 EA 309.58 ADIUST WATER, VALVE BOX TO GRADE 1857.48
534-1200 32 LA EB.76 RIGHT OF WAY MARKERS 284056
541-1200 200 LF 13.60 IGUARDRAIL, TP W 2720.00
B41-5001 7 EA 476.70 GUARDRAIL ANCHORAGE, TP 1 953,40
£41-5012 z EA 154B.97  |SUARDRAIL ANCHORAGE, TP 17 3057.54
BBE-1100 B EA 1772.10___ |CATCH BASIN, GP L 14176.80
Section Sub Total:|$658,583.71
Section Signing and Striping
Item Number| Quantity |Units| Unit Price Item Description Cost
£10-9001 25 EA 319.50 REM SIGH 7987 50
611-5651 25 EA 2271.96 RESET SIGN 5679500
] - oF 16 48 ;:;cém.-mv SIGNS, TP 1 MATL, REFL SHEETING Faie i
536-2010 200 LF 7.21 IGALY STEEL POSTS, TP 1 1442.00
T P iF e ::II-EI[I‘:'ED?HETIC SOLID TRAF STRIFE, 5 IN, S35 00
653-1704 156 LF 3.36 B e 524,16
o -
s ot 19 ' £ 8K Lfﬁgmmsnc SOLID TRAF STRIFE, B IN, e
Section Sub Total:| $70,626.01
Section Erosion Control - Permanent
Item Number| Quantity |Units| Unit Price Item Description Cost
_ 153-0237 2 AL 478.65 TEMPORARY GRASSING 557,38
163-0240 7 TH 108,11 MULCH 1385.77
700-B91D 2 AL 782.60 PERMANENT GRASSING 1565.20
700-7000 2 TH 57.78 AGRICULTURAL LIME 115,56
700-7010 B GL 1881 LTGUID LEME 112.86
700-8000 1 TH 263.78 FERTILIZER, MIXED GRADE 263,78
700-8100 102 L& 1.52 FERTILIZER MITROGEN CONTENT, 155,04
Section Sub Total:| %4,556.59
Section Erosion Control -Temporary
Item Number| Quantity |Units| Unit Price Item Description Cost
o 8 S . g:iupsmum END REMOVE INLET SEDIMENT Va0
SeE adn i i i :AENTENANCE OF TEMRORARY SILT FENCE, TP S5 i
165-010% 4 EA 84.22 MATNTENANCE OF INLET SEDIMENT TRAP 336.88
171-0010 9200 LF 1.54 TEMPORARY SILT FENCE, TYPE A 16928.00
Section Sub Total:| $24,064.08
) |
htp://tomcatZ.dot.state.ga.us/DetailsEstimate/PrintEstimateReport.jsp 3/312006



Detail Estimate: Cost Estimate Repont Page 2 of 2

Section Structures

Item Number| Quantity |Units| Unit Price Item Description Cost
e 1 ity 25000.00  |PEDESTRIAN BRIDGE 2500000
Section Sub Total:| $25,000.00

Total Estimated Cost: $782,830.39
Subtotal Construction Cost $782,830.39

E&C Rate 15.0 % £117,424.56
Inflation Rate 0.0 % @ 0.0 Years £0.00

Total Construction Cost $900,254.95
Right Of Way £112,500.00

ReImb, Utilities $30,000.00

Grand Total Project Cost $1,042,754.95

hitpi//tomeat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport jsp 3/3/2006



Detail Estimate: Cost Estimate Report Page 1 of 2
Estimate Report for file "Henderson Road"
Section Roadway
Item Number| Quantity |Units| Unit Price Item Description Cost
150-1000 1 LS 30000.00  [TRAFFIC CONTROL - 30000.00
202-2100 1 IS 9000.00 _ [CLEARING 900000
310-1101 200 T 15.19 (SR AGGR BASE CRS, INCL MATL 3038.00
RECYCLED ASPH CONC 9.5 MM SUPERPAVE,
402-3140 1260 TH 39,43 =5 1 OR 2, INCL BITUM MATL 4738.80
413-1000 150 GL 1.03 BITUM TACK COAT 154.50
441-0016 750 <Y 25,38 DRIVEWAY CONCRETE, 6 IN TK 22035.00
441-0104 7833 S 24,98 CONC SIDEWALKE, 4 IN 19556834
441-4020 466 SY 29.45 CONC VALLEY GUTTER, 6 1N 13723.70
441-6012 14100 LF 16.43 CONC CURB & GUTTER, 6 IN X 24 IN, TP 2 231663.00
441-7011 48 EA 66,11 CURB CUT WHEELCHAIR RAMP, TYPE A 31013.28
500-9999 200 cY 169.60 CLASS B CONC, BASE OR PYMT WIDENING 33920.00
550-1180 14650 LF 32.52 STORM DRAIN PIPE, 18 IN, H 1-10 476418.00
611-3000 8 EA 1696.01  [RECONSTR CATCH BASIN, GROUP 1 13568.08
611-8040 10 A 800.32 ADIUST DROP INLET TO GRADE 80D3.20
511-5140 10 EA 309.58 BDIUST WATER VALVE BOX TO GRADE 3055.80
634-1200 55 EA 88.78 RIGHT OF WAY MARKERS 4882.90
6EE-1100 25 EA 1772.10  [CATCH BASIN, GP 1 44302.50
Section Sub Total:$1,125,225.10
Section Signing and Striping
Item Number| Quantity |Units| Unit Price Item Description Cost
610-9001 10 EA 319.50 REM SIGN 3155.60
611-5551 Lo EA | 227195 RESET STGN 22719.60
T = 2E eh ?FI-%HWM SIGNS, TP 1 MATL, REFL SHEETING S A
§36-2010 60 LF 7.21 IGALY STEEL POSTS, TF 1 432.60
SEG A — & P :IIIHHEFRFEDPLASTIC SOLID TRAF STRIPE, 5 IN, EERY 9
¥
£53-1704 3172 LE 3.36 ::LF:LE_;P[;‘IOFLASTIC SOLID TRAF STRIPE, 24 IN, 1048.32
653-1804 150 LF 1.65 erElBrhE"ICIPLAS-T[C S0OLID TRAF STRIPE, B IN, 543.50
Section Sub Total:| $34,083.12
'Section Erosion Control - Permanent
Item Number| Quantity |Units| Unit Price Item Description Cost
163-0232 & AC 478.69 TEMPORARY GRASSING 1514.76
163-0240 10 M 198.11 MULCH 1981.10
700-6310 4 AL 782.60 PERMANENT GRASSING 3130.40
700-7000 4 ™ 57.78 AGRICULTURAL LIME 23112
700-7010 g GL 18.81 LIGUID LIME 169.29
700-8000 1 ™ 263.78 FERTILIZER MIXED GRADE 263.78
700-8100 161 LB 1.52 FERTILIZER NITROGEN CONTENT 244.72
Section Sub Total:| $7,935.17
Section Erosion Control -Temporary -
Item Number| Quantity |Units| Unit Price Item Description Cost
163-0550 75 EA 294,65 ?EEFSTRUCFAND REMONVE IMLET SEQIMENT SR56.25
s G . LF i l:‘IMNTENANCE OF TEMFORARY SILT FENCE, TP SeAT
165-0105 13 EA 8422 MAINTEMNANCE OF INLET SERIMENT TRAP 1094.85
171-0010 14100 LF 1.84 [TEMPORARY SILT FENCE, TYPE A 25944.00
Section Sub Total: $40,448.61
Total Estimated Cost: $1,207,692.00
Subtotal Construction Cost $1,207,692.00
http://tomcat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport jsp 313120006



Detail Estimate: Cost Estimate Eeport

Estimate Report for file "McAfee Road"

Page 1 of 2

Section Roadway

Item Number| Quantity |Units| Unit Price Item Description Cost
150-1000 1 LS 15000.00  [TRAFFIC CONTROL - 15000.00
202-2100 1 s 3000.00 __ |CLEARING 000,00
310-1101 742 TH 15,19 IGR AGGR BASE CRS, INCL MATL 11270.98

P = IRECYCLED ASPH CONC 2.5 MM SUPERPAVE
402-3140 485 ™ 39,49 5P 1 OR 2, INCL BITUM MATL ' 1931061
A13-1000 1239 GL 1.03 BITUM TACK COAT 1476.17
441-0016 2500 sY 29.38 DRIVEWAY CONCRETE, & IN TF 73450.00
441-0104 7472 Y 24.98 CONC SIDEWALK, 4 IN 186650.56
T 4314020 1209 5Y 29,45 CONC VALLEY GUTTER, 6 IN 3560505
441-6012 12958 LF 16.43 CONC CURB & GUTTER, 6 IN X 24 IN, TP 2 213557.14
441-7011 63 E& 645.11 CURB CUT WHEELCHAIR RAMP, TYFE A 415967.15
£00-5959 150 oy 169.60 CLASS B CONC, BASE OR PYMT WIDENING 25440.00
550-11B0 2250 LF 32.52 ETORM DRAIN PIPE, 18 IN, H 1-10 300510.00
£11-3000 5 EA 168601 RECONSTR CATGH BASIN, GROUP 1 8480.05
511-£040 3 EA B00.32 BDIUST DROP INLET TO GRADE 400160
511-5140 5 Eh 309.58 FCIUST WATER VALVE BOX TO GRADE 1547 90
£34-1200 44 EA BB8.75 RIGHT OF WAY MARKERS 3505.32
fdl-1200 280 L 13.60 [GUARDRALL, TP W JB08.00
B41-5001 ] EA 476,70 IGUARDRAIL ANCHORAGE, TF | 55340
B41-5012 2 EA 1546.97  |GUARDRAIL ANCHORAGE, TP L2 3097.94
GEE-1100 10 EA 177210 [CATCH BASIN, GP 1 17721.00
Section Sub Total:|$976,883.87

Section Signing and Striping

Item Number| Quantity |Units| Unit Price Item Description Cost
£10-3001 20 EA 319.50 REM SIGN 6390.00
£11-5551 20 EA 2271.96  |RESET SIGN 45439, 20
636-1031 0 SF 16.88 _I‘-_I;GEHWAT SIGMS, TP 1 MATL, REFL SHEETING 1012.80
£35-2010 120 LF 7.2 GALV STEEL POSTS, TF 1 BES.20
E53-1501 16000 LF 0.3 EHEI?EGPL-R&IC SOLID TRAF STRIPE, 5 IN, 4320.00
— 209 - - m&gzopmmc SOLID TRAF STRIFE, 24 IN, —
AR - i 165 m&ggopms TIC SOLID TRAF STRIPE, 8 IN, 429.00

Section Sub Total: $59,504.52

Section Erosion Control - Permanent

Item Number| Quantity |Units| Unit Price Item Description Cost
163-0232 3 AC 478.69 TEMPORARY GRASSING 1436.07
163-0240 F) TH 196.11 MULCH 1782.99
700-6310 3 AC 782,60 PERMANENT GRASSING 2347.80
700-7000 3 TH 57.78 AGRICULTURAL LTME 173.34
700-7010 B GL 18.81 LIQUIG LIME 150.48
700-5000 1 TH 363.78 FERTILIZER MIXED GRADE 263.78
700-8100 150 LB 1,52 FERTILIZER WITROGEN CONTENT 228.00

Section Sub Total:| $6,382.46

Section Erosion Control -Temporary

Item Number| Quantity |Units| Unit Price Item Description Cost
e ' &, San $EEPSTRUCT AND REMOCVE INLET SEDIMENT “E—
B N — e e Emr.'TENm:E OF TEMPORART SILT FENCE, TP 2490, 60
165-0105 5 EA 84.22 MAINTENANCE OF INLET SECIMENT TRAP 421,10
171-0010 14000 LF 1.84 [TEMPORARY SILT FENCE, TYPE A 25760.00

Section Sub Total: $36,017.60
I |
hitp:/ftomeat2.dot.state. ga.us/DetailsEstimate/PrintEstimateReport.jsp 3/3/2006



Detail Estimate: Cost Estimate Report Page 2 of 2

E&C Rate 15.0 % £181,153.80
Inflation Rate 0.0 % @ 0.0 Years $0.00

Total Construction Cost $1,388,845.80
Right Of Way £75,000.00
Relmb. Utilities S30,000.00

Grand Total Project Cost  $1,493,845.80

htip:/ftomeat2.dot.state.ga. us/DetailsEstimate/PrintEstimateReport.jsp 332006



Detail Estimate: Cost Estimate Report Page2of 2

Section Structures

Item Number| Quantity | Units| Unit Price Item Description Cost
LT T] 1 Lgulj:f 10000.00  [CULVERT EXTENSION 10000.00
Section Sub Total:| $10,000.00

Total Estimated Cost: $1,088,788.45
Subtotal Construction Cost $1,088,788.45

E&C Rate 15,0 % £163,318.27
Inflation Rate 0.0 % @ 0.0 Years £0.00

Total Construction Cost $1,252,106.,72
Right Of Way $117,500.00
Relmb. Utilities $15,000.00

Grand Total Project Cost $1,384,606.72

http:/ftomcat2 dot state.ga.us/DetailsEstimate/PrintEstimateReport. jsp 3372006



Detail Estimate: Cost Estimate Report Page 1 of 2
Estimate Report for file "Salem Road"
Section Roadway
Item Number| Quantity |Units| Unit Price Item Description | /Coast
150-1000 1 LS 1500000 [TRAFFIC CONTROL - 15000.00
202-2100 i LS 2000.00 CLEARING 2000.00
110-1101 20 TH 15.19 IGR AGGR BASE CRS, TNCL MATL 303.80
o : RECYCLED ASPH CONC 5.5 MM SUPERFAVE,
12340 168 di e IGP 1 OR 2, INCL BITUM MATL 3949.00
413-1000 35 GL 1.03 BITUM TACK COAT 36.05
441-0016 50 Y 29.38 DRIVEWAY CONCRETE, 6 IN TK 1459.00 |
441-0104 1511 SY 405 (CONC SIDEWALK, 4 I 3774478
44 1-4030 53 Sy 29.45 ICONC VALLEY GUTTER, & IN 1825.90
d41-6012 2720 LF 16.43 ICONC CURE & GUTTER, & IN X 24 IN, TF 2 4465360
341-7011 26 EA E4E.11 CURE CUT WHEELCHAIR RAMP, TYPE A 1670886
500-9999 100 CY 165.60 CLASS B CONC, BASE DR PYMT WIDENING 16960.00
550-1160 2500 LF 32.52 STORM DRAIN PIFE, 18 IN, H 1-10 54308.00
£11-3000 2 EA 1696.01 RECONSTR CATCH BASIN, GROUP 1 33%2.02
B11-8040 1 EA B00.32 ADIJUST DROP INLET TO GRADE BDD.32
6i1-8140 2 EA 305.58 IWDIUST WATER VALVE BOX TO GRADE 619.16
E34-1200 20 EA 54,78 RIGHT OF WAY MARKERS 1775.60
[ E6E-1100 4 EA 1772.10  |CATCH BASIN, GP 1 FOHE.40
{ Section Sub Total:$248,760.49
Section Signing and Striping
Item Number| Quantity |Units| Unit Price Item Description Cost
E10-2001 5 EA 318.50 REM S1GHN 15%7.50
B11-5551 5 EA 2271.98 REGET SIGN 11355.B0
636-1031 15 SF 15.85 :r‘li:GsHW.ﬂ-‘!' SIGNS, TP 1 MATL, REFL SHEETING 253,20
636-2010 30 LF 721 IGALY STEEL POSTS, TP 1 Z16.30
e85 et PR LE b7 LHHEF;*;GPLASTIC SOLID TRAF STRIPE, 5 IN, e
653-1704 &0 LF 3,96 mll':'_F_lr.l'gDPLﬁ-S'l'lC SOLID TRAF STRIPE, 24 IM, 20160
P— 480 e o LHHErF-{r‘:GPMSHC SOLID TRAF STRIPE, & IN, 49500
Section Sub Total:| $15,743.40
Section Erosion Control - Permanent
Item Mumber| Quantity |Units| Unit Price Item Description Cost
163-0232 i AC 478,60 TEMPORARY GRASSING 478.60
163-0240 2 T 198.11 MULCH 396,22
706-6910 1 AL 78260 PERMANENT GRASSING 782,60
700-7000 1 TN 57,76 AGRICULTURAL LIME 57.78
FO0-7010 2 Gl 18.81 LIQUID LEME 37.62
700-8000 1 TH 263,78 FERTILIZER MIXED GRADE 263.78
706-8100 31 LE 1.52 FERTILIZER NITROGEN CONTENT 47,12
Section Sub Total:] $2,063.81
Section Erosion Control -Temporary
Item Number| Quantity |Units| Unit Price Item Dascription Cost
163-0550 4 EA 334,65 ?é}EFSTRUCT AND REMOVE INLET SEDIMENT 938,60
1650010 S48 F ol rmmremmce OF TEMPORARY SILT FENCE, TF ey
165-0185 2 EA B4.22 MAINTEMAMNCE OF INLET EEDIMENT TRAP 168.44
171-0010 2800 LF 1.84 [TEMPORARY SILT FENCE, TYPE A 515200
Section Sub Total:] $7,757.04

Subtotal Construction Cost

Total Estimated Cost: $274,324.74

$274,324.74

hitp:/ftomeat2 dot.state. ga.us/DetailsEstimate/PrintEstimateReport.jsp
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Detail Estimate: Cost Estimate Report Page 2.of 2

E&C Rate 15.0 % $41,148.71
Inflation Rate 0.0 % @ 0.0 Years $0.00

Total Construction Cost $315,473.45
Right Of Way $7,500.00
Relmb, Utilities £15,000.00

Grand Total Project Cost $337,973.45

http://tomecat2 dot.state.ga,us/DetailsEstimate/PrintEstimateReport.jsp 3/3/2006



2635 Century Parkway
Suite 800

Atlanta, Georgia 30345
P 404.633.8998

F 404.325.545%

I www.pondco.com

Architects  Engineers

1. Atleast one side of the roadway should be completely ADA compliant, including existing sidewalks, ramps, drainage if
damaged during construction.,

12, Extend east side project sidewalk limits to Brandon Road. (Bouldererest)

13. Atall intersections where new sidewalks are to be placed, existing signal loops should be listed to be replaced,

14, Verily existing signal locations and pedestrian poles.

15. Check width and rating of existing bridge or culvert. (Flat Shoals, Frazier, McAfes)

16, Verify if 404 Permit required for culvert extension, (MaAfee)

7, Check and verify grade @ railroad crossing, (Frazier)

L8, Under coordination, list CSX for Railroad. (Frazier)

149, Add guantities for ealvert widening, (McAfee)

20. Check dam status at Lake Buena Vista, (McAfee)

21. Under Structures section, list existing bridges. {Flat Shoals, Frazier, McAfee)

22. Add Comment: Relocation of utilities not included in scope of project. GDOT will provide exact terminolagy.

23 Oncover after Regional Transportation, replace Improvement Program (RTP) with Plan.

24, Oncover remove State Transportation Programming Engineer and add Bridpe Engineer.

25, Time to complete environmental process should be [2 months.

26. Time to complete purchase right of way should be 24 months,

27, Remove 19 MM and 25 MM Superpave quantities and use Class B Pavement widening instead.

28. Check right of way cost. (Flat Shoals)

28, Condense cost estimate sheets to et cach project on.one page if possible,

30, Add statement under Description of project regarding that the roadway segments might be broken into separate phases -
{construction documents),

31. Look into using ADA compliant flumes in licu of a closed dramage system to mainiain existing drainage patterns, PRS&]
will provide detail showing this feature,

IF you have any questions, please contact Jim Navis at navigj@pondeo.com.

END OF MEETING MINUTES

ADDITIONAL COMMENTS:
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