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FROM

TO

SUBJECT

Attachment

STATE OF GEORGIA

OFFICE OF DESIGN POLICY & SUPPORT
INTERDEPARTMENTAL CORRESPONDENCE

P.I. #0007181 OFFICE Design Policy & Support
Lanier County

GDOT District 4 - Tifton DATE 8/5/2014

SR 64 @ Ten Mile Creek

Bridge Replacement

— +”
for Brent Story, State Design Policy Engineer
SEE DISTRIBUTION
APPROVED LOCATION & DESIGN REPORT

Attached is the approved Location and Design Report with Notice of Location & Design
Approval for the above subject project.

DISTRIBUTION:

Glenn Bowman, Director of Engineering
Joe Carpenter, Director of P3/Program Delivery
Genetha Rice-Singleton, Assistant Director of P3/Program Delivery
Albert Shelby, State Program Delivery Engineer
Bobby Hilliard, Program Control Administrator
Cindy VanDyke, State Transportation Planning Administrator
Hiral Patel, State Environmental Administrator
Ben Rabun, State Bridge Engineer
Kathy Zahul, State Traffic Engineer
Angela Robinson, Financial Management Administrator
Lisa Myers, State Project Review Engineer
Andy Casey, State Roadway Design Engineer
Attn: Sandy Griffin, District Design Engineer
Jeff Fletcher, Location Bureau Chief
Joe Sheffield, District Engineer
Brent Thomas, District Preconstruction Engineer
Shane Pridgen, District Planning & Programming Engineer
Jerry Hughes, Area Engineer - D4, Al
Tamaya Huff, Project Manager
BOARD MEMBER - 8th Congressional District



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE CSBRG-000-00(181), Lanier County OFFICE Program Delivery
P.1. No. 0007181
SR 64 at Ten Mile Creek 6.5 MI Northwest DATE 7/21/2014

of Lakeland
FROM  Albert V. Shelby III, State Program Delivery gngmeer 7
TO Brent Story, P.E.,State Design Policy Engineer

Attn: Dave Peters, State Conceptual Design Group Manager

SUBJECT Request for Location and Design Approval

Description and Project Proposal

This project is the replacement of the existing bridge on SR 64 at Ten Mile Creek approximately 6.5
miles northwest of Lakeland, Georgia. The current Bridge Sufficiency Rating is 69.30 and will be
replaced with a wider bridge that meets current GDOT Guidelines. The proposed approaches will
consist of two 11 ft. travel lanes, 8 ft. shoulders with 4 ft. paved and open ditches. Traffic will be
maintained with an Off-site Detour. This project is located in the 10th Land District, sl
@il and GMD 1300. The proposed project will be approximately 0.27 miles in length.

Concept Approval Date:
September 9, 2013

Concept Update
No changes have been made to the project concept report since it was approved.

Environmental Document Type & Approval Date: Catergorical Exclusion (PCE) & July 15, 2014

Public Involvement:
Detour Information Open House Results summary:
e Date & Location of Meeting: September 24, 2013
e Lanier County (EMS) & Lanier County school board were contacted for concurrence with
detour. There were no issues expressed with the proposed detour.
e A detour meeting was held on September 24, 2013. There were three meeting attendees, all of
which were in support of the project. One comment card was received.

There were no project changes as a result of the detour information meeting.
Consistency with Approved Planning:
The design as presented herein and submitted for approval is consistent with the approved concept
report.

Temporary State Route Needed: No.

Reccomendations: It is reccommended that the location and design for the subject project be approved
and that the attached notice be approved for advertising



Location & Design Report P.I. No. 0007181

RECOMMEND: ﬂjé\i [éd)ww /3114
Director of Engineering Date
A 3
APPROVE: Lsssae 1Y) oty 3 ) by
7 A o A
Chief Eng{neer Date

DATE OF LOCATION AND DESIGN APPROVAL: “ecsust 4, 2074
(to be entered Yy/State Conceptual Design Engineer)

ATTACHMENTS:

e  Sketch Map

e Construction Cost Estimate

e  Utilities & ROW Cost Estimates

e  Notice of Location and Design Approval
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CSBRG-0007-00(181) & CSBRG-0007-00(182) LANIER COUNTY

BRIDGE REPLACEMENTS FOR SR 64 @ TEN MILE CREEK 6.5 Ml NORTHWEST OF LAKELAND
&
SR 64 @ FIVE MILE CREEK 5 MI NORTH OF LAKELAND

DETOUR LOCATION MAP
LENGTH OF DETOUR - APPROXIMATELY 14.7 MILES




vocesssd Date: 412814

DETAILED COST ESTIMATE S
Job; 0007181
JOB NUMBER 0007181 FED/STATE PRO.JECT NUMBER 0007181

SPECYEAR: 01

DESCRIPTION: SR 64@TEN MILE CREEK 8.5 MI NW OF LAKELAND

0010 - ROADWAY

L8 $15,000,00 B
0010 2100100 1000 LS GRADING COMPLETE - CSBRG-0007-00{181) $280,048.88 'E'-
0015 310-5080 4124000 SY GR AGGR BS CRS 8N INCL MATL $66,366.40 §
0020 4023100 208000 TN REC AC 9.5 MM 8P, TP{,GP1ORBL1,INCL BMEHL $26,820.00 O
0030 402321 1215000 TN RECYL AC 25MM 5P.GP1/2,8M8HL s87,783.75 £
4023180 488.000 TN RECYL AG 10 MM SP,GP 1 OR 2 INC BMAHL $37.340.10 %
0035 413-1000 385000 GL BITUM TACK COAT $1,188.25 &
0040 4339000 244.000 SY REINF CONC APPROACH SLAB $37,873.60 ;-
0045 4410301 4000 EA CONC SPILLWAY, TP 4 $7.400.00 &
0050  500-8101 1.000 CY CLASS A CONCRETE 385000 ©
0060  &78-1016 220000 LF SLOPE DRAIN PIPE, 15 IN $6,600.00 3
0086  634-1200 16000 EA $11500000 RIGHT OF WAY MARKERS $1,725.00 8
0070  641-1100 84.000 LF $86.00000 GUARDRAIL, TP T $5544.00 £
0075  641-1200 350000 LF $20.12000 GUARDRAIL, TP W $7.042.00 i
0080 6415001 2000 EA $800.00000 GUARDRAIL ANCHORAGE, TP 1 $1,800.00 @
0085 641-5012 2000 EA $2,300,00000 GUARDRAIL ANCHORAGE, TP 12 $4,600.00 E
SUBTOTAL FOR ROADWAY: $687,416.98 >
[}
0020 - TEMPORARY EROSION E
hs
bl A ': N

AC
™ $20,000.00
EA $240000 7
LF $15.00000 CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN $4,350.00 —
0124 163-0527 8000 EA $370.25000 CNST/REM RIP RAP CKDM,STN P RIPRAP/SN BG 2215 8
0120 183.0520 2088000 (F $4.10000 CNST/REM TEMP SED BAR OR BLD STRW CK DM $8478.80 ©
0139 163-0541 5000 EA $530.00000 CONSTR & REM ROCK FILTER DAMS $2,650.00 —
0125 163-0550 4000 EA $200.00000 CONS & REMINLET SEDIMENT TRAP 880000 &
010 16500% 2473000 LF $1.00000 MAINT OF TEMP SILT FENCE, TP C &247300 5
0135 165-0041 60.000 LF $2.50000 MAINT OF CHECK DAMS - ALL TYPES si50.00 E
0145 165-0071 1034000 LF $1.00000 MAINT OF SEDIMENT BARRIER - BALED STRAW $1,034.00 ';
0150 165-0101 2000 EA $610.00000 MAINT OF CONST EXIT 922000 g
0155 1850105 4000 EA $110.00000 MAINT OF INLET SEDIMENT TRAP $44000 §
0140 1850110 5000 EA $250,00000 MAINT OF ROCK FILTER DAM $125000 S
o160 187-1000 8000 EA $500.00000 WATER QUALITY MONITORING AND SAMPLING 8400000 §
0185 167-1500 12.000 MO $500.00000 WATER QUALITY INSPECTIONS $5,000.00 O
o170 171-0030 4848.000 LF $3.00000 TEMPORARY SILT FENCE, TYPE C $14,83800 3
0175 8438200 1130000 LF §2.24000 BARRIER FENCE (ORANGE), 4 FT $2531.20 &
SUBTOTAL FOR TEMPORARY EROSION: $77836.50 §
['2]
R
£
File Location: Div of Precanstruction > CES Pegetota é
CONFIDENTIALITY NOTICE: This document may contain confidential andlor privilsged information. Any unauthorized duplication, disclosure, s
distribution/ retransmission or taking of any ection in reflance upon the material in this documant is strictly forbidden. x



Yocessed Date: 412814

DETAILED COST ESTIMATE =~ XD DT

0025 - PERMANENT EROSION

$1.50000 EROSION CONTROL MATS, SLOPES $8.00
SUBTOTAL FOR PERMANENT EROSION: $8,668.50

€38-1033 42000 SF $22.00000 HWY SIGNS, TPIMAT.REFL SH TP 8 $624.00 5.
0210 638-2070 84.000 LF $8.00000 GALV STEEL POSTS, TP 7 867200 G
0215 6385020 12000 EA $20.87000 DELINEATOR, TP 2 8365844 3
0220 652-5451 2180.000 LF $0.14000 SOLID TRAF STRIPE, 5 IN, WHITE $302.40 €
0225  652-5452 2180.000 LF $0.14000 SOLID TRAF STRIPE, 5 IN, YELLO $30240
0230 654-1001 38000 EA $3.00000 RAISED PVMT MARKERS TP 1 $108.00 &
005  @57-1085 440000 LF $8.00000 PRF PL SD PVT MKG,8",BAN,TP PB $2,640,00 ?
@40 657-8085 440000 LF $6.00000 PRF PL SD PVMT MKG,&",B/Y,TPPB $2,640.00 2
SUBTOTAL FOR SIGNING AND MARKING: $7847.24 ©
0040 - BRIDGE
it 3 " 24 e, m TRl
HOr s 2 e TR | A PN
0245 5401101 1000 LS $102,396.61000
0230 543-8000 1000 LS $803,000,00000 CONSTR OF BRIDGE COMPLETE - CSBRG-0007-00(181) $803,000.00
0258 803-2024 1204000 SY 85610000 STN DUMPED RIP RAP, TP 1, 24 $72,593.40
0260 603-7000 1204.000 SY $4.00000 PLASTIC FILTER FABRIC $5,176.00
SUBTOTAL FOR BRIDGE: $983,165.91
TOTALS FOR JOB 0007181
[TEMS COST: $1,885,031.13,
COST GROUP COST: $0.00
ESTIMATED COST: $1,885,033.43
CONTINGENCY PERCENT: 0.00
ENGINEERING AND INSPECTION: 0.08
ESTIMATED COST WITH
CONTINGENCY AND ESJ: $1,748,284.70

Page 2012
Flia Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE: This document may contain confidential andlor privileged information. Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reflance upon the material In this document is strictly forbidden.

rox WorkCentre 7775 0007181_Cost Update to Tamaya (4.. Tue May 13 14:59:36 2014 Media Type: System-Default
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GEORGIA DEPARTMENT OF TRANSPORTATION
PRELIMINARY ROW COST ESTIMATE SUMMARY

Date: 5/7/2014 Project: CSBRG-0007-00(181)
Revised: County: Lanier
Pl: 0007181

Description: SR 64 @ Ten Mile Creek 6.6 mile NW of Lakeland
Project Termini: SR 64 @ Ten Mile Creek 6.6 mile NW of Lakeland
Existing ROW: Varies
Parcels: 3 Required ROW: Varies

Land and Improvements $375,000.00

Proximity Damage $0.00
Consequentiol Domage $0.00
Cost to Cures $0.00

Trade Fixtures $0.00

Improvements $50,000.00

Valuation Services $9,000.00
Legal Services $39,525.00
Relocation $6,000.00
Demolition $0.00
Administrative $28,500.00
TOTAL ESTIMATED COSTS $458,025.00
TOTAL ESTIMATED COSTS (ROUNDED) $459,000.00
Preparation Credits Hours Signature

Prepared By: S o2 NND o g, Con: 286999 05/07/2014

Approved By: \_-_\m\mg D oo CG# 286999 05/07/2014

NOTE: No Market Appreciation is included in this Preliminary Cost Estimate



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE
Project No: CSBRG-0007-00(181) OFFICE: Tifton
County LANIER DATE: May 1,2014
PL# 0007181

Description: SR 64 @ TEN MILE CREEK 6.5 MI NORTHWEST OF LAKELAND

T

FROM  Tim Warren, P.E., District Utilities Engineer

TO Huff, Tamaya Leaunna, Project Manager

SUBJECT  UPDATED - OST ESTIMATE

A review of utilities located on the above referenced project has been conducted
based on the latest available plans.. Listed below is a breakdown of the anticipated reimbursable

and non-reimbursable cost.
Utility Owner Reimbrsable gm: Estimate Baged on
Windstream Communications - $0.00 53160.00 Site Visit / Available Drawings
Slash Pine EMC $0.00 $7,700.00 Site Visit / Available Drawings
Total $ 0.00 $10,860.00

** Indicates Potential Utility Aid Request from Local Gov’t

Estimate is based on the best available information at the current stage, unforeseen prior
rights information may be provided by the Utility Company at a later date that could
cause some non-reimbursable costs to shift to the reimbursable cost column.

If additional information is needed, please contact me or Bl Cooper , AE at (229) 386-3288.

c: Abdulvahid Munshi, State Utilities Office
Lee Upkins, State Utilities Office
Jun Birnkammer, State Utilities Office
Brent Thomas, District Preconstruction Engineer

rox WorkCentre 7775 UPDATED Utility Cost Estimate Pi.. Tue May 13 14:59:03 2014 Media Type: System-Default Color: Gray Print Quality: 600 dpi



NOTICE OF LOCATION AND DESIGN APPROVAL
PROJECT NO. CSBRG-0007-00(181) AND LANIER COUNTY
P. 1. NUMBER 0007181

Notice is hereby given in compliance with Georgia Code 22-2-109 and 32-3-5 that the Georgia
Department of Transportation has approved the Location and Design of this project.

The date of location and design approval is: / 1 “w j ws ( 5 ) 2014

This project is the replacement of the existing bridge on SR 64 at Ten Mile Creek approximately 6.5
miles northwest of Lakeland, Georgia. The current Bridge Sufficiency Rating is 69.30 and will be
replaced with a wider bridge that meets current GDOT Guidelines. The proposed project will consist of
two 11 ft. travel lanes, 8 ft. shoulders with 4 ft. paved and open ditches. Traffic will be maintained with
an Off-site Detour. This project is located in the 10th Land District and GMD 1300. The proposed project
will be approximately 0.27 miles in length.

Drawings or maps or plats of the proposed project, as approved, are on file and are available for public
inspection at the Georgia Department of Transportation:

Jerry Hughes, GDOT District 4 Area 1 Engineer
Georgia Department of Transportation

1411 Madison Highway

Valdosta, Ga 31601

E-mail: jehughes@dot.ga.gov

Phone: 229-333-5287

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by paying a
nominal fee and requesting in writing to:

Albert V. Shelby, III, State Program Delivery Engineer

Georgia Department of Transportation, Office of Program Delivery
600 West Peachtree Street, 25" Floor

Atlanta, GA 30308

E-mail: ashelby@dot.ga.gov

Phone: 404-631-1758

Any written request or communication in reference to this project or notice SHOULD include the Project
and P. I. Numbers as noted at the top of this notice.


mailto:jehughes@dot.ga.gov
mailto:ashelby@dot.ga.gov
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