FILE:

FROM: ‘@

TO:

SUBJECT:

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE

CSSTP-0007-00(414) Camden County ofFfICE: Program Delivery
PI No.: 0007414
CR90/Colerain Rd. from [-95 to Kings Bay Rd. DATE: January 11, 2013

Singleton, State Program Delivery Engineer

Lisa Myers, State Project Review Engineer
Attn: Matt Sanders

Value Engineering Study-Reversal

Reference is made to the VE Implementation letter dated September 29, 2009 for the above
referenced project. Attached is a request to reverse implementation of Alternate RD-18.

Alternative RD-18 recommended that Bessie Lane and Jimmy Lane be made proposed right
in/ right out roadways on their existing alignments. Implementation of Alternative RD-18
eliminated 850 feet of Bessie Lane relocation to become the fourth leg of the Colerain
Road/Jimmie Lane intersection, a proposed median opening and left turn lanes which
resulted in an estimated savings of $264,811 as outlined in the VE Study Report.

As stated in the September 29, 2009 Value Engineering Study-Responses, Camden County
expressed concerns about vehicles (trucks) on Colerain Road having to make U-turns to
access the proposed right in/ right out roadways versus left turn movements at the proposed
median opening.

Coordination and discussions have been held with the District 5 Traffic Operations Office
and they are in concurrence with the alignment of these two roadways for the purposes of
improving current and future operations.

Please keep in mind, this project is the future S.R. 40 Bypass and will become part of the
State Route System upon completion of construction; therefore, it is crucial to meet the
typical State Route Standards at this time. It is also advantageous to improve any operations
during the current design and capture those improvements upon construction.

This Office concurs with the request.
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If you have any questions, please contact Matt Bennett at (912) 271-7404.

VS
GRS: AVS: IMB
Attachments

¢: Robert McCall, District Traffic Operations Eng.
ATTN: Billy Smith, District Access Management Eng.

Approved: [ 2\ é;;} ;3 - 22 2;2@&0 /// 7// 5
State Review Engine Date

Approved: {./ZJL’( ﬂ Wi M l“ I
Director of Engineering (/ Date '

Approved: Cz/’_ﬁ» (—- [/M F ’“ HI h]l ]j
Chief Engineer Date

Approved: W(Z@ lb?’ S

FHWA "Date -
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Thamas D, Moreland, PE Buddy Gralton, PE Vickie E. Moreland George M, Byrd, PE J. Holly Moreland
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Richard C. Boullain, PE Herry E. Callins, Jr. Bradley M. Hale, PE Alsert J. Joyner, Jr LN. Manchi, PE. Joe McGrew, PE
Vice President Vice Prasident Vice President Vice President Vice President Vice President

December 18, 2012

CSSTP-0007-00(414)
Camden County

Widening Colerain Road from I-95 to Kings Bay Road
P.I. 0007414

Genetha Rice-Singleton, P.E. State Program Delivery Engineer
Office of Program Delivery- 25" Floor

Georgia Department of Transportation

600 West Peachtree Street NW

Atlanta, Georgia 30308

Attn: Matt Bennett

Dear Ms. Rice-Singleton:

Moreland Altobelli Associates, Inc. (MAAI) on behalf of Camden County requests a

Value Engineering (VE) Study Implementation Revision for PI 0007414. The VE
Implementation letter was issued by your office on September 29, 2009.

MAALI requests to revise the implementation of Alternative RD-18. This alternative
recommended that the Bessie Lane and Jimmy Lane be made proposed right in/ right out
roadways on their existing alignments. Implementation of Alternative RD-18 eliminated
850 feet of Bessie Lane relocation to become the fourth leg of the Colerain Road/Jimmie
Lane intersection, a proposed median opening and left turn lanes which resulted in an
estimated savings of $264,811 as outlined in the VE Study Report.

As stated in the September 29, 2009 Value Engineering Study-Responses, Camden
County expressed concerns about vehicles (trucks) on Colerain Road having to make U-

turns to access the proposed right in/ right out roadways versus left turn movements at the
proposed median opening.

MAAI requests reversing the VE recommendation RD-18 as recommended by Camden
County to incorporate the relocation of Bessie Lane as the fourth leg of the J immie Lane/
Colerain Road intersection, a median opening and left turn lanes. A Design Variance for
GDOT Design Policy Manual- Version 2.0 Section 7.3 Median Openings may be
required for the proposed 785-foot versus the required 1000-foot (660-foot minimum for
minimal left turn volumes) median opening spacing on Colerain Road.
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MorelandAltobelliAssociates,Inc

The VE Reversal of recommendation RD-18 to make Bessie Lane and Jimmy Lane
proposed right in/ right out roadways on their existing alignments would negate the
estimated $115,816 savings in construction costs outlined in the VE Study Repott. The
VE Study Report shows an estimated required righi-of-way acquisition of $135,450 for
the original (median opening) estimate and no cost for the right in/ right out proposed
estimate. The estimated right of way cost is $63,881.49 for the VE Recommendation RD-
18 right in/ right out Bessie Lane and Jimmy Lane. The VE Reversal of recommendation
RD-18 would negate the cost of right of way by the offer of property owners of Parcel 18,
19, 20 and 24, as shown on the Right of Way Plans, to donate the required right-of-way
for the intersection improvement which would allow full access. Therefore cost for the
VE Reversal of recommendation RD-18 is estimated at $51,934.51. In addition the
property owner of Parcel 20 has considered donating the required right-of-way estimated
at $26,009.15 for the remainder of the construction of the 4-lane project. Therefore cost

for the VE Reversal of recommendation RD-18 could be further reduced to an estimated
$25,925.36. See Attachments for details.

If you have any questions about this request or need additional information, please
contact Project Manager, Maurice J. Sheehan or myself at 770-263-5945.

Sincerely,

Ralph C. Ramsdell
Project Engineer

Attachments: VE Implementation Letter, VE Study Report
Plans

Letters of Donation by property owners

Cec: Scott Brazell, Camden County
M.J. Sheehan
File 10104

Aecycled Paper



FILE:

FROM:

TO:

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

i o

INTERDEPARTMENT CORRESPONDENCE

C8STP-0007-00¢414) Camden
P.1, No.: 0007414
Colerain Road Widening and Reconstruction

DATE:.

OFFICE: Engineering Services

September 29, 2009

Ronald B. Wishon, Project Review Engineer Q@}J

Glenn Durrence,

District Engineer - Jesup

SUBJECT: IMPLEMENTATION OF VALUE ENGINEERING STUDY ALTERNATIVES

' The VE Study for the above project was held June 8-11, 2009. Responses were received on

Septérber 29, 2009,

Recommendations for implementation of Value Engineering Study

Alternatives are indicated in the table below. The Project Manager ghall incorporate the VE
alternatives recommended for implementation to the extent reasondble in the design of the

project.
ALT # Description s;?:;:}:féc Impleinent Comiments
' This will be done, with
modifications,  The proposed
widening (ypical section uses a
teyerse crown to  achieve
‘minimitmcover-overthe extended
cfoss drain.pipes, The proposed
T . feverse crown Seclion at the tiple
DRI Elimingte the reverse Demgp Yes 30" oross diaite at Sta, 21_'8“«??5
orewn Suggestion will be retained. See Attachment
“A™  The proposed reverse
crown section between Sta.
109+40 to Sta, 116440 Lt. and
Sta. ‘123420 fo Sta. 13030 Lt.
will be- tevised to a normal orown
section:
Modify of ;é{ﬂgce box
-culverts and utilize > . _
DR-2 | ‘existing pavement from $115,371 Yes ?tlt]:chr:t\:;lt ué’_f fOrdgi:t:i}s See
Sta, 265+00 to Sta. ' '
295+00 _
.| Slope urban section
DR-3 fg:;‘::;‘stj‘::gu?:m $130,310 Yes This will be done.
earthwork and drainage




CSSTP-0007-00(414) Camden

Implementation of Value Engineering Study Alternatives

P.L No. 0007414
Page 3

Utilize the rural typioal
RD-12 | section from Sta. 186+21

There is substential residential
development planned for this
portion of the project.  The
proposed sidewalks would serve
the county high school. Using

ftto 12 ft

No.

10 Sta. 251400 $785,367 Ne _urban shoulders _in this area also
) minimizes impacts to the existing
trec canopy on the south side of
Colerain Road by eliminating the
roadside diich.
Add left tuen lane Desi '
RD-15 | easthound at Wildcat 5 e Yes This will be done.
Drive uggestion
In order-to comply with FHWA’s
Reduce construction on limited  access  requitements,
RD-16 Brazell Road 325,345 No Brazeil Road must be relocated to
the proposed location,
Make Jimmy Lane and '
RD-18 | Bessie Lane Right- $264,811 Yes This will be-done.
in/Right-out _
RD-g | Overlay existingramps | g, 450 ), T e M oMR
~and widen to the inside it :
Implementation of RD-19 will
résult in tke overlay -or short
reconstruction of ‘the existing
ramip shouldérs. The sum of the
Reduce the sum of the existing on-ramp. shoulders is 14
RD-20 | ‘ramp.skioulders from 14 $249,137 f (4 ft inside, 10 ft outside). The

sum of the existing shoulders- for
the. SB off-ramp is 14 ft and the
sum of the existing shoulders for
the NB off-ramp is 10 fi (4 f
inside, 6 fl outside).

The Office of Engineering Services concurs with the Project Manager's responses.

Approved: Qﬂo M ;’]2

e/ 30/07

Gerald M, Ro\s"s“;fPE, Chief Engincer




Cost Worksheet

PROJECT: Georgia Department of Transportation ALTERNATIVE NO.:
CSSTP-0007-00(414) - P.I. No. 06007414
CR90/Colerain Road from -85 to Kings Bay RD-18
Road
Camden County
DESCRIPTION: ’:fi"b‘m'gil'f“e and Bessie Lana Right-In/ SHEETNO.. 4 of 4
CONSTRUCTION ITEM ORIGINAL ESTIMATE PROPQOSED ESTIMATE
ITEM UNITS TJ%'ISSF COST/ UNIT | TOTAL TJ?Q‘ITOS'}: COST/ UNIT|  TOTAL
Unclassified Excavation cYy | 2500 $ 500|$ 12500| 700 |$  500($ 3,500
RAC 12.5MM Superpave TN 350 § 62421 $ 21,847 25| 8 6242 | $ 1,561
RAC 19MM Superpave TN 465| § 81.98({$ 38121 30| 4650018 13,950
RAC 25MM Superpave TN 530! § 62.68 1% 33220 $ 530001% -
GAB TN 1,960 $ 2048 | $ 40441 90| $ 20481 % 1,843
Concrete Median sY 3 - 4001 $ 4922 [ $ 19,688
R.OW. LS 11 $ 135,450.00 | $ 135,450 $
12/18ftz. AMPAT,
| SUBTOTGL  Consr “‘lusaazﬂo ﬂ‘—loﬁtﬂ
| MaRup 10 S TRYS) ® 4 05y
FOTOL CONET ou Yo Hiz 4 4,596
Esrmeaen sovods| (coilt ontd) 118, 31
Sub-total $ 281,279 $ 40,542
Mark-up at 10.00% $ 28,128 $ 4,054
TOTAL $ 309,407 $ 44,596
Estimated Savings: $264.,811

48 of 88
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