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PROJECT CONCEPT REPORT 
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County: _F_o_rs_,yt_h _____ _ 
State Route Number: 9 ----------------

This project involves the widening of SR 9/Atlanta Highway from the Fulton/Forsyth County Line to 
CR 458/McFarland Road. 
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PLANNING & BACKGROUND 

P.l. Number: 0007843 

Project Justification Statement: SR 9 I Atlanta Highway is a major north-south roadway that connects 

downtown Atlanta to Dahlonega and links various cities such as Sandy Springs, Roswell, Alpharetta and 

Cumming. Additionally, it runs parallel to SR 400 and is a major transportation corridor for vehicles 

accessing SR 400. 

Proposed PI 0007843 is one of several projects programmed to widen SR 9/Atlanta Highway from 

Alpharetta to Cumming. Limits ofthis project extend from Fulton/Forsyth County line on the south to CR 

458/McFarland Road on the north. Project ties to PI 0007838 to the south and PI 0007844 to the north. 

The need for this project is to alleviate traffic congestion along SR 9 by accommodating existing and 
future travel demand and to improve traffic operations along this corridor. The arterial level of service is 
projected to be "F" for no-build condition in design year 2040. Overall crash rate along the corridor was 
slightly above statewide average for 2011. Rear end collisions and angled collisions were predominant in 
this section which is an indication of high volume and heavy turning movements. The actual design 
traffic volumes for both build and no build scenarios of this segment of the corridor are shown in the 
table below. 

Design Traffic Volumes for Existing and Future No Build and Build Scenarios 

Year ADT (vpd) 

Existing 14,580 

2020 No- Build 17,060 

2020 Build 17,760 

2040 No-Build 20,800 

2040 Build 23,920 

SR 9/Atlanta Highway is functionally classified as urban minor arterial street within the limits of this 

project. The existing typical section consists of one Jane in each direction with intermittent center two­

way left turn Jane and right turn lanes. The primary land use along SR 9 is business/commercial. Single 

family residential development exists beyond the business/commercial development that fronts SR 9. 

The project corridor is located on a school bus route for Midway Elementary School, Piney Grove Middle 

School & West Forsyth High School. 

The major performance goal of this project is to reduce congestion and improve traffic operations. 

Reduction in frequency and severity of crashes and pedestrian accommodation will be a secondary 

benefit of this project. 

Existing conditions: Within project limits SR 9 consists of one through lane in each direction with an 

intermittent center two-way left turn Jane and right turn lanes. Discontinuous sidewalks are present 

along the corridor. There are five existing unsignalized intersections with Tidwell Road, Tulip Plantation 

Road, Strickland Road, Martin Drive and Windsor lane, and one existing signalized intersection with 

McFarland Road. Major utilities in the corridor include a 12" steel AGL gas line, Georgia Power 

Transmission line and 10" Forsyth County ductile iron water pipe. 
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Other projects in the area: 

P.l. Number: 0007843 

1. PI 0006727, Fulton County- SR 9/Roswell Road from Abernathy Road to Forsyth County line. 
The project will install ITS elements along SR 9 which includes adaptive signal timing, CCTV 
cameras, CMS, radar detection, pre-emption and variable speed limit warning signs at 
strategic locations, as well as Traffic Control Centers upgrades and filling in of communication 
gaps to meet the operational control concept. Construction- 2011. 

2. PI 721780, Fulton County - SR 9 from Academy Street to Windward Parkway - Roadway 
widening. Right of way- 2018, Construction - 2019. 

3. PI 0007838, Fulton County- SR 9 from Windward Parkway to Forsyth County line- Roadway 
widening. Right of way- 2019, Construction- 2022. 

4. PI 0007844, Forsyth County - SR 9 from CR 458/McFarland Road to SR 371 - Roadway 
widening. Right of way- 2017, Construction - 2020. 

5. PI 0008357, Forsyth County- SR 9 from SR 371 to SR 141- Roadway widening. Right of way-
2017, Construction- 2020. 

6. PI 121690, Forsyth County- SR 9 from North of SR 141 to North of SR 20- Roadway widening. 
Right of way- 2017, Construction - 2020. 

7. PI 0007846, Forsyth County- CR 458/McFarland Road from SR 400 to SR 9/ Atlanta Highway­
Roadway widening. Construction - long range. 

8. PI 0006915, Forsyth County- SR 371 from SR 9/Atlanta Highway to CR 5/Kelly Mill Road­
Roadway widening. Right of way and construction - long range. 

9. PI 0007999, Forsyth County- SR 141 @ SR 9 -Intersection improvement. Construction - 2013 
10. PI 141880, Forsyth County - CR 455/Bethelview Road from SR 9 to CR 8/Castleberry Road -

Roadway widening. Construction - 2012. 

MPO: ~tlanta TM~ TIP#: FT-OOlA 

TIA Regional Commission: Not a TIA Project RC Project ID: N/ A 

Congressional District(s): 7 

Federal Oversight: D FOS/PoDI [g) Exempt Ostate Funded D Other 

Projected Traffic: AADT 
Current Year (2012): 14,580 Open Year (2020): 17,760 Design Year (2040): 23,920 
Traffic Projections Performed by: Parsons Transportation Group Inc. 

Functional Classification (Mainline): Urban Minor Arterial Street 

Complete Streets- Bicycle, Pedestrian, and/or Transit Warrants: 

Warrants met: D None D Bicycle [g) Pedestrian D Transit 

The project is not on a designated bike/pedestrian route. Pedestrian accommodation is proposed on 
both sides of SR 9 using 12-foot wide urban shoulders and 5-foot wide sidewalks. Handrails will be 
provided at locations with side slopes greater than 3:1 and less than 4-foot buffer to sidewalks. The 
project corridor falls outside the Yz-mile pedestrian catchment area of an existing fixed-route transit 
facility. 

Is this a 3R (Resurfacing, Restoration, & Rehabilitation) Project? [g) No DYes 

Pavement Evaluation and Recommendations 
Preliminary Pavement Evaluation Summary Report Required? D No [g) Yes 

(' 
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Preliminary Pavement Type Selection Report Required? 1:8] No 
Feasible Pavement Alternatives: 1:8] HMA D PCC 

DESIGN AND STRUCTURAL 

P.l. Number: 0007843 

Oves 
0HMA&PCC 

Description of the proposed project: Project CSSTP-0007-00(843) is located in southwest Forsyth 

County and includes the widening of SR 9/Atlanta Highway from existing two lanes to four lanes 

with raised median and urban shoulders. Project begins at Fulton/Forsyth County line and ends just 

past the intersection with CR 458/McFarland Road for a total length of 0.98 miles. 

Major Structures: N/ A 

Mainline Design Features: SR 9, Urban Minor Arterial Street 
Feature Existing Standard* Proposed 

Typical Section 
- Number of Lanes 21anes-1 in 41anes-2 in 41anes-2 in 

each direction each direction each direction 
- Lane Width(s) 12-ft 11-12-ft 11-ft 
- Median Width & Type Varies. None 14-ft flush 16-ft raised 

or 12-ft flush median median 
median 

- Outside Shoulder or Border Area 6-ft unpaved 10-16-ft 12-ft urban 
Width rural shoulder urban shoulder shoulder 
- Outside Shoulder Slope 6.00% 2.00% 2.00% 
- Inside Shoulder Width N/A N/A N/A 
- Sidewalks N/A 5-ft 5-ft 
- Auxiliary Lanes 12-ft 11-12-ft 11-ft 

left/right turn left/right turn left/right turn 
lane lane lane 

- Bike Lanes N/A N/A N/A 
Posted Speed 35/45 mph 45mph 
Design Speed 45mph 45-55 mph 45mph 
Min Horizontal Curve Radius 600-ft 711-ft 711-ft 
Maximum Superelevation Rate 10% 4% 4% 
Maximum Grade 4% 6% 6% 
Access Control By Permit By Permit By Permit 
Design Vehicle WB-40 WB-40 WB-67 
Pavement Type HMA HMA 

*According to current GDOT design policy if applicable 

Major Interchanges/Intersections: 
• SR 9 intersection with Tidwell Road- Existing, unsignalized 
• SR 9 intersection with Tulip Plantation Road- Existing, unsignalized 
• SR 9 intersection with Strickland Road- Existing, unsignalized 
• SR 9 intersection with Martin Drive- Existing, unsignalized 
• SR 9 intersection with Windsor Lane- Existing, unsignalized 
• SR 9 intersection with McFarland Road- Existing, signalized 

Lighting required: 1:8] No Oves 
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Off-site Detours Anticipated: 1:8:1 No 0 Undetermined 

Transportation Management Plan [TMP] Required: 0 NO 
If Yes: Project classified as: 1:8:1 Non-Significant 

TMP Components Anticipated: C8J TIC 

Design Exceptions to FHWA/AASHTO controlling criteria anticipated: 

Undeter-
FHWA/ AASHTO Controlling Criteria NO mined 

1. Design Speed 1:8:1 D 
2. Lane Width ~ 
3. Shoulder Width ~ 
4. Bridge Width ~ D 
5. Horizontal Alignment 1'5< 

6. Superelevation >< 
7. Vertical Alignment >< 
8. Grade >< 
9. Stopping Sight Distance >< D 
10. Cross Slope lC 
11. Vertical Clearance 1:8:1 D 
12. Lateral Offset to Obstruction JZl D 
13. Bridge Structural Capacity ~. 

Design Variances to GDOT Standard Criteria anticipated: 

P.l. Number: 0007843 

DYes 

i:8J YES 
0 Significant 
Oro OPI 

Appvl Date 
YES (if applicable) 

Reviewing Undeter- Appvl Date 
GDOT Standard Criteria Office NO mined YES (if applicable) 

1. Access Control/Median Openings DP&S g D 
2. Intersection Sight Distance DP&S g [ J 
3. Intersection Skew Angle DP&S g [ J 
4. Lateral Offset to Obstruction DP&S g D 
5. Rumble Strips DP&S ~ l J 
6. Safety Edge DP&S ~ [ J 
7. Median Usage DP&S D ~ 
8. Roundabout Illumination Levels DP&S ~ D 
9. Complete Streets DP&S ~ D D 
10. ADA & PROWAG DP&S X D 
11. GDOT Construction Standards DP&S >< D 
12. GDOT Drainage Manual DP&S >< [ J 
13. GDOT Bridge & Structural Manual Bridges >< D 

GDOT standards recommend the use of 14-ft flush median when base year ADT is less than 18,000 
& design year ADT is less than 24,000. AADT values for the project corridor are very close to these 
thresholds. Project corridor consists of several commercial driveways with direct access to SR 9. 
Proposed 16-ft raised median will reduce conflicting movements and provide better access control 
especially during PM peak hours and therefore improve operations along the project corridor. 

VE Study anticipated: 1:8:1 No DYes Ocompleted 
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UTILITY AND PROPERTY 
Temporary State Route needed:     No     Yes     Undetermined 

 

Railroad Involvement: N/A 
 
Utility  Involvements: The  following utilities have been  identified  in  the project corridor based on 
quality level D records research ‐ 

 Sawnee EMC – Overhead Distribution 

 Comcast – Overhead TV 

 Georgia Power Transmission – Crossing SR 9 between Kennewick Rd and A Street  

 Georgia Power Distribution 

 Georgia Transmission Corporation 

 AGL – 12” Steel Gas Line 

 Forsyth County – 10” ductile iron pipe (DIP) water and unknown size/type sewer 

 AT&T – Underground Duct Banks and 600 & 900 Pair Buried Cables 
 
SUE Required:      No     Yes     Undetermined 
 
Public Interest Determination Policy and Procedure recommended (Utilities)?    NO      YES    
 
Right‐of‐Way:   Existing width:  80 ‐ 100 ft    Proposed width:  80 ‐ 120 ft 
Required Right‐of‐Way anticipated:    None     YES     Undetermined 
Easements anticipated:    None    Temporary   Permanent   Utility   Other 
 

Anticipated number of impacted parcels:    27     
  Displacements Anticipated:  Businesses:  0     

          Residences:  0 
          Other:    0 
        Total Displacements:  0 

 
Location and Design approval:     Not Required   Required 
 

CONTEXT SENSITIVE SOLUTIONS 
Issues  of  Concern:  Pedestrian  accommodation;  inconvenience  to  travelling  public  during 
construction; right‐of‐way impacts. 
 
Context Sensitive Solutions: Proposed design  includes sidewalks on both sides of  the  roadway  to 
accommodate  pedestrians.  The  design  will  stage  construct  proposed  widening  to  allow 
maintenance of traffic on existing roadway during construction. Right‐of‐way impacts are proposed 
to be minimized by using 11‐foot lanes and 12‐foot shoulders.  
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ENVIRONMENTAL& PERMITS 
Anticipated Environmental Document: 

GEPA: 0 NEPA: 0 CE [8J EA/FONSI 

MS4 Permit Compliance -Is the project located in an MS4 area? 

OEIS 

0No [83 Yes 

Environmental Permits/Variances/Commitments/Coordination anticipated: 
Permit/Variance/Commitment/Coordination 

Anticipated NO YES Remarks 
1. U.S. Coast Guard Permit IZI 0 
2. Forest Service/Corps Land [83 0 
3. CWA Section 404 Permit u [83 It is likely that a Nationwide or Regional 

1404 Permit will be required 
4. Tennessee Valley Authority Permit IZI [ J 
5. Buffer Variance D [83 There is a possibility, based on the results 

of the survey and the design that a SBV will 
be required. 

6. Coastal Zone Management Coordination z D 
7. NPDES ~ 
8. FEMA 
9. Cemetery Permit >< 
10. Other Permits >< 0 
11. Other Commitments 

~ 
[83 Other commitments will be identified· on 

he project green sheet. 

Is a PAR required? [83 No Oves 0 Completed 

Based on preliminary proposed right-of-way, the impacts fall within the range authorized by 
Nationwide Permit 14. 

Environmental Comments and lnforrt:~ation: 

NEPA/GEPA: The NEPA EA will be a combined document for GDOT PI nos. 0007838, 
0007843, 0007844, 0008357 and 121690. 

Ecology: An environmental screening has been completed for early identification of 
potential federal and buffered state waters. One potential federal and buffered state water 
was identified in the screening. It is anticipated that a Section 404 Nationwide or Regional 
Permit would be needed. A delineation of wetlands and streams will need to be performed 
for the environmental assessment. It is also anticipated that a bat survey will need to be 
conducted during the appropriate survey season along with an aquatic survey, and seasonal 
plant surveys. 

History: There are potentially eligible historic resources adjacent to SR 9. A survey for 
eligible historic resources and a SHPO approved Assessment of Effects will be required for 
the environmental assessment. Avoidance and impact minimization measures will be 
continuously evaluated. 

Archeology: There were no cemeteries observed during the project site visit. It is not 

r 
L 
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anticipated that there will be any cemeteries impacted adjacent to SR 9 by the project. A 
survey for archaeological resources will be performed for the environmental assessment. 

Air Quality: 
Is the project located in a PM 2.5 Non-attainment area? 
Is the project located in an Ozone Non-attainment area? 
Is a Carbon Monoxide hotspot analysis required? 

1Zl Yes 
!ZI Yes 
!ZI Yes 

Noise Effects: A Type I Noise Analysis will be performed for the environmental assessment, 
prior to submittal of the EA. 

Public Involvement: A public information open house (PIOH) was held on September 23, 
2014 at Vickery Creek Middle School in Cumming, GA from 5:00 pm until 7:00 pm - 162 
people came. 57 comment forms were submitted: 34 in favor of the project, 12 conditional, 
2 uncommitted, 4 against, 2 both in favor and conditional, 1 both against and conditional, 
and 2 without a marked response. Comments were related to access concerns due to raised 
median separation, location of median openings, movement of trucks, requests for 
additional signs, and requests to expedite construction . 

Major stakeholders: Major stakeholders in the area include the traveling public, commuters that 
use this segment of SR 9 to travel to and from work, businesses in the area, and those residents that 
live on and along SR 9. 

CONSTRUCTION 
Issues potentially affecting constructability/construction schedule: Construction will be staged to 
maintain traffic on existing roadway during construction. 

Early Completion Incentives recommended for consideration: [8J No DYes 

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS 
Concept Meeting: A Concept Team Meeting was held on July 11, 2014. Meeting minutes attached 
as Attachment 9. 

Other coordination to date: None 

Project Activity Party Responsible for Performing Task(s) 
Concept Development GDOT Office of Program Delivery (Parsons as Consultant) 
Design GDOT Office of Program Delivery (Parsons as Consultant) 
Right-of-Way Acquisition GDOT 
Utility Relocation Utility Companies 
Letting to Contract GDOT 
Construction Supervision GDOT 
Providing Material Pits Contractor 
Providing Detours Contractor 
Environmental Studies, 

GDOT (Kimley Horn and Associates as Consultant) 
Documents, and Permits 
Environmental Mitigation GDOT 
Construction Inspection & 

GDOT 
Materials Testing 
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ProJect Cost st1mate ummarv an E • s 

P.l. Number: 0007843 

d F d' R un mg espons ibili I t es: 

Breakdown Reimbursable Environmental 
ofPE ROW Utility CST* Mitigation Total Cost 

Funded GDOT GDOT GDOT GDOT GDOT 
By 

$Amount $776,041 $1,507,000 $519,200 $4,862,074.39 $0 $7,664,315.39 

Date of 2011 7/16/2014 6/23/2014 12/1/2014 9/4/2014 
Estimate 

*CST Cost includes: Construction, Engineering and Inspection, Contingency and Liquid ACCost 
Adjustment. 

ALTERNATIVES DISCUSSION 
Alternative selection: 

Preferred Alternative: This alternative proposes 11-feet wide travel lanes, a 16-foot wide raised median 
and 12 feet wide urban shoulders with 5 feet wide sidewalks. 2 feet wide curb & gutter is proposed in the 
median and outside shoulders. Design speed is 45 mph. 

Estimated Property Impacts: 33 parcels Estimated Total Cost: $7,664,315.39 

Estimated ROW Cost: $1,507,000 Estimated CST Time: 18 months 

Rationale: This alternative meets the capacity & operational needs of the project and minimizes project 
cost by minimizing project footprint. 

No-Build Alternative: 

Estimated Property Impacts: NA Estimated Total Cost: NA 

Estimated ROW Cost: NA Estimated CST Time: NA 

Rationale: This alternative is not preferred since it does not meet the capacity and operational needs of 
the project. 

Alternative 1: This alternative is similar to the preferred alternative except that it would construct 12 feet 
wide travel lanes. 

Estimated Property Impacts: 33 parcels Estimated Total Cost: $8,280,576 

Estimated ROW Cost: $1,717,980 Estimated CST Time: 18 months 

Rationale: This alternative is not preferred due to the additional pavement costs and increased project 
footprint. 

Alternative 2: This alternative is similar to the preferred alternative except that it would construct 16 feet 
wide urban shoulders with 8 feet wide multi-use trails on both sides ofthe roadway. 

Estimated Property Impacts: 33 parcels Estimated Total Cost: $8,333,236 

Estimated ROW Cost: $1,778,260 Estimated CST Time: 18 months 

Rationale: This alternative is not preferred due to the additional construction and ROW cost resulting from 
the increased project footprint. 

I Alternative 3: This alternative is similar to the preferred alternative except that it would construct a 141 
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feet flush median allowing two-way left turning movement. 

Estimated Property Impacts: I 33 parcels I Estimated Total Cost: I 
Estimated ROW Cost: I $1,507,000 I Estimated CST Time: I 

P.l. Number: 0007843 

$7,353,937 

18 months 

Rationale: This section of SR 9 has several commercial establishments with direct access to SR 9. By 
providing a 14 feet flush median the operational safety of the corridor may be negatively impacted. Due to 
heavy turning movements at the driveways, the corridor has recorded higher crash rates than statewide 
averages in the three year period evaluated. Because of high driveway density and heavy traffic flow on SR 
9, this alternative is not preferred. 

Alternative 4: This alternative is similar to the preferred alternative except that it would construct 12-foot 
wide travel lanes, 24-foot wide raised median and 16-foot wide urban shoulders with 8-foot wide multi-use 
trails on both sides ofthe roadway. 

Estimated Property Impacts: I 33 parcels I Estimated Total Cost: I $8,783,590 

Estimated ROW Cost: I $1,898,820 I Estimated CST Time: I 18 months 

Rationale: This alternative is not preferred due to the additional construction and ROW cost resulting from 
the increased project footprint. 

Comments: None 

Attachments: 
1. Concept Layout 
2. Typical sections 
3. Detailed Cost Estimates: 

a. Construction including Engineering and Inspection 
b. Completed Liquid ACCost Adjustment forms 
c. Right-of-Way 
d. Utilities 
e. Environmental Mitigation (EPD, etc) 

4. Traffic Memo including crash summaries & capacity analysis summary 
5. Traffic diagrams 
6. Concept Level Hydrology Study for MS4 Permit 
7. Preliminary Pavement Type Selection Report 
8. Conforming plan's network schematics showing thru lanes 
9. Minutes of Concept meetings 
10. PIOH Synopsis- September 23, 2014 

APPROVALS 

Concur: ---------------------------------------------
Director of Engineering 

Date 
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ATTACHMENT 2 

Typical Sections 
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ATTACHMENT 3 

Detailed Cost Estimates 



DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

INTERDEPARTMENT CORRESPONDENCE 

FILE P.I. No. 0007843 OFFICE Program Delivery 

PROJECT DESCRIPTION 
SR 9 from Fulton County Line to CR 458/McFarland Road 

DATE INovember25, 2014 

From: !Albert V. Shelby, State Program Delivery Engineer 

To: Lisa L. Myers, State Project Review Engineer 

Subject: REVISIONS TO PROGRAMMED COSTS 

MGMT LET DATE 5/15/2018 

PROJECT MANAGER ..... 10-ti-s -C-la-rk _____ __. 
MGMT ROW DATE 5/15/2017 

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE 

CONSTRUCTION $1 4,541,782.03 1 DATE 12/3/2012 

RIGHT OF WAY $1 1 ,436,ooo.oo 1 DATE 12/3/2012 

UTILITIES $1 $4n,ooo.oo 1 DATE 12/3/2012 

REVISED COST ESTIMATES 

CONSTRUCTION* $1 4,862,074.391 

RIGHT OF WAY $1 1,507 .ooo.oo 1 

UTILITIES $1 $519,2oo.oo 1 

*Cost Contains I}!] % Contingency 

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION: 
Increase in unit costs and quantities 

REVISIONS TO PROGRAMMED COSTS TEMPLATE • REVISED JULY 1, 2014 Page 1 



ft ' 

A. CONSTRUCTION 
COST ESTIMATE: 

B. ENGINEERING AND 
INSPECTION (E & 1): 

CONTINGENCY SUMMARY 

3,901,082.53 I Base Estimate From CES 

195,054.131 Base Estimate (A) x 

C. CONTINGENCY: 409,613.671 Base Estimate (A) + E & I (B) x G% 
See % Table in "Risk Based Cost 

Estimation" Memo 

D. TOTAL LIQUID AC 
ADJUSTMENT: 

356,324.071 Total From Liquid AC Spreadsheet 

E. CONSTRUCTION TOTAL: $1 4,862,074.391 (A + B + C + D = E) 

REIMBURSABLE UTILTY COSTS 

UTILITY OWNER I I 
I AT&T I I 
!Atlanta Gas Light Co. I I 
I Com cast CATV $ 

!Forsyth County $ 

!Georgia Transmission Corp. $ 

lsawnee EMC I I $ 

L......-_____ T_O_TA_L _____ ___.I I $ 

ATTACHMENTS: 

Detailed Cost Estimate Printout From TRAQS 
Liquid AC Adjustment Spreadsheet 
Preliminary Utility Cost Estimate 
Preliminary RW Cost Estimate 

REVISIONS TO PROGRAMMED COSTS TEMPLATE· REVISED JULY 1, 2014 

REIMBURSABLE COST 

$354,2oo.ool 

$66,000.001 

99,ooo.oo 1 

s19,2oo.oo 1 

Page2 



DATE : 11/25/2014 
PAGE : 1 

JOB NUMBER : 0007843-1 SPEC YEAR: 01 

STATE HIGHWAY AGENCY 

JOB ESTIMATE REPORT 

DESCRIPTION: SR9 FROM FULTON/FORSYTH COUNTY LINE TO MCFARLAND ROAD 
FORSYTH COUNTY 

COST GROUPS FOR JOB 0007843-1 

COST GROUP DESCRIPTION 

DRAINAGE UDEF 
UDEF 
UDEF 
UDEF 

PERMANENT EROSION CONTROL 
TEMPORARY EROSION CONTROL 
SIGNING & MARKING 

ACTIVE COST GROUP TOTAL 
INFLATED COST GROUP TOTAL 

LINE ITEM ALT UNITS 

0005 150-1000 LS 
0010 153-1300 EA 
0050 402-3121 TN 
0055 402-3190 TN 

0060 413-1000 GL 
0125 210-0100 LS 
0140 310-1101 TN 
0145 402-1812 TN 
0155 402-3130 TN 
0160 441-0104 SY 
0165 441-0700 SY 
0170 441-4040 SY 
0175 441-6012 LF 
0185 500-3110 LF 

0190 500-3115 LF 

0205 634-1200 EA 
0215 641-1200 LF 
0220 641-5001 EA 
0225 641-5012 EA 
0230 647-1000 LS 

ITEM TOTAL 
INFLATED ITEM TOTAL 

TOTALS FOR JOB 0007843-1 

ITEMS FOR JOB 0007843-1 

DESCRIPTION 

TRAFFIC CONTROL- CSSTP-0007-00-(843) 
FIELD ENGINEERS OFFICE TP 3 
RECYL AC 25MM SP,GP1/2,BM&HL 
RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL 

BITUM TACK COAT 
GRADING COMPLETE- CSSTP-0007-00-(843) 
GR AGGR BASE CRS, INCL MATL 
RECYL AC LEVELING,INC BM&HL 
RECYL AC 12.5MM SP,GP2,BM&HL 
CONC SIDEWALK, 4 IN 
CONC MEDIAN, VARB TK 
CONC VALLEY GUTTER,W/CURB,6" 
CONC CURB & GUTTER/ 6"X24"TP2 
CLASS A CONCRETE, TYPE P1, RETAINING 
WAL 
CLASS A CONCRETE, TYPE P2, RETAINING 
WAL 
RIGHT OF WAY MARKERS 
GUARDRAIL, TP W 
GUARDRAIL ANCHORAGE, TP 1 
GUARDRAIL ANCHORAGE, TP 12 
TRAF SIGNAL INSTALLATION NO -
CSSTP-0007-00-(843) 

QUANTITY 

1.000 
1.000 
1.000 
1.000 

PRICE 

491700.00000 
165900.00000 
120700.00000 
120700.00000 

QUANTITY 

1.000 
1.000 

7856.000 
5892.000 

3750.000 
1.000 

26824.000 
2946.000 
2946.000 
5467.000 
4948.000 

37.000 
22815.000 

220.000 

165.000 

48.000 
1452.000 

4.000 
4.000 
1.000 

AMOUNT ACTIVE? 

491700.00 y 
165900.00 y 
120700.00 y 
120700.00 y 

899000.00 
899000.00 

PRICE 

53000.00 
66551.02 

69.70 
82.44 

2.94 
250000.00 

15.99 
67.13 
72.05 
22.91 
40.76 

300.00 
7.25 

280.57 

422.91 

107.89 
16.30 

660.93 
1883.78 

75000.00 

AMOUNT 

53000.00 
66551.02 

547563.20 
485736.48 

11025.00 
250000.00 
429019.03 
197771.99 
212283.81 
125267.94 
201711.80 

11100.00 
165506.63 

61726.79 

69780.24 

5178.84 
23680.89 

2643.75 
7535.12 

75000.00 

3002082.53 
3002082.53 

... 



DATE 
PAGE 

11/25/2014 
2 

STATE HIGHWAY AGENCY 

JOB ESTIMATE REPORT 
==================================================================================================================================== 

ESTIMATED COST: 
CONTINGENCY PERCENT ( 0.0 ) : 
ESTIMATED TOTAL: 

3901082.53 
0.00 

3901082.53 

... 



PROJ. NO. 

P.l. NO. 

DATE 

INDEX (TYPE) 

REG. UNLEADED 

DIESEL 

LIQUIDAC 

CSSTP-0007-00(843) 

0007843 

11/25/2014 

!UQUID A£ ADJUSTMENTS 

PA=(((APM·APL)/ APL))xTMTxAPL 

Asphalt 

Price Adjustment (PA) 

Monthly Asphalt Cement Price month placed (APM) 

Monthly Asphalt Cement Price month project let (APL) 

Total Monthly Tonnage of asphalt cement (TMT) 

ASPHALT 

Leveling 

12.5 OGFC 

12.5 mm 

9.5 mmSP 

25 mmSP 

19mmSP 

BITUMINOUS TACK COAT 

Price Adjustment (PA) 

Tons 

2946 

0 
2946 

0 

7856 

5892 

19640 

%AC 

5.0% 

5.0% 

5.0% 

5.0% 

5.0% 

5.0% 

Monthly Asphalt Cement Price month placed (APM) 

Monthly Asphalt Cement Price month project let (APL) 

Total Monthly Tonnage of asphalt cement (TMT) 

Bltum Tack 

Gals gals/ton tons 

I 375o I 232.8234 16.1066285 

BITUMINOUS TACK COAT (surface treatment) 

Price Adjustment (PA) 

Monthly Asphalt Cement Price month placed (APM) 

Monthly Asphalt Cement Price month project let (APL) 

Total Monthly Tonnage of asphalt cement (TMT) 

Bitum Tack 

Single Surf. Trmt. 

Double Surf.Trmt. 

Triple Surf. Trmt 
§

5Y Gals~~~D 

0.44 

0.71 

,TOTAL UQUID A£ ADJUSTMENT 

ACton 

147.3 

0 
147.3 

0 
392.8 

294.6 

982 

Gals 

0 
0 
0 

CALL NO. 

Link to Fuel and AC Index: 

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx 

Max. Cap 60% 

Max. Cap 60% 

Max. Cap 60% 

gals/ton tons 

232.8234 0 
232.8234 0 
232.8234 0 

0 

$ 
$ 

3S0574 

952.00 

S95.00 

982 

$ 5,750.07 

$ 952.00 

$ 595.00 

16.10662846 

0 

$ 952.00 

$ 59S.OO 

0 

$ 

$ 

$ 

$ 

9/29/2009 

350,574.00 

5,750.07 

356,324.07 

"' 



Department of Transportation 
State of Georgia 

FILE 

FROM 

TO 

SUBJECT 

Interdepartmental Correspondence 

RIW Cost Estimate OFFICE 
DATE 

Phil Copeland, Right of Way Administrator 
LaShone Alexander, Right of Way Cost Estimator 

Otis Clark, Project Manager 

Preliminary Right of Way Cost Estimate 

Atlanta 
July 16, 2014 

Project: CSSTP-0007-00(843) CSSTP-0007-00(844) CSSTP-0008-
00(357) Forsyth County 
P.I. No.: 0007843,0007844,0008357 
Description: SR 9 Atlanta Hwy from Fulton County Line to SR 141 

As per your request, attached is a copy of the approved Preliminary Right 
of Way Cost Estimates on the above referenced projects. 

If you have any questions, please contact LaS hone Alexander at 
One Georgia Center 600 West Parkway Street, NW Atlanta, GA 30308, 
Right of Way Office at (478) 553-1569 or (478) 232-4045. 

PC:LA 
Attachments 
c: file 



GEORGIA DEPARTMENT OF TRANSPORTATION 

PRELIMINARY ROW COST ESTIMATE SUMMARY 

Date: 

Revised: 

7/16/2014 Project: CSSTP-0007-00(843) 

County: Forsyth 

PI: 0007843 

Description: SR 9/Atlanta Highway From Fulton County Line to SR 141 

Project Termini: SR 9/ Atlanta Highway From Fulton County Line to SR 141 

Parcels: 27 

Existing ROW: Varies 

Required ROW: Varies 

Land and Improvements $850,110.00 
- ----=====-----

Prox1m1ty Damage $0.00 

Consequent ial Damage $0.00 

Cost to Cures $0.00 

Trade Fixtures $0.00 

Improvements $3SO,OOO.OO 

Valuation Services $117,500.00 
-------

Legal Services $205,725.00 
-------

Relocation $54,000.00 -------

Demolition $47,500.00 -------

Administrative $231,500.00 
-------

TOTAL ESTIMATED COSTS $1,506,335.00 
-------

TOTAL ESTIMATED COSTS {ROUNDED) $1,507,000.00 -------

Preparation Credits Hours Signature 

Prepared By: CG#: 286999 07/16/2Qt4. TE) 
Approved By: CG#: 286999 Q7/16/2~E) 

NOTE: No Market Appreciation is included in this Preliminary Cost Estimate 

I! 



FILE 

FROM 

TO 
AnEN 

SUBJECT 

NAK 

DEPARTMENT OF TRANSPORTATION STATE 
OF GEORGIA 

INTERDEPARTMENT CORRESPONDENCE 

CSSTP-0007-00(843) Forsyth Co. 

PI No. 0007843 

SR 9 FM Fu~1~Line to CR 458/Mcfarland Rd 

Nell Kantrr:/!;..e., Dlstr. Utilities Eng. 

Albert Shelby, State Program Delivery Engineer 

Otis Clark, Project Manager 

UPDATED PRELIMINARY UTILITY COST ESTIMATE 

OFFICE GAINESVILLE 

DATE 6/23/2014 

As requested by your office we are furnishing you with an Updated Preliminary Utility Cost estimate for the 
subject project. 

FACILITY OWNER 
AT&T 
Atlanta Gas Light 
Comcast CATV 
Forsyth County Water 
Georgia Transmission Corp. 
SawneeEMC 

TOTALS 

Total Non-Reimbursable Cost 

Total Reimbursable Cost 

NON-REIMBURSABLE 
$261,360 
$496,584 
$62,726 

$627,264 
$0 

$594,000 

$2,041,934 

$2,041,934 

REIMBURSBLE 
$354,200 
$66,000 

$0 
$0 
$0 

$99,000 

$519,200 

$519,200 

Georgia Transmission Corp. has two structures within the project limits that are currently out of conflict, If a 
conflict cannot be avoided then add $247,500 

If you have any questions, please contact Nell Kantner at 770-532-5510. 

C: Mike Bolden, State Utilities Engineer 
Matt Needham, Area Engineer 
File 
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Williams, Emilee 

From: 
Sent: 
To: 
Cc: 
Subject: 

Emilee, 

Gary.Newton@kimley-horn.com 
Thursday, September 04, 2014 3:31 PM 
Williams, Emilee 
Bhattacharya, Saurabh; oclark@dot.ga.gov 
RE: SR 9 Concept 

Using the mitigation cost rates listed in the GDOT email below, we have estimated impacts to include all waters within 
approximately 25 feet of the preliminary proposed ROW and obtaining intentionally over-est imated quantities using GIS. 
Additional assumptions include 5 stream credits per foot impacted and 8 wetland credits per 1 acre impacted with 
wetland credits rounded up to the nearest whole number. 

PI Number Mitigation Credit Estimate 

0007838 $52,000 

0007843 None 

0007844 None 

0008357 $465,000 

I am hoping to have the network schematics later today. 

From: Williams, Emilee [mailto:Emilee.Williams@parsons.com] 
Sent: Friday, August 29, 2014 9:30AM 
To: Newton, Gary 
Cc: Bhattacharya, Saurabh; oclark@dot.ga.gov 
Subject: FW: SR 9 Concept 

Gary, I wanted to follow up with you regarding the outstanding items for the SR 9 concept reports (see below for 
details). Please let us know when we can expect these to be completed. 

Thanks, 

Emilee Williams, El 
Associate Roadway Engineer 

PARSONS 
678.969.2319 
www.parsons.com 

From: Williams, Emilee 
Sent: Thursday, August 21, 2014 1:32PM 
To: 'Gary.Newton@kimley-horn.com' 
Cc: oclark@dot.ga.gov; Bhattacharya, Saurabh 
Subject: RE: SR 9 Concept 

Gary, 

Thank you for sending your revisions; however, a few outstanding items remain. 

1 



ATTACHMENT4 

Traffic Memo Including Crash Summaries & Capacity Analysis Summary 
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SR 9 Widening From Fulton/Forsyth County Line to McFarland Rd 
P .I. # 0007843 

1. Introduction 

This is one of three projects that focus on Atlanta Highway (SR 9) widening in Forsyth County, 
Georgia. The study area includes SR 9 from the Fulton/Forsyth County Line for a distance of 
about 0.9 miles to its intersection with McFarland Road. Two additional projects comprise the 
widening of SR 9 between its intersections with McFarland Road and SR 371/Post 
Road/Mullinax Road (P.I. 0007844) and between its intersections with SR 3711 Post Road I 
Mullinax Road and Peachtree Parkway (SR 141) I Bethelview Road (P.I. 0008357). Traffic data 
was collected and capacity analysis was performed for the project to identify the deficiencies of 
the existing condition and appropriate future improvements. 

2. Existing Conditions 

Currently, SR 9 is a two-lane road with turning lanes at some individual intersections and a two­
way-left-turning lane for some sections. There are multiple intersections (cross roads and 
driveways) with SR 9 within the project extents; one of which is currently signalized and all other 
intersections are unsignalized (stop controls for the minor approaches). The posted speed limit for 
SR 9 is 45 miles per hour (mph). The current highest annual daily traffic (ADT) for SR 9 within 
project limits is about 14,580 vehicles per day (vpd). The ADT for other cross roads are shown in 
the volume diagrams attachment. 

3. Projects in Area 

The following nearby projects were identified 

• P.I. 721780- Fulton County- SR 9 Widening from Academy Street to Windward 
Parkway. 

• P.I. 0007838- Fulton County- SR 9 Widening from Windward Parkway to Forsyth 
County Line. 

• P.I. 0007844- Forsyth County- SR 9 Widening from McFarland Road to SR 3711 Post 
Road I Mullinax Road. 

• P.I. 0008357 -Forsyth County- SR 9 Widening from SR 3711 Post Road I Mullinax 
Road to SR 1411 Bethelview Road. 

• P.I. 0007846 -Forsyth County- CR 458 I McFarland Road Widening from SR 400 to SR 
9. 

• P.I. 0006727 - Fulton County -ITS Installation for SR 9/ Roswell Road from Abernathy 
Road to Forsyth County line. 



4. Crash Analysis 

Historical crash data was obtained from GDOT for the available most recent years (2010-2013) 
for SR 9 within the project limits from Fulton County line to McFarland Road. Crash history by 
crash type and crash rates for the project limits are summarized in Tables 1 and 2 respectively. 

Table 1 Crash History by Crash Type 

Year Angle 
Head 

Rear End Sideswipe Other Total 
On 

2010 4 -- I6 -- IO 30 

2011 9 I I6 - 2 28 

2012 7 3 14 - 9 33 

2013 6 3 19 2 8 38 

Total 26 7 65 2 29 I29 

Percentage 20.5% 5% 50% 1.5% 23% 100% 

Table 2 Crash History by Rate & Comparison with Statewide Average 
No. of Crashes All Crashes Injuries Fatalities 

Year Rate 
Statewide 

Rate 
Statewide 

Rate 
Statewide 

Crashes Injuries Fatalities Average Rate 
(100MVM) (100MVM) 

Average Rate 
(100MVM) 

Average Rate 
(100MVM) (100MVM) (100MVM) 

2010 30 6 0 544 464 I09 II3 0 1.19 

2011 28 8 0 508 482 I45 110 0 1.19 

2012 33 4 I 632 544 77 I20 I9.158 1.16 

2013 38 2 0 724 n/a 38 n/a 0 n/a 

Table 3 Lighting Conditions Crash History 
Condition 2010 2011 2012 2013 Total 

Daylight 2I 27 2I 25 94 

Dusk -- -- I -- I 

Dawn I -- -- 2 3 

Dark-
lighted 

2 I 3 3 9 

Dark-not 
lighted 

2 -- 4 6 I2 

Unlisted 4 -- 4 2 10 

Total 30 28 33 38 129 

%Dark-
1% 3% 

not lighted -- 5% 9% 

Historical crash data indicated that 30, 28, 33 and 38 crashes occurred on SR 9 in 2010,2011,2012 
and 2013 respectively. In total, 129 crashes occurred on SR 9 during the 4 years period. Rear 
end collisions accounted for 50 percent of the crashes while angle collisions accounted for 20 
percent of all crashes. The high percentage of rear-end crashes and angle crashes is an indication 
of congestion and high turning movements at intersections. 

r 
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Crash rates were calculated and compared with the statewide averages rate for urban minor 
arterial, as shown in Table 2.The crash rate information shown in Table 2 showed that the crash 
rates for SR 9 with in project limits are slightly higher than statewide averages for all three years 
(2010-2012). The injury rate along SR 9 within project limits is higher than statewide average 
rates for 2011. This section of SR 9 has one fatality in 2012. 2013 statewide average data has not 
been published by GDOT yet, hence 2013 data was not used in overall crash rate calculations. 

For each analysis year, less than 10 percent of the crashes occurred during dark-non lighted 
conditions. 

5. Traffic Forecast 

Traffic forecast was performed for opening year (2020) and design year (2040) for SR 9. Existing 
traffic count data was collected in January 2012 and used as the basis for traffic forecast. Georgia 
DOT historical traffic count data was reviewed and analyzed to determine future traffic growth 
rate. 

5.1. Existing Traffic Data 

Twenty-four (24) hours traffic count data for SR 9 and peak hour turning movement count data 
for selected intersections was collected in January, 2012. 

5.2. Traffic Growth Rate and Forecast 

Monthly factor, daily factor and axle factor were used to adjust 2012 traffic count data to annual 
average daily level. Based on the traffic forecast for related projects collected from and 
discussion with the GDOT Office of Planning, the determined average traffic growth rates for the 
project are summarized in Table 15 below. The opening year (2020) and design year (2040) 
traffic volumes were developed and are included in Appendix A. 

Table 15 Traffic Growth Rate 
Scenario/ Year Growth Rate/Year 

No-Build (2012-2020) 2.0% 

Build (2012-2020) 2.5% 

No-Build (2020-2040) 1.0% 

Build (2020-2040) 1.5% 



6. Capacity Analysis 

Capacity analysis is a set of procedures for estimating traffic-carrying ability of facilities over a 
range of defined operational conditions. It provides tools to assess facilities and to plan and 
design improved facilities [Highway Capacity Manual 2010]. Level of service (LOS) is a quality 
measure describing operational conditions, which is represented by six letters, from A to F, with 
LOS A representing the best operating conditions and LOS F the worst. For intersections capacity 
analysis, control delay is the measure of effectiveness (MOE) determining LOS. The LOS criteria 
for signalized and unsignalized intersections and urban arterials defined in Highway Capacity 
Manual2010 are included in Table 16, 17 and 18, respectively. For these analyses, SR 9 is 
considered an east-west road and all cross-roads are considered north-south roads. 

Table 16 LOS Criteria for Signalized Intersections 
Level of Service Control Delay Per Vehicle (sec/veh) 

A <=10 

B >10-20 

c >20-35 

D >35-55 

E >55-80 

F >80 

Table 17 LOS Criteria for Unsignalized Intersections 
Level of Service Control Delay Per Vehicle (sec/veh) 

A 0-10 

B >10-15 

c >15-25 

D >25-35 

E >35-50 

F >50 

Table 18 Urban Street LOS by Class 
Travel Speed as Percentage 

LOS 
of Base Free flow speed (%) 

>85 A 

>67-85 B 

>50-67 c 
>40-50 D 

>30-40 E 

~30 F 

Capacity analysis was performed for a.m. and p.m. peak hours for existing (2012) condition, 
opening year (2020) and design year (2040) no-build conditions in this study. Synchro plus 
SimTraffic 7 software was used for analyzing intersections and roadway. Intersection LOS 
Results are summarized in Table 19 while Roadway LOS results are summarized in Tables 20 
and 21. 

, 
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Table 19 Capacity Analysis (LOS) Results for Intersections (Existing and Future Conditions) 

Approach/ 2020 2020 
Movement No- No-

Existing _ Existing Build Bulld 
SR9@ AM PM AM PM 

Tidwell Road 
Westbound A A A A 
Northbound c D D F 

Strickland Road 
Westbound A A A A 
Northbound B B B B 

Martin Drive 
Northbound B B c B 
Westbound A A A A 

Windsor Lane 
Southbound B B B B 
Eastbound A A A A 

McFarland - D D D D 
Road* 

* Signalized mtersecuons 

Table 20 Urban Roadway Capacity Analysis (LOS) Results 
(Existing and Future Conditions)- SR 9 EB 

2020 2020 2040 
No- No- No-

Existing Existing Build Bulld Build 
SR9@ AM PM AM PM AM 

Tidwell Road A B A B A 
Strickland Road A A A A A 
Martin Drive A A A A A 
Windsor Lane A B A B A 
McFarland 

E E E F F 
Road* 

* Signalized mtersections 
SR 9 posted speed limit is 45 mph. 

Table 21 Urban Roadway Capacity Analysis (LOS) Results 
(Existing and Future Conditions) - SR 9 WB 

2020 2020 2040 
No- No- No-

Existing Existing Build Build Build 
SR9@ AM PM AM PM AM 

McFarland Rd* D E D E D 
Windsor Lane A A B B B 
Martin Dr A B A B B 
Strickland Rd A A B A B 
Tidwell Rd A A A A A 

* Signalized intersections 
SR 9 posted speed limit is 45 mph. 

2040 2040 
No- No-

Build Bulld 
AM PM 
A A 
E F 
A A 
c B 
c B 
A A 
B B 
A A 

D E 

2040 
No-

Bulld 
PM 
B 
A 
B 
D 

F 

2040 
No-

Bulld 
PM 
E 
B 
B 
B 
A 
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Traffic Diagrams 
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FILE 

Department of Transportation 
State of Georgia 

INTERDEPARTMENT CORRESPONDENCE 

CSSTP-0007 -00(843), CSSTP-0007 -00(844) 
CSSTP- 0008-00(357) 
Forsyth County 
P.l. # 0007843, 0007844 & 0008357 

OFFICE Planning 

DATE July 2, 2012 

FROM Cynthia L. VanDyke, State Transportation Planning Administrator 

TO Genetha Rice-Singleton, State Program Delivery Engineer 
Attention: Otis Clark 

SUBJECT Reviewed Design Traffic for SR 9/ATLANTA HWY., FM/FULTON CO. LINE 
TO CR 458/MCFARLAND RD., SR 9, FM/CR 458/MCFARLAND RD. TO 
SR 371 & SR 9, FM/SR 371 TO SR 141 . 

CLV/LRW 

As per your request, we reviewed the consultant's Design Traffic for the 
above subject project. 

The Design Traffic is approved based on the information furnished. If you 
have any questions concerning this information please contact 
Leslie R. Woods at (404) 631-1773. 
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Concept Level Hydrology Study for MS4 Permit 



BMP Infeasibility Summary: 0007843 

ID Station Offset Side Reason for Infeasibility Criteria found infeasible Reference page 
1 13+29.49 63.48 R Additional cost/Displacement of a property 1, 2, 3,4 A-1, A-2, 1 OF 2 

5 48+33.96 42.35 L Additional cost/The site does not allow for gravity flow to the appropriate BMP 1, 2°, 3°, 4 A-1, A-2, 2 OF 2 
6A 61+00.81 59.77 R The site does not allow for gravity flow to the appropriate BMP 1, 2°, 3, 4 A-1, A-2, 2 OF 2 

6 56+34.80 50.83 R Additional cost/The site does not allow for gravity flow to the appropriate BMP 1,2°,3°, 4 A-1, A-2, 2 OF 2 

7 61+58.09 56.86 L The site does not allow for gravity flow to the apprl)priate BMP 
--- --- --~ - -- -

1, 2°, 3, 4 A-1, A-2, 2 OF 2 

Notes: 
• Criteria 2 and/or 3 can be met with oversized inline storage pipes. 
Standard design criteria details in accordance with p. 2-1 of "GDOT Guidelines for Design of Post-Construction BMPs" listed below: 

1. Stormwater runoff quality and reduction- demonstrate that 80% of the total suspended solids (T55) from runoff generated by a 1.2-inch rainfall event. 
2. Stream channel protection- detain the 1-year 24-hour rainfall event for 24 hours. 
3. Overbank protection- calculated post-construction peak discharge rate that Is less than or equal to pre-construction rates, for the 25-year 24-hour rainfall event. 
4. Extreme flood protection- control the 100-year 24-hour flood such that flooding is not exacerbated. 



Pond Feasibility: 0007843 

Pre Development Post Development 

Offslte Poved Total Offslte Paved Vmu 
Ston~c• 

Bottom 
Reqd 

OutlaiiiD Station Side Area c Area c WtC Tc I Q,J.j:lr, Area c Area c WtC Tc I Q,__ BlueBook 
VmaxSCS 

Procedure Width of 
Top Top 

Area Total Area method Width Lencth Area (ac) 
Ac Ac Ac min in/hr cis Ac Ac Ac min ln/hr cts method Pond 

1 13+29.49 R 3.61 0.5 0.46 0.95 4.07 0.55086 5 8.282 18.56875 3.15 0.5 0.92 0.95 4.07 0.60172 5 8.282 20.28317 5910.238 11552.62 Mod. Rational Method 5910.238 15 135 150 0.464876 

2 21+40.49 L 4.11 0.5 1.04 0.95 5.15 0.590874 5 8.282 25.20281 3.72 0.5 1.43 0.95 5.15 0.624951 5 8.282 26.65634 6710.75 14618.19 SCSMethod 14618.19 31 151 182 0.6309 
3 34+35.31 R 1.6 0.5 0.67 0.95 2.27 0.632819 s 8.282 11.89742 1.16 0.5 1.11 0.95 2.27 0.720044 5 8.282 13.5373 4585.957 6443.355 Mod. Rational Method 4585.957 12 132 144 0.436364 

4 39+16.16 L 5.13 0.5 1.16 0.95 6.29 0.582989 5 8.282 30.37092 4.6S 0.5 1.64 0.95 6.29 0.617329 5 8.282 32.15988 8143.398 17854.06 SCSMethod 17854.06 36 156 192 0.687603 

5 48+33.96 L 2.24 0.15 0.71 0.95 2.95 0.342542 5 8.282 8.369188 1.89 0.15 1.06 0.95 2.95 0.437458 5 8.282 10.68821 4897.76 8866.084 Mod. Ration;l Method 4897.76 13 133 146 0.445776 

6A 61+00.81 R 0.38 0.5 0.15 0.95 0.53 0.627358 5 8.282 2.75384 0.19 0.5 0.34 0.95 0.53 0.788679 5 8.282 3.46197 1533.935 1592.89 Mod. Rational Method 1533.935 1 121 122 0 .338889 
6 56+34.80 R 1.69 0.4 0.92 0.95 2.61 0.59387 5 8.282 12.83745 1.34 0.4 1.27 0.95 2.61 0.667625 5 8.282 14.43178 4691.38 7408.44 Mod. Rational Method 4691.38 12 132 144 0.436364 

_ ___ !_ ___ -~-~~·~ L 0.04 0.5 0.11 0.95 0.15 0.83 5 8.282 1.031137 0.02 0.5 0.13 0.95 _!·~ 0.89 5 8.282 1.105677 297.2882 425.7724 Mod. Riltional Method 297.2882 I 121 122 0.338889 
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Drainage Area Cost Analysis: 0007843 

ID First Station Last Station Distance Unit Cost Construction Cost 10% of Cost Est. ROW Cost Allowable Area Required Area Feasibility Greater Than 10% PI Number 

1 1191.43 1758.26 566.83 $ 773.04 $ 438,180.00 $ 43,818.00 $ 389,159.00 0.11 0.464876033 Not Feasible No 7843 
5 4191.72 5086.84 895.12 $ 773.04 $ 691,959.98 $ 69,196.00 $ 389,159.00 0.18 0.445775941 Not Feasible No 7843 

6A 5892.57 6291.3 398.73 $773.04 $ 308,232.64 $ 30,823.26 $ 389,159.00 0.08 0.338888889 Not Feasible No 7843 
6 5086.84 5725.39 638.55 $773.04 $ 493,622.14 $ 49,362.21 $ 389,159.00 0.13 0.436363636 Not Feasible No 7843 

---
7 _61_84.61 

- 6291.~- 106.69 ~_!73.04 $ _82,475.21 _L_8,247.52 ~9,159.0Q_ ---~ L_ 0.338888889 Not Feasible No 
----

7843 
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SCS S!O!!!!! Estimation 

lli:!:lli, 

0... = 32.11 cfs 

0..,.. = 37.71 cfs 

of Watershed, A,.= 7.74 ac 

a.to. = 32.11/37.71 

Fig 8.5, GDOT Drainage Manual, VJV, 

of Direct Runoff, a., 
Kr = 

V,=K,. O., . Am= 

V,= V,(VJV,)= 

.6 

.5 

~ 

~
f

4 

. 3 

" 

• 2 

.1 
.1 .2 

53.33 

2.97 Ac. ft 

0.50 Ac. ft 

.3 

Job No. 

By 

Checked 

0.01209 Sq. Ml 

0.85 

Sheet: 

SKC Dale: 

Rev. 

0.17 (For Type II) 

4.60in Fig 2.1.5-2 Blue book 

P: 

CN~ 

6.48 in 

83 

21969.86 ft•3 (Estimation Purpose Only 

Not for Constructions) 

••• 

1'I'PIS , •• 

.4 .5 .s .7 .8 

Peat ~~w Oll~rva PeokMOW DISC ige ~ 
Figure 8.5. SCS detention basin routing curves. 12l 

24 
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Storaae Volume/Mod. Aatl!!!!!lt Method 

1illlB 

City j Roswell 

Return Period 25 yr 

To= 5 min 

c.,.= 0.5509 

Total Area 4.07 acres 

Job No. Sheet: 

By ~ Date: 

Checked Rev. 

-.:1 

c,..,= 0.6017 

I a= 80.18 I b= 14 I n= 0.771 ::J Table 4.6 GOOT 

I a= 219.74 I b= 21.54 J Table 2.2.6·1 Blue book 

P,.= 3.9300 in Table A-12 Blue Book 

i= 8.2822 ln/hr Eqn4.7GDOT 

C,= 0.5509 c.,,e 

C= 0.6017 c_ 

o.= 18.5687 cfs Eqn4.1 GDOT 

v.,.,= 2135.6763 ft
3 Eqn 2.2.13a Blue book 

To= 13.7942 min Eqn 2.2.12 Blue book 

lo= 6.1770 in/hr Eqn4.7 GOOT 

P,.,= 1.4201 in 

Vmu= 5910.2381 ft
3 Eqn 2.2.13b Blue book 
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ATTACHMENT7 

Preliminary Pavement Type Selection Report 



From: Jubran, Abdallah (AJ) 
Sent: Thursday, September 18, 2014 2:19PM 
To: Clark, Otis 
Cc: Utsalo, Eugene 
Subject: RE: SR 9 Concept 

Otis, 

After field work was completed, existing pavement can be milled and overlaid. No PTS analysis is 
warranted, new construction to match in kind. 

A J Jubran, P.E. 
State Pavement Engineer 
Geotechnical, Environmental and Pavement Bureau 
Office of Materials &: Testing, Division of Construction 
404~608-4771 

From: Clark, Otis 
Sent: Friday, August 29, 2014 9:33AM 
To: Jubran, Abdallah (AJ) 
Cc: Williams, Emilee; 'Bhattacharya, Saurabh'; Hasty, Charles A. (Chuck) 
Subject: RE: SR 9 Concept 

AJ, 
Please provide status of Preliminary type and existing pavement evaluation which was requested back in 
Jan. 

Thank you, 

Otis Clark 
Project Manager, GDOT 
Office of Program Delivery 
25th floor, Georgia One Center 
600 West Peachtree Street 
Atlanta, GA 30308 
Office: (404) 631-1577 
Cell: (404) 276-0657 
Fax: (404) 631-1588 
Email: oclark@dot.ga.gov 



ATTACHMENT 8 

Conforming Plan's Network Schematics Showing Thru Lanes 



0007843 -SR 9/Atlanta Highway 
Fulton/Forsyth County Line to CR 458/McFarland Road 

PLAN 2040 Regional Transportation Plan Laneage 

Milton Fulton Forsyth 

"0 
c: c ro 
~ I I u ·;:: u CiS 

0 0.1 0.2 0.4 
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ATTACHMENT 9 

Minutes of Concept Meetings 



PARSONS 
3577 Parkway Lane • Building 5, Suite 100 • Norcross, Georgia 30092 • (770) 446-4900 • Fax: (770) 446-491 0 

PURPOSE: 

PROJECT: 

Meeting Summary 

Concept Team Meeting 

CSSTP-0007-00(843), PI 0007843, Forsyth County 
SR 9/ Atlanta Highway from Fulton/Forsyth County Line to CR 458 

CSSTP-0007-00(844), PI 0007844, Forsyth County 
SR 9/Atlanta Highway from CR 458 to SR 371 

CSSTP-0008-00(357), PI 0008357, Forsyth County 
SR 9/Atlanta Highway from SR 371 to SR 141 

DATE: July 11,2014 

PLACE: GDOT District One Main Office 
2505 Athens Hwy SE 
Gainesville, GA 30507 

RECORDED BY: Emilee Williams, Parsons 

DISCUSSIONS: 

A Concept Team Meeting was held on July 11, 2014 at the Georgia Department of 
Transportation (GDOT) District One main office to review the subject projects and to facilitate 
discussion of the concept design among county representatives and consultant representatives. A 
list of meeting attendees and additional comments provided after the conclusion of the meeting 
are attached to these meeting minutes. 

The purpose of the meeting was to: 
Present project background and concept design for each project 
Obtain feedback, identify any issues and discuss possible solutions 

GDOT Project Manager, Otis Clark, conducted the meeting, and provided a brief description of 
the projects including functional classification, traffic projections, existing typical section and 
design criteria. Saurabh Bhattacharya presented the proposed concept designs as well as 
alternates considered and reasons for their rejection. Additionally, attendees presented their 
comments to Otis Clark and Parsons Team. 

Notes below summarize discussions and decisions from the meeting. 

Page 1 of 11 



General Comments 

1. Otis Clark, GDOT Project Manager, announced that the Project Justification Reports were 
currently under review and that some comments had been prepared, but that the review 
was not yet complete. 

2. Jennifer Napier from Kimley-Hom discussed the environmental analysis and 
environmental concerns for the projects. She explained that due to the logical termini 
these projects are part of a larger SR 9 corridor environmental assessment that includes 
other individual GDOT projects. She also indicated that an environmental screening was 
done for ecology and history in 2013 that identified existing and potential eligible 
resources. She stated that after the concepts are complete and approved, these potential 
resources will be either confirmed or denied during the special study field surveys. 

3. The project schedule has not yet been approved. Otis Clark notified the attendees that the 
pending dates were 2017 for right-of-way plan completion and 2019 for construction to 
begin. 

4. Otis Clark announced that a public information meeting will be held sometime in the 
future around mid-August. 

5. The relocation of transmission poles throughout the corridor was discussed as it relates to 
construction scheduling and timing. It was estimc:tted that relocation of utilities could add 
1.5 years to the timeline resulting in a total projected time for construction of 2.5 to 3+ 
years. 

a. It was recommended that utility transmission poles be relocated before 
construction on the roadway is scheduled to begin. The estimated total number 
of poles that currently need to be relocated is five. 

b. Neil Kantner stated that steel poles will take longer to relocate than concrete 
poles and that this should be a consideration moving forward. 

6. Discussion of the relocated transmission poles continued as other factors in advancing 
utilities were brought up. 

a. Advancing utilities would mean advancing right-of-way acquisition as well as 
advancing the completion of the environmental document. Additionally, 
funding would need to be secured before relocation could occur. 

7. Neil Kantner recommended a utility coordination meeting once Quality Level B SUE 
plans are available in order to assess relocation impact. This meeting would take place 
sometime in the spring or summer of 2015. 
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8. Neil Kantner brought up the utility clause for permanent easements, which was used on a 
previous project. He is the contact for details on this subject, and he recommends it be 
used on these projects. 

9. MS4 Compliance and preliminary pond locations were discussed. District one personnel 
recommended investigating other post-construction BMP methods outside of detention 
ponds due to their long-term issues such as maintenance and appearance. 

a. In-line pipes were one recommendation as well as filtration and proprietary 
structures, with Susantha Chandraratna of Parsons noting that proprietary 
structures are not favored by GDOT and sand filters are not viable due to 
maintenance issues. 

10. It was recommended that water and sewer plans be included in the project. 

CSSTP-0007-00(843), PI 0007843 

11. Tim Ashton with Georgia Transmission Corporation stated that the proposed widening of 
SR 9 will impact not only Georgia Power Transmission and Georgia Power Distribution, 
but will also impact Georgia Transmission Corporation poles. 

12. Neil Kantner, District One Utilities Engineer, notified those in attendance that additional 
transmission poles are being added along SR 9, and that he would be the contact for 
details on these additions for consideration in future design work. 

a. He also spoke with Saurabh Bhattacharya, Parsons Project Manager, regarding an 
anticipated time frame for QL-B SUE plans, which was determined to be feasibly 
completed by mid-2015. 

CSSTP-0007-00(844), PI 0007844 

13. Those from District One stated that thru traffic at the Francis Rd/Grassland Pkwy 
intersection is light, which was reflected in the traffic data presented by Sunita Nadella. 
This intersection has a 68° skew at the intersection with SR 9. There is significant 
commercial development at all quadrants. Due to the low thru traffic, the intersection 
skew would be acceptable to the District and Forsyth County. 

a. The drainage at this intersection was also brought up since there is a PVC pipe 
that is draining water from an existing detention facility. Parsons discussed their 
intention of adding a manhole at this corner to facilitate drainage without 
impacting existing detention facility. 

14. The Parsons team was notified of projects under construction or about to be let within the 
corridor. One such project to be completed in 2015 is on Mullinax Road, which will be 
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widened to a 4-lane divided roadway with a 20' median. This is a Forsyth County project 
with design completed by Gresham Smith Partners. 

CSSTP-0008-00(357), PI 0008357 

15. The subject of reducing the speed limit along SR 9 in PI #0008357 from 55 mph to 45 
mph was introduced by Saurabh Bhattacharya. This proposed speed reduction 
recommendation is due to the 40 mph horizontal curve after the Shiloh Road/Majors 
Road intersection, increased pedestrian/bike activity associated with the Big Creek 
greenway, a new signal at Castleberry Road intersection and a potential new signal at 
Fowler Road intersection. Those in attendance were in agreement with this decision. An 
Engineering Traffic Investigation (ETI) process is necessary to alter the speed zone 
ordinance. 

16. Bret Anderson with District One right-of-way recommended the speed limit change in 
PI# 0008357 from 55 mph to 45 mph since the lower design speed would require less 
right-of-way acquisition. 

17. Concern was expressed for the existing Big Creek Greenway. Saurabh mentioned that 
existing trail is proposed to be reconstructed where impacted by the SR 9 widening 
project. 

a. Tim Allen with Forsyth County also requested that the width of the trail be the 
same as the existing width, which was reflected in the concept design by 
Parsons. 

18. Additional concern was raised regarding the flooding of Big Creek and the resulting 
closing of the Big Creek greenway trail. Those affiliated with District One and Forsyth 
County contested that this is an issue within the project that they would like addressed. 
The existing 10x10 5-barrel culvert is currently proposed to be extended, and there were 
some requests that instead a bridge be built over Big Creek. 

a. The Parsons team explained that the drainage basin was analyzed and that it 
does not exceed the threshold of twenty square miles that is needed to warrant a 
bridge. Susan Beck of GDOT previously recommended the extension of the 
culvert instead of building a bridge. 

b. The culvert inspection report is currently pending and once completed, will add 
more information to be considered. 

c. It was also suggested by Tim Allen that the greenway continue underneath the 
requested bridge over Big Creek in order to reduce pedestrian crossing at the 
signal citing this as possible justification for the bridge. If this is the case, then 
the grade at this location will need to be raised. The hydraulic study will help 
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determine the best course of action on this topic. It is noted that Tim Allen 
stated that if the bridge is built, then the county will make the connection of the 
pathway and complete the trail. 

19 . . There is currently a large amount of cut proposed for Castleberry Road, which would 
present some staging issues. The existing vertical curves on Castleberry do not meet the 
requirements for a 35 mph speed limit. 

a. Although the extent to which this cut would need to continue along Castleberry 
Road was investigated by Parsons, the road was described as being steep 
throughout its footprint, and it was added that cutting the existing grade much 
would result in "chasing grade" along Castleberry Road. 

b. It was therefore recommended that instead the speed limit be changed in order 
to accommodate the existing vertical grades. Again, an ordinance is required to 
change the speed limit. With 25 mph being the threshold for how low the speed 
limit can be, Parsons is to examine the grade and see what the speed should be 
on this road and advise. 

20. Castleberry Road north of Bethel view Drive is to be widened to 4 lanes. This project is 
scheduled for let in 2015. Coordination may be necessary moving forward. 

21. Tim Allen of Forsyth County informed the attendees that the county owns the historic 
Fowler House and that the property has recently changed; the barn has been removed 
while the house remains. 

22. Those in attendance with District One spoke about a new development, "Traditions," 
being approved off of SR 9 after Castleberry Road. A signal may have been proposed for 
the entrance to the development. 

a. Details are needed on this development and whether a signalized entrance is 
planned and if the permit is approved. 

b. Moreover, a median break is proposed at the intersection of Mars Hill Road, 
but this median break may need to be moved to the new signal at the 
development if it is indeed constructed. 

23. Mars Hill Road was recommended to be a "right in, right out" intersection; left turn 
maneuvers from Mars Hill on to SR 9 and from SR 9 on to Mars Hill were advised to be 
restricted by Tim Allen. 

24. There was some concern expressed regarding the traffic and waiting time at the south 
side of the Shiloh/Majors intersection. Tum lanes have been proposed, but traffic needs 
to be evaluated considering the new development. 
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a. This road is used as a shortcut, and the traffic was predicted to worsen since 
there will also be an entrance to the new development ''Traditions" off of 
Majors Road. 

b. The Shiloh/Majors intersection has also been recently signalized which those in 
the area believe has only exacerbated the problem. 

c. Parsons will review this intersection for proposed improvements. 

25. The AT&T cabinets at Shiloh Road and SR 9 were brought up by District One utilities as 
they expressed concern about avoiding any conflicts with these. 

26. Grades at Bethel view Drive do not meet the requirements for its current design speed, 
and cuts are currently proposed along the roadway profile. This situation is one similar to 
Castleberry Road, and the same approach was recommended (See Comment #19). 

27. District One recommended adding a right turn lane on SR 9 at the Bethelview Drive 
intersection. Bethelview Drive serves as an entrance to an RV park. Parsons said they 
would consider this in the design moving forward. 

28. Staging was brought up as it was stated that project limits may change due to staging, 
particularly at the end of the project. The limits need to be re-evaluated for staging, and 
the recently constructed raised median from PI# 0007999 may be removed to facilitate 
staging. 

29. Douglas Preece, District One Utilities Engineer, notified designers of a Georgia 
Transmission Corporation proposed substation near the SR 9 intersection with Majors 
Road. The location of this development will need to be considered by Parsons; land has 
already been acquired and grading is set to begin shortly. 

Action Items 

General Comments 

1. GDOT to complete reviewing Project Justification Reports and finalize project schedules. 

2. Kimley-Horn to finalize environmental resources pending the approval of the concept 
reports. 

3. GDOT to schedule public information meeting. 

4. Neil Kantner is to contact Parsons and provide the utility clause for permanent easements 
that was used on a previous project. 

5. Parsons to arrange a utility coordination meeting once QL-B SUE plans are nearly 
complete. 
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6. Parsons to coordinate with utilities for advancement of transmission pole relocations. 

7. Parsons to consider post construction BMPs in addition to detention ponds by preference 
of the county if possible while considering GDOT opinions of proprietary structures and 
maintenance issues associated with sand filters. 

CSSTP-0007-00(843), PI 0007843 

8. Parsons to ensure that Georgia Transmission Corporation, Georgia Power Transmission, 
and Georgia Power Distribution are on the impacted utilities list. 

9. Parsons to coordinate with Mullinax Road widening project. 

CSSTP-0007-00(844), PI 0007844 

10. Parsons to evaluate design at the Francis intersection with the consideration that thru 
traffic from the industrial development is light. 

CSSTP-0008-00(357), PI 0008357 

11. Parsons to ensure the proposed width of the Big Creek Greenway where impacted is 
consistent with the existing width. 

12. Parsons to prepare hydraulic study and culvert inspection report and determine whether a 
culvert is still sufficient at Big Creek. 

13. Parsons will examine grades on Castleberry and Bethelview roads and determine what 
the speed limit should be in order to reduce the cut. 

14. Parsons to coordinate with Castleberry Road widening project. 

15. Parsons to consider AT&T cabinet location at Shiloh/Majors intersection when 
evaluating design in order to avoid relocation. 

16. Further investigation of "Traditions" development is needed by Parsons including 
checking for a DRI of the proposed signal on SR 9 at the entrances to the neighborhood 
to aid in making decisions regarding median breaks, signal installation and required 
improvements at Shiloh/Majors intersection. 

17. Parsons to reevaluate Mars Hill intersection and allowable maneuvers. 

18. Parsons to consider westbound right turn lane on SR 9 at Bethelview Drive intersection. 
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19. Parsons to review staging in order to update the limits of the project. 
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From: aat1c, otis [IT1j.tiltp•gdadclac!ci.ga,mwj 
Sent Friday, July 11, 2014 5:04PM 
To: Olson, David W 
Cc: Govus, Michael; Gles, Shane; Bhattacharya, Saurabh 
SUbject RE: Coocept Team Meeting Comments, PI# 0007843, 0007844, 0008357; SR 9 in Forsyth County from Fultnn 
Cotmty Une tn SR 141 

David, 

Thanks for -~our comments and recommendations. These will be addressed and included in the reports. 

Thank you, 

Otis Clark 
Project Manager, GOOf 
Office of Progrum Delivery 
25th floor, Georgia One Center 
600 West Peachtree Street 
Allanm. GA 30308 
Office: (404) 631-1577 
0:11: (404) I76-0651 
Fl.llt: (404) 631-1588 
Email: oclart@dot.ga.gov 

From: Olson, David W 
Sent Friday, July 11, 2014 4:U PM 
To: dark, otis 
Cc: Govm, Michael; Giles, Shane 
SUbject Concept Team Meeting Comments, PI# 0007843, 0007844, 0008357; SR 9 in fofsytt) County fi"om Fultnn 
County Une In SR 141 

Otis, the following are my comments: 
L The 16 foot median width will make it difficult to implement effective channelization on both sides of a left turn 

lane adjacent to a directionally-restricted median opening, to prevent vehicles from making unauthorized 
movements. 

2. Although the design vehicle is a WB-40, all turning movements, espedally where there are channelization 
islands, should be checked to ensure a WB-67 can pass with a tlaht fit or counter-steer. 

3. In "CONTEXT SENSmVE SOLUTIONs· section and on plan layout sheets, change uBarrier WallsR to "Retaining 
Walls." 

4. Typical Section 2 of PI# 0007843, 5 foot concrete separator is shown to edge of travel lane, while in other areas 
{i.e. Typical Section 1), there is a 1.5 foot setback from the edie of lane to the vertical portion of the curb, via 
the gutter area. This presents the driver with a solid object suddenly next to their lane, which is especially a 
concern with the 11 foot lanes proposes. I recommend a 4 foot separator with a one foot setback. 

David W. Olson, PE 
District Traffic En1ineer 

NEW NUMBER 17701531-5806 

Georgia Department of Transportation 
District 1, Gainesville, GA 
(7701531-5806 office 
(678) 677-6078 mobile 
dolson@dot.ga.sov 

Georgia DOT-NEon Twitter 
Georgia POT- Northeast FacebooJ;; 
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Meeting Attendees: 

Name Organization Email 

Emilee Williams Parsons emilee. williams@parsons.com 

Saurabh 
Parsons saurabh.bhattacharya@parsons.com Bhattacharya 

Sunita Nadella Parsons sunita.nadella@parsons.com 

Bill Rountree Parsons william .rountree@parsons.com 

Jennifer Napier Kim ley-Horn jennifer.napier@kimley-horn.com 

Tim Ashton Georgia Transmission Corp tim .ashton@gatrans.com 

Tim Samples Saw nee tim .samples@sawnee.com 

Otis Clark 
GDOT Office of Program 

oclark@dot.ga.gov Delivery 

Levis Koloko Parsons levis.koloko@parsons.com 

Susantha 
Parsons susantha.chandraratna@parsons.com Chandraratna 

Bessie Reina GDOT breina@dot.ga.gov 

Tim Allen Forsyth County tlallen@forsythco.com 

Mike Govus GDOT District 1 mgovus@dot.ga.gov 

Colin Houppermans GDOT District 1 chouppermans@dot.ga.gov 

Bret Anderson GDOT District 1 RNJ banderson@dot.ga.gov 

Doug Preece GDOT District 1 dpreece@dot.ga.gov 

Neil Kantner GDOT District 1 Utilities nkantner@dot.ga.gov 

Matt Needham GDOT Area Engineer mneedham@dot.ga.gov 

Brent Cook 
GDOT District 1 Asst. 

bcook@dot.ga.gov District Engineer 

Harold Mull GDOTOCE hmull@dot.ga.gov 
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8R 9 Widening fran Fullontforsyth County Uno to SR 141 
~hCacmty 

P.l. No. 001)7843, 0001844. 0008357 
.Concept Team Meeting 

July 11, 201& 
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ATTACHMENT 10 

PIOH Synopsis- September 23, 2014 



Williams, Emilee 

From: 
Sent: 
To: 

Bhattacharya, Saurabh 
Wednesday, September 24, 2014 3:44PM 
Williams, Emilee 

Subject: FW: PI# 0007843, 0007844, 0008357, Forsyth County-- Public Information Open House 

From: Treadway, Cindy [mailto:ctreadway@dot.qa.qov] 
Sent: Wednesday, September 24, 2014 3:43 PM 
To: Clark, Otis; McMurry, Russell; Bowman, Glenn; Patel, Hirai; Duff, Eric; Pope, Teri; Cook, Brent 
Cc: Bhattacharya, Saurabh; 'Jennifer Napier (jennifer.naoier@kimley-horn.com)' 
Subject: FW: PI# 0007843, 0007844, 0008357, Forsyth County-- Public Information Open House 

Hi everyone, 

Below please find below a brief synopsis of last night's Open House. Please let me know if you have questions or 
concerns. 

Brief Project Description SR 9/ Atlanta Highway from Fulton/Forsyth County Line to SR 141 

Date of Open House September 23, 2014 I End of Comment Period I October 3, 2014 

Number in Attendance 162 

Officials in Attendance Todd Levent , Forsyth County Dist rict 3 Commissioner 
(list name and title) Van Lewsaden, Vickery Creek Middle School 

Comment Breakdown (for comments provided at the Open House) 

For 136 Conditional I 15 I Uncommitted I 2 I Against I 5 
Major concerns: Access concerns due to raised median separation, location of median openings, request 

for additional signals, and requests to expedite construction. 

Prepared by (include firm's Saurabh Bhattacharya, PE- Parsons Transportation Group Inc. 
name if applicable): 

Thanks, 

Cindy Treadway 
NEPA Analyst-GDOT 
Office of Environmental Services 
OGC- 600 West Peachtree St, NW -16th Floor 
Atlanta, GA 30308 
404.631.1979 

Georgia DOT partners with Georgia Commute Options to promote commute alternatives in metro Atlanta. Get more by 
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driving less. Save money, reduce stress and have time to work, rest or relax while someone else drives. Find out more at 
1-877-9GA-OPTIONS (1-877-942-6784) or visit us at http://www.dot.ga.gov; follow us on 
http://www.facebook.com/GeorgiaCommuteOptions, or http://www.facebook.com/GeorqiaDOT and 
http://twitter .com/gadeptoftrans 

2 




