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D.O.T. 66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: P. I. No. 0008044, DeKalb County OFFICE Preconstruction
CSSTP-0008-00(044)
Arapia Mguntain Mpulti-Use Trail DATE  April 10, 2006
FROM argaret/B. Pirkle, P.E., Assistant Director of Preconstruction
TO David E. Studstill, Jr., P.E., Chief Engineer

SUBJECT PROJECT CONCEPT REPORT

This project is the Arabia Mountain Multi-Use Trail which will provide a non-motorized travel
alternative for the residents and visitors to DeKalb County. The proposed trail will intersect with
the existing Arabia Mountain Trail System, thereby connecting these neighborhoods to schools,
churches, Stonecrest Mall, downtown Lithonia, and Panola Mountain State Park.

The construction proposes a 12' wide concrete shared-use path between the southern terminus of
Turner Hill Road to the Arabia Mountain Park and the existing Arabia Mountain shared-use path.
The project begins at the south parking lot (and future trailhead) of Arabia Mountain, located
approximately 500' south of North Goddard Road. The path will proceed northbound for
approximately 2900' paralleling Klondike Road before crossing Klondike Road and connecting to
the existing multi-use trail located on the west side of Klondike Road. The project coincides with
the existing trail traveling northbound for approximately 2200' to the Arabia Mountain Nature
Center driveway before crossing Klondike Road for a second time. The proposed multi-use trail
will then proceed generally eastbound on new location for approximately 1.88 miles before
crossing McDaniel Mill Road. The proposed path will continue north along the eastern edge of
the McDaniel Mill Road right-of-way for approximately 4000' to Rockland Road and then
proceed in a northeasterly direction for 1000' to Turner Hill Road where it will connect with the
multi-use trail being developed as part of the Turner Hill Road improvement project (P.I. No.
0006891).

Environmental concerns include requiring a COE 404 Permit; a Categorical Exclusion will be
prepared; a public hearing open house is not required; time saving procedures are appropriate.

The estimated costs for this project are:

PROPOSED APPROVED FUNDING PROGDATE
Construction (includes E&C
and inflation) $2,169,000 $2,168,000 L230 2007
Right-of-Way $ 541,000 §$ 541,000 L230 2006
Utilities* $ 60,000



David Studstill
Page 2

P. I. No. 0008044, DeKalb

April 10, 2006

I recommend this project concept be approved.
MBP:IDQ/cj

Attachment

CONCUR _ ~sag® ,./)%

Buddy Gratton, P.E., Director of Preconstruction

menove & S S ILATEL”

David E. Studstill, Jr., P.E., Chief Engineer
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STATE OF GEORGIA RECEIVED]
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District Seven

PROJECT CONCEPT REPOR
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Projeet Number:'
CSSTP- 0008-00(044)
P.1 NO. 0008044
County: Dekalb

Arabia Mountain Multi-Use Trail

FEDERAL ROUTE NO: N/A
STATE ROUTE NO: N/A

Prepared by:
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

District Seven
PROJECT CONCEPT REPORT

Project Number:’
CSSTP- 0008-00(044)
P.I. NO. 0008044
County: Dekalb

Arabia Mountain Multi-Use Trail

FEDERAL ROUTE NO: N/A
STATE ROUTE NO: N/A

Prepared by:

DATE 3’ / [5 /4% %{{W
J roject Mang
DATE 3’/ 3’7/ 06 @ Mi%ﬁ

Disrict anm

The concept as presented herein and submitted for approval is consistent with that which is included
in the Regional Transportation Plan (RTP) and the State Transportation Improvement Program (STIP).

" DATH State Transportation Planning Administrator
" DRIE Financial Management Administrator
------- DATE State Environmental / Location Engineer
DATE ?rﬂjw ngtpeer it
3-21-0C vk ,K% 4
DATE State Traffic Safety and Design Engineer
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Project Number:CSSTP-0008-00(044) DeKalb
P_I.Number: 0008044

Attachment 4
NOTICE OF LOCATION AND DESIGN APPROV AL

CSSTP-0008-00(044) DeKalb COUNTY
P. L. No. 0008044

Notice is hereby given in compliance with Georgia Code 22-2-109 that the Georgia Department of Transportation
has approved the Location and Design of the above project.

Date of Location and Design Approval: Wﬂ/ T | 77 2004

The project starts at the Davidson-Arabia Mountain south parking lot located on the east side of Klondike
Road and approximately 500 feet south of N, Goddard Road. The project proceeds north offset and adjacent
to the east side of Klondike Road for approximately .55 miles, At that point the Arabia Mountain Multi-Use
Trail crosses Klondike Road and ties to the existing trail located on the west side of Klondike Road. You
then follow the existing trail north approximately 2200 ft to a point. behind the Arabia Mountain Nature
Center, From this point the Arabia Mountain Multi-Use Trail crosses Klondike Road again and proceeds
easterly on new location approximately 1.88 miles to McDaniel Mill Road. The proposed trail crosses
MeDaniel Mill Road and then continues north 1.10 miles on the east side of McDani¢l to Rockland Road
and ends at Turner Hill Road.

The projeet lies 100% within DeKalb County in Land District 16 and Land Lots 141, 147, 148, and 174.

Drawings of maps or plats of the proposed project as approved are on file and are available for ispection at the
Georgia Department of Transportation:

Thomas C, Parker

District 7 — Area 1 Engineer

Thom,parkerf@dot state.ga us

805 George Luther Drive

Decatur, Georgia 30032
(404) 299-4386

Any mterested party may obtain a copy of the drawings or maps or plats or portions thercef by paying a nominal
fee and requesting in writing to:

Mike Lobdell, PE

District 7 Preconstruction Engineer

Mike. lobdellipdot.state. ua.us

330 Capitol Ave SE

Atlanta, GA 30334-9002
{404)463-4947

Any written request of communication in reference to this project or notice SHOULD include the Project
and P.I. Numbers as noted at the top of this notice.



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT

Project Number:”
CSSTP- 0008-00(044)
P.I. NO. 0008044
County: Dekalb

Arabia Mountain Multi-Use Trail

FEDERAL ROUTE NO: N/A
STATE ROUTE NO: N/A

Prepared by:

DATE _3_’/{)%?;5- - %L//W

Project Mana
DATE ’5/ f’?/@{? @ 7{; L//
;‘ [

Distict Tngm

The concept as presented herein and submitted for approval is consistent with that which is included
in the Regional Transportation Plan (RTP) and the State Transportation Improvement Program (STIP).

DATE State Transportation Planning Administrator
 DATE Financial Management Administrator
~ DATE State Environmental / Location Enginger
DATE Praject Review Engimeer o
 DATE State Tralfic Safety and Design Eng[ﬂr
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P.I Number: Q008044

PROJECT LOCATION MAP
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Project Number:CSSTP-0008-00(044) DeKalb
P.I.Number:0008044

Need and Purpose
The Turner Hill Connector of the Arabia Mountain Trail will provide a non-motorized travel alternative
for the scores of existing and proposed neighborhoods along Turner Hill Rd to Arabia Mountain Park.
The proposed trail will intersect with the existing Arabia Mountain Trail system thercby connecting
these neighborhoods to schools, churches, Stonecrest Mall, downtown Lithonia, and Panola Mountain
State Park.

This community will be the first in metropolitan Atlanta to have a shared-use path system in place before
the area is fully developed. Atlanta and its suburbs were designed for the car and offer very few
pedestrian and shared-use facilities, The proposed trail is a component of a shared-use path system that
will provide a first quality “muscle-powered” transportation venue for this new community that will be
in place when the people arrive.

Within a year, more than 900 homes are scheduled for construction along Turner Hill Rd. south of
Stonecrest Mall, In addition, 250 acres of land adjacent to the proposed trail is subject to rezoning and
development in the years to come. This trail and the greenspace along its edges will be a valued
connection to an emerging trail system for years to come. Children will walk and bike to Murphey-
Candler School, families will visit the park, and neighbors will recreate together on this trail without
needing a car,

The planned Turner Hill Rd. shared-use path will connect to this trail, providing additional connectivity
for area residents as Turner Hill Rd improvements are made. Previously funded phases of the Arabia
Mountain Trail system will continue through Panola Mountain State Park into Rockdale County to the
Monastery of the Holy Spirit. In all, thirty-five miles of trails to Martin Luther King High School,
Georgia Perimeter Campus, and Stone Mountain Village are being designed and funded, all off which
will connect to the proposed trail.

Description of the proposed project: The project is located in southeast DeKalb County south of the
Mall at Stonecrest. The project consists of constructing a twelve-foot wide concrete shared-use path
between the southern terminus of Turner Hill Road to the Arabia Mountain Park and the existing Arabia
Mountain shared-use path.

The project begins at the south parking lot { and future trailhead ) of Arabia Mountain located
approximately 500 feet south of North Goddard Road. The path will proceed northbound for
approximately 2900 feet paralleling Klondike Road before crossing Klondike Road and connecting to
the existing multi-use trail located on the west side of Klondike Road. The project coincides with the
existing trail traveling northbound for approximately 2200 feet to the Arabia Mountain Nature Center
driveway before crossing Klondike Road for a second time. The proposed multi-use trail will then
proceed generally eastbound on new location for approximately 1.88 miles before crossing McDaniel
Mill Road. The proposed path will continue north along the eastern edge of the McDaniel Mill Road
nght-of-way for approximately 4000 feet to Rockland Road and then proceed in northeasterly direction
for 1000 feet to Turner Hill Road where it will connect with the multi-use trail being developed as part
of the Turner Hill Road improvement project ( PL # 0006891 ).
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The path will be constructed twelve feet wide, five inches thick, using 3000 psi concrete. The path will
have a medium broomed finish and a dashed centerline stripe. The shoulders will be mulched using
ground vegetative debris created during clearing. The trail surface will be pitched to either side rather
than crowned to insure drainage.

Is the project located in a Non-attainment area? X Yes No.

This project is a non-capacity adding project, The Arabia Mountain Multi- Use Trail proposes to conncetions
to existing trails and the Arabia Mountain Nature Center.

PDP Classification: Major _N/A  Minor N/A

Federal Oversight; Full f)versight[l, Exempt @, State Funded I:] or Other |:|

Functional Classification: Pedestrian/Bike Trail

U. S. Route Number(s): N/A State Route Number(s): N/A County Route Number(s): N/A

Existing design features:

Klondike Road

e  Typical Section: 2 - 1211 lanes w/ 4ft grass shoulders
e Posted speed : 35 mph

e Maximum grade: N/A

o Width of right of way: N/A

e Major structures: N/A

e Major interchanges or intersections along the project: N/A
«  Existing length of roadway segment: N/A

Me Daniel Road
¢  Typical Section: 2 — 12t lanes w/ 41t grass shoulders
o  Posted speed : 35mph
Maximum grade: N/A
o  Width of right of way: N/A
e Major structures: N/A
e Major interchanges or intersections along the project:  N/A
e Existing length of roadway scgment: N/A
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P.I.Number: 0008044

Proposed Design Features: ( Klondike Trail )

Typical section: 1211, wide paved trail with 2ft. grass shoulders.

Design Speed: 20 mph

Proposed Maximum grade: 5%

Maximum grade allowable: 11%

Proposed Minimum radius: 1000t

Minimum radius allowable:  90ii

Length of roadway: 3.57 miles

Right of way
o Width:___ 16ft to 1004t
o Easements: Temporary (X ), Permanent ( X ), Utility (), Other{ ).
o Typeof access control: Full { ), Partial { ), By Permit( X ), Other( )
¢ Number of parcels: 18 Number of displacements:

Business: 0

Residences: 0

Mobile homes: 0

Other: 0

o9 o0

Struclures:
o Bridges : N/A
o Retaining walls: None identified

Traffic control during construction; N/A
No road closures anticipated.
Design Exceptions to controlling criteria anticipated:

UNDETERMINED  YES NO
HORIZONTAL ALIGNMENT: ] O <
ROADWAY WIDTH: ] O] |
SHOULDER WILTH: O [l B
VERTICAL GRADES: O O [
CROSS SLOPES: O 0O X
STOPPING SIGHT DISTANCE: | | |
SUPERELEVATION RATES: ] O
HORIZONTAL CLEARANCE: ] | ]
SPEED DESIGN: 4 O X
VERTICAL CLEARANCE: L] ]
BRIDGE WIDTH: W O
BRIDGE STRUCTURAL CAPACITY: | O] 54|

Design Variances — Non anticipated
Environmental concerns: Potential 404 Permit
Level of environmental analysis:
o Are Time Savings Procedures appropriate? Yes (X)No( ),
o Categorical exclusion, (X)
o Environmental Assessment/Finding of No Significant Impact (FONSI)( ), or
o Environmental Impact Statement (EIS) ()
Utility involvements: Georgia Power ,Atlanta Gas , Bell South, Comcast
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Project responsibilities:
* Design: DeKalb County
e Right of Way Acquisition, DeKalb County
¢ Relocation of Utilities: DeKalb County
e [Lelting to contract: DekKalb County
« Supervision of construction: DeKalb County

Coordination
e (Concept meeting date: To be determined
¢ FEMA, USCG, and/or TVA:).
e Public involvement: To be determined
e Local government comments:
e Other projects in the area: None

Scheduling — Responsible Parties” Estimate
¢ Time to complete the environmental process: { 9) Months.
e Time to complete preliminary construction plans: ( 4) Months.
e Time to complete right of way plans: ( 1 ) Months,
¢ Time to complete the Section 404 Permit: ( 3 )Months.
e Time to complete final construetion plans: ( 5) Months
* Time to purchase right of way: { 6 } Months.
o List other major items that will affect the project schedule; N/A Months

Other Alternates Considered:

I. The proposed trail layout is the preferred alternative based on topographic features,
environmental considerations and night-of-way availability.

Comments:

Attachments:
1. Cost Estimates:
a. Construction Cost
b. Utilities N.A
c: Right of Way
Concept Report Rating Form
Typical sections
Schedule
Motice of Location and Design Approval
Concept Teem Minutes

Tt
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Praoject Mumber:CSSTP-0008-00({044) DeKalb

P.IL.MNumber: 0008044

Estimate Report for file "Klondike Trail"

Section Roadwa

Ttem Number | Quantity | Units Unit Price Item Description Cost
150-1000 1 LS _ 000,00 TRAFFIC CONTROL 4000.00
201-1500 1 LS BG00.00 CLEARING B GRUBBEING 88000.00
210-01400 — 1 LS 300000.00 GRADING COMPLETE - OO0 G0
439-0200 3500 cr 35500 FLAIN PC CONG PVMT, CL HES CONC 1246000, 00
550-1150 500 LF 2325 STORM DRAIN PIFE, 151N, H 1-10 11625.00
550-1180 300 LF ET T STORM DRAIN PIPE, 18 IN, H 31-10 9387.00
550-4215 156 EA 355.13 FLARED END SECTION 15 [N, STORM ORAIR 568208
550-4418 10 EA 18508 FLARET END SECTION, 1B [N, SLOPE DRAIN SHSA.A0
603-2018 &0 Sy A0.00 [5TH OUMPED RIP RAF, TP 1, 18 IN 2400.00

Section Sub Total:$1,670,952.88
Section Erosion Control
Item Mumber | Quantity | Units | Unit Price Item Description Cost
163-0232 16 AC 47673 _TEMPORARY GRASSING 762768
_1B83-0240 12 L] __1avan ULCH 236530 |
163-0300 ] EA Liz8.63 CONSTRUCTION EXIT 235724
SE-05i0 Viio e a8y EI:._SPEJE-;RUCI AND REMOVE BALED STRAW ERGSION SR
165-0030 4000 LF E.L5 MATNTENANCE OF TEMFORARY SILT FENCE, TF C AG00.00
— 165-d070 40D LF 141 FAAINTENANCE OF BALED STRAW EROSION CHECK 564000
LE7-1000 A i 2 EA = 1810.14 '\'J#TI_E_E{__QUAU!’Y MCNIT@ING AND SAMPLING _3_{120_2?]
167-1500 ] MB B10.08 WATER GUALITY INSPECTIONS 7350 .87
171 E'EI?_I'.I 4000 _FLF 3.18 [TEMPORARY SILT FENCE, TYPE C 12720.00
Section Sub Total:| $48,899.24
Section Board Walk

Item Number | Quantity | Units | Unit Price Item Description Cost

S -1000 1 LS E57500.00 IFELESTRIAN OVERPASS BRIDGE, STH - 15?536.00
~ Section Sub Total:| $157,500.00

Subtotal Construction Cost
E&C Rate 10.0 %
Inflation Rate 5.0 % @ 1.0 Years

Total Construction Cost
Right Of way

Relmb, Utilities

Grand Total Project Cost

$1,877,352.12
$187,735.21
$103,254.37

Total Estimated Cost:

$2,168,341.70
$541,000,00
£60,000.00

£2,769,341,70

This project is 100 percent in DeKallk County.

$1,877,352.12
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Project Number:CSSTP-0008-00(044) DeXKalb
P.I.Number: 0008044

Project Schedule
DeKalb County

Project Name: Arabia Mountain Multi - Use Trail

A

Scheduled Dates

Begin End
Concept Approved B
Environmental Studies
Ecology 12/15/2005 | 5/15/2006
History 12/15/2005 | 5/15/2006
Archaeology 12/15/2005 | 5/15/2006
CE Document 12/15/2005 | 8/15/2006
Preliminary Design
Preliminary Plans 2/1/2006 | 6/30/2006
PBS&) Review 6/30/2006 | 7/14/2006
Address Comments 7772006 | 7/21/2006
Preliminary Field Plan Review 8/3/2006 8/3/2006
Preliminary Plan Approval 8/3/2006 | 8/17/2006
Right-of-Way | 1
Right-of-Way Plans 6/30/2006 | 7/21/2006
GDOT Review and Approval 712172006 | 9/29/2006
Fight-of-Way Acquisition 9/29/2006 | 3/29/2007
Right-of-Way Certification 3/29/2007 | 3/29/2007
Final Design |
Final Plans 10/17/2006 | 1/17/2007
PB5&) Review 1/17/2007 | 2/1/2007
Final Design Approval 2/22/2007 | 6/15/2007
Construction Letting 6/15/2007
Construction
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F.I . Numbar: 0008044

MEETING MINUTES
Meeting Date: December 1, 2005 and December 15, 2005
Location: GDOT District 7 Office (Downtown)
Subject: Concept Team Meeting
Project Name: Arabia Mountain Multi-Use Trail

Project Number: CSSTP-0008-00(044)
Prepared by: Franco DeMarco, P.E.

Participants: See attached

The purpose of these two meetings was to discuss the Arabia Mountain Multi-Use Trail Concept Report
and design.

December 1, 2005 Meeting

Mr. Edlin Regis with GDOT opened the meeting and asked that all present introduce themselves.
Franco DeMarco with URS Corporation gave a brief description of the proposed alignment.
For the cover sheet of the Concept Report, GDOT recommended that:

» the State Bridge and Struetural Design Engineer be removed;
e RTP should be spelled out;

GDOT recommended that the “Need and Purpose™ be expanded to mention the two mid-block crossings
on Klondike Road with the proposed pedestrian signals, discuss the existing trail system of the park and
mention the future trail to Stonecrest Mall,

GDOT also recommended that the “Description of the Proposed Project” be revised and clarified.

GDOT recommended that existing features of McDaniel Road and Klondike Road be included.

During the discussion of the project cost it was agreed that the right-of-way cost for the project should be
calculated using the 50 feet wide corridor only,

GDOT recommended that a cost of approximately $30,000 be added to the Reimbursable Utilities
section of the Estimate Report.

GDOT recommended that the typical sections be modified to show Klondike Road and McDaniel Road.
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Franco DeMarco (URS) discussed the schedule and stated that the scheduled completion of the design
and the letting of this project was directly related to the time estimated to complete and approve the
Environmental Study. Tt 15 estimated that it will take approximately 12-14 months to get environmental
approval on this project. URS will re-evaluate the environmental schedule and DOT stated they will
also evaluate the time normally needed for their review.

December 15, 2005 Meeting

Faye DiMassimo (URS) discussed the environmental procedures for this project and how they affected
the schedule.

To help with the schedule, GDOT stated that if the PFPR is successful that the FFPR can be omitted if
the County agrees and gives GDOT a letter,

Faye [DiMassimo stated that if there is any park land acquisition required a diminimus application for 4f
impact to parks will be submitted.

A flower species study will need to be performed however, the study will have to be performed during
the appropriate seasons.

Mr. Ed McBrayer with the Path Foundation said some of the property needed for the right-of-way will be
donated. The Path Foundation has been working with the property owners in laying out an alignment
which best satisfies the owners future land uses and which in turn will help ease future right-of - way
negotiations |

Mr. Chris Woods (GDOT) stated that a courtesy copy of all environmental submittals also be sent to him
at District 7 and to Mr. Taylor Wright at PBS&] in order to help push the schedule.

The two proposed pedestrian signal crossings on Klondike Road will need to be warranted. GDOT will
check with Traffic Operations regarding the need or justification for the signals.

Mr, Chris Woods stated the *Need and Purpose™ still needs some work. A sample of a similar project
was handed out.

Mr. Ed McBrayer with the Path Foundation, who is very familiar with the existing trails and the
proposed layout of [uture trails, said he would re-write the “Need and Purpose.”

In order to better understand the Description of the proposed project it was recommended that an inset of
the Project Location Map be added clearly showing the proposed route of Klondike Trail.

These minutes were prepared based upon the notes and recollection of the author. Any corrections or
additions should be brought to this attention.

Attendees : 12/01/2005
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Project Nunber:CS5STP-0008-00(044) DeKalb

B, T.Number:0008044

NAME Orgamzation
Edlin Regis .. oo GDOT
Chris Woods..........00 GDOT
Nikki Reutlinger ........ PBS&]J
Scott Lee o, GDOT
Reuben Woods........... GDOT
David Pelton............. DeKalb Co.

Zanda Montgomery... GDOT
Patrece Keeter. ...

Franco DeMarco...... URS

Attendees : 12/15/2005

Telephone

404-463-4947
404-463-4947
770-933-0280
404-463-4947
404-463-4953
770-492-5223
404-463-4947

DeKalb Co.

770-492-5281
678-808-8807

Email Address

edlin.regis@idot.state.ga.us
chris.woods(@dot state. ga us
ngreutlinger@pbs&j.com
scott.lee(@dot.state.ga.us
reuben.woods(@dot.state. ga.us
dwpeltoni@co.dekalb.ga.us
zanda.montgomery(@dot.state. ga.us
pgkeeter@co.dekalb.ga.us

franco demarco{@urscorp.com

NAME Organization Telephone Email Address
EdlinRegis:.............. GDOT 404-463-4947  edlin.regisi@dot.state.ga.us
Nikki Reutlinger ........ PBS&J 770-933-0280  ngreutlinger@pbsd).com
Taylor Wright ....... PBS&J 770-933-0280 tpwright@pbs&).com

SEOU EEE ., o ovinyivass GDOT 404-463-4947  scott.lee@dot state.ga.us

Faye DiMassimo........URS 678-808-8890  faye dimassimo(@urscorp.com
Brian Bolic............... URS 678-808-8803  brian_bolic@urscorp.com
Chris Woods.............. GDOT 404-463-4947  chris.woods{@dot state.ga.us
Pete Pellegrini............ Path Foundation 404-875-7284  pete(@pathfoundation.org

Ed McBrayer oo Path Foundation 404-875-7284  rdwinf@pathfoundation.org
Franco DeMarco......... LURS 678-808-8807  franco_demarcof@urscorp.com





