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PLANNING, APPROVED CONCEPT, & BACKGROUND DATA  

The Concept Report was approved September 2011.  The following item from the approved Concept 
Report has changed.  The intersection located at Experiment St and 13th St/Ray St/Quilly St and 
Experiment St and 14th St have been removed from project due to environmental (history) issues and to 
prevent Section 4(f) impacts for the project and delay of project schedule.  
 
Project Justification Statement for Intersection Improvements:  The City of Griffin, located in Spalding 
County, has experienced significant increases in traffic flow through and within the City and anticipates 
continued growth in the future.  The City’s 2002 Long‐Range Comprehensive Transportation Plan 
identified needs, improvements, and deficiencies of intersections located on local streets. Atlanta 
Regional Commission (ARC) includes this project in Envision6 Regional Transportation Plan and FY 2008‐
2013 Transportation Improvement Program (TIP); (ARC project number SP‐069B).  The purpose of this 
project to improve local traffic operations to meet transportation goals, achieve economic development, 
and improve the quality of life by enhancing the movement of people, goods, and services within the 
City of Griffin.  This project is needed to reduce current and future problems by improving the system 
levels of service and to reduce crash frequency and severity. 

The proposed project locations are as follows:  See the attached approved Need and Purpose for detail 
traffic data (existing and future Levels of Service (LOS)) and recent crash history for each intersection. 

1. West College Street and Meriwether Street and 12th Street:  The intersection is currently operating 
with acceptable LOS (LOS C or better). Traffic conditions are expected to degrade to LOS D by 2035.  The 
segment crash rate has historically exceeded the statewide average for similar type facilities.  However, 
only two crashes were recorded at the intersection from 2006 – 2008.  
 
Description  of  the  approved concept:   
The  proposed  project  is  entirely  located  in  Spalding  County,  City  of  Griffin.    The  projects  three  (3) 
locations consist of  intersection  improvements.   The proposed descriptions  for  the  three  (3)  locations 
are as follows: 

1. Experiment Street and 13th/Ray Street:     The proposed  improvement consists of realigning 13th 
Street  at  Experiment  Street  and  installing  a  traffic  signal  to  improve  traffic  operations  and 
reduce crash frequency.   This  is a five‐leg  intersection with  limited sight distance at Ray Street 
approach  to  Experiment  Street.    The  improvement would  eliminate  the  access  of Ray  Street 
to/from  Experiment  Street.   Quilly  Street  and  13th  Street  (located  east of  Experiment  Street) 
form  a  triangular  intersection  with  a  grass  island  in  the middle  which  causes  confusion  to 
drivers.    This  project  proposes  to  remove  the  triangular  intersection  and  a  round‐about  be 
constructed at this location. 

 
2. Experiment Street and 14th Street:  The proposed improvements consist of realigning 14th Street 

to  the  south  (creating  a 90 degree  angle with Experiment  Street)  and  realigning  the  school’s 
north driveway to intersect 14th Street offset from the intersection. 

 
3. West College Street and Meriwether Street and 12th Street:  The proposed improvement would 

eliminate the access of West College to/from at Meriwether Street.  Westbound through traffic 
on  West  College  Street  between  Meriwether  Street  and  12th  Street  would  be  prohibited.  
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Residential traffic will be allowed to access drives for this segment of West College Street and 
this street would become cul‐de‐sac.  Through traffic on West College Street would now access 
Meriwether Street via 12th Street.  The intersection of 12th Street and Meriwether Street would 
be improved and realigned to intersect at an angle closer to 90 degrees.  

 

 
 
PDP Classification:   Major     Minor 
 
Federal Oversight:   Full Oversight   Exempt   State Funded   Other 
 
Projected Traffic as shown in the approved Concept Report:  ADT  
Experiment Street  Open Year (2015):   12,200  Design Year (2035):  18,850 
Meriwether Street         Open Year (2015):   8,100   Design Year (2035):   12,500 
West College Street       Open Year (2015):   2,200              Design Year (2035):  3,400 
 
Updated Traffic: ADT  
West College Street        Open Year (2015): 2,200              Design Year (2035):  3,400 
   
Functional Classification (Mainline):     
West College Street:  Urban Collector Street 
 
VE Study anticipated:     No     Yes     Completed – Date:     
 
 

PROPOSED REVISIONS 

Approved Features:  Proposed Features: 
The intersections located at Experiment St and 
13th St/Ray St/Quilly St and Experiment St and 14th 
St have been removed from project.  No design 
will occur at these locations.  

 
 

The  intersection  of  West  College  Street  and 
Meriwether  Street  and  12th  Street  design  features 
will remain the same.  

Reason(s) for change:  The intersections will be removed due to environmental history issues (impacts 
to resources and Section 4(f)).  Resolving the Section 4(f) issues would delay overall project schedule 
and ARC funds would be lost. 
 

ENVIRONMENTAL 

Project Air Quality: 

Is the project located in a PM 2.5 Non‐attainment area?    No     Yes 
Is the project located in an Ozone Non‐attainment area?    No     Yes 
Is a Carbon Monoxide hotspot analysis required?     No     Yes 
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Spalding County is located in a Non‐attainment for ozone.  All appropriate modeling and evaluations 
were performed for the project environmental document which was all completed after it was 
determined that the intersections would be removed.  The proposed project concept will not 
change the conforming plan’s model description. 

Potential  environmental  impacts  of  proposed  revision:    There  are  no  expected  environmental 
impacts due to the removal of the  intersections.   The proposed environmental changes have been 
documented and included in all submittals to GDOT OES and will not impact the project schedule.    
 
Have proposed revisions been reviewed by environmental staff?   No     Yes 
 
Environmental  responsibilities  (Studies/Documents/Permits):    The  City  and  Consultant  are 
responsible for environmental studies, documents, and permits. 
 
Environmental impacts by section 

 
NEPA:  The proposed change was included in document and has been submitted.  
Ecology:  No impacts and no additional surveys required. 
Archeology:  No impacts and no additional surveys required. 
History:  No impacts and no additional surveys required. 
Air & Noise: No impacts and no additional surveys required. 
 Public Involvement:   No impacts and no additional surveys required. 

 

PROJECT COST & ADDITIONAL INFORMATION 
 

Updated Cost Estimate  Date of Estimate 

Base Construction Cost:  $208,553.16  January 2013  

Engineering and Inspection:  $10,427.66  March 2013  

Liquid AC Adjustment:  $4,267.45                                   June 2013  

Total Construction Cost:  $223,248.27   

     

Right‐of‐Way:  $44,100  February 2013  

     

Utilities (reimbursable costs):  $44,000  February 2013  

     

Environmental Mitigation:  None    

     

TOTAL PROJECT COST:  $311, 348.27   
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                                                        STATE HIGHWAY AGENCY
DATE  : 01/29/2013
PAGE  : 1

                                                        JOB ESTIMATE REPORT
====================================================================================================================================

  JOB NUMBER : 0008238COMBINED         SPEC YEAR: 01
  DESCRIPTION: 0008238 GDOT COST ESTIMATE

                                                   ITEMS FOR JOB 0008238COMBINED

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT
  ----------------------------------------------------------------------------------------------------------------------------------
  0004  150-1000             LS      TRAFFIC CONTROL - LS                                       1.000       50000.00        50000.00
  0005  310-1101             TN      GR AGGR BASE CRS, INCL MATL                              150.000          25.56         3834.15
  0010  402-1812             TN      RECYL AC LEVELING,INC BM&HL                               50.000          74.98         3749.30
  0015  402-3121             TN      RECYL AC 25MM SP,GP1/2,BM&HL                              43.000          79.50         3418.73
  0020  402-3130             TN      RECYL AC 12.5MM SP,GP2,BM&HL                             123.000          74.12         9117.44
  0025  402-3190             TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL                   25.000          60.30         1507.75

  0030  432-0206             SY      MILL ASPH CONC PVMT/ 1.50" DEP                          1216.000           4.25         5171.16
  0040  441-0104             SY      CONC SIDEWALK, 4 IN                                      222.000          47.00        10435.64
  0060  210-0100             LS      GRADING COMPLETE - LS COST                                 1.000        5000.00         5000.00
  0065  005-0002             LS      INSTALL/LIGHTING FACILITIES                                1.000        5000.00         5000.00
  0070  009-3500             LS      MISC LANDSCAPE ITEMS                                       1.000       25000.00        25000.00
  0075  009-3000             LS      MISCELLANEOUS CONSTRUCTION EC,S&M                          1.000       25000.00        25000.00
  0080  441-5002             LF      CONC HEADER CURB, 6", TP 2                              1064.000          11.18        11900.21
  0085  413-1000             GL      BITUM TACK COAT                                          115.000           3.14          361.59
  0090  500-9999             CY      CL B CONC,BASE OR PVMT WIDEN                              28.000         169.46         4745.07
  0095  700-6910             AC      PERMANENT GRASSING                                         0.350         471.22          164.93
  0100  446-1100             LF      PVMT REF FAB STRIPS, TP2,18 INCH WIDTH                    82.000          10.83          888.60

  0105  643-8200             LF      BARRIER FENCE (ORANGE), 4 FT                             859.000           1.33         1142.66
  0110  444-1000             LF      SAWED JTS IN EXIST PVMTS - PCC                           770.000           4.92         3794.84
  0115  550-1180             LF      STM DR PIPE 18",H 1-10                                   414.000          32.41        13421.39
  0120  668-1100             EA      CATCH BASIN, GP 1                                          8.000        1968.08        15744.67
  0125  668-2100             EA      DROP INLET, GP 1                                           3.000        1887.32         5661.98
  0130  668-4300             EA      STORM SEW MANHOLE, TP 1                                    2.000        1746.52         3493.05

  ----------------------------------------------------------------------------------------------------------------------------------
  ITEM TOTAL                                                                                                               208553.15
  INFLATED ITEM TOTAL                                                                                                      208553.16

  TOTALS FOR JOB 0008238COMBINED
  ----------------------------------------------------------------------------------------------------------------------------------
  ESTIMATED COST:                                                                                                          208553.16
  CONTINGENCY PERCENT (  0.0 ):                                                                                                 0.00
  ESTIMATED TOTAL:                                                                                                         208553.16
  ----------------------------------------------------------------------------------------------------------------------------------



PROJ. NO. CALL NO.
P.I. NO. 
DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:
REG. UNLEADED Jun-13 3.424$        
DIESEL 3.805$        
LIQUID AC 567.00$      

LIQUID AC  ADJUSTMENTS
PA=[((APM-APL)/APL)]xTMTxAPL
Asphalt
Price Adjustment (PA) 4099.41 4,099.41$                      
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 907.20$              
Monthly Asphalt Cement Price month project let (APL) 567.00$              
Total Monthly Tonnage of asphalt cement (TMT) 12.05

ASPHALT Tons %AC  AC ton
Leveling 50 5.0% 2.5

CSSTP-0008-00(238)
0008238
6/24/2013

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

Leveling 50 5.0% 2.5
12.5 OGFC 5.0% 0
12.5 mm 123 5.0% 6.15
9.5 mm SP 5.0% 0
25 mm SP 43 5.0% 2.15
19 mm SP 25 5.0% 1.25

241 12.05

BITUMINOUS TACK COAT
Price Adjustment (PA) 168.04$             168.04$                         
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 907.20$              
Monthly Asphalt Cement Price month project let (APL) 567.00$              
Total Monthly Tonnage of asphalt cement (TMT) 0.493936606

Bitum Tack
Gals gals/ton tons
115 232.8234 0.49393661



PROJ. NO. CALL NO.
P.I. NO. 
DATE

CSSTP-0008-00(238)
0008238
6/24/2013

BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 -$                                
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 907.20$              
Monthly Asphalt Cement Price month project let (APL) 567.00$              
Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 4,267.45$                      



February 8, 2013 
 
 
JACOBS   
Mr. Michael Francis 
Project Manager 
6801 Governors Lake Parkway 
Bldg 200 
Norcross, GA 30071 
 
RE: PI 0008238 Right Of Way Cost Estimate 
 
 
 
 
Mr. Francis: 
 
The City of Griffin estimates a right‐of‐way total cost of $44,100 for the project.   This cost includes 
land cost, relocations, damages, and acquisitions service cost.  Should you have questions please 
contact Steve Manley at 770 228 0013. 
 
 

 
 
 
 
Brant D. Keller PhD 
Director Public Works and Utilities 
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February 8, 2013 
 
 
JACOBS   
Mr. Michael Francis 
Project Manager 
6801 Governors Lake Parkway 
Bldg 200 
Norcross, GA 30071 
 
RE: PI 0008238 Utility Cost Estimate 
 
Mr. Francis: 
 
The City of Griffin anticipates approximately 14 utility power poles to be impacted and relocated for 
the project.  For this LOCAL project, the reimbursable utility cost is estimated to be $44,000. 
 
The power utility poles are located at the following intersections: 

• West College Street and Meriwether Street and 12th Street (2 poles) 
 
 
 

 
 
 
 
 
Brant D. Keller PhD 
Director Public Works and Utilities 
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