
. ORIGINAL TO GENERAL FILES 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

OFFICE OF DESIGN POLICY & SUPPORT 
INTERDEPARTMENTAL CORRESPONDENCE 

FILE P.l. #0008542 
CSSFT -0008-00(542) 

OFFICE Design Policy & Support 

GDOT District 3 - Thomaston 
Henry County DATE July 29, 20 11 
SR 42 from CR 648/Locust Grove Griffin Road to 
CR 328/Roberts Road Intersection Improvements 

FROM 
;jJ-e~ 

for- Bf~·~t Story, State Design Policy Engineer 

TO SEE DISTRIBUTION 

SUBJECT APPROVED LOCATION & DESIGN REPORT 

Attachment 

Attached is the approved Location and Design Report with Notice of Location & Design 
Approval for the above subject project. 

DISTRIBUTION: 

Genetha Rice-Singleton, Program Control Administrator 
Ron Wishon, State Project Review Engineer 
Phil Copeland, State Right-of-Way Administrator 
Glenn Bowman, State Environmental Administrator 
Bobby Hilliard, State Program Delivery Engineer 
Kathy Zahul, State Traffic Engineer 
Cindy VanDyke, State Transportation Planning Administrator 
Ken Thompson, Location Bureau Chief 
Angela Robinson, Financial Management Administrator 
Craig Sewell, Construction Engineer/Acting Area Engineer- D3, AS 
Jack Reed, District Planning & Programming Engineer 
Bill Rountree, District ?reconstruction Engineer 
David Millen, District Engineer · 
Derrick Cameron, Project Manager 
BOARD MEMBER- 3rd Congressional District 



SR 42 @ CR 648/Locust Grove Griffin Road &
CR 328/Roberts Road Intersection Improvements

CR
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CSSFT -0008-00(8542), Henry County 
PI No. 0008542 
July 14, 2011 
Page2 

The design description as presented herein and submitted for approval is consistent with the 
approved Concept Report. 

Recommendations: It is recommended that the location and design for the project be approved 
and that the attached Notice be approved for advertising. 

0 7 /zg/:zo/j 
7 Date 7 Chief Engineer 

DATE OF LOCATION AND DESIGN APPROVAL: J CA. l c..-~ 2 9, Z0 I I 
(To be ln~red by the State Conceptual 

Design Group Manager) 

Attachments: 

• Sketch Map 
• Cost Estimate 
• Notice of Location and Design Approval 
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Processed Dale: 7/14111 

DETAILED COST ESTIMATE 

Job: 0008542 

JOB NUMBER: 0008542 FED/STATE PROJECT NUMBER CSSFT-0008-00(542) 

SPEC YEAR: 01 

DESCRIPTION: SR 42 FROM L G GRIFFIN RD TO ROBERTS RD 

ITEMS FOB JOB 0008542 

LINE ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT 

0005 

0009 

0205 

0210 

0215 

0216 

0224 

0225 

0230 

0235 

0239 

0240 

0245 

0250 

0255 

0260 

0010 

0015 

0020 

0025 

0030 

0035 

0040 

0045 

0050 

0055 

0060 

0064 

0070 

0074 

0075 

0080 

0085 

0089 

0094 

0095 

0100 

0105 

0109 

0110 

0111 

0114 

0115 

0116 

0117 

0118 

0119 

0120 

0125 

0134 

0144 

0146 

0149 

0148 

0150 

0265 

150-1000 

153-1300 

163-0232 

163-0240 

163-0503 

163-0528 

163-0529 

163-0550 

165-0010 

165-0041 

165-0071 

165-0087 

165-0105 

167-1000 

167-1500 

171-0010 

210-0100 

310-1101 

318-3000 

402-1812 

402-3121 

402-3130 

402-3190 

413-1000 

432-5010 

441-0104 

441-0303 

441-0740 

441-4020 

441-4030 

441-5002 

441-6216 

441-6222 

446-1002 

500-3200 

500-3201 

500-9999 

550-1180 

550-1240 

550-1300 

550-2150 

550-2180 

550-3318 

550-3415 

550-3418 

550-4218 

550-4230 

603-2181 

603-7000 

611-3010 

611-8040 

611-8050 

611-9000 

621-4063 

634-1200 

636-1020 

File Location: Div of Preconstruction > CES 

1.000 LS 

1.000 EA 

1.000 AC 

45.000 TN 

2.000 EA 

500.000 LF 

1800.000 LF 

18.000 EA 

400.000 LF 

250.000 LF 

900.000 LF 

2.000 EA 

18.000 EA 

2.000 EA 

12.000 MO 

800.000 LF 

1.000 LS 

3300.000 TN 

500.000 TN 

1500.000 TN 

870.000 TN 

1300.000 TN 

740.000 TN 

850.000 GL 

800.000 SY 

1500.000 SY 

6.000 EA 

170.000 SY 

60.000 . SY 

530.000 SY 

50.000 LF 

280.000 LF 

2800.000 LF 

4100.000 LF 

1.000 CY 

54.000 CY 

24.000 CY 

1500.000 LF 

490.000 LF 

60.000 LF 

62.000 LF 

24.000 LF 

1.000 EA 

4.000 EA 

2.000 EA 

1.000 EA 

1.000 EA 

9.000 SY 

9.000 SY 

2.000 EA 

2.000 EA 

1.000 EA 

1.000 EA 

440.000 LF 

40.000 EA 

140.000 SF 

$75,000.00 TRAFFIC CONTROL- CSSFT-0008-00(542) 

$67,669.92 FIELD ENGINEERS OFFICE TP 3 

$208.33 TEMPORARY GRASSING 

$236.80 MULCH 

$439.51 CONSTR AND REMOVE SILT CONTROL GATE,TP 3 

$3.56 CONSTR AND REM FAB CK DAM -TP C SLT FN 

$3.21 CNST/REM TEMP SED BAR OR BLD STRW CK OM 

$155.79 CONS & REM INLET SEDIMENT TRAP 

$0.86 MAINT OF TEMP SILT FENCE, TP A 

$1.41 MAINTOFCHECKDAMS-ALL TYPES 

$0.97 MAINT OF SEDIMENT BARRIER- BALED STRAW 

$122.53 MAINT OF SILT CONTROL GATE, TP 3 

$81.40 MAINT OF INLET SEDIMENT TRAP 

$601.89 WATER QUALITY MONITORING AND SAMPLING 

$703.49 WATER QUALITY INSPECTIONS 

$2.10 TEMPORARY SILT FENCE, TYPE A 

$35,000.00 GRADING COMPLETE- CSSFT -0008-00(542) 

$20.02 GR AGGR BASE CBS, INCL MATL 

$16.96 AGGR SURF CBS 

$66.43 RECYL AC LEVELING, INC BM&HL 

$71.96 RECYL AC 25MM SP,GP112,BM&HL 

$70.87 RECYL AC 12.5MM SP,GP2,BM&HL 

$69.67 RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL 

$2.57 BITUM TACK COAT 

$5.53 MILL ASPH CONC PVMT,VARB DEPTH 

$30.12 CONC SIDEWALK, 41N 

$1,805.99 CONC SPILLWAY, TP 3 

$28.86 CONC MEDIAN, 4 IN 

$35.05 CONC VALLEY GUTTER, 6 IN 

$38.90 CONC VALLEY GUTTER, SIN 

$17.01 CONC HEADER CURB, 6", TP 2 

$12.1 3 CONC CURB & GUTTER/ 8"X24'TP2 

$17.55 CONC CURB & GUTTER/ 8"X30'TP2 

$2.89 PVMT REF FABRIC STRIPS,TP2,BIT 

$665.10 CL B CONC 

$535.96 CL B CONC, RET WALL 

$174.64 CL B CONC,BASE OR PVMT WIDEN 

$29.71 STM DR PIPE 18",H 1-1 0 

$42.41 STM DR PIPE 24",H 1-10 

$50.97 STM DR PIPE 30",H 1-10 

$26.87 SIDE DR PIPE 15",H 1-10 

$32.57 SIDE DR PIPE 18",H 1-10 

$637.20 SAFETY END SECTION 18",STD,4:1 

$366.50 SAFETY END SECTION 15",SD,4:1 

$494.17 SAFETY END SECTION 18",SD,4:1 

$443.73 FLARED END SECT 18 IN, ST DR 

$572.49 FLARED END SECT 30 IN, ST DR 

$52.18 STNDUMPEDRIPRAP, TP3, 18" 

$3.99 PLASTIC FILTER FABRIC 

$1,339.87 RECONSTR DROP INLET, GROUP 1 

$936.70 ADJUST DROP INLET TO GRADE 

$1 ,370.52 ADJUST MANHOLE TO GRADE 

$440.09 CAPPING MINOR STRUCTURE 

$767.00 CONCRETE SIDE BARRIER, TY 6C 

$100.10 RIGHT OF WAY MARKERS 

$13.87 HWY SGN,TP1MAT,REFL SH TP3 
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$75,000.00 

$67,869.92 

$208.33 

$10,655.93 

$879.02 

$1,779.00 

$5,773.32 

$2,804.29 

$344.91 

$352.96 

$872.67 

$245.07 

$1,465.1 1 

$1,203.78 

$8,441.83 

$1 ,681.05 

$35,000.00 

$66,078.71 

$8,481.17 

$99,646.01 

$62,609.52 

$92,1 30.38 

$51 ,552.93 

$2,186.80 

$4,420.50 

$45,186.51 

$10,835.94 

$4,906.16 

$2,103.08 

$20,615.79 

$850.30 

$3,396.75 

$49,134.60 

$11 ,849.00 

$665.10 

$28,941.58 

$4,191.32 

$44,565.17 

$20,780.47 

$3,058.04 

$1 ,665.66 

$781.61 

$637.20 

$1,466.01 

$988.35 

$443.73 

$572.49 

5469.58 

$35.87 

$2,679.73 

$1,873.39 

$1 ,370.52 

$440.09 

$337,480.00 

$4,003.96 

$1,942.27 



Processed Date: 7/14/11 

DETAILED COST ESTIMATE 

Job: 0008542 

LINE ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT 

0270 

0275 

0276 

0277 

0279 

0151 

0152 

0153 

0154 

0264 

0335 

0280 

0295 

0300 

0301 

0304 

0305 

0310 

0315 

0320 

0325 

0330 

0334 

0160 

0165 

0170 

0175 

0180 

0185 

0190 

0195 

0200 

' 

636-1033 45.000 SF $22.44 HWY SIGNS, TP1MAT,REFL SH TP 9 . 

636-2070 160.000 LF $9.35 GALV STEEL POSTS, TP 7 

636-2080 70.000 LF $10.45 GALV STEEL POSTS, TP 8 

636-2090 110.000 LF $8.41 GALV STEEL POSTS, TP 9 

636-3010 4.000 EA $543.30 GROUND-MOUNTED BREAKAWAY SIGN SUPPORT 

641 -11 00 42.000 LF $73.06 GUARDRAIL, TP T 

641 -1200 210.000 LF $20.27 GUARDRAIL, TP W 

641-5001 1.000 EA $633.09 GUARDRAIL ANCHORAGE, TP 1 

641-5012 1.000 EA $1,815.01 GUARDRAIL ANCHORAGE, TP 12 

643-8200 500.000 LF $2.27 BARRIER FENCE (ORANGE), 4 FT 

647-1000 1.000 LS $125,000.00 TRAF SIGNAL INSTALLATION NO- 1 

653-0120 28.000 EA $69.34 THERM PVMT MARK, ARROW, TP 2 

653-1704 100.000 LF $3.73 THERM SOLID TRAF STRIPE,24",WH 

653-1 804 2400.000 LF $1.78 THERM SOLID TRAF STRIPE, 8",WH 

653-2501 2.000 LM $1,242.33 THERMO SOLID TRAF ST, 5 IN, WH 

653-2502 2.000 LM $1,246.36 THERMO SOLID TRAF ST, 5 IN YE 

653-3501 380.000 GLF $0.35 THERMO SKIP TRAF ST, 5 IN, WH I 

653-3502 870.000 GLF $0.23 THERMO SKIP TRAF ST, 5 IN, YEL 

653-6004 150.000 SY $3.03 THERM TRAF STRIPING, WHITE 

653-6006 280.000 SY $3.03 THERM TRAF STRIPING, YELLOW 

654-1001 90.000 EA $3.87 RAISED PVMT MARKERS TP 1 

654-1003 45.000 EA $3.48 RAISED PVMT MARKERS TP 3 

654-1010 7.000 EA $38.37 RAISED PVMT MARKERS TP 10 

666-1100 9.000 EA $2,172.73 CATCH BASIN, GP 1 

666-2100 8.000 EA $1,786.46 DROP INLET, GP 1 

668-4300 3.000 EA $1,748.82 STORM SEW MANHOLE, TP 1 

700-6910 2.000 AC $734.83 PERMANENT GRASSING 

700-7000 4.000 TN $46.84 AGRICULTURAL LIME 

700-7010 5.000 GL $19.82 LIQUID LIME 

700-8000 2.000 TN $457.45 FERTILIZER MIXED GRADE 

700-8100 100.000 LB $2.35 FERTILIZER NITROGEN CONTENT 

716-2000 2000.000 SY $1.12 EROSION CONTROL MATS, SLOPES 

TOTALS FOR JOB 0008542 

ITEMS COST: $1,410,059.91 

COST GROUP COST: $0.00 

ESTIMATED COST: $1,410,059.91 

CONTINGENCY PERCENT: 0.00 

ENGINEERING ANo INsPECTION: @ S .o?o -·---'o.oo- $ 70 
1 
SO 3. DO 

ESTIMATED COST WITH 
CONTINGENCY ANO E&l : $1,410,059.91 

SUBTOTAL FOR : 

tfff;. eotJSrRUc..-n o~ : .$1,4l o, osq. q ( 
S?o E J< l. ~ 701SO 6.00 

FDEL ~ 1\s~a -~-~ 23'\ ;?:>ss, 2.7 

1£ \ 171 q ,c\\ '6", \ 'ii' vfJ_ 
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$1,009.90 

$1,496.34 

$731.17 

$924.75 

$2,173.19 

$3,068.51 

$4,256.06 

$633.09 

$1 ,815.01 

$1.134.65 

$125,000.00 

$1 ,941.64 

$373.10 

$4,265.86 

$2.484.66 

$2.492.72 

$133.66 

$203.44 

$454.45 

$847.05 

$348.07 

$156.62 

$268.56 

$19,554.56 

$14,291.71 

$5,246.47 

$1.469.66 

$187.36 

$99.09 

$914.89 

$235.33 

$2,234.86 

$1,410,059.91 
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Date 7/14/2011
County

3.861 3.455

8.687 7.77375

DIESEL 
FACTOR

GALLONS 
DIESEL

UNLEADED 
FACTOR

GALLONS 
UNLEADED

0.29 0.15

0.29 0.15

0.29 957.00 0.24 792.00

2.90 12789.00 0.71 3131.10

2.90 0.71

0.25 0.20

Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel Unleaded 
Factor Gallons Unleaded

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

CSSFT-0008-00(542)

BRIDGE ITEMS

Bridge Excavation (CY) 
Section 211

Class __Concrete (CY)  
Section 500

Concrete Barrier (LF)  Section 
500

Hot Mix Asphalt paid as specified by the 
ton under Sections 402 (TON)

REMARKS

_0008542 Henry
Project Number

Special Provision, Section 109-Measurement and Payment

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)

P.I. Number

QUANTITY

4410.000

REMARKS

Hot Mix Asphalt paid as specified by the 
ton under Sections 400 (TON)

PCC Pavement paid as specified by the 
square yard under Section 430 (SY)

Class __Concrete (CY)  
Section 500

Class __Concrete (CY)  
Section 500

Superstru Con Class__(CY) 
Section 500

Superstru Con Class__(CY) 
Section 500

Concrete Handrail (LF)  
Section 500

Superstru Con Class__(CY) 
Section 500

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER FPL DIESEL ENTER FPL UNLEADED

ENTER FPM DIESEL ENTER FPM UNLEADED

INCREASE ADJUSTMENT

125.00% 125.00%

INCREASE ADJUSTMENT

3300.000

ROADWAY ITEMS

Excavations paid as specified by 
Sections 205 (CUBIC YARD)

Excavations paid as specified by 
Sections 206 (CUBIC YARD)

GAB paid as specified by the ton under 
Section 310 (TON)
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Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel Unleaded 
Factor Gallons Unleaded

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

Piling___inch (LF)       Section 
520

Drilled Caisson,___ (LF)  
Section 524

Piling___inch (LF)       Section 
520

Pile Encasement,___(LF) 
Section 547

BRIDGE ITEMS REMARKS

Stru Reinf Plan Quantity(LB) 
Section 511

Drilled Caisson,___ (LF)  
Section 524

Stru Steel Plan Quantity (LB) 
Section 501

Bar Reinf Steel (LB)    Section 
511

Piling___inch (LF)       Section 
520

Drilled Caisson,___ (LF)  
Section 524

Pile Encasement,___(LF) 
Section 547

Piling___inch (LF)       Section 
520

Stru Steel Plan Quantity (LB) 
Section 501

PSC Beams______ (LF)      
Section 507

Stru Reinf Plan Quantity(LB) 
Section 511

PSC Beams______ (LF)      
Section 507

Piling___inch (LF)       Section 
520

UNLEADED PRICE ADJUSTMENT($)

DIESEL PRICE ADJUSTMENT($)

SUM QF DIESEL= 13746.00

Piling___inch (LF)       Section 
520

3923.10

PSC Beams______ (LF)      
Section 507

$61,034.30
$15,587.46

SUM QF UNLEADED=



Page 3 of 4

605 1361.25

L.I.N.  TYPE
413-1000

TMT =

605 1361.25

JMF AC%

5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00

TMT =

850 3.6508
REMARKS

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION,  SECTION 413.5.01 ADJUSTMENTS                                  
ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT 

3.6508

TACK (GALLONS) TACK (TONS)

125.00% INCREASE ADJUSTMENT

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APL ENTER APM

ASPHALT CEMENT PRICE ADJUSTMENT                                 
(BITUMINOUS TACK COAT 125% MAX)

$2,650.51 

125.00% INCREASE ADJUSTMENT

L.I.N. / Spec Number MIX TYPE HMA AC REMARKS

ENTER APL ENTER APM

PRICE ADJUSTMENT($)

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

402-3121 25 mm SP 870 43.50
402-1812 1500 75.00

402-3190 19 mm SP 740 37.00
402-3130 12.5 mm SP 1300 65.00

220.50

PRICE ADJUSTMENT($) $160,083.00 

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

Leveling
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605 1361.25

L.I.N.  TYPE L.I.N.  TYPE

DWM 10/08

$2,650.51

$160,083.00

INCREASE ADJUSTMENT

ENTER APM

Use this side for Asphalt Emulsion Only
ASPHALT EMULSION (GALLONS)

DIESEL PRICE ADJUSTMENT($)

UNLEADED PRICE ADJUSTMENT($)

$61,034.30

$15,587.46

ADJUSTMENT SUMMARY
FUEL PRICE ADJUSTMENT (ENGLISH  125% MAX)

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT  125% 
MAX)

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK 
COAT(Surface Treatment 125% MAX)

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APL

125.00%

REMARKS:

Use this side for Asphalt Cement Only

TMT = TMT =

REMARKS:

TOTAL ADJUSTMENTS $239,355.27

TACK (GALLONS)

MONTHLY PRICE ADJUSTMENT($)

ASPHALT CEMENT PRICE ADJUSTMENT FOR                                     
BITUMINOUS TACK COAT(Surface Treatment 125% MAX)

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK 
COAT 

REMARKS:



 

NOTICE OF LOCATION AND DESIGN APPROVAL 
 

CSSFT-0008-00(542), Henry County 
P. I. NUMBER 0008542 

 
Notice is hereby given in compliance with Georgia Code 22-2-109 and 32-3-5 that the Georgia 
Department of Transportation has approved the Location and Design of this project. 
 
The date of location approval is July 29, 2011. 
 
The project proposed to widen SR 42/US 23 to add turn lanes at the intersections of CR 
648/Locust Grove Griffin Road and CR 328/Roberts Road.  A traffic signal will be installed at 
the intersection of CR 648/Locust Grove Griffin Road.  Also, the proposed project will change 
the access on CR 328/Roberts Road to a right-in-right-out intersection.  Sidewalk will be added 
to the south side of SR 42/US 23 with crosswalks at the intersection of CR 648/Locust Grove 
Griffin Road.  In addition, CR 648/Locust Grove Griffin Road will be widened to add left and 
right turn lanes at the intersection of SR 42/US 23.  This project is located within land lots 166, 
167, 183 & 186 in Henry County. 
 
Drawings or maps or plats of the proposed project, as approved, are on file and are available for 
public inspection at the Georgia Department of Transportation: 
 

Craig Sewell 
District 3, Griffin Construction Engineer/Acting Area Engineer 

csewell@dot.ga.gov 
1001 Highway 19 South 

Griffin, GA 30223 
(770)228-7205 

  
Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by 
paying a nominal fee and requesting in writing to: 
 

Bobby Hilliard, P.E. 
State Program Delivery Engineer 

Office of Program Delivery 
bhilliard@dot.ga.gov 

600 West Peachtree Street NW, 25th Floor 
Atlanta, GA 30308 

(404)631-1122 
 
Any written request or communication in reference to this project or notice SHOULD include the 
Project and P. I. Numbers as noted at the top of this notice. 

 




