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PLANNING & BACKGROUND DATA

Project Justification Statement:
Chattahoochee Hill Country Regional Greenway Trail System: Coweta County Pilot Segment
Last Mile Conneciivity/Side Paths and Trails

A pedestrian and bicycle trail is a trail designed for pedestrians and cyclists, animal traffic and horse riders,
rather than vehicular traffic. The proposed trail will begin at the existing Flat Rock Road Trailhead in
Chattahoochee Bend State Park (CBSP) and terminate at Payton Road at the eastern limit of the park. The
pedestrian and bicycle trail through CBSP will provide the opportunity to enjoy the scenic beauty of the
Chattahoochee Hill Country and Chattahoochee River corridor, while simultaneously connecting the existing
CBSP to the new Chattahoochee Hill Country (CHC) Regional Greenway Trail System. The CHC Greenway
Trail System, a four-county initiative to preserve the beauty of the Chattahoochee River area and increase the
quality of life for the residents and visitors to the area, has chosen CBSP as the western beginning of the 98
mile Greenway Trail system.

In addition, the new pedestrian and bicycle trail (1.8 miles) will be paved with asphalt, creating an ADA and
family bike friendly trail. As a requirement of the funding for the trail, 20% of the trail is required to be ADA
compliant. The design initiative will seek to create a 50% ADA compliant trail. The trail will utilize the existing
landscape to minimize the need for man-made structures such as bridges or retaining walls, thus capturing
the natural beauty of the park.

Existing conditions:

The project is located on the existing CBSP property. The project starting point is the existing trailhead
located at Flat Rock Road and the end is the eastern boundary of the park at Payton Road. The area is
currently a wooded state park area. The Park’s master plan provides for pedestrian and bicycle access to this
area of the park and Coweta County's pilot segment of the Chattahoochee Hill Country Regional Greenway
Trail will serve the purposes of contributing to the planned system of trails in the CBSP as well as establish
the first segment of the Chattahoochee Hill Country Greenway Trail System in Coweta County.

The project will be located on undeveloped land. It will weave through the park to follow the existing contours
of the site and avoid natural barriers ta construction such as rock outcroppings and drainage channels. The
project will end at the future Payton Road trailhead.

There are seven official state archeological sites containing prehistoric lithic scatter that are located in the
project vicinity, as identified in a 2003 archeological study of CBSP by Southeastern Archeological Services,
Inc. Six of these archeological sites are located within the existing power line easement. No archeological
structures or cemeteries are located in the project vicinity. The trail and construction will avoid all seven sites.

There are four confirmed or potential archeological sites per the above referenced 2003 archeological study.
These include two possible prehistoric rock shelters, one rock pile, and one historic house site containing a
chimney stub and open well. Shovel tests were not excavated in the rock shelter and rock pile areas to
confirm archeological site status. The trail and construction will avoid all four sites.

There are no streams, stormwater ditches, or open bodies of water in the project site. Wetlands are located
on the project site. The trail will avoid all wetlands.

(Note: The information in italics to be verified upon final report from the Environmental Survey)

An overhead transmission line owned by MEAG Power runs through the proposed trail area. The
transmission line ROW is maintained by Georgia Power.

Other projects in the area: None known.

Description of the proposed project:
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The project is located in an unincorporated portion of Coweta County, Georgia. The project is within the
property boundaries of CBSP and is approximately 1.8 miles long.

The project generally encompasses the use of existing ridgelines and contours to create a 10-foot wide,
paved pedestrian/bicycle trail starting at the existing Flat Rock Road Trailhead in the center of CBSP and
ultimately ending at Payton Road at the eastern boundary of CBSP.

The trail will begin at the existing trailhead on the west side of Flat Rock Road. The trail will cross Flat Rock
Road at grade and follow the 920 contour (+20 feet) for approximately 5,000 feet. Over the course of the next
1,800 linear feet, the trail descends approximately 60 feet, following an existing logging road, before
ascending approximately 90 feet to the trail summit. Once the trail summit is reached, the trail descends 180
feet over 2,700 linear feet of trail, following an abandoned road bed to Payion Road. The frail crosses an
active power line easement at approximately Sta. 83+00. The trail alignment was selected to avoid rock
outcroppings, bolders, long needle pie trees, wetlands, and other environmental concerns.

Utilizing the existing landscape, existing trail segments, and avoiding rock outcroppings will allow for trail
construction without bridges or retaining walls. This approach will minimize the disturbed area associated
with the trail construction and allow for faster installation, which will significantly shorten the construction time
and cost.

MPO: Atlanta Regional Commission (ARC)  CW-049

TIA Regional Commission: Three Rivers RC

MPO Name Congressional District(s): 3

Federal Oversight: X Exempt [State Funded [CIOther
Projected Traffic: N/A 24 HR T: N/A%
Current Year (20WW): N/A Open Year (20XX): N/A Design Year (20YY): N/A

Traffic Projections Performed by: N/A. Traffic on trail will be limited to pedestrian and bicycle
Functional Classification (Mainline): Not Applicable

Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:
Warrants met: CONone X Bicycle K Pedestrian  [Transit

Pavement Evaluation and Recommendations

Preliminary Pavement Evaluation Summary Report Required? XNo (Yes

Preliminary Pavement Type Selection Report Required? BINo CYes

Feasible Pavement Alternatives: COHMA OpPcc LJHMA & PCC
DESIGN AND STRUCTURAL

Description of Proposed Project:
The project is located in an unincorporated portion of Coweta County, Georgia. The project is within the
property boundaries of CBSP and is approximately 1.8 miles long.

The project generally encompasses the use of existing ridgelines and contours to create 10-foot wide
pedestrian/bicycle trail starting at an existing trailhead on Flat Rock Road in the center of CBSP and
ultimately ending at a new trailhead on Payton Road at the east boundary of CBSP.

Major Structures: N/A
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Mainline Design Features: Chattahoochee Hill Country Regional Greenway Trail: Coweta Pilot

N/A (STA. 59+00 — END)

Feature Standard* Proposed

Typical Section

- Number of Lanes 1 1

- Lane Width(s) 10-14 feet 10 feet

- Median Width & Type n/a nl/a

- Outside Shoulder or Border Area Width | 2-5 feet 2-5 feet

- Outside Shoulder Slope 2:1 orless 2:1

- Inside Shoulder Width 2 feet n/a

- Sidewalks 5 feet n/a

- Auxiliary Lanes n/a n/a

- Bike Lanes n/a n/a

Posted Speed nl/a None

Design Speed 14 - 16 MPH 14— 16 MPH

Min Horizontal Curve Radius 36 — 47 feet 36 - 47 feet

Maximum Superelevation Rate 2 percent 2 percent

Maximum Grade 8 percent (STA. 10+00 — | 8 percent (STA. 10+00 —
STA. 59+00) STA. 59+00)

N/A (STA. 59+00 — END)

Access Control

nfa

nla

Design Vehicle

nfa

n/a

Pavement Type

Slate/Asphalt/Concrete

Asphalt

“According to AASHTO Guide for the Development of Bike Facilities

Major Interchanges/Intersections: There is one (1) intersection for this project. The project will start by
crossing Flat Rock Road at grade. Flat Rock Road is an internal park road to Chattahoochee Bend State
Park, and is abandoned and not open to the general public.

Lighting required: X No
The muilti-use trail will be a dawn to dusk trail.

Transportation Management Plan [TMP] Required:

If Yes: Project classified as:
TMP Components Anticipated:

Will Context Sensitive Solutions procedures be utilized?

= TTC

[ Yes

.. No

ﬂYes K'f

. Non-Significant O Significant
O To a Pl
No [ Yes

Design Exceptions to FHWA/AASHTO controlling criteria anticipated: None

Design Variances to GDOT Standard Criteria anticipated: None

UTILITY AND PROPERTY
Temporary State Route Needed:

Railroad Involvement: No

X No

[J Yes

[J Undetermined

Utility Involvements: Yes. The proposed trail crosses a MEAG Power Transmission line whose ROW
is maintained by Georgia Power. An application for crossing location permission will need to be
submitted to Georgia Power with final approval by MEAG Power.
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SUE Required: X No OYes

Public Interest Determination Policy and Procedure recommended? X No [1Yes
Right-of-Way: Existing width: N/A ft. Proposed width: N/A ft.

Required Right-of-Way anticipated: X No O Yes [0 Undetermined
Easements anticipated: X None O Temporary [ Permanent [ Utility [0 Other

The impacted parcels on the trail are the property of Chattahoochee Bend State Park. The road crossing
will impact Flat Rock Road, which is owned by Coweta County.

The entire trail and construction is located on the property of Chattahoochee Bend State Park, which is
owned by the Georgia Department of Natural Resources, the end owner of the trail.

Anticipated total number of impacted parcels: 1
Displacements anticipated: Businesses: 0
Residences: 0
Other: 0
Total Displacements: 0
ENVIRONMENTAL AND PERMITS
Anticipated Environmental Document:
GEPA: [ NEPA: CE LI:PCE
MS4 Compliance — Is the project located in an MS4 area? [ No O Yes

Environmental Permits, Variances, Commitments, and Coordination anticipated: To be verified
upon Environmental Survey completion.

Air Quality:
Is the project located in a PM 2.5 Non-attainment area? [ No X Yes
Is the project located in an Ozone Non-attainment area? [ No Yes

Carbon Monoxide hotspot analysis: 0 Required X Not Required (40 CFR 93) ] TBD

NEPA/GEPA Comments & Information:

There are seven official state archeological sites containing prehistoric lithic scatter that are located in the
project vicinity, as identified in a 2003 archeological study of CBSP by Southeastern Archeological Services,
Inc. Six of these archeological sites are located within the existing power line easement. No archeological
structures or cemeteries are located in the project vicinity. The trail and construction will avoid all seven sites.

There are four confirmed or potential archeological sites per the above referenced 2003 archeological study.
These include two possible prehistoric rock shelters, one rock pile, and one historic house site containing a
chimney stub and open well. Shovel tests were not excavated in the rock shelter and rock pile areas to
confirm archeological site status. The trail and construction will avoid all four sites.

One historic resource is believed to be located along Payton Road in the project area. It is not anticipated that
the project would have an adverse effect to this resource.

No aquatic species or habitat is located in the project area. Protected species surveys will be conducted to
locate potential protected species including little amphianthus and black-spored quillwort. It is not anticipated
that the project would have any effect or an adverse effect to these resources.

Prime Engineering, with the assistance of Chattahoochee Bend State Park staff, will conduct environmental
field surveys of the project for all environmental disciplines and prepare a CE document to be submitted to the
GDOT and FHWA for review, ensuring the above statements.
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COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS

Project Meetings:

A project kick-off meeting was held on October 21, 2015 at 22 E. Broad Street, Newnan, Geargia, with
the following people present: Justin Banks, GDOT; Robert Tolleson, Tod Handley, Tavores Edwards, and
Sandra Parker, Coweta County; Rob MacPherson, Prime Engineering; Steve Cronan, DNR; Erin Kenner,
Chattahoochee Bend State Park; and Eric Nicoletti, GT Hill Planners. Meeting minutes are provided in

Attachment 3.

A progress meeting was held on January 20, 2016 via teleconference, with the following people present:
Justin Banks, GDOT; Sandra Parker, Robert Tolleson, and Tod Handley, Coweta County; Rob
MacPherson and Elizabeth Stenberg, Prime Engineering; Steve Cronan, DNR; Erin Kenner,
Chattahoochee Bend State Park; and Erin Murphy, GT Hill Planners. Meeting minutes are provided in

Attachment 3.

A concept review meeting was held on March 28, 2016 at 600 West Peachtree St NW, Atlanta, GA
30308, with the following people present: Justin Banks, Erik Rohde, Quinton Spann, Ryan Perry, and
Felicity Davis, GDOT; Byron Rushing and Kofi Wakhisi, Atlanta Regional Comission; Robert Tolleson,
Tod Handley, and Sandra Parker, Coweta County; Rob MacPherson, Prime Engineering; Steve Cronan,
DNR, and Jack Reed, Scott Parker, Danny Miller, and Keenan Ford. No meeting minutes are available.

Sign in sheet is provided in Attachment 3.

Project Activity Party Responsible for Performing Task(s)
Concept Development Prime Engineering & Coweta County
Design Prime Engineering
Right-of-Way Acquisition N/A
Utility Coordination (Preconstruction) Prime Engineering
Utility Relocation (Construction) N/A
Letting to Contract Local Let

Construction Supervision

Prime Engineering & Coweta County

Providing Material Pits

Coweta County

Providing Detours

Not Applicable

Environmental Studies, Documents, & Permits

Prime Engineering

Environmental Mitigation

Prime Engineering

Construction Inspection & Materials Testing

Coweta County

Other coordination to date: None at this time.

Project Cost Estimate and Funding Responsibilities: Do not have at this time

Breakdown Reimbursable Environmental
of PE ROW Utility CST* Mitigation Total Cost
Funded Coweta Coweta Coweta Coweta
By County/ County/ N/A
GDOT County County GDOT
$ Amount | $129,348.68 $0 $0 $681,869.15 $0 $811,217.83
Date of
Estimate 3/2/2016 3/2/2016

*CST Cost includes: Construction, Engineering and Inspection, Contingencies, and-tiquid-A&-Cost-

Adustment. |/ /

ALTERNATIVES DISCUSSION

Preferred Alternative: The trail will begin at the existing trailhead on the west side of Flat Rock Road. The trail
will cross Flat Rock Road at grade and follow the 820 contour (+20 feet) for approximately 5,000 feet. The trail
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then descends approximately 60 feet following an existing logging road before ascending approximately 90 feet
to the trail summit. The distance of this trail section is approximately 1,800 feet. Once the trail summit is
reached, the trail descends 180 feet over the next 2,700 linear feet of trail, following an abandoned road bed to
Payton Road. The frail crosses an active power line easement at approximately Sta. 83+00. The trail alignment
was selected to avoid rock outcroppings, wetlands, and other environmental concerns.

Estimated Property Impacts: 1 Estimated Total Cost: TBD

Estimated ROW Cost: N/A Estimated CST Time: TBD

Rationale: This alternative allows a portion of the trail to be ADA compliant, uses existing grades to minimize
disturbance, avoids specimen trees and rock outcroppings, and utilizes an abandoned roadbed. ADA
compliance, avoidance of trees, and avoidance of flat rocks and boulders is required.

No-Build Alternative:

Estimated Property Impacts: 1 Estimated Total Cost: N/A

Estimated ROW Cost: N/A Estimated CST Time: N/A

Rationale:

Alternative 1: Sta. 70+00 to Sta. 76+00 contains large rock outcroppings and steep slopes. Two preliminary
alternatives have been selected to minimize slopes and maximize curve radii based upon a site visit. An official
survey of the site will determine the best possible trail route.

Estimated Property Impacts: 1 Estimated Total Cost: N/A

Estimated ROW Cost: N/A Estimated CST Time: N/A

Rationale: This alternative was developed to minimize slopes on this portion of the trail. This alternate was
discarded after the completed survey showed its encroachment on flat rock and boulders.

Comments/Additional Information: The preferred alignment was chosen through the joint effort of Prime
Engineering and Coweta County.

LIST OF ATTACHMENTS/SUPPORTING DATA
List and attach as appropriate to project. Please see PDP Appendix A for a more complete list of potential
attachment.

1. Concept Plans and Typical Section

2. Cost Estimate

3. Meeting Minutes
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Chattahoochee Bend State Park

COST ESTIMATE

P.l. Number 0009284 - Chattahoochee Hill Country Regional y Trail Syst Coweta County Pilot Segment
STATEMENT OF PROBABLE CONSTRUCTION COSTS- 06/03/2016
am Drawing | Drawing | Drawing | Drawing | Drawing | Drawing | Drawing | Drawing | Drawing | Drawing | Drawing mm'n"‘w unit | Uit Brice Sut | Cat Total
1301 1302 1303 1304 1305 1306 13407 1308 13-08 13410 1311 1-414) b
163-0240 MULCH 0.49 D48 D48 0.9 0.38 038 030 0.30 0.39 039 0.a7 5§ AC 560000 §2.802.00
163-0300 COMNSTRUCTION EXIT 1 1 2 EA §3,750.00 57.500.00
1830527 CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, B 3 B (] [} 3 (] a 45 EA §220.00 $9,900.00
165-0030 MAINTENANCE OF TEMPORARY EILT FENCE, TP C 1000 1000 1002 1000 BOO BOO 800 BOD Eoo BOD TEO 9580 LF $0.70 $6,602.00
1B5-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES o LF §2.75 30.00
1650101  MAINTENANCE OF CONSTRUCTION EXIT 1 1 2 EA $475.00 $850.00
167-1000  WATER QUALITY MONITORING AND SAMPLING 4 4 EA §525.00 $2,100.00
167-1500  WATER QUALITY INSPECTIONS B 6 MO $1,360.00 $8,160.00
171-0030 TEMPORARY SILT FENCE, TYPEC 1000 1000 1000 1000 800 800 800 BOOD BOQ 8O0 T80 6,860 LF 54.00 $38,240,00
Subtotal Traffic/Erosion Contrel $108,019.00
Ci awBfil
201-1500 CLEARING & GRUBBING - 115 1.15 1.15 145 082 0,82 082 0.e2 0,92 0.92 D.a7T 1 AC $4,500,00 548,455.00
210-0100  GRADING COMPLETE - 1 L8 $80,000.00 §80,000.00
Subtotal Crg/Grbba/ExcavBFll $128,455,00
SubBase
310-5080 GR AGGR BASE CRS, 6 INCH, INCL MATL 445 445 445 445 358 356 358 356 358 358 338 4254 8Y $11.00 346,784.00
Subtolal SubBase $46,704.00
il
402-3113  RECYCLED ASPH CONC 125 MM SUPERPAVE, GP 1 OR 2, INCL BITLIM 625 B2.5 625 625 50.00 50.00 50.00 §0.00 50.00 §0.00 47.50 588 TON $A6.00 $30,435.00
402-3814 RECYCLED ASPH CONC 4.75 MM MIX, GP 1 OR 2, INCL 125 126 126 125 100 100 100 100 108 100 o5 1,185 TON $72.00 $86,040.00
413-1000 BITUM TACK COAT 1062 Gal §4.75 $5,044.50
Subtotal Paving 5130,510.50
Subtotal Concrete/Bridges £0.00
Storm Sewer
550-1180 STORM DRAN PIPE, 18 IN, H 1-10 B4 32 2 a2 a2 16 32 48 288 LF 53200 59,218.00
550-3318 SAFETY END SECTION 18 IN. STORM DRAIN, 4:1 SLOPE ] 4 4 4 4 2 4 B 38 EA 5550.00 $18,800.00
603-1012 BTN PLAIN RIP RAP, 12 N 29 12 12 12 12 & 12 18 72 8Y §33.00 §2,376.00
Subtotal Storm Sewer $31,302.00
Electrical/Sig :]
B52-5451 SOLID TRAFFIC STRIPE, § W, WHITE 1000 1000 1000 1000 Boo BOO a0 800 800 BOOD TEO 9560 LF $0.33 §3,154.80
R1-1 "STOP" SIGN WITH POST 2 2 EBEA $350.00 $700.00
Subtotal ElectricaliSignals/Markings §3,B54.80
Landscaping
7005810 PERMANENT GRASEING 0.0 AC $2.615.00 50.00
LANDECAPE ALLOWANCE o LS 50.00 30.00
Subtotal Landscaping $0.00
B00-0526 BOLLARDE (REMOVABLE) B 3 8 EA $650.00 §4.850.00
Subtotal Misc $4,850,00
General Conditions SUBTOTAL $568,224.30
GROSS TOTAL $568,224.30
10% E&I {Engineering and Inspection) 30,00
SUBTOTAL 5568,224.30
20% CONTINGEMNCY $113,544.86
Reimbursable Utiities 50.00
Right-ot-Way 30,00
STATEMENT OF PROBABLE CONSTRUCTION COST $681,860,16

RA2038-0001 Coweta-

Teil1 PROJECT o inary

Cost Estimale - 20160803

10F1

SVIOIEZ I FM



SUBJECT: Chattahoochee Hills Regional Greenway Trail
MEETING DATE: 10/21/15

LOCATION: 22 E Broad St., Newnan, GA 30263

MEETING ATTENDEES:
Name Organization Phone No. Email Address
Justin A. Banks GDOT - Office of 404-631-1153 jubanks@dot.ga.gov
Program Delivery
Robert Tolleson Coweta Co 770-254-2635 rtolleson@coweta.ga.us
Rob MacPherson Prime Engineering 404-425-7100 rmacpherson@prime-eng.com
Steve Cronan DNR 706-996-7133 steve.cronan@dnr.state.ga.us
Tod Handley Coweta Co 770-254-3775 thandley@coweta.ga.us
Tavores Edwards Coweta Co 770-683-2300 tedwards@coweta.ga.us
Erin Kenner Chattahoochee Bend | 770-254-7271 erin.kenner@dnr.state.ga.us
State Park
Eric Nicoletti GT Hill Planners 770-900-7618 enicoletti@gthillplanners.com
Sandra Parker Coweta Co 770-254-2635 sparker@coweta.ga.us
MEETING SUMMARY

Justin Banks, GDOT Project Manager began the meeting with introductions.
SCHEDULES

The original schedule needs to be shifted due to delays with the MOA and MOU with GDOT and DNR

Upcoming dates:

e Concept Meeting — March 2016
e Concept submittal —April 2016
e PIOH — August 2016

Milestone dates:

e PFPR-February 2017
e FFPR~January 2018
e Let Date —July 2018



SURVEY

e The survey is being completed by Coweta Co. The survey is scheduled to begin in March, but
can begin sooner when the path location is decided upon.

DESIGN

Rod MacPherson went over the Project Management Plan

e An alternate has been created for ADA compliance
e The trail will be 1.7 miles

e No creeks have been located

e  GA Power has easement that will be needed

e No lights

e Pathis proposed to be 10" wide with 2’ shoulders
e Avoiding environmental impacts

e The entire path will be in the State Park

ENVIRONMENTAL

A previous environmental study has been done for the area (DNR will provide to GT Hill)
A site visit is planned in December 2015

e History -

e Ecology -

e Archaeology -

e Air/Noise -
UTLITIES

e Local Coordination
e No conflicts as of now. May have issues at the end of trail (plan to avoid)

Other ltems
e The next meeting will be a teleconference on 1/20/16 from 9:30 to 10:30
ACTION ITEMS

e DNR will provide Env Doc to GT Hill
e The park will be cutting timber in early December 2015 and hunting; need dates to determine
when trail walk will be completed



SUBIJECT: Chattahoochee Hills Regional Greenway Trail

MEETING DATE: 1/20/16

LOCATION: Teleconference

MEETING ATTENDEES:

Name

Organization

Phone No.

Email Address

Justin A. Banks

GDOT - Office of
Program Delivery

404-631-1153

jubanks@dot.ga.gov

Sandra Parker

Coweta Co. -
Comprehensive &
Strategic Planner

770-254-2635

sparker@coweta.ga.us

Robert Tolleson

Coweta Co. - Planning
& Development
Director

770-254-2635

rtolleson@coweta.ga.us

Tod Handley

Coweta Co. -
Transportation &
Engineering Director

770-254-3775

thandley@coweta.ga.us

Tavores Edwards

Coweta County
Transportation
Manager

770-254-3775

tedwards@coweta.ga.us

Rob MacPherson Prime Engineering 404-425-7124 rmacpherson@prime-
eng.com
Erin Kenner erin.kenner@dnr.state.ga.us
Elizabeth Stenberg Prime Engineering
Erin Murphy GTHill emurphy@gthillplanners.com
Steve Cronan steve.cronan@dnr.state.ga.us
MEETING SUMMARY

Justin Banks, GDOT Project Manager began the meeting with introductions.

SCHEDULES

e Concept report — submitted to GDOT PM Mid Feb; no current risks

e Concept meeting will be scheduled Mid-March; no current risks

e PIOH — August 2016; no current risks

SURVEY




e  Will begin 1/25/16; expect to complete by 2/29/16

DESIGN

e Currently working on path location
e  GPS accuracy could affect alignment
e Looking to miss rock out cropping’s

ENVIRONMENTAL

e Ecologist walked route
e Screening is complete for concept report
e Will need final alignment to begin special studies

UTLITIES

e Planning for minimal conflicts
e GA Power will be only conflict

Other Items

e PFA on Coweta Co agenda

ACTION ITEMS
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June 3, 2016

Justin Banks

Project Manager

Georgia Department of Transportation
600W. Peachtree St., 25" Floor
Atlanta, GA 30308

Re: Concept Report Comments
Chattahoochee Hill Country Regional Greenway Trail System: Coweta County Pilot Segment
P1 009294

Mr, Banks:
Please find along with this letter the revised Concept Report for the Chattahoochee Hill Country

Regional Greenway Trail System: Coweta County Pilot Segment, P1. 009294. This letter summarizes our
responses to the review comments received on 05/31/2016.

Eric Duff, the State Environmental Administrator

1. “Under Environmental Permits, Variances, etc...delete “None” and leave it as “To be
verified upon Environmental Survey completion.”
Response: “None” deleted, verbiage left as indicated.

2. Last paragraph....please ensure that “Prime Engineering, with the assistance of
Chattahoochee Bend State Park staff, will conduct environmental field surveys of the
project for all environmental disciplines and prepare....._

Response: Sentence edited to read as stated above.

Dan Pass, the Assistant Design Policy Engineer
1. “Project justification statement:

ADA compliance is mentioned here and in a summary of a 21 Oct 2015 meeting. The
project appears to be a “Recreational Trail” at a state park. And considering the terrain,
how will the trail be made “ADA” compliant? A shared-use path accommodates a
variety of user groups and has both transportation and recreational functions, as
compared to recreational trails which are primarily for recreational purposes.
Considering these definitions, is this project a shared-use path or a recreational trail?
Response: This project is a “trail,” but is designed according to shared use path
guidelines to meet ADA requirements tied to project funding. Project justification
statement updated to clarify.

3715 Northside Parkway, NW
Building 300, Suite 200 =  Atanta, GA 30327
main: 404-425-7100 =  fax: 404-425-7101 * www.prime-eng.com
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2. Mainline Design Features:

As a recreational trail, what design guidelines will be followed? The US Access Board
standards for “Outdoor Developed Areas” — ABA Accessibility Standards “apply to
national parks and other outdoor areas developed by the federal government.” 1s it the
intent of this project to follow these requirements? A shared-use path would be designed
using the AASHTO Guide for the Development of Bike Facilities™

Under mainline design features, where were dimensions in the column “Standard*” taken
from. The DPM does not included guidance for recreational trails.”

Response: The project will be designed according to AASHTO Guide for the
Development of Bike Facilities. A statement was added under the mainline design
features table that all dimensions were taken from the AASHTO Guide.

Kim Phillips in the Conceptual Design Group in Design Policy & Support

1.

Please add the ARC project identification number with the MPO data section.
Response: ARC project identification number added.

The PJS may want to elaborate more on the specific description of the project. The ARC

FY 2016-2021 TIP has the following:

CHATTAHOOCHEE HILL COUNTRY REGIONAL GREENWAY TRAIL
SYSTEM: COWETA COUNTY PILOT SEGMENT

Last Mile Connectivity / Side-paths and Trails

Response: Above text added to the PJS.

It would be helpful to include why the project is exempt from the air quality analysis.
From the ARC FY 2016-2021 TIP: 40 CFR 93 is cited.
Response: 40 CFR 93 cited under air quality exemption.

The ROW shows anticipating impacts to 1 parcel, but shows the ROW and Easement to
be needed as none. An explanation may be recommended about the State Park land use.
Response: The impacted parcels for the project are owned by Chattahoochee Bend
State Park and Coweta County. Explanation added to ROW and Easement to
clarify.

Please include the construction cost estimate.
Response: Cost estimate included

It is recommended to give include a concise explanation of how the decision to choose
the preferred alternate was made and may even include why some other options were
ruled out. Was the preferred alternate chosen due to following the existing terrain with
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the least impacts to right of way and environmental resources or was there some other

reason?

Response: The proposed alternate was chosen for ADA compliance and avoidance
of specimen trees, boulders, and flat rock. These restrictions were tied to funding
and environmental impact. Verbiage added to alternates discussion to clarify.

Sincerely,

RS Moedhesn—

Rob MacPherson, P.E.
Vice President
Prime Engineering, Inc.

cc: file (2038-0001)

RA2038-0001 Coweta-Chattahoochee Hill Trail\l PROJECT MANAGEMENT\Carrespondence'Letter'Ltr Banks 06-02-16.doe



