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DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
REVISED PROJECT CONCEPT REPORT
Project Type: SRTS P.). Number: 0010018
GDOT Distrlct: 4 County: Tift
Federal Route Number: N/A State Route Number: N/A

Project Number: N/A

Fletcher Rd. Is being removed from the project due to an existing 10 in. water main belng In conflict with

the proposed curb & gutter, sidewalk and dralnage system.




Revised Project Concept Report — Page 2 P.l. Number: 0010018
County: Tift

PLANNING, APPROVED CONCEPT, & BACKGROUND DATA

Project Justification Statement:

This project is a Safe Routes to School (SRTS) infrastructure project that will improve pedestrian and
bicycle accessibility within a 1 mile radius of the G.O. Bailey Elementary School in Tifton, GA.

The Federal SRTS program was created by section 1404 of the Safe, Accountable, Flexible, and Efficient
Transportation Equity Act: A legacy for users (SAFETEA-LU), which was signed into public law (P.L. 109-
59) on August 10, 2005. As a result of this legislation, every state now has dedicated dollars to help with
infrastructure improvements (e.g. new sidewalks and traffic calming projects) and non-infrastructure
activities to encourage and enable students to walk and bicycle to school.

The SRTS infrastructure program administered by the Federal Highway Administration is intended to
promote walking and bicycling by students living within a two-mile radius of a school. The desired
outcomes of the SRTS infrastructure program include increased health and fitness for students, as well
as accessibility and environmental benefits for the community at large.

The City of Tifton applied for, and was awarded, SRTS funding in response to a GDOT call for SRTS
applications.

Due to nonexistent sidewalks, students walking or bicycling to school must do so using an existing
narrow, unpaved shoulder along portions of Fletcher Road from US 82/SR 520 to Ferry Lake Road. The
SRTS project would improve pedestrian and bicycle accessibility and connectivity by adding sidewalks.

Description of the approved concept: This project consists of pedestrian and bicycle
infrastructure improvements in Tifton, GA along Fletcher Road from Bill Bowen Road to Ferry Lake
Road and along Ferry Lake Road from Fletcher Road to the driveway of the G.O. Bailey Elementary
School. The project will improve pedestrian and bicycle accessibility through the installation of new
sidewalks. All improvements will be constructed within the existing right-of-way.

PDP Classification: [ ] Major X] Minor

Federal Oversight: [ ] Full Oversight X] Exempt [ ] state Funded [ ] other

Projected Traffic as shown in the approved Concept Report: ADT or AADT
Open Year (2014): N/A Design Year (20YY): N/A

Updated Traffic: ADT or AADT
Open Year (20XX): N/A Design Year (20YY): N/A

Functional Classification (Mainline): Rural Local Road
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VE Study anticipated: [X] No []Yes [ ] completed — Date:

PROPOSED REVISIONS

Approved Features: Proposed Features:

Pedestrian and bicycle infrastructure | Remove sidewalk, curb & gutter and drainage
improvements in Tifton, GA along Fletcher Road | system along east side of Fletcher Rd from Bill
from Bill Bowen Road to Ferry Lake Road and | Bowen Road to Ferry Lake Road.

along Ferry Lake Road from Fletcher Road to the
driveway of the G.O. Bailey Elementary School.

Reason(s) for change: There is an existing 10 in. water main in conflict with the proposed drainage
system along Fletcher Rd. that cannot be avoided. Originally the conflict was resolved but the locals
informed us that the original location of the 10 in water main was incorrect which caused unavoidable
conflicts.

ENVIRONMENTAL

Project Air Quality:

Is the project located in a PM 2.5 Non-attainment area? X No [ ]Yes
Is the project located in an Ozone Non-attainment area? X] No [ ]ves
Is a Carbon Monoxide hotspot analysis required? X] No [ ]ves

Potential environmental impacts of proposed revision: Any possible environmental impacts will be
reduced by eliminating Fletcher Rd.

Have proposed revisions been reviewed by environmental staff? |:| No |X| Yes
Environmental responsibilities (Studies/Documents/Permits): Consultant
Environmental impacts by section:

NEPA: Yes, the project will require a reevaluation.

Ecology: Additional ecological surveys are not required; however, memos documenting the
changes will be required.

Archeology: Additional archaeological surveys are not required; however, memos
documenting the changes will be required.

History: Additional historical surveys are not required; however, memos documenting the
changes will be required.
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Air & Noise: Additional modeling will not be required; however, memos documenting the
changes will be required.

Public Involvement: None

PROJECT COST & ADDITIONAL INFORMATION

Updated Cost Estimate Date of Estimate
Base Construction Cost: | $ 58,572.32 6/13/2013
Engineering and Inspection: | S 2,928.62 6/13/2013

Liquid AC Adjustment:

Total Construction Cost: | S 61,500.94

Right-of-Way: | $0.00

Utilities (reimbursable costs): | $ 0.00

Environmental Mitigation: | $ 0.00

TOTAL PROJECT COST: | $ 61,500.94

Recommendation: The District 4 design office recommends that this revision be approved.
Comments:

Attachments:
1. Location maps
2. Plan Layout
3. Typical Section
4. Cost Estimate(s)
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DETAILED COST ESTIMATE
Job: 0010018

JOB NUMBER 0010018 FED/STATE PROJECT NUMBER 0070018
SPEC YEAR: 01

DESCRIPTION: SRTS - G.O.BAILEY SCHOOL, TIFTON

ITEMS FOR JOB 0010018
010 - ROADWAY

— ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT
Number

0005 150-1000 1.000 $7,456.05000 TRAFFIC CONTROL - 0010018 $7,456.05
0010 210-0100 1.000 LS $17,922.62000 GRADING COMPLETE - 0010018 $17,922.62
0125 441-0016 48.000 SY $41.87000 DRIVEWAY CONCRETE, 6 IN TK $2,009.76
0015 441-0104 404.000 SY $44.61000 CONC SIDEWALK, 4 IN $18,022.44
0140 500-3101 1.000 CY $550.00000 CLASS A CONCRETE 0010018 $550.00

SUBTOTAL FOR ROADWAY: $45,960.87

020 - PERMANENT EROSION CONTROL

e ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT
Number

0040 700-6910 0.110 $5,000.00000 PERMANENT GRASSING $550.00
0045 700-7000 0.330 TN $65.00000 AGRICULTURAL LIME $21.45
0050 700-8000 0.090 TN $750.00000 FERTILIZER MIXED GRADE $67.50
0055 700-8100 5500 LB $450.00000 FERTILIZER NITROGEN CONTENT $2,475.00

SUBTOTAL FOR PERMANENT EROSION CONTROL: $3,113.95

030 - TEMPORARY EROSION CONTROL

=D ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT
Number

0060 163-0232 0.110 $600.00000 TEMPORARY GRASSING $66.00
0065 163-0240 1760 TN $350.00000 MULCH $616.00
0145 163-0300 1.000 EA $1,400.00000 CONSTRUCTION EXIT $1,400.00
0075 165-0030 228.000 LF $1.50000 MAINT OF TEMP SILT FENCE, TP C $342.00
0150 165-0101 1.000 EA $700.00000 MAINT OF CONST EXIT $700.00
0085 171-0030 456.000 LF $4.00000 TEMPORARY SILT FENCE, TYPE C $1,824.00

SUBTOTAL FOR TEMPORARY EROSION CONTROL.: $4,948.00

040 - HIGHWAY SIGNING AND MARKING

= ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT
Number

0095 636-1033 22.000 $25.00000 HWY SIGNS, TP1MAT,REFL SH TP 9 $550.00
0100 636-2070 26.000 LF $10.00000 GALV STEEL POSTS, TP 7 $260.00
0105 653-1704 30.000 LF $7.00000 THERM SOLID TRAF STRIPE,24",WH $210.00
0090 653-1804 1086.000 LF $3.25000 THERM SOLID TRAF STRIPE, 8",WH $3,529.50
SUBTOTAL FOR HIGHWAY SIGNING AND MARKING: $4,549.50

TOTALS FOR JOB 0010018

Page 1 of 2
File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.



Processed Date: 6/13/13 _,-/\"I L )
DETAILED COST ESTIMATE et
Joh: 0010018
ITEMS COST: S“H2.32
COST GROUP COST: $0.00
ESTIMATED COST: 358,572.32
CONTINGENCY PERCENT: 0.00
ENGINEERING AND INSPECTION: $ 2 q 28 62
ESTIMATED COST WITH
S E&E: _ -15 61 50@‘;1 e
File L i Div of P! truction > CES a2 et2

CONFIDENTIALITY NOTICE: This document may contain confldential and/or privileged information. Any unauthorized duplication, disclosure,
distribution/ retransmisslon or taking of any action in rellance upon the material in this document is strictly forbidden.
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