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PLANNING, APPROVED CONCEPT, & BACKGROUND DATA

Project Justification Statement: The Perimeter Community Improvement Districts (PCID) Livable
Centers Initiative (LCI) study and concept plan identified the need for improvements to further develop
the  Perimeter  Summit  Parkway  area  in  Northern  DeKalb  County.   The  area  is  approximately  85  acres
bounded to the north by Interstate 285, to the east by Ashford Dunwoody Road, to the south by
Perimeter  Summit  Parkway and to  the west  by  Perimeter  Center  Parkway.   Due to  this  project’s  close
proximity to major employers, including Perimeter Mall, Northside Hospital, Saint Joseph’s Hospital, and
Children’s Healthcare of Atlanta at Scottish Rite, the area is well positioned for urban mixed use
development in the near future.  The Perimeter Area has the lowest ratio of residential units to jobs of
any major employment center in the Atlanta Metropolitan area; thus the residential component of
future mixed use development is anticipated to increase.

The planned improvements will help encourage pedestrian circulation, urban living and minimize sprawl
development.  This, in turn, will reduce the amount of vehicle miles driven and reduce overall pollution
improving air and water quality.  Redevelopment within urban areas will mitigate traffic congestion as
the need for long, tedious, interstate commutes will be reduced.  This project will encourage and
promote future redevelopment projects within the area as more residents and citizens will find these
locations  to  be  attractive  and  convenient  to  live  and  work  while  businesses  will  view  these  areas  as
prime and lucrative.

As multiple modes of transportation increase, there is a need for traffic calming measures to be applied
along Lake Hearn Drive where most of the pedestrian and on-road bicycle traffic are anticipated.
Currently, eastbound existing traffic from I-285 has an unrestricted travel lane directly onto Lake Hearn
Drive. The gradient of Lake Hearn Drive westbound is conducive to higher speeds as well. The only
entrance/exit to the Hilton Garden Inn hotel is via the one way portion of Lake Hearn Drive and guests
often attempt to retrace their entry path and travel the wrong way along this one-way segment. The
combination of these factors and the potential for increased pedestrian/bicycle/vehicular conflicts
promote the application of a road diet, raised intersections and introduction of landscape islands to
reduce vehicular speeds. The proposed road diet will also preserve mature street trees along the south
side of Lake Hearn Drive.

The intersection of Lake Hearn Drive and Parkside Place, where Lake Hearn Drive changes from one-way
to two-way traffic, is a wide expanse of pavement lacking clear direction for the eastbound Lake Hearn
motorist. The addition of a landscaped island to channel vehicles and provide pedestrian refuge is
proposed at this location.

This project consists of roadway and shoulder improvements along three different roadway segments in
unincorporated DeKalb County, southwest of the I-285 and Ashford-Dunwoody Road interchange.  The
project begins just west of the intersection of Lake Hearn Drive and Perimeter Summit Parkway.  From
there,  it  continues  east  along  Perimeter  Summit  Parkway  until  it  ties  to  the  western  approach  of  the
intersection with Ashford-Dunwoody Road.  The improvements along Lake Hearn Drive begin at the
intersection with Perimeter Summit Parkway, as previously described, and continue east along Lake
Hearn Drive until it ties to the western approach of the intersection with Ashford-Dunwoody Road.
Improvements  occur  for  the  entire  length  of  Parkside  Place,  from  Perimeter  Summit  Parkway  at  the
southern terminus to Lake Hearn Drive at the northern terminus. (See Project Sketch Map, Attachment
1).  All three roadways have a posted and design speed of 35 mph.
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Description of the approved concept: Proposed streetscape construction along Perimeter Summit
Parkway (0.74 miles), Lake Hearn Drive (0.61 miles), and Parkside Place (0.27 miles) includes overall
pedestrian access improvements that include the addition and/or renovation of sidewalks, Americans
with Disabilities Act (ADA) compliant facilities, street and pedestrian lighting, street furniture, landscape
improvements including new/larger medians and islands, and restriping and/or addition of crosswalks.
Lane widths will be narrowed on Lake Hearn Drive, Perimeter Summit Parkway (from Parkside Place to
Ashford Dunwoody Road), and Parkside Place for traffic calming and to accommodate the landscape and
pedestrian improvements.  Furthermore, the driveway for the Hilton Garden Inn hotel on the one way
portion  of  Lake  Hearn  Drive  will  be  modified  to  restrict  exiting  traffic  to  turning  movements  in  one
direction only.  To promote bicycle  usage,  “share the road” signage will  be added to  Lake Hearn Drive
and Parkside Place.

Vehicular, bicycle and pedestrian circulation improvements are proposed at the intersections of
Perimeter Summit Parkway and Parkside Place, Lake Hearn Drive and Parkside Place, and Lake Hearn
Drive at the Cox Enterprises, Inc. main entrance. Intersection improvements will consist of traffic signal
upgrades to mast arm type installations at the intersections of Perimeter Summit Parkway and Parkside
Place and Lake Hearn Drive and Parkside Place.  The intersections of Lake Hearn Drive and Parkside Place
and  Lake  Hearn  Drive  at  the  Cox  Enterprises,  Inc.  driveway  will  be  raised  to  help  mitigate  excessive
vehicle speed along Lake Hearn Drive.

Seating benches, single-trunk flowering trees, general landscaping, light poles, and trash receptacles are
proposed within a 5’ furniture zone along all streets and intersections within the project limits.  Break-
away light poles will be used in the event of vehicular accidents.  Special brick paving will be used within
the furniture zone to add aesthetic appeal and character.

An  8  foot  to  10  foot  wide  concrete  multi-use  trail  is  proposed  on  the  south  side  of  Lake  Hearn
Drive/Perimeter Summit Parkway extending from Perimeter Center Parkway to Ashford Dunwoody
Road. The north side of Perimeter Summit Parkway consist of steep topography, mature vegetation and
stormwater management facilities. As discussed in more detail under Land-Use and Development
Trends, future development is not anticipated to front on the north side of Perimeter Summit Parkway;
therefore there would be no demand for pedestrian circulation.  In order to minimize impacts to the
existing  mature  vegetation,  the  north  side  of  Perimeter  Summit  Parkway,  from  Lake  Hearn  Drive  to
Parkside Place, will be left in its current natural state.  The only improvement will be providing sidewalk
connectivity  from  the  intersection  of  Perimeter  Summit  Parkway  and  Parkside  Place  to  an  existing
sidewalk spur coming from the adjacent buildings, approximately 200 feet from this intersection.  This
minimization of impacts will also encourage pedestrians and bicyclists to use the proposed multi-use
trail the south side of Perimeter Summit Parkway.

The multi-use trail along the south side of Lake Hearn Drive/Perimeter Summit Parkway is adjacent to a
conservation easement along the majority of the trail alignment.  An 8 to 10 foot trail width is
recommended as appropriate per AASHTO Design Guide for Development of Bicycle Facilities (in
addition to a 2 foot wide offset from a lateral obstruction for a total trail width of 10 to 12 feet) due to
the anticipated low bicycle traffic volume, the good horizontal and vertical alignment that follows
Perimeter Summit Parkway alignment and lack of maintenance vehicle traffic required.  By limiting the
trail width to 8 to 10 feet, only minimal additional right-of-way is required; thus minimizing the need to
disturb the mature vegetation and steep topography within the conservation easement.
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PDP Classification:  Major  Minor

Federal Oversight:  Full Oversight  Exempt State Funded  Other

Projected Traffic AADT as shown in the approved Concept Report:
Perimeter Summit Parkway

Open Year (2012):   4,420 Design Year (2032):  10,665
Lake Hearn Drive

Open Year (2012):   7,255 Design Year (2032):  15,400
Parkside Place

Open Year (2012):   3,885 Design Year (2032):  7,390

Updated Traffic AADT:
N/A

Functional Classification (Mainline – Perimeter Summit Parkway):  Urban Collector Street

VE Study anticipated:  No  Yes  Completed – Date: Click here to enter a
date.

PROPOSED REVISIONS

Approved Features: Proposed Features:
The proposed typical section as presented in the
Approved Concept Report for Perimeter Summit
Parkway consists of the following:

Perimeter Summit Parkway, west of Parkside
Place

2 – 12‘ travel lanes in each direction
Westbound shoulder consisting of
existing 24” curb & gutter and existing
grassing/landscaping
Eastbound shoulder consisting of existing
24”  curb  &  gutter;  a  proposed  3’  grass
strip; and a proposed 10’ multi-use trail

The proposed typical section for Perimeter
Summit  Parkway  is  proposed  to  be  modified  as
follows:

Perimeter Summit Parkway, west of Parkside
Place

2 – 10‘ travel lanes in each direction
1 – 4’ bike lane in each direction
Westbound shoulder consisting of
existing 24” curb & gutter; a proposed 2’
grass strip; proposed 6’ sidewalks; and
the addition of two separate retaining
walls
Eastbound shoulder consisting of existing
24” curb & gutter; an existing grass strip
of varying width; an existing 6’ sidewalk;
and four proposed hardscape/seating
areas along the existing sidewalk
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Perimeter Summit Parkway, east of Parkside
Place

2 – 12’ eastbound travel lanes and 2 – 11’
westbound travel lanes
Westbound shoulder consisting of
proposed 24” curb & gutter and a
proposed 5’ sidewalk at the back of curb
Eastbound shoulder consisting of existing
24” curb & gutter; a proposed varying
width grass strip; and a proposed 8’
multi-use trail

Perimeter Summit Parkway, Lake Hearn Drive, &
Parkside Place

Proposed roadway and pedestrian
lighting

Perimeter Summit Parkway, east of Parkside
Place

2 – 10‘ travel lanes in each direction
1 – 4’ bike lane in each direction
Westbound shoulder consisting of
proposed header curb and a proposed 5’
sidewalk at the back of curb
Eastbound shoulder consisting of existing
24” curb & gutter; an existing grass strip
of varying width; an existing 6’ sidewalk;
one proposed hardscape/seating area
along the existing sidewalk; and an
existing retaining wall

Perimeter Summit Parkway, Lake Hearn Drive, &
Parkside Place

Remove existing roadway and pedestrian
lighting.  Install lighting bases and conduit
only in anticipation of future lighting
installation by PCID.

Reason(s) for change: Both GDOT and Perimeter CID suggested the change to 10’ lanes to minimize
impacts to existing vegetation and landscape features on the conservation easement adjacent to the
existing eastbound shoulder.  The reduction in width of the travel lanes will allow for the addition of a
designated bike lane in each direction.  The addition of sidewalk is proposed on the north side of
Perimeter Summit Parkway between Lake Hearn Drive and Parkside Place to enhance pedestrian
functionality.  The removal of the proposed lighting features was requested in order to comply with the
proposed project funding requirements.

ENVIRONMENTAL

Air Quality:
Is the project located in a PM 2.5 Non-attainment area?  No  Yes
Is the project located in an Ozone Non-attainment area?  No  Yes

Project is exempt for conformity modeling as shown in the Transportation Improvement Program
(TIP).

Potential environmental impacts of proposed revision: No environmental effects occur as a result
of the proposed revisions.  A re-evaluation for the Programmatic Categorical Exclusion documenting
the reduction in project footprint was approved by GDOT on August 30, 2011.

Have proposed revisions been reviewed by environmental staff?  No  Yes

Environmental responsibilities (Studies/Documents/Permits):  Perimeter CID; Consultant (Kimley-
Horn and Associates, Inc.)
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                                                        JOB ESTIMATE REPORT
====================================================================================================================================
  JOB NUMBER : 0010164                 SPEC YEAR: 01
  DESCRIPTION: LAKE HEARN DRIVE, PERIMETER SUMMIT PKWY, PARKSIDE PLACE

                                                    COST GROUPS FOR JOB 0010164

  COST GROUP  DESCRIPTION                                                      QUANTITY          PRICE        AMOUNT  ACTIVE?
  -----------------------------------------------------------------------------------------------------------------------------
  ASPH        ASPHALT (TN)                                                                                              N
  BASE        BASE/AGGREGATE (TN)                                                                                       N
  CONC        CONCRETE (SY)                                                                                             N
  CURB        CURB & GUTTER (LF)                                                                                        N
  DRNGEA      DRAINAGE (EA)                                                                                             N
  MILL        MILLING (SY)                                                                                              N
  GDRL        GUARDRAIL/BARRIER (LF)                                                                                    N
  SSGN        SMALL ROADSIDE SIGNS                                                                                      N
  THSL        THERMO PLASTIC LINEAR PAVEMENT MARKING                                                                    N
  THSY        THERMO PLASTIC MARKING SQUARE YARDS                                                                       N
  RPMK        RAISED PAVEMENT MARKING                                                                                   N
  SSYM        SMALL SYMBOL PAVEMENT MARKING                                                                             N
  SGNL        TRAFFIC SIGNALS (LS)                                                                                      N
  ELEC        ELECTRICAL CABLE/CONDUIT (LF)                                                                             N
  ITS         INTELLIGENT TRANS. SYSTEMS (EA)                                                                           N
  DRNGLF      DRAINAGE (LF)                                                                                             N
  EROC        EROSION CONTROL (SY)                                                                                      N
  LSCP        LANDSCAPING (AC)                                                                                          N
  LTNG        LIGHTING (EA)                                                                                             N
  -----------------------------------------------------------------------------------------------------------------------------
  ACTIVE COST GROUP TOTAL                                                                                         0.00
  INFLATED COST GROUP TOTAL                                                                                       0.00

                                                       ITEMS FOR JOB 0010164

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT
  ----------------------------------------------------------------------------------------------------------------------------------
  0005  150-1000             LS      TRAFFIC CONTROL - 0010164                                  1.000       50000.00        50000.00



  0006  210-0100             LS      GRADING COMPLETE - 0010164                                 1.000      500000.00       500000.00
  0007  310-1101             TN      GR AGGR BASE CRS, INCL MATL                             1316.000          18.98        24979.59
  0008  318-3000             TN      AGGR SURF CRS                                             50.000          18.79          939.54
  0009  402-1802             TN      RECYL AC PATCHING, INCL BM&HL                            500.000          97.08        48544.56
  0010  402-3121             TN      RECYL AC 25MM SP,GP1/2,BM&HL                             212.000          71.61        15181.61
  0015  402-3103             TN      REC AC 9.5 MM SP,TPII,GP2, INCL BM & H                  2905.000          64.23       186606.42
                                     L
  0020  402-3190             TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL                  106.000          78.63         8335.42

  0024  404-1100             SY      PAVER-LAID SURFACE TREATMENT, TP B                      1454.000         120.00       174480.00
  0025  413-1000             GL      BITUM TACK COAT                                         1350.000           2.96         3997.20
  0040  441-0018             SY      DRIVEWAY CONCRETE, 8 IN TK                               454.000          36.79        16704.15
  0045  441-0104             SY      CONC SIDEWALK, 4 IN                                     6250.000          23.83       148944.81
  0047  441-0108             SY      CONC SIDEWALK, 8 IN                                      510.000          36.23        18477.99
  0050  441-4030             SY      CONC VALLEY GUTTER, 8 IN                                  64.000          44.48         2846.83
  0055  441-5007             LF      CONC HEADER CURB, 8 IN, TP 7                            4380.000          15.00        65700.00
  0060  441-6216             LF      CONC CURB & GUTTER/  8"X24"TP2                          5785.000          10.43        60346.63
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  0062  441-6718             LF      CONC CURB & GUTTER,6"X24",TP 7                           445.000          11.97         5326.65
  0064  446-1100             LF      PVMT REF FAB STRIPS, TP2,18 INCH WIDTH                   750.000           6.77         5078.53

  0065  500-9999             CY      CL B CONC,BASE OR PVMT WIDEN                              79.000         151.70        11984.51
  0075  432-0205             SY      MILL ASPH CONC PVMT/ 1.25" DEP                         42067.000           3.43       144517.39
  0080  432-0208             SY      MILL ASPH CONC PVMT/ 2"    DEP                          1690.000           2.90         4902.67
  0085  439-0108             SY      CONT REF CONC PVMT,CLHES,8"THK                          1690.000          42.00        70980.00
  0086  600-0001             CY      FLOWABLE FILL                                             10.000         189.99         1899.93
  0087  611-8120             EA      ADJUST WATER METER BX TO GRADE                             5.000         119.81          599.09
  0088  611-8140             EA      ADJUST WATER VALVE BX TO GRADE                            53.000         281.45        14917.18
  0090  634-1200             EA      RIGHT OF WAY MARKERS                                      38.000          96.23         3657.08
  0095  641-1100             LF      GUARDRAIL, TP T                                          460.000          39.86        18337.13
  0105  641-5001             EA      GUARDRAIL ANCHORAGE, TP 1                                  5.000         632.41         3162.10
  0110  641-5012             EA      GUARDRAIL ANCHORAGE, TP 12                                 5.000        1840.37         9201.85
  0112  670-9710             EA      RELOCATE EXIST FIRE HYDRANT                               14.000         915.70        12819.93
  0113  900-0037             SF      CONCRETE PAVERS                                        10400.000          12.00       124800.00
  0119  900-0526             EA      BOLLARDS                                                  60.000        1200.00        72000.00
  0124  611-5360             EA      RESET HIGHWAY SIGN                                        10.000          79.97          799.71
  0125  615-1200             LF      DIRECTIONAL BORE - 3 IN                                  575.000          11.28         6487.49



  0126  615-1200             LF      DIRECTIONAL BORE - 5 IN                                  195.000          12.64         2466.67
  0127  615-1200             LF      DIRECTIONAL BORE - 7 IN                                   95.000          13.64         1296.67
  0129  636-1020             SF      HWY SGN,TP1MAT,REFL SH TP3                               180.000          13.25         2385.71
  0134  636-1033             SF      HWY SIGNS, TP1MAT,REFL SH TP 9                           209.000          19.17         4008.38
  0139  636-2070             LF      GALV STEEL POSTS, TP 7                                   749.000           7.15         5360.75
  0142  636-2080             LF      GALV STEEL POSTS, TP 8                                    46.000           9.01          414.59
  0149  653-0110             EA      THERM PVMT MARK, ARROW, TP 1                               2.000          70.92          141.85
  0154  653-0120             EA      THERM PVMT MARK, ARROW, TP 2                              46.000          67.24         3093.47
  0159  653-0130             EA      THERM PVMT MARK, ARROW, TP 3                               4.000         101.13          404.56
  0164  653-0210             EA      THERM PVMT MARK, WORD , TP 1                               2.000         100.73          201.47
  0169  653-1501             LF      THERMO SOLID TRAF ST 5 IN, WHI                         17611.000           0.33         5841.57
  0174  653-1502             LF      THERMO SOLID TRAF ST, 5 IN YEL                         12475.000           0.32         4019.07
  0179  653-1704             LF      THERM SOLID TRAF STRIPE,24",WH                           493.000           3.09         1527.01
  0184  653-1804             LF      THERM SOLID TRAF STRIPE, 8",WH                           279.000           1.97          551.45
  0189  653-3501             GLF     THERMO SKIP TRAF ST, 5 IN, WHI                         13184.000           0.20         2763.50
  0194  653-3502             GLF     THERMO SKIP TRAF ST, 5 IN, YEL                          1490.000           0.25          377.30
  0199  653-6004             SY      THERM TRAF STRIPING, WHITE                               152.000           3.08          469.10
  0204  653-6006             SY      THERM TRAF STRIPING, YELLOW                              896.000           2.72         2444.86
  0209  654-1001             EA      RAISED PVMT MARKERS TP 1                                  40.000           4.40          176.21
  0214  654-1003             EA      RAISED PVMT MARKERS TP 3                                 310.000           3.78         1173.14
  0219  647-1000             LS      TRAF SIGNAL INSTALLATION NO - 1                            1.000      100000.00       100000.00
  0224  647-1000             LS      TRAF SIGNAL INSTALLATION NO - 2                            1.000      100000.00       100000.00
  0227  647-1000             LS      TRAF SIGNAL INSTALLATION NO - 3                            1.000       50000.00        50000.00
  0230  647-1000             LS      TRAF SIGNAL INSTALLATION NO - SOLAR                        1.000       30000.00        30000.00
                                     POWERED FLASHING SIGN, PARKSIDE
  0231  647-1000             LS      TRAF SIGNAL INSTALLATION NO - SOLAR                        1.000       30000.00        30000.00
                                     POWERED FLASHING SIGN, LAKE HEARN
  0232  647-2120             EA      PULL BOX, PB-2                                             8.000         331.56         2652.51
  0233  647-3000             EA      INTERNAL ILLUMIN ST NAME SIGN                              5.000        3650.00        18250.00
  0234  647-3100             EA      INTERNAL ILLUMIN ST NAME SIGN CONTR                        2.000         700.00         1400.00
                                     ASEM
  0238  657-1085             LF      PRF PL SD PVT MKG,8",B/W,TP PB                          1613.000           5.22         8428.30
  0239  682-6110             LF      CONDUIT, RIGID, 1 IN                                      20.000          10.36          207.31
  0254  682-6140             LF      CONDUIT, RIGID, 4 IN                                      30.000          34.57         1037.32
  0259  682-6222             LF      CONDUIT, NONMETL, TP 2, 2 IN                             365.000           6.25         2284.16
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  0264  682-6224             LF      CONDUIT, NONMETL, TP 2, 4 IN                              10.000           4.86           48.64



  0266  682-6233             LF      CONDUIT, NONMETL, TP 3, 2 IN                            1270.000           3.14         3989.74
  0269  938-1100             EA      INT VIDEO DET SYS ASMBLY, TP A                             6.000        4688.62        28131.77
  0274  938-1200             EA      PROGRAMMING MONITOR, TYPE A                                2.000         358.42          716.85
  0279  938-1210             EA      OUTPUT EXPANSION MODULE, TP A                              2.000         267.42          534.85
  0284  938-8000             LS      TESTING SIGNAL NO. - 1                                     1.000        2000.00         2000.00
  0289  938-8000             LS      TESTING SIGNAL NO. - 2                                     1.000        2000.00         2000.00
  0293  938-8000             LS      TESTING SOLAR POWERED FLASHING SIGN,                       1.000        1500.00         1500.00
                                     PARKSIDE
  0294  938-8000             LS      TESTING SOLAR POWERED FLASHING SIGN,                       1.000        1500.00         1500.00
                                     LAKE HEARN
  0299  938-8500             LS      TRAINING SIGNAL NO. - 1                                    1.000        2200.00         2200.00
  0304  938-8500             LS      TRAINING SIGNAL NO. - 2                                    1.000        2200.00         2200.00
  0307  938-8500             LS      TRAINING SOLAR POWERED FLASHING SIGN,                      1.000        1500.00         1500.00
                                     PARKSIDE
  0308  938-8500             LS      TRAINING SOLAR POWERED FLASHING SIGN,                      1.000        1500.00         1500.00
                                     LAKE HEARN
  0310  550-1180             LF      STM DR PIPE 18",H 1-10                                   216.000          33.15         7162.13
  0314  550-1240             LF      STM DR PIPE 24",H 1-10                                   151.000          39.26         5928.98
  0319  550-1300             LF      STM DR PIPE 30",H 1-10                                   235.000          47.95        11268.85
  0324  611-3000             EA      RECONSTR CATCH BASIN, GROUP 1                             14.000        1549.89        21698.59
  0329  611-3030             EA      REC STORM SEW MANHOLE, TYPE 1                              3.000        1097.99         3294.00
  0334  611-8000             EA      ADJUST CATCH BASIN TO GRADE                               17.000        1391.80        23660.60
  0339  611-8050             EA      ADJUST MANHOLE TO GRADE                                   23.000         806.48        18549.05
  0344  668-1100             EA      CATCH BASIN, GP 1                                         14.000        2037.18        28520.60
  0349  668-1110             LF      CATCH BASIN, GP 1, ADDL DEPTH                             10.000         183.49         1834.96
  0354  668-2100             EA      DROP INLET, GP 1                                           2.000        1688.35         3376.71
  0359  668-2110             LF      DROP INLET, GP 1, ADDL DEPTH                               1.000         170.92          170.92
  0364  668-4300             EA      STORM SEW MANHOLE, TP 1                                    2.000        1921.20         3842.40
  0369  668-4311             LF      ST SEW MANHOLE,TP 1,A DEP,CL 1                             1.000         229.00          229.00
  0374  163-0232             AC      TEMPORARY GRASSING                                         2.000         422.26          844.52
  0379  163-0240             TN      MULCH                                                     60.000         262.90        15774.59
  0384  163-0300             EA      CONSTRUCTION EXIT                                          3.000         972.47         2917.42
  0389  163-0550             EA      CONS & REM INLET SEDIMENT TRAP                            39.000         132.70         5175.66
  0394  165-0010             LF      MAINT OF TEMP SILT FENCE, TP A                          9550.000           0.46         4430.44
  0399  165-0030             LF      MAINT OF TEMP SILT FENCE, TP C                          2525.000           0.67         1703.82
  0404  165-0101             EA      MAINT OF CONST EXIT                                        3.000         438.67         1316.04
  0409  165-0105             EA      MAINT OF INLET SEDIMENT TRAP                              39.000          46.31         1806.36
  0414  167-1000             EA      WATER QUALITY MONITORING AND SAMPLING                      5.000         364.13         1820.69

  0419  167-1500             MO      WATER QUALITY INSPECTIONS                                 60.000         513.21        30792.81
  0424  171-0010             LF      TEMPORARY SILT FENCE, TYPE A                           19100.000           1.32        25396.12
  0429  171-0030             LF      TEMPORARY SILT FENCE, TYPE C                            5050.000           2.79        14120.91
  0434  700-6910             AC      PERMANENT GRASSING                                         3.000         705.94         2117.83



  0439  700-7000             TN      AGRICULTURAL LIME                                          7.000          66.38          464.73
  0444  700-8000             TN      FERTILIZER MIXED GRADE                                     2.000         375.00          750.02
  0449  700-8100             LB      FERTILIZER NITROGEN CONTENT                              180.000           1.95          352.47
  0454  702-7502             LF      TREE PROTECTION BARRIER,TP 2                            5461.000           4.00        21844.00
  0459  716-2000             SY      EROSION CONTROL MATS, SLOPES                            1350.000           1.06         1432.90
  0464  009-3500             LS      MISC LANDSCAPE ITEMS - SEATWALLS,                          1.000      125000.00       125000.00
                                     STACKED STONE WALLS, ETC.
  0469  455-1000             SY      FILTER FAB/EMBANKMENT STAB                               212.000           3.71          787.53
  0474  700-9300             SY      SOD                                                     5361.000           3.61        19356.27
  0479  702-0280             EA      GARDENIA JASMINOIDES -  0010164                           27.000          17.00          459.00
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  0484  702-0330             EA      HEMEROCALLIS SPECIES -  0010164                          916.000          13.62        12482.24
  0489  702-0358             EA      ILEX CORNUTA -  0010164                                  618.000          17.00        10506.00
  0494  702-0395             EA      ILEX CRENATA -  0010164                                  332.000          12.00         3984.00
  0499  702-0414             EA      ILEX GLABRA -  0010164                                    20.000          25.00          500.00
  0504  702-0489             EA      JUNIPERUS CHINENSIS -  0010164                           260.000          20.00         5200.00
  0509  702-0500             EA      JUNIPERUS CONFERTA -  0010164                            281.000          10.00         2810.00
  0514  702-0542             EA      LAGERSTROEMIA INDICA -  0010164                           55.000         103.27         5680.14
  0519  702-0542             EA      LAGERSTROEMIA INDICA -  0010164                           38.000         103.27         3924.46
  0524  702-0559             EA      LIRIOPE MUSCARI -  0010164                              5146.000           4.35        22385.25
  0529  702-0828             EA      PRUNUS LAUROCERASUS -  0010164                            44.000         119.69         5266.42
  0534  702-0840             EA      PRUNUS X OKAME -  0010164                                 23.000         400.00         9200.00
  0539  702-0897             EA      QUERCUS NUTTALLI -  0010164                                4.000         342.22         1368.90
  0544  702-0905             EA      QUERCUS PHELLOS -  0010164                                 4.000         329.41         1317.64
  0549  702-0977             EA      RHAPHIOLEPIS INDICA -  0010164                            26.000          24.00          624.00
  0554  702-1015             EA      RUDBECKIA FULGIDA -  0010164                             637.000           7.00         4459.00
  0559  702-1059             EA      THUJA OCCIDENTALIS -   0010164                             8.000          80.00          640.00
  0564  702-1082             EA      ULMUS PARVIFOLIA -  0010164                               34.000         600.00        20400.00
  0569  702-9025             SY      LANDSCAPE MULCH                                         4188.000           2.99        12552.19
  0574  708-1000             CY      PLANT TOPSOIL                                            367.000          54.49        19999.46
  0579  754-4000             EA      WASTE RECEPTACLE UNIT                                     10.000         911.20         9112.03
  0584  754-5000             EA      BENCH                                                     31.000        1721.43        53364.43
  0587  500-3101             CY      CLASS A CONCRETE                                          75.000         448.93        33670.40
  0588  511-1000             LB      BAR REINF STEEL                                         6900.000           0.76         5244.90
  0589  610-6605             EA      REM LIGHTING STANDARD                                    133.000         552.53        73486.69
  0621  682-6222             LF      CONDUIT, NONMETL, TP 2, 2 IN                            7500.000           4.69        35240.93
  0622  682-6224             LF      CONDUIT, NONMETL, TP 2, 4 IN                            2500.000           4.86        12159.63



  0623  682-9021             EA      ELEC JCT BX,CONC GRD MOUNTED                              86.000        1312.17       112846.70
  0625  500-3201             CY      CL B CONC, RET WALL                                      127.000         522.25        66326.25
  0629  607-1000             CY      MORTAR RUBBLE MASONRY                                     28.000         307.00         8596.00
  0634  500-3201             CY      CL B CONC, RET WALL                                       48.000         549.87        26393.98
  0639  607-1000             CY      MORTAR RUBBLE MASONRY                                     10.000         307.00         3070.00
  0644  500-3201             CY      CL B CONC, RET WALL                                       12.000         437.42         5249.07
  0649  607-1000             CY      MORTAR RUBBLE MASONRY                                      3.000         307.00          921.00
  0654  500-3201             CY      CL B CONC, RET WALL                                       45.000         551.75        24829.09
  0659  607-1000             CY      MORTAR RUBBLE MASONRY                                     12.000         307.00         3684.00
  ----------------------------------------------------------------------------------------------------------------------------------
  ITEM TOTAL                                                                                                              3294450.50
  INFLATED ITEM TOTAL                                                                                                     3294450.50

  TOTALS FOR JOB 0010164
  ----------------------------------------------------------------------------------------------------------------------------------
  ESTIMATED COST:                                                                                                         3294450.49
  CONTINGENCY PERCENT (  5.0 ):                                                                                            164722.52
  ESTIMATED TOTAL:                                                                                                        3459173.01
  ----------------------------------------------------------------------------------------------------------------------------------
  NOTE: The item totals include all alternate items. The estimated totals include only the low cost alternate items.



PROJ. NO. CALL NO.
P.I. NO.
DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:
REG. UNLEADED Oct-11 3.258$
DIESEL 3.769$
LIQUID AC 563.00$

LIQUID AC  ADJUSTMENTS
PA=[((APM-APL)/APL)]xTMTxAPL
Asphalt
Price Adjustment (PA) 54436.47 54,436.47$
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 900.80$
Monthly Asphalt Cement Price month project let (APL) 563.00$
Total Monthly Tonnage of asphalt cement (TMT) 161.15

ASPHALT Tons %AC  AC ton
Leveling 0 5.0% 0
12.5 OGFC 0 5.0% 0
12.5 mm 0 5.0% 0
9.5 mm SP 2905 5.0% 145.25
25 mm SP 212 5.0% 10.6
19 mm SP 106 5.0% 5.3

3223 161.15

BITUMINOUS TACK COAT
Price Adjustment (PA) 1,958.69$ 1,958.69$
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 900.80$
Monthly Asphalt Cement Price month project let (APL) 563.00$
Total Monthly Tonnage of asphalt cement (TMT) 5.798386245

Bitum Tack
Gals gals/ton tons
1350 232.8234 5.79838624

N/A
0010164
10/19/2011

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx


PROJ. NO. CALL NO.
P.I. NO.
DATE

N/A
0010164
10/19/2011

BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 -$
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 900.80$
Monthly Asphalt Cement Price month project let (APL) 563.00$
Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0 0.20 0 232.8234 0
Double Surf.Trmt. 0 0.44 0 232.8234 0
Triple Surf. Trmt 0 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 56,395.16$



GEORGIA DEPARTMENT OF TRANSPORTATION 

PRELIMINARY ROW COST ESTIMATE SUMMARY 

Date: 7/1/2011 Project: N/A 
Revised: 7/29/2011 County: DeKalb County 

PI: 10164 

Description: Lake Hearn Drive and Perimeter Summit Parkway Streetscape 

Project Termini: Perimeter Center Pkwy to Ashford Dunwoody Road 

Existing ROW: Varies 80' to 100' 

Parcels: 9 Required ROW: Varies 80' to 142' 

Valuation Services $15,625.00 

Legal Services $81,075.00 

Relocation 

Demolition $0.00 

Administrative $80,500.00 

TOTAL ESTIMATED COSTS $644,489.88 

TOTAL ESTIMATED COSTS (ROUNDED) $645,000.00 

Preparation Credits Hours 

c4-41~ u. 45 \. 

Prepared By: 

Approved By: 

NOTE: No Market Appreciation is included in this Preliminary Cost Estimate 



S ix  Co n cour s e P a rk way,  Su i te  1 0 00 ,  At la n ta ,  G eor g ia 30 3 28
 Phon e:  77 0. 85 7. 8 40 0 I  Fa x:  7 7 0. 85 7. 8 40 1 I  low een g ine ers .co m

revised 8/12/2011
Item Qnty Unit Price Total
Water/Sewer
<< Included in Construction Estimate>>

Gas
<<No items>>

Electric
<<No items>>

Telephone/Communication/Cable
Adjust Pedistal to Grade 8 1000 $8,000
Adjust/Relocate Utility Marker 14 500 $7,000
Adjust Manhole 15 1000 $15,000
Estimated Utility Costs $30,000
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