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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
LIMITED SCOPE PROJECT CONCEPT REPORT

Project Type: Operational , P.l. Number: 0010877
GDOT District: One County: Gwinnett
Federal Route Number: N/A State Route Number: 141

The project proposes to widen the SR 141 southbound ramp onto Peachtree Industrial Boulevard
southbound by constructing a new lane to the left of the existing SR 141 ramp. This new lane will
merge with two existing lanes at Peachtree Industrial Blvd to become a re-striped four lanes 11
foot lane section SB over Jimmy Carter overpass, and dropping the new 4™ outside lane before
the slip on-ramp from the SB CD roadway just south for the Jimmy Carter Blvd overpass to tie-
into the existing 3 lane section of SR 141 SB.

Submitted for approval:
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XI MPO Area: This project is consistent with the MPO adopted Regional Transportation Plan
(RTP)/Long Range Transportation Plan (LRTP).

[ ] Rural Area: This project is consistent with the goals outlined in the Statewide Transportation Plan
(SWTP) and/or is included in the State Transportation Improvement Program (sTIP
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County: Gwinnett

PROJECT LOCATION

Admiral Dr "

.e";Doravllle Boxing Club G

i,

SR 141/Peachtree Pkwy SB at Peachtree Industrial Bivd SB
Intersection Improvement
P1#0010877
Gwinnett County
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PLANNING & BACKGROUND DATA

Project Justification Statement:

The interchange of SR 141 and Peachtree Industrial Blvd in Gwinnett County was identified for minor
corridor improvements. The proposed project is to be included in the GDOT Operational Improvement
Lump Sum Program from the Office of Traffic Operations. This proposed project was approved by the
Operational Improvement Committee as a Quick Project.

SR 141/Peachtree Pkwy (Urban Principal Arterial north of the Interchange and Urban Freeway &
Expressway South of the Interchange), and Peachtree Industrial Blvd (PIB) (Urban Principal Arterial) are
both merge together at the interchange to become an urban freeway. Both highways are four lane divided
highway with a 37 feet grass medians that connect residential and commercial areas in Gwinnett and
North Fulton County to 1-285. Currently, southbound traffic in SR 141 merges into one lane before merging
with SR 141/PIB freeway section, while PIB retains its two southbound lanes entering the SR 141/PIB
freeway section. The project limits are located along SR 141 and PIB at the intersection of Holcomb Bridge
Rd to SR 141/PIB freeway section’s overpass over SR 140.

The Regional Traffic Operations Program provided a brief traffic engineering summary capturing the
interchange operations. Field observations and analysis of the SR 141 show a % mile recurring queue on SR
141 southbound from the single lane merge onto the limited access portion of PIB. Three lanes leave the
adjacent intersection upstream at Holcomb Bridge Rd; two of the three provide access to SR 140, while
only one lane merges onto PIB. Currently, 70-80% of the southbound traffic utilizes the single left lane to
PIB, 15-20% utilizes the center lane, and 5% or less utilizes the right lane. This project proposes to add a
second lane from SR 141 southbound onto the limited access portion of Peachtree Industrial Boulevard
southbound by constructing a new lane on the left shoulder of the existing lane from SR 141 onto
Peachtree Industrial Boulevard; re-stripe the southbound departure lanes on SR 141 south of Holcomb
Bridge Road so that the existing left lane becomes the new left lane, the middle lane becomes an option
lane to the existing lane onto Peachtree Industrial Boulevard or to SR 140, and the right lane continues to
SR 140. This project will also construct a new lane on the left shoulder of Peachtree Industrial Boulevard
southbound, from the underpass under the flyover from Peachtree Industrial Boulevard to SR 141
northbound, to the Peachtree Industrial Boulevard Bridge over SR 140; restripe the southbound departure
lanes on Peachtree Industrial Boulevard south of Holcomb Bridge Road so that the existing left lane
becomes the new left lane and the existing right lane becomes the existing left lane. The four lanes from
SR 141 and PIB Southbound will transition to three lanes after the SR 140 bridge with a right merge lane
reduction.

An analysis showed significant reductions in queues along SR 141 as a result of providing the additional
merge lane from SR 141 southbound with minimal impact to right-of-way. See the results table below:
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Table 1: AM Peak Hour Queue Length — Southbound SR 141 @ Holcomb Bridge Rd

AM Peak Hour Reduction
Lane Queue
No-Build Build In Queue
Average 684 ft 234 ft -66%
SR 141 SB Inside Thru ™
95" Percentile 1134 ft 300 ft -74%
Average 610 ft 250 ft -59%
SR 141 SB Middle Thru "
95" Percentile 1103 ft 313 ft -72%
SB 141 SB Outside Thru + Average 205 ft 209 ft +2%
Right 95" percentile 383 ft 297 ft -22%

Due to the minor project scope, the right-of-way constraints, existing corridor features and the scope
approved by the Operational Improvement Committee, other alternatives are not recommended or being
considered for these locations.

The project lies within the boundaries of the Atlanta Regional Commission (ARC), Atlanta’s Metropolitan
Planning Organization (MPO). As an operational improvement project, this project is categorized under the
“operational improvement lump sum category” in the MPO’s RTP or TIP.

Description of the proposed project:

This project proposes to add a second lane from SR 141 southbound onto the limited access portion of
Peachtree Industrial Boulevard southbound by constructing a new lane on the left shoulder of the existing
lane from SR 141 SB onto Peachtree Industrial Boulevard, shifting the 2 southbound lanes of Holcomb
Bridge Road slightly onto the left shoulder to maintain 2 southbound travel lanes that will merge with the
2 SR 141 SB lanes for a 4 lane section SB over Jimmy Carter overpass, and dropping the new 4" outside
lane before the slip on-ramp from the SB CD roadway just south for the Jimmy Carter Blvd overpass to tie-
into the existing 3 lane section of SR 141 SB. The length of this project is 0.78 miles.

Federal Oversight: [ | Full Oversight Exempt [ |State Funded [] other
MPO: Atlanta Regional Commission (ARC) TIP # GW-387
Congressional District(s): 7

Projected Traffic: ADT

SR 141/Peachtree Pkwy (North of Interchange)

Current Year (2014): 26,750 Open Year (2016): 27,300 Design Year (2036): 33,300

SR 141/Peachtree Pkwy (South of Interchange)
Current Year (2014): 41,450 Open Year (2016): 42,325 Design Year (2036): 51,600
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County: Gwinnett

Peachtree Industrial Blvd

Current Year (2014): 21,050 Open Year (2016): 21,475

Traffic Projections Performed by: GDOT Planning

P.l. Number: 0010877

Design Year (2036): 26,200

Functional Classification (SR 141/Peachtree Pkwy North of Interchange): Urban Principal Arterial
Functional Classification (SR 141/Peachtree Pkwy South of Interchange): Urban Freeway and Expressway
Functional Classification (Peachtree Industrial Blvd): Urban Principal Arterial

Is this a 3R (Resurfacing, Restoration, & Rehabilitation) Project?

No

Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:

|Z| None

[:] Bike Route

Pavement Evaluation and Recommendation

Preliminary Pavement Evaluation Summary Report Required? |X| No

Preliminary Pavement Type Selection Report Required?

Feasible Pavement Alternatives:

X HMA

CONTEXT SENSITIVE SOLUTIONS

Issues of Concern: None

Context Sensitive Solutions: N/A

DESIGN AND STRUCTURAL DATA

Mainline Design Features:

D Pedestrian Plan

[ ]ves

D Transit Network

[ ]ves
X No [ ]Yes
[ ]pcc [ ]HMA & PCC

Roadway Name/ldentification: SR 141 Peachtree Pkwy SB (North of Interchange)

Feature Existing Standard* Proposed

Typical Section
- Number of Lanes 2-3 2 2-4
- Lane Width(s) 11-12 11-12 11-12
- OQutside Shoulder or Border | 10 Foot (2 Foot Paved) | 10 Foot (4 Foot Paved) | 10 Foot (4-10 Foot

Area Width Paved)
- Outside Shoulder Slope 2% 6% 6%
- Inside Shoulder Width 6 Foot (4 Foot Paved) | 6 Foot (2 Foot Paved) | 6 Foot (4 Foot Paved)
Posted Speed 55 BN | 55-No Change
Design Speed 55 55 55 - No Change
Min Horizontal Curve Radius | N/A 1060’ 1186’
Superelevation Rate No Change No Change No Change
Grade No Change No Change No Change
Access Control Limited Limited Limited
Right-of-Way Width No Change No Change No Change
Maximum Grade — Crossroad | No Change No Change No Change
Design Vehicle N/A WB-67 WB-67

*According to current GDOT design policy if applicable
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Roadway Name/Identification: SR 141 Peachtree Pkwy SB (South of Interchange)

Feature Existing Standard* Proposed

Typical Section
- Number of Lanes 2-3 2 2-4
- Lane Width(s) 11-12 11-12 11-12
- Outside Shoulder or Border | 10 Foot (2 Foot Paved) | 10 Foot (4 Foot Paved) | 4.25 Foot (4.25 Foot

Area Width Paved)
- Outside Shoulder Slope 2% 6% 6%
- Inside Shoulder Width 6 Foot (4 Foot Paved) | 6 Foot (2 Foot Paved) | 2 Foot (2 Foot Paved)
Posted Speed 55 | 55-NoChange
Design Speed 55 55 55 - No Change
Min Horizontal Curve Radius | N/A 1060’ 1186’
Superelevation Rate No Change No Change No Change
Grade No Change No Change No Change
Access Control Limited Limited Limited
Right-of-Way Width No Change No Change No Change
Maximum Grade — Crossroad | No Change No Change No Change
Design Vehicle N/A WB-67 WB-67

*According to current GDOT design policy if applicable
Roadway Name/Identification: Peachtree Industrial Boulevard SB
Feature Existing Standard* Proposed

Typical Section
- Number of Lanes 2 2 2
- Lane Width(s) 12 12 12
- Outside Shoulder or Border | 10 Foot (2-10 Foot 10 Foot(4 Foot Paved) | 10 Foot (4 Foot paved)
- Area Width Paved)
- Outside Shoulder Slope 6% 6% 6%
- Inside Shoulder Width 6 Foot (2 Foot Paved) | 6 Foot (2 Foot Paved) | 6 Foot (2 Foot Paved)
Posted Speed 55 TSR 55
Design Speed 55 55 55
Min Horizontal Curve Radius | N/A 1060’ 1186’
Superelevation Rate No Change No Change No Change
Grade No Change No Change No Change
Access Control Limited Limited Limited
Right-of-Way Width No Change No Change No Change
Maximum Grade — Crossroad | No Change No Change No Change
Design Vehicle N/A WB-67 WB-67

*According to current GDOT design policy if applicable
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Major Structures:
Structure Existing Proposed
BRH-135-0033-0 A two lane bridge that carries SR | There are no proposed changes to the

141/Peachtree Pkwy NB over | existing bridge.
Peachtree Industrial Blvd SB and is
198 feet long with a deck width of
43.80 feet wide.

BRH-135-0110-0 A three lane bridge that carries SR | There are no proposed changes to
141/Peachtree Industrial Blvd over | existing bridge.

SR 140/Jimmy Carter Bivd and is
222 feet long with a deck width of
111.20 feet wide.

the

BRH-135-0113-0 A 23 foot long double box culvert | There are no proposed changes to
that carries SR 141/Peachtree | existing double box culvert.

Pkwy NB over a Tributary of
Crooked Creek.

the

BRH-135-0114-0 A 25 foot long double box culvert | There are no proposed changes to
that carries SR 141/Peachtree | existing double box culvert.

Pkwy SB over a Tributary of
Crooked Creek.

the

Major Interchanges/Intersections: SR 141 @ Peachtree Industrial Boulevard and SR 141 @ SR
140/Jimmy Carter Blvd

UTILITY AND PROPERTY
Temporary State Route Needed: IZ No D Yes E] Undetermined

Railroad Involvement: None

Utility Involvements: To Be Determined — No adverse impacts anticipated

SUE Required: X No [ ]Yes
Public Interest Determination Policy and Procedure recommended (Utilities)? IZ No D Yes
Right-of-Way:
Required Right-of-Way anticipated: X No [ ]Yes [ ] undetermined
Easements anticipated: & None E] Temporaryl:| Permanent|:| Utility [:| Other
Anticipated number of impacted parcels: 0
Displacements anticipated: Total: 0
Businesses: 0
Residences: 0
Other: 0

Location and Design approval: [X] Not Required [ ] Required
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Off-site Detours Anticipated: [Z| No [ ] Undetermined D Yes
Transportation Management Plan [TMP] Required: |:| No IE Yes
If Yes: Project classified as: X Non-Significant  [_] Significant
TMP Components Anticipated: @ TTC/SP 150 |:| TO0 D PI

Design Exceptions to FHWA/AASHTO controlling criteria anticipated:

e A Design Exception will be required for 2" inside shoulders and 4’-4” outside shoulders across the
bridge over Jimmy Carter Blvd.

e A Design Exception will be required for the fixed overhead sign structures support footings within
the existing median and not make them made breakaway, yielding, or be shielded by a crashworthy
barrier.

e A Design Exception will be required for sag vertical curves with a k-values under 115 for 55 mph
along SR 141/Peachtree Pkwy SB (k=71) and Peachtree Industrial Blvd (k=66).

Design Variances to GDOT Standard Criteria anticipated: None

VE Study anticipated: |X| No |:] Yes D Completed — Date:

ENVIRONMENTAL AND PERMITS

Anticipated Environmental Document:

GEPA: [ ] NEepA: [X]|CE [_] EA/FONSI [ ]EeIs
MS4 Compliance - Is the project located in an MS4 area? [:] No E] Yes
Project Air Quality:
Is the project located in a PM 2.5 Non-attainment area? [ INo Yes
Is the project located in an Ozone Non-attainment area? [ INo X Yes
Is a Carbon Monoxide hotspot analysis required? E] No @ Yes

Environmental Permits/Variances/Commitments/Coordination anticipated:
Permit/ Variance/ Commitment/
Coordination Anticipated

1. U.S. Coast Guard Permit

2. Forest Service/Corps Land

3. CWA Section 404 Permit

4. Tennessee Valley Authority Permit
5. Buffer Variance
6
7
8
9

Remarks

<
(1]
»

L]

. Coastal Zone Management Coordination

The Project Disturbed Area will

- NPDES be over 1 acre

. FEMA

. Cemetery Permit
10. Other Permits
11. Other Commitments
12. Other Coordination

XXX [ PIPIXIXIER] &
I

OO0 X |
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Is a PAR required? [X] No [ ]Yes [] completed — Date:

NEPA/GEPA: To Be Determined — No adverse impacts anticipated.
Ecology: To Be Determined — No adverse impacts anticipated.
History: To Be Determined — No adverse impacts anticipated.
Archeology: To Be Determined — No adverse impacts anticipated.
Air & Noise: To Be Determined —- No adverse impacts anticipated.
Public Involvement: No public meetings anticipated at this time.

Major stakeholders: Gwinnett County, GDOT, Traveling Public, City of Peachtree Corners, City of
Norcross

CONSTRUCTION

Issues potentially affecting constructability/construction schedule: The proposed project will be
constructed using stage construction using temporary lane, and shoulder due to very high traffic
volumes requiring non-peak hour construction.

Early Completion Incentives recommended for consideration: No [ ]ves

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS

Project Activities:

Project Activity Party Responsible for Performing Task(s)
Concept Development D7 Design
Design D7 Design
Right-of-Way Acquisition N/A
Utility Relocation N/A
Letting to Contract Local Let — Gwinnett County
Construction Supervision Local Let — Gwinnett County
Providing Material Pits Contractor
Providing Detours N/A
Environmental Studies, Documents, and Permits GDOT
Environmental Mitigation GDOT
Construction Inspection & Materials Testing Local Let — Gwinnett County

Other coordination to date: None
Lighting required: & No |:] Yes

Concept Meeting: Held 9/12/13, See attached minutes
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Project Cost Estimate and Funding Responsibilities:

Breakdown Reimbursable Environment
of PE ROW Utility CST* al Mitigation Total Cost
wﬁlm GDOT N/A N/A GDOT N/A
Amiunt $175,000.00 N/A N/A $1,408,577.18 N/A $1,583,577.18
Ezsitrs:ti 5/18/2012 N/A CN/A 11/4/2014 N/A

*CST Cost includes: Construction, Engineering and Inspection, Contingencies, and Liquid AC Cost
Adjustment.

ALTERNATIVES DISCUSSION

Alternative selection:

Preferred Alternative: Add a second lane on the ramp of SR141 southbound onto the limited access
portion of SR 141 Peachtree Industrial Boulevard. This new lane will merge with two existing lanes at
Peachtree Industrial Blvd to become a re-striped four lanes 11 foot lane section SB over Jimmy Carter
overpass.

Estimated Property Impacts: 0 Estimated Total Cost: $1,583,577.18

Estimated ROW Cost: S0 Estimated CST Time: 9 Months

Rationale: This alternative was selected because there no right of way or environmental impacts. This was
the best cost effective design to improve the traffic flow entering onto SR141 Peachtree Industrial Blvd.

No-Build Alternative: No proposed work to be done. Keep all existing surface as is.

Estimated Property Impacts: 0 Estimated Total Cost: 0

Estimated ROW Cost: So Estimated CST Time: 0

Rationale: This alternative was not chosen because it does not fulfill the project justification as set forth by
Office of Planning.

Alternative 1: This alternative proposed to widen the SR 141 southbound ramp onto Peachtree Industrial
Boulevard southbound by constructing a new lane to the left of the existing SR 141/Peachtree Pkwy
ramp. This new lane will result in converting Peachtree Industrial Bivd from two lanes to one that match
three existing lanes due to constraints of the Jimmy Carter overpass.

Estimated Property Impacts: 0 Estimated Total Cost: $751,734.35

Estimated ROW Cost: S0 Estimated CST Time: 9 Months

Rationale: This alternative was not selected because the original project scope didn’t meet the traffic
engineering study, and did not meet the extended project limits.

Alternative 2: In addition to the current scope of work we would widen lanes to 12 feet with 8 feet
shoulders, reconstruct the overpass over Jimmy Carter Blvd, signal upgrades, add drainage, concrete
barrier, and sound barrier walls from the beginning to end of project.

Estimated Property Impacts: 10 Estimated Total Cost: | $12,083,577.58

Estimated ROW Cost: $1,200,00.65 Estimated CST Time: 24 Months

Rationale: This alternative was not selected because there are more right of way, and environmental
impacts. This option exceeds our scope, schedule, and budget for this project.
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Comments: None

LIST OF ATTACHMENTS/SUPPORTING DATA

1.
2.
3.

BN U A

Concept Layout
Typical sections
Detailed Cost Estimates:
a. Construction including Engineering and Inspection
b. Completed Fuel & Asphalt Price Adjustment forms
Crash summaries
Bridge inventory
Highway Safety Manual Crash Reduction Factor Calculations
Minutes of Concept meetings
Traffic Diagrams

P.l. Number: 0010877
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Processed Date: 11/14/14

DETAILED COST ESTIMATE rhGcorf;'lz_\ﬂl)epxuunentol'T;'anslmrtatlon
Job: 0010877 JT
JOB NUMBER 0010877_JT FED/STATE PROJECT NUMBER

SPEC YEAR: 01

DESCRIPTION: SR 7141 @ PEACHTREE INDUSTRIAL BLVD
PEACHTREE INDUSTRIAL BLVD

ITEMS FOR JOB 0010877 JT

0010 - ROADWAY

Line

Number

0005
0010
0225
0230
0020
0025
0030
0215
0220
0195
0180
0200
0205
0165
0155
0075
0175

150-1000 1.000 LS $75,000.00000 TRAFFIC CONTROL - P.| # 0010877

210-0100 1.000 LS $150,000.00000 GRADING COMPLETE - P.| # 0010877

310-5120 4619.600 SY $20.18780 GR AGGR BS CRS 12IN INCL MATL

400-3206 1705.000 TN $94.69991 ASPH CONC 12.5 MM OGFC,GP 2,INCL PMBM&HL
402-3121 1496.000 TN $76.70113 RECYL AC 25MM SP,GP1/2,BM&HL

402-3130 1705.000 TN $92.30795 RECYL AC 12.5MM SP,GP2,BM&HL

1402-3190 1122.000 TN $89.85775 RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL
413-1000 630.000 GL $3.36124 BITUM TACK COAT

432-0212 21394.750 8Y $4.00000 MILL ASPH CONC PVMT/3" DEP

441-0204 626.000 SY $27.45330 PLAIN CONC DITCH PAVING, 4 IN

446-3500 1400.000 LF $6.00000 HIGH STRENGTH PVMT REINF FABRIC - P.| # 0010877
610-1050 1.000 EA $2,000.00000 REM GUARDRAIL IMP ATTENUATOR

610-1055 65.000 LF $6.08500 REM GUARDRAIL

641-1200 685.000 LF $17.46215 GUARDRAIL, TP W

641-5001 2.000 EA $624.06084 GUARDRAIL ANCHORAGE, TP 1

641-5012 4.000 EA $1,859.69496 GUARDRAIL ANCHORAGE, TP 12

653-6004 846.000 SY $3.21368 | THERM TRAF STRIPING, WHITE

SUBTOTAL FOR ROADWAY:

0020 - SIGNING AND MARKING

————

QUANTITY DESCRIPTION AMOUNT

$75,000.00
$160,000.00
$93,259.56
$161,463.35
$114,744.89
$157,385.05
$100,820.40
$2,117.58
$85,579.00
$17,185.77
$8,400.00
$2,000.00
$395.53
$11,961.57
$1,248.12
$7,438.78
$2,718.77
$991,718.37

Ntll-lin"l?er QUANTITY UNITS DESCRIPTION AMOUNT

0210 610-9001 2000 EA $108.64788 REM SIGN $217.30
0040  636-1020 36.000 SF $14.47226 HWY SGN,TP1MAT,REFL SH TP3 $521.00
0160 636-1033 72.000 SF $18.22393 HWY SIGNS, TPIMAT,REFL SH TP 9 $1,312.12
0045 636-2070 60.000 LF $7.75817 GALV STEEL POSTS, TP 7 $465.49
0185 638-1004 1.0000 LS $75,000.00000 STR SUPPORT OVHD SIGN,TPIV,STA P.| # 0010877 $75,000,00
0190 648-1350 1.000 EA $16,413.70778 IMPACT ATT UNIT, TP-P- P.1 # 0010877 $16,413.71
0050 653-1501 4710000 LF $0.56533  THERMO SOLID TRAF ST 5 IN, WHI $2,665.53
0145 653-1502 3800,000 LF $0.62074 THERMO SOLID TRAF ST, 5 IN YEL $2,358.81
0060 653-1504 200000 LF $3.08511 THERM SOLID TRAF STRIPE, 12",WH $617.02
0170 653-3501 700.000 GLF $0.47360 THERMO SKIP TRAF ST, 5 IN, WHI $331.52
0065 654-1003 158.000 EA $3.39955 RAISED PVMT MARKERS TP 3 $537.13

SUBTOTAL FOR SIGNING AND MARKING: $100,439.63
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Processed Date: 11/14/14

DETAILED COST ESTIMATE &;,,;.;Dgpo',"'r;f; vl - el
Job: 0010877 JT

0030 - EROSION CONTROL

Line

N QUANTITY ‘ UNITS DESCRIPTION | AMOUNT

0080 163-0240 25.000 TN $277.64924 MULCH $6,941.23
0085 '163-0300 2.000 EA $1,210.90148 CONSTRUCTION EXIT $2,421.80
0080 163-0528 1000.000 LF $3.37236  CONSTR AND REM FAB CKDAM -TP C SLT FN $3,372.36
0095 165-0030 3760.000 LF $0.61380 MAINT OF TEMP SILT FENCE, TP C $2,307.89
0100 165-0041 500.000 LF $1.53087 MAINT OF CHECK DAMS - ALL TYPES $765.44
0105 167-1000 2.000 EA $185.53428 WATER QUALITY MONITORING AND SAMPLING $371.07
0110 167-1500 12.006 MO $429.29721 WATER QUALITY INSPECTIONS $5,151.57
0115 171-0030 4520.000 LF $2.69862 TEMPORARY SILT FENCE, TYPE C $12,197.76
0120 700-6910 1.000 AC $660.82993 PERMANENT GRASSING $660.83
0125 700-7000 5.000 TN $106.38774 AGRICULTURAL LIME $531.94
0130 700-8000 2000 TN $518.45173 FERTILIZER MIXED GRADE $1,036.90
0135 1700-8100 29.000 LB $2.72851 FERTILIZER NITROGEN CONTENT $79.16
0140 716-2000 2306.000 SY $1.06189 EROSION CONTROL MATS, SLOPES $2,448.72

SUBTOTAL FOR EROSION CONTROL: $38,286.67

TOTALS FOR JOB 0010877 _JT

[ITEMS cOST: $1,130,444.67|

|cOST GROUP COST: $0.00|
[ESTIMATED COST: $1,130,444.67|
(CONTINGENCY PERCENT: 0.10,
[ENGINEERING AND INSPECTION: 0.05
ESTIMATED COST WITH

CONTINGENCY AND E&: 0,011.37)
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PROJ. NO. ** QUICK PROJECT **

CALL NO.

P.I. NO. 0010877
DATE 11/14/2014

INDEX (TYPE) DATE  INDEX
REG. UNLEADED [ nNov-14 [$ 2859
DIESEL $  3.539
LIQUID AC $  595.00

Link to Fuel and AC Index:

httg:[[www.dot.ga.gov/doingbusiness/Materials[Pages[asghaltcementindex.asgx

LIQUID AC ADJUSTMENTS

PA=[({APM-APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA)

Monthly Asphalt Cement Price month placed (APM)
Monthly Asphalt Cement Price month project let (APL)

Total Monthly Tonnage of asphalt cement (TMT)

ASPHALT Tons %AC AC ton
Leveling 0 5.0% 0
12.5 OGFC 1705 5.0% 85.25
12.5mm 1705 5.0% 85.25
9.5 mm SP 5.0% 0
25 mm SP 1496 5.0% 74.8
19 mm SP 1122 5.0% 56.1

6028 301.4

BITUMINOUS TACK COAT

Price Adjustment (PA)

Monthly Asphalt Cement Price month placed (APM)
Monthly Asphalt Cement Price month project let (APL)
Total Monthly Tonnage of asphalt cement (TMT)

Bitum Tack
Gals gals/ton tons
[ 630 | 232.8234 270591358

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA)

Monthly Asphalt Cement Price month placed (APM)
Monthly Asphalt Cement Price month project let (APL)
Total Monthly Tonnage of asphalt cement (TMT)

Bitum Tack sy Gals/SY Gals
Single Surf. Trmt. 0.20 0
Double Surf.Trmt. 0.44 0
Triple Surf. Trmt 0.71 0

107599.8 $ 107,599.80
Max. Cap 60% S 952.00
S 595.00
301.4
$ 966.01 $ 966.01
Max. Cap 60% $ 952.00
S 585.00
2.705913581
0 $ .
Max. Cap 60% S 952.00
$ 595.00
0
gals/ton tons
232.8234 0
232.8234

232.8234

o O o



PROJ. NO. ** QUICK PROJECT ** ]
P.l. NO. 0010877
DATE 11/14/2014

CALL NO.

TOTAL LIQUID AC ADJUSTMENT $ 108,565.81




Crash Analysis Table

SR 141 Peachtree Parkway at SR 140 Holcomb Bridge Rd

Not A Collision

with Motor Total Resulting Resulting
Year Angle | Head On | Vehicle Rear End Sideswipe | Collisions Injuries Fatalities
2008 5 1 5 33 9 53 14 1
2009 3 5 20 28 5
2010 12 3 54 78 25
2011 9 1 2 74 6 92 34
2012 17 2 5 69 19 112 35
2013 18 2 2 67 13 102 22
Total 64 6 22 317 56 465 125 1
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Attachment 13 State of Georgia
P. I. Number: 0010877 Department of Transportation
County: Gwinnett

Highway Safety Manual Analysis

The Highway Safety Manual (HSM) has been referenced for the availability of a Predictive
Method analysis using a Safety Performance Function (SPF) with associated Crash Modification
Factors (CMF) to provide a predicted average crash frequency. The proposed project involves
roadway construction providing additional lanes to service a limited access facility and
interchange. The HSM does not include a Predictive Method for this type of facility thus no
HSM analysis is included in this Concept Report.



4.

DISTRICT SEVEN PRECONSTRUCTION

MEETING MINUTES FROM CONCEPT TEAM MEETING

Purpose: SR 141 SB / Peachtree Parkway SB @ Peachtree Industrial Boulevard SB
P.I No. 0010877

Location: GDOT District 7 Conference Room, 5025 New Peachtree Rd. Chamblee, GA 30341

Date: September 12, 2013 Hour: 2:00 PM

District 7 Design need to request the traffic volumes from Grant Waldrop (GDOT) to justify the
lane drop on Peachtree Industrial Boulevard southbound.

Gwinnett County provided a concept layout from Atkins consultant.

Gwinnet Co. stated as a result from their concept layout that they might have to acquire a small
amount of R/W from the Courtyard Atlanta Norcross hotel parcel on Peachtree Industrial
Boulevard.

Gwinnett Co. concept layout cost estimate is 1.5 million dollars minus R/W.

Does GDOT have the budget for the Atkins consultant design for the fiscal 2016 budget? Gwinnett

Co. may add additional funding for the project. Gwinnett Co. is highly motivated to get there concept

layout approved by GDOT.

5.

Paul DeNard stated that he will have to check the GDOT budget to see if there is money to finance
Gwinnett Co. proposal of 1.5 million dollars.
Project Manager Peter Emmanuel stated that he needs a commitment letter asap from Gwinnett Co.
to show that they are serious about moving forward with their design.
The letter needs to include:

1. Interest

2. Goals

3. When will you anticipate the verdict of the SPLOST meeting

4. Funding with or without the verdict from the SPLOST meeting
Gwinnett Co. will know if they can finance the project after their SPLOST meeting on November
3,2013.
Peter Emmanuel stated for GDOT District 7 to continue to work on the project until Gwinnett Co.

submit their commitment letter to GDOT.



10.
11.

12.
13.
14.

15.
16.

17.

18.

19.

20.

PM stated that we will need the bridge inventory data listing for the bridge on SR 141/ Peachtree
Industrial Blvd at Jimmy Carter Blvd.

GDOT has not started the Environmental scope of work, and wants to have a PCE.

GDOT might contract the Environmental scope of work through Gwinnett Co. air and noise study
should not be an issue.

Only one Environmental document will be submitted for approval.

PM will provide the Final Field Plan Review letter.

GDOT will need an exception from Gwinnett Co. for the 11° lanes after the merge approaching
the bridge over Jimmy Carter Blvd.

Staging, soil samples, and a soil survey will be needed for this project.

PM stated that this project needs to be a Type II or Type III. Office of Environmental Services
replied that the submittal needs to states that there will be minimal traffic disruption.

GDOT needs to request a truck traffic analysis.

PM stated that on the concept report GDOT needs to list other projects in the area.]

PM stated that the concept layout design on Peachtree Industrial Blvd taper need to move closer to
the bridge at Jimmy Carter Blvd.

GDOT will use Gwinnett Co. scope of work to start the environmental process.
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