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I.     EXECUTIVE SUMMARY 
 
INTRODUCTION 
 
This Value Engineering report summarizes the results of the Value Engineering Study performed by 
Ventry Engineering for the Georgia Department of Transportation. The study was performed during 
the week of February 28 – March 02, 2005. 
 
The subject of the study was the widening of I-85 from Hamilton Mill Road in Gwinnett County to 
the South Carolina State Line. 
 
PROJECT DESCRIPTION 
 
The projects consist of the widening of I-85 from Hamilton Mill Road in Gwinnett County to the 
South Carolina State Line. The project scope includes the addition of one lane in each direction in 
the median, as well as replacement and rehabilitation of various bridges throughout the project. 
 
METHODOLOGY 
 
The Value Engineering Team followed the basic Value Engineering procedure for conducting this 
type of analysis.   
 
This process included the following phases: 
 
1. Investigation 
2.  Speculation 
3. Evaluation 
4. Development 
5.  Presentation  
6. Report Preparation 
 
Evaluation criteria identified as a basis for the comparison of alternatives included the following: 
 
 Service Life 
 Maintenance of Traffic 
 Maintenance Cost 
 Constructability 
 Remaining Life 
 Construction Time 
 Disruption to Traffic 
 Construction Cost 
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RESULTS – AREAS OF FOCUS 
 
The following Areas of Focus were analyzed by the Value Engineering Team and from these areas 
the following Value Engineering Alternatives were developed and are recommended for 
Implementation: 
 
 
A. PAVEMENT 
 
Recommendation No. 1: 
 
 The Value Engineering Team recommends that Value Engineering Alternative No. 1 be 

implemented. This alternative revises the typical section and uses asphalt widening and 
overlay. 

 
 If this recommendation can be implemented, there is a possible savings of  $225,437,278. 
 
 If this alternative cannot be implemented, then the Value Engineering Team recommends 

that Value Engineering Alternative No. 2 be implemented. This alternative mills the existing 
asphalt down to the existing concrete and uses a bonded concrete overlay. 

 
 If this recommendation can be implemented, there is a possible savings of  $135,400,058. 
 
 
B. MULBERRY RIVER BRIDGE  
 (Project No. NH-IM-85-2(166), PI. No. 110620) 
 
Recommendation No. 2: 
 
 The Value Engineering Team recommends that the Value Engineering Alternative be 

implemented. This alternative jacks the existing deck and widens the existing bridge. 
 
 If this recommendation can be implemented, there is a possible savings of  $808,772. 
 
 
C. BRIDGE JACKING 
 
Recommendation No. 3: 
 
 The Value Engineering Team recommends that the Value Engineering Alternative be 

implemented. This alternative revises the profile grades by milling the existing pavement. 
 
 If this recommendation can be implemented, there is a possible savings of  $2,670,642. 
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RESULTS - AREAS OF FOCUS (Continued) 
 
 
D. MEDIAN BARRIER 
 
Recommendation No. 4: 
 
 The Value Engineering Team recommends that Value Engineering Alternative No. 2 be 

implemented. This alternative uses cable barrier with a swale in the median. 
 
 If this recommendation can be implemented, there is a possible savings of  $73,838,220. 
 
 If this alternative cannot be implemented, then the Value Engineering Team recommends 

that Value Engineering Alternative No. 1 be implemented. This alternative uses double face 
guardrail with swale in the median. 

 
 If this recommendation can be implemented, there is a possible savings of  $67,485,729. 
 
 
E. FENCING 
 
Recommendation No. 5: 
 
 The Value Engineering Team recommends that the Value Engineering Alternative be 

implemented. This alternative utilizes and/or repairs existing fencing. 
 
 If this recommendation can be implemented, there is a possible savings of  $2,680,818. 
 
 
F. PROFILE  
 
Recommendation No. 6: 
  
 The Value Engineering Team recommends that the Value Engineering Alternative be 

implemented. This alternative mills the existing pavement to achieve corrected K value. 
 
 If this recommendation can be implemented, there is a possible savings of  $475,365. 
 
 



  
4

II.     LOCATION OF PROJECT 
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III.     TEAM MEMBERS AND PROJECT DESCRIPTION 
 
 

TEAMMEMBERS 
 

NAME AFFILIATION EXPERTISE PHONE 

Bill Ventry Ventry Engineering Team Leader 850/627-3900 

Tom Hartley Ventry Engineering Roadway Design/Traffic 850/627-3900 

Bill Keating Ventry Engineering Roadway Design 850/627-3900 

John Ledbetter Ventry Engineering Structures 850/627-3900 

Bruce Nicholson Ventry Engineering Construction 850/627-3900 

David Painter FHWA Pavement Engineer 404/562-3658 

 
 
 

PROJECT DESCRIPTION 
 
The projects consist of the widening of I-85 from Hamilton Mill Road in Gwinnett County to the 
South Carolina State Line. The project scope includes the addition of one lane in each direction in 
the median, as well as replacement and rehabilitation of various bridges throughout the project. 
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IV.     INVESTIGATION PHASE 
 
 

GA DOT- I-85 FROM HAMILTON MILL RD., TO THE SOUTH CAROLINA STATE LINE 
VALUE ENGINEERING STUDY BRIEFING 

 
 

FEBRUARY 28, 2005 

NAME AFFILIATION PHONE 

Bill Ventry Ventry Engineering 850/627-3900 

Tom Hartley Ventry Engineering 850/627-3900 

Bill Keating Ventry Engineering 850/627-3900 

John Ledbetter Ventry Engineering 850/627-3900 

Bruce Nicholson Ventry Engineering 850/627-3900 

Joe Wheeler GA DOT 404/657-9759 

Brad McManus GA DOT 404/656-5409 

Mike Davidson GA DOT 404/656/5409 

Randy Hart GA DOT 404/656-5306 

Mike Dover GA DOT 770/532-5528 

Tim Matthews GA DOT 404/656-5383 

Ken Werho GA DOT 404/635-8144 

Lisa Favors GA DOT 404/699-6883 

Corey Carter GA DOT 404/699-4441 

Jerry Milligan GA DOT 404/463-2575 

Lisa Myers GA DOT 404/651-7468 

David Painter FHWA 404/562-3658 

Ron Morris PBS&J 770/933-0280 

Mickey Michalski PBS&J 770/933-0280 
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INVESTIGATION PHASE 
 
 

STUDY RESOURCES 
 

NAME AFFILIATION PHONE 

Lisa Myers GA DOT 404/651-7468 

Brad McManus GA DOT 404/656-5409 

Reid Matthews GA DOT 404/635-8198 

Kathy Bailey GA DOT 404/635-8134 

Phil Arena FHWA 225/757-7612 

Seve Serna FHWA 225/757-7618 

Wade Harris GA DOT 404/656-6849 

Troy Patterson GA DOT 404/656- 
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INVESTIGATION PHASE 
 
 

FUNCTIONAL ANALYSIS WORKSHEET 
I-85 FROM HAMILTON MILL RD., TO THE SOUTH CAROLINA STATE LINE 

 
DATE: FEBRUARY 28 – MARCH 02, 2005  

 
ITEM 

FUNCT. 
VERB 

FUNCT. 
NOUN 

* 
TYPE 

 
COST 

 
WORTH 

VALUE 
INDEX 

Pavement Support Vehicles B $ 215,000,000 $  95,700,000 2.3 

Bridge Replacement Span River B $     1,400,000 $       700,000 2.0 

Bridge Widening Increase Capacity S $     7,800,000 $    7,800,000 1.0 

Bridge Jacking Achieve Clearance S $     3,600,000 $       500,000 7.2 

Median Barrier Redirect Vehicles B $     9,700,000 $    6,000,000 1.6 

Drainage Convey Water B $     8,300,000 $    8,300,000 1.0 

Fencing Control Access S $     3,800,000 $                  0 ∞ 
Erosion Control Control Erosion S $     2,900,000 $    2,900,000 1.0 

Guardrail Redirect Vehicles B $     2,600,000 $    2,600,000  1.0 

Grassing Prevent Erosion S $     2,400,000 $    2,400,000 1.0 

Maintenance of 
Traffic Maintain Traffic B $     7,300,000 $    7,300,000 1.0 

Signing Advise Motorist B $       1,600,000 $        1,600,000 1.0 

Clearing & Grubbing Clear Area B $      1,100,000 $        1,100,000 1.0 
*B – Basic    S -  Secondary 

 
** Note:  This worksheet is a tool of the Value Engineering process and is only used for determining the areas that the 
Value Engineering team should focus on for possible alternatives.  The column for COST indicates the approximate 
amount of the cost as shown in the cost estimate.  The column for WORTH is an estimated cost for the lowest possible 
alternative that would provide the FUNCTION shown.  Many times the lowest cost alternatives are not considered 
implementable but are used only to establish a worth for a function.  A value index greater than 1.00 indicates the Value 
Engineering team intends to focus on this area of the project.   
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INVESTIGATION 
 
The following areas have a value index greater than 1.00 on the proceeding 
Functional Analysis Worksheet and therefore have been identified by the Value 
Engineering Team as areas of focus and investigation for the Value Engineering 
process: 
 
 
A. PAVEMENT 
 
 
B. MULBERRY RIVER BRIDGE 
 
 
C. BRIDGE JACKING 
 
 
D. MEDIAN BARRIER 
 
 
E. FENCING 
 
 
F. PROFILE 
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V.     SPECULATION PHASE 
 
Ideas generated, utilizing the brainstorming method, for performing the functions of previously 
identified areas of focus. 
 
 
A. PAVEMENT 

 
 Asphalt widening and overlay. 
 Revise typical section. 
 Bonded concrete overlay. 
 New asphalt.  
 New concrete. 
 Mill existing asphalt down to existing concrete. 

 
 
B. MULBERRY RIVER BRIDGE 

 
 Replace the existing deck and widen the existing bridge. 

 
 
C. BRIDGE JACKING  

 
 Revise profile grades by milling existing pavement. 

 
 
D. MEDIAN BARRIER 

 
 Double face guardrail with swale. 
 Cable with swale. 

 
 
E. FENCING 

 
 Utilize and/or repair existing fencing. 

 
 
F. PROFILE 

 
 Mill existing pavement to achieve corrected K value. 
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VI.     EVALUATION PHASE 
 

A.     ALTERNATIVES 
 
 
The following alternatives were formulated during the "eliminate and combine" portion of the 
Evaluation Phase. 
 
 
A. PAVEMENT 
 
 Value Engineering Alternative No. 1 - Revise typical section and use asphalt widening and 

overlay. 
 
 Value Engineering Alternative No. 2 - Mill existing asphalt down to existing concrete and 

use a bonded concrete overlay. 
 
 
B. MULBERRY RIVER BRIDGE 
 
 Value Engineering Alternative - Replace the existing deck and widen the existing bridge. 
 
 
C. BRIDGE JACKING 
 
 Value Engineering Alternative - Revise profile grades by milling existing pavement. 
 
 
D. MEDIAN BARRIER 
 
 Value Engineering Alternative No. 1 - Double face guardrail with swale. 
 
 Value Engineering Alternative No. 2 – Cable barrier with swale. 
 
 
E. FENCING 
 
 Value Engineering Alternative - Utilize and/or repair existing fencing. 
 
 
F. PROFILE 
 
 Value Engineering Alternative - Mill existing pavement to achieve corrected K value. 
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VI.     EVALUATION PHASE 
 

B.     ADVANTAGES AND DISADVANTAGES 
 
The following Advantages and Disadvantages were developed for the Value Engineering 
Alternatives previously generated during the speculation phase.  It also includes the Advantages and 
Disadvantages for the As Proposed. 
 
A. PAVEMENT 
 
"As Proposed" – Un-bonded concrete overlay with full depth concrete widening.  
 
Advantages 
 Utilizes the existing pavement structure. 
 Long service life. 
 Less frequent maintenance. 

 
Disadvantages 
 Requires buildup of outside shoulders. 
 High initial construction cost. 
 Ride ability/noise. 

 
Conclusion 
Carry forward for further evaluation. 
 
Value Engineering Alternative No. 1 - Revise typical section and use asphalt widening and 
overlay. 
 
Advantages 
 Utilizes the existing pavement structure. 
 Shorter construction time. 
 Easier staging. 
 Less drainage problems. 
 Lower maintenance of traffic. 
 Lower initial construction cost. 
 Can use ground rumble strip. 
 Does not require outside additional 2 inches. 

 
Disadvantages 
 More frequent maintenance. 
 Less service life. 

Conclusion 
Carry forward for further evaluation.
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Value Engineering Alternative No. 2 - Mill existing asphalt down to existing concrete and use a 
bonded concrete overlay. 
Advantages 
 Utilizes the existing pavement structure. 
 Lower profiles. 
 May eliminate bridge jackings. 
 Long service life. 

 
Disadvantages 
 May be more difficult construction. 
 May require under drain. 
 Medium to high initial construction cost. 

 
Conclusion 
Carry forward for further evaluation. 
 
B. MULBERRY RIVER BRIDGE  
 
"As Proposed" – Three span, bulb “T” and type II AASHTO girders. 
 
Advantages 
 New structure. 
 Longer service life. 
 No bent in water. 

 
Disadvantages 
 High construction cost. 
 Does not utilize the remaining life of the existing bridge which has very high rating. 

 
Conclusion 
Carry forward for further evaluation. 
 
Value Engineering Alternative - Jack the existing deck and widen the existing bridge. 
Advantages 
 Utilizes the remaining life of the existing bridge. 
 Lower construction cost. 
 Less construction time. 
 May result in suitable shoulder for future lane. 

 
Disadvantages 
 Not as long service life as all new. 

Conclusion 
Carry forward for further evaluation.



  
15

C. BRIDGE JACKING 
 
"As Proposed" – Raise the existing bridges to attain a 17’ vertical clearance by jacking.  
 
Advantages 
 Meets Georgia Department of Transportation vertical clearance requirements. 
 More flexibility in future. 

 
Disadvantages 
 May require right of way at crossroads. 
 Difficult construction. 
 High construction cost. 
 High maintenance of traffic. 
 Some bridges may not be good candidates for jacking. 

 
Conclusion 
Carry forward for further evaluation. 
 
Value Engineering Alternative - Revise profile grades by milling existing pavement. 
 
Advantages 
 Meets Georgia Department of Transportation vertical clearance requirements. 
 Lower construction cost. 
 Less construction time. 
 Less disruption to traffic. 

 
Disadvantages 
 May require pavement replacement at some structures. 

 
Conclusion 
Carry forward for further evaluation. 
 
 
D. MEDIAN BARRIER  
 
"As Proposed" – Concrete barrier. 
 
Advantages 
 Redirects vehicle. 
 Less maintenance. 

 
Disadvantages 
 High construction cost. 
 Longer construction time. 

 
Conclusion 
Carry forward for further evaluation.
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Value Engineering Alternative No. 1 - Double face guardrail with swale. 
 
Advantages 
 Redirects vehicle. 
 Low construction cost. 
 Easier construction. 
 Less construction time. 

 
Disadvantages 
 More frequent repair. 

 
Conclusion 
Carry forward for further evaluation. 
 
Value Engineering Alternative No. 2 – Cable barrier with swale. 
 
Advantages 
 Redirects vehicle. 
 Low construction cost. 
 Easier construction. 
 Less construction time. 

 
Disadvantages 
 More frequent repair. 

 
Conclusion 
Carry forward for further evaluation. 
 
 
E. FENCING  
 
"As Proposed" – New fence. 
 
Advantages 
 Longer service life. 
 Less maintenance. 

 
Disadvantages 
 Requires clearing of right of way. 
 May have environmental impacts. 

 
Conclusion 
Carry forward for further evaluation. 
 



  
17

 
Value Engineering Alternative - Utilize and/or repair existing fencing. 
 
Advantages 
 No construction cost. 
 Less environmental impacts. 

 
Disadvantages 
 None apparent. 

 
Conclusion 
Carry forward for further evaluation. 
 
 
F  PROFILE  
 
"As Proposed" – Adjust profile in sag curves by raising elevations. 
 
Advantages 
 Reduces risk. 

 
Disadvantages 
 Construction cost. 
 Maintenance of traffic. 

 
Conclusion 
Carry forward for further evaluation. 
 
Value Engineering Alternative - Mill existing pavement to achieve corrected K value. 
 
Advantages 
 May be less impact to traffic. 
 May be lower cost. 

 
Disadvantages 
 None apparent. 

 
Conclusion 
Carry forward for further evaluation. 
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VII.     DEVELOPMENT PHASE 
 
 
A. PAVEMENT 

(1) AS PROPOSED 

(2) VALUE ENGINEERING ALTERNATIVE NO.1  

(3) VALUE ENGINEERING ALTERNATIVE NO.2  
 
B. MULBERRY RIVER BRIDGE (Project No. NH-IM-85-2(166), PI. NO. 110620 

   (1)     AS PROPOSED  

(2)     VALUE ENGINEERING ALTERNATIVE 
  

C. BRIDGE JACKING 

   (1)     AS PROPOSED  

(2)     VALUE ENGINEERING ALTERNATIVE 
  

D. MEDIAN BARRIER 

   (1)     AS PROPOSED  

(2)     VALUE ENGINEERING ALTERNATIVE NO. 1 

(3)     VALUE ENGINEERING ALTERNATIVE NO. 2 
 
E. FENCING 

   (1)    AS PROPOSED  

(2)    VALUE ENGINEERING ALTERNATIVE 
  

F. PROFILE 

   (1)    AS PROPOSED  

(2)   VALUE ENGINEERING ALTERNATIVE 
 
G. DESIGN COMMENTS 
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A. PAVEMENT 
 
1. AS PROPOSED 
 
 
The 10 projects included in this Value Engineering Study widen Interstate 85 from near 
Hamilton Mill Road to the South Carolina line. The existing roadway consists of two 12-foot 
lanes in each direction with 4-foot inside and 10-foot outside paved shoulders. The original 
construction of the Interstate some 40 years ago was non-doweled jointed concrete paving for the 
travel lanes. Several overlays have occurred since its original construction and the asphalt depth 
is estimated to be 7-10 inches. There is a short section of about 4 miles in Banks County that is 
still the original concrete paving.  
 
Cross slope of the existing roadway is 1/8th inch per foot. To obtain a corrected cross slope of ¼ 
inch per foot, the existing HMA overlay will be milled prior to the overlay. In the 4-mile PCC 
section in Banks County the projects add a 3 to 6 inch thick interlayer to correct cross slope, 
minimize reflective cracking and reduce infiltration of water. 
 
The proposed project is to widen this 51.3 mile section to three lanes in each direction with 
adequate widening included to easily add a fourth lane in the future. The widening is mostly to 
the inside, but a portion of the existing outside shoulder is also replaced full-depth. The 
pavement section of the inside shoulder, lane 1 and half of lane 2 is 12-inches of graded 
aggregate base, topped by three inches of 19mm Superpave HMA, topped by 11” of CRC. The 
pavement section of half of lane 2, lane 3 and most of the 14 foot wide outside shoulder (future 
lane 4) incorporates the existing pavement structure. Under this concept 11” of CRC pavement 
and a 3-6 inch thick HMA interlayer is either added in Banks County or milled into the existing 
HMA overlay everywhere else.  
 

 
  

AS PROPOSED TYPICAL SECTION 
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AS PROPOSED (CONT’D) 
 

 
 
 

 
 

PAVEMENT SECTION 
 

The project will be constructed in several stages. The first stage includes the construction of a 
new concrete barrier in the median for the entire corridor except for several short sections that 
add up to 6 of the 51-mile length of this project, construction of a piped median drainage system 
along the entire length of the corridor and construction of the new CRC pavement. In the second 
stage, traffic will be shifted to this new roadway and separated by temporary concrete barrier 
from the existing pavement. The existing HMA overlay will be milled as discussed above. In 
Banks County a new 3 – 6 inch thick HMA interlayer will be placed on the existing PCC 
pavement with appropriate joint treatments. Six to eight feet of the outside shoulder will be 
reconstructed along the entire corridor. Eleven inches of CRC pavement will be placed over 
everything.  
 
In developing the cost of the “As Proposed” alternative prices from a comparable project to 
widen I-285 were used. From this analysis, the cost of the As Proposed base and paving is 
$301,976,000. This varies significantly from the concept and it is therefore recommended that 
careful development of the As Proposed cost needs to be completed.  
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A. PAVEMENT 
 
 

2.     VALUE ENGINEERING ALTERNATIVE NO. 1 
 
 
Value Engineering Alternative No. 1 to the proposed concrete overlay is to use asphalt paving 
for the widening and overlay of the existing roadway. 
 
Similar to the As Proposed, the new roadway would have to be constructed in stages. The first 
stage will be construction of a new HMA roadway in the median area. This pavement structure 
includes 12” of graded aggregate base, 7” of 25 MM Superpave, 4” of 19 MM Superpave, 1 ½” 
of SMA, and 2 ¼” of PEM. This stage will also provide a rigid barrier along 45 of 51 miles of 
the corridor. 
 
In the second stage, traffic will be shifted to this new roadway and separated by a temporary 
concrete barrier from the existing pavement. The existing roadway will be milled at variable 
depths to obtain a proper cross slope and overlaid with asphalt. This overlay will consist of 4” of 
19 MM Superpave, 1 ½” of SMA and 2 ¼” of PEM. Eight feet of the outside shoulder will be 
reconstructed along the entire corridor which will require 12”of GAB and 7” of 25MM 
Superpave in addition to the 4” of 19 MM Superpave, 1 ½” of SMA and 2 ¼” of PEM. The 
widening in this stage will be of sufficient width to accommodate the 12-foot shoulder, which is 
the future fourth lane. The Value Engineering Team calculated a sufficient quantity of PEM to 
provide an 18” lap on the inside and outside shoulders through the entire corridor. A Typical 
Section follows to detail the Value Engineering Alternative. 
 

 
Value Engineering Alternative No. 1 Typical Section 

 

   CL I-85

16'-0"12'-0"

VARIABLE

2.00%2.00%2.00% 6.00%

10'-0"

A B

C

14'-0"

2.00%

EXIST. SHOULDER

24'-0"

2'-4"

CONC. MEDIAN 
BARRIER 
TYPE S-1

D
E

EXISTING PAVEMENT
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VALUE ENGINEERING ALTERNATIVE NO. 1 (CONT’D) 
 
 
 

A B

C
D

E
 

 
 
 
 
 
 

4" 19 MM SP

2.25 " PEM
1.50" SMA

C

PAVEMENT MATERIAL SCHEDULE

B
A

7.00 " 25 MM SPD
 GRADED AGGREGATE BASE, 12 INCHE

 
 
 

PAVEMENT LAYERS 
 

The cost for using asphalt to accomplish the proposed widening is estimated to be $132,007,000. 
With the additions of inflation for 3 years and a contingency of 10%, the estimated cost savings 
is $225,437,000. 
 
The Value Engineering Team used the same assumptions for Life Cycle Cost Analysis (LCCA) 
of the Value Engineering Alternatives that were used for Life Cycle Cost Analysis of the As-
Proposed alternative provided to us from Forest Park Laboratory. These include 40-year lifespan 
and a 3 percent discount rate. Comparison of the two Life Cycle Cost Analysis’s shows that the 
equivalent uniform annualized cost (EUAC) of the As Proposed alternative exceeds the EUAC 
of Value Engineering Alternative No. 1 by 59 percent. 
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PAVEMENT 
VALUE ENGINEERING ALTERNATIVE NO. 1 

COST COMPARISON SHEET 
DESCRIPTION UNITS UNIT 

COST 
PROP'D 

QTY. PROP'D COST V.E. QTY. V.E. COST 

UNBONDED CONCRETE 
OVERLAY CY $235.00 1103520 $259,327,200     

19 MM SUPERPAVE, 330 
LBS/SY TN $40.00 357540 $14,301,600     

MILLING 0" - 3" SY  $1.10 1323520 $1,455,872     

12 INCH GAB SY $12.41 2166912 $26,891,378 2166912 $26,891,378 

12.5 MM PEM 2 1/4" TN $65.69 0 $0 414127 $27,204,003 

12.5 MM SMA TN $65.69     258426 $16,976,004 

19 MM SUPERPAVE, 440 
LBS/SY  TN $40.00     689138 $27,565,520 

25 MM SUPERPAVE, 770 
LBS/SY TN $40.00     834261 $33,370,440 

SUBTOTAL       $301,976,050   $132,007,344

INFLATION (5% PER 
YEAR FOR 3 YEARS)     5.0% $47,712,216 5.0% $6,600,367 

E & C     10.0% $30,197,605 12.0% $15,840,881 

GRAND TOTAL       $379,885,871   $154,448,593

POSSIBLE SAVINGS:     $225,437,278 



  
24

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

PAVEMENT  
LCC UNBONDED vs. ASPHALT 

COMPARISON 

40 Year Life Cycle Cost Comparison 
Enter the Interest Rate =3% 

 

AS PROPOSED 
 

CONCRETE WIDENING 
 AND OVERLAY 

VALUE ENGINEERING  
ALTERNATIVE NO.1 

 
ASPHALT WIDENING AND OVERLAY

Year 
  
  

Total 
 (000's) 

Present  
Worth 

Total 
 (000's) 

  
Worth 

0 INITIAL COST $302,000 $302,000 $107,100 $107,100 
10                $0   $42,871   $31,900 
20                $0   $42,871   $23,737 
25     $10,978    $5,243              $0 
30               $0   $42,871  $17,662 
39               $0  $42,871  $13,537 

AGGREGATE PRESENT VALUE $307,243  $193,936 
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A. PAVEMENT 
 

3.     VALUE ENGINEERING ALTERNATIVE NO. 2 
 
 
This Value Engineering Alternative to the proposed concrete overlay is to use a bonded overlay 
of PCC over the existing PCC pavement with RCC as the base course for the new lanes in the 
median. 
 
Similar to the As Proposed, the widening will have to be constructed in stages. The first stage 
will be construction of a new PCC roadway in the median area. This pavement structure includes 
8” of RCC with a 6” overlay of PCC. This construction method should require fewer steps and 
should reduce the time for construction. The RCC layer will use vibrated joints prior to the 
compaction stage to achieve high load transfer. Joints will be sawed in the PCC overlay directly 
over the RCC joints. Joint spacing will be based on joint spacing of the existing concrete, which 
should be visible along the edge. This stage will also provide a rigid barrier along 45 of 51 miles 
of the corridor. 
 
In the second stage, traffic will be shifted to this new roadway and separated by a temporary 
concrete barrier from the existing pavement. The existing roadway will be milled to the original 
jointed non-doweled 8” concrete, which is estimated to be 7 - 10 inches beneath the current PGL. 
A variable depth bonded concrete overlay will then be placed on the original concrete. The 
bonded overlay depth will be 6 to 9 inches to provide the proper cross slope. The bond will be a 
mechanical one with the roughened concrete surface resulting from the milling. Eight feet of 8” 
thick RCC will be used to reconstruct the outside shoulder of the original pavement. The bonded 
overlay will cover 6 of the 8 feet of RCC placed on the outside shoulder. The widening in this 
stage will be of sufficient width to accommodate the 14-foot shoulder, which is the future fourth 
lane.  
 
During the development of this alternative, an innovative method of treating the transverse joint 
was recommended. At the transverse joint a section of the old slab will be removed. This section 
will be 24” wide at the bottom and 30” wide at the top. One and a half inch dowel bars will be 
placed in the center of the proposed overlay. This new “notch” will be poured monolithically 
with the overlay. (See the detail below.) The cost for the dowel bars and the additional concrete 
required was included in the cost development. 
 
 

 
 

A Typical Section follows detailing this Value Engineering Alternative. 
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VALUE ENGINEERING ALTERNATIVE NO. 2 (CONT’D) 
 

CL I-85

16'-0"12'-0"

VARIABLE

2.00%2.00%2.00% 6.00%

10'-0"

14'-0"

2.00%

EXIST. SHOULDER
TO BE REMOVED

24'-0"

2'-4"

EXISTING CONCRETE
PAVEMENT

CONC. MEDIAN 
BARRIER 
TYPE S-1

BA

 
 

VALUE ENGINEERING ALTERNATIVE NO. 2 TYPICAL SECTION 

BA

 

A
B

PAVEMENT MATERIAL SCHEDULE
6.00" BONDED PCC
8.00 " RCC

 
 

PAVEMENT SECTION 

The cost for using bonded PCC overlay to accomplish the proposed widening is estimated to be 
$191,300,000. With the additions of inflation for 3 years and a contingency of 10%, the 
estimated cost savings is $135,400,000. 
 
The Value Engineering Team used the same assumptions for Life Cycle Cost Analysis (LCCA) 
of the Value Engineering Alternatives that were used for Life Cycle Cost Analysis of the As 
Proposed alternative provided to us from Forest Park Laboratory. These include 40-year lifespan 
and a 3 percent discount rate. Comparison of the two Life Cycle Cost Analysis’s shows that the 
Equivalent Uniform Annualized Cost (EUAC) of the As Proposed alternative exceeds the 
Equivalent Uniform Annualized Cost of Value Engineering Alternative No.2 by 56 percent. 
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PAVEMENT 
VALUE ENGINEERING ALTERNATIVE NO. 2 

COST COMPARISON SHEET 

DESCRIPTION UNITS UNIT 
COST 

PROP'D 
QTY. 

PROP'D 
COST V.E. QTY. V.E. COST 

UNBONDED CONCRETE 
OVERLAY CY $235.00 1103520 $259,327,200     

19 MM SUPERPAVE, 330 
LBS/SY TN  $40.00 357540  $14,301,600     

MILLING 0" - 3" SY   $1.10 1323520   $1,455,872     

12 INCH GAB SY  $12.41 2166912 $26,891,378     

RCC CY $110.00 0 $0 508288 $55,911,680 

MILLING 0" - 6" SY    $1.50     1444608   $2,166,912 

BONDED PCC OVERLAY CY $160.00     817950 $130,872,000 

REINFORCING STEEL 
(DOWEL BAR RETROFIT) LB     $1.50     125334        $188,001 

SLAB REMOVAL FOR 
DOWEL BAR RETROFIT SY   $15.00     144324     $2,164,860 

SUBTOTAL       $301,976,050   $191,303,453 

INFLATION (5% PER YEAR 
FOR 3 YEARS) YR    $3.00 15.8% $47,712,216 15.8% $30,225,946 

E & C     10.0% $30,197,605 12.0% $22,956,414 

GRAND TOTAL       $379,885,871   $244,485,813 

POSSIBLE SAVINGS:     $135,400,058 
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PAVEMENT 
LCC UNBONDED VS BONDED 

COMPARISON 
 40 Year Life Cycle Cost Comparison 

Enter the Interest Rate =3% 

 

AS PROPOSED  
 

CONCRETE WIDENING 
AND OVERLAY 

VALUE ENGINEERING 
ALTERNATIVE NO.2 

 
BONDED CONCRETE OVERLAY 

 
Year 

  
  

Total 
 (000's) 

Present  
Worth 

Total 
(000's) 

  
Worth 

0 INITIAL COST $302,000 $302,000 $191,303 $191,303 
25     $10,978     $5,243   $12,000    $5,731 
40               $0             $0 

AGGREGATE PRESENT VALUE $307,243  $197,034 
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B. MULBERRY RIVER BRIDGE (Project No. NH-IM-85-2(2(166), PI. NO. 110620) 
 
1. AS PROPOSED 
 
 
The As Proposed design consists of removal of the existing 4 span, steel beam, and dual bridges 
over Mulberry River and construction of a new bridge. The existing dual bridges are 228 ft. in 
length and 45 ft. wide. The Sufficiency Rating of these bridges is 95.4. The new bridge will be 
223 ft. in length and 122 ft. wide. The new bridge is a 3 span structure with span lengths of 54 
ft., 115 ft., and 54 ft. The end spans are AASHTO Type II PSC beams while the center span is 
made up of Bulb Tee PSC beams.   
 
 
 
 
 

 
 
 

c I-85

AS PROPOSED
TYPICAL BRIDGE SECTION

3.6% PROPOSED SLOPE

1'-5"

VARIES

GRADE LINE
PROFILE

3.6% PROPOSED SLOPE
GRADE LINE
PROFILE1'-5"

VARIES

61.1' 61.1'

AASHTO TYPE II
OR BULB TEES AASHTO TYPE II

OR BULB TEES
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B. MULBERRY RIVER BRIDGE (Project No. NH-IM-85-2(2(166), PI. NO. 110620) 
 

 
 
The Value Engineering Alternative consists of retaining the existing dual bridges and widening 
on the inside. The total widening will be about 49 ft. and including the existing bridges the 
overall width will be 139.5 ft. This is approximately 17 ft. wider than the As Proposed bridge 
replacement. In order to provide the cross slope of 3.6% the existing bridges will have to be 
jacked and tilted. The Georgia Department of Transportation has experience in this method of 
correcting cross slope on bridges. The widening will use steel beams to match the existing 
superstructure. 
 
 
 
 

 
 
 

 
 
 
 
A Life Cycle Cost Analysis of the As Proposed new bridge with a 75-year life against the Value 
Engineering Alternative with a remaining life of 37 years shows that the Value Engineering 
Alternative is more economical by $120,020. 
 

2.     VALUE ENGINEERING ALTERNATIVE  

69' 7.5"69' - 7.5"

VE ALTERNATIVE
TYPICAL BRIDGE SECTION

1'-5"1'-5"

c I-85

45.3' 24' - 4.5" 24' 4.5" 45.3'
EXISTING EXISTING

STEEL BEAMS STEEL BEAMS

JACK AND TILT EXISTING
SUPERSTRUCTURE TO
ACHIEVE 3.6% SLOPE

(BOTH SIDES)

WIDENING WIDENING
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MULBERRY RIVER BRIDGE  
(Project No. NH-IM-85-2(2(166), PI. NO. 110620) 

VALUE ENGINEERING ALTERNATIVE 
COST COMPARISON 

DESCRIPTION UNITS UNIT COST PROP'D 
QTY. 

PROP'D 
COST V.E. QTY. V.E. COST 

3 Span Bulb Tee, Type II 
AASHTO Girder Replacement 

Bridge 
SF  $75.00 27206.0    $2,040,450                   $0 

Removal of Existing Bridges SF $20.00 20634.0       $412,680     

Widening SF $135.00   $0 11115.0   $1,500,525 

Jack and Tilt Existing 
Superstructure SF $15.00   $0 20634.0      $309,510 

Subtotal       $2,453,130   $1,810,035

E &C @ 10%             $245,313        $181,004 

Inflation YR 5% 3.0      $386,675        $285,307 

GRAND TOTAL       $3,085,118   $2,276,345

POSSIBLE SAVINGS:     $808,772 
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MULBERRY RIVER BRIDGE 
Table 1: 75 Year Life Cycle Cost Comparison 

Enter the Interest Rate =3% 

 
 
 
 
 

AS PROPOSED 

 
 

VALUE ENGINEERING ALTERNATIVE 

Year 
  

                                      Total 
Present  
Worth   

  
Total 

Present  
Worth 

0  $2,453,130 -$2,453,130     $1,810,035 -$1,810,035 
37  $0       $2,727,513    -$913,670 
75    $0 Salvage       -$1,381,940      $150,556 

Present Value   -$2,453,130        -$2,573,150 
Life Cycle Cost Difference                             $120,020 
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C. BRIDGE JACKING 
 
1. AS PROPOSED 
 
 
There are 15 known bridge sites on I-85 where either the vertical clearance is less than the 
desired 17 ft., or the 11-inch CRC pavement over the existing pavement would reduce the 
vertical clearance to less than 17 ft. The proposed solution to providing 17 ft. vertical clearance 
at all necessary locations is to jack each bridge. The jacking operation will be done over I-85 and 
therefore will require special protection to shield I-85 vehicles from any harm. In addition, the 
traffic using the cross roads may suffer delays or detours. The profile of the approach roadways 
will have to be adjusted upward, requiring new pavement construction for hundreds of feet north 
and south of the existing bridges. 
 
 
 
 



  
34

 
 

C. BRIDGE JACKING 
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C. BRIDGE JACKING 
 
 
2.     VALUE ENGINEERING ALTERNATIVE  
 
 
The Value Engineering Alternative is to lower the profile grade under each bridge sufficient to 
gain the desired 17 ft. vertical clearance. Starting a downgrade 500 ft. west of the bridge site and 
extending it to reach a maximum depth under the bridge will accomplish this. Then, extend an 
upgrade to a point 500 ft east of the bridge site. 
 
At any bridges where the existing clearance is equal to 17 ft., but the proposed 11-inch CRC 
pavement would require a need for jacking, simply removing all the existing asphalt overlay and 
changing the new CRC pavement thickness to a lesser dimension than 11 inches (say 7 inches) 
laid directly on the old 1963 concrete slab would provide a virtually no-cost solution. 
 
At any bridges where the existing vertical clearance is already substandard, the lowered profile 
grade will require the existing asphalt to be removed for the entire 1000 ft. (approximate) 
surrounding the bridge, and also removing the middle 500 ft. of the old 1963 concrete slab, and 
new pavement in the location of the existing lanes for the central 500 ft. 
 
At the bridge locations which already have substandard bridge clearances, the incremental cost 
of milling, and 1963 concrete slab removal, and the incremental cost of the new pavement over 
the proposed 11-inch CRC overlay is estimated to be $40,000. 
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BRIDGE JACKING  
VALUE ENGINEERING ALTERNATIVE 

COST COMPARISON SHEET 
DESCRIPTION UNITS UNIT COST PROP'D 

QTY. 
PROP'D 

COST V.E. QTY. V.E. COST 

Jacking of Bridge On CR 146  
Over I-85 SF $15.00 9330.0 $139,950     

Milling Asphalt, Removing Conc. 
Pavement, GAB, & Sub grade LS $40,000.00     1.0 $40,000 

Jacking of Bridge On CR 893 
 Over I-85 SF $15.00 6528.0 $97,920     

Milling Asphalt, Removing Conc. 
Pavement, GAB, & Subgrade LS $40,000.00     1.0 $40,000 

Jacking of Bridge On SR 332 
Over I-85 SF $15.00 10336.0 $155,040     

Jacking of Bridge on CR 229  
Over I-85 SF $15.00 8220.0 $123,300     

Jacking of Bridge on CR 250 
Over I-85 SF $15.00 7830.0 $117,450     

Jacking of Bridge On SR 82 SF $15.00 9384.0 $140,760     

Jacking of Bridge On US 441/SR15 
Over I-85 SF $15.00 21384.0  $320,760     

Jacking of Bridge on CR 258 
Over I-85 SF $15.00 9376.0 $140,640     

Jacking of Bridge on CR 387 
Over I-85 SF $15.00 8864.0 $132,960     

Jacking of Bridge on SR 198 
Over I-85 SF $15.00 8544.0 $128,160     

Jacking of Bridge on CR 187 
Over I-85 SF $15.00 8992.0 $134,880     

Jacking of Bridge on CR 97  
Over I85 SF $15.00 7920.0 $118,800     

Jacking of Bridge on CR 383 
Over I-85 SF $15.00 9280.0 $139,200     

Subtotal    $2,203,560  $80,000 
E & C     10.0%  $220,356 10.0%  $8,000 

Inflation @  3 yr     5.0%  $347,336 5.0%  $12,610 

GRAND TOTAL       $2,771,252   $100,610 

POSSIBLE SAVINGS:     $2,066,982 
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D. MEDIAN BARRIER 
 
1. AS PROPOSED 
 
 
The As Proposed Typical Section (as shown on the following sheet) calls for a 14-ft. paved outside 
shoulder, 3-12-ft. travel lanes, a 10-ft. paved inside shoulder in each direction with a 2-ft. 4-inch 
wide concrete median barrier (Type S-1) at the centerline of construction. In addition to the 
pavement and barrier, $9,000,000 +/- worth of drainage improvements will be required to remove 
the water from the median.  
 
This Typical will shift the existing travel lanes approximately 6 ft. towards the centerline and allow 
for an 8 – lane future Typical with 4 – 12-ft. lanes and a 10-ft. paved shoulder (8-ft. asphalt 
pavement and 2-ft. CRC pavement). 
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2.     VALUE ENGINEERING ALTERNATIVE NO. 1  
 
 
The Value Engineering Team recommends replacing the 2-ft. 4-inch wide Concrete Median 
Barrier (Type S-1) with double faced W – Beam guard rail that is offset 12 ft. from one of the 
inside travel lanes as shown on the following sheet. With the As Proposed Concrete Barrier 
System, both directions of travel have an obstacle (the barrier) within 10 ft. of the inside travel 
lane. The Value Engineering Alternative increases this obstacle distance to the travel lane to 12 
ft. for one direction of travel and to 26 ft. +/- feet for the other resulting in a reduce risk for 
collisions with an obstacle. 
 
This alternative provides several savings: 
 

1. Replacing a $90/LF concrete barrier with a $20/LF guardrail. 
 
2. Greatly reduces the amount of the closed drainage system improvements required to 

remove storm water from the median. 
 
3. Reduces the amount of cross sectional pavement by 22 ft. 

D. MEDIAN BARRIER 
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GUARD RAIL SYSTEM MEDIAN BARRIER  
VALUE ENGINEERING ALTERNATIVE NO. 1 

COST COMPARISON SHEET 
DESCRIPTION UNITS UNIT COST PROP'D 

QTY. 
PROP'D 

COST 
V.E. 

QTY. V.E. COST 

MEDIAN/SIDE BARRIER LF $92.14 239043 $22,025,422   $0 

DOUBLE FACE GUARD RAIL LF $20.00 0 $0 239043 $4,780,860 

END ANCHORAGE SYSTEM 
(EVERY 10,000 FT.) EA $1,600.00 0 $0 80 $128,000 

MISCELLANEOUS ASHPHALT 
(UNDER GUARD RAIL) TN $65.69 0 $0 78884 $5,181,902 

MEDIAN PAVEMENT SF $6.68 5258946 $35,129,759 0 $0 

GRASSING AC $1,000.00 0 $0 121 $120,729 

DRAINAGE LS $8,956,746.00 1 $8,956,746 25% $2,239,187 

SUBTOTAL       $66,111,927   $12,450,678 

E & C     10.0% $6,611,193 10.0% $1,245,068 

INFLATIONS 3 5% 15.8% $10,420,893 15.8% $1,962,538 

GRAND TOTAL       $83,144,013   $15,658,284 

POSSIBLE SAVINGS:     $67,485,729 
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D. MEDIAN BARRIER 
 

3.     VALUE ENGINEERING ALTERNATIVE NO. 2 
 
 
The Value Engineering Team recommends replacing the 2-ft. 4-inch wide Concrete Median 
Barrier (Type S-1) with a Cable Barrier System that is offset 12 ft. from one of the inside travel 
lanes as shown on the following sheet. With the As Proposed Concrete Barrier System, both 
directions of travel have an obstacle (the barrier) within 10 ft. of the inside travel lane. The Value 
Engineering Alternative increases this obstacle distance to the travel lane to 12 ft. for one 
direction of travel and to 26 ft. +/- feet for the other resulting in a reduce risk for collisions with 
an obstacle. 
 
This Alternative provides several savings: 
 

1. Replacing a $90/LF concrete barrier with a $20.50/LF Cable Barrier System. 
 
2. Greatly reduces the amount of the closed drainage system improvements required to 
remove storm water from the median. 
 
3. Reduces the amount of cross sectional pavement by 22 ft. 
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CABLE BARRIER SYSTEM  
MEDIAN BARRIER  

VALUE ENGINEERING ALTERNATIVE NO. 2 
COST COMPARISON 

DESCRIPTION UNITS UNIT COST PROP'D 
QTY. PROP'D COST V.E. QTY. V.E. COST 

MEDIAN/SIDE BARRIER LF $92.14 239043 $22,025,422   $0 

CABLE BARRIER LF $20.50 0 $0 239043 $4,900,382 

END ANCHORAGE SYSTEM 
(EVERY 10,000 FT.) EA $2,900.00 0 $0 48 $139,200 

MEDIAN PAVEMENT SF $6.68 5258946 $35,129,759 0 $0 

GRASSING AC $1,500.00 0 $0 121 $181,093 

DRAINAGE LS $8,956,746.00 1 $8,956,746 25% $2,239,187 

SUBTOTAL       $66,111,927   $7,459,861

E & C     10.0% $6,611,193 10.0% $745,986 

INFLATIONS 3 5% 15.8% $10,420,893 15.8% $1,175,861 

GRAND TOTAL       $83,144,013   $9,381,708

POSSIBLE SAVINGS:     $73,838,220 
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E. FENCING 
 
1. AS PROPOSED 
 
 
 
Replace Access Fence on both sides of the 51 +/- mile project. Replacing the fence will have to 
include Selective Clearing & Grubbing to provide an adequate work space for the fencing 
contractor.  
 
 
 
 
 
 
 
 

 
 

 

25.0'
SELECTIVE CLEARING & 

GRUBBING

FENCE LINE
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E. FENCING 
 
 

2.     VALUE ENGINEERING ALTERNATIVE  
 
 
The Value Engineering Team recommends replacing only access fence that is damaged or past 
its useful life (estimated to be 10%). 
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ELIMINATE NEW FENCING 
ACCESS FENCE  

VALUE ENGINEERING ALTERNATIVE NO. 1 
COST COMPARISON SHEET 

DESCRIPTION UNITS UNIT COST PROP'D 
QTY. PROP'D COST V.E. QTY. V.E. COST 

FENCE LF $3.25 538560 $1,750,320 53856 $175,032 

SELECTIVE C & G AC $2,000.00 309 $618,182 31 $61,818 

SUBTOTAL       $2,368,502   $236,850 

E & C     10.0% $236,850 10.0% $23,685 

INFLATIONS 3 5% 15.8% $373,335 15.8% $37,334 

GRAND TOTAL       $2,978,687   $297,869 

POSSIBLE SAVINGS:     $2,680,818 
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F. PROFILE 
 
1. AS PROPOSED 
 
“As Proposed”  
 
Adjust the Profile at Substandard Vertical Curves by filling in a lens of Asphalt Concrete of variable 
depth over existing four lanes of pavement for the complete length of the new sag vertical curve. 
 
The example below shows a sample where the proposed sag vertical curve with a K value of 181 
(70 MPH) is to be superimposed upon an existing vertical curve with a K value of 140, and the 
result is that there is a 6-inch rise in the new profile at the sag which coincides with an assumed 6-
inch thickness of existing asphalt above the existing concrete slab built in 1963. For the 
computation, the existing K = 140 VC length is 430 ft., and the upgraded K = 181 VC length is 550 
ft. 
 

 
 
 
 
 
 
 
 
 
The As Proposed profile will require raising the pavement at the VPI at approximately thirty 
locations, and the amount to be filled varies from as little as 3 inches to as much as 2.97 ft. 
However, it is assumed that the difference in the materials used at each location will be virtually 
the same regardless of the overall depth of filling over the sag which is in excess of the 6 inches 
assumed to be available for milling. 
 

LOLD

LNEW

6.00 "

M1

M2

SURFACE OF 
OLD ASPHALT

NEW 
PAVEMENTG1

G2
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Mill the existing Asphalt Concrete in the vicinity of the beginning and the end of the new longer 
vertical curves to lay bare the old concrete slab, in order to minimize the depth of new asphalt 
concrete over the middle of the vertical curve at the PVI and low point. 
It is assumed that there is a depth of approximately six inches of old Asphalt Concrete over the 
old Portland Cement concrete slab. 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
The majority of the approximately thirty substandard sag vertical curve locations require an 
asphalt concrete overlay which exceeds six inches at the point of maximum overlay (the PVI or 
the low point). Some of those locations need as much as two feet of asphalt concrete overlay. 
Nevertheless, all of the locations may benefit by milling whatever thickness of existing asphalt 
concrete overlay is available at any given substandard vertical curve location. 
 

F. PROFILE 

2.     VALUE ENGINEERING ALTERNATIVE  

G1
G2

MILLED ASPHALT
(6 " ASSUMED)

AS PROPOSED VE ALTERNATIVE

EXISTING TOP OF PAVEMENT
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ADJUST PROFILE AT SUBSTANDARD SAG VERTICAL CURVES 
 VALUE ENGINEERING ALTERNATIVE  

SELECTIVELY MILL EXISTING ASPHALT  
COST COMPARISON SHEET FOR ONE TYPICAL SAG LOCATION 
DESCRIPTION UNITS UNIT COST PROP'D 

QTY. PROP'D COST V.E. QTY. V.E. COST 

ASPHALT CONCRETE FILL TON $42.56 484 $20,599 0 $0 

VARIABLE MILLING 0" TO 6" SY $1.50 0 $0 5333 $8,000 

SUBTOTAL       $20,599   $8,000 

E & C     10.0% $2,060 10.0% $800 

INFLATION 3 5% 15.8% $3,247 15.8% $1,261 

GRAND TOTAL       $25,906   $10,060 

POSSIBLE SAVINGS FOR ONE LOCATION:     $15,845 

POSSIBLE SAVINGS FOR 30 LOCATIONS:     $475,365 
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G. DESIGN COMMENTS 
 
 
1. Consider Changing the item for earthwork for the I-85 corridor from in-place 
 embankment to grading complete. 
 
 
2. The project concept reports have several items that do not agree with the proposed 
 design: i.e. the inside and outside shoulder widths have been changed. 
 
 
3. A comprehensive survey of existing drainage needs to be completed to make sure that all 

drainage is functional and compatible with proposed construction. 
 
 
4. Chain link fencing should be added to the bridge barrier on existing overpass roadway 
 bridges. 
 
 
5. Close coordination is encouraged between projects in an effort to eliminate the need for 
 temporary pavement to shift traffic. 
 
 
6. Grinding of concrete is recommended rather than tinning. 
 
 
7. Grinding of concrete should be delayed in order to thoroughly remove temporary 
 markings. 
 
 
8. One quarter-inch of sacrificial concrete is recommended for the bridges for thorough 
 removal of temporary markings. (Ride ability may also be enhanced.) 
 
 
9. A Special Provision is needed requiring temporary raised pavement markings for staged 
 traffic. 
 
 
10. Project NH-85-2(166) has a typical section different than the other nine projects. It is 
 recommended that this typical be changed to agree with the others. 
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VIII.     SUMMARY OF RECOMMENDATIONS 
 
It is the recommendation of the Value Engineering Team that the following Value Engineering 
Alternatives be carried into the Project Development process for further development. 
 
 
A. PAVEMENT 
 
Recommendation No. 1: 
 
 The Value Engineering Team recommends that Value Engineering Alternative No. 1 be 

implemented.  This alternative revises the Typical Section and uses asphalt widening and 
overlay. 

 
 If this recommendation can be implemented, there is a possible savings of $225,437,278. 
 
 If this alternative cannot be implemented, then the Value Engineering Team recommends 

that Value Engineering Alternative No. 2 be implemented.  This alternative mills the 
existing asphalt down to the existing concrete and uses a bonded concrete overlay. 

 
 If this recommendation can be implemented, there is a possible savings of $135,400,058. 
 
 
B. MULBERRY RIVER BRIDGE  
 (Project No. NH-IM-85-2(166), PI. No. 110620) 
 
Recommendation No. 2: 
 The Value Engineering Team recommends that the Value Engineering Alternative be 

implemented. This alternative jacks the existing deck and widens the existing bridge. 
 
 If this recommendation can be implemented, there is a possible savings of $808,772. 
 
 
C. BRIDGE JACKING 
 
Recommendation No. 3: 
 
 The Value Engineering Team recommends that the Value Engineering Alternative be 

implemented. This alternative revises the profile grades by milling the existing pavement. 
 
 If this recommendation can be implemented, there is a possible savings of $2,670,642. 
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SUMMARY OF RECOMMENDATIONS (cont’d) 
 
 
 
 
D. MEDIAN BARRIER 
 
Recommendation No. 4: 
 
 The Value Engineering Team recommends that Value Engineering Alternative No. 2 be 

implemented.  This alternative uses cable barrier with a swale in the median. 
 
 If this recommendation can be implemented, there is a possible savings of $73,838,220. 
 
 If this alternative cannot be implemented, then the Value Engineering Team recommends 

that Value Engineering Alternative No. 1 be implemented.   
 This alternative uses double face guardrail with swale in the median. 
 
 If this recommendation can be implemented, there is a possible savings of $67,485,729. 
 
 
E. FENCING 
 
Recommendation No. 5: 
 
 The Value Engineering Team recommends that the Value Engineering Alternative be 

implemented.  This alternative utilizes and/or repairs existing fencing. 
 
 If this recommendation can be implemented, there is a possible savings of $2,680,818. 
 
 
F. PROFILE  
 
Recommendation No. 6: 
 
 The Value Engineering Team recommends that the Value Engineering Alternative be 

implemented.  This alternative mills the existing pavement to achieve corrected K value. 
 
 


