FILE:

FROM:

TO:

SUBJECT:

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

STP00-0065-03(055) Hall Jackson

P.I. No.: 132860

OFFICE: Engineering Services

SR 53 Widening and Reconstruction DATE: July 21,2010
Ronald E. Wishon, State Project Review Engineer m\“:’,‘w

Bobby K. Hilliard, PE, State Program Delivery Engineer

Attn.: Otis Clark

IMPLEMENTATION OF VALUE ENGINEERING STUDY ALTERNATIVES

The VE Study for the above project was held May 11-14, 2010. Responses were received on
July 20, 2010. Recommendations for implementation of Value Engineering Study Alternatives
are indicated in the table below. The Project Manager shall incorporate the VE alternatives
recommended for implementation to the extent reasonable in the design of the project.

RIGHT OF WAY (ROW)

ALT # Description Sal:f(i):gnsl;i,a(lic Implement Comments
Narrow the median from
a 32 ft depressed median
to a 20 ft wide raised
ROW-1 | grass median and shift $2,596,000 Yes This will be done.
the alignment to the left
from Sta. 225+00 to Sta.
| 260+00
| Move the alignment left
at New Liberty Church ROW-8 will be implemented;
ROW-2 | Road and at the Old SR $1,181,000 No therefore, ROW-2 no longer
53 Tie-in to reduce applies.
displacements
The VE proposed alignment is
Realign Chardonnay located at a private access
Trace from opposite Oak easement  (shopping  center
ROW-3 | Drive to 1000 ft west of $593,000 No intersection) that will not connect
the SR 53/1-85 ramps to a public road. Oak Drive is a
intersection county road that continues to the
south to SR 211.
ROWig | Eliminate centerlanson | gq340 Yes This will be done.
Chardonnay Trace
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ROW-38

Move the alignment to
the left at New Liberty
Church Road and at the
old SR 53 Tie-in and use
a 20 ft wide median with
urban shoulders from Sta. |
156+30 to Sta. 222+30 to
reduce displacements

$2,270,000 Yes

This will be done.

ROW-9

Reduce improvements on
New Cut Road and
Ednaville Road

$468,000 Yes

This will be done.

ROW-11

Use a 20 ft wide raised
grassed median in lieu of
a 32 ft wide depressed
median from the
beginning of the project
to New Liberty Church
Road

$585,000 Yes

This will be done.

EARTHWORK (E)

Raise the profile from
Sta. 111+75 to Sta.

157400 to reduce the
amount of excavation

$679,000 Yes

This will be done.

E-2

Raise the profile from
Sta. 63+00 to Sta. 78+50
to reduce the amount of
excavation

$266,000 Yes

This will be done.

RETAINING WALL (RW)

RW-1

Use an urban typical
section from the
beginning of the project
to Sta. 65+00 to reduce
the extent of the retaining
wall

$236,000 No

RW-3
therefore,
applies.

will be
ROW-1 no

implemented;

longer

RW-2

Use MSE wall in lieu of a
cast-in-place concrete
retaining wall from Sta.
55400 to Sta. 63+60

$142,000 No

RW-3 will be
therefore, ROW-2 no
applies.

implemented;

longer

RW-3

Realign the roadway to
the right in the area of the
retaining wall to
eliminate the wall

$511,000 Yes

This will be done.
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PAVEMENT (P)
Construct a 4 ft wide
P-2 paved shoulder in lieu of $450,000 Yes This will be done.
6.5 ft paved shoulder
MEDIAN (M)
Use a grassed raised
M-1 median in lieu of a $334,000 Yes ' This will be done.
concrete raised median .
SIDEWALKS (S)
Delete sidewalks from
S-1 Chardonnay Trace north $136,000 Yes This will be done,
| | to Sta. 260+50
The Office of Engineering Services concurs with the Project Manager’s responses.
_ Q o = l C
Approved: QQQ{\/\ ’ \» Date: 5 |

Gerald M. Ross, PE, Chief Engineer

REW/LLM

Attachments

c: Ben Buchan ,
Bobby Hilliard/Stanley Hill/Otis Clark
Paul Liles/Bill Duvall/Bill Ingalsbe
Sam Pugh
Randall Davis
Ken Werho
Lisa Myers
Matt Sanders




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: STP00-0065-03(055) Hall & Jackson OFFICE: Program Delivery
P.I. No.: 132860- DATE: June 29, 2010

Widening and Reconstruction of SR-53 from SR 211 to I-85

FROM: Bobby K. Hilliard, PE, State Program Delivery Engineer B Q"’l'

TO: Ronald E. Wishon, State Project Review Engineer
Attn.: Lisa Myers

SUBJECT: RESPONSE TO VALUE ENGINEERING STUDY ALTERNATIVES

Attached are the responses for the Value Engineering Study. This office concurs with the
attached responses.

If you have any questions, please contact Otis Clark, Project Manager at 404-631-1577.

sH -

BKH:SH:0OC

¢: Ben Buchan



‘N Q Heath & Lineback Engineers
ai ENF INCORPORATED

B0 ! i S . 2380 CANTON ROAD » BUILDING 200 « MARIETTA, CEORGIA 30066-5393
e-mail; hleqzheath-lineback.com
(771 924-1668 » Fax (770) 424-2907

ROW-1: Nurrow the median from a 32-ft -wide depressed median to a 20-f.-wide raised grass
median and shift the alignment to the left from Station 225+00 to Station 260+00.
VE Team Savings: $2,596,000

Yes. will implement

ROW-2: Move the alignment to the left at the New Liberty Church Road intersection.
VE Team Savings: $1,181,000

No. will not implement — because we are implementing ROW-8.

ROW-3: Realign Chardonnay Trace from opposite Qak Dr to 1,000 ft. west of the SR 53/ 1-85
ramps intersection.
VI Team Savings: $593,000

No, will not implement. The VE proposed realignment is located at a private access casement
{shopping center intersection) that will not connect to a public road. Oak drive is a county road
that continues to the south to SR 211.

ROW-6: Eliminate center lane on Chardonnay Trace.
VE Team Savings: $333,000

Yes. will implement

ROW-8: Move the alignment to the left at New Liberty Church Road and at the Old SR 53 tie-in
and use a 20-1t.-wide median with urban shoulders throughout this section of roadway.,
VE Team Savings: $2.270,000

Yes, will implement,

ROW-9: Reduce improvements on New Cul Road and Ednaville Road.
VE Team Savings: $468,000

Yes, will implement

ROW-11: Use a 20-ft.-wide raised median in liew of a 32-ft.-wide depressed median {rom the
beginning of the project 1o new Liberty Church Road.
VE Team Savings: $587,000

Yes, will implement



Heath & Lineback Engineers

VE Team Savings: $450,000

Yes, will implement

M-1: Use a grassed raised median in lieu of a concrete raised median.
VE Team Savings: $334,000

Yes, will implement

S-1: Delete the sidewalks from Cha: a rth to station 260+50,
VE Team Savings: $136,000

Yes, will implement

E-1: Raise the profile from Station 111+75 to Station 157+00.
VE Team Savings: $679,000

Yes, will implement

E-2: Raise the profile from Station 63+00 to Station 78+50.
VE Team Savings: $266,000

Yes, will implement

RW-1: Use an urban section from the beginning of the project to station 65+00 to reduce the

extent of the retaining wall.
VE Team Savings: $236,000

No, will not implement — because we are implementing RW-3,

RW-2: Use a mechanically stabilized embankment wall in lieu of a cast-in-place concrete

retaining wall.
VE Team Savings: $142,000

No, will not implement — Because we are implementing RW-3.

RW-3: Realign the roadway to the right in the area of the retaining wall to eliminate the wall.
VE Team Savings: $511,000

Yes, will implement
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