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' DEPARTMENT OF TRANSPORTATION
N STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE PR-24-1(311) White County _ OFFICE Preconstruction
P.I. No. 161870 TDM-2 :

Z{ci cy Rating N/A ' DATE December 5, 1986
FROM . . ?/ijzgon, Assistant Director of Preconstruction :

TO SEE DISTRIBUTION

SUBJECT PROJECT CONCEPT REPORT APPROVAL - CO. RD. 24 @ FLAT CREEK

Attached for your files is the approval for subject project.
RLA/=e

Attachment

‘DISTRIBUTION:

Alton L. Dowd, Jr., Robert E. Humphrey, Peter Malphurs, Drew Brown,
 Floyd Hardy, James D. McGee, Charles Lewis, Hugh Tyner

"MAKE DOT BETTER - BE HAPPY"
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REVISION REQUEST
- FOR THE
CONSTRUCTION WORK PROGRAM

IN ACCORDANCE WITH THE BOARD RESOLUTION DATED AueusT 16, 1973,
BOARD APPROVAL IS REQUESTED TO REVISE THE CONSTRUCTION WoRK PROGRAM
FOR THE PROJECT AND ACTIVITY OUTLINED BELOW:

] ADDITION TO THE PROGRAM - v

kx]  DELETION FROM THE PROGRAM (] ROW [ 1 CONST,

_ [ 1PE
[ SHIFT IN THE PROGRAM FroM FY To FY
[ CHANGE IN CosT ESTIMATE
[ 1] OTHER
PROJECT DATA
: ProJecT No, TYPE .
CounTy P.1. No, WoRrK DESCRIPTION
White PR-24-1(311) Bridge Replacement C.R. 24/Barrett Mill Road:
161870 (with a b;idge culvert) Bridge culvert and approaches
at Flat Creek. :
EstimaTeDp CosT - Low HieH = FiscaL Cone. FieELp
($1,000's) Roap Roap YEAR DisTrICcT DIsSTRICT
PE
ROW
- CONST s110 X 1989 9 1
 REASON FOR REVISIONS: |

To delete this project from the Construction Work Program per letter dated December 30,
1988 from the Deputy Commissioner.

A county contract will be issued to replace this structure.

 RECOMMENDED __ | Vi
?ﬂﬂ DirecTor, DivysTl

PLANNING AND PROGRAMMING

RECOMMENDED

Commxisz?&ﬁﬁ
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" PROJECT CONGEPT REPORT
PR 24-1 (311), WHITE COUNTY
Federal Route Nog:
State Route No: e
+ GaDOT P. I. No: 161870
PR 24-.1 (311)
WITTE COUNTY o
Date of Revort:Dec. 23, 19as
RECOMMENDATION FOR APPROVAL
-272-3%C fem S |- Tipe,
Date Project Hanéher(D;s:ric: Engineer or Office Head)
Date State Envifbnméﬁnal Engineer
Date
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FILE

. FROM

TO

SUBJECT

DEFPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESFONDENCE b

OFFICE Atlanta

dj; p DATE December 30, 1988
James D. McGée, Deputy Commissioner

Gene Skeen, State Transportation Programming Engineer
Attention: Clovis Fraser

PR 24-1 (311) WHITE COUNTY

‘This letter is your authority to remove the following project from the

Construction Work Program:

PR 24-1 (311) WHITE COUNTY
COUNTY ROAD 24 - BARRETT MILL ROAD
BRIDGE OVER FLAT CREEK
ID # - N/A
P.I. #161870

A County Contract will be issued to White County to replace this deficient

structure.

JDM:HEL:kr

c Mr. Charles lewis
Mr., Jimmy Vaughn
Mr. Paul Liles
Mr. Frank Golder
Mr. Hugh Tyner




0.0.T. ss

. J,-"““\ ]
. DEPAF%%MENT OF TRANSPORTATION A
| STATE OF GeorclA (7

INTERDEPARTMENT CORRESPONDENCE

FILE OFFICE Gainesville, Georgia
onre. S P E

.FROM Hugh L. Tynef, District Engineer '

TO Gene Skeen: - State Transportation Programmlng Engineer, Atlanta

Attention: Frank Golder

2 Sthedioie P 24 - /(?//} It -
o A~ SEB7O

Attached hereto (is) TETEY ™ (Bar Graph) +APPTSveETohsdwke) for the

above project.

~ If you have any comments or revisions to this schedule, please édvise

Roy Terrell within one week Ffrom the date of receipt.

. HLT:RAT:shg .

attachment o o : 7 '

Distribution: Robert L. .Alston, Walker SCOtt » Rodney Ra Tarrer;
frank Golder; Charles Lew;g, James. S. Schell; Charles,E. Whitworth;
"_-__—-—__-_"—-—'— . -
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B . February 1985
45%5745?? LD 72—77;54,4¢an4 7 éZﬁEQETH | -
'_ | REVISION REQUEST |

FOR THE

CONSTRUCTION YORK PROGRAM

IN ACCORDANCE WITH THE BoARD PESOLUTION DATED AucusT 16 1973, BoarD
 APPROVAL IS REQUESTED TO REVISE THE CONSTRUCTION HORK PROGRAM FOR THE
- PROJECT AND ACTIVITY OUTLINED BELOW:

WX?_ ADDITION TO THE PROGRAP
[1 D P |

- UELETION FROM THE FROGRAM ' 3 or [ 3 RoW [ 1 CONST.
[ 1 SHIFT IN THE PROGRAM From FY “To FY

[ 3 Cuance IN CosT EsTimaTE

o [ 1 OtHER
S ——
- PROJECT MNo. | S | -
CounTy __ P.I, No, TypE Work DESCRIPTION
Wihi te PR-24-1(311) Bridge Replacement | - C.R. 24/Barrett Mill Road:
- 161870 {with box culvert)

Box culvert and approaches

(existing 19" x 12‘.bridge) over Flat Creek.

Needs Rating 52

EsTIp AIED CosT : low  HicH FISCAL Cong, = FIELD
($1,000's) ' RoaD RoAD YEAR DisTRICT - DrstRICT
_'PE B o _
ROW o
CONST $77 X 9 1

REASON FOR _REVISIONS:

7o add this project to the Construction ™= Gdram as approved by the Commissioner on
January 8, 1985 per letter dated 1/11/85 from the Director of Planning and Programming.

RECOMMENDED (g»onALA) AN s A - | §§EU

) .
K?IRECTOR OF PLANNING AND PROGRAMMING - .(:}§\§

Commissiongr ~oeadl —Ledfse s

|A‘.-Aa_f7,41“l‘ o, };7)‘5

RECOMMENDED:
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| DEPARTMENT OF TRANSPORTATION
. ' STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE ‘ o ‘orFice  Atlanta
DATE December 30, 1987
FROM Altg —Jr., Director of Preconstruction

TO Gene Skeen, State Transportation Programming Engineer

sumseer - PR-24-1(311), P.I. No. 161870, WHITE COUNTY
- CR 24 @ BARRETT MILL ROAD

Reference is made to the attached memo dated December 23,

1987, from Ed Bragg to me indicating that Commissioner Rlves
has asked that this project be removed from hold. It was
originally set to be deleted, however, the Commissioner wishes
to reinstate the project and develop a schedule for implemen-
tation. The project may involve wetlands and rights of way
has not been secured.

By copy of this letter I am requesting that a schedule be
prepared which reflects any necessary Corp permit acquisition.

If you have any questions, please let me know.
ALD:vm |
Attachment

cc: Pete Malphurs

Hugh Tyner
Frank Golder
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' FROM THE DESK OF

EDWARD L. BRAGG, P.E.

Date: December 23, 1987

To: Tony Dowd

. RE: PR 24-1 (371)
WHITE COUNTY
CR 24, BARRETT MILL R

'Tony,

This project is in the Constriction Work
Program on hold. Commissioner Rives has asked
that this project be removed from hold. Since
this project may involve a wet land permit

and rights of way have not been secured, it is
requested that this project be rescheduled for
an appropriate let date.

Thanks,

. ELB
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FROM

TO

SUBJECT

' APPROVED:
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

PR-24-1(311) White County OFFicE Preconstruction

P.I. No. 161870 TDM-2

Sufficiency Rating N/A DATE November 13, 1986

Alt;ﬁzgéihggd, Jr., Director of Preconstruction

Thomas D. Moreland, Commissioner

CO. RD. 24 @ FLAT CREEK - PROJECT CONCEPT REPORT -

_This project is the replacement of a narrow and structurally deficient

bridge on Go. Rd. 24 southeast of Cleveland. The existing bridge is
12.5'x25"' with steel beams and wood decking. Approaches have substandard
horizontal alignment with a 16' dirt roadway and 2' to 4' shoulders.
Current and projected traffic is 50 VPD (1985) and 100 VPD (2005).

 The proposed replacement structure will be a triple 8'x6'x36' concrete

bridge culvert on new road alignment in order to improve approach
alignment. Approaches will be constructed to have 20' of unimproved
roadway with 4' graded shoulders for a project length of 0.30 miles.

The road will be closed during comstruction. The requirement for the
county to provide enbankment for roadway and approaches have been
rescinded, therefore, the LGPA applies only to rlght of-way and ut111t1es.

. The estimated cost of the project is:

Proposed Approved Prog. Date

Constr(Infl&E/C) $110,000 $77,000 FY 87
Right-of-way LGPA LGPA

Utilities LGPA LGPA

1 recommend that we appfove this project concept report for implémentation.

. Time saving procedures are appropriate for this project. _% *%

il = relonh a °”' n
ALD: WLP/S _ '.E._ Jee o ~ar R
'RECOMMEND

Thomas D. Mordl nd, Commisddioner

" "MAKE DOT BETTER - BE HAPPY"
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" DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

Fite ~ PR-24-1 (311) White County orrice Atlanta, Georgia
P.I. No. 161870
Culvert and Approaches at Flat Creek on CR 24 ) byeiber 5, 1986

FROM Robert E. Humphrey, P.E., Project Review Enginegt’

- To Alton L. Dowd, Jr., P.E., Director of Preconstruction

sussect ~ PROJECT CONCEPT REPORT

We have reviewed the attached Concept Reporf dated December 23,1985 for
this Minor project and have the following comments:

A Local Government Project Agreement has been executed with White County
to construct the required embankment and/or grading for the roadway and
-approaches. The estimate provided with this report included earthwork -
_is this to be handled by White County or by the contractor?

We have received signed cover sheets from the following offices:
1. Bridge Design

2. Environmental - with an attached comment stating that no environmental
approval is required since this is a state funded project.

This'report is satisfactory for approval.
The estimated costs of this project are as follows:
. Construction $110,000

Inflation (5% per year) = aeeoo
E&cC (10%)

Preliminary Engineering(5%) 5,500

Right of Way LGPA

Utilities LGPA
DSW/ jmf

Attachments (Plans)

c: Hugh Tyner




. . JA
- ;d.v-; iw} \
o *.'
A 89 077 >
i DEPARTMENT OF TRANSPORTATION/@ YA
&7 qcy 1988 %;
" STATE OF GEORGIA 5ol 3
. —— cg*\) Enginggﬂfag %Emws&o
¢ e M A,})
- e(aﬂ?sava 5
PROJECT CONCEPT REPORT
PR 24-1 {311}, wWHITE COUNTY
Federalj Boute No:
State Route No:
GaDoT P, I No: 161870
FR 24-1 (311)
WIHITE COUNTY
Date 6f Report: Dec. 23, 1985
RECOHMENDATION FOR APPROVAL
=27-3¢ ;JMSL Le Tl
Date Project Hanager(Dlstrict Engineer or Office Head)
Date State Envlronmental Engineer

b

dte

Stare Engineer
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- DEPARTMENT OF TRANSPORTATION

STATE OF GEORGJA

e ——
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" PROJECT CONCEPT REPORT

PR 24-1 (311), WHITE counry

Federa] Route No;
State Route No:

GaDOT P. I. No: 161870 _ -

PR _24-1 (311)
- WIITE COUNTY

Date of Report: Dec.

P 9= 2

RECCMMENDATION FOR APPROVAL

23, 1985

Dare

AL«KQ— L— Wihﬂq

Project Mandger(Districe Engineer or Office Head)

Dace

2

Dare

e

6

State E ironmeﬂ al Engineer
ééﬁi . Ll >

State  Bp, Q. Engineer
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
. ) o e
M
" PROJECT CONCEPT REPORT
PR 24-1 {311) ;+ WHITE COUNTY
LFederal Route No;
State Route No:
GaDOT P. X. No: 161870
PR 24-1 {311Y
' WHITE COUNTY
Date of Report: Dec, 23, 1985
R.ECOE'D'IEN'DATION FOR APPROVAL
i-27- 3¢ e | e, f ead
Date Projegr Manager(Districs Engineer or Office Hea
L-20 -8 Al 749 |
Date State Environmental Enginéer
Date State Engineer




PROJECT COriceEpT REPORT

PROJECT NO. - PR 24-1 (311) - P.I. No. 161870 , WHITE ~TY
PREVICUS PROJECT NO.: PEPRN 24-1 31y - RCUTE NO.: Co.Rd. No. 24
IOCATTCN: Concrete Box Culvert and Approaches at Flat Creek on County Road

No. 24/Barrett Mill Road in White ‘County
TRAFFIC: CURRENT ADT 50 (1985 ) PpATECTED App 100 '(2005)

EXTsTiG TYPICAT, SECTION: 16'-0" Qirt roadway, 2'-0" to 4'-gn variable shoulders.

EIstne MATCR STELCTURES » _12.5" x 25" wooa bridge consisting of: fTwo 11" x 1t-3»

Steel I-Beams. 2" wood decking

STATEMENT QOF NEED & PURPOSE OF PROTECT: Replacement of existing-wooden bridge

with a 367 Triple 8‘X6' Conc. Br. Clvt, Allgnment relocatlon necessary
——-_——-—__

to flatten curves to an acceptable degree of curvature.




I'EJOR S'IPUCI'URES: T4 'T""'iPTF 8'wg !

PROJECT OCHiCEDT . !

:IB\‘G'-IE: 0.303 Mi. BEGDIINING: Sta. 11400

—_— - | BENDING: Sta. 27+00

PDP. CLASSTFICATION: _ .Mir.1c'>r FUNCTIONGRL CLASSIFICATICN: Rural
MAX. DEGREE OF CURVE;  28° MAX GRADES: 102 DESIGN SPEED: 20 MPH

PROPCSED TYPICAL SECTICN: 20'-0p" roadway with 4'-0" unclassified shoulders.

Cong, Br., Clvt.

IYPE ACTTSS: Free

TRAFFIC CQNTROL DURING CONSTRUCTION: Roadway to be closed during actuai

construction of the culvert,

ESTIMATED O0ST: RM  local Government

CQUSTR.  $110,000.00 TOAL  _$1310,000.00

UTILITTES None
Pm-IITS'RBQUI_RED; . __Nationwide 404

IEVEL oF ENVIROQQENTAL ANALYSIS.

Categorical Exclusion

'LEVEL CF PUBLIC DWVOLVEE T None
TRE SAVRG PROCTTARES APPROPRINTE - 4 YES NO

DESTGE, E{CDTICcNS B°E CUIPED: Nonhe
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s ~ﬁi:I‘ER:;}ATES CISITERED:, } The Build or No-build Alternates were considered.

"
)

OTHIR PROJECTS IN ARFA: None .

COXEPT TERM MEETTNG HEID: December 19, 1985

PRESENT: Charles Whitworth

District Preconstruction Engineer

Jim Gravbeal

District Road Designér

Dahny Wofford

Designer
- FIEID REVIEW HEID: None
CtPﬁENTS: The committee recommends replacing the existing wood bridge on

relocated alignment. a 36" Triple 8'X6':Conc.'Br..C1Vt- - will be required

for the drainage area at thisg Structure. A 20 MPH speed design will be

nécessary due to the horizontal and vertical conditions. B0' right of way will

be required with additional easements for channel construction at proposed

wingwalls. It will also be necessary to raise the existing grade at the culvert

_site 7' to 10° due to vertical conditions.






