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ORIGINAL TO GENERAL FILES 

INTERDEPARTMENT CORRESPONDENCE 

STP-014-1(62) Oglethorpe-Wilkes Counties 
P. I. No. 2 46 

TO SEE DISTRIBUTION 

OFFICE Preconstruction 

DATE September 24, 1999 

SUBJECT PROJECT CONCEPT REPORT APPROVAL 

Attached for your files is the approval for subject project. 

CWH/cj 

Attachment 

DISTRIBUTION: 

Walker Scott 
David Mulling 
David Studstill (ATTN: Harvey Keepler) 
Jerry Hobbs 
Herman Griffin 
Georgene Geary (ATTN: Michael Henry) 
Marion Waters 
Marta Rosen 
Paul Liles 
Don Mills 
Mike Thomas 



D.O.T. 66 
DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 

INTERDEPARTMENT CORRESPONDENCE 

FILE STP-0 14-1 ( 62 )Oglethorpe/Wilkes Counties 
P.l. No. 222460 

OFFICE Preconstruction 

DATE 

FROM Walker W. Scott r., P.E., Director of Preconstruction 

TO Wayne Shackelford, Commissioner 

SUBJECT PROJECT CONCEPT REPORT 

August 10, 1999 

This project is the construction of five (5) passing lanes on US 78/SR 10 between Lexington and 
Washington in Oglethorpe and Wilkes Counties. The proposed passing lanes are as follows: 

Site #1 ML 10.2 - 12.2 Oglethorpe Westbound 
Site #2 ML 15.3 - 16.2 Oglethorpe Westbound 
Site #3 ML 13.7 -15.0 Oglethorpe Eastbound 
Site #4 ML 0.0- 1.7 Wilkes Eastbound 
Site #5 ML 5.5- 7.0 Wilkes Eastbound 

State Route 10/US. 78 between Lexington and Washington has rolling terrain with passing 
prohibited along long segments of the route. This project will provide safe passing westbound 
(sites #1 and #2) and eastbound (sites #3, #4, and #5) in a relatively high volume area and 
improve the functional capacity and safety of the route. Accident data between 1994 - 1998 
indicate a total of 29 accidents witnin the proposed project limits. The existing roadway consists 
of two, 12' lanes with 5' rural shoulders on 100' of existing right-of-way. There are no major 
structures within the project limits. The base year traffic (2002) varies from 3,700-4,700 VPD 
and design year traffic (2022) varies from 5,750-7,250 VPD. The posted speed and the design 
speed are 55 MPH. 

The proposed construction will provide three, 12' lanes with 8' rural shoulders (2' paved) on 175' 
minimum proposed right-of-way at all five sites. Site l proposes to realign US 78/SR 10, in 
Oglethorpe County, from ML 10.20 to 12.20 and construct passing lanes in the westbound 
direction. Sites 2 thru 5 will construct passing lanes in either direction, with all side roads 
horizontal and/or vertical alignments being reconstructed t·� lT'.(Cet curr�nt guidelines. This 
proposed reconstruction would not negate the need for passing lanes because of the projected 
volumes a!ld rolling terrain along this route. Traffic will be maintained utilizing on site detours or 
staging during construction. 



Wayne Shackelford 
Page 2 

STP-14-1(62) Oglethorpe-Wilkes 
August I 0, 1999 

Environmental concerns include requiring a COE 404 permit; a Categorical Exclusion will be 
prepared; a public hearing is not required; time saving procedures are appropriate. 

The estimated costs for this project are: 

Construction (includes E&C 
PROPOSED APPROVED PROG DATE LET DATE 

and inflation) $7,618,000 $6,684,000 2004 04-03 

Right-of-Way $ 100,000 $ 100,000 

Utilities* $ 40,000 

*LGP A to be sent. 

This project will improve safety and operations along this section of roadway. I recommend this 
project concept be approved and the project description be revised to reflect the construction of 
five (5) passing lanes. 

WWS:JDQ/cj 

Attachment 



FILE: 

FROM: 

TO: 

SUBJECT: 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

INTERDEPARTMENTAL CORRESPONDENCE 

STP-14-1(62) Oglethorpe-Wilkes 
P.I. Number 222460 

OFFICE: Atl 

DATE: 

Bob Mustin, Project Review Engineer .:.� 
Wayne Hutto, Assistant Director of Pre-construction 

CONCEPT REPORT 

We have reviewed the concept report submitted June 7, 1999 by the letter from David 
Griffith dated June 3, 1999, and have the following comment: 

1. Improvements to horizontal and vertical alignments are proposed at Sites 1, 2 & 3. 
If the passing sight distances are improved significantly as the results of the 
alignment improvements, the need for passing lanes in these areas may be 
reduced. The justification for passing lanes should be based on the proposed 
alignments. 

2. An alternate for providing passing lanes without improving existing alignments at 
Sites 1, 2 & 3 should be included in the report. 

The costs for the project are: 

Construction 
Inflation 
E&C 
Preliminary Engineering 
Reimbursable Utilities 
Right of Way 

DTM 

c: David Griffith 

$5,561,000 
$1,112,000 
$ 667,000 
$ 278,000 
$ 40,000 
$ 100,000 

D !§©!§D���[\\,·1 
,..,· JUN 2 1 1999 )1 

------. ..J'-_1 



DEPAkTMENT OF TRANSPORTATION 

STATE OF GEORGIA 

OFFICE OF ENVIRONMENT/LOCATION 

CONCEPT REPORT 

STP-014-1(62) OGLETHORPE I WILKES COUNTIES 

P.I. NO. 222460 

Federal Route No.: 78 Date of Report: 6-4-99 

State Route No.: 10 

Date 

Date 

Date 

Date 

Date 

V;/?;/c;0 )'>a to/ 

Date 

Date -

RECOMMENDATION FOR APPROVAL 

State Transportation Planning Administrator 
This project concept is contained in the Regional 
Transportation Improvement Program (RTIP) 
and/or in the State Transportation Improvement 
Program (STIP). The concept as presented herein 
and submitted for approval is consistent with that 
Which is included in the RTIP and/or STIP. 

State Transportation Programming Engineer 

State Environmental/Location Engineer 

State Road Design Engineer 

�:gineer/Tennille O� 
U"' 172�� · 

Project Review Engineer 

State Traffic Operations Engineer 

-
S�:ate B!ridge & Jtructura!. E!()gineer --

Page 1 
June 4, !999 



Department of Transportation 
State of Georgia 

INTERDEPARTMENTAL CORRESPONDENCE 

File: STP-014-1(62)/0glethorpe-Wilkes Counties 
P.I. No. 222460 

Date: 

Fro�·· l �ij.r),�rs, Ill, P.E., State Traffic Operations Eng' eer 

To:
"� ta:ne Hutto, Assistant Director of Preconstruction 

Subject: Project Concept Report Review 

We have reviewed the concept report on the above. project for the construction 
of passing lanes on US 78/SR 10, at six locations throughout Oglethorpe and 
Wilkes Counties. This project will also correct poor vertical and horizontal 
alignments, as well as provide adequate and safe passing locations along this 
roadway. 

Currently, US 78/SR 10 is a two lane rural road with 5 foot grassed shoulders 
and a posted speed limit of 55 mph. There have been 29 accidents within the 
last four years and it is estimated that volumes will double by the design year of 
2024, to an AADT of 7150. 

The first segment of this project will re-align US 78/SR 10, in Oglethorpe 
County, from MP 10.20 to MP 12.20, and construct a passing lane in the 
westbound direction. SR 22 will also be re-aligned at its intersection with US 
78/SR 10. Segments 2 thru 6 constructs passing lanes in either direction, with 
all sideroads horizontal and/or vertical alignments being reconstructed to meet 
current guidelines. Traffic is to be maintained via on site detours or staging 
during construction. 

We believe this concept will improve safety and traffic operations along this 
section of roadway. 



We therefore find this report satisfactory for approval. 

MGW:TWS 

Attachment (signature page) 

c: David Studstill 
Michael Thomas, District Engineer, Tennille 

Attn: Alan Smith 
Bob Mustin, w/ attachment 
Marta Rosen 
Karl Alff, TMC 
General Files 



DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 

OFFICE OF ENVIRONMENT/LOCATION 

CONCEPT REPORT 

S TP-014-1(62) OGLETHORPE I WILKES COUNTIES 

P.I. NO. 222460 

1. 
Pagel 

June 4, 1999 

Federal Route No.: 78 Date of Report: 6-4-99 

State Route No.: 10 

Date 

Date 

Date 

,-----'Date 

Date 

Date 

t-B-1! 
Date 

Date 

RECOMMENDATION FOR APPROVAL 

State Transportation Planning Administrator 
This project concept is contained in the Regional 
Transportation Improvement Program (RTIP) 
and/or in the State Transportation Improvement 
Program (STIP). The concept as presented herein 
and submitted for approval is consistent with that 
Which is included in the RTIP and/or STIP. 

State Transportation Programming Engineer 

State Environmental/Location Engineer 

State Road Design Engineer 

District Engineer!fennille 

PZ::w� 

�� 
State Traffic Operations Engineer 

State Bridge & Structural Engineer J c___ ________ _ 



DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 

OFFICE OF El'<"VIRO!'.'MENT/LOCATION 

CONCEPT REPORT 

STP-014-1(62) OGLETHORPE I WILKES COUNTIES 

P.I. NO. 222460 

Federal Route No.: 78 Date of Report: 6-4-99 

State Route No.: 10 

RECOMMENDATION FOR APPROVAL 

Dat.a State Transportation Planning Administrator 
This project concept is contained in the Regional · 

Transportation Improvement Program (RTIP) 
and/or in the State Transportation Improvement 
Program (STIP). The concept as presented herein 
and submitted for approval is consistent with that 
Vihich is included in the RTIP and/or STIP. 

Date State Transportation Programming Engineer 

Date State Environmental/Location Engineer 

Date Sta�� 
?<f-?1 

Date District Engineer/Tennille 

Date Project Review Engineer 

Date State Traffic Operations Engineer 

Date State Bridge & Structural Engineer 
-

Page 1 
June 4, 1999 
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PROJECT CONCEPT REPORT 

Project Number: STP-014·1(62) OGLETHORPE I WILKES 

fi' PROJECT LOCATION AND DESCRIPTION 

2 
May 20, 1999 

This project consists of/passing lanes being constructed at the following locations on S.R. 1 0  beginning at the 
East City limits of Lexington to Mile Log 7.0 in Wilkes County. 

Passing Lane No. 1-M.L.l 0.2-1 2.2 Oglethorpe: Westbound 
Passing L ane No. 2· M. L.1 5.3-16.2 Oglethorpe: Westbound 
Passing Lane No.3 -M.L.l3 . 7  · 15.0 Oglethorpe: Eastbound 
Pasoi!lg l.OI!l@ }Is. 4 M.b.l7.2 1g.7 Oglelhe!'j:Js: ur@sllas\!BB 
Passing Lane No.f<f M.L.O. O · 1.7 Wilkes: Eastbound 
Passing Lane Noj 5M.L.5.5-7.0 Wilkes: Eastbound 

TRAFFIC- OGLETHORPE COUNTY 

YEAR 
2002 

YEAR 
2002 

YEAR 
2002 

CURRENT 

CURRENT 

CURRENT 

AADT 
4600 

YEAR 
2022 

TRAFFIC WILKES COUNTY- SECTION 1 

AADT 
3700 

YEAR 
2022 

TRAFFIC WILKES COUNTY- SECTION 2 

AADT 
4700 

YEAR 
2022 

PROJECTED 

PROJECTED 

PROJECTED 

AADT 
7150 

AADT 
5750 

AADT 
7250 

PDP CLASSIFICATION FUNCTIONAL CLASSIFICATION 
Minor /Construction on the existing alignment Rural Principal Arterial 

NON-CA ( ) CA ( ) EXEMPT(X) N/A ( ) 



3 
June 4,1999 

NEED AND PURPOSE 

Th, ,.,urpose of this project is to correct the poor vertical and horizontal alignments of this route and provide 
adequate and safe passing opportunities through this portion of roadway. The traffic in this area is estimated to 
double within the design period. Accident data in this area indicates that 29 accidents have taken place in the 
last four years. The combination of added passing possibilities and deceleration lanes added at side roads where 
traffic warrants will greatly increase the capacity and safety of this route. 

EXISTING ROADWAY 
. . 

2-12ft. Asphalt Travel Lanes with 5 ft grassed shoulders RIGHT- OF-WAY 
TYPICAL SECTION: WIDTH 

1 00 ft. 

POSTED SPEED MAXIMUM DEGREE OF CURVE MAX GRADE 
55 M.P.H. 6 degree 6% 

MAJOR STRUCTURES 

I ' 
FEATURES INTERSECTEDnYPE LENGTH WIDTH PRIORITY I SUFFICIENCY 

RATING ' RATING 
N/A N/A N/A N/A N/A 
Hazard Index: 

'-- I 

PROPOSED ROADWAY 

TYPICAL SECTION: 2- 12 Fr. Asphalt Concrete travel lanes with a 12Ft. Asphalt Concrete passing lane and 8 
Ft. grassed shoulders each side (2Ft. paved shoulders each side) 

DESIGN SPEED MAXIMUM DEGREE OF CURVE MAXIMUM GRADE 

55 M.P.H. ALLOWABLE 6 Degree ALLOWABLE 4.5% 
PROPOSED 6 Degree PROPOSED 4.5% 

PROPOSED MAJOR STRUCTURES 

FEATURES INTERSECTEDrrYPE LENGTH I WIDTH 

N/A N/A N/A 
PROPOSED RIGHT-OF-WAY 

RIGHT-OF-WAY WIDTH PARCELS IMPACTED I DISPLACEMENTS 0 

I Unknown ' RES.: unknown BUS.: l Possible M.H.: unknown 
Approx. 175Ft. 

\ 



COORDINATION AND SCHEDULING 

CONCEPT TEAM MEETING DATE: 6-2-99 

CONFORMS TO TIP/STIP? Yes 

MEETS LOGICAL TERMINI REQUIREMENTS? Yes 

P.A.R. MEETING: Not Required 

PER.l\1ITS REQUIRED: See attachment "A" 

LEVEL OF PUBLIC INVOLVEMENT: None 

TIME SAVING PROCEDURES APPROPRIATE: Yes 

SCHEDULING CONSIDERATIONS: 

TIME TO COMPLETE ENVIROI'<'MENTAL: 2 Yrs. 

TIME TO COMPLETE PRELIMINARY RDIRW PLANS: 6 Months 

TIME TO COMPLETE 404 PERc\1IT: 2 Yrs. 

TIME TO COMPLETE FIN.>\L CONSTRUCTION PLANS: 1 Year 

TIME TO BUY RlGHTS-OF-WA Y: 1 1!2 Years 

OTHER PROJECTS IN THE AREA: 

STP-014-1(67) Oglethorpe Co. 

LOCAL GOVERNl'vfENT COMMITMENTS: LGPA has not been submitted yet. 

4 

May 20, 1999 



5 

May 20,1999 

MISCELLANEOUS 

TRAFFIC CONTROL DURL'<G CONSTRUCTION: 

Traffic shall be maintained on the existing alignment under construction in all areas except where grade changes 
need to be made. In these areas, on-site detours shall be constructed and traffic moved to these detours, the 
mainline shall then be corrected, and traffic returned to the mainline and the detours removed. Where this is not 
feasible, realignment of the road shall oe utilized and traffic moved to the realignment and the existing roadbed 
removed. 

LEVEL OF ENVIROl'IMENTAL ANALYSIS: 

A Categorical Exclusion is applicable to this project. 

UNDERGROUND STORAGE TANKS: 

None · 

HAZARDOUS WASTE SITES: 

None 

DESIGN VARIATIONS REQUESTED 

SUBST HORIZ ALIG!'<'MENT 
SUBST ROADWAY WIDTH 
SUBST SHOULDER WIDTH 
SUBST VERTICAL GRADES 
SUBST ·�r.OSS SLOPES 
SUBST �TOPPll--i"G SIGHT DIST 
SUBST SUPERELEV RATES 
SUBST HORIZONTAL CLEARANCE 
SUBST SPEED DESIGN 
SUBS� '11:':\l.TICAL CLEARANCE 
SUBs·�· lL'l.IDGE WIDTH 
SUBST BR STRUCT CAPACITY 

YES 
( ) 
( ) 
( ) 
( ) 
( ) 
( ) 
( ) 
( ) 
( ) 
( ) 
( ) 
( ) 

NO 
(X) 
(X) 
(X) 
( ) 
(X) 
(X) 
(X) 
(X) 
(X) 
(X) 
(X) 
(X) 

UNDETE&'I1INED 
( ) 
( ) 
( ) 
(X) 
( ) 
( ) 
( ) 
( ) 
( ) 
( ) 
( ) 
( ) 
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Ma 20, 1999 

ALTERNATIVES CONSIDERED 

Alternate A- Passing Lane No. 1- Realign S.R. 10/ U.S. 78 to correct the poor vertical and horizontal 
alignments and construct a Westbound passing lane on this realignment. Traffic would be maintained on tbe 
existing road until tbe realignment is complete Once this is done, the traffic would be moved to the realignment 
and the existing road removed. This work also includes the realignment of S.R. 22 at the intersection of U.S. 78. 
Also, any County Roads tbat intersect U.S. 78 would also be corrected to meet current guidelines. 

Passing Lane No. 2- Construct On-Site detours and move tbe traffic to these detours and correct 
tbe poor vertical and horizontal alignments. Construct a Westbound passing lane. There will be approximately 
two on-site detours required to correct the vertical curves in this area. All side roads would be corrected to meet 
current guidelines that would include some horizontal realignments and vertical realignments. 

Passing Lane No. 3 -Construct one on-site detour and move the traffic to tbis detour and correct 
tbe poor vertical and horizontal alignments. Construct a Eastbound passing lane. All side roads would be 
corrected to meet current guidelines that would include some horizontal realignments and vertical realignments. 

Passing Lane No. 4- Construct a Westbound passing lane while maintaining traffic under 
construction in accordance with the M.U.T.C.D and Ga. Specifications. It appears that no grade changes are 
required in this area. This is subject to change once surveys are completed. 

Passing Lane No. 5- Construct a Eastbound passing lane while maintaining traffic under 
construction in accordance witb the M.U.T.C.D and Ga. Specifications. It appears that no grade changes are 
required in this area. This is subject to change once surve ys are completed. 

Passing Lane No. 6 - Construct a Eastbound passing lane while maintaining traffic under 
construction in accordance with the M.U.T.C.D and Ga. Specifications. It appears that no grade changes are 
required in tbis area. This is subject to change once surve ys are completed. 

Alternate B-Each site has been studied individuall y and it has been determined that Alternate "A" is the only 
feasible alternate. The only other alternate is to "No Build" 

The District Recommends Alternate ''A" 



O·MAY·99 DETAIL COST ESTIMATE FOR PROJECI . .:460 STP·014·1(62)0GL IN ETHORPE/WILKE COU�o , S SIX PASSING LANES ON SR 10 PAGE 1 

TEM.NO. ITEM DESCRIPTION UNITS UNIT COST QUANTITY ITEM COST 

PROJECT LENGTH = 9.23 MILES 

*""" ROADWAY *"** 

50-1000 TRAFFIC CONTROL · STP·014·1(62) LUMP 500000.000 1 500000.00 

07·0203 .FOUND BKFILL MATL. TP II CY 33.000 500 16500.00 

10·0100 GRADING COMPLETE · STP-014·1(62) LUMP 500000.000 500000.00 

.10 ·1101 GR AGGR BASE CRS. INCL MATL TN 14.000 29000 406000.00 

,JB-3000 AGGR SURF CRS TN 15.UOO 2500 37500.00 

-02-0111 RECYCLED ASPH CONC B. GP 1 OR 2. INCL BITUM MATL & H LIME TN 37.000 7000 259000.00 

02·0120 RECYCLED ASPH CONC BASE. GP 1 OR 2. INCL BITUM MATL & H LIME TN 36.000 20000 720000.00 

-02·0130 RECYCLED ASPH CONC E. GP 2 ONLY. INCL BITUM MATL & H LIME TN 34.000 15000 510000.00 

>02-1812 RECYCLED ASPH CONC LEVELING. INCL BITUM MATL & H LIME TN 37.000 4900 181300.00 

i13-1000 B !TUM TACK COAT GL 1. 000 10360 10360.00 

i00·3101 CLASS A CONCRETE CY 346.000 300 103800.00 

i11-1000 BAR REJNF STEEL LB 1. 000 26000 26000.00 

i50-1180 STORM DRAIN PIPE. 18 IN. H 1·10 LF 30.000 704 21120.00 

i50-12 iTORH DRAIN PIPE. 24 IN. H 1·10 LF 35.000 160 5600 .. 00 

iS0-1300 STORM DRAIN PIPE. 30 IN. H 1·10 LF 45.000 100 4500.00 

;so ·1360 STORM DRAIN PIPE. 36 IN. H 1·10 LF 54.000 300 16200.00 

)50-1480 STORM DRAIN PIPE. 48 IN. H 1·10 LF 77.000 400 30800.00 

)50-2150 SIDE DRAIN PIPE. 15 IN. H 1·10 LF 20.000 1000 20000.00 

i50·2180 SiDE DRAIN PIPE. 18 IN .. H 1·10 LF 22.000 440 9680.00 

;sn-2240 SIDE DRAIN PIPE. 24 IN. H 1·10 LF 24.000 120 2880.00 

;so-3615 SAFETY END SECTION 15 IN.SJDE DRAJN,6:1 SLOPE EACH 284.000 50 14200.00 

i50·361B SAFETY END SECTION 18 IN.SJDE DRAJN,6:1 SLOPE EACH 484.000 22 10648.00 

;so ·3624 SAFETY END SECTION 24 JN,SIDE DRAJN,6:1 SLOPE EACH 629.000 6 3774.00 

i73·2006 UNDOR PIPE JNCL DRAINAGE AGGR. 6 IN LF 10.000 15000 150000.00 

i03·2018 STN DUMPED RIP RAP. TP 1. 18 IN SY 37.000 6000 222000.00 
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I·MAY-99 DETAIL COST ESTIMATE FOR PROJECT 222460 STP·014·1C62)0GL IN ETHORPE/WILKE COUNTY s
·

SIX PASSING LANES ON SR 10 PAGE 3 

HI NO. ITEM DESCRIPTION 

i3-1704 THERMOPLASTIC SOLID TRAF STRIPE. 24 IN, WHITE 

i3-3501 ,rlERMOPLASTIC SKIP TRAFFIC STRIPE. 5 IN. WHITE 

i3-3502 THERMOPLASTIC SKIP TRAFFIC STRIPE, 5 IN. YELLOW 

i3-6006 THERMOPLASTIC TRAF STRIPING. YELLOW 

i4-1001 RAISED PVMT MARKERS TP 1 

i4 -1003 RAISED PVMT MARKERS TP 3 

i4·1010 RAISED PVMT MARKERS TP 10 

10-0003 

10·0001 

10·0002 

*** ON·SITE DETOURS *** 

CONSTR, MAINT & REMOVE 3 ON-SITE DETOURS 

***INFLATION & 2&C *** 

INFLATION (5% X 5 YRSI 

E & C (10%1 

UNITS 

LF 

GLF 

GLF 

SY 

EA 

EA 

EA 

LUMP 

UNIT COST QUANTITY ITEM COST 

3. 715 1000 3714. 80 

0.151 60000 9066.60 

0.171 60000 10249' 80 

3 .195 39600 126526.36 

4.615 1250 5768.49 

4. 050 1250 5062-63 

33. 578 500 ' 16789 '07 

PARTIAL PROJECT COST= 270105.21 

600000-000 1 600000 '00 

PARTIAL PROJECT COST • 600000.00 

DOLLARS 709742.000 

DOLLARS 1506406.000 

1 709742.00 

1 1506406. 00 

PARTIAL PROJECT COST • 2216148.00 

TOTAL PROJECT COST= 7777162.21 



DEPARTMENT OF TRANSPORTATION 14 -May-1999 
OFFICE OF TRAFFIC J\ND SAFETY Page 1 

ACCIDENTS l�ISTING 

TNT INT RAMP 
DATE TIME COUNTY TP RD N s MILE RD s RD TP SECTION F I-V 1-C TYPE ACCIDENT LOCATION SUR 

02/02/98 13,23 OGEI,THORPE SR 10 00 10.29 0 oo 0 0 00 00 ANGLE INTERSECTING ON ROADWAY DRY 
02/22/98 14,43 OGilHHORPE SR 10 00 10.30 22 00 SR 0 0 02 00 STRUCK OBJECT OFF ROADWAY WET 
06/Il/98 9, 40 OGEJ,THORPE SR 10 00 12.72 a oo 0 0 01 00 ANGLE INTERSECTING OFF ROJ\DWJ\Y DRY 
04/23/98 15:16 OGELTHORPE SR 10 00 13.42 152 00 CR 0 0 00 02 REAR END ON ROADWAY WET 
02/08/98 11,53 OGELTI!ORPE SR 10 00 13.42 152 oo CR 0 0 01 00 STRUCK OBJECT OFF ROADWAY DRY 
06/24/98 18,()5 OGELTHORPE SR 10 00 14.86 0 oo 0 0 00 00 OTHER NON-COLLISION OFF ROADWJW DRY 
06/25/98 22,37 OGELT!IORPE SR 10 00 17.06 0 00 0 0 00 01 STRUCK OBJECT ON SHOULDER DRY 

COUNTY TOTALS ....... ACCIDENTS' 7 FATALITIES ' 0 INJ-VISIBLE ' 4 INJ-COMP' 3 

REPORT TOTAf_,S . .  ACCIDENTS, 7 FATALITIES' 0 INJ-VISIBl,E: 4 INJ-COMP' 3 

PIIGE TOTIILS .. ..... ACCIDENTS' 7 FATALITIES, [) INJ-VISIBLE ' 4 INJ-COMP' 3 



DATE TIME COUNTY TP RD N s 

06/20/97 21,03 OGEI�THORPE SR 10 00 
03/30/97 23,16 OGEI�THORPE SR 10 00 
12/16/97 6:43 OGELTHORPE SR 10 00 
03/28/97 16,58 OGELTHORPE SR 10 00 
09/28/97 15,55 OGELTHORPE SR 10 00 

COUNTY TOTALS. ACCIDENTS, 5 

REPORT TOTAI .. S. ACCIDENTS, 5 

PAGE TOTAJ,S ...... ACCIDENTS, 5 

DEPARTMENT OF TRJ\NSPORTJ\TION 
OFFICE OF TR�PPIC AND SAFETY 

ACCIDF LISTING 

INT INT RAMP 
MILE RD s RD TP SECTION F I�V I�C 

10.20 0 00 0 0 01 00 
10.30 22 00 SR 0 0 00 oo 
15.25 0 00 0 0 02 00 
16.30 0 00 0 0 00 00 
17.06 0 00 0 0 00 00 

FATALITIES' 0 INJ�VISIBLE' 3 

FATAL,ITIES, 0 INJ�VISIBLE, 3 

FATALITIES' 0 INJ�VISIBLE, 3 

TYPE ACCIDENT 

STRUCK OBJECT 
SIDESWIPE SAME DIR 
HEAD ON 
OVERTURNED 
REAR END 

INJ�COMP' 0 

IN,J�COMP, 0 

INJ�COMP, 0 

14 -May-199_g. 
Page 1 

LOCATIOd SUR 

ON SHOULDER DRY 
ON ROADWAY WET 
ON ROADWAY DRY 
OFF POADW/\Y WET 
ON ROADWAY WET 



DATE TIME COUNTY TP RD N s 

06/28/96 23,20 OGSLTHORPE SR 10 00 
05/06/96 16: 00 OGELTHORPE SR 10 0(1 
08/13/96 1(; '42 OGELTHORPE SR 10 00 
03/08/96 20,53 OGELTHORPE SR 10 DO 
04/26/96 5: 33 OGELTHORPE SR 10 00 

COl.Tf-ITY TOTAL,S ..... ACCIDENTS' S 

REPORT TOTALS ... . ... ACCIDENTS, 5 

PAGE TOTALS . ...... ACCIDENTS: 5 

DEPARTMENT OF TRANSPORTATION 
OFFICE OF TR.l\FFIC AND Sl\FETY 

ACCIDENTS LISTING 

INT INT RAMP 
MII.E RD s RD TP SECTION F I-V I-C 

10 .22 0 00 () 0 00 03 
13. 52 0 00 0 0 00 02 
15.15 0 00 0 0 01 03 
15.12 0 00 0 0 00 01 
16.60 0 00 0 0 00 00 

FATALITIES, 0 INJ-VISIBLE, 1 

FATALITIES, 0 INJ-VISIBLE, 1 

FATALITIES: 0 INLT- VISlBI.,E: 1 

TYPE ACCIDENT 

SIDESWIPE SAME DIR 
REI\R END 
ANGLE INTERSECTING 
OVERTURNED 
STRUCK OB,JECT 

INJ -COMP' 9 

INJ-COMP' 9 

INJ-COMP' 9 

11-May-1999. 

Page 1 

LOCATION SU'1 

ON ROADWAY DRY 
ON ROADWAY DRY 
ON ROADWAY DRY 
OFF ROADWAY DRY 
ON ROADWAY DRY 



DEPARTMENT OF TRANSPORTJ\TION 14 -May-1999_.' 
OFFICE OF TRAFFIC AND SAFETY Page 1 

ACCIDEr LISTING 

INT INT Rl\MP 
DATE TIME COUNTY TP RD N s MILE RD s RD TP SECTION F I-V 1-C TYPE ACCIDENT LOCATION SUR 

08/07/95 15o30 OGELTHORPE SR 10 00 10. 3 8 0 00 0 0 00 00 STRUCK OBJECT OFF ROADWAY WET 
10/28/95 12o00 OGELTHORPE SR 10 00 11.70 0 00 0 0 00 02 REAR END ON ROADWAY DRY 
01/11/95 10:15 OGELTHORPE SR 10 00 11.92 0 00 0 0 00 00 STRUCK OBJECT ON ROl\DWl\Y DRY 
02/04/95 2:45 OGELTHORPE SR 10 00 12.10 0 00 0 0 00 00 STRUCK OBJECT OFF ROl\DWl\Y WET 
08/08/95 19' 12 OG�T"THORPE SR 10 00 13 .22 0 00 0 0 00 00 OVERTURNED OFF ROADWAY DRY 
11/21/95 13o40 OGELTHORPE SR 10 00 14-56 383 00 CR 0 0 00 00 OVERTURNED ON ROI\DWAY DRY 
06/01/95 9, 4 0 OGE[,THORPE SR 10 00 15.32 0 00 0 0 01 00 STRUCK OBJECT ON SHOULDER DRY 
02-/28/95 10, OS OGET"THORPE SR 10 00 15.42 0 00 0 0 00 03 STRUCK OBJECT ON SHOUWER WET 
11/11/95 13 ' 00 OGRLTHORPE SR 10 00 16.12 0 00 0 0 00 01 STRUCK OBJECT OFF ROI\DWI\Y WET 
11/06/95 7 '00 OGRT,THORPE SR IO 00 16.50 0 00 0 0 01 00 STRUCK OBJECT OFF ROI\DWAY DRY 
11/23/95 18,20 OGELTHORPE SR 10 00 17.10 0 00 0 0 01 00 STRUCK OBJECT OFF ROI\DWAY DRY 

COUNTY TOTALS ... ... ACCIOENTSo 11 FATAUTIESo 0 1NJ-VISIBLEo 3 INJ-COMPo 6 

REPORT TOTALS. ACCIDENTS, 11 FATALITIES: 0 lNJ-VISIBLE' 3 INJ-COMPo 6 

PAGE TOTALS- - - - - - - ACCIDENTSo 11 FATALITIES: 0 INJ-VISIBIJE: 3 INJ-COMPo 6 



DOT OFF. OF ENV L'<ON. 

c: 0 u 
r 

Fax'4046994440 Feb 18 '99 7:24 

222460 NH-014-1<62) 

P.04 

OGLEIHOR RECS!/REHAB PASSING LAN 
SR 10 FH 10.2;2.2; 
13.7-l&.2;17.2-i8.7;WILKES:.l-1.7' 
;5.5-7.0 - 9.23 HI. 



O.O.T . .  ,, 

FILE 

DOT OFF. OF ENVIRON. -,x:4046994440 Feb 18 '· ' 7:24 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

INTERDEPARTMENT CORRESPONDENCE 

P.03 

NH-014-1(62), OGLETHORPE/WILKES 
l?.I.lt 222460 

OFFICE Environment/Location 

OATE APRIL 20, 1995 

r�oM David Studstill, !?.E., State Environmental/Location Engineer 

TO Charles Norris, !? • E., District Engineer 
Attn.: David Griffith 

Design Traffic for S.R. 10 

We are furnishing estimated traffic assignments for the above 
project as follows: 

OGLETHORPE COUNTY WILKES COUNTY 

SECTI ON 1 SECTION 2 
2002 ADT = 4600 2002 ADT 3700 2002 ADT = 4700 
2022 ADT 7150 2022 ADT 5750 2022 ADT = 7250 

K 7% K = 7% K = 7% 
D = 60% D = 60% D = 60% 
T = 5% T = 5% T = 5% 

24 Hr. T � 8% 24 HR.T 8% 24 ER.T 8% 
s.u. = 3% s.u. = 3% s.u. = 3% 

Comb. = 59• COMB. = 5% COMB. 5% 

DS/WGS 



NOTICE OF LOCATION AND DESIGN APPROVAL 

STP-014-1(62) Oglethorpe I Wilkes Counties 
P.I. Number 222460 

Notice is hereby given that the Georgia Department of Transportation has approved the 
Location and Design of the above project. 

.f' 
This project consists of$'passing lanes on S.R. 10 I U.S. 78 between Lexington and 
Washington. 

The date of location approval was --------

Date of Approval 

This project will involve �assing lanes on S.R. 10. There will be three west bound and 
three east bound passing lanes constructed. 

Drawings of the proposed project are on file and are available for inspection at the 
Georgia Department of Transportation. 801 Fourth Street, Tennille, GA. 31089 

Any written request in reference to this notice may be referred to: 

David 0. Griffith 
Preconstruction Engineer 

801 Fourth Street 
Tennille, GA. 31089 

912-552-4629 



DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 

OFFICE OF ENVIRONMEI'<1/LOCA TION 

CONCEPT REPORT 

STP-014-1(62) OGLETHORPE I WILKES COUNTIES 

P.I. NO. 222460 

Federal Route No.: 78 Date of Report: 6-4-99 

State Route No.: 10 

RECO!.YIMENDA TION FOR APPROVAL 

J./1£ )n �/,-. s'
tate

\
Transportation Planning Administrator 

This project concept is contained in the Regional 
Transportation Improvement Program (RTIP) 
and/or in the State Transportation Improvement 
Program (STIP). The concept as presented herein 
and submitted for approval is consistent with that 
V/hich is included in the RTIP and/or STIP. 

Date State Transportation Programming Engineer 

Date State EnvironmentaVLocation Engineer 

Date Sta�� 
?<f-'17 

Date District Engineer !Tennille 

Date Project Review Engineer 

Date State Traffic Operations Engineer 

I Date State Bridge & Structural Engineer 
I '---

Page 1 

June 4, 1999 



Oct 66 

FILE: 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

lNTERDEPARTMENT CORRESPONDENCE 

STP-014-1 (62), Oglethorpe/Wilkes Counties 
P.l. No. 222460 

OFFICF: Tennille 

DATE: June, 2, i 999 

FROM: Phillip Scarborough, District Environmentalist, Tennille 

TO: Alan Smith, District Design Squad Leader 

SUBJECT: ATTACHMENT A 
Environmental Comments for Concept Team Meeting 

The following comments pertain to the potential environmental impacts associated with 
Georgia Project STP-014-1 (62), Oglethorpe/Wilkes Counties. This proposed project 
consists of the construction of 6 passing lanes on State Route i 0 between Lexington 
Georgia and Washington Georgia. 

Passing Lane No. i: Oglethorpe County, Westbound. Passing lane begins at M.L. 10.2 
and ends at M.L. 12.2. There are three possible historic resources within the proposed 
limits of this passing lane. There will be minor wetland impact (expected to be less than 
0.30 acre) and minor impacts to Waters of the United States. Archaeological studies 
will be conducted to determine any impacts. This proposed passing lane would involve 
new location and realignment of the State Route 22/State Route 10 intersection 
southeast of Lexington Georgia. 

Passing Lane No. 2: Oglethorpe County, Westbound. Passing lane begins at M.L. i 5.3 
and ends at M. L. 16.2. There are four possible historic resources within the proposed 
limits of this passing lane. There will be minor W"''anri . npacts (expected to be less 
than 0.10 acre) and minor impacts to Waters of the Ur:: •::d States. Archaeological 
studies will be conducted to determine any impacts. 

Passing Lane No. 3: Oglethorpe County, Eastbound. Passing lane begins at M.L. 13.7 
and ends at M.L. 15.0. There are two possible historic resources within the proposed 
limits of this passing lane. There will be minor wetland 'tmpacts (expected to be less 
than 0.10 acre) and minor impacts to Waters of The United States. Archaeological 
studies will be conducted to determine any impacts. 

vPassing Lane No. 4: Oglethorpe County, Westbound. Passing Lane Begins at M.L. 
17.2 and Ends at M. L. 18. 7. There will be no impacts to any historical esources within 
the proposed limits of this passing lane. However, there may be a possibility of 6(F) 
involvement due to the University of Georgia Beef Cattle Research Farm property on� 

DGVc-re � 


