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DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

REVISED PROJECT CONCEPT REPORT 
Project Type: Passing Lanes 

GDOT District: 2 
Federal Route Number: -=,=a------

P.t Number: 222460 
County: -::0::-gl~eth:-o-rpeJW-::=::i...-lkes--

State Route Number. _t_o ____ _ 
Project Number _ _ ST_PQO.._OO_I4-0_1,_(06_2.:...) _ 

The Project scope is being revised to delete Site 2 and to reconfigure Site I li'om a three-lane roadway to a four-lane 
roadway. Site I wiD then consist of passing lanes in both the Eastbound and Westbound travel direction. The passing 
lane lengths on both Site 3 and Site 4 arc belna reduced along wltb revising the nnl I 0' shoulder to 8' shoulder with 

4'beingpavedand4'beinggrassed. This pfbjc:ct 1' 5 parf1'e:ltly funr/~4 by Til! 

Submitted for approval: 

~~~~/w. CQ ---GDO~ubeSi9nPtlL8 Offlce Head & Office . DATE 

state Program Delivery Engineer 
6/zB/lt 

DATE ' 

~v~ 
GDOT Project Manager 

Recommendation for approval: 

t-f? 
~~~~~~~~~~--------------------

The concept as presented herein and submitted for approval is consistent with that whiCh 18 included in 
the Regional Transpor1atlon Plan (RTP) and/or the state Transportation Improvement Program (STIP) 

- rlNJu_;_,l[ -
State Tr nsportaUon Planning Administrator 

7- 2-~ l4-
DATE ... - - -
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Revised Project Concept Report- Page 2 
County: Oglethorpe-Wilkes Counties 

PLANNING, APPROVED CONCEPT, AND BACKGROUND 
Project Justification Statement: 

See Attachment 2. 

Existing conditions: 

P.l. Number: 222460 

State Route 1 0/US 78 between Lexington and Washington has rolling terrain with passing prohibited along long 
segments of the route. Accident data between 2010-2014 indicate a total of 18 accidents within the proposed project 
limits. The existing roadway consists oftwo, 12' lanes with 5' rural shoulders on 100' of existing right-of-way. There 
are no major structures within the project limits. The base year traffic (2002) varies from 3,700-4,700 VPD.the posted 

speed and the design speeds are 55 MPH. 

Description of the approved concept: 

The approved concept for this project consists of the following passing lanes: Passing Lane No.I is westbound from 
M.L. 15.3 to 16.2 (Oglethorpe County). Passing Lane No.2 is Eastbound from M.L. 13.7 to 15.0 (Oglethorpe County). 
Passing Lane No.3 is Eastbound from M.L. 0.00 to 1.5 (Wilkes County) and Passing Lane No.4 is Eastbound from M.L. 
5.5 to 7.0 (Wilkes County). 

Federal Oversight: 0 FOS/PoDI ~ Exempt D State Funded 

Projected Traffic as shown in the approved Concept Report: ADT 
Site 1 Open Year (2002): 4600 Design Year (2022): 7150 
Site 2 Open Year (2002): 4600 Design Year (2022): 7150 
Site 3 Open Year (2002): 3700 Design Year (2022): 5750 
Site 4 Open Year (2002): 4700 Design Year (2022): 7250 

Updated Traffic: ADT 
Site 1 Open Year (2015): 3600 
Site 2 Open Year (2015): 3600 
Site 3 Open Year (2015): 3800 
Site 4 Open Year (2015): 4700 

Design Year (2035): 5400 
Design Year (2035) : 5400 
Design Year (2035): 5700 
Design Year (2035): 7000 

Updated Traffic Projections Performed by: GDOT Office of Planning 

Functional Classification (Mainline): Rural Principal Arterial 

D Other 

VE Study anticipated: DNa DYes [8J Completed- 1/18/2013 



Revised Project Concept Report- Page 3 
County: Oglethorpe-Wilkes Counties 

PROPOSED REVISIONS 
Approved Features: 

Typical section(s): 3-12' Lanes with 
10' rural shoulders (3.5' paved) 

Project Termini: 
Site 1 Begins at approximately 
M.P.13.3 and ends at approximately 
M.P. 14. 7 with a total length of 
approximately 1.4 miles. 

Site 2 Begins at approximately M.P. 
15.3 and ends at approximately 
M.P.16.2 with a total length of 
approximately 0. 90 miles. 

Site 3 Begins at approximately M.P. 
0. 10 and ends at approximately 
M.P. 1. 5 with a total length of 1. 4 
miles. 

Site 4 Begins at approximately M.P. 
5. 5 and ends at approximately 
M.P. 7. 2 with a total length of 
approximately 1. 7 miles. 

T ota/length of project is 
approximately 5.4 miles. 

Changes in right-of-way limits: 

Site 1: Approximately 9.4 
acres of required right-of-way. 
Approximately 310,691SF (7.1 
acres) of detour easement. 

Site 2: Approximately 5. 6 
acres of required right-of-way. 
Approximately 21,720 SF (0.5 
acres) of permanent 
easement. 

P.l. Number: 222460 

Proposed Features: 
Typical section(s): 
Site 1: 4-12' Lanes with 8' rural 
shoulders (4' paved) 
Site 2, 3, & 4: 3-12' Lanes with 8' rural 
shoulders (4' paved) 

Project Termini: 
Site 1 Begins at approximately 
M.P.13.3 and ends at approximately 
M.P.14.6 with a total length of 
approximately 1. 3 miles. 

Site 2 - Deleted 

Site 3 Begins at approximately M.P. 
0. 10 and ends at approximately 
M.P. 1. 4 with a total length of 
approximately 1. 3 miles 

Site 4 Begins at approximately M.P. 
5. 8 and ends at approximately 
M.P. 7. 1 with a total length of 
approximately 1. 3 miles. 

Total length of project is 
approximately 3. 9 miles. 

Changes in right-of-way limits: 

Site 1: Approximately 10.4 
acres of required right-of-way. 
Approximately 500SF (0.01 
acres) of permanent 
easement. Detour easement 
eliminated. 

Site 2 - Deleted and all right-
of-way is removed. 



Revised Project Concept Report- Page 4 
County: Oglethorpe-Wilkes Counties 

Site 3: Approximately 4.3 
acres of required right-of-way. 
Approximately 1,920 SF (0.04 
acres) of permanent 
easement. 

Site 4: Approximately 5. 7 
acres of required right-of-way. 
Approximately 15, 153 SF (0. 3 
acres) of permanent 
easement. 

P.l. Number: 222460 

Site 3: Approximately 3. 0 
acres of required right-of-way. 
Approximately 2, 393 SF (0. 06 
acres) of permanent 
easement. 

Site 4: Approximately 3. 1 
acres of required right-of-way. 
Approximately 9, 340 SF (0. 2 
acres) of permanent 
easement. 

Reason(s) for change: Typicals, Site Reductions, Shoulder Reductions, and Detour Removal 
were all revised due to the Implementation of the Value Engineering Study (Attached). The 
Valued Engineering Studies required these reductions to lower the cost of the overall oroiect. 

ENVIRONMENTAL AND PERMITS 
Potential environmental impacts of proposed revision: By reducing the lengths of Site 1, 3, 
and 4 and their rural shoulders, this has reduced the amount of acquired ROW and 
environmental impacts. The deletion of site 2 has removed all ROW in the area and eliminated 
impacts to Stream #1 and Wetland #2. 

Have proposed revisions been reviewed by environmental staff? 

Environmental responsibilities (Studies/Documents/Permits): 
Archeology- Jacobs 
History- Jacobs 
Ecology- Jacobs 
NEPA - Jacobs 
Air Quality: 
Is the project located in a PM 2.5 Non-attainment area? 
Is the project located in an Ozone Non-attainment area? 
Is a Carbon Monoxide hotspot analysis required? 

IZI No 
1Zl No 
1Zl No 

DNo 

DYes 
DYes 
DYes 

1Zl Yes 



Revised Project Concept Report- Page 5 
County: Oglethorpe-Wilkes Counties 

PROJECT COST AND ADDITIONAL INFORMATION 
Date of 

Item Estimated Cost Estimate 

Base Construction Cost: 5,480,304.83 3/11/2014 

Engineering and Inspection: 274,015.24 3/11/2014 

Construction Contingency: 287,716.00 3/11/2014 

Liquid AC Adjustment: 467,888.97 3/11/2014 

Total Construction Cost: 6,509,925.04 

Right-of-Way: 1,410,000.00 4/16/2012 

Utilities (reimbursable costs): 124,628.18 3/14/2014 

Environmental Mitigation: 5,885.00 6/12/201 4 

TOTAL PROJECT COST: 8,050,438.22 

P.l. Number: 222460 

Funded By 

Recommendation: Recommend that the proposed revision to the concept be approved for 
implementation. 

Attachments: 
1. Sketch map 
2. Project justification statement 
3. Cost Estimate(s) 
4. Project Cover Sheets for each site 
5. Typical Sections 
6. VE Implementation letter 

APPROVALS 

Concur: __ --J.A~IJ.~l.--._~..J.~~~~?--~====:......_ ______ _ 
Director of Engineering 

Approve: ~QJ~'j_~(L_VJ;1_·_tt/1_~A-----
Chief Engineer U Date 
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Project Justification Statement 

PI I 222460- (Ocfethorpe/WIIkes Counties) 

SR 10/US 78 Passfnc Lanes, MM 13.7-15; 15.3-16.2 (Oclethorpe); MM 0-1.5; 5.5-7 (Wilkes) 

This project Is comprised of four Individual sections of passing lanes along the SR 10/USJ8 corridor In 

eastern Oglethorpe County and western Wilkes County. The passage of the Moving Ahead for Progress 

In the 21st Century Act (MAP-21) In 2012 automatically added SR 10/US 78 to the National Hl&hwav 

System (NHS) due to Its functional classification as a Rural Principal Arterial. In 2012, passaae of the 

Transportation Investment Act (TIA) by voters enabled a portion of the project's preliminary engineering 

and right of way acquisition In Wilkes County to be funded under TIA. The Department Is required to 

deliver the project by state law. 

Current AADT on the two-lane segment for SR 10/US 78 between Arbor Place and Thaxton Wynne Road 

{Sections 1 and 2) in Oglethorpe County Is 2,830 VPD, with a current level of service (LOS) of C and 15 

percent of AADT being truck traffic; future (2038) traffic volumes on this segment are projected to be 

3,300 VPD (LOS C). Current AADT on the two-lane segment between the Oglethorpe/Wilkes county 

border and the Beaverdam Creek Bridge (Section 3) In Wilkes County Is 2,460 VPD (LOS B), with 15 

percent of AADT being truck traffic; future (2038) traffic volumes are projected to be 2,700 VPD on the 

segment between the county border and Beaverdam Creek (LOS C). Current AAOT on the two-lane 

segment between Columbus Granade Road and Beaver Dam Road (Section 4) In Wilkes County is 3,220 

VPD (LOS C), with 15 percent of MDT being truck traffic; future (2038) traffic volumes are projected to 

be 3,450 VPD on the segment between Columbus Granade Road and Beaver Dam Road (LOS C). 

For the three-year period from 2008 to 2010 (which Is the latest data available), the crash rate, injury 

rate, and fatality rate for the SR 10/US 78 corridor were all below the statewide average for a similar 

functional classification of road (NHS Rural Principal Arterial). 

The Office of Planning recommends that the proposed western terminus be located at mile-marter 13.5 

In Oglethorpe County (Arbor Place Intersection), which will allow the project to tie in with the proposed 

Crawford·Lexlngton Bypass (PI # 23191Q-). The eastern terminus for this project Is recommended to tie 

in with the existing two-lane facility located east of the corridor's Intersection with Columbus Granade 

Road in Wilkes County. 

The proposed project Is needed to improve operations, provide passins opportunities, and Improve 

safety along the SR 10/US 78 corridor by aiiQwing additional capacity and improving road geometry, as 

well as to better accommodate current and future demand due to the route's Inclusion as part of the 

National Highway System. An additional need of this project Is to deliver the proposed project In 

accordance with the passage of TIA In the Central Savannah River Area Regional Commission (CSRA RC) 

area, of which Wilkes County Is Included. 



Prucouod Dote: )/11/14 

DETAILED COST ESTIMATE 
Job: 222460 JMB 

JOB NUMBER 222460_JM8 FED/STATE PROJECT NUMBER 

SPEC YEAR: 01 

DESCRIPTION: 4 PASSING LANES IN OGLETHORPE AND WILKES COUNTY 

0010 ·ROADWAY 

0006 

0010 

0011 

0016 

0021 

0028 

0031 

0035 

0036 

0046 

0051 

0056 

0061 

0066 

0071 

0076 

0081 

0086 

0096 

0101 

0106 

0111 

0116 

0126 

Oll1 

0136 

0141 

0146 

0151 

0156 

0190 

0191 

0206 

0211 

0216 

0220 

0221 

0226 

0246 

0251 

150-1000 

150-5010 

207-0203 

210-0100 

310-1101 

318-3000 

402-1812 

402-3103 

402-3121 

402-3190 

413-1000 

446·1100 

456-2015 

500-3101 

511-1000 

550-1180 

550-1240 

550-1300 

550·2160 

550-3616 

550-4216 

550-<1224 

55().4230 

570-1000 

570· 1000 

570-1 000 

570-1000 

57().1000 

570-1000 

570.1000 

603-6006 

610.0301 

610-9099 

610.9099 

611·4996 

620-0100 

634·1200 

636-5010 

643-0010 

643-8200 

1.000 LS 

2.000 EA 

11 000 CY 

1 000 LS 

42747.000 TN 

1311.000 TN 

2454.000 TN 

7340 000 TN 

10030.000 TN 

7152.000 TN 

8453.000 GL 

39600.000 LF 

7.500 GLM 

30 000 CY 

2471 000 LB 

357.000 LF 

838 000 LF 

323.000 LF 

1642 000 LF 

84.000 EA 

14.000 EA 

26.000 EA 

6.000 EA 

1.000 LS 

1.000 LS 

1.000 LS 

1.000 LS 

1.000 LS 

1 000 LS 

1.000 LS 

12 000 SY 

5.000 EA 

1.000 LS 

1000 LS 

5.000 EA 

1900 000 LF 

143 000 EA 

80.000 EA 

1842.000 Lf 

1270.000 LF 

File LoctUon· Olv ol Preconttruct.on > CES 

ITEMS FOB JOB 2224§0 JMB 

. . . 
$75,000.00000 TRAFFIC CONTROL· STP0~14-D1(082) 

$8,987.91646 TRAF CTRL PORTABLE IMPACT ATTN 

$47.37382 FOUNO BKFILL MAIL. TP II 
$1 ,907,129.00000 GRACING COMPLETE· STPOD-0014-D1(062) 

$16.41351 GR AGGR BASE CRS, INCL MATL 

$17.46375 fo.GGR SURF CRS 

$68.13040 RECYL AC LEVEUNG.INC BM&HL 

$69.39241 REC AC 9.5 MM SP.TPI!,GP2, 1NCL BM & H L 

$62.92359 RECYL AC 25MM SP ,GP112,BM&HL 

$64.64337 RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL 

$2.52003 BITUM TACK COAT 

$2.03543 PVMT REF FAB STRIPS. TP2,181NCH WIDTH 

$1 ,050.11204 INOENT. RUMB. STRIPS· GRND-!N·Pl (SKIP) 

$416.61301 CLASS A CONCRETE 

$0.81204 BAR REINF STEEL 

$32.69221 STM DR PIPE 18",H 1·10 

$36.29054 STM DR PIPE 24".H 1·1 0 

$49.75761 STM OR PIPE 30",H 1·10 

521 67652 SlOE OR PIPE 18".H 1·10 

$576 28765 SAFETY END SECTION 18".S0.6.1 

$519.86967 FLARED END SECT 18IN. ST OR 

$631.04850 FLARED ENO SECT 24 IN. ST OR 

$816.26683 FLARED ENO SECT 30 IN, ST DR 

$1,829.18000 CONST/MAINIREM OET OR SIR, NO· 1 

$1,829.18000 CONST/MAINJREM OET OR STR, NO- 2 

$673 97000 CONST/MAINIREM OET OR STR. NO- 3 

$2.934 37000 CONST/MAIN/REM DEI OR SIR, NO· 4 

$1,829.18000 CONST/MAINIREM OET OR SIR. NO- 5 

$1 829 18000 CONSTIMAINIREM OET OR SIR. NO- 6 

$673.97000 CONSTIMAINIREM OET OR SIR. NO· 7 

$132.01856 SAND-CEMENT BAG RIP RAP, 6 IN 

$234.87760 REM GATE· STPDD-D014-D1(062) 

$4 ,989.90000 REM WINGWALLSIPARAPETS, STA • 371+96 ·SITE 3 

$4 989 90000 REM WINGWALLSIPARAPETS. STA • 484+01 • SllE 4 

$289.15889 RESET GATE· STP00-0014-01(062) 

$26.00292 TEMP BARRIER. METHOD NO. 1 

$86 99527 RIGHT OF WAY MARKERS 

$49 68861 OELINEATOR TP 1 

$5.81636 FIELD FENCE WOVEN WIRE 

Sl 69040 BARRIER FENCE (ORANGE). 4 FT 

Page 1 of J 

SUBTOTAL FOR ROADWAY: 

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged Information. Any unauthorized duplication, disclosure, 
distribution/ retransmiSSion or taking of any action in reliance upon the material In this document Is strictly forbidden. 

$75.000 00 

$17,1175.83 

$521.11 

$1,907.129.00 

$701,628.31 

$22.894.98 

$167.192.00 

$509,340.29 

$831.123.61 

$462,329.38 

$21,301.81 

$80.603.03 

$7,875.84 

$12,498.39 

$2.006.55 

$11.671.12 

$30.338.89 

$18,071 71 

$35.592.85 

$48,576.16 

$7.278.18 

$16.407 .26 

$4,897.60 

$1,829.18 

$1,829.18 

$673.97 

$2,934.37 

$1,829.18 

$1 ,829.18 

$673.97 

$1.584.22 

$1.174.39 

$4,989.90 

$4,989.90 

$1,445.79 

549.~05 .55 

$12.440.32 

$3.975.09 

$10.713.74 

$2.146 81 

$4,894,718.64 



ProctatDd Date: 3/11/14 

DETAILED COST ESTIMATE 
Job: 222460 JMB 

0020 • TEMP EROSION CONTROL 

.. • 
0261 163-0232 149.610 AC $48 61559 TEMPORARY GRASSING 

0266 163-0240 448.930 TN $160.46038 MULCH 

0271 163-0300 14.000 EA $842.39729 CONSTRUCTION EXIT 

0276 163·0520 3350 000 LF 512.95034 CONSTR ANO REMOVE TEMP PIPE SLOPE ORAIN 

0281 163-0527 792.000 EA $154.58959 CNSTIREM RIP RAP CI<DM,STN P RIPRAP/SN BG 

0286 163-0528 4872.000 LF $2.68195 CONSTR AND REM FAB CK DAM ·TP C SLT FN 

0296 165-0010 4035.000 LF so.56n1 MAINT OF TEMP SILT FENCE. TP A 

0301 165·0030 3332.000 LF $0.72202 MAINT OF TEMP SILT FENCE, TP C 

0306 165-0041 2838 000 LF $0.90150 MAINT OF CHECK DAMS· ALL TYPES 

0316 165-0101 14 000 EA 5228.6\559 MAINT OF CONST EXIT 

0321 167-1000 4.000 EA S555 119n WATER QUALITY MONITORING AND SAMPLING 

0326 167-1500 24.000 MO $552.51889 WATER QUALITY INSPECTIONS 

0331 171-0010 8070.000 LF $1 .42293 TEMPORARY SILT FENCE. TYPE A 

0336 171-0030 6664.000 LF $2 64869 TEMPORARY SILT FENCE. TYPE C 

0341 700-8000 30.000 TN 5424.65036 FERTI. IZER MIXED GRADE 

0346 716-2000 31 258.000 SY $1 .02952 EROSION CONTROL MATS. SLOPES 

SUBTOTAL FOR TEMP EROSION CONTROL. 

030· EROSO co ROL 

0. • 
0351 163·024D 448 83D TN $160,46843 MULCH 

0356 573· 2006 6079.00D LF $1D.25546 UNDDR PIPE INCL DRAIN AGGR 6" 

0361 603·2181 47 ODD SY $44.88345 STN DUMPED RIP RAP, TP 3, 18' 

0366 603·7000 47.000 SY $3.92258 PLASTIC FILTER FABRIC 

0371 70().6910 49.870 AC $455.37394 PERMANENT GRASSING 

0376 70().7000 49.610 TN S36 32226 AGRICUL TUAAL LIME 

0386 700·8000 52 360 TN $413.74578 FERTILIZER MIXED GRADE 

0391 700·8100 2493.500 LB S7.06D86 FERTILIZER NITROGEN CONTENT 

SUBTOTAL FOR EROSION CONTROL· 

0040 ·SIGNING AND MARKING 

0396 636· 102D 88 DOD SF $15.43727 HWY SGN, TP1 MAT ,REFL SH TP3 

0401 636-1033 284 000 SF $19.57956 t-rNY SIGNS, TP1MAT.REFL SH TP 9 

0406 636·2070 513 000 LF $6.64329 GALV STEEL POSTS. TP 7 

0411 652-5451 40652 000 LF 50.10630 SOLID TRAF STRIPE. 5 IN, WHITE 

0416 652·5452 34258 000 LF $0.04745 SOLID TRAF STRIPE. SIN. YELLO 

0421 652·5701 124.000 LF $2 82832 SOLID TRAF STRIPE. 24•. WHITE 

0426 652·6501 19435 000 GLF $0.05624 SKIP TRAF STRIPE 5 IN. WHITE 

0431 652·6502 6000.000 GLF $0 06594 SKIP TAAF STRIPE_ 5 IN, YELLOW 

0436 652·9002 1477 000 SY SU5819 TRAFFIC STRIPE, YELLOW 

0441 654 10D1 72.DOO EA $4.05491 RAISED PVMT MARKERS TP 1 

0446 654·1002 486 000 EA $2.85406 RAISED PVMT MARKERS TP 2 

0451 654·1003 244 DOO EA 53.11742 RAISED PVMT MARKERS TP 3 

SUBTOTAL FOR SIGNING AHD MARKJHG: 

FU• Location: Dlv or Preconatru<tlon > CES 
P•ae 2 o1 l 

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged lnfonnatlon. Any unauthorized duplication, disclosure, 
distribution/ retransmission or taking of any action in reliance upon the material In tills document Is stlitllyJorbldden. 

$7.273.38 

S72 035.48 

$1\,793.56 

$43 383.64 

$122.434.96 

$13,066.46 

$2,290.71 

$2.405.77 

$2,558.46 

$3,175.42 

$2,220.48 

$13,280,45 

$1 ,483 OS 

$17 650 87 

$12,739 51 

$32,180.74 

$369,952.94 

$72,022.16 

$62,342 941 

$2 100.52 

$184 36 

$22,709 so 

$5 434 17 

521,663 73 

$5,138 75 

$191,606 12 

$1.358 48 

ss 560 60 

$4,434 D1 

$4 321 31 

$1 625 64 

$350 7 

$1,093.D2 

5395 64 

$2,449 15 

$291 95 

$1,387 07 

$760 85 

$24,028.13 



Proconod Dole: 3/11/14 -DETAILED COST ESTIMATE GtOI}Ia l.ltp:tllllltiC tf T111111p0M11Iun 

TOTALS FOR JOB 222460 JMB 

ITEMS COST: 

COST GROUP COST: 

ESTIMATED COST: 

CONTINGENCY PERCENT: 

ENGINEERING ANO INSPECTION: 

ESTIMA TEO COST WITH 
CONTINGENCY ANO E&l: 

File Location: Dlv of Pncon•truc:Uon > CES 

Job: 222460 JMB 

$1,410,304.U 

$0.00 

$1,480,304.83 

0.00 

o.oo 

$5,480,304.83 

Pogo 3 or) 

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged lnfonnatlon. Any unauthorized dupllc:atlon, disclosure. 
distribution/ retransmission or taking of any action In reliance upon the material in this document I& strictly forbidden. 



PROJ. NO.: STP00-0014-01{062) 

P.l. NO. 

DATE: 

222460 

3/11/2014 

Base Construction Cost 
E & I 
Construction Contingency 

Subtotal Construction Cost 
Liquid AC Adjustment {50% cap) 

Total Construction Cost 

5% 

5% 

$ 5,480,304.83 

$ 274,015.24 

$ 287,716.00 

$ 6,042,036.07 

$ 467,888.97 

$ 6,509,925.04 



FILE 

FROM 

TO 
ATTN 

SUBJECT 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

INTERDEPARTMENT CORRESPONDENCE 

STP00-0014-01(062) Oglethorpe/Wilkes County 
;)lo.222460 

Lynn ~lstrtct Utilities Engineer 

Albert Shelby, State Program Delivery Engineer 
Eric Ryan Wilkinson, Project Manager 

CONCEPT UTILilY COST ESTIMATE 

OFFICE Tennille 

DATE March 20,2014 

As requested we are furnishing you with an Updated Utility Cost Estimate for each utility with facilities 
located within the project limits. 

FACILITY OWNER 

Rayle E.M.C. 
Wilkes Telephone and Electric 
Wlndstream Communications 
Totals 

Total Non-Reimbursable Cost 
Total Reimbursable Cost 
Total Relocations. 

$198,347.00 
$124.628.18 
$322,975.18 

NON
REIMBURSABLE 

$0.00 
$81,527.00 

$116,820.00 
$198,347.00 

REIMBURSABLE 

$124,628.18 
$0.00 
$0.00 

$124,628.18 

This estimate was compiled using Information provided by the various utility owners and past estimates. 

If you should have questions or need additlonallnformabon, please contact Jimmy Hobby at 478-552-
4633. 

LB· JFH 

C: Mike Bolden, State Utilities Engineer 
Lee Upkins, Assistant State Utilities Engineer 
Angela D. Robinson, Office of Financial Management· 
Nell O'Brien, District Preconstrucbon Eng1neer 
Robert Simpson, Assistant Area Engmeer 



DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

INTERDEPARTMENT CORRESPONDENCE 

FILE Project No. STPOO-Q014-01(062) OFFICE RlghtofWay 
P .1. No. 222460 County Oglethorpe, Wilkes 
SR 10; Oglethorpe MP 13.7-15; 15.3-16.2 & Wilkes: 0-1.5; 5.5-7.0 

DATE 04/16/2012 

FROM Howard ~~~eland, Right of Way Administrator 

TO Eric Wilkinson, Project Manager 

SUBJECT Cost Estimates Mgmt LET Date: 12115/2013 
Mgmt RIW Date: 06122/2012 

Attached is a current detailed cost estimate that we received that will be utilized for Right of 
Way authorization. 

ROW Phase: 2012 

Attached Cost Estimate 

$1,407,600.00 

$1,410,000.00 

Right of Way funding cannot be requested until the cost estimate has been approved by the 
Chief Engineer. 

Timely submission of the cost estimate and timely approval notification is critical to maintaining 
the Right of Way authorization schedule. If you have any questions please call Floyd J. 
Williams at 404-347-0191. 

RECEIVED 

APR 1 7 2012 

Office ofProgmn Delivery 



GEORGIA DEPARTMENT OF TRANSPORTATION 
DETAILED ROW COST ESTIMATE SUMMARY 

Date (MM/YYYYl: April-12 

April-12 
Project: STPao-0014-01(062) 

County: OGLETHORPE/WILKES 
PI: 222460 

Revised: 

Description: PASSING LANES ON SR 10 

Parcels: 60 R/W Plan Date: 3/14/2011 

CONTRACT 

Land and lmprovements ______ $180,325.17 

Valuation Services $95,000.00 ------

Legal Services $376,500.00 ------
Relocati6n ______ $130,000.00 

Demolition $0.00 ------
TOTAL CONTRACT $781,825.17 -----

INHOUSE 

TOTAL INHOUSE $618,750.00 ---

TOTAL ESTIMATED COSTS $1,400,575.17 ------

TOTAL ESTIMATED COSTS (ROUNDED} $1,410,000.00 ------

Prepar.\lon Cnldlts Hours SlallatU"P? 

CAROL BRYANT 40 (}u_u/ ~_./) . .i/-
/ 

CGII: (a <II (p 
CGII: 

Attachmenl(s): Project Location Map; Subject/Comp Location Map; Comparable Sales Data 

)\ I m~ I /l (\ 
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FILE: 

FROM: 

TO: 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

INTEROEPARTMENT CORRESPONDENCE 

STP00-00 14-01 (062) OFFICE: Engineering Services 
Oglethorpe/Wilkes Counties 
P.l. No.: 222460-
SR 10 Passing Lanes (4-Locations) DATE: January 16,2013 

Lisa L. Myers, Stute Project Review Engineer ~ 
Genetha Rice-Singleton, State Program Delivery Engineer 
Attn.: Erik Wilkinson 

SUB.JECT: IMPLEMENTATION OF VALUE ENGINEERING STUDY ALTERNATIVES 

·n1e VE Analysis for the above project was held November 5-8. 2012. Responses were received 
on January 4. 2013. Recommendations for implementation of the Value Engineering Study 
Alternatives arc indicated in the table below. The Project Manager shall incorporate the VE 
allernatives recommended for implementation to the extent reasonable in the design of the 
project. Please note, if the implementation of a VE recommendation requires a Design 
Exception ancVor Design Variance, the DE or DV must be requested separately. 

Potential 
ALT# Description Savings/ Implement Comments 

LCC 
This will not be implemented due to 
the high accident rate and number 

Eliminate the shoulder of oven urn vehicles in those 

A-1 
reconstruction on the side 

$784.000 No 
incidents. Therefore, correcting the 

of the roadway opposite to substundurd shoulder on the 
the proposed passing Jane. opposite side of the construction of 

the passing lanes will improve the 
overall desiJI.n of this project. 

Reduce the width of the 
shouhkr adjacent to the Proposed - The actual savings are reduced due 

A-2 
passing lane from 10' to 6' $475,000 Yes, with to the implementation of A-11 .1, 
nnd reduce the width of the Actual "' modifications and A-3.1 because Site #2 will be 
paved shoulder from 6.5' to $274,500 deleted. 
2'. 
Shon~n project to provide 
minimum passing lane A-3 will not be implemented 

A-J lenbrth by holding the length $2,500,000 No because A-3.1 was selected to be 
of Site #2 and setting Sites implemented instead. 
#II, 113. and #4 to match. 
Shoncn project to provide 
minimum ll.lssing lane 

A-3.1 length by holding the length $1.000.000 Yes This will be implemented. 
of Site l/2 and selling Sites 
til, #J, and #4 to one mile. 



STP00-0014-01(062) Oglethorpe/Wilkes Counties 
Implementation of Value Engineering Study Alternatives 

R r nstructSite#l as anew ! 
hree-lam: road on new 1 

alignment and eliminate the 
$183,000 No 

1 Detour Road. 
j Construct Site #I as a tour-
, lane roadway on new 

J\-11.1 alignment and eliminate the $1,201,000 Yes 
Detour Road and Site #12 
Passing Lane section. 

A-16 
Revise proposed profile to a 

$86,000 Yes 
point profile. 

n Revis• the roodwny profi~ 
through the Salem Church 

A-21 
Road intersection are11 by 

$266,000 No 
using the minimum "K" 

' valuec; for the vertical 
curves. 

Close Salem Church Road 

A-24 
to traffic during the 

$24,000 Yes 
construction of the Site If I 
Passing Lane. 
Remove guardrail by 

B-'1 Oattcning slopes lo 4: I in $41,000 Yes 
selec\ed areas. 

Replace all existing cross Cost 
G-1 Increase No 

drain pipes. 
($28,000) 

P.l. No. 222460· 
Page 2 

A-ll will not be implemented 
because A-11.1 was selected to be 
implemented instead. 

This will be implemented. 

This will be implemented. 

A-21 will not be implemented 
because A-2, A-3.1, and A-11.1 
was selected instead which shifts 
SRI 0 approximately 40 feet west of 
the existing centerline. This shift 
r~quires a new profile while this 
alternative used the current existing 
alignment. Also, there is no longer 
a detour so the cut and fill limits 
will reduce along with the rest of 
the imp_acts in Site #I. 

This will be implemented. 

This will be implemented. 

The Office of Maintenance t..ccps 
pipe inspection fonns on all cross 
drain pipes on the state route system 
and they huvc not shown 11 need to 
replace these pipes. 

The Otllce ol Engine~ring Services concurs with the Project Manager's responses. 

Approved: 

LL~1/MJS 
Anachmcnts 

( ·it 1 
~~-------------Date: 

\ \ f\ l. '•\ I 

Russell McMurry, PE, Cbicf Engineer 

I 



S I'P00-0014-01(062) Oglethorpe/Wilkes Counties 
Implementation of Value Engineering Study Alternatives 

c: 
Geneth. Rice-Singleton!Hiral Palcl 
Paul Liles 
Marc Mastronardi 
Andy Casey 
~cal O'BrieniJamie Lindsey/Jason Brown 
Yanda Everett 
Edwin Thompson 
Ken Werho!Kate D'Ambrosio 
Kevin Dirth/ Alexander Randoh 
~att Sanders 

P.l. No. 222460-
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