DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: STP00-1418-00(003) Newton
P.I. No.: 242230
SR 142 from 1-20 to Alcovy Road
FROM:
TO:
Attn.; Derrick Brown
SUBJECT:

OFFICE: Engineering Services

DATE:

September 27, 2010

Ronald E. Wishon, State Project Review Engineer % fﬂ/

Bobby K. Hilliard, PE, State Program Delivery Engineer

IMPLEMENTATION OF VALUE ENGINEERING STUDY ALTERNATIVES

The VE Study for the above project was held August 23-26, 2010. Responses were received on

September 27, 2010.

Recommendations for implementation of Value Engineering Study

Alternatives are indicated in the table below. The Project Manager shall incorporate the VE
alternatives recommended for implementation to the extent reasonable in the design of the

project.
'-[ALT # Description Salzr'i];;;fll?(l: C Implement Comments
The sediment basins must be
Reduce and/or eliminate constructed as the first step of the
A-3 | sediment basins due to $317,000 No sediment  storage plan  so
high cost of ROW sediment can be controlled while
the ditches are being constructed.
Reduce the Alcovy Road
B-2 | typical section width $795,000 Yes This will be done.
north of SR 142
Reduce the length of the
B-4 proposled e $1,416,000 Yes This will be done.
extension north of
Alcovy Road
Reduce the SR 142
typical section width Because B-4 will be
B-4.1 | between Nisshinbo $338,000 No implemented, B-4.1 no longer
Avenue and Sims Chapel applies.
Road
Optimize the K-values
for the vertical curves at
C-4 | the railroad bridge and $129,000 Yes This will be done.
modify the roadway
profile
Reduce the bridge
D-3 | shoulder width from 10 $50,000 Yes This will be done.

feet to 8 feet
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G-3

| Construct a rural roadway
section with 10 foot
outside shoulders on
Alcovy Road south of SR
142

$346,000

No

Alcovy Road is classified as an
Urban Collector with the project
limits, and GDOT has an
agreement with the City of
Covington that the section of
Alcovy Road from Harland Drive
to SR 142 will be an urban
section.

The Office of Engineering Services concurs with the Project Manager’s responses.

€ )00 M §Qer 11271\
Approved: AL T INON Date: :
Gerald M. Ross, PE, Chief Engineer
REW/LLM
Attachments
c: Ben Buchan

Bobby Hilliard/Stanley Hill/Derrick Brown

Russell McMurray/Chuck Hasty/Neal O’Brien/Jill Franks/Nebiat Abraham/Janique Suber
Paul Liles/Bill Duvall/Bill Ingalsbe

Sherry Phillips/Sonya Bradley
Laura Rish

Russell Merritt/Lynn Bean/Bryan Gibbs

Ken Werho
Lisa Myers
Matt Sanders




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FiLE: STP00-1418-00(003); Newton County OFFICE: Program Delivery
PI No. 242230-
SR 142 from I-20 to Alcovy Road in Covington DATE: September 24, 2010

trom: Bobby Hilliard, State Program Delivery Engineer £ @4—
Office of Program Delivery

to:  Ronald E. Wishon, State Project Review Engineer
Attn: Lisa Myers

SUBJECT: RESPONSE TO VALUE ENGINEERING STUDY ALTERNATIVES

Attached are the responses for the Value Engineering Study. This office concurs with the
responses.

If you have any additional questions, please contact Derrick Brown, Project Manager, at (404)
631-1571.

s.i.

BKH: SH: DMB
cc: Ben Buchan



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE

FILE STP00-1418-00(003), Newton County OFFICE Roadway Design
SR 142 from I-20 to Alcovy
P.I. No, 242230 DATE Sept 23,2010

FROM %ﬂfé’/{{cMqu, M%m%emgn Engineer

Bobby Hilliard, P.E., State Program Delivery Engineer
Attn: Derrick Brown

SUBJECT Roadway Design Value Engineering Response

The Value Engineering Study for the above reference project dated September 9, 2010 contains six VE
Alternates requiring responses from the Roadway Office, VE Alternatives A-3, B-2, B-4, B-4.1, C-4 and G-3.
Below are Roadway Design recommendations for these alternatives.

A-3 — Reduce and/or eliminate the sediment basins due to high cost of R/'W.

RESPONSE: No, will not implement. The sediment basins will need to be the first step in the projects
sediment storage plan so that while the ditches are being constructed, the sediment can be controlled adequately
for this project. The feasibility of constructing ditches that exceed 1000° in length with large drainage areas with
check dams alone is impractical.

B-2 Reduce the Alcovy Road typical section width north of SR 142

RESPONSE: Yes, we will implement.

B-4 Reduce the length of the proposed SR 142 extension north to Alcovy Road

RESPONSE: Yes, we will implement.

B-4.1 Reduce the SR 142 typical section width between Nisshinbo Avenue and Sims Chapel Road
RESPONSE: No, will not implement this alternate since we are implementing B-4.

C-4 Optimize the K-Value for the vertical curves at the railroad bridge and modify the roadway profile
RESPONSE: Yes, we will implement.

G-3 Construct a rural roadway section with 10-foot outside shoulders on Alcovy Road south of SR 142
RESPONSE: No, will not implement. The classification of Alcovy Road is an Urban Collector within the
project limits and GDOT has an agreement with the city of Covington that the section of Alcovy Road from
Harland Drive to SR 142 will be an urban section.

If further assistance is needed, please contact Neal O’Brien at (404) 631-1725 or Jill Franks (404) 631-1726.
RRM: JLF



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE STP00-1418-00(003) NEWTON COUNTY DATE  September 20, 2010
P.I. No. 242230

FROM I Paul V. Liles, Jr., P.E., State Bridge Engineer

TO Bobby Hilliard, P.E., State Program Delivery Engineer
Attn: Derrick Brown

SUBJECT BRIDGE DESIGN VALUE ENGINEERING RESPONSE

The Value Engineering Study for the above referenced project dated September 9, 2010 contained
two VE Alternatives requiring responses from the Bridge Office, VE Alternatives C-4 and D-3.
Below are Bridge Office recommendations for these alternatives.

VE Alternative C-4 — “Optimize the K-Values for vertical curves at the railroad bridge and modify
the roadway profile”

Recommendation: Possible Implementation. Structurally it may be possible to optimize the vertical
profile in the vicinity of the railroad bridge. However, at this site other factors must be considered by
the Office of Design including sight distance, vertical clearance over the railroad, drainage and
overall function of the roadway system.

VE Alternative D-3 - “Reduce the shoulder width on the bridge from 10 feet to 8 feet”

Recommendation: Implement.

If you have any questions and/or comments, please contact Bill DuVall of the Bridge Design Office
at (404) 631-1883 or at email address bduvall@dot.ga.gov.

PVL/WMD

cc: Ron Wishon, Engineering Services
Bill DuVall, Bridge Office
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