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DOT. 65
DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
INTERDEPARTMENT CORRESPONDENCE

FILE STP-3201(8)/BHMLB-3201(11) :OFFICE Preconstruction‘

Bibb County

P. I, Nos. 35510 1105 DATE  July 1, 1997
FROM ayné Hutto, Assistant Director of Preconstruction
TO SEE DISTRIBUTION

SUBJECT PROJECT CONCEPT REPORT APPROVAL

Attached for your files is the approval for subject project.
CWH/cj
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Bobby Mustin
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Marta Rosen (ATTN: Michael Henry)
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DOT. 66 ' "
DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE STP-3201(8)/BHMLB-3201(11) Bibb County OFFICE Preconstruction
P.I. Nos. 351100/451105
DATE  June 11, 1997

FROM Walker W. Scogf/ Jr., P.E., Director of Precons&uction
TO Wayne Shackelford, Commissioner

SUBJECT PROJECT CONCEPT REPORT

These combined projects consist of the widening, reconstruction and relocation of Log Cabin
Drive/CR 88 from Mercer University Drive/SR 74 to Hollingsworth Road/CR 87 for a total of
1.57km. The existing Log Cabin Drive is a rural two lane facility with 6.7m pavement width, no
shoulder and drainage ditches. The existing major structure is a 42,7m x 7.5m bridge over Rocky
Creek with a sufficiency rating of 54.7. This project in conjunction with projects STP-3201(9)
Bibb, STP-3214(3) Bibb, STP-3201(10) Bibb, and STP-3213(4) Bibb, will provide a multilane
north-south corridor in west Macon that will connect north Macon to the shopping areas around
Macon Mall. The base year traffic (2001) is 19,160 VPD and the design year traffic (2021) is
28,580 VPD, The posted speed is 60km/h and the design speed is 70km/h. '

Project STP-3201(8) will construct between the above termini, four, 3,6m lanes with a 6.1m
raised concrete median and 1.52m contiguous sidewalk on both sides. A portion of the proposed
alignment from 50.0m north of Meadowbrook Drive northward to the end of the project will be

" on new location to reconstruct the vertical alignment near Rocky Creek. This project includes

improvements to Log Cabin Drive from Northwest Parkway to 300.0m east of Northwest
Parkway and the realignment of the Hollingsworth Road approach to Log Cabin Drive, Traffic

will be maintained during construction,

Project BHMLB-3201(11) will construct a new bridge over Rocky Creek just south of the
existing structure. Project STP-3201(8) proposed to relocate Log Cabin Drive just south of its
present location near Rocky Creek.

Environmental concerns include requiring a COE 404 permit; an Environmental Assessment will
be prepared; possible historic bridge over Rocky Creek; 16 displacements -- 1 commercial, 15
residential; a public hearing is required; time saving procedures are not appropriate.
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Wayne Shackelford
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STP-3201(8)/BHMLB-3201(11) Bibb
June 11, 1997

The estimated costs for this project are:
STP-3201(8) Bibb

PROPOSED APPROVED PROG DATE LET DATE
Construction (includes E&C :

and inflation) $3,682,000 $1,845,000 2001 00-11
Right-of-Way & Utilities*  Local Local
BHMILB-3201(11) Bibb

PROPOSED APPROVED PROG DATE LET DATE
Construction {(includes E&C o _
and inflation) $1,549,000  $421,000 2001 - 00-11
Right-of-Way & Utilities*  Local Local

*Bibb County signed contract to be responsible for preliminary engineering, right-of-way costs,
and utility relocation costs,

I recommend these project concepts be approved.
WWS:TDQ/cj

Attachment

o I LL DAL

F'ranlz . Danchetz, P.E., Chicfzggincer
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STATE OF GEORGIA /\‘\é‘&
------ hioo  TE et
INTERDEPARTMENTAL CORRESPONDENCE » iy ¥ “‘é.
'r‘i'(“(,)., . 85>
STP-3201(8) BIBB, P.L.# 351100 OFFICE: ' Atlanta, Georgia ""5-’1:;;5.;.
‘4

BHMLB-3201(11) BIBB, P.L.# 351105
DATE: May 14, 1997
Bob Mustin, Project Review Engineer ZiTW\

C. Wayne Hutto, Assistant Director of Preconstruction
PROJECT CONCEPT REPORT

We have reviewed the concept report submitted May 2, 1997 by the letter
from Joseph P. Palladi dated April 22, 1997 and have the following comment:

1. The cost estimate shows the unit cost for Borrow Excavation as $3.00
and the unit cost for Unclassified Excavation as $4.60. Unless there is a
substantial amount of rock excavation, unclassified excavation cost less
than borrow excavation, especially in the Macon area, where borrow
areas are scarce. The unit costs may be reversed for these items.

The estimated costs for the project are as follows:

STP-3201(8) BHMLB-3201(11)
Construction © § 2,891,000 $ 1,216,000
Inflation ) $ 456,000 $ 192,000
E&C $ 335,000 $ 141,000
Right of Way $ ?7{LGPA) $ 7 (LGPA)
Reimbursable Utilities $ 7{LGPA) § 7 (LGPA)

DTM

c: Joe Palladi - Attention: Angela Alexander



Department of Transportation

State of Georgia

PROJECT CONCEPT REPORT

: Log Cabin Drive (CR 88) Reconstrucnon ‘
from Mercer Umvers:ty Drwe (SR 74) to Holhngsworth Road (CR 87)

Project Number: STP-3201(8), BHMLB-SZOI(I 1)
County: Bibb
P.I. Number: 351100, 351105
U.S. Route Number: None
State Route Number: None
Date of Report:3/17/97

Project Map Enclosed

RECOMMENDATION FOR APPROVAL:

%7 OMZ //%.4

sg./ATE UI(’BAN DESIGN ENGINEER

- DATE STATE ENVIRONMENT/LOCATION ENGINEER
‘ DATE ST;T'\TE-Ti_IAFFIC OPERATIONS EN(E:INEER'
DATE  DISTRICT ENGINEER
DATE PROJECT REVIEW ENGINEER

DATE STATE BRIDGE & STRUCTURAL DESIGN ENGINEER
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PROJECT CONCEPT REPORT

DATE: May 1, 1997

PROJECT NUMBER: STP-3201(8), BHMLB-3201(11)
COUNTY: Bibb o :

- DESCRIPTION: Log Cabin Drivé (CR 88) from Mercer University Drive (SR ‘74) to
Hollingsworth Road (CR 87) widening from 2-lane rural section to 4-lane divided with raised _
concrete median urban section. with sidewalks including replacement of bridge over Rocky

Creek; the project will be on new location from 50 m north of Meadowbrook Drive northward -

to the end of the project so that vertical alignment changes can be made in the vicinity of the
bridge over Rocky Creek and so that the bridge can be replaced; project also includes 300 m
of Log Cabin Drive east of Northwest Parkway and the realignment of the Hollingsworth Road
at Log Cabin Drive intersection . :

LENGTH: 1.57 km

P.I. NO.: 351100, 351105
U.S. ROUTE NO.: None
STATE RT. NO.: None

LOCATION: Log Cabin Drive (CR 88) from Mercer University Drive (SR 74) to 65 m north
- of Hollingsworth Road; Log Cabin Drive from Northiwest Parkway to 300 m east of Northwest
Parkway; Hollingsworth Road from Log Cabin Drive to 150 m north of Log Cabin Drive

MILE POINT REFERENCE: BEGIN-0.00 END-090

YEAR-2001 AADT-19160 . _ YEAI}I—ZOZI‘ AADT—2858§)

: BDP CLASSIFICATION "NON-CA CA EX lSF FUI?JCTION CLASSIF IC;ATION
' . i -Urban Minor l :

Mgje 0 0 ®0 . Adeal



Page 3
EXISTING DESIGN

TYPICAL SECTION: two-lane rural section with 6.7 m of asphaltic concrete pavement, 0.6
m shoulders and ditches

POSTED SPEED MIN EXISTING RADIUS OF CURVE  MAX. EXISTING GRADE
- G0kmh | 1B33m - - 0%

EXISHNQDIALQREIRUCIIH&ES Existing two iane bridgcja over Rocky Creek.

F EATURES INTERSECTED: Existing 2-lane bridge over Rocky Creek

- S.RTG: 54.7 ‘ LENGTH: 42.7 m _ WIDTH: 7.5 m

PROJECT NEED & PURPOSE: See attached

)
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PROPOSED PROJECT CONCEPT

PROPOSED TYPICAL SECTION: four-lane divided urban section with a 6 m raised concrete
median, four 3.6 m through lanes, 0.75 m curb and gutter and 1.525 m contiguous sidewalk
on both sides of the road; proposed shoulder 3.6 m

RIGHT-OF-WAY WIDTH: ‘

- 1. Mercer University Drive to Meadowbrook Drive-30 m s -
2. Meadowbrook Drive to Hollingsworth Road (new location adjacent to existing road)-60 m
3. New location section Hollingsworth Road north to end of project-38.1 m

DESIGN SPEED: 70 km/h
MIN. RADIUS OF CURVE: ALLOWABLE: 215 m PROPOSED: 215 m

MAX. GRADE: ALLOWABLE: 8.5% PROPOSED: less than 8.5%
TYPE ACCESS: Controlled by permit

TRAFFIC CONTROL DURING CONSTRUCTION: Traffic to be maintained during
construction ;

1. The proposed 91 m x 27 m bridge over Rocky Creek will accommodate the proposed typical
section and span the wetlands along Rocky Creek. The existing bridge will be removed. -
2. Anestimated 400 m  retaining walls will be required to minimize right-of-way impacts
and aveid additional displacements.

DESIGN EXCEPTIONS TO BE REQUIRED:

CONTROLLING CRITERIA UNDETERMINED YES NO
HORIZONTAL ALIGNMENT 0 0 x -
ROADWAY WIDTH | . 0 -0 X) -
SHOULDER WIDTH  ° O PO x)
VERTICAL GRADES - O ;0 X) :
CROSS SLOPES - O 0O X)
STOPPING SIGHT DISTANCE O () X)
SUPERELEVATION RATES ) O (X)
HORIZONTAL CLEARANCE O 0O . &-
SPEED DESIGN Q. 0 (X)
VERTICAL CLEARANCE () O X)
BRIDGE WIDTH _ O O &

BRIDGE STRUCTURAL CAPACITY () O &
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NUMBER OF PARCELS: 113 |
DISPLACEMENTS: 1 Commércial, 15 Residential anticipated
LEVEL OF ENVIRONMENTAL ANALYSIS: Categorical Exclusion
PUBLIC INVOLVEMENT Public Meeting to be held .
.PERMITS REQUIRED (COE 404, WATER QUALITY TVA) COE 404 |
TIME SAVINGS PROCEDURES APPROPRIATE: OYES X)NO

LOCAL GOVERNMENT COMMITMENTS Local government to fund design, right-of-way
acquisition and utility relocation _

OTHER PROJECTS IN THE AREA: .

1. STP-3213(4), P.I. # 35140-Northwest Parkway from Log Cabin Drive (CR 88) to Forsyth
Road (US 41, SR 19) on new location and Park Street

. 2. STP-3201(9), P.1 # 351110-Log Cabin Drive (CS 1580) from Eisenhower Parkway (US 80,
SR 22) to Mercer University Drive (SR 74)

3. STP-3207(4), P.L # 350960-Mercer University Drive (SR 74) from west of I-475 to east of
Log Cabin Drive (CR 88)

" 4. Macon-Bibb County Road Improvement Program Project No. 25-Log Cabin Drive (CS 723)
from Hollingsworth Road (CR 87) to Napier Avenue (CS 721)

CONCEPT TEAM MEETING DATE: March 5, 1997
PROBABLE LOCATIONS OF USTS: One site identified
PROBABLE LOCATIONS OF HAZARDOUS WASTE: None known

!
OTHER ALTERNATES CONSIDERED: No-Bulld

'i s ) ‘ -
i

COMMENTS: . S

. ATTACHMENTS: PROJECT LOCATION MAP, COST ESTIMATE, NEED &
PURPOSE STATEMENT, BRIDGE INVENTORY REPORT, TYPICAL SECTION,

ACCIDENT SUMMARY, TRAFFIC FLOW DIAGRAMS, CONCEPT MEETING
. MINUTES '
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PROJECT LOCATIO

N MAP

PROJECT # STP-3201(8), BHMLB-3201(11), P.I. # 351100, 351105 BIBB COUNTY

LOG CABIN DR FROM MERCER UNIVERSITY DR (SR 74) TO HOLLINGSWORTH RD
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PRELIMINARY COST ESTIMATE
PROJECT # STP-3201(8), P.l. # 351100
MACON-BIBB COUNTY ROAD IMPROVEMENT PROGRAM PROJECT # 11
Log Cabin Dr (CR 88) Reconstruction
from Mercer University Dr (SR 74) to Hollingsworth Rd (CR 87)

DATE: 12/20/98
F’REF’ARED BY: Moreland Altobelll Associates Inc

PROJECT DESCRIPTION/CONCEPT: Widen Log Cabin Dr {from Mercer Univ Drto 65
m north of Hollingsworth Rd) from 2 to 4 lanes.divided urban section w/ 6 m raiséd conc
median & sidewalks; 50 m north of Meadowbrook Dr north to end of proj on new location

TRAFFiIC (AADT): Year 2001-19160, Design Year 2021-28580
EXISTING ROADWAY: 2 lanes undivided rural section ‘

( ) PROGRAMMING PROCESS
(X) CONCEPT DEVELOPMENT .
( ) DURING PROJECT DEVELOPMENT

~ PROJECT COSTS (METRIC UNITS)

A. RIGHT-OF-WAY | ' " BY LOCAL GOVT
SUBTOTAL BY LOCAL GOVT
B. REIMBURSABLE UTILITIES | BY LOCAL GOVT
| | SUBTOTAL BY LOCAL GOVT

C. CLEARING & GRUBBING :
CL&GRUBLUMPSUM :~ 14ha@  $2000000  $280,000
' . o SUBTOT_AL " $280,000
D. EARTHWORK ®  °© | '

BORROW INCL HAUL - 60000 m * @ $3.00 - $180,000
UNCL EXCAVATION 20000 m* @ $4.60 $92,000

SUBTOTAL ©  $272,000
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PRELIMINARY COST ESTIMATE
. PROJECT # STP-3201(8), P.I. # 351100
MACON-BIBB COUNTY ROAD IMPROVEMENT PROGRAM PROJECT #11
Log Cabin Dr (CR 88) Reconstruction
from Mercer University Dr (SR 74) to Hollingsworth Rd (CR 87)

E. BASE & PAVING

GRADED AGR BASE 16000 Mg @  $1650  ° $264,000
ASPH CONC 12.5 mm 2000 Mg @ = $35.50 $102,950
ASPH GONC 19 mm 5400 Mg @ $35.70 $192,780
ASPH CONC 25 mm 7700 Mg @ $34.40 $264,880
LEVELING | 600 Mg @ $37.40 $22,440
TACK COAT : 20000 L @ $0.25 $5,000

SUBTOTAL $852,050

F. DRAINAGE

DRAINAGE LUMP SUM 158 km@ $250,000.00 .  $395,000

SUBTOTAL  $395,000
G. CONCRETE WORK

APPROACH SLABS 485 m2@ $100.00 $48,500

CURB & GUTTER,TP7 2195 m@ $30.00  $65;850
CURB&GUTTER, TP2 2300 m@ $30.00 $69,000
VALLEY GUTTER 300 m?@ $37.40 " $11,220
SIDEWALK 3745 M2 @ $22.00 $82,390
'MEDIAN PAVING  *' 9365 M2 @ $2530 | $236,935
DITCHPAVING = m2@ . ; 80

| SUBTOTAL 5513895
H. TRAFFIC CONTROL ‘ | R

*

“TRAF CONTLUMP SUM © 1.58 km @ $70,000.00  $110,600
‘ :  SUBTOTAL $110,600

L. EROSION CONTROL :
EROS CONTLUMP SUM  1.58 km@  $30,00000 $47,400

SUBTOTAL . $47,400
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PRELIMINARY COST ESTIMATE
PROJECT # STP-3201(8), P.I. # 351100
MACON-BIBB COUNTY ROAD IMPROVEMENT PROGRAM PROJECT # 11
Log Cabin Dr (CR 88) Reconstruction

from Mercer University Dr (SR 74) to Hollingsworth Rd (CR 87)

J. GUARDRAIL

W-BEAM RAIL
T-BEAM RAIL
TP 1 ANCHORS
TP 11 ANGHORS

K. SIGNING, STRIPING, SIGNALS,
LIGHTING

SIGNING & MARKING

TRAFFIC SIGNALS
LIGHTING LUMP SUM

L. GRASSING/LANDSCAPING
GRASSING

M. MISCELLANEOUS

FIELD ENG OFFICE
RAW MARKERS

N. MAJOR STRUCTURES

BRIDGES :
RETAINING WALLS
BOX CULV CONC
BOX CULVERT STEEL

430 M@
Iom@ -
2ea@
2ea@

-1.58 km @
2ea@
ea@

"1.58 km @

1ea@-

.. 45ea@

400 m@
m*@
kg @

$38.00

$133.00.

$444.00
$1,335.00

SUBTOTAL

$16,750.00

$50,000.00

SUBTOTAL -

$30,000.00

SUBTOTAL

'$20,000.00
© $56.00

SUBTOTAL

$500.00 .

© SUBTOTAL

$200,000

$16,340
- $3,990
$888
$2,670

$23,888

$26.465
$100,000
$0

$126,465

$47,400

$47,400

$20,000
$2,520

$22,520

- $0

$0
$0

- $200,000
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PRELIMINARY COST ESTIMATE
PROJECT # STP-3201(8), P.l. # 351100
MACON-BIBB COUNTY ROAD IMPROVEMENT PROGRAM PROJECT # 11
Log Cabin Dr (CR 88) Reconstruction
from Mercer University Dr (SR 74) to Hollingsworth Rd (CR 87)

. ESTIMATE SUMMARY

A. RIGHT-OF-WAY - BY LOCAL GOVT

B. REIMBURSABLE UTILITES ' BYLOCALGOVT
CONSTRUCTION COST SUMMARY

CLEARING & GRUBBING $280,000

C.
D. EARTHWORK | $272,000 :
E. BASE & PAVING ’ | | $852,050
F. DRAINAGE ' | $395,000
G. CONCRETE WORK $513,805
H. TRAFFIC CONTROL i $110,600
I. TEMP. EROSION CONTROL - o $47,400
J. GUARDRAIL o f $23,888

-K. SIGNING, STRIPING, SIGNALS, LIGHTING | $126.465
L. GRASSING/LANDSCAPING | $47,400
M. MISCELLANEOUS - | $22,520

SUBTOTAL OF ROADWAY |TEMSl . $2,691,218 .
N. MAJOR STRUCTURES . b o $200,000
TOTAL CONSTRUCTION ESTIMATE 2891218
3 YEARS OF INFLATION AT- 5% $455,728
10%E &C ' $334,695

TOTAL CONSTRUCTION ESTIMATE : : ‘ - $3,681,640
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PRELIMINARY COST ESTIMATE
PROJECT # BHMLB-3201(11), P.l: # 351105
MACON-BIBB COUNTY ROAD IMPROVEMENT PROGRAM PROJECT # 11
Log Cabin Dr (CR 88} Bridge Over Rocky Creek West of SR 74

DATE: 12/20/96
PREPARED BY: Moreland Altobelli Associates Inc

PROJECT DESCRIPTION/CONGCEPT: Construct new 91 m x 27 m bridge over Rocky
Creek on riew location & remove existing bridge

“TRAFFIC (AADT): Year 2001-18160, Design Year 2021-28580
EXISTING ROADWAY: 2 Ianes undivided rural section -

{ ) PROGRAMMING PROCESS
(X) .CONCEPT DEVELOPMENT
( )-DURING PROJECT DEVELOPMENT

PROJECT COSTS (METRIC UNITS)?
A. MAJOR STRUCTURES

BRIDGE 2457 m* @ $485.00 $1,191,645
REMOVE BRIDGE 321 m?*@ $75.00 $24,075
TOTAL CONSTRUGTION ESTIMATE - $1,215,720
3 'YEARS OF INFLATIONAT 6% " $191,628
10%E&C. | - $140,735

TOTAL CONSTRUCTION ESTIMATE _ $1,648,083

|
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NEED AND PURPOSE STATEMENT
PROJECT # STP-3201(8), BHMLB-3201(11), P.1. # 351100, 351105 BIBB COUNTY
LOG CABIN DRIVE (CR 88) RECONSTRUCTION
FROM MERCER UNIVERSITY DR (SR 74) TO HOLLINGSWORTH RD (CR 87)

The proposed project will widen Log Cabin Drive (CR 88) from Mercer University Drive (SR 74)
to 65 m north of Hollingsworth Road (CR 87). The section from 50.m north of Meadowbrook Drive-
northward to the end of the project will be on new location so that vertical ahgnment changes can
‘be made in the vicinity of Rocky Creek and the bridge over Rocky Creek (which has a sufficiency
rating of 54.7) can be replaced. This project includes improvements to Log Cabin.Drive from
Northwest Parkway to 300 m east of Northwest Parkway and the realignment of the Hollingsworth
Road approach to Log Cabin Drive. The improvements will include the installation of curb and
gutter, sidewalks and drainage structures. The existing Log Cabin Drive is a rural two-lane facility
with 6.7 m pavement width, no shouldér and drainage ditches. The proposed improvements consist
of upgrading the existing roadway to a four-lane divided urban section with a 6 m ralsed concrete
median. .

Log Cabin Drive provides a connection froin north Macon south to Mercer University Drive,
Eisenhower Parkway and Macon Mall. Other Macon-Bibb County Road Improvement Program
projects will extend the new location portion of this project north to the intersection of Napier
Avenue at Park Street, widen Park Street from Napier Avenue to Forsyth Road (US 41, SR
19)/Forest Hill Road and widen Forest Hill Road from Forsyth Road/Park Street to Northside Drive.

The widening provided by this project will tie into the multi-lane widening of Log Cabin Drive and -
Bloomfield Road from Mercer University Drive to Rocky Creek Road. The sum of these projects
will provide a multi-lane north-south corridor in west Macon that will connect north Macon to the
shopping areas around Macon Mall. In addition, they will provide a connection from north Macon
through Bloomfield Drive and Rocky Creek Road to Pio Nono Avenue, I-75 and Warner Robins.

In 1995, the traffic count on this prOjeCt was 10822 vehicles per day, which causes conmdera,ble
congestion on the existing two-lane road. The design year projection of 28580 vehicles per day is
sufficient to justify the construction-of the proposed project. In addition, this project serves’
residential areas that connect to commcrcnal areas, and the proposed sidewalks wﬂl increase safet}' :
for pedestrians i in the area. . P ; g

This proposed pi*oject will tie into several other projects in this area of Macon. The north end of this
project will match the begin point of the four-lane divided urban section of Project STP-3213(4), P.I.

No. 351140-Northwest Parkway on Hollingsworth Road and Park Street from Log Cabin Drive to
Forsyth Road. These projects will continue further north with the following multi-lane projects:

STP-3213(1), P.I. No. 350520-Forest Hill Road from Forsyth Road to Wimbish Road and STP-
3213(3), P.I. No. 351130-Forest Hill Road from Wimbish Road to Northside Drive. The south end
of this project will match the five-lane urban section of Project STP-3201(8), P.I. No. 351110-Log
Cabin Drive from Eisenhower. Parkway to Mercer University Drive, These projects will contmue
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further south with project STP-3213(10), P.I. No. 351120-Bloomfield Road/Log Cabin Drive from
Rocky Creek Road to Eisenhower Parkway. In addition, this project intersects project STP-3207(4),
P.I. No. 350960-SR 74 from west of [-475 to east of Log Cabin Drive/SR 74 Spur. The east end
point of the improvements to Log Cabin Drive east of Northwest Parkway will match the west end
point of Macon-Bibb County Road Improvement Program Project No. 25-Log Cabin Drive from
Hollingsworth Road to Napier Avenue.

- Because of the future traffic projections, the no-build alternative would greatly increase the
congested traffic conditions that already exist, resulting in a level of service that is unacceptable for
atwo-lane road. The proposed improvements to Log Cabin Drive are included in the adopted Macon
Area Transportation Study and the current Transportation Improvement Program.

R
¥
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TRAFFIC ACCIDENT SUMMARY

MACON -BiIBB COUNTY

TRAFFIC ENGINEERING DEPARTMENT

01-01-1993 Thru 12-31-1993

LOG CABIN DRIVE (from Hollingsworth Rd. to Mercer University Dr.)
Note: Locations are in order of occutrence from East to-West

e e Accident Type

T * - Int Street Total | .= Time Left L

w0 Street Nam i=-i:/Block No==: ~|Accidents| Day | Night Turn | Other| Fat~ | Inj.
Log Cabin Dr Hollingsworth Rd 3 1 2 2 1 0 0 0 8
Log Cabin Dr 4000 7 7 0 of 3 0 4 0 7
Log Cabin Dr Fourth Ave 14 0 1] L 0 0 0 0 2
Log Cabin Dr iMeadowbrook Dr 3 1 2 0 2 0 1 0 0
Log Cabin Dr 4100 2 1 1 0 1 0 i 0 4
Log Cabin Dr Briarwood Dr 3! 0 l 0 0 0 1 0 1
Log Cabin Dr Alton Ave 3 3 0 1 2 0 0 0 3
Log Cabin Dr Hillary Pl 2 2 0 0 2 0 0 0 0
[-og Cabin Dr 4200 4 3 1 3 1 0 0 0 1
Log CabinDr ercer University Dr 25 18 7 51 16 2 2 0 4
oot hnTetals - TEo 51{:-36] 15 2f 28] 2] 91 0

01-01-1994 Thru 12-31-1994 :

Int | me t ,

e == ==+ /BlockNo= - Night : “Fat. |
F-0g Cabin Dr Hollingsworth Rd 1 0 0
Log Cabin Dr 4000 2 4 0
Log Cabin Dr Meadowbrook Dr 1 1 0
Log Cabin Dr 4100 3 3 0
F.og Cabin Dr Alton Ave : 0 0 0
Fog Cabin Dr illary P L I 0 0
Fog Cabin Dr 4200 2 0 0] -
Log Cabin Dr : ercer University Dr 11 3 ol
e U117 | D e E 21 11 ==0]

= Street Name~

Fat]

Log Cabin Dr 3] 2] 2] o] 9
Log CabinDr - 4000 . 1 1] . 1 0ol o
Log Cabin Dr Meadowbrook Dr 0 0 0 0f: 1

Cabin Dr 4100 ; 1 1 I D10
Log Cabin Dr [Alfon Ave - 2 1 1 0] 8

Cabin Dr 4200 . 5 0 4 1 ol 3
Log CabinDr_ - fMercer University Dr 16 7 1 0 13
T ROt - v11 7| st =1 e 10 D e Y

Note: No accidcntgcom‘parison has been done,

b
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OPENING

AND DESIGN

000 OPENING YEAR 2001 AADT
1000 DESIGH YEAR 2021 AADT

YEAR AADT .

\

13  Moreland Altobelli

Associates, Inc.

LOG CABIN DR, FROM MERCER UNIVERSITY DR.TO
HOLLINGSORTH ROAD INCL. BRIDGE OVER ROCKY CREEK

PROJECT ND. STP 32018}, BHMLB' 3201 (if), P.1. NO. 35100, 35105

HACON-BIBB

CO. ROAD PROGRAM PROJECT: NO. 1L

10: 00: 655

1996

23,

h' \R240\pror~11.don  Dec,
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YEAR

2021 DESIGN HOUR TRAFFIC

000 AH PEAX DESIGH HOUR
1000] PH PEAX DESIGR HOUR

._

Moreland Altobelli
Associates, Inc.

LOG CABIN DR.FROM MERCER UNIVERSITY DR.TO
HOLLINGSWORTH ROAD INCL.BRIDGE OVER ROCKY CREEK

PROJECT NO. STP 3201(83, BHMLB 3201 (i, P:1, NO, 35100, 35105
MACON-BIBB CO. ROAD PROGRAM PROJECT NO. il

10: 35: 56

1996

h: \5240\nrni-11.dan Dec. 23,
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HCM: SIGNALIZED INTERSECTION SUMMARY  Version 2.4a ' 12-20-1996
Center For Microcomputers In Transportation

Streets: (E-W) MERCER UNIV DR {N-8) LOG CABIN DR
Analyst: MAAI File Name: MULOG21A.HC9
Area Type: Other’ 12-20-96 AM PEAK
Comment: DESIGN YEAR 2021 TRAFFIC
Bastbound Westbound Northbound Southbound

L T R 1L T R L T R L T R
No. Lanes 2 3 1 2 3 1 2 2 < 2 2 1
Volumes 400 1845 325 75 8995 215)| 290 430 - 50§ 410 450 240
Lane Width 12.0 12.0 12.0(12.0 12.0 12.0(12.0 12.0 12.6 12.0 12.0
RTOR Vols . A ] - .. ol - ol -0
Lost Time 3.00 3.00 3.00(3.00 3.00 3.00{3.00 3.00 3.00|3.00 3.00 3.00

B L BE 4 e e i e e e e S S W W e e Em e e e ER WS MW AR GBS M AR M AR A e T e A e VR R RS B s A A Mm m mm v g mm e e mm e e e e hm e W e e e e

Signal Operations

Phase Combination 1 2 3 4 |- 5 6 7 8

EB Left * . * * NB Left * *
Thru * * Thru *
Right * * Right *

Peds * Peds *

WB Left * * SB Left * - *
Thru * Thru Lk
Right * Right *

Peds * Peds *

NB Right - EBR Right  *

8B Right * * WB Right * :

Green 7.0A 8.0A 40.0A Green 10.0A 25.0A

Yellow/AR 5.0 0.0 5.0 Yellow/AR 5.0 5.0

Cycle Length: 110 secs Phase combination order: #1 #2 #3 #5 #6

Intersection Performance Summary -
Lane Group: Adj Sat v/c g/c Approach:
Mvmts Cap - Flow Ratio Ratic Delay @ LOS Delay 10S

EB L 1026 3505 0.423 0.336 9.1 B 16.4 C
T 2515 5534  0.849  0.455 19.3 C
R 927 1568 0.369  0.591 7.7 B
WB L 430 3505 0.188 0.164 13.0 B.- 15.9 C
T 2113 $ 5534 0.545 0.382 17.4 C .. :
R 813 " 1568 0.278 0.518" 9.7 B ,
.NB L 661 : 3505. 0.475  0.245 15.9 C 21.3 C
TR 891 - 3631 0.596  0.245 24.5 C- .
SB L: 671 35057 0.663  0.245: 18.0 ¢y 19.9 c
T 905 .3689.. 0.550 0.245 23.9 o
R; 627 . 1568; 0.403  0.400° 15.5 c
Intersection Delay = 17.6 sec/veh Intersection LOS = C

Lost Time/Cycle, L = 15.0 sec Critical v/c{x) = 0.769

MR M A A M M M MR MR M dm dm e W SR o e MR G de e e e e e e e Y P MM TR T R e e e mr e mm e Am fm am M R A A e A b Ak S8 e e R e e e e e e
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HCM: SIGNALIZED INTERSECTION SUMMARY Version 2.4a 12-20-199%¢

Ly e 1 L L L b R ey -y - T 3 -

Streets: (E-W) MERCER UNIV DR (N-8) LOG CABIN DR
Analyst: MAAI File Name: MULOG21P.HCY
Area Type: Other 12-20-9%6 PM PEAK
Comment: DESIGN YEAR 2021 TRAFFIC
Eastbound Westbound Northbound Scuthbour.d

L T R L T R L T R L T 2
No. Lanes 2 3 1 2 3 1 2 2 < 2 2 R
Volumes .315 1140 270] 100 1700 465 430 425 751 465 640 330
Lane Width {12.0 12.0 12.0 12.0°12.0 12.,0]12,0 12.0 12.0 12.0 12.0
.RTOR Vols T . 0. : -0 e R ¢ : ) 0
Lost Time 3.00 3.00 3.00(|3.00 3.00 3.00(3.00 3.00 3.00[3.00 3.00 3.00

. Signal Operations
‘Phase Combination 1

2 3 - 4 5 () 7 8

EBE Left * * * NB Left * *

Thru * * Thru *

Right * * Right *
- Peds * . Peds *
WB Left * * SB Left * *
. Thru * Thru * .

" Right * Right ¥

Peds * Peds - *
NB Right |EB Right =
SB Right * Sk WB ~ Right * -
Green 7.0A B8.0A 40.024 Green "10.0A 25.0A
Yellow/AR 5.0 0.0 5.0 Yellow/AR 5.0 5.0
Cycle Length: 110 secs Phase combination order: #1 #2 #3 #5 #6

Intersection Performance Summary

Lane Group: Adj Sat v/ie g/C - Approach:
Mvmts Cap Flow Ratio Ratio  Delay LOS Delay LOS
EB L 676 3505 0.506 0.336. 13.3 B 12.9 B
T 2515 5534  0.525 0.455 14.0 B
R 927 1568 0.307 0.591 7.3 ., B
WB L 919 © 3505 0.118 . 0.164 10.8 0 B 23.7 C
: T 2113 5534 0.931 , 0.382- 27.0 D
‘ R 813 1568 . 0.602 - 0.518 12.9 ‘B
NB L 748 3505 0.624 = 0.245. 18.1 .C . 21.8 C
. TR 885 3606 0.624 - 0.245 24.9 C '
SB &I 678 3505 ° 0.743 i 0.245. 19.7 C 23.0 C
T 905 3689 0.782 - 0.245 28.2 D
R © 627 1568 0.553 . 0.400 17.2 C r
Intersection Delay = .20.3 sec/veh I

ntergection LOS = C
Lost Time/Cycle, L = 12.0 sec Critical v/c(x) = 0,846 .

R L mm mn A me e e e et e e e e S Ew wm o wm  Em Em R M W B B A hk o b A dh M b b e e e m e e o T T A e mE S M Em o W W m = = = = = =



'HCM: SIGNALIZED INTERSECTION SUMMARY Version 2.4a 12-20-1996
Center For Microcomputers In Transportation

Streets: (E-W) LOG CABIN DR (N-S} NORTHWEST PKWY
Analyst: MAAI File Name: NWLOG21A.HC9
Area Type: Other 1i2-11-96 AM PEAK
Comment: YEAR 2021 DESIGN HOUR TRAFFIC
Eastbound Westbound Northbound Southbound
L T R L T R L T R L T R
No. Lanes 1 1 <« 2 1 <« 1 2 1 1 2 1
Volumes - 8 5 5| 265 5 10 ‘5 Be5 285 15 870
Lane Width [12.0 12.0 12.0 12.0 12.0 12.0 12.0(12.0 12:0 12
.RTOR Vols : SR « E I : 0 : ' -0 . -
Lost Time 3.00 3.00 3.00(3.00 3.00 3.00§3.00 3.00 3.00|3.00 3.00 3.
' Signal Operations :
Phase Combination 1 2 3 4 |- ) 5 6 7
EB Left * : NB Left *
Thru ' o - Thru *
Right * "Right *
Peds : Peds *
WB Left * SBE Left *
Thru * * \ Thru * -
Right * * Right *
Peds * * : . Peds *
NB Right ) EBE Right
SB - Right , - WB Right
Green 25.0A 20.0A - Green 50.0A
Yellow/AR 5.0 5.0 Yellow/AR 5.0
Cycle Length: 110 secs Phase combination order: #1 #2 #5
Intersection Pexrformance Summary .
Lane Group: Adj sat v/c g/C . Approach:
Mvmts  Cap Flow Ratio Ratio - Delay LOS - Dbelay L
EB L 332 1662 0.015 0.200 22.8 C 22,9
TR 341 1706 0.029 0.200 22.8 C
WB L 860 . 3505° -0.334 0.245 22.1 C 21.5
- TR 782 1654  0.020 0.473 10.0 B :
NB L 73 - i55 0.068 0.473 10.2 B :13.3 i
- T, 1744 | 3689 0.549 0.473 13.6 B . .
R 741 . 1568 0.405 0.473 12.4 B : .
SB L 74 - 157 0.216 0.473 11.2 B 13.6 |
. T ‘1744 - 3689 0.552  0.473% 13.7 B S
R 741 1568 0.007 0.473 9.9 B - '
Intersection Delay = 14.5 sec/veh Intersection LOS =

Lost Time/Cycle, L = 9.0 sec Critical w/c(x) = 0.380

TR MR MS i s S M e e e T R Be M N G e e e T T R e SR SRR A G AR AL e i e 4 e e T W W R e e e et M v e e P W s em e e e e e W W
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D.Oo.T. 53
¥ El

FilLE

FROM

TO

SUBJECT

[ [ {
DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA RECEIVER

FEB 21 199
INTERDEPARTMENT CORRESPONDENCE /
PRECONSTQ j
STP-3201(8), BHMLB-3201(11), Bibb County _ OFFICE Environmen gggquion
P.I. Nos. 3511060, 351105
DATE February 19, 1997

$ES ¥

David E. Studstill, P.E., State Environmental/Location Engineer

Wayne Hutto, P.E., Assistant Director of Preconstruction

CONCEPT REPORT

The concept report for the above listed project has been reviewed. The level
of environmental analysis for this project will likely be an envirommental
assessment due to the number of anticipated residential displacements {social
impacts). Age of bridge indicates possible historic resource., = If bridge is
historice, a Programmatic 4(f) will be reguired.

If you have any questions, please let me know.

DES/JSS/bh

cc: Bobby Mustin

Jim Kennerly



Department of Transportation

State of Georgia

DRAFT PROJECT CONCEPT REPORT

Log Cabin Drive (CR 88) Reconstruction
from Mercer University Drive (SR 74) to Hollingsworth Road (CR 87)

Project Number: STP-3201(8), BHMLB-3201(11)
. County: Bibb
P.I. Number: 351100, 351105
U.S. Route Number: None
State Route Number: None
Date of Report: 12/20/96

RECOMMENDATION FOR APPROVAL:

DATE STATE URBAN DESIGN ENGINEER

Yfer _O4¢ rtAtr—

STATE ENVIRONMENT/LOCATION ENGINEER

DATE STATE TRAFFIC OPERATIONS ENGINEER
DATE DISTRICT ENGINEER
DATE PROJECT REVIEW ENGINEER

DATE STATE BRIDGE & STRUCTURAL DESIGN ENGINEER



Department of Transportation

State of Georgia

PROJECT CONCEPT REPORT

Log Cabin Drive (CR 88) Reconstructlon
from Mercer Unwersnty Dnve (SR 74) to Holhngsworth Road (CR 87)

Project Number: STP-3201(8), BHMLB-3201(1 1)
County: Bibb
P.I. Number: 351100, 351105
U.S. Route Number: None
State Route Number: None
Date of Report:3/17/97

Project Map Enclosed

RECOMMENDATION FOR APPROVAL:

.5;/4@7 O/&VDZ /@WZ

DATE ZﬁTE UlﬁzAN DESIGN ENGINEER ‘

DATE STATE ENVIRONMENTILOCATION ENGINEER :
* DATE STATE TRAFFIC OPERATIONS ENGIN

5724 7 /T ngé

DATE CT ENGINEER

DATE lfRQJECT REVIEW ENGINEER .

DATE STATE BRIDGE & STRUCTURAL DESIGN ENC_{INEEE



