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Need & Purpose:  
Bridge project BRZLB-255(14) will replace the structurally deficient bridge located on 
CR 125/Smoak Road over Troublesome Creek.  This bridge’s sufficiency rating is 38.81.  
The sufficiency rating, a number from 0 to 100, is a method of evaluating data by 
calculating four separate factors to obtain a numeric value that is indicative of a bridge’s 
sufficiency to remain in service.  The resulting rating would range between zero (0), 
which represents an entirely insufficient or deficient bridge; and 100, which represents 
and entirely sufficient bridge.  The Office of Bridge Maintenance has determined that any 
structure with a sufficiency rating less that 50 should be replaced rather than improved.  
As a result of the existing bridge being both structurally deficient and functionally 
obsolete, this project will replace the existing bridge with a structurally adequate bridge. 
 
The bridge has an existing deck width of 25.80 ft, including two 11 ft. lanes and two 1.9 
ft. shoulders.  The existing deck width provides insufficient lane and shoulder width.  The 
substructure has minor vertical cracking and moderate bank erosion.  The existing deck 
has minor hairline transverse cracking in soffit and failing deck joints.  The 
superstructure also has bottom hairline transverse cracks. 
 
This section of CR 125/Smoak Road is classified as a rural local roadway.  There are no 
bicycle routes located along CR 125/Smoak Road, but it is a designated school bus route 
within the project area.  The 2006 AADT on this roadway is 150.  Traffic estimates are 
based on ongoing development in the project area, and projected AADT will be 2000 in 
2012 and 3600 in 2032.  This bridge was constructed in 1959, indicating that it is nearing 
its 50 year life span.  Providing a new and wider bridge will replace an existing 
structurally deficient and functionally obsolete bridge and improve access to the area. 
 
 
Description of Proposed Project: 
This project is located in Spalding County, four (4) miles SE of Sunnyside, along Smoak 
Road beginning north of the Roosevelt Railway and ending south of Teamon Road. The 
proposed length of the project is 0.263 miles.  The existing roadway is an unpaved county 
road approximately 18 feet wide.  The proposed typical section consists of two 12-foot 
lanes, with an 8-foot grass shoulder on each side.  The proposed bridge is a single span 
AASHTO girder bridge, 100 feet long and 40 feet wide, replacing the existing 80 foot 
long bridge. 
 
This concept satisfies the Need and Purpose by replacing the deficient bridge and 
providing approaches that meet current standards.   
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IS THE PROJECT LOCATED IN A NON-ATTAINMENT AREA?  YES.  
 
 
PDP Classification :     Major                                    Minor           X  

Federal Oversight:    Full Oversight (  ),     Exempt (X),     State Funded (  ),     or Other (  ) 

 

Functional Classification: Local Rural  

 

U.S. Route Number(s):      N/A                        State Route Number(s):           N/A 
 

Traffic (AADT): 
Base Year:  (2012)         2000   Design Year:  (2032)   3600 
 

EXISTING DESIGN FEATURES: 
 

Typical Section: Two 11-foot lanes, with 60 feet of right-of-way (30 feet each side of 

center line). 

Posted Speed  35   mph                                           

Maximum grade Mainline:    1.00    %                  Maximum degree of curvature:    19°    

Maximum grade Crossroads:    N/A    %  

Maximum grade Driveways:    N/A   %  

Major Structures:   Bridge Structure ID 255-5024-0 

S. RTG:   38.81_  LENGTH:___80’___ WIDTH: 25.80’ 

MAJOR INTERCHANGES OR INTERSECTIONS: None. 
 
MILE POINT REFERENCE:  

BEGIN    0.00    END        0.263 
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PROPOSED DESIGN FEATURES: 
 
PROPOSED TYPICAL SECTION(S): The proposed roadway will consist of two 12-foot 
travel lanes with 8-foot grass shoulders and 100 feet of right-of-way (50 feet each side of 
construction center line).   See typical section attached. 
 
Proposed Design Speed Mainline:  55 MPH 
 

Proposed Maximum grade Mainline: 3.0 %             Maximum grade allowable:   6.0      %  

 

Proposed Maximum grade Side Street: N/A %         Maximum grade allowable: N/A %      

    

Proposed Maximum grade Driveway: TBD 

 

Proposed Maximum Degree of curve:  2°                  Maximum degree allowable:   5.41°    
 

RIGHT OF WAY 

Width:  100 feet  

Easements: Temporary (  ), Permanent (X), Utility (  ), Other (  ). 

Type of access control: Full (  ), Partial (  ), By Permit ( X ), Other (  ) 

Number of Parcels:    3                Number of displacements:  0 

 Business: None    

 Residences: None    

 Mobile homes: None    

 Other: None    

STRUCTURES:  BRIDGE 

  
 
MAJOR INTERSECTIONS AND INTERCHANGES: None 
 
TRAFFIC CONTROL DURING CONSTRUCTION: Two-way traffic will be maintained 
on the existing bridge.   
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Design Exceptions to controlling criteria anticipated: 

 UNDETERMINED YES NO 

HORIZONTAL ALIGNMENT: (  ) (  ) ( X ) 

ROADWAY WIDTH: (  ) (  ) ( X ) 

SHOULDER WIDTH: (  ) (  ) ( X ) 

VERTICAL GRADES: (  ) (  ) ( X )  

CROSS SLOPES: (  ) (  ) ( X ) 

STOPPING SIGHT DISTANCE: (  ) (  ) ( X ) 

SUPERELEVATION RATES: (  ) (  ) ( X ) 

HORIZONTAL CLEARANCE: (  ) (  ) ( X ) 

SPEED DESIGN: (  ) (  ) ( X ) 

VERTICAL CLEARANCE: (  ) (  ) ( X ) 

BRIDGE WIDTH: (  ) (  ) ( X ) 

BRIDGE STRUCTURAL CAPACITY: (  ) (  ) ( X ) 

 
Design Variances: None Anticipated 
 

ENVIRONMENTAL CONCERNS: None Anticipated   
 

 
Permits  
 
 Corps of Engineers 404 Permit 

 
Probable locations of USTS:  None identified.                                                    
 
Probable location of hazardous waste: None identified.                                      

Utility involvements: (Communications, Power, Gas, Petroleum, ITS, Railroads, etc.) 
There is existing fiber optic cable and an overhead power line in the corridor; 
however, there is no water or sewer.  A proposed development adjacent to the 
project will have on-site sewer treatment with a pipe that will cross the roadway at 
some point.  
 
Local government commitments: N/A 
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Project responsibilities: 

Concept, Parsons Transportation Group 
Design, GDOT 
Right of Way Acquisition, SPALDING COUNTY 
Relocation of Utilities, SPALDING COUNTY 
Letting of contract, GDOT 
Supervision of construction, GDOT 
Providing material pits, Contractor 
Providing detours, N/A 
 

Coordination 

CONCEPT TEAM MEETING DATE: JANUARY 23, 2007 

CONFORMS TO TIP/STIP? Yes 

MEETS LOGICAL TERMINI REQUIREMENTS? Yes 

P.A.R. MEETING: None 

LEVEL OF ENVIRONMENTAL ANALYSIS: CE Anticipated 

PUBLIC INVOLVEMENT: None 

TIME SAVINGS PROCEDURES APPROPRIATE: Yes 

OTHER PROJECTS IN THE AREA: None 
 
RAILROADS: Roosevelt Railway  (beyond project limits) 
 
 
 



  State of Georgia  
                     Department Of Transportation 
 
Project Concept Report Page 8 
Project Number: BRZLB-225(14) 
P.I. Number: 371094 
County:  Spalding 

 

 
SCHEDULING  
 

Time to complete the environmental process: 9 Months 

Time to complete preliminary construction plans: 6 Months 

Time to complete right of way plans: 3 Months 

Time to complete the Section 404 Permit: 3 Months 

Time to complete final construction plans: 6 Months 

Time to complete to purchase right of way: 9 Months 

 
OTHER ALTERNATES CONSIDERED:  

1. No-Build. 

2. Re-build bridge in place by constructing a temporary on-site detour. 

3. Re-build bridge in place by constructing a temporary off-site detour. 

4. Construct bridge on new alignment and maintain traffic on existing road. 

 

COMMENTS:  

Alternate (1) was eliminated due to the long term maintenance cost of a structurally 

deficient bridge.  Alternate (2) was eliminated due to the high cost of constructing a 

temporary structure and roadways.  Alternate (3) was eliminated due to public 

inconvenience. An off site detour would re-route traffic for approximately 6 miles, 

disrupting a school bus route.  Also, a significant fee would be incurred due to the daily 

monitoring and maintenance of detour and construction warning signs and barriers.  

Alternate (4) is considered the best alternative and is recommended due to the ease of 

traffic control and overall improvement of the alignment of the existing road.  
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ATTACHMENTS: 

 
1. Cost Estimate-Proposed: 

a. Construction including E&C, 
b. Right of Way, and 
c. Utilities. 

2. Typical Sections, 
3. Conceptual Layout, 
4. Bridge Inventory,  
5. Minutes of County Coordination Meeting 
6. Minutes of Concept Team Meeting 
7. Notice of L & D Approval 
8. Concept Evaluation Sheet 
  
 
 

 
 

 



ATTACHMENT 1A  

Estimate Report for file "BRZLB-255(14)" 
Section ROADWAY ITEMS 

Item 
Number 

Quantity Units Unit Price Item Description Cost 

150-1000  1 LS  100000.00 TRAFFIC CONTROL - BRZLB-255(14) 100000.00 
153-1300  1 EA  75272.56 FIELD ENGINEERS OFFICE TP 3  75272.56 
210-0100  1 LS  250000.00 GRADING COMPLETE - BRZLB-255(14) 250000.00 
310-1101  1505 TN  25.00 GR AGGR BASE CRS, INCL MATL  37625.00 

402-3110  221 TN  100.00 
RECYCLED ASPH CONC 9.5 MM 
SUPERPAVE, GP 1 OR 2, INCL BITUM 
MATL & H LIME 

22100.00 

402-3112  360 TN  100.00 
RECYCLED ASPH CONC 19 MM 
SUPERPAVE, GP 1 OR 2, INCL BITUM 
MATL & H LIME 

36000.00 

402-3121  1260 TN  100.00 
RECYCLED ASPH CONC 25 MM 
SUPERPAVE, GP 1 OR 2, INCL BITUM 
MATL & H LIME 

126000.00 

413-1000  524 GL  1.84 BITUM TACK COAT  964.16 
433-1000  160 SY  135.15 REINF CONC APPROACH SLAB  21624.00 
436-1000  575 LF  10.54 ASPHALTIC CONCRETE CURB - 5 IN 6060.50 
441-0014  229 SY  35.43 DRIVEWAY CONCRETE, 4 IN TK  8113.47 
641-1100  83 LF  51.47 GUARDRAIL, TP T  4272.01 
641-1200  372 LF  18.54 GUARDRAIL, TP W  6896.88 
641-5001  2 EA  617.35 GUARDRAIL ANCHORAGE, TP 1  1234.70 
641-5012  2 EA  1871.80 GUARDRAIL ANCHORAGE, TP 12  3743.60 

Section Sub Total: $699,906.88
 
Section DRAINAGE ITEMS 

Item 
Number 

Quantity Units Unit Price Item Description Cost 

441-0014  229 SY  35.43 DRIVEWAY CONCRETE, 4 IN TK  8113.47 
441-0301  4 EA  1876.27 CONC SPILLWAY, TP 1  7505.08 
441-0303  2 EA  2142.06 CONC SPILLWAY, TP 3  4284.12 
500-3200  6 CY  530.90 CLASS B CONCRETE  3185.40 
500-3800  4 CY  896.15 CLASS A CONCRETE, INCL REINF STEEL  3584.60 
511-1000  80 LB  0.95 BAR REINF STEEL  76.00 
550-1240  104 LF  53.78 STORM DRAIN PIPE, 24 IN, H 1-10  5593.12 
550-2180  45 LF  28.99 SIDE DRAIN PIPE, 18 IN, H 1-10  1304.55 
550-4118  2 EA  612.28 FLARED END SECTION 18 IN, SIDE 

DRAIN  1224.56 

550-4224  4 EA  875.33 FLARED END SECTION 24 IN, STORM 
DRAIN  3501.32 

550-4418  2 EA  476.08 FLARED END SECTION, 18 IN, SLOPE 
DRAIN  952.16 

576-1018  75 LF  26.13 SLOPE DRAIN PIPE, 18 IN  1959.75 
634-1200  16 EA  109.55 RIGHT OF WAY MARKERS  1752.80 
668-8011  38 SF  44.29 SAFETY GRATE, TP 1  1683.02 

Section Sub Total: $44,719.95 
 
 
 
 
 
 
 
 
 

 

 



Section TEMPORARY EROSION CONTROL ITEMS 
Item 

Number 
Quantity Units Unit Price Item Description Cost 

163-0232  1 AC  562.04 TEMPORARY GRASSING  562.04 
163-0240  30 TN  172.31 MULCH  5169.30 
163-0300  2 EA  2821.82 CONSTRUCTION EXIT  5643.64 
163-0503  2 EA  572.24 CONSTRUCT AND REMOVE SILT 

CONTROL GATE, TP 3  1144.48 

163-0521  25 EA  226.90 CONSTRUCT AND REMOVE TEMPORARY 
DITCH CHECKS  5672.50 

163-0530  25 LF  3.73 CONSTRUCT AND REMOVE BALED 
STRAW EROSION CHECK  93.25 

163-0550  2 EA  301.53 CONSTRUCT AND REMOVE INLET 
SEDIMENT TRAP  603.06 

165-0010  290 LF  0.93 MAINTENANCE OF TEMPORARY SILT 
FENCE, TP A  269.70 

165-0040  25 EA  87.11 MAINTENANCE OF EROSION CONTROL 
CHECKDAMS/DITCH CHECKS  2177.75 

165-0070  25 LF  2.36 MAINTENANCE OF BALED STRAW 
EROSION CHECK  59.00 

165-0087  2 EA  198.74 MAINTENANCE OF SILT CONTROL GATE, 
TP 3  397.48 

165-0101  2 EA  666.44 MAINTENANCE OF CONSTRUCTION EXIT 1332.88 
165-0105  2 EA  112.96 MAINTENANCE OF INLET SEDIMENT 

TRAP  225.92 

167-1000  1 EA  1291.40 WATER QUALITY MONITORING AND 
SAMPLING  1291.40 

167-1500  5 MO  1069.02 WATER QUALITY INSPECTIONS  5345.10 
171-0010  580 LF  1.92 TEMPORARY SILT FENCE, TYPE A  1113.60 

Section Sub Total: $31,101.10 
 
Section PERMANENT EROSION CONTROL ITEMS 

Item 
Number 

Quantity Units Unit Price Item Description Cost 

603-2181  25 SY  45.10 STN DUMPED RIP RAP, TP 3, 18 IN  1127.50 
603-7000  25 SY  4.83 PLASTIC FILTER FABRIC  120.75 
700-6910  3 AC  906.91 PERMANENT GRASSING  2720.73 
700-7000  6 TN  58.05 AGRICULTURAL LIME  348.30 
700-7010  8 GL  19.30 LIQUID LIME  154.40 
700-8000  2 TN  348.14 FERTILIZER MIXED GRADE  696.28 
700-8100  200 LB  2.04 FERTILIZER NITROGEN CONTENT  408.00 
715-2200  4030 SY  1.95 BITUMINOUS TREATED ROVING, 

WATERWAYS  7858.50 
716-2000  2100 SY  1.15 EROSION CONTROL MATS, SLOPES  2415.00 

Section Sub Total: $15,849.46 
 
Section SIGNING & MARKING 

Item 
Number 

Quantity Units Unit Price Item Description Cost 

653-1501  2400 LF  0.63 THERMOPLASTIC SOLID TRAF STRIPE, 5 
IN, WHITE  1512.00 

653-1502  2400 LF  0.69 THERMOPLASTIC SOLID TRAF STRIPE, 5 
IN, YELLOW  1656.00 

657-1054  320 LF  4.82 PREFORMED PLASTIC SOLID PVMT MKG, 
5 IN, WHITE, TP PB  1542.40 

657-6054  320 LF  4.69 PREFORMED PLASTIC SOLID PVMT MKG, 
5 IN, YELLOW, TP PB  1500.80 

Section Sub Total: $6,211.20 
 
 

 

 



Section BRIDGE ITEMS 
Item 

Number 
Quantity Units Unit Price Item Description Cost 

501-9999 4000 SF 100.00 BRIDGE CONSTRUCTION 400000.00 
Section Sub Total: $400,000.00

 
 
 

 

 
Total Estimated Cost: $1,197,788.59

Subtotal Construction Cost  $1,197,788.59 

E&C Rate 10.0 %  $119,778.86 

Inflation Rate 0.0 % @ 0.0 Years $0.00 

   

Total Construction Cost  $1,317,567.45 

Right Of Way  $50,000.00 

ReImb. Utilities  $75,000.00 

   

Grand Total Project Cost  $1,442,567.45 

 



From: Hunley, Alan 
Sent: Thursday, February 08, 2007 9:03 AM 
To: Apt, Mary 
Subject: FW: FW: Spalding County 
  
 

From: Hunley, Alan  
Sent: Thursday, February 08, 2007 8:05 AM 
To: 'William P. Wilson Jr.'; ADukes@cityofgriffin.com 
Cc: 'Rountree, Bill'; 'Mobley, Jason'; Urgen, Aykut 
Subject: RE: FW: Spalding County 
 
Mr. Wilson, 
  
Total right of way required for the project is approximately 1.66 acres.  At $30,000 per acre, this is $50,000. 
  
We will include a right of way cost of $50,000 in the concept cost estimate. 
  
Please contact me if you have any questions or need additional information. 
  
Regards, 
  
Alan E. Hunley, P.E. 
Highway Department Head  
PARSONS  
5390 Triangle Parkway, Suite 100  
Norcross, GA  30092  
(770) 446-4900  
Direct:  (678) 969-2304  
Fax:  (770) 446-4910  
alan.hunley@parsons.com  
 

From: William P. Wilson Jr. [mailto:wwilson@spaldingcounty.com]  
Sent: Wednesday, February 07, 2007 12:00 PM 
To: Hunley, Alan; ADukes@cityofgriffin.com 
Cc: 'Rountree, Bill'; 'Mobley, Jason'; Urgen, Aykut 
Subject: RE: FW: Spalding County 
 
Mr. Hunley, 
  
As we discussed earlier I believe a portion of the right of way will be donated but we should probably include a 
$30,000.00  per acre estimate for now.  Approximately how many acres will need to be acquired? 
  
Thanks, 
  
Wm 
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From: Rountree, Bill [Bill.Rountree@dot.state.ga.us] 
Sent: Tuesday, January 23, 2007 8:52 AM 
To: Hunley, Alan 
Cc: Mobley, Jason 
Subject: FW: Concept Meeting - Spalding County - # 371094 

Please add these to the meeting minute comments for utilities. They will not be at the meeting. 

Thanks, 

Bill Rountree, P.E. 

District 3 Design Engineer 

706-646-6604 

FAX 706-646-6593 

_____________________________________________ 
From: Williams, Glenn 
Sent: Tuesday, January 23, 2007 7:57 AM 
To: Rountree, Bill 
Cc: Gore, Kerry 
Subject: Concept Meeting - Spalding County - # 371094 

Bill, Kerry nor I will be able to attend the concept meeting today but we do have a few comments as listed below. 

The concept report indicates that GDOT will pick up reimbursable cost for utilities; I believe that the LGPA 
process for this type job requires the County to be responsible.  The report needs to be revised. 

The estimated cost of $75,000 being reimbursable is adequate for now.  

According to the bridge report no utilities are attached to the existing bridge and we are unaware of any 
attachments as well. 

Let us know if any questions that arise. 

Glenn A. Williams 
(706) 646 6549 
Assistant District Utilities Engineer 
glenn.a.williams@dot.state.ga.us  

Page 1 of 1FW: Concept Meeting - Spalding County - # 371094
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ATTACHMENT 5 
 
Meeting Summary 
 
December 14, 2006 
 
TO:  Meeting Attendees (see attached list) 
  Project File 
 
FROM: Alan Hunley, Parsons 
 

SUBJECT: BRZLB-255(14), PI 371094 , CR 125/ Smoak Road 
at Troublesome Creek –Spalding County  
Coordination Meeting 

 
A meeting was held on December 11, 2006 in the conference room in the 
Spalding County Annex building in Griffin to present project progress to date and 
coordinate design with Spalding County.  A list of meeting attendees is attached 
to these meeting notes. 
 
Purpose 
 
The purpose of the meeting was: 

1) Present preliminary concept layout, 2) identify any County concerns, and 
3) review schedule 

 
Notes below summarize discussions and decisions from the meeting. 
 
Concept Layout 
 
Concept layout showing bridge replacement adjacent to existing bridge with 
relocated bridge approaches was presented.  Layout calls for leaving existing 
bridge in place during construction, so that Smoak Road may remain open while 
new bridge is under construction. 
 
Approaches are set to minimize roadway work to the extent possible.  Concept is 
based on a design speed of 40 mph, with posted speed limit anticipated to be 35 
mph.  Current speed limit is 35 mph, by ordnance, since this is an unpaved road. 
 
County stated that the right of way will be donated by the major property owner, 
Minerva Spring Lake, LP. 
 
County stated that the railroad shown on the plan should be labeled “Roosevelt 
Railroad”.  Currently the railroad is active, and is used for periodic rail excursion 
events.  Railroad activity could increase in the future.  The crossing is currently 
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not protected, and it was agreed that the concept developed for this project 
should not impact the railroad crossing.   
 
County stated that they liked the current layout and indicated that they were in 
agreement with Parsons proceeding with the concept as shown unless we hear 
back from them after further review. 
 
Discussion involved extent of limits of approach roadway, and how the concept 
approaches could affect potential future roadway paving by county forces.  It was 
agreed that the approaches as shown on the preliminary concept layout likely will 
allow the county more flexibility for future county road work than other bridge or 
approach locations.  However, the County would like to have electronic copy of 
the concept layout to overlay on County mapping to determine if another 
alignment could better serve future needs. 
 
County Concerns 
 
Flooding is not a concern.  The existing bridge was not overtopped during the 
1994 floods. 
 
County advised that there is a corridor study for the railroad in the TIP. 
 
County advised that there is existing fiber optic in the corridor.  However, there is 
no water or sewer.  The proposed development will have on site sewer 
treatment, with a pipe that will cross the roadway at some point. 
 
GDOT and County discussed advisability of County setting alignment for their 
future improvements to Smoak Road to try to get the right of way preserved. 
 
Schedules 
 

• County will review electronic files of concept layout and provide comments 
as soon as possible. 

• Parsons will request Concept Team Meeting before the end of the year. 
• Concept team meeting will be scheduled for early 2007, probably in 

January. 
• Project is currently scheduled for construction in 2010. 

 
Post Meeting Note 
 

• Alan provided electronic files of the concept alignment to the County. 
• Anthony provided project fact sheet on the railroad corridor study to 

Parsons.   
 
Action Items 

p0010369
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• County will review project layout and will advise if there are any concerns 

after looking at the electronic files.   
• Parsons will send draft concept report to GDOT for initial review by 

December 18.   
• Parsons will submit Concept Team Meeting request prior to the end of the 

year. 
 
Meeting Attendees: 

 
See attached sheet 
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Subject: Spalding County Comments 
  

From: ADukes@cityofgriffin.com [mailto:ADukes@cityofgriffin.com]  
Sent: Wednesday, January 24, 2007 10:10 AM 

To: William P. Wilson Jr. 

Cc: bill.roundtree@dot.state.ga.us; Hunley, Alan; Urgen, Aykut; jason.mobley@dot.state.ga.us; 
davidmillen@dot.state.ga.us 

Subject: Re: FW: Spalding County 

 
William,  
 
I will look over the bridge list shortly and venture out of the office by noon to locate and photo each bridge in 
question.  
 
There are a few other questions that was asked during the Concept Team Meeting yesterday:  
 
Has a PFA been sent to Spalding County?  
What design speed should the design team consider for the Smoak Road bridge replacement project? I will inform 
Bill Rountree that, as discussed at the meeting, a design speed of 55 is most appropriate and that Spalding 
County will post a suitable speed limit below the design speed.  
Does Spalding plan to pave Smoak Road in conjunction or subsequent to the bridge replacement project? If so, 
the following needs to be considered:  
        A minimum 80 feet of right-of-way required  
        Railroad crossing protection must be installed  
        Source of funding to complete paving project (i.e. State Aid, SPLOST, other)  
 
Also, Spalding County needs to provide ROW estimate for the bridge replacement project.  
 
 
Please advise.  
 
Thanks,  
 
Anthony Dukes 
Transportation Planning Manager 
McIntosh Trail Regional Development Center 
Phone: 770-227-6300 
Fax: 770-227-6488 
Email: adukes@cityofgriffin.com  

Page 1 of 1
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ATTACHMENT 6 
 
Meeting Summary 
 
January 29, 2007 
 
TO:  Meeting Attendees (see attached list) 
  Project File 
 
FROM: Alan Hunley, Parsons 
 

SUBJECT: BRZLB-255(14), PI 371094, Smoak Road, CR 125, 
Spalding County  
Concept Team Meeting 

 
The Concept Team Meeting was held at 10:00 am January 23, 2007 in GDOT District 3 
Conference Room in Thomaston to review the Draft Concept Report for the above 
design project in Spalding County.  A list of meeting attendees is attached at the end of 
these meeting minutes. 
 
Bill Rountree introduced himself and the project and all parties then introduced 
themselves. 
 
A display was provided showing the project area, and Alan Hunley described the 
proposed project.  The project consists of replacing a structurally deficient bridge on 
Smoak Road, CR 125, in Spalding County.  The existing road is unpaved, and the 
existing bridge has a sufficiency rating of 38.81.  There are no posted speed limits on the 
road; unpaved roads in Georgia are 35 mph unless posted lower.  
 
The project begins approximately 320 feet north of the Roosevelt Railroad grade 
crossing on Smoak Road, and extends for a total distance of approximately 0.258 miles.  
Project is on new alignment to improve horizontal deficiencies in the existing approaches 
to the bridge. 
 
The proposed roadway consists of two 12 foot lanes, with 8 foot graded shoulders.  The 
road would be paved throughout project limits.  
 
There were no comments on the project description.  The display should be labeled 
“Alternate 4”, to match the alternates as described in the Concept Report. 

 
The concept report was reviewed page by page.  The following additional comments 
were reported: 
 
Planning 

Planning was not present 
 

Office of Financial Management 
Office of Financial Management was not present  
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Environmental 
Environmental was not present 
 

Utilities 
Utilities was not present, but sent comments via email (attached).  
 

Right of Way 
Right of way stated that there will be 3 parcels on this project.  County is 
responsible for obtaining right of way. 
 

Traffic Operations 
No comments  
 

Construction 
Construction stated that the driveway in the project is concrete, and concrete 
should be added to the estimate.  In addition, cost estimate should not include 
inflation. 
 

Maintenance 
No comments 
 

Location 
p. 7, Railroad Coordination- indicate that the Roosevelt Railway is beyond the 
project limits. 
 

City and/or County 
County stated that there are no waterlines or sewer within the project limits.  It 
is the County’s intent to pave Smoak Road beyond the project limits in each 
direction after this project is completed.  County stated they would provide 
additional comments, if any, by January 26.  Post meeting note: comments 
received via email and attached to these minutes, confirms design speed of 55 
mph, to be posted lower by the County. 
 

Others 
None present 
 

Conclusion and Closing Remarks 
 
The following items are to be added to the Concept Report: 
 Concept Evaluation Sheet  
 L&D Approval Sheet 
 Minutes of Concept Team Meeting 
 Email from Utilities with their comments 
 
Action Items: 
 
 County to provide Right of Way cost estimate for inclusion in Concept Report. 
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Meeting Attendees: 

 

Name Organization Position Phone Email 

Bill 
Rountree GDOT - Design District 

Design Engr. 706.646.6604 Bill.rountree@dot.state.ga.us 

Jason 
Mobley GDOT - Design Squad 

Leader 706.646.6600 Jason.mobley@dot.state.ga.us 

Donald 
Willis LAD Realty Consultant 678.873.8452 LADEP1bellsouth.net 

Tim Crane Spalding County 
Public Works 

Assistant 
Public Works 
Director 

770.467.4774 t.crane@spaldingcounty.gov 

Scott 
Robinson 

GDOT – 
Construction 

CPM 2 
770.228.7337 Scott.robinson@dot.state.ga.us 

J.D. 
Stallings GDOT-R/W 

R/W 
Specialist 706.646.6526 Jd.stallings@dot.state.ga.us 

Tommy 
Cleveland GDOT-Location 

District 
Location 
Engineer 

706.646.6589 tcleveland@dot.state.ga.us 

Scott 
Parker 

GDOT-Traffic 
Operations 

Program Op. 
Manager 706.646.6561 Scott.parker@dot.state.ga.us 

David 
Millen 

GDOT-
Preconstruction 

Preconstruct. 
Engineer 706.646.6594 David.millen@dot.state.ga.us 

Anthony 
Dukes Spalding County 

Trans 
Planner 770.227.6300 adukes@cityofgriffin.com 

Audrey 
Gooch 

GDOT – Local 
Govt. R/W 

Local Govt. 
Coord.  Audrey.gooch@dot.state.ga.us 

Aykut 
Urgen PARSONS Consultant 678.969.2327 aykut.urgen@parsons.com  

Alan 
Hunley PARSONS Consultant 678.969.2304 alan.hunley@parsons.com  
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Subject: Spalding County Comments 
  

From: ADukes@cityofgriffin.com [mailto:ADukes@cityofgriffin.com]  
Sent: Wednesday, January 24, 2007 10:10 AM 

To: William P. Wilson Jr. 

Cc: bill.roundtree@dot.state.ga.us; Hunley, Alan; Urgen, Aykut; jason.mobley@dot.state.ga.us; 
davidmillen@dot.state.ga.us 

Subject: Re: FW: Spalding County 

 
William,  
 
I will look over the bridge list shortly and venture out of the office by noon to locate and photo each bridge in 
question.  
 
There are a few other questions that was asked during the Concept Team Meeting yesterday:  
 
Has a PFA been sent to Spalding County?  
What design speed should the design team consider for the Smoak Road bridge replacement project? I will inform 
Bill Rountree that, as discussed at the meeting, a design speed of 55 is most appropriate and that Spalding 
County will post a suitable speed limit below the design speed.  
Does Spalding plan to pave Smoak Road in conjunction or subsequent to the bridge replacement project? If so, 
the following needs to be considered:  
        A minimum 80 feet of right-of-way required  
        Railroad crossing protection must be installed  
        Source of funding to complete paving project (i.e. State Aid, SPLOST, other)  
 
Also, Spalding County needs to provide ROW estimate for the bridge replacement project.  
 
 
Please advise.  
 
Thanks,  
 
Anthony Dukes 
Transportation Planning Manager 
McIntosh Trail Regional Development Center 
Phone: 770-227-6300 
Fax: 770-227-6488 
Email: adukes@cityofgriffin.com  
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SCORING RESULTS AS PER TOPPS 2440-2 

 
Project Number:  BRZLB-255(14) County: Spalding PI No.: 371094 
   
 
Report Date: February 12, 2007 Concept By: 
 DOT Office: District Three (3) Design 
⌧ CONCEPT  
 Consultant:  Parsons Transportation Group 
 
Project Type:  
Choose One From Each Column 

 Major 
⌧Minor 

 Urban 
⌧ Rural 

 ATMS 
⌧ Bridge 

 Building 
 Interchange 
 Intersection 
 Interstate 
 New Location  
Widening & Reconstruction 
 Miscellaneous  

 
FOCUS AREAS SCORE RESULTS 
Presentation   

 
 

Judgement   
 
 

Environmental   
 
 

Right of Way   
 
 

Utility   
 
 

Constructability   
 
 

Schedule   
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