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ORIGINAL TO GENERAL Fn.ES

D.O.T. 66

DEPARTMENT OF TRANSPORTATION
. STATEuOF GEORGIA

INTEBDEPARTMENT CORRESPONDENCE

BRSLB~1632(6)CrispCounty
P. I. No. 431132

A~;/Hawond Road over ReedyBranch DATE January10,2005

FROM ~et r~.E., AssistantDirectorofPreconstruction
TO f8V SEEDISTRIBUTION .

OFFICE PreconstructionFILE

SUBJECT PROJECT CONCEPT REPORT APPROVAL

Attachedfor your files is the approval for subject project.

MBP/cj

Attachment

DISTRIBUTION:

David Mulling
Harvey Keepler
Ken Thompson
Jamie Simpson
Michael Henry
Keith Golden
Joe Palladi (file copy)
Paul Liles
Babs Abubakari
Joe Sheffield
BOAJU) MEMBER
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DEPARTMENT OF TRANSPORTA~~R~ DEe-
STATE OF GEORGIA fUIi! 1 2004
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INTERDEP ARTMENT CORRESPONDENCE

BRSLB 1632(6), Crisp County
PI No. 431132

Jeff Bridgf/bistrict Design Engineer

OFFICE
DATE

Tifton, GA
November 30,2004

Meg Pirkle, Assistant Director of Preconstruction

Project Concept Report

Attached is the original copy of the Concept Report for your further handling for
approval in accordance with the Plan Development Process.

HJB;jb

Attachment

cc:

David Mulling, Project Review Engineer - Engineering Services
Harvey Keepler, State Environmental/Location Engineer
Phillip Allen, State Traffic Safety and Design Administrator
Joe Palladi, State Transportation Planning Administrator
Jamie Simpson, Financial Management Administrator
Paul Liles, State Bridge Engineer
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Paul V. Mullins

Page 2

BRSLB-1632(6) Crisp
December 13. 2004

I recommend this project concept be approved.

MBP:JDQ/cj

Attachment

CONCUR

APPROVE

~~~~

#:;,;;zm~oo
~V. Mullins. P.E.. CbiefEngineer
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29 November, 2004 State of Georgia
Department of Transportation

ProjectConceptReportPage: 2
ProjectNumber:BRSLB 1632(6)
P.-I.Number:431132
County: Crisp
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SCORING RESULTSAS PER MOG 2440-2

Project Number: County: PI No.:
BRSLB-1632(6) Crisp 431132

Report Date: Concept Bv:
November 30, 2004 DOT Office: District 4

IZI Concept Stage Consultant: N/A

Project Type: D Major DUrban DATMS
Choose One From Each Column IZI Minor IZI Rural IZI Bridge Replacement

D Building
D Interchange Reconstruction
D Intersection Improvement
D Interstate
D New Location
D Widening & Reconstruction
D Miscellaneous

FOCUS AREAS SCORE RESULTS

Presentation 100

Judgement 100

Environmental 100

Right of Way 10O .

Utility 100

Constructability 100

Schedule 100



29 November, 2004 State of Georgia
Department of Transportation

~ ProjectConceptReportPage: :!
Project Number: BRSLB 1632(6)
P. 1.Number: 431132
County: Crisp

Traffic (AADT):
Current Year: (2008) 300

Existing Design Features:
. Typical Section: Two-lane roadway - one 10'-0" travel lane in each direction
. Posted Speed ~ mph Maximum degree curvature n/a
. MaximumGrade:-1-%
. Widthof right of way: 80 ft.
. Major structures: 30' x 21' concrete/steel bridge
. Major interchanges or intersections along the project: none
. Existing length of roadway segment and the beginning mile logs for each county segment: Proiect

begins at Mile Log 5.56 and extends east 0.11 miles.

Design Year: (2028) 500

Proposed Design Features:
. Proposed typical section(s): Two-lane roadway -_()l1eI2' travel lane in each direction
. ProposedDesignSpeedMainline55 mph
. Proposed Maximum grade Mainline 1 %
. Proposed Maximum grade Side Street n/a %
. Proposed Maximum grade driveway 10 %
. Proposed Maximum degree of curve n/a
. Right off way

=> Width: 120 ft.

=> Easements: Temporary k8J, Permanent D, Utility D, Others D
=> Type of access control: Full D, Partial D, By Permit k8J, Others D
=> Number of parcels 3 Number of displacements:

=> Business: -.J2
=> Residents: ~
=> Mobile homes: ~
=> Others: 0

Maximum grade allowable 1 %
Maximum grade allowable J. %

Maximum degree allowable 5°56'

. Structures:

=> Bridges: Quadruple 10' x 6' Reinforced Concrete Bridge Culvert
=> Retaining walls: None

. Major intersections and interchanges: none

. Traffic control during construction: Road closure, off-site detour by Crisp County
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29.November, 2004 State of Georgia
Department of Transportationc:

~

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

District 4 - Tifton, GA

Project Number: BRSLB 1632(6)
County: Crisp

P. 1.Number: 431132

Project Concept Report

Federal Route Number: N/A
State Route Number: N/A

Project Location

Bridge Replacement: CR 357/Hawpond Rd. @ Reedy Branch east of Arabi, GA

Recommendedfor approval:

DATE: /!-2'1-l-n/-

DATE:Jl~ ~O-O4- PJt~
District Engineer

This concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Improvement. Program (RTP) and/or the State Transportation Improvement
Program (STIP).

DATE:

State Transportation Planning Administrator

DATE:
Financial Management Administrator

DATE:

State Environmental/Location Engineer

DATE:

State Traffic Safety and Design Engineer

DATE:

Project Review Engineer

DATE:
State Bridge Design Engineer
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D.OT 66
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DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE BRSLB~1632(6) Crisp County
P.I. No. 431132

. f\ ~
.

3 /Ha~ Ro~ OVI

.

over Reedy Branch DATE December 13, 2004

FROM ~ ~ Assi&mrt Director ofPreconstruction
TO t6v'. Paul V. Mullins, P.E., Chief Engineer

OFFICE Preconstruction

SUBJECT PROJECT CONCEPT REPORT

This project is the replacement of a structurally deficient bridge on CR 357/Hawpond Road over
Reedy Branch, 4.9 miles east of Arabi, Georgia. The existing bridge, constructed in 1930, is load
limited with a sufficiencyrating of2S. County Road 357 at this location is a rural two lane
roadway with 10' travel lanes with rural shoulders. Traffic is projected to be 300 VPD and 500
VPD in the years 2008 and 2028 respectively. The posted speed and the design speed are 55
MFH.

The construction proposes to construct a new qudruple 10' x 6' reinforced concrete bridge culvert
over Reedy Branch at the existing bridge site. The travel lanes will consist of two, 12' lanes with
5' rural shoulders. The existing roadway will be closed during construction. Crisp County is
responsible for the signing and maintenance of detour routes.

Environmental concerns include requiring a COE 404 permit; a Categorical Exclusion will be
prepared; a public hearing Qpenhouse is not required; time saving procedures are appropriate.

The estimated costs for this project are:

PROPOSED APPROVED FUNDING PROG DATE

Coristruction (includes E&C
and inflation) $ 280,000 $280,000 QlO 2007

Right-of-Way & Utilities* :Local Local

*Crisp County signed LGPA on 7-24-02 for right-of-way, utilities, and detours.
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29'November,2004 State of Georgia
Department of Transportation

, Project Concept Report Page: ~
Project Number: BRSLB 1632(6)
P. I. Number: 431132
County: Crisp

Need and Purpose:

The existing bridge on CR-357/Howpond Rd over Reedy Branch Creek, located in Arabi, carried an
average of 200 vehicles per day in the year 2001, which included school bus traffic. This traffic volume
represents a Level-of-Service "A", which is acceptable. This two-lane bridge was constructed in 1930 and
is not on a state or locally designated bike route. Howpond Road connects to 1-75 and U.S. 41 on the west,
therefore providing travelers headed north-south on either corridor east to west access into Turner County.

The substructure condition rating for the bridge is a 4 and the sufficiency rating is 28.80. In accordance
with GDOT MOG 2405-1, a substructure condition appraisal rating of 4 or less and a sufficiency rating less
than 50 requires the bridge to be replaced. Therefore, this bridge meets the policy for replacement.

For the year 2008, the traffic volume is projected to be 300 vehicles per day. By the year 2028, traffic
volume is projected to be 500 vehicles per day. For both conditions, the Level-of-Service will be "A",
which is acceptable.

Because the bridge is considered structurally deficient, GDOT has a proposed project BRSLB-1632(6) to
replace the bridge with a new structure. This project does not disproportionately burden or benefit any
particular community. The land use within the project's vicinity is mostly agricultural/rural land. The
minority population for Arabi (census tract 13081980500) is 16.7%. In 2000, the minority population for
the state of Georgia was 34.9% and for Crisp County minorities accounted for 45.9% according to the 2000
Census Data.

The project is considered to be a benefit to all of the communities that use this bridge for their daily
commute. .

Description of the project:

This project will replace the narrow and structurally deficient bridge on County Road 357/Hawpond Road
at Reedy Branch with a reinforced concrete bridge culvert. This project is located in Crisp County,
approximately 5 miles east of Arabi Georgia, in the 13thLand District, Land Lot 100, 101, 124, 125, and
Ga. Militia District 732. The proposed project will be approximately 0.11 miles in length.

Is the project located in a Non-attainment area? DYes ~ No

PDP Classification: Major D, Minor ~
Federal Oversight: Full Oversight D, Exempt ~, State Funded D, or Others D
Functional Classification: Rural Major Collector

U. S. Route Number(s): None State Route Number(s): None



29 November, 2004 State of Georgia
Department of Transportation. Project Concept Report Page: §.

Project Number: BRSLB 1632(6)
P. I. Number: 431132

County: Crisp

Scheduling - Responsible Parties' Estimate
. Time to complete environmental process: ~Months.
. Time to complete preliminary construction plans: 10 Months.
. Time to complete right of way plans: J Months.
. Time to complete the Section 404 Pennit: 12 Months.
. Time to complete final construction plans: 10 Months.
. Time to complete to purchase right of way: 10 Months.
. List other major items that will affect the project schedule: None

Other alternates considered:

A reinforced concrete bridge was considered. A 70' long bridge would be required for the endrolls to
stay clear ofthe creek channel. With a drainage area of 5.84 sq. mi., preliminary drainage calculations
indicate a bridge culvert will be adequate.

Comments:

Coordination with FEMA will not be required as there has been no special study at this site for Flood
Insurance Rate Maps.

Attachments:
1. Typical Section
2. Cost Estimates
3. Accident summaries
4. Traffic Assignments
5. Bridge inventory
6. Minutes of Initial Concept and Concept meetings
7. LGPA's - Signed by Crisp County
8. Location and Design Notice



29'NoveDlber,2004

~ Project Concept Report Page: ~
Project Number: BRSLB 1632(6)
P. I. Number: 431132
County: Crisp

. Design Exceptions to controlling criteria anticipated:

HORIZONTAL ALIGNMENT:
ROADWAY WIDTH:
SHOULDER WIDTH:
VERTICAL GRADES:
CROSS SLOPES:
STOPPING SITE DISTANCE:
SUPERELEVATION RATES:
HORIZONTAL CLEARANCE
SPEED DESIGN:
VERTICAL CLEARANCE:
BRIDGE WIDTH:
BRIDGE STRUCTURAL CAPACITY:

UNDETERMINED
D
D
D
D
D
D
D
D
D
D
D
D

State of Georgia
DepartDlent of Transportation

YES
TI
D
D
D
D
D
D
D
D
D
D
D

. Design Variances: None anticipated

. Environmental concerns: Wetlands, possible stream buffer variance

. Level of environmental analysis:
=> Are Time Saving Procedures appropriate? Yes~, No D
=> Categorical Exclusion: ~
=> Environmental AssessmentlFinding of No Significant hnpact (FONSI) D, or
=> Environmental hnpact Statement (EIS)D.. Utility involvement: Crisp County Power, Bellsouth

Project responsibilities:
=> Design, GDOT
=> Right of Way Acquisition, Crisp County
=> Relocation of Utilities, Utilities Owners, Crisp County

=> Letting to contract, GDOT
=> Supervision of construction, GDOT
=> Providing material pits, n/a
=> Providing detours, Crisp County

Public involvement: Public Information Open House (Detour Meeting)
Local government comments: See attached meeting minutes
Other projects in area: BRSLB 1632(5), Crisp
Other coordination to date: None
Railroads: None

Coordination:
. Initial Concept Meeting Date -

. Concept Meeting Date 11-17-2004

. P. A. R. Meeting Date-

.

.

.

.

.

NO
~
~
~
~
~
~
~
~
~
~
~
~



D.O,.T. 66,

" /~

,'{ ; { , : ,

DEPAR~NT OF TRANSPORTATION
STATE OF GEORGIA

,}

INTERDEPARTMENT CORRESPONDENCE

FILE BRSLB-1632 (6) Crisp
P.I. #431132

OFFICE Tifton

DATE April 22, 2003

FROM Jerry A. Bruce, District Utilities Engineer

TO Jeff Baker, P.E. State Utilities Engineer
ATTN: Scott GTeene

SUBJECT UTILITY COST ESTIMATE

A field review of utilities located on the above referenced project has been
conducted without a design concept. Listed below is a breakdown of reimbursable
and non-reimbursable cost.

-J

Crisp County Power
Non-Reimbursable = $10,000.00

Bellsouth
Non-Reimbursable = $13,800.00

TOTAL-Non-Reimbursable = $23,800.00

If additional information is needed, contact Emory L. Giddens, Assistant District
Utilities Engineer at (229) 386-3288.

IV1J'1 eL fc,
~AB:ELG:BC:sm

c: Tom Turner, Director of Preconstruct ion
Percy Middlebrooks, Administrator, Office of FinancialManagement
Gerald Ross, State Road & Airport Design Engineer
Paul V. Liles, State Bridge Engineer
Ben Buchan, State Urban Design Engineer
Harvey D. Keepler, State EnvironmentallLocation Engineer
Phillip Allen, State Traffic Safety and Design Engineer'
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EXISTING PAVEMENT
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OVERLAYSECTION

135 LBS/SY RECYCLEDASPHALTCONCRETE9.5 mmSUPERPAVE

FULL-DEPTHSECTION

135 LBS/SY RECYCLEDASPHALTCONCRETE9.5 mmSUPERPAVE

220 LBS/SY RECYCLEDASPHALTCONCRETE19 mmSUPERPAVE

440 LBS/SY RECYCLEDASPHALTCONCRETE25 mmSUPERPAVE

,
BRSLB1632fSJ & BRSLB1632f6J
CRISP COUNTY
PI NO. 431130 & 431132

2'-0'
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ACCIDENT SUMMARY
ForYear(s):2000,2001,2002,2003

IYearllcountyl

-- --- - ___n---

Route Route Beginning Ending
No. II No.

No.
II No. IType Number Milelog Milelog Accidents Vehicles Injuries Fatalities

I 2000 II Crisp IICountyRoadII 035700 II 5.50 II 5.70 II 0 I' 0 II 0 II 0 I

I 2000SubTotalI I
0

II
0

'I
0

II
0

I

I2001 II Crisp IICounty Road II
035700 II 5.50 II 5.70 II 0 II 0 II 0 II 0 I

I 2001SubTotalI I

0
II

0
II

0
II

0
I

I2002 II Crisp IICounty Road II 035700 II 5.50 II 5.70 II 0 II 0 II 0 II 0 I

I 2002SubTotalI I
0

"
0

II
0

II
0

I

I2003 II Crisp II County Road I' 035700 II 5.50 II 5.70 II 0 II 0 II 0 II 0 I

I 2003SubTotalI I
0

II
0

"
0

II
0

I

I All Year(s)Totalll 0 II 0 II 0 II 0 I



Structure ID: 081-0047-0

Bridge Inventory Data Listing
Georgia Department of Transportation

Crisp SUFF. RATING: 28.80

Programming Data
201 ProjectNo.: UNKNOWN
202 PlansAvailable: 0

249 Prop.Proj.No. BRSLB-1632(6)
250 ApprovalStatus: 6 0 1 1
251 P.I.No.: 431132-
252 ContractDate: 02/01/2007
260 SeismicNo.: 00000

75 TypeWork: 31
94 BridgeImp.Cost: $ 31
95 RoadwayImp.Cost: $ 116
96 TotalImpCost: $ 166
76 Imp.Length 001350
97 Imp.Year: 1990
114 FutureADT: 000300

Hydraulic Data

215 Waterway Data

Highwater Elev.:
Flood Elevation:

Avg. Streambed Elev.:

Drainage Area:
Area of Opening:

113 Scour Critical:

216 Water Depth:

222 Slope Protection:

221 Spur Dikes Rear:
219 Fender System

220 Dolphin:
223 Culvert Cover:

Type:
No. Barrels:

Width:

Length:

265 U/W Insp. Area:

*

Location I.D. No.:

0196.0
0000.0

0193.0

00000
000150

U

02.2
0

0

0

0
000

0

0

0.00

0
0

081-0 1632F -0 16.5lE

Year: 2022

Year:

Freq.:

Br. Height:

Fwrd:0

Height
Apron:
Diver:

1976
00

08.5

0.00
0
zzz

Measurements

* 29
109

* 28
210

* 48
* 49

51
52

* 47
50
32

* 229

ADT:

% Trucks:

Lanes On:
No. Tracks On:

Max. Span Length:

Structure Length:
Br. Rwdy. Width:
Deck Width:
Tot. Horiz. CI:

Curb / Sidewalk Width:

Approach Rdwy. Width:
Shoulder Width:

Rear Lt: 5.00

Fwrd Lt: 5.00

Pavement Width:
Rear: 19.00

Fwrd: 19.00
Intersection Rear:

36 Safety Features Br. Rail:
Transition:

App. G. Rail:

App. Rail End:

53 MinimumCl. Over:
Under:

* 228 MinimumVerticalCI
Act.OdmDir:

Oppo.Dir:
Posted Odm. Dir:

Oppo. Dir:
55 Lateral Undercl. Rt:
56 Lateral Undercl. Lt:

* 10 Max Min Vert CI:
39 Nav Vert Cl:

116 Nav Vert CI Closed:

245 Deck Thickness Main:

Deck Thick. Approach:

246 Overlay Thickness:
212 Year Last Painted:

000200 Year:

10
02

00

0015
30

21.30

21.80
21.30

0.00

019

Under:

Under:

0.00

Type: 8

Type: 8

Rt: 5.00
Rt: 5.00

2002

00

00

Ratings

65 Inventory Rating Metho~: 1
63 Operating Rating Method 1

66 Inventory Type: 2 Rating: 13

64 Operating Type: 2 Rating: 53
231 Calculated Loads

H-Modified:

HS-Modified:

Type 3:

Type 3s2:
Timber:

Piggyback:

261 H Inventory Rating:

262 H Operating Rating:
67 Structural Evaluation:

58 Deck Condition:

59 Superstructure Condition:

* 227 Collision Damage:
60A Substructure Condition:

60B Scour Condition:

60C Underwater Condition:

71 Waterway Adequacy:
61 Channel Protection Cond

68 Deck Geometry:
69 UnderClr. HorzlVert:

72 Appr. Alignment:
62 Culvert:

Posting Data

70 Bridge Posting Required:

41 Struct Open, Posted, CL:

* 103 Temporary Structure:
232 Posted Loads

H-Modified:

HS-Modified:

Type 3:
Type 3s2:
Timber:

Piggyback:
253 Notification Date:

258 Fed Notify Date:

11 1
15 0
10 1
150
131
000

, 08
29
4
6
5
0
4
5
N
6
7
4
N
8
N

4
P
0

11
00
10
25
13
00
02/01/1901
02/01/1901

Report Date: 9/21/2004 2

Type: 2
Type: 2

0
3
0
0
0
99 I 99

N 00' 00

Fwrd: 1

99 I 99
99 I 99
00 I 00
00 ' 00
N 99.90

0.00
n Dir: 0

Horiz: 0000
99 I 99

000

000
5.00

0.00
2.00

Sup: 1930 Sub: 0000
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Department of Transportation
State of Georgia ..

Concept Meeting Minutes
November 17, 2004

Project No.
PI No.
Description

BRSLB 1632(6), Crisp County
431132
Bridge Replacement: CR 357/Hawpond Rd. @ Reedy Branch

A Concept Team Meeting was held for the subject project on November 17, 2004. The meeting
was requested and conducted by Jeff Bridges, GDOT Project Manager. The meeting was held at
the GDOT District Office in Tifton and began at 10:35 am. The meeting began with an outline of
the Draft Concept Report.

Joe Burns, District Environmentalist stated that the Level of Environmental Analysis will be a
Categorical Exclusion with a USACOE 404 Nationwide 23 Permit. He listed the environmental
concerns as wetlands, and possible stream buffer variance. He stated that there are no known
underground storage tanks or hazardous waste tanks within the project area. Mr. Bums stated that a
historic survey will be needed. He described an old rundown barn located approximately 300' from
the bridge. He stated that a Public Information Open House Detour Meeting will be required. He
also stated that surveys for Archaeological Sites and Endangered Sites may be required.

Tim Warren, District Utilities Engineer furnished a Utility Cost Estimate for the project. Crisp
County Power and Bellsouth are the facilities located within the project. Crisp County Power has a
non-reimbursable cost of $10,000 with no reimbursable costs. Bellsouth has a non-reimbursable
cost of$13,800 with no reimbursable costs.

Ronnie Hall, Area Engineer, and Carl Gamble, Crisp County Public Works, recommended that this
project be let in the same contract with BRSLB 1632(5) to reduce the amount of time that the road
would be closed. Ronnie also suggested that we should consider adding a Special Provision that
would stipulate that the road can't be closed at both locations at the same time.

Danny Gay, Traffic Operations, recommended designing the culvert barrel so that the wing walls
and parapets would be out of the clear zone to eliminate the use of guardrail.

Shane Pridgen, District Scheduling Engineer furnished the Scheduling Estimate which will be
included in the Concept Report.

At this time the meeting was opened to comments or suggestions, there were none.

The meeting adjourned around 11:00 am.

Jeff

1
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NOTICE OF LOCATION AND DESIGN APPROVAL

BRSLB 1632(6), Crisp County
PI No. 431132

Notice is hereby given in compliance with Georgia Code 22-2-109 that the Georgia Department
of Transportation has approved the Location and Design of the above project.

The date of location approval is JAAl~ 2H5

Description of the project:

This project will replace the narro\}' and structurally deficient bridge on County Road
357/Hawpond Road at Reedy Branch with a reinforced concrete bridge culvert. This project is
located in Crisp County, approximately 5 miles east of Arabi Georgia, in the 13thLand District,
Land Lot 100, 101, 124, 125, and Ga. Militia District 732. The proposed project will be
approximately 0.11 miles in length.

Drawings or maps or plats of the proposed project, as approved, are on file and are available for
public inspection at the Georgia Department of Transportation:

Ronnie Hall, Area Engineer
ronnie.hall@dot.state.ga.us
151 Perry House Rd.
Fitzgerald, GA 31750
(229) 426-5244

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by
paying a nominal fee and requesting in writing to:

Jeff Bridges, District Design Engineer
j eff.bridges@dot.state.ga.us
Georgia Department of Transportation
PO Box 7510
Tifton, GA 31793
(229) 386-3300

Any written request or communication in reference to this project or notice SHOULD include the
Project and P. I. Numbers as noted at the top of this notice.
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Department of Transportation
. State of Georgia

#2 Capito[ Square)S.W.
Atfanta} Georgia 30334-1002

HAROLD E. LlNNENKOHL
DEPUTY COMMISSIONER

(404) 656-5212

J. TOM COLEMAN, JR.
COMMISSIONER

(404) 656-5206

FRANK L. DANCHETZ
CHIEF ENGINEER

. (404) 656-5277

EARL L. MAHFUZ
TREASURER
(404) 656-5224

July 16,2002

LOCAL GOVERNMENT PROJECT AGREEMENT

In consideration of the proposed improvements, CRISP County agrees toprovide orperform the
following at no cost to the Georgia D.O.T.for project BRSLB-1632(6) Crisp Co., PJ# 431132-:
BRIDGES CR J57/lfAWPOND ROAD @REEDY BRANCH 4.9 MI E OF ARABI

{X J Provide all rights~of-way and/or easements needed for the construction of the project and
remove existing structures or obstructions within the rights-ol-way.

{X J Make all utility relocations, adjustments or betterments of publicly owned utilities that are in
conflict withconstructionof thisproject Reim.burseGeorgiaD.O.T.for any damagespaid to
the contractorfor delayof constructioncausedby a delayin relocatingthepublicly owned
utilities.

{X J Relocate or adjust all privately owned utilities to clear construction of this project, including
adjustments at railroad crossings if required.

{X J Furnish detours, local borrow and waste pits as needed.

( J We support this project but choose not to commit any funding, realizing this may delay the
project until additional funding can befound

This day of. 20 e>,Z..

--$/1/" z. ~

t(f';fr~rre-~

1)~$ 'J,J

f',r/~



FILE

FROM

TO

SUBJECT

Department of Transportation
State of Georgia

INTERDEPARTMENTCORRESPONDENCE

BRSLB 1632(5)(6) Crisp
P.I. Nos. !f.3113~:~&431132

OFFICE Environment! Location

DATE June 5, 2003

Harvey D. Keepler, State Environmental/ Location Engineer

David Crim, P.E., District Engineer, Tifton

Attn: Jeff Bridges

CR 357/Hawpond Rd. @ Deep Creek & CR 357/Howpond Rd. @ Reedy Branch

We are furnishing estimated traffic assignments for both projects above as follows:

Existing 2001 ADT = 200
2008 ADT = 300
2028 ADT = 500

K = 10%
D = 60%
T=8%

24 HR T = 10%
S.U. = 5%

COMB. = 5%

If you have any questions concerning this information please contact
Teresa Williamson at (404)699-4458.

HDK:TJW
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Department of Transportation
State of'Georgia

rnTERDEPARTMENTALCORRESPONDENCE

File: BRSLB 1632 (6), Crisp County
P.I. No. 431132

Office: Traffic Safety & Design
Atlanta, Georgia

Date: December 10, 2004

~tv .

From:q rl'-Phillip M. Allen, State Traffic Safety and Design Engineer

To: Meg Pirkle, Assistant Director of Preconstruction . 6 2004

Subject: Project Concept Report Review

We have reviewed the above referenced concept report for the proposed bridge
replacement on CR 357/Hawpond Rd at Reedy Branch, east of Arabia, in Crisp
County.

The Office of Traffic Safety and Design finds this report satisfactory for
approval because it will improve safety and traffic operations within this area.

PMAlSZ/nr

Attachment (signature page)

Cc: Harvey Keepler, State Environment /Location Engineer
David Mulling, State Review Engineer
Joe Palladi, State Transportation Planning Administrator
Jamine Simpson, Financial Management Administrator
Paul Liles, State Bridge Engineer
Jeff Bridges, District Design Engineer
General Files
Office Files



2' November, 2004 State of Georgia
Department of Transportation

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

District 4 - Tifton, GA

Project Number: BRSLB 1632(6)
County: Crisp

P. I. Number: 431132

Project Concept Report

Federal Route Number: N/A
State Route Number: N/A

Project Location

Bridge Replacement: CR 357/Hawpond Rd. @ Reedy Branch east of Arabi, GA

Recommendedfor approval:

DATE: /j..2f - $n /.-

DATE:Jl~ ~O-O~ ~~
District Engineer.

This concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation hnprovement Program (RTP) and/or the State Transportation hnprovement
Program (STIP).

DATE:
State Transportation Planning Administrator

DATE:

Financial Management Administrator

DATE:

State EnvironmentallLocation Engineer

DATE:

State Traffic Safety and Design Engineer

DATE:

DATE: /z/It;!Pf- pr7~7~~
State Bridge Design Engineer
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2' November, 2004

.

State of Georgia
Department of Transportation

DEPARTMENT OF TRANSPORTATION
ST. . A. T.. E 0 F G EO R G IA, "e"",'" , """"--' ',~'-'" . .

District 4 - Tifton, GA

Project Number: BRSLB 1632(6)
County: Crisp

P. I. Number: 431132

Project Concept Report

Federal Route Number: N/A
State Route Number: N/A

Project Location

Bridge Replacement: CR 357/Hawpond Rd. @ Reedy Branch east of Arabi, GA

Recommended for approval:

DATE: 11-29- $nl-

DATE: ll- ~O--O~
District Engineer

This concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Improvement Program (RTP) and/or the State Transportation Improvement
Program (STIP).

DATE:

DATE:

DATE: /t--. O(pe 1Y/-

DATE:

DATE:

DATE:

State Transportation Planning Administrator

State Traffic Safety and Design Engineer

Project Review Engineer

State Bridge Design Engineer
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21)November, 2004 State of Georgia
Department of Transportation

...

DEPARTMENT OF TRANSPORTATION
STATE O,EGEORGTA

District 4 - Tifton, GA

Project Number: BRSLB 1632(6)
County: Crisp

P. I. Number: 431132

Project Concept Report

Federal Route Number: N/A
State Route Number: N/A

Project Location

Bridge Replacement: CR 357/Hawpond Rd. @ Reedy Branch east of Arabi, GA

Recommended for approval:

DATE: /I-.tf - ~n j..

DATE:ll-- ~O--O4- Pfi~
District Engineer

This concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Improvement Program (RTP) and/or the State Transportation Improvement
Program (STIP).

DATE:
State Transportation Planning Administrator

DATE:
Financial Management Administrator

DATE:

DATE:~

State EnvironmentallLo~at~J Engineer

. , ;11.. tl/th.1.t:..
State Tra c Safety and Design Engineer

DATE:
Project Review Engineer

DATE:
State Bridge Design Engineer



( 29 Novembert 2004..
State of Georgia

Department of Transportation

DEPARTMENT OF TRANSPORTATION
ST A 'IE OF GJ~ORGIA

District 4 - TiftODt GA

Project Number: BRSLB 1632(6)
County: Crisp

P. I. Number: 431132

Project Concept Report

Federal Route Number: NtA
State Route Number: NtA

Project Location

Bridge Replacement: CR 357/Hawpond Rd. @ Reedy Branch east of Arabi, GA .

Recommended for approval:

DATE:/)..t'i - ~ /-

DATE:ll- ~O-O~ PJt~
District Engineer

This concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Improvement Program (RTP) and/or the State Transportation Improvement
Program (STIP).

DATE:
State Transportation Planning Administrator

DATE:
Financial Management Administrator

DATE:
State EnvironmentallLocation Engineer

DATE:

DATE: (2-/zllo 2f
State Traffic Safety and Design Engineer

~~ ;/ ~~f.£.fU/
Project Review Engineer pr

DATE:
State Bridge Design Engineer
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PROJECT NO.: BRSLB 1632(5) fr;;)P. I. NO.: 431130I 4-'?/13l-
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