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ORIGINAL TO GENERAL FILES

D.O.T. 66

DEPARTMENT OF TRANSPORTATION
STATE-OF-GEOI{GIA

INTERDEPARTMENT CORRESPONDENCE

FILE BRSLB-4311-00(700) Brooks County
P. I. No. 431170

() ~:l:/Ditf/~oa<}fver CSX Railroad DATE January 10, 2005

FROMp.F~i~, AssishlntDirectorofPrecoostruction
TO SEEDISTRIBUTION

OFFICE Preconstruction

SUBJECT PROJECT CONCEPT REPORT APPROVAL

Attached for your files is the approval for subject project.

MBP/cj

Attachment

DISTRIBUTION:

David Mulling
Harvey Keepler
Ken Thompson
Jamie Simpson
Michael Henry
Keith Golden
Joe Palladi (file copy)
Paul Liles
Babs Abubakari
Joe Sheffield
BOARD MEMBER



D.O.T. 66

.,
DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
.

INTERDEPARTMENT CORRESPONDENCE

BRSLB-4311-00(700) Brooks County
P.I. No. 431170

)fzn~ad overCSxRailroad DATE January4,2ooS

FROM ~~~sistant DirectorofPreconstruction
TO r;, PaulV. Mullins,P.E., ChiefEngineer

FILE OFFICE Preconstruction

SUBJECT PROJECT CONCEPT REPORT

This project is the replacement of a structurally deficient bridge on CR 305/Dixie Road over CSX
Railroad, 7.0 mileswest of Quitman, Georgia. The existingbridge, constructed in 1927, is load
limited with a sufficiencyrating of 19. County Road 305 at this location is a rural two lane
roadway with 9' travel lanes with rural shoulders. Traffic is projected to be 350 VPD and 500
VPD in the years 2009 and 2029 respectively. The posted speed and the design speed are 55
MPH.

The construction proposes to construct a new 200' x 30' concrete bridge over CSX Railroad at
the existing bridge site. The approaches will consist of two, 12' lanes with 5' rural shoulders. The
existing roadway will be closed during construction. Brooks County is responsible for the signing
and maintenance of detour routes.

Environmental concerns include requiring a COE 404 Permit; this bridge is listed as National
Register eligible in the GHBS; a Section 4F evaluation is anticipated; the bridge has no
preservation potential.

The estimated costs for this project are:

PROPOSED APPROVED ~ING PRQG DATE
Construction (includes E&C

and inflation) $ 1,614,000 $1,614,000 QlO 2007

Right-Of-Way& Utilities* Local Local

*Brooks County signed LGPA on 10-21-03 for right-of-way, utilities, and detours.



Paul V. Mullins
Page 2

BRSLB~4311-00(700)Brooks
January 4, 2005

I recommend this project concept be approved.

MBP:JDQ/cj

Attachment

CONCUR ~ :::..

APPROVE ~
Paul V. "'Mullins,P.E., Chief Engineer
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FILE:

FROM:

TO:

SUBJECT:

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

-------------------------
INTERDEPARTMENTAL CORRESPONDENCE

'i(:n ~I 'i ~"'{' 1
L '- l, I;~ / i.UUif

BRSLB-4311-00(700) Brooks
CR 305 @ CSX Railroad.
P.I. No. 431170

OFFICE: Ehg~neeringServices

DATE: December 21, 2004

David Mulling, Project Review Engineer ~~(A//

Meg Pirkle, Assistant Director of Preconstruction

CONCEPT REPORT

We have reviewed the Concept Report submitted December 8, 2004 by the letter
from Jeff Bridges dated December 7,2004 and have no comments:

The costs for the project are:

Construction
Inflation
E&C
Reimbursable Utilities
Right of Way

$1,397,306
$69,865
$146,717
$0.00 (LGPA)
$35,200 (LGPA)

REW

c: David Crim, Attn.: Jeff Bridges
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SCORING RESULTSAS PER MOG 2440-2

Project Number: Countv: PI No.:
BRSLB-4311-00(700) Brooks 431170

Report Date:. Concept Bv:
December 7, 2004 DOT Office: District 4

[gj Concept Stage Consultant: N/A

Project Type: D Major DUrban DATMS
Choose One From Each Column [gj Minor [gj Rural [gj Bridge Replacement

D Building
D Interchange Reconstruction
D Intersection Improvement
D Interstate
D New Location
D WideniQg & Reconstruction
D Miscellaneous

FOCUS AREAS SCORE RESULTS

Presentation 100

Judgement 100

Environmental 100

Right of Way 100

Utility 100

Constructability 100

Schedule 100
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FILE

FROM

TO

SUBJECT

I~..-'-
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. Iii il; DEC - lif fil

DEPARTMENT OF TRANSPORTAf(j~__8 2liO4 .
/#

.
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.

.f#STATE OF GEORGIA ---'~-j{::':/

---------- -....
INTERDEPARTMENTCORRESPONDENCE

BRSLB 4311-00(700), Brooks County
PI No. 431170

Jeff Bridg~iStrict Design Engineer

OFFICE Tifton, GA
DATE December 7, 2004

Meg Pirkle, Assistant Director of Preconstruction

Project CQncept Report

Attached is the origin~l copy of the Concept Report for your further handling for
approval in accordance with the Plan Development Process.

HJB;jb

Attachment

cc:

David Mulling, Project Review Engineer - Engineering Services
Harvey Keepler, State Environmental/Location Engineer
Phillip Allen, State Traffic Safety and Design Administrator
Joe Palladi, State Transportation Planning Administrator
Jamie Simpson, Financial Management Administrator
Paul Liles, State Bridge Engineer
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7 pecember, 2004 State of Georgia

Department of Transportation

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA... _..

District 4 - Tifton, GA

Project Number: BRSLB 4311-00(700)
County: Brooks

P. I. Number: 431170

I Project Location
Federal Route Number: N/ A

State Route Number: N/ A

Bridge Replacement: CR 305/Dixie Rd. @ CSX Railroad west of Quitman, GA

Recommended for approval:

DATE: /2..Lzi~I-
v--

DATE: .2! 7/ !2..()t!J1
This concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Improvement Program (RTP) and/or the State Transportation Improvement
Program (STIP).

DATE:
State Transportation Planning Administrator

DATE:
Financial Management Administrator

DATE:
State Environmental/Location Engineer

DATE:
State Traffic Safety and Design Engineer

DATE:
Project Review Engineer

DATE:
State Bridge Design Engineer
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7 December, 2004 State of Georgia
Department of Transportation

~ Project Concept Report Page: 2-
Project Number: BRSLB 4311-00(700)
P. I. Number: 431170
County: Brooks

1211
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7 December, 2004 State of Georgia
Department of Transportation

Project Concept Report Page: .J.
Project Number: BRSLB 4311-00(700)
P. 1.Number: 431170
County: Brooks

Need and Purpose:

The existing bridge on County Route 305 (Dixie Road) over the CSX Railroad approximately 7 miles west
of Quitman carried an average of 300 vehicles per day in the year 2003, which included school bus traffic.
This traffic volume represents a Level-of-Service "A", which is acceptable. This two-lane bridge was
constructed in 1927 and is not on a designated bike route. .

The substructure condition code for the bridge is a 4 and the sufficiency rating is a 19.41. In accordance
with GDOT MOG 2405-1, a substructure condition code rating of 4 or less and a sufficiency rating less
than 50 requires the bridge be replaced. This bridge meets the policy for replacement.

For the year 2009, the traffic volume is projected to be 350 vehicles per day. By the year 2029, traffic
volume is projected to grow to 500 vehicles per day. For both conditions, the Level-of-Service will be "A",
which is acceptable.

Because the bridge is considered structurally deficient, GDOT has a proposed project BRSLB-4311-
00(700) to replace the bridge with a new structure. There are no other associated projects in the area and
this project has independent utility.

This project does not disproportionately burden or benefit any particular community. The project is
surrounded by mainly wooded/agricultural land that is undeveloped. The minority population for census
tract 130279906is 29.6%. The averageminoritypopulationof the state of Georgiais 38%and of Brooks
County is 42.6% according to the 2000 Census Data. Approximately 23.4% of Brooks County residents
are below the poverty level compared to a state average of 13%. The project is considered to be a benefit
to all of the communities that use the bridge because of the improved bridge c,ondition.

Description of the project:

This project will replace the narrow and structurally deficient bridge on County Road 305/Dixie Road at
CSX Railroad with a new reinforced concrete bridge. This project is located in Brooks County,
approximately 7 miles west ofQuitman Georgia, in the 13thLand District, Land Lot No. 504,509,510, and
Ga. Militia District 1402. The proposed project will be approximately 0.51 miles in length.

Is the project located in a Non-attainment area? DYes ~ No

PDP Classification: Major D, Minor ~
Federal Oversight: Full Oversight D, Exempt ~, State Funded D, or Others D
Functional Classification: Rural Major Collector

U. S. Route Number(s): None State Route Number(s): None
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7 'December, 2004 State of Georgia
Department of Transportation

Project Concept Report Page: :!:
Project Number: BRSLB 4311-00(700)
P. I. Number: 431170
County: Brooks

Traffic (AADT):
Current Year: (2009) 350 Design Year: (2029) 500

Existing Design Features:
. Typical Section: Two-lane roadway.- one 9' -0" travel lane in each direction
. PostedSpeed~ mph Maximumdegreecurvature4°00'
. Maximum Grade: ~%
. Width of right of way: 60 ft.
. Major structures: 177' x 21' concrete/steel bridge
. Major interchanges or intersections along the project: none
. Existing length of roadway segment and the beginning mile logs for each county segment: Proiect

begins at Mile Log 4.21 and extends east 0.51 miles.

Proposed Design Features:
. Proposedtypicalsection(s):Two-laneroadway- one 12' travel lanein eachdirection
. Proposed Design Speed Mainline 55 mph
. Proposed Maximum grade Mainline .4%
. ProposedMaximumgradeSide StreetJ %
. Proposed Maximum grade driveway 10 %
. ProposedMaximumdegreeof curve4°00'
. Right off way

=> Width: 100' to 200' ft.

=> Easements:. Temporary 1:8], Permanent D, Utility D, Others D
=> Type of access control: Full D, Partial D, By Permit 1:8], Others D
=> Number of parcels 11 Number of displacements:

=> Business: ~
=> Residents: ~
=> Mobile homes: 0
=> Others: 0

Maximum grade'allowable 1 %
Maximum grade allowable Q %

Maximum degree allowable 5°56'

. Structures:

=> Bridges: 200' X 30' Reinforced Concrete Bridge
=> Retaining walls: None

Major intersections and interchanges: none
Traffic control during construction: Road closure, off-site detour by Brooks County

.

.
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7 December, 2004

Project Concept Report Page: ~
Project Number: BRSLB 4311-00(700)
P. I.Number:431170
County: Brooks

. Design Exceptions to controlling criteria anticipated:

HORIZONTAL ALIGNMENT:
ROADWAY WIDTH:
SHOULDER WIDTH:
VERTICAL GRADES:
CROSS SLOPES:
STOPPING SITE DISTANCE:
SUPERELEVATION RATES:
HORIZONTAL CLEARANCE
SPEED DESIGN:
VERTICAL CLEARANCE:
BRIDGE WIDTH:
BRIDGE STRUCTURAL CAPACITY:

UNDETERMINED
D
D
D
D
D
D
D
D
D
D
D
D

State of Georgia
Department of Transportation

YES
D
D
D
D
D
D
D
D
D
D
D
D

. Design Variances: None anticipated

. Environmental concerns: Historic Structures

. Level of environmental analysis:
=> Are Time Saving Procedures appropriate? Yes [gI, No D
=> Categorical Exclusion: [gI
=> Environmental Assessment/Finding of No Significant Impact (FONSI) D, or
=> Environmental Impact Statement (EIS)D.

. Utility involvement: Bellsouth

Project responsibilities:
=> Design, GDOT
=> Right of Way Acquisition, Brooks County
=> Relocation of Utilities, Utilities Owners, Brooks County
=> Letting to contract, GDOT
=> Supervision of construction, GDOT
=> Providing material pits, n/a
=> Providing detours, Brooks County

Coordination:

. Initial Concept Meeting Date -

. Concept Meeting Date 11-23-2004

. P. A. R. Meeting Date -

. Public involvement: Public Information Open House (Detour Meeting)

. Local government comments: See attached meeting minutes

. Other projects in area: None

. Other coordination to date: None

. Railroads: CSX Railroad

NO
~
~
~
~
~
~
~
~
~
~
~
~
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7 December, 2004 State of Georgia
Department of Transportation

Project Concept Report Page: Q
Project Number: BRSLB 4311-00(700)
P. I.Number:431170
County: Brooks

Scheduling - Responsible Parties' Estimate
. Time to complete environmental process: ~Months.
. Time to complete preliminary construction plans: 10 Months.
. Time to complete right of way plans: J Months.
. Time to complete the Section 404 Permit: 12 Months.
. Time to complete final construction plans: 10 Months.
. Time to complete to purchase right of way: .li Months.
. List other major items that will affect the project schedule: None

Other alternates considered:

1) An alternate to permanently re-align CR 305 was explored. The alternate would allow the existing
bridge to be used as a detour during construction. Re-alignment would cause major impacts to several
property owners along the bridge site and would require a substantial amount of right-of-way to be
acquired, therefore this option is not chosen.

Comments: Consider placing a cul-de-sac on CR 190/Snow Road and eliminate its access to CR 305/Dixie
Road if approved by Brooks County.

Attachments:
1. Typical Section
2. Cost Estimates
3. Accident summaries
4. Traffic Assignments
5. Bridge inventory
6. Minutes of fuitial Concept and Concept meetings
7. LGPA - Signed by Brooks County
8. Location and Design Notice
9. Preliminary Plan Layout
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TYPICALSECTION
BRSLB4311-00(700)
BROOKSCOUNTY
PI NO. 43//70

5' -0'

CONSTR.

12'-0' t 12'-0' 5'-0' 10'-0' 2'

~61. ~21. 21.~ 67.-:.;...
,':'_L'- .'- J~""C_.:.-i'-J~""-""C"':' -.:.-

I. /8' ~O' J
EXISTINGPAVEMENT

OVERLAYSECTION

135 LBS/SY RECYCLEDASPHALTCONCRETE9.5 mmSUPERPAVE

FULL-DEPTHSECT/ON

/35 LBS/SY RECYCLEDASPHALTCONCRETE9.5 mmSUPERPAVE

220 LBS/SY RECYCLEDASPHALTCONCRETE19 mmSUPERPAVE

8' GRADEDAGGREGATEBASE
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D.O.T. 66
.

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTCORRESPONDENCE

FILE BRSLB-4311-00 (700) BROOKS

U~31:1~
Tim Warren, P.E., DistrictUtilities Engineer

OFFICE Tifton

DATE November 3, 2004

FROM

TO Jeff Baker, P.E. State Utilities Engineer
Attn: Brent D' Angelo

SUBJECT. UTILITY COST ESTIMATE

A field review of utilities located on the above referenced project has been
conducted without a design concept. Listed below is a breakdown ofr~imbursable
and non-reiinbursable cost.

Bellsouth
Non:..Reimbursable = $ 19,400

TOTAL-Non-Reimbursable = $ 19,400

If additional information is needed, please contact Bill Cooper, Assistant District
UtilitiesEngineerat (229)386-3288. .

Tw:~c:sm

c: Tom Turner, Director of Preconstruction
Jamie Simpson, State Financial Matlagement Administra.tor
Gerald Ross, State Road & Airport Design Engineer
Paul V. Liles, State Bridge Engineer
Ben Buchan, State Urban Design Engineer
Brent Story, State Consultant Design Engineer
Harvey Keepler, State EnvironmentallLocation Engineer
Phillip M.Allen, State Traffic Safety & Design Engineer

Joe SJeld' District Pre-Construction Engineer

J6ff
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QUERY SUMMARY
For Year(s): 2000,2001,2002,2003

BBI "En3rng c"''No.Route
Route II

Beginmng No. No. No.

Year County Ty e Number Milelog Milelog Accidents Vehicles Injuries Fatalities

I 2000 II Brooks IICountyRoadII 030500 II 4.20 II 4"73 II 0 II 0 II 0 II 0 I

I 2000SubTotalI I

0
II

0
I'

0
II

0
I

I2001 II Brooks II County Road II 030500 II 420 II 4"73 II 0 II 0 II 0 II 0 I

I 2001 SubTotal I I 0
II

0
II

0
II

0
I

I2002 II Brooks II County Road II 030500 II 420 II 4"73 II 0 II 0 II 0 II 0 I

I 2002SubTotalI I
0

II
0

II
0

II
0

I

I2003 II Brooks II County Road II 030500 II 420 II 4"73 II 0 II 0 II 0 II 0 I

I 2003SubTotalI I
0

II
0

II
0

II
0

I

I All Year(s)Totalll 0 II 0 I' 0 II 0 I



FILE

FROM

TO

SUBJECT

Departmer'!J~,.9fTransportation
Stateof~Georg-ia

INTERDEPARTMENT CORRESPONDENCE

BRSLB 4311-00(700) Brooks
BRZLO-2720(1) Olook5
PJ.431110

OFFICE Environment! Location

DATE November 25, 2003

Harvey D. Keepler, State Environmental/ Location Engineer

David Crim, P.E., District Engineer, Tifton

Attn: Jeff Bridges

CR 305 @ CSX Railroad

We are furnishing estimated traffic assignments for the above project as follows:

2003 ADT = 300
2.009ADT = 350
2029 ADT = 500

K = 10%
D = 55%
T = 13%

24 HR T = 14%
S.U. = 13%

COMB. = 1%

If you have any questions concerning this information please contact
Teresa Williamson at (404)699-4458.

HDK:TJW



Bridge Inventory Data Listing
Georgia Department of Transportation

Structure ID: 027-5072-0 Brooks SUFF. RATING: 19.41

Report Date: 10/22/2004

Location & Geography
Signs & Attachements

* Structure ID: 027-5072-0 * 104 Highway System: 0 225 Expansion Joint Type: 02
200 Bridge Information: 07 * 26 Functional Classificiati 07 242 Deck Drains: I

* 6A Feature Int CSX RAILROAD * 204 Federal Route Type: S No. 02720 243 Parapet Location: 0
* 6B Critical Bridge: 0 105 Federal Lands Highway: 0 Height 0.00
* 7A Route Number Carried: CRO0305 * 110 Truck Route: 0 Width: 0.00
* 7B FacilitY Carried: DIXIE ROAD 206 School Bus Route: I 238 Curb Height 0.50
* 9 Location: APP 7 M1 W OF QUITMAN 217 Benchmark Elevation: 0000.00 Curb Material: 1

2 DOT District 4 218 Datum: 0 239 Handrail: I
207 Year Photo: 2004 * 19 Bypass Length: 01 * 240 Median Barrier Rail: 0

* 91 Inspection Frequency: 24 Date: 07/20/2004 * 20 Toll: 3 241 Bridge Median Height 0.00
92A Fract CritInsp Freq: 00 Date: 02/01/1901 * 21 Maintenance: 02 Bridge Median Width: .0.00
92B Underwater Insp Freq: 00 Date: 02/01/1901 * 22 Owner: 02 * 230 Guardrail Loc. Dir. Rear: 3
92C Other Spc. Insp Freq: 00 Date: 02/01/1901 * 31 Design Load: 2 Fwrd: 3* 4 Place Code: 00000 37 Historical Significance: 5 Oppo. Dir. Rear: 0

* 5 Inventory Route (OIU): I 205 Congressional District 02 Oppo. Fwrd: 0
Type: 4 27 Year Constructed: 1927 244 Approach Slab: 3
Designation: I 106 Year Reconstructed: 0000 224 Retaining Wall: 0
Number: 02720 33 Bridge Median: 0 233 Posted Speed Limit 55
Direction: 0 34 Skew: 00 236 Warning Sign: 1* 16 Latitude: 30 - 46.9 HMMS Prefix: 35 StructureFlared: 0 234 Delineator: 1* 17 Longitude: 83 - 40.6 HMMSSuffix: MP: 0.00 38 NavigationControl: N 235 HazzardBoards: 1

98 BorderBridge: 000 % Shared: 00 213 SpecialSteelDesign: 0 237 Utilities -Gas: 00
99 ID Number: 000000000000000 267 Type of Paint 1 Water: 00

* 100 STRAHNET: 0 * 42 Type of Service on: 1 Electric: 00
12 Base Highway Network: 1 Type of Service under: 2 Telephone: 00
13A LRS Inventory Route: 272030500 214 Movable Bridge: 0 Sewer: 00
13B Sub Inventory Route: 0 203 Type Bridge: ZOO 0 247 Lighting - Street 0
101 Parallel Structure: N 259 Pile Encasement 3 Navigation: 0* 102 Direction of Traffic: 2 * 43 Structure Type Main: 1 04 Aerial: 0*
264 Road Inventory Mile Post 004.44 45 No. Spans Main: 001 *

248 County Continuity No.: 00* 208 Inspection Area: 04 Initials: BCN 44 Structure Type Appr: 1 04
Engineer's Initial: jal 46 No. Spans Appr: 0006

226 Bridge Curve Horz: 0 Vert
* Location J.D. No.: 027-02720F-004.50E 111 Pier Protection: 0

107 Deck Structure Type 1

108 Wearing Surface Type: 6

Membrane Type: 0
Deck Protection: 0



Structure ID: 027-5012-0 19.41

Programming Data

201 Project No.: G-8-27
202 Plans Available:

249 Prop. Proj. No.
250 Approval Status:
251 P.I. No.:

252 Contract Date:

260 Seismic No.:

75 Type Work:

94 Bridge Imp. Cost:

95 Roadway Imp. Cost:

96 Total Imp Cost:
76 Imp. Length

97 Imp. Year:
114 Future ADT:

4

BRSLB-43n -00 (700)
0 0 0 0
431170-
02/01/2007
00000
31
$ 310
$ 195
$ 582
001497
1990
000375 Year: 2023

Bridge Inventory Data Listing
Georgia Department of Transportation

Brooks

Measurements

* 29 ADT:

109 % Trucks:
* 28 Lanes On:

210 No. Tracks On:

* 48 Max. Span Length:

* 49 Structure Length:

51 Br. Rwdy. Width:
52 Deck Width:

* 47 Tot. Horiz. CI:

50 Curb / Sidewalk Width:

32 Approach Rdwy. Width:
* 229 Shoulder Width:

Rear Lt: 7.00

Fwrd Lt: 7.00

Pavement Width:

Rear:

Fwrd:
Intersection Rear:

36 Safety Features Br. Rail:
Transition:

App. G. Rail:

App. Rail End:

53 MinimumCl.Over:
Under:

* 228 MinimumVerticalCI
Act. OdmDir:

Oppo.Dir:
Posted Odm. Dir:

Oppo. Dir:
55 Lateral Undercl. Rt:

56 Lateral Undercl. Lt:
* 10 MaxMinVertCI:

39 Nav Vert C1:

116 Nav Vert C1Closed:
245 Deck Thickness Main:

Deck Thick. Approach:

246 Overlay Thickness:
212 Year Last Painted:

18.00
18.00

000250 Year:
10

02
00
0048
177
20.70
22.70
20.70
0.50

018

2003

Under:
Under:

00
02

SUFF. RATING:

Ratings
65 InventoryRatingMethod: 2
63 OperatingRatingMethod 2
66 InventoryType: 2 Rating: 00
64 OperatingType: 2 Rating: 00
231 CalculatedLoads

H-Modified:
HS-Modified:

Type 3:
Type 3s2:
Timber:

Piggyback:
261 H InventoryRating:
262 H OperatingRating:
67 StructuralEvaluation:
58 Deck Condition:

59 SuperstructureCondition:
* 227 CollisionDamage:

60A SubstructureCondition:
60B ScourCondition:
60C UnderwaterCondition:

71 WaterwayAdequacy:
61 ChannelProtectionCond

68 Deck Geometry:
69 UnderClr.HorzlVert:

12 Appr.Alignment:
62 Culvert:

Posting Data

70 Bridge Posting Required:
41 Struct Open;Posted, CL:

* 103 Temporary Structure:
232 Posted Loads

H-Modified:

HS-Modified:

Type 3:

Type 3s2:
Timber:

Piggyback:
. 253 NotificationDate:

258 Fed NotifY Date:

10 1
140
12 1
19 1
17 1
000
10
21
2
4
4
0
3
N
N
N
N
4
5
4
N

3
P
T

10
00
12
19
17
00
02/01/1901
02/01/1901

Report Date: 10/22/2004 2

0.50

Type: 8
Type:8

Rt: 7.00
Rt: 7.00

Type: 2
Type: 2

1
2
3
3
3
99 I 99

R 21' 08

Fwrd: 0

99 ., 99
99 ' 99
00 I 00

00 1 00

R 11.50

0.00

" Dir: 0

Horiz: 0000

99 I 99

000
000

10.00

10.00

4.00

Sup: 0000 Sub: 0000

Hydraulic Data
215 WaterwayData

HighwaterElev.: 0000.0 Year: 1900
FloodElevation: 0000.0 Freq.: 00
Avg.StreambedElev.: 0000.0

DrainageArea: 00000

Area of Opening: 000000
113 ScourCritical: N

216 WaterDepth: 00.0 Br. Height: 00.0

222 SlopeProtection: 0

221 SpurDikesRear: 0 Fwrd:0

219 FenderSystem 0

220 Dolphin: 0
223 CulvertCover: 000

Type: 0
No. Barrels: 0

* Width: 0.00 Height 0.00

* Length: 0 Apron: 0
265 U/WInsp.Area: 0 Diver: ZZZ

LocationI.D.No.: 027 -02 nOF -004. 50E



"

SIGN IN SHEET

PROJECT NO.: BRSLB 4311-00(700)
P. I. NO.: 431170

COUNTY: Brooks
DATE: November 23, 2004
TIME: 10:00 am

NAME AGENCY PHONE NO.
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Department of Transportation
State-of Georgia

Concept Meeting Minutes
November 23, 2004

Project No.
PI No.
Description

BRSLB 4311-00(700), Brooks County
431170
Bridge Replacement: CR 305/Dixie Rd. @ CSX Railroad

A Concept Team Meeting was held for the subject project on November 23, 2004. The meeting
was requested and conducted by Jeff Bridges, GDOT Project Manager. The meeting was held at
the GDOT District Office in Tifton and began at 10:00 am. The meeting began with an outline of
the Draft Concept Report.

Joe Burns, District Environmentalist stated that the Level of Environmental Analysis will be a
Categorical Exclusion with a Programmatic 4F for the existing bridge. He did not find any
wetlands or streams along the project corridor; therefore a USACOE 404 Nationwide 23 Permit
may not be required. He stated that he did not find any underground storage tanks, hazardous waste
tanks, churches, or cemeteries along the project. He stated that a survey for historic sites will be
needed for the bridge which has constructed in 1925. The bridge is listed as eligible for the
National Register, but without any preservation potential since it is not prudent or feasible to
rehabilitate the bridge due to its deteriorated state. He also advised of on old house within the view-
shed of the bridge that may be historic. Mr. Burns mentioned that a survey will be needed for
archeological sites and possibly for gopher tortoise/indigo snake habitat. He also reminded that a
Public fuformation/Open House Meeting for the detour will be required.

Bill Cooper, Assistant District Utilities Engineer furnished a Utility Cost Estimate for the project.
Bellsouth is the only utility located within the project and has a non-reimbursable cost of $19,400
with no reimbursable costs.

Shane Pridgen, District Scheduling Engineer furnished the Scheduling Estimate which will be
included in the Concept Report.

Danny Gay, District Traffic Operations, suggested placing a cul-de-sac on CR 190/Snow Road and
eliminating its access to CR 305/Dixie Road. His suggestion was based on the limited distance
from the intersection to the crest of the vertical curve were the bridge will be located. He also
mentioned that there would also be an issue with the guardrail along CR 305 at this intersection as
it could complicate the sight distance problem.

Tom Burch, Representative for Brooks County advised that the County is in the process of up-
graded CR 190/Snow Road at its intersection with CR 191 but not up to Dixie Road. He said that
this would be a good time to evaluate closing Snow Road at its intersection with Dixie Rd as
mentioned by Danny Gay. Mr. Burch said he would take this information back to the County and
look into the matter. I mentioned that closing Snow Road would significantly reduce the amount of
required right-of-way as Snow Rd. wouldn't have to be re-located.

1
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At this time the meeting was opened to comments or suggestions, there were none.

The meeting adjourned around 10:50 am.

~t-~JeffB g istrict~gn Engineer

2
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J. TOM COLEMAN, JR.
COMMISSIONER

(404) 656-5206

FRANK L. DANCHETZ
CHIEF ENGINEER

(404) 656-5277

Department of Transportation
State of Georgia

#2 CapitoCSquare,S.W.
Atlanta, Georgia 30334-1002

August 12, 2003

LOCAL GOVERNMENT PROJECT AGREEMENT

HAROLD E. LlNNENKOHL
DEPUTY COMMISSIONER

(404) 656-5212

EARL L. MAHFUZ .
TREASURER
(404) 65~5224

In considerationof theproposed improvements,BROOKS County agreestoprovide orperform the
following at no cost to the Georgia D.O.T.for project BRSLB-2720)1) Brooks Co., PI# 431170-:
BRIDGES CR 305 @ CSX RAILROAD APPROX 7MILES W OF QUITMAN GA

IX J Provide all rights-of-way and/or easements needed for the construction of the project and
remove existing structures or obstructions within the rights-of-way. . .

IX J Make all utility relocations, adjustments or betterments of publicly owned utilities that are in
conflict with construction of this project Reimburse Georgia D.O.T.for any damages paid to
the contractorfor delay of construction caused by a delay in relocating the publicly owned'
utilities. .

IX J Relocate or adjust all privately owned utilities to clear construction of this project, including
adjustments at railroad crossings if required.

IX J Furnish detours, local borrow and waste pits as needed.

[ J We support this project but choose not to commit any funding, realizing this may delay the
project.until additionalfunding can befound. .

d .

This ~/ . dayof ~
APPROVED ~ ~

,200..3

City/County Official

\

11/""-03- .
1) e~"j,.J

II/~/'" I,:~s
~,"I<"
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NOTICE OF LOCATION AND DESIGN APPROVAL

BRSLB 4311.l00(700), Brooks County
PI No. 431170

Notice is hereby given in compliance with Georgia Code 22-2-109 that the Georgia Department
of Transportation has approved the Location and Design of the above project.

The date of location approval is~ 2t>t6

Description of the project:

This project will replace the narrow and structurally deficient bridge on County Road 305/Dixie
Road at CSX Railroad with a new reinforced concrete bridge. This project is located in Brooks
County, approximately 7 miles west of Quitman Georgia, in the 13thLand District, Land Lot No.
504, 509, 510, and Ga. Militia District 1402. The proposed project;will be approximately 0.51
miles in length.

Drawings or maps or plats of the proposed project, as approved, are on file and are available for
public inspection at the Georgia Department of Transportation:

Sonja Thompson, Area Engineer
sonja.thompson@dot.state.ga.us
120 Veteran's Parkway North
Moultrie, GA 31788
(229) 891-7130

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by
paying a nominal fee and requesting in writing to:

Jeff Bridges, District Design Engineer
j eff.bridges@dot.state.ga.us
Georgia Department of Transportation
PO Box 7510
Tifton, GA 31793
(229) 386-3300

Any written request or communication in reference to this project or notice SHOULD include the
Project and P. I. Numbers as noted at the top ofthis notice.
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7 pecember, 2004 State of Georgia
Department of Transportation

DEPARTMENT OF TRANSPORTATION
."

STATE OF GEORGIA
District 4 - Tifton, GA

Project Number: BRSLB 4311-00(700)
County: Brooks

P. I. Number: 431170

I. . I / Federal Route Number: N/AProject LocatIOn State Route Number: N/A
,./'

Bridge Replacement: CR 30S/Dixie Rd. @ CSX Railroad west of Quitman, GA

Recommended for approval:

DATE: /2-.i2l-~1-
v-

DATE:12/7/!2.. (j(9 Y-I

This concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Improvement Program (RTP) and/or the State Transportation Improvement
Program (STIP).

DATE:
State Transportation Planning Administrator

DATE:

Financial Management Administrator

DATE:

State EnvironmentaIILocation Engineer

DATE:

State Traffic Safety and Design Engineer

DATE:

DATE: Io//Z-/t? ~



Department of Transportation
State of Georgia

INTERDEPARTMENTAL CORRESPONDENCE

File: BRSLB4311-00 (700), Brooks County
P.I. No. 431170

Office: Traffic Safety & Design
Atlanta, Georgia

Date: December 10, 2004

rf\.~1VFrom: PhillipM. Allen,StateTrafficSafetyandDesignEngineer

To: MegPirkle,AssistantDirectorof Preconstruction

c
Subject: Project Concept Report Review

We have reviewed the above referenced concept report for the proposed bridge
replacement on CR 305/Dixie Rd at CSX Railroad west of Quitman, in Brooks
County.

The Office of Traffic Safety and Design finds this report satisfactory for
approval because it will improve safety and traffic operations within this area.

PMAlSZ/nr

Attachment (signature page)

Cc: Harvey Keepler, State Environment /Location Engineer
David Mulling, State Review Engineer
Joe Palladi, State Transportation Planning Administrator
Jamine Simpson, Financial Management Administrator
Paul Liles, State Bridge Engineer
Jeff Bridges, District Design Engineer
General Files
Office Files
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7 pecember, 2004 State of Georgia

Department of Transportation

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

District 4 - Tifton, GA

Project Number: BRSLB 4311-00(700)
County: Brooks

P. I. Number: 431170

--

[ Project Location
Federal Route Number: N/A

State Route Number: N/A

Bridge Replacement: CR 305/Dixie Rd. @ C8X Railroad west of Quitman, GA

Recommended for approval:

DATE: /2..J:z.4-1-
v-

DATE: 12/~/!i(JtJ 1-

This concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Improvement Program (RTP) and/or the State Transportation Improvement
Program (8TIP).

State Transportation Planning Administrator

Financial Management Administrator

7;iJ;;;~ail:e~
State Traffic Safety and Design Engineer

Project Review Engineer

State Bridge Design Engineer

DATE:

DATE:

DATE:

DATE:

DATE:

DATE:
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

~

,;~",.

INTERDEPARTMENT CORRESPONDENCE

FILE: P.L Nos. 43'1170 OFFICE: EnvironmentILocation

DATE: December 20, 2004

£~~~onmem~~onEn@n=

Margaret B. Pirkle, P.E., Assistant Director ofPreconstructi°p'

FROM:

TO:

D cr' ? ') In'unL!
I Lv "- L. -.U ;

PROJECT CONCEPT REPORT ""dO,,_, "

BRSLB 4311-00(700) I Brooks County
Bridge Replacement: CR 305/Dixie Rd. @ CSX Railroad West of Quitman, GA

SUBJECT:

The above subject concept report has been reviewed. This bridge is listed as National Register
eligible in the GHBS. It is located on a potentially historic roadway over an historic RR. The bridge
has no preservation potential. If the bridge is historic, Environmental might take longer than eight
(8) months. If we cul-de-sac CR190/Snow Rd., we would probably want to include a public
information meeting open house as part of our Public Involvement and it would need to be held
prior to document approval. If we have to complete individual Section 4f Evaluation, the level of
analysis will be an EA, not aCE.

If you have any questions, please contact me at (404) 699-4401.

HDK/lc

cc: David Mulling, P.E., Project Review Engineer
Jeff Bridges, District Design Engineer
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~ 7 pecember, 2004 State of Georgia

Department of Transportation

..

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

District 4 - Tifton, GA

Project Nwnber: BRSLB 4311-00(700)
County: Brooks

P. I. Nwnber: 431170

Federal Route Number: N/A
State Route Number: N/AI Project Location

Bridge Replacement: CR 305/Dixie Rd. @ CSX Railroad west of Quitman, GA

DATE: /2..
~

DATE: 12/~/!iCt!J 1-

This concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Improvement Program (RTP) and/or the State Transportation Improvement
Program (STIP).

DATE:

DATE:

State Transportation Planning Administrator

DATE:[2-; 17 ~{)4-

DATE:

DATE:

DATE:

State Traffic Safety and Design Engineer

Project Review Engineer

State Bridge Design Engineer



7d>ecember,2004 State of Georgia
Department of Transportation

..

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA-"

'District 4 - Tifton, GA,<

Project Number: BRSLB 4311-00(700)
County: Brooks

P. I. Number: 431170 DEC2 I 2004

Federal Route Number: N/A
State Route Number: N/A

( Project Location

Bridge Replacement:CR 305/Dixie Rd. @ CSX Railroad west of Quitman, GA

Recommended for approval:

DATE:~~~""
v-

DATE:12/~/!LCJ(J ~

..--

This concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Improvement Program (RTP) and/or the State Transportation Improvement
Program (STIP).

DATE:

DATE:

DATE:

DATE:

DATE:

DATE:

ing Administrator

j)//tY{)l(

State EnvironmentallLocation Engineer

State Traffic Safety and Design Engineer

Project Review Engineer

State Bridge Design Engineer
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State of Georgia

Department of Transportation
J 7 December, 2004

..

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

District 4 - Tifton, GA

Project Number: BRSLB 4311-00(700)
County: Brooks

P. I. Number: 431170

I Project Location

Bridge Replacement: CR 305/Dixie Rd. @ CSX Railroad west of Quitman, GA

Recommended for approval:

.DATE: /2..l2./-~1-

DATE:12/~/!i()!J t
v-

This concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Improvement Program (RTP) and/or the State Transportation Improvement
Program (STIP).

DATE:
State Transportation Planning Administrator

DATE:
Financial Management Administrator

DATE:
State EnvironmentaIlLocation Engineer

DATE:

DATE: 12-/2-1/o~.
State Traffic Safety and Design Engineer

~~ / ;P1~ .£!~
Project Review Engineer

DATE:
StateBridge Design Engineer




