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ORIGINAL TO GENERAL FILES

D.O.T. 66 : ' -
| DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
INTERDEPARTMENT CORRESPONDENCE
Fﬁ,E o STP-4921(1) Lowndes County - _ OFFICE PreConstmction

P.I. No. 450200 ‘

l % ' % | DATE September 6, 2002
FROM et B Pirkle, P.E., Assistant Director of Preconstruction .

TO SEE DISTRIBUTION

SUBJECT PROJECT CONCEPT REPORT APPROVAL
Attached fqr. your files is the approval for subject project. "'

' MBP/-cj . S

Attachment

_DIST_RIBUTION:

- David Mulling
Harvey Keepler
* Jerry Hobbs
Herman Griffin
Michael Henry
- Phillip. Allen
Marta Rosen
Paul Liles:
- Ben Buchan
David Crim
.- BOARD MEMBER
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D.OT. 66 _ :
DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
INTERDEPARTMENT CORRESPONDENCE
FILE: STP-4921(1) Lowndes County - o OFFICE Preconstruction

P.I No. 450200

_ f ' DATE  August 20, 2002
FROM argdret B. Pirkle, P. E Assistant Director of Preconstruction

TO Frank L. Danchetz, P.E., Chief Engineer

SUBJECT PROJECT CON_CEPT_REPORT

This project is Phase 1 of the widening and reconstruction of North Forrest Street/CR 138 ﬁ'om
Park Avenue/SR 31 to Bemiss Road/SR 125 in Valdosta. The proposed project length is 3.2
miles. Currently, this facility consists of a two lane rural roadway on 60'-80' of existing rlght-of—
way. North Forrest Street/CR 138 currently functions at an acceptable Level of Service.

- However, traffic is projected to reach unacceptable levels within the next 10 years. There were 91
accidents, 54 injuries and 1 fatality along this corridor between 1995 and 1997, with the vast
majority of the accidents attributed to following too close. Widening North Forrest Street will
improve safety along this route. The base year traffic (2006) along this section of CR 138 is
13,300 VPD and future volumes are projected to be 22,500 VPD in 2026.

The proposed construction will widen North Forrest Street/CR. 138 to provide four, 12' lanes with
a 20' center turn lane, curb and gutter and sidewalks on 110' of minimum proposed rlght—of-way

Traffic will be maintained during construction.

Environmental concerns include requiring an Environmental Assessment be prepared; possible
~ historic structure; a public hearing will be held; time saving procedures are not appropriate. -

The estimated costs for this project are:
_ ' PROPOSED APPROVED PROG DATE LET DATE
Construction (includes E&C '
and inflation) $6,585,000  $6,500,000 2004 FY-04
Right-of-Way & Utilities*  Local Local -

*City of Valdosta signed LGPA on 3-20-85 for right-of-way and utilities.



Frank L. Danchetz.
Page 2

STP-4921(1) Lowndes
August 20, 2002

This project 1s in the STIP. I recommend this project concept be approved.
MBP:JDQ/cj

Attachment

CONCUR‘ %E\W

Thomas L. Turner, P.E: Director of Preconstruction




FILE:

FROM:

TO:

SUBJECT:

- DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

——

]NTERDEPARTMENTAL CORRESPONDENCE

STP-4921(1) Lowndes - OFFICE: - Engineering Services

- P.I. Number 450200

DATE: August 8, 2002

David Mulling, Project Review Engineer .sz P

Meg Pirkle, Assistant Director of Preconstruc’tidn’

MG 2
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CONCEPEREPORT
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y
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| | — I
We have reviewed the concept report submitted July 29, 2002 by the leter from
Jeff Bridges dated July 26, 2002, and have the following comment:

1. Any other alternates that were considered should be recorded in the
Concept Report. ' :

The costs for the project are:

Construction $5,701,024
Inflation - $313,556
E&C $570,102
Reimbursable Utilities LGPA
Right of Way LGPA
DTM

¢: David Crim, Attn.: Jeff Bridges
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FROM

TO

SUBJECT

L) o
DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

STP-4921(1), Lowndes County oFFicE  Tifton, GA
P.I. No. 450200

DATE July 26, 2002
Jeff Bridgg, District Design Engineer

Wayne Hutto, Assistant Director_ of F{recohstructi_qn S ‘
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Project Concept Report . —e

et R TN 4

Attached is the Concept Report on the above project for your further handling.

If you have any questions please contact Jeff Bridges at (229) 386-3618.

HJB;jb
Attaéhments
Cc:

Marta Rosen, State Transportation Planning Administrator
Herman Griffin, Financial Management Administrator
Harvey Keepler, State Environmental/Location Engineer
Phillip Allen, State Traffic Safety and Design Englneer
David Mullmg PrOJect Review Engineer

- File




State of Georgia

~ s 25 July, 2002 ) )
S B . Department of Transportation

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
: District 4 — Tifton, Ga.

Project Number: STP-4921(1)
County: Lowndes
P. I. Number: 450200

Project Concept Report |

Project Location

Federal Route Number: N/A

State Route Number: N/A

i
;ﬁ'
FuT
ig
'S,
S

Widening of Nortﬁorrest St. from SR 31/Park Ave. to SR 125/Bemiss Rd.

Recommeljje/i for approval: ' a _
DATE: _7 /2 w/Zove_ | o O ' g .

DATE: 7/ ,2,6:/ 9307

/

District Engineer

This concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Improvement Program (RTP) and/or. the State Transportation Improvement

Program (STIP).

DATE:
: State Transportation Planning Administrator

DATE: :

Financial Management Administrator
DATE:

State Environmental/Location Engineer
DATE:

State Traffic Safety and Design Engineer

DATE:
' Project Review Engineer




25 July, 2002 e e State of Georgia

Department of Transportation
Project Concept Report Page: 2
Project Number: STP-4921(1)
P. I Number: 450200

County: LOWNDES ' : END PROJECT
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25 July, 2002 ' State of Georgia
Department of Transportation

- Project Concept Report Page: 3
Project Number: STP-4921(1)
P. I. Number: 450200

County: LOWNDES

Need and Purpose: This project (Phase One) will widen North Forrest Street/County Road 138 from two
lanes to five lanes. The project limits are Bemis Road/SR-125 to the north and Park Avenue/ SR-31 to the
south. The project’s north terminus is the four-lane section of SR-125 and the south terminus is the
widening project STP-0002-00 (424) (Phase Two). Phase Two is a continuation of Phase One, and will
widen North Forrest Street/City Street 1005 from two lanes to five. State Route 125 and the phase two
project provides logical terminus for Phase One.

This project is part of Valdosta/Lowndes County long-range transportation plan. It is not part of the state’s
bicycle and pedestrian plan. The route is, however, in an urban residential area and should include

sidewalk as part of the project.

Traffic along North Forrest Street/CR-138 peaks near Park Avenue/SR-31 and decreases as traffic
approaches SR-125. Land use along North Forrest is mostly residential. There are three schools located
within the project limits. Near Park Avenue/SR-31, there is some commercial property and a school.
Traffic volumes are at 9,300 ADT in this area. Land use at the north section of the project turns
-agricultural and the traffic volumes decrease to 5,900 ADT.

North Forrest Street/CR-138 currently functions at an acceptable Level of Service. The LOS is D or
greater. The LOS improves and traffic volumes decrease as traffic approaches SR-125. Traffic is
anticipated to reach unacceptable levels within the next ten years. - :

The accident rates for 1995-1997 are below the state average for similar routes dunng the same period.
There were 34 accidents with 27 1 111_]111‘168 and one fatality in 1995; 31 accidents, 21 injuries. and no fatalities
in 1996; and 26 accidents, six injuries and no fatalities in 1997. Almost one third of the 1995 and 1996
accidents were attributed to following too close and 50% of the 1997 accidents were attributed to following
too close. Close to one third of all accidents in 1995, 1996 and 1997 occurred at the signalized intersection
with CR-185.

This project is necessary to address projected deficiencies. The widening will also reduce the number of
accidents attributed to following too close. The additional lanes will reduce the number of cars per lane
thus increasing the distance between vehicles and will allow through traffic to go around vehicles that are
completing a turning movement.

Description of the project: Widen and reconstruct North Forrest St. from Park Ave./SR 31 to Bemiss
Rd./SR 125. The existing typical section consists of a two-lane rural with open ditches on 50 feet of right of
way. The proposed typical section consists of a 5-lane urban with 2-12 fi. lanes in each dir_ection and a 20
ft. flush turn lane with curb & gutter and sidewalks on 110 feet of right of way. This project is located in

" Land Lot Numbers 79, 80, 81, 82, 83 102, 103, 104, 105, & 106, in 11™ Land District, and i in GMD # 663
This project is approxunately 3 22 miles in length from ML 0.00 to ML 3.22.




25 July, 2002 e State of Georgia
: Department of Transportation

Project Concept Report Page: 4
Project Number: STP-4921(1)
P. 1. Number: 450200

County: LOWNDES

Is the project located in a N on-attainment area? [ 1Yes No

PDP Classification: Major [X], = Minor [] ' _
Federal Oversight: Full Oversight[ ],  Exempt [X],  StateFunded [ ],  or Others [ ]

Functional Classification: Urban Minor Arterial ‘

~ U. S. Route Number(s): _ N/A - State Route Number(s): _ N/A
Trafﬁc (AADT): _
Current Year: (2006) 13,300 Design Year: (2026) 22,500 —

Existing Design Features:
* Typical Section: Two 11 ft travel lanes, rural with open ditches.
Posted Speed 35-55 mph \ Maximum degree curvature 16°
Maximum Grade: _3 % -
Width of right of way: 60-80 ft.
Major structures: None

‘Major interchanges or intersections along the project: SR 31/Park Ave, Northmde Dr, Perlmeter Rd,

SR 125/Bemiss Rd

e Existing length of roadway segment and the beginning mile logs for each county segment. For new
location projects, the existing length of roadway is zero(0). Project begins at ML 0.00 and extends
North approximately 3.22 miles to ML 3.22 in Lowndes County. -

Proposed Design Features: (Superelevatlon emmax 8.0%)
e Proposed typical section(s): Four 12 ft travel lanes with one 20 ft center tum la.ne urban with curb
and gutter and sidewalks. :
Proposed Design Speed Mainline 45 mph

L ]

e Proposed Maximum grade Mainline 3 % ' Maximum grade aflowable 6 % -
e Proposed Maximum grade Side Street 3 % _ ' Maximum grade allowable 6 %

e Proposed Maximum grade driveway 10 % : '

¢ Proposed Maximum degree of curve 1° - Maximum degree allowable 10°
o Right off way ' :

= Width 110 fi.
'= FEasements: Temporary [X], Permanent [X], Utihtylj Others E]
= Type of access control: Full { |, Partial [ |, By Permit [X], Others I:I
= Number of parcels __153 Number of displacements:
‘ = Business: _ 0

= Residents: 0

=  Mobile homes: _0

=> Others: _0




25 July, 2002 o State of Georgia
N . : , Department of Transportation
Project Concept Report Page: 5 )
Project Number: STP-4921(1)

P. I Number: 450200
County: LOWNDES

e Structures:
= Bridges: None
— Retaining walls: None
e Major intersections and interchanges: SR 31/Park Ave, North31de Dr, Perimeter Rd, SR 125/Bemtss

e Traffic control during construction: RoadWay to be built under traffic.

e Design Exceptions to controlling criteria anticipated:

) _ UNDETERMINED YES NO
. HORIZONTAL ALIGNMENT: : ] M
ROADWAY WIDTH: Ul - D]
' SHOULDER WIDTH: 1 ] X
VERTICAL GRADES: . i N X
CROSS SLOPES: O M X
STOPPING SITE DISTANCE: O] ] I
SUPERELEVATION RATES: ] O i
HORIZONTAL CLEARANCE ] O >
SPEED DESIGN: K| | B
" VERTICAL CLEARANCE: 1:; ] X
BRIDGE WIDTH: ] O K
BRIDGE STRUCTURAL CAPACITY: 3 O X

e Design Variances: None anticipated.
e Environmental concems: Possible Historic Structure, 1 UST
e Level of environmental analysis:
= Are Time Saving Procedures appropnate” Yes I:l No [X]
= Categorical Exclusion: [ ]
=  Environmental Assessment/Finding of No Si gmﬁcant Impact (FONSI) . or
=  Environmental Impact Statement (EIS)[]. '
o Utility involvement: Colqultt EMC, MediaCom, Atlanta Gas nght BellSouth GA Power City of
Valdosta

PI‘OJ ect responsibilities:

- Design, GDOT
Right of Way Acquisition, Local Governments
Relocation of Utilities, Local Governments
Letting to contract, GDOT
Supervision of construction, GDOT
Providing material pits, n/a. '
Providing detours, n/a

.uuuu-wu



25 July, 2002
Project Concept Report Page: 6
Project Number: STP-4921(1)

P. L. Number: 450200
County: LOWNDES

Coordination:
o Initial Concept Meeting Date

¢ Concept Meeting Date May 14, 2002
- o P.A R Meeting Date
Public involvement: Public Hearing

Other projects in area: PI No 422710, PI No 450510
Other coordination to date: None
Railroads: None =

Scheduling — Responsible Parties’ Estimate
Time to complete environmental process; 12 Months.

- Time to complete preliminary construction plans: 9 Months.
Time to complete right of way plans: 5 Months.
Time to complete the Section 404 Permit: 12 Months.
Time to complete final construction plans: 11 Months.
Time to complete to purchase right of way: 12 Months.
List other major items that will affect the project schedule:

Other alternates considered:
Comments:

Attachments:
1. Cost Estimates:

' a) Construction Includlng E&C

b) Right of Way, and

c¢) Utilities.
Typical Sections
Accident summaries
Capacity analysis _
Minutes of Initial Concept and Concept meetmgs : :
Minutes of any meetings that show support or objection to the concept
LGPA’s: To be revised and re-issued after Approved Concept.
Location and Design Notice
Other items referrédlto in the body of the report

Lo kW

Local government comments: Seec Attached Concept Meeting Minntes.

State of Georgia
Department of Fransportation

Months.



ITEM

150-1000
210-0100
318-3000
402-1812
402-3121
402-3130
402-3190
413-1000
432-5010
441-3018

441-0104

441-4030
441-5002
441-6222

444-1000

446-1001
500-3200
500-9999
550-1180
550-1240
550-1300
550-1360
550-1420
573-2006
634-1200
668-1100
668-2100
668-4300
668-5000

163-0232
163-0240
163-0300
163-0530
165-0030
165-0070
165-0101
171-0030

700-6910
700-7000
700-7010
700-8000
700-8100

636-1029
636-1032
636-2030
653-0120
853-0210
£53-1501
653-1502
653-1704
653-1804
653-3501
653-3502
653-6004
653-6006
654-1001
6541003

639-2001
639-4004
647-1000
647-1000

647-1000°

DESCRIPTION -
ROADWAY
TRAFFIC CONTROL

GRADING COMPLETE - 41 acres Clearing & Gfubbing, 75,000 CY B

AGGR SURF CRS

RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIME
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MA
RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MA

BITUM TACK COAT

MILL ASPH CONC PVMT, VARIABLE DEPTH
DRIVEWAY CONCRETE, 8 IN TK

CONC SIDEWALK, 4 1IN

CONC VALLEY GUTTER, 8 IN

CONCRETE HEADER CURB, 6 IN, TP 2

CONC CURB & GUTTER, 8 IN X 30 IN, TP 2
SAWED JOINTS IN EXIST PAVEMENTS - PCC
PVMT REINF FABRIC STRIPS, TP 1, INCL BITUM BINDER
CLASS B CONCRETE

CLASS B CONC, BASE OR PVMT WIDENING
STORM DRAIN PIPE, 18 IN, H 1-10

STORM DRAIN PIPE, 24 IN, H 1-10 -
STORM DRAIN PIPE, 30 IN, H 1-10

STORM DRAIN PIPE, 36 IN, H 1-10

STORM DRAIN PIPE, 42 IN, H 1-10

UNDDR PIPE INCL DRAINAGE AGGR, 6 IN
RIGHT OF WAY MARKER . —
CATCH BASIN, GP 1

DROP INLET, GP 1

STORM SEWER MANHOLE, TP 1

JUNCTION BOX

TEMPORARY EROSION CONTROL
TEMPORARY GRASSING
MULCH
CONSTRUCTION EXIT
CONSTRUCT .AND REMOVE BALED STRAW EROSION CHECK
MAINTENANCE OF TEMPORARY SILT FENCE, TP C
MAINTENANCE OF BALED STRAW EROSION CHECK -
MAINTENANCE OF CONSTRUCTION EXIT
TEMPORARY SILT FENCE, TYPE C

PERMANENT EROSION CONTROL
PERMANENT GRASSING - 32 acres
AGRICULTURAL LIME
LIQUID LIME
FERTILIZER MIXED GRADE
FERTILIZER KITROGEN CONTENT

HIGHWAY SIGNING AND STRIPING
HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3
HIGHWAY .SIGNS, TP 2 MATL, REFL SHEETING, TP &
GALV STEEL POSTS, TP 3
THERMOPLASTIC PVMT MARKING, ARROW, TP 2
THERMOPLASTIC PVMT MARKING, WORD, TP ¢ _
THERMOPLASTIC SOLID TRAFFIC STRIPE, 5 IN, WHITE
THERMOPLASTIC SOLID TRAFFIC STRIPE, 5 IN, YELLOW
THERMOPLASTIC SOLID TRAFFIC STRIPE, 24 IN, WHITE
THERMOPLASTIC SOLID TRAFFIC STRIPE, B IN, WHITE
THERMOPLASTIC SKIP TRAFFIC STRIPE, 5 IN, WHITE
THERMOPLASTIC SKIP TRAFFIC STRIPE, 5 IN, YELLON
THERMOPLASTIC TRAF STRIPING, WHITE
THERMOPLASTIC TRAF STRIPING,  YELLOW
RAISED PYMT MARKERS TP 1
RAISED PVMT MARKERS TP 3

TRAFFIC SIGNALS
STEEL WIRE STRAND CABLE, 1/4 IN
STRAIN POLE, TP IV
TRAFFIC SIGNAL INSTALLATION NO - 1
TRAFFIC SIGNAL INSTALLATION NO - 2
TRAFFIC SIGNAL INSTALLATION NO - 3

UNIT.

LS
LS
TN
TN
™

AC

6L
TN
LB

1
0
0

y
2.2489461755
3
3
8

T, ave.

100000

500000

16.347694220
37.220215968
35.091376928
36.228747095
36.841593271
0.98043572226
1.4870466249
30.569851645

22.809670681

36.144101890
12.744070148
9.8719607500
5.8780462547
1.8049029582
434.14510380
153.72860149
26.277627344

-31.183675814

41.427846819
48.067358111
61.110207945
10.640921626
73.229354469
1652.9059983
1492.2279171
1638.3871527
1231.0175238

780

221

1209,1323036
1.9013453493
1.3483472121
1.3524464038
258.36085106
3.3871579003

QUANTITY COST

LUMP
LUMP
3825
800
33600
11150
9600
13900
1000
1225
18900
1875
4700
34500
600
34000
5

375
16000
3500
2000
1000
300
800
200
150
125
18

30

Section SUB TOTAL

32
464
20
17000
17000
8500
20
34000

Section SUB TOTAL

795
52.083938742
33
237.86745286
1.9958935032

32
64
80
20
3200

Section SUB TOTAL

26.880934401
21.725964912
4.8877596082
58.211366288
77.802940603
0.2200684844
0.2109635663
3.9825185596
.5652784132
1277965730
.1615966645
.8718192161

.6273674920
.9148926239

5100
390
5200
185
16
34000
34000
2800

17500

34000
34000
180
120
425
200

ection SUB TOTAL

1.3264293880
4555.7819636
39200
43700
47800

5250
12

1

1

1

Section SUB TOTAL

- Total Project Cost

$100000. 00
$500000. 00
$58704.93
$20776.17
$1179070,26
$403950.53
$353679.30
$12570.57
$1487.05
$37448.07
$431102.78
$67770.19
$59897.13
$344032.65
$3526,83
$61366.70
$2170.73
$57648.23
$394164. 41
$109142.87
$82855.69
$40057.36
$18333.08
$8512.74
$14645.87
$247935.900
$186528. 49
$26214.19
$36930.53
$4878523.20

$24960.00
$102544.00
$24182.65
$32322.87
$22887.90
$11495.79
$5127.22
$115163.37
$338683.80

$25440.00
$3333.37
$2640.00
$4757.35
$6386.86
$42557.58

$137002.77
$8473.13
$25416.35
$10769.10
$1246.45
$7482.33
$7172.76
$11151.05
$27392.37
$4345,08
$5484 .29
$295.74
$269.87
$1541.863
$782.98
$248925.90

$6963.75
$54669.38
$39200.00
$43700.00
$47800.00
$192333.14

$5701023.62
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STP 4921(1), Lowndes - ESTIMATE SUMMARY

RIGHT OF WAY $ *
REIMBURSABLE UTILITIES ‘ $ . *
CONSTRUCTION '

ROADWAY 4,878,523.20

TEMPORARY EROSION CONTROL 338,683.80

LR R AR R ]

PERMANENT EROSION CONTROL 42,557.58
HIGHWAY SIGNING & STRIPING 248,925.90
TRAFFIC SIGNALS
$  5701,023.62
E & C (10%) $ 570,102.36
INFLATION (5% PER YEAR) NUMBER OF YEARS $ 313,556.30
) $  6,584,682.28
6,584,682.28

* To be provided by Lowndes County per LGPA.
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HCS2000: Signalized Intersections. Releasé 4.1

‘Inter.: Park/Forrest
Area Type: All other areas
Jurisd: valdosta

" Analyst: Jeff
Agency: GDOT
Date: 1/17/02_

Period: AM
Project 1ID:

STP-4521 (1},

E/W St: US 221/Park Ave

Year

Lowndes

2026

N/S St: N. Forrest St.

SIGNALIZED INTERSECTION SUMMARY

Eastbound Westbound Northbhound Southbound
L T R L T R T R L T - R
No. Lanes 1 1 1 1 2 0 1 2 0 1 2 0
LGConfig L T R L TR L TR L TR
Volume 300 425 350 125 625 75 325 625 100 75 725 400
Lane Width |12.0 12.0 12.0 |12.0 12.0 12.0 12.0 ' 12.0 12.0
RTOR Vol 0 0 0 0
Duration 0.25 Area Type: All other areas
Signal Operations
Phage Combination 1 2 3 4 5 & 7. 8
ERB Left P P NB Left P P
Thru P P Thru P p
Right P P Right P P
Peds : Peds
WB Left 5 SB Left P
Thru P Thru P
Right = Right P
Peds Peds
NB Right EB Right P
SB Right WB Right :
Green 10.0 40.0 20.0 30.0
Yellow 4.0 4.0 4.0 4.0
-All Red 1.0 1.0 1.0 1.0
o : Cycle Length: 120.0 secs
Intersection Performance Summary :
Appr/ Lane Adj sat Ratios Lane Group Approach
Lane Group Flow Rate
Grp Capacity (=) v/c g/C Pelay LOS Delay LOS
Eastbound
L 281 1805 1.19 0.46 157.6 F
T 854 1863 - S .D.55 ° 0.46 L 26.1 C 57.4 E
R 1077 1615 0.36 0.67 9.7 A
Westbound
L 288 864 0.48 0.33 37.5 D
TR 1184 3552 ' 0.66- 0.33 37.0 D 37.1 D
Northbound :
L 379 1805 0.95 . 0.46 71.1 E
TR 1593 3475 0.51 0.46 24.1 c 38.6 D
Southbound ,
L 165 661 0.50 0.25 49.1 D
TR 844 3374 1.48 0.25 267.8 F 254.2 F

Intersection Delay = 105.5 (sec/veh) Intersection LOS = F
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HCS2000: Signalized Intersections Releasé 4.1
Analyst: Jeff Inter.: Park/Forrest _
Agency: GDOT Area Type: All other areas
Date: 1/17/02 Jurisd: Valdosta
Period: PM ' Year 2026
Project ID: S8TP-4221({(1), ZLowndes
E/W St: US 221/Park Ave N/S St: N. Forrest St.
SIGNALIZED INTERSECTION SUMMARY -
Bastbound Westbound Northbound Southbound
L T R L T R L T R L T R
No. Lanes 1 1 1 1 2 0 1 2 0 1 2 0
LGConfig L T R L TR ) L TR L TR
Volume 400 625 325 100 425 75 350 725 125 75 625 300
Lane Width |12.0 12.0 12.0 |[12.0 12.0 12.0 12.0 12.0 12.¢
RTOR Vol 0 o 0 0
Duration 0.25 Area Type: All other areas
. Signal Operations
FPhase Combination 1 2 3 4 5 6 7 8
EB Left P P NB Left b P
Thru P Thru P
Right P . Right P
Peds Peds
WB Left P P SB lLeft P b
Thru P Thru P
Right P Right P
Peds Peds
NB Right EB TRight P
SB Right _ WB Right
Green '10.0 40.0 10.0 40.0
Yellow 4.0 4.0 4.0 4.0
211 Red 1.0 1.0 1.0 1.0 . :
Cycle Length: 120.0 secs
Intersection Performance Summary
Appr/ Lane Adj Sat Ratios Lane Group  Approach
Lane Group Flow Rate
Grp Capacity (2) v/c . g/C Delay LOS Delay LOS
Eastbound
. L 366 1805 1.21 . 0.46 159.7 F.
T 621 1863 "1.12 0.33 112.9 F 105.6 F
R 740 1615 0.49  0.46 25.0 C o
Westbound :
L 228 1805 0.49 0.4¢6 33.1 C
TR 1176 3528 0.47 0.33 33.0  C 33.0 C
Northbound .
L 228 1805 1.71 0.46 369.3 °F .
TR 1157 3471 0.82 0.33 43.1 D 138.2 F
Southbound :
'L 230 1B0OS 0.36 0.46 27.3 C :
TR 1130 3388 0.91 0.33 50.5 D 48 .8 D
Intersection Delay = 90.9 ({sec/veh) Intersection LOS = F
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HCS2000: Signalized Intergecticns Release 4.1

Analyst: Jeff - Inter.: Forrest/Northside
Agency: GDOT Area Type: All other areas
Date: 1/22/02 ~ Jurisd: Valdosta
Period: AM . Year : 2026
Project ID: STP-49521(1), Lowndes
E/W St: Northside Drive N/S St: N. Forrest St.
SIGNALIZED INTERSECTION SUMMARY .
Fastbound Westbound Northbound Scuthbound
L T R L T R L T R L T R
No. Lanes 1 1 0 1 1 0 i 2 0 1 2 0
LGConfig L TR L TR L TR L TR
Volume 200 250 275 150 350 100 225 540 1290 80 580 300
Lane Width }12.0 12.0 12.0 12.90 12.0.12.0 12.0 12.0
RTOR Vol 0 &) 0 0
Duration 0.25 Area Type: All other areas
: Signal Operations
Phase Combination 1 2 3 4 5 7 6 7 g8
EB Left P P : NB & Left P P
Thru P Thru P
Right P . Right 2
Peds o . Peds
WB Left P p SB Left P P
Thru = Thru P
Right 2 : Right P
Peds : Peds
NB Right N EB Right
SB Right WB Right
Green 16.0 40.0 10.0  40.0
Yellow . 4.0 4.0 . 4.0 4.0
All Red 1.0 1.0 1.0 1.0
: : Cycle Length: 120.0 secs
Intersection Performance Summary
Appr/ Lane Adj Sat Ratics Lane Group Approach
Lane Group Flow Rate :
Grp Capacity {s) v/c g/cC Delay LOS Delay LOS
Eastbound
L 265 1805 0.84 0.46 51.2 D
TR 584 1751 1.60 0.33 77.2 E 70.1. E
Westbound :
L 228 1805 0.73 . 0.486 45.1 D
TR 612 1837 0.82 0.33 48.2 - D . 47 .4 D
Northbound _
L 228 1805 1.31¢ 0.46 121.1 F
TR 1152 3455 0.64 ~0.33 36.5 o 58.0 E
Southbound
L 29¢ 1805 0.30 0.46 23.4 C

TR 1128 3383 .  0.88  0.33 47.3 D 45.4 D

Intersection Delay = 54.9 (sec/veh) Intersection LOS = D




. .
| y
|

HCS2000: Slénalized Intersections Release 4.1
Analyst: Jeff Inter.: Forrest/Northside
Agency: GDOT Area Type: ALl other areas
Date: 1/22/02 Jurisd: Valdosta
Period: PM Year 2026
Project ID: STP-4921(1), Lowndes :
E/W St: Northside Drive N/S St: N. Forrest St.
. SIGNALIZED INTERSECTION SUMMARY
- Bastbound Westbound Northbound . Southbound
I T R L T R L T R L T R
No. Lanes 1 1 0 1 1 0 1 2 0 1 2 0
LGConfig L TR L TR L TR L TR
Volume 300 350 225 120 250 80 275 580 150 160 540 200
Lane Width [12.0 12.0 12.0 12.0 12.0 12.¢ 12.0 12.0
RTOR Vol 0 : 0 0] 0
Duration 0.25 Area Type: All other areas
Signal Operations
Phase Combination 1 2 3 4 5 & 7 8
EB Left P P NB Left P P
Thru P Thru P
Right P Right P
Peds Peds
WB Left P P SB Left P P
Thru P Thru P
Right p "Right P
Peds Peds
NB Right EB Right
SB Right WB Right
Green 1.0 35.0 : 15.0 40.0
Yellow 4.0 4.0 4.0 4.0
All Red 1.0 1.0 1.0 1.0
Cycle Length: 120.0 secs
- Intersection Performance Summary '
Appr/  Lane Adj Sat Ratios Lane Group Approach
Lane Group Flow Rate ' _
Gxp Capacity (=) v/ g/c Delay LOS Delay LOS
Eastbound :
L 313 1805 1.06 0.42 -108.9 F
TR 521 1788 1.23 0.29 160.6 " F . 142.% F
Westbound _
L 228 1805 0.58 0.42 38.0 D . o
TR - 534 1831 0.63 0.29 44.7 D 42.9 D
Northbound _
L 342 1805 0.89 0.50 53.7 D
TR 1148 3445 0.72 0.33 38.9 b 42.9 D
Southbound _ .
L 342 1805 0.32 0.50 21.7 C
TR 1138 3414 0.72 0.33 358.1 b 37.0 D
Intersection Delay = 68.9, (sec/veh) Intersection LOS = E
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HCS2000: Si@ﬁalized Intersections Releasé 4.1

Analyst: Jeff ' : Inter.: Forrest/Inner Perimeter
Agency: GDOT ' - Area Type: All other areas
Date: 1/22/02 Jurisd: Valdosta
Pericd: AM Year : 2026
Project ID: 8TP-4521{1), Lowndes :
E/W St: Inner Perimeter Rd. .N/S8 St: N. Forrest St.
SIGNALIZED INTERSECTION SUMMARY
Eastbound Westbound Northbound Southbound
L T R L T R L T R L T R
No. Lanes 1 2 o] 1 2 0 1 2 4] 1 2 C
LGConfig L TR L TR L TR L, TR
Volume 150 450 200 200 550 125 275 350 175 75 575 225
Lane Width [12.0 12.0 S 112.0 12.0 12.0 12.0 |12.0 12.0
RTOR Vol 0 0] -0 : 0
Duration 0.25 Area Type: All other areas
Signal Operationg
Phase Combination 1 2 3 "4 |- 5 6 7 8
EB Left P P NB Left b P
Thru P Thru P
Right P Right 2
Peds B Peds
WB Left =4 P SB Left P P
Thru P Thru P
Right P Right P
Peds : Peds
NB Right ] EB 'Right
SB Right | wB Right - _
Green 10.0 40.0 : 10.0 40.¢C
Yellow 4.0 4.0 4.0 4.0
All Red 1.0 1.0 1.0 1.0
Cycle Length: 120.0 secs
Intersection Performance Summary
Appr/ Lane Adj sat Ratios Lane Group Approach
Lane Group Flow Rate
Grp Capacity (s) v/c g/c " Delay LOS Delay LOS
Eastbound _ _
L 290 1805 0.58 0.46 _ 30.3 C
TR 1132 3396 0.64 0.33 36.6 D 35.4 D
Westbound
L 300 1805 0.74 0.46 38.0 D :
TR 1151 3453 . 0.65 0.33 36.9 D 37.2 D
Northbound
L 246 1805 1.24 0.46 168.0 F
TR 1128 3385 0.52 0.33 33.9 C B0.1 B
Southbound
L . 353 1805 0.24 0.46 21.3 c
TR 1138 3409 0.78 0.33 4% .5 D 35.8 D

. Intersection Delay = 47.7 (sec/veh) Intergection LOS = D
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HCS2000: Si@nalized Intersections Releas®€ 4.1

Analyst: Jeff - : - -Inter.: Forrest/Inner Perimetexr
Agency: GDOT ' : Area Type: All other areas
Date: 1/22/62 . Jurisd: Valdosta
Period: PM . Year : 2026
Project ID: STP-4921{(1), Lowndes . _ : -
E/W St: Inner Perimeter Rd. N/S St: N. Forrest 3t.
SIGNALIZED INTERSECTICN SUMMARY
Eastbound 1 Westbound Northbound Southbound
L T R I T R L T R L T R
No. Lanes 1 2 0 1l 2 0 1 2 0 1 2 0
LaConfig L TR L TR L TR L TR
Volume 225 550 275 175 450 75 © |200° 575 200 125 350 150
Lane Width |12.0 12.0 12.0 12.¢ 12.0 12.0 12.0 12.0
RTOR Vol 0] . 0 0 0
Duration 0.25 Area Type: All other areas
Signal Operations
Phagse Combination 1 2. i 4 5 6 7 8
EB Left P B NE Left P P
Thru P ~ Thru P
Right P Right P
Peds ' . Pedg
WB Left r P ' SB ‘Left P P
Thru P Thru P
Right D Right P
Peds Peds
NB Right EB Right
SB Right ' WB Right
Green 10.0 40.0 10.0 40.0
Yellow 4.0 4.0 ' 4.0 4.0
All Red 1.0 1.0 1.0 1.0
. Cycle Length: 120.0 secs
Intersection Performance Summary '
Appr/ Lane .. Adj Ssat Ratiocs Lane Group Approach
Lane Group Flow Rate
Grp Capacity (s) v/c g/cC belay LOS Delay LOS
Eastbound
L 353 . 1805 . 0.71 0.46 33.4 c
TR 1128 3384 0.81 0.33 43.0 D 41.0 D
Westbound
L 237 1805 0.82 0.4¢6 51.0 D
- TR 1158 - 3473 0.50 0.33 33.6 - C 38.0 - D
Northbound
L 365 1805 0.61 ‘0.46 28.8 C
TR 1140 3420 © °©  0.76  0.33 40.3. D 38.0 D
‘Southbound :
L 254 1805 0.55 0.46 31.2 C )
TR 1133 3400 0.45 0.33 33.4 cC 33.0 c

Intersection Delay = 38.0 (sec/veh) Intersection LOS = D




HCS52000: Uﬁ;;énalized Intersections Reled

TWO-WAY STOP CONTROL SUMMARY

Analyst:

Agency/Co.:

Date Performed:
Analysig Time Period:
Intersection: '
Jurisdiction:

Analysis Year:

Project ID: B8TP-4921(
East/West Street:
North/South Street:

Jeff

GDOT

1/22/02

AM
Forrest/Bemigs
Valdosta

2026

1), Lowndes

SR 125/Bemiss Rd.
N. Forrest St.

Va1

—

Approach Delay
Approach LOS

Intersection Orientation: EW study peried {hrs): 0.25
Vehicle Volumes and Adjustments
Major Street: Approach Eastbound Westbound -
Movement 1 2 3 | 4 5 6
L T R | L T R
Volume T 1690 60 515 2060
Peak-Hour Factor, PHF 1.00 1.00 1.00 1.00
Hourly Flow Rate, HFR 1650 60 ‘515 2060
Percent Heavy Vehicles -- -- 2 - --
Median Type Undivided
RT Channelized? ‘
Lanes 2 0 1 2
Configuration T TR L T
Upstream Signal? No  No
Minor Street: Approach Northbound . Southbound
Movement 7 8 9 I 10 11 12
- L T R | T R
Volume 90 410
Peak Hour Factor, PHF 1.00 1.00
Hourly Flow Rate, HFR 90 410
Percent Heavy Vehicles 2 2
Percent Grade (%) -1 0
Median Storage
Flared Apprcach: Exists?
o Storage
RT Channelized? Yes
Lanes 1 1
Configuration L R
Pelay, Queue Length, and Level of Service
Approach " EB WB Northbound Southbound
Movement 1 4 | 7 8 9 [ 10 11 12
Lane Config L | L R I
v (vph) 515 90 410
C{m) (vph) 354 0 293
v/ 1.45 1.40
95% gueue length 27.22 21.71
Control Delay 248.4 232.9
L.OS F F F




HCS2000: Ur, analized Intersections Relei J

o

TWO-WAY STOP CONTROL SUMMARY

Analyst: Jeff

Agency/Co. : _ GDOT

Date Performed: 1/22/02

Analysis Time Period: PM

Intersection: Forrest/Bemiss
Jurisdiction: Valdosta
Analysis Year: 2028

Project ID: STP-4921(1), Lowndesg
FEagt/West Street: SR 125/Bemiss Rd.
North/South Streest: N. Forrest St.
Intersection Orientation: EW Study period (hrs): 0.25

vVehicle Volumes and Adjustments

Major Street: Approach Eastbound Westbound

Movement 1 2 3 | 4 5 6

L T R | L T R

Volume ' - 2060 g0 410 1690
Peak-Hour Factor, PHF 1.00  1.00- 1.00 1.00
Hourly Flow Rate, HFR . 2060 90 410 1690
Percent Heavy Vehicles -- -~ 2 -~ --
Median Type Undivided '
RT Channelized? _
Lanes 2 0 1 2
Configuration T TR : L T
Upstream Signal? _ No _ No
Minor Street: Approach Northbound Southbound

Movement 7 8 9 - | 10 11 12

L T. R | © T R
Volume 60 515
Peak Hour Factor, PHF 1.00 _ 1.00
Hourly Flow Rate, HFR 60 : 515
Percent Heavy Vehicles 2 2
Percent Grade (%) _ -1 0
Median Storage '
Flared Approach: Exigtsg?
Storage
RT Channelized? ) Yes
Lanes _ ‘ 1 1
Configuration L R
Delay, Queue Length, and Level of Service

Approach - EB - WB Northbound Southbound
Movement 1 4 | 7 8 9 | 10 11 12
Lane Config L | L ' R | :
v (vph) ' 410 60 515
C(m) (vph) 247 o] : 215
v/ 1.66 : : 2.40
95% queue length 26.24 ' 42.09
Control Delay 349.5 677.2
LOS F ¥ F

Approach Delay
Approach LOS




SIGN IN SHEET

PROJECT NO.: STP-4921(1) & STP-0002.-00(424)
P.L.NO.: 450200 & 0002424
COUNTY: Lowndes

DATE: May 14, 2002

TIME: 1:30 PM

NAME AGENCY . PHONE NO.
Darby Beach ¢DOT oEL (409699 - 4517

25— 995 -~ 20

T)mm/ Micihs Coiou 77 _émc

?oqev Touchtonw col@ucH Emc 226 485 3620
Ve %wsim | Lolq vt £l 297 A%~ 699 3

| Keﬁw Wéeés (]/wgfl/é/ps,é %///}es 229.-259- 3592

Vorr Shipia,

CH ol ff ok, & Y £y

ZE7ES7 35350

Credy Gpodwin

& //(M?%

279-332-8S0S 2

ﬂ’{ /2 nﬁa//’ e // ;/7% 229-2L62)1p
%W«WQ PBrown [t Beusowru 20q.332-505Y
Bob srtockdur fe tL 50414 229 733 5262

Gér/v Mqr/rﬂeg//

)%/% }Qﬂu’f% 229 _5%3 5079
BoB Grrduer LOWRAES oty 2% 67/ -242%
é’mar7 N4 cl:/fm,f . AD.po T 229 -386 - 5258
Jerry Bruce Do 7 225-32£-328¢
Dew Gaskmrs D.o.T. 239-38¢ - 3045
gz 4/ Q‘Lﬁff‘“ Do 7 (it L Freg _ 1229 3§6- 32068
DM;? ¥ yéh/, GDoT TRaFFic QFERATY oS 229 -35¢ - 3&’35"

478~ F76- 2200

Ay Fee Gres Li g7 Lo,




PROJECT NO.:
P. . NO.:

SIGN IN SHEET

STP-4921(1) & STP ¢e02-00($24)

450200 & oo2242 4.

COUNTY: Lowndes

DATE: May 14,2002

TIME: 1:30 PM

NAME AGENCY PHONE NO.
///m W/ arren DS 2333-5287
&lﬁﬁ” THemus Dot 386 — 3435
Jos I, Sneerieln Der 38k 3350
@{c_& de, Bryps DNog IR~ BEST
T W [Sutws DoT 2 8C- 2ol




STP-4921(1), Lowndes County
Pi No, 450200
Widening of North Forrest St. (Phase 1)

Minutes of Concept Meeting

- A design concept meeting for the above project was held on Tuesday May 14™ 2002 at
the GDOT District 4 assembly room. -

The meeting began at 1:30 pm with a review of the draft concept report, and then the
following items were discussed:

Darby Beach, from the Office of Environment/Location, stated that there is a
possible historic structure, and 1 underground storage tank location. She also
stated that the level of enwronmental analysis would probably require an
AE/FONSI. '

Bill Cooper, District Utilities Office furnished the estimated utlhty costs;
reimbursable cost, $306,000.00, non-reimbursable cost, $2,439,617.00.

~ A Representative from the City of Valdosta Utility Department requested that the
. water main 16’ outside of the existing pavement be retained. A section of the

water main was constructed in 1985, but a major portion was added in 1991. If
the water main is left in place, it will be located under the new pavement.
Representatives from BellSouth stated that they have an existing easement
adjacent to the right-of-way from Mt. Zion Rd. north to Bemiss Rd. on the east
side of N. Forrest St. '

Von Shipman, City Engineer for the City of Valdosta requested a southbound
right turn lane be added on N. Forrest St. @ Northside Dr. due fo high tumning
movements.

Mr. Shipman also asked that we consider an additional westbound lane on SR 31
at N. Forrest St.

A Representative Lowndes County asked what would become of the abandoned
Right-of-Way where N. Forrest St. has been re-aligned at Bemiss Rd. under DOT
Project STP 34-1(22). He stated that they have facilities on that existing Right-of-
Way.

A Representative from the Clty of Valdosta stated that the Project will be in the
City Limits from Park Ave. to the north side of the existing right-of-way of
Perimeter Rd.

BellSouth requested that their existing manholes be Ieft in place, which would

‘have them located in the roadway.
Danny Gay, District Traffic Operations, -stated that right turn lanes should be

included at all major intersections.

The meeting adjourned at 2:30 pm.

Je Bndges

DOT Project éanager
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L.OCAL ‘GOVERNMENT PROJECT AGREEMENT

- In consideration of the proposed improvements, the C?ty/GﬁGﬁ@@ of Valdosta
agrees to provide or perform the following at no cost to the Georg1a Department
of Transportation for project MR- 4927(1) P.I.# 450200 Lowndes County

North Forrest Street - From Hill Avenue/State Route 38 north to the Bypass/

Inner Perimeter Road. (3.7 miles). Proposed widening and reconstruction.

ol - Provide all necessary rights-of-way and/or easements for the construction
- of this project and remove existing structures or obstruct1ons within the

rights-of-way of this proposed project.

Bod Make all utility relocations, adjustments or betterments of pubTTciy
owned uti]ities in conflict with this proposed project. -

&x To cause all privately owned utilities to be relocated or adjusted as
. necessary to ctear construction of this proposed project, 1nc1ud1ng
' adJustments at raT]road cross1ngs if required. _

[ 13 Other . 5 - _ - TIFTON DISTRICT
: : : i ROUTZ SLIP
DATE 3 X&?—'éf‘c
N (I} Digtrict wg W(F
) : ’ A ‘ . { ) A v
This 90  day of __ Waanll C 19 B3 é‘z,.z <

City/County Official ff//'C::;V

Ernest Nijem, Mayor

APPROVED m W(ﬂr /’gf;&

L
EJ siricy uo"rx,x]
YA LE. Invesiigatic

) i HANDLE

et e ns

tN)A(\ S :



NOTICE OF LOCATION AND DESIGN
APPROVAL

STP-4921(1), Lowndes County
PI No. 450200

Notice is hereby given in compliance with Georgia Code 22-2-109 that the Georgia Department
of Transportation has approved the Location and Design of the above project.

The date of location approval is

Description of the project: Widen and reconstruct North Forrest St. from Park Ave./SR 31 to
Bemiss Rd./SR 125. This project is located in Land Lot Numbers 79, 80, 81, 82, 83 102, 103,
104, 105, & 106, in 11" Land District, and in GMD # 663. This project is approximately 3.22
miles from ML 0.00 to ML 3.22. . '

The existing typical section consists of a two-lane rural with open ditches on 50 feet of right—of—
way. The proposed typical section will consist of a 5-lane urban with 2-12 ft. lanes in each
direction and aﬁ%ﬂ -flush tumn lane with curb & gutter and sidewalks on LG(T feet of right-of-
: 7

way.

Drawings or maps or plats of the proposed project, as approved, are on file and are avaﬂable for
public inspection at the Georgia Department of Transportatmn :

Tim Warren

tim.warren(@dot.state.ga.us

1409 Madison Hwy, Valdosta, GA 31601-6585
(229) 333-5287

“Any interested party may obtam a copy of the drawings or maps or plats or portlons thereof by
: paymg a nommal fee and requesting in writing to:

Jeff Bridges
District Design Engineer

_ howard.bridges@dot.state.ga.us
Georgia Department of Transportation
PO Box 7510
Tifton, GA 31793

_ (229) 386-3300

Any written request or communication in reference to this project or notice SHOULD mclude the
PI‘O_] ectand P. L. Numbers as noted at the top of this notice.
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25 July, 2002 ) State of Georgia
: Department of Transportation

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
District 4 — Tifton, Ga.

Project Number: STP-4921(1)
County: Lowndes
P. I. Number: 450200

Project Concept Report

Project Location

Federal Rouie Number: N/A

State Route Number: N/A

Widening of North Forrest St. from SR 31/Park Ave, to SR 125/Bemlss Rd.

Recommerji?i for approval:
DATE: 7 Zoor_
{ .

7
DATE: 7/ «26:/ jile vl |

" District Engineer

This concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Improvement Program (RTP) and/or the State Transportation Improvement
Program (STIP).

DATE: _§72 /02 | | ,Z/J %/4?...»./0/4

State Transportation Planning Administrator

DATE:
Financial Management Administrator
DATE:
- State Environmental/Location Engineer
DATE:
State Traffic Safety and Design Engineer
DATE:

Project Review Engineer



7 25 July, 2002
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M o State of Georgia
Department of Transportatmn

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
District 4 — Tifton, Ga.

Project Number: STP-4921(1)
County: Lowndes
- P. I Number: 450200

Project Concept Report

Project Location

Federal Route Number: N/A _

State Route Number: N/A

Wldenmg of North Forrest St. from SR 31/Park Ave. to SR 125/Be1mss Rd.

Recommerjil’?j for approval:
DATE: _7 /2 e
Lt /

Zouvr

DATE: 2/ 2—6:/ pls ou B

This concept as pre

District Enginger

sented herein and submitted for approval is consiste_nf with that which is included in the

Regional Transportation Improvement Program (RTP) and/or the State Transportation Improvement

Program (STIP).
DATE:

State Transportation Planning Administrater

DATE:

DATE:

Financia] Management Administrator

DATE:

State Enviromrnental/Location Engineer

DATE: £-8-42

State Traffic Safety and Design Engineer
Logust X Ppuitin; FE

Project Review Engineer






