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STATE OF GEORGIA

JUN 28 1994
INTERDEPARTMENT CORRESPONDENCE .
PRECONSTRUCTION
P.I. No.: 522300 OFFICE Environment/Location
EDS-545 (28), Appling County DATE June 28, 1994
. £ .

David E. Studstill, ﬁfE., State Environment/Location Engineer
Frank L. Danchetz, P.E., Chief Engineer

Revised Pro;ect Concept Report - US 1/SR 4 Improvements:
Bacon County to Baxley

Descriptioh of concepﬁ‘change; This project is the widening and
reconstruction of US 1/SR 4 from the Bacon/Appling County line to

Baxley, a distance of 9.1 miles. The current concept proposes to
add two lanes parallel to the existing two lanes with a 44 ft.
depressed median. This typical section would apply from the

Bacon/Appling county line to CR 90 near Baxley. From CR 90 to the
Baxley City Limits, the typical section would change to five lanes
with a 14 ft. flush median rural, then five lanes with a 14 ft.
flush median urban typical section from the Baxley City Limits to
Spear St. The proposed change in the concept would be to shorten
the project to end just north of SR 15. Total project length would
then be 8.7 miles. The typical section would be changed, from CR
90 to SR 15, to four lanes with a 20 ft. raised median urban
section. The existing two lanes would be retained and the new lanes
and median added on the east side of the existing roadway. The
existing roadway north of SR 15 is four lanes with curb and gutter.

Estimated Costs: Proposed Approvad Prog. Date
Construction $ 9,840,000 $ 13,076,000 1/98
(incl. E&C and Infl.)

Right—-of-Way $ 4,093,000 $ 4,093,000

Utilities not avail. not avail.

Requested Appling do utilities 3-23-92
Baxley signed for utilities 6-24-93

Comments: The shift in the termini would avoid impacting multiple
historic properties between SR 15 and Spear St and tie to an
existing four lane urban roadway recently constructed.
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Revised Concept Report
PI. No.: 522300

Project No.: EDS-545(28), Appling Co.
June 28, 1994

Recommendation: It is recommended that the above change be approved
and the project cost estimate changed.

DES/DCA/da

Attachments: Location Map
Cost Estimate
Typical Sections

Concur:

N 4 /

Frafik L. Danchetz, PTE'dgff’//
Chief Engineer
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DEPARTMENT OF TRANSPORTATION

‘ STATE OF GEORGIA

OFFICE OF ENVIRONMENT/LOCATION
ATLANTA, GEORGIA

EDS-545(28)
SR 4/US 1 - BACON CO. TO BAXLEY
SCALE: SEE GRAPHIC pare, JUN. 1994

COUNTY: APPL ING




PRELIF _.NARY COST ES IMATE
OFFICE OF ENVIRONMENT/LOCATION

P.I. NO: 522300 DATE:_06-13-1554

PROJECT NO:_EDS-545(28)

PROJECT NAME: _US 1/SR 4 IMPROVEMENTS

COUNTY 3 _APPL ING

PROJECT DESCRIPTION: WIDEN AND RECONSTRUCT US 1 FROM THE BACON CO. LINE

JO SR 15 IN BAXLEY

PROJECT LENGTH: 8.700 MILES - SECTION LENGTH: 7.250 MILES

TYPICAL SECTION:
RURAL WIDENING-2 T0 4 LANES WITH 44 DIV MEDIAN (48° PAV ' T)

Minimum R/W = 125 ft

EXISTING ROADWAY (1f Applicable):_Z LANE RURAL. EXIST R/W 100~

TRAFFIC:
INITIAL DESIGN YEAR: __1997 DAILY VOLUME (AADT): 5,300
FINAL DESIGN YEAR: __ 2017 DAILY VOLUME (AADT): 2,100

( )FEASIBILITY STUDY ( )PRE-PROGRAMMING PROCESS (X)PROGRAMMING PROCESS

COMMENTS: THIS ESTIMATE INCLUDES THE 20° RAISED MED. IN BAXLEY 0.93 MILE

IN LENGTH AND THE INTERSECTION IMPROVEMENTS AT SR 15.

PREPARED BY: _DCA

06-13-1994 PAGE 1 OF 4



F IOJECT COSTS |

RIGHT-0OF-WAY

1. PROPERTY (Land and Easements) % 0
2. DISPLACEMENTS % 0
3. OTHER COST $ )
SUBTOTAL 2 O
REIMBURSABLE UTILITIES
1. RAILROAD $ 0
2. TRANSMISSION LINES $ Q
3. BERVICES $ 0
SUBTOTAL % 0
MAJOR STRUCTURES
1. WALLS % o)
2. BRIDGE STREAM CROSSING $ 390,000
1-180 x41.3° AT BLACKWATER Ck. 1-120 x41.3° AT SWEETWATER Ck.
3. BRIDGE OVER/UNDERFASS $ 0
4, BOX CULVERTS % 109,000
1-T10Ox% 1-D5x3 1-T5x3
SUBTOTAL % 499,000
GRADING AND DRAINAGE
1. EARTHWORK
a. UNCLASSIFIED EXCAVATION SOIL $ 417,000
166,600 CY @ $2.30
b. UNCLASSIFIED EXCAVATION ROCK % 0
O CY @ $4,00
c. BORROW EXCAVATION ¢ 34,000
11,200 LY @ $35,00
2. DRAINAGE
a. MINOR DRAINAGE (INCLUDING CROSS DRAIN PIPES & $ 290,000
LONGITUDINAL SYSTEM)
7.250 MILES @ $39,960
b. CURB AND GUTTER $ 109,000
14,100 LF @ $7.74
SUBTOTAL % 850,000
US 1/SR 4 IMPROVEMENTS APPLING Co. 06-13-1994 FAGE 2 OF 4



PROJECT COSTS

con’'t.

E. BASE AND PAVING
1. GRADED AGGREGATE BASE

10.00" —= 79,622 T @ $11.32

201,000

2. ASPHALT PAVING

ASPHALTIC CONCRETE "E"
1.50" =— 29,055 T @ $30.01

872,000

b.

ASPHALTIC CONCRETE "B"
2.00" —-- 38,739 T @ $29.15

1,129,000

C».

ASPHALTIC CONCRETE BASE
2.50" -— 14,674 T @ $27.96

410,000

d.

BITUMINOUS TACK COAT
18,502 6 @ $0.81

15,000

3. CONCRETE PAVING

4, DTHER PAVING

F. LUMP ITEMS
1. TRAFFIC CONTROL

2. CLEARING AND GRUBBING

110 ACRES @ $4,700

SUBTOTAL

)

333,000

3,660,000

165,000

216,000

3. LANDSCAPING

7.250 MILES @ %18.000

131,000

4. EROSION CONTROL

174,000

7.250 MILES @ $24,00¢

5. DETOURS (INCL. TEMP. BRIDGES)

G. MISCELLANEQUS
1. SIGNING/STRIPING

7.250 MILES @ $30,000

SUBTOTAL

986,000

218,000

2. GUARDRAIL

O LF @ %10.84 +

0O Anchors @ $843.93

O

3. OTHER

7.220 MILES @ $35,100

254,000

H. SPECIAL FEATURES

20" RAISED MED.

SECTION AND Sk 15 INTER.

SUBTOTAL

IMPROVEMENTS

472,000

1,647,000

UsS 1/5R 4 IMPROVEMENTS

APFLING Co.

06-13-1994
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AT ot |

A. RIBHT-DF-WAY.I-III.llll-Illl.'lll.l.l..ll‘$

B. REI"BURSABLE UTILITIESI.I.l'.'lll.l.ll..‘l$

RY

c- HAJOR STRUCTURESI.III.Il.llll.'lll.l-l.lll$

D. GRADING AND DRAINAGE. . . ccnesvanassnnsnssss?

EI BASE AND PAVINGIIi.lll.ll.ll-l-l.llllllnol$

F. LUHP ITE"S.III.IIIIIIIllllllll.lll.llll.'l$

G. HISCELLANEDUSII.'Illllllllllllll.lll..lll.%

H. SPECIAL FEATURES.I.I.l..ll..llllll.llll.ll$

SECTION COST
(per mile)

$ 1,119,000

% 1,357,000

o
0

CONSTRUCTION COST SUMMARY
499,000
850,000
3,660,000
986,000
472,000
1,647,000
SUBTOTAL CONSTRUCTION COST.rasnnees® 8,114,000
E. & C. (104)escucuccsnsannnnasnnnss$ 811,000
INFLATION...2 yr(s) @ 5% per vear % 215,000
TOTAL CONSTRUCTION COST.scsnnsannnaa® 9,840,000
GRAND TOTAL CONSTRUCTION COST $ 2,840,000

RURAL WIDENING-2 TO 4 LANES WITH 44° DIV MEDIAN

us 1/5R 4 IMPROVEMENTS APPLING Co.

(48" PAV'T)

06-13-1994

$ 1,357,000
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