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~_Interdepartmental Correspondence o

e EDS- 84 (22) Wayne County | SRS oFFice  Consultant Design

- P.I No. 522390 : ' R T S IR
o . . paTE. July3,2003 . o o
FROM -%rent A. Story P.E., State Consultant Design_Eng_ineer.r N |

TO - - Margaret B. Pirkle P.E., Assistant Director of Ptecon_sttuction. : o

susJecT Revised Project Concept Report

- -Attached is the original copy of the revised Concept Report for your further handhng for approval m
accordance with the Plan Development Process (PDP). _ 3

' The typical sectlon from SR 203 to Empire Road will be changed from a rural 4 lane w1th a 44-
foot depressed median section to a rural 4-lane with a 20-foot flush medlan section. The 20-ft
flush median section would provide the footprint for a future raised medlan section if j
warranted by traffic without additional right of way costs. The purpose is to benefit resulents
and reduce right of way acquisition requirements. The typical section from Empire Road to
Homesville Road will be changed from a rural raised median section to a rural flush medlan :
section. The purpose is to provide an improved accessnblhty benefit to local resulents and llght
commerclal development. '

The revised concept as presented herein and submitted for approval is consistent with that which is

included in the Regional Transportation Improvemt&a; (RTP) and/or the State Transportat:lon _

- Improvement Program (STIP). //
Wt

DATE 7/ /7//9:5
' Stetef[‘ransportatmn Planmng Adnumstrator

BAS:MAH:TPC - - | S .' SN
_ Attachments ' :
- et  David Mulling — Project Review Engineer
* Harvey Keepler — State Environmental/Location Engineer
Carla Holmes — State Traffic Operations Engineer
~ Joe Palladl State Transportation Planning Adminstrator
- Percy Middiebrooks — State Transportation Programming Engineer
Gary Priester — District Engineer/Dist. 5



DEPARTMEN T OF TRAN SPORTATION
STATE OF GEORGIA i

REVISED PRO.]ECT CONCEPT REPORT

~ Need and Purpose The U.S. 84/S.R. 38 corrldor is identified as a part of the Govemor s Road :

Improvement Program (G.R.LP.). The G.R.LP. system of roadways is intended to provide multi- -lane
access to areas of the state not served by the Interstate system. Georgia is anticipated to remaina
' growth state through the 1990°s. The demands created by population and economic.growth will spill

over onto the non-interstate highway systems making highway access a pnme requisite for |
community growth in the future. Currently, limitations on trucks restrict access for many Georgia _
communities, limiting economic potential. The G.R.LP. system of roadways would prov1de access to -
commumt:es prewously demed service by the larger trucks ' g : '

~ Project location: The project is on U.S. 84/S. R. 38 begm.mng 0. 27 mlles north of S R 203 at . _

Milepost 9.4 and ending at the intersection with Sunset Boulevard and U.S. 84/S.R. 38 at Mllepost :

- 14.2. The project lies entirely in Wayne County and begms west of the mty of .T esup and ends Just
inside its mty limzts. . S _ i

| Description of the approved concept All w1denmg would be east of the ex1st1ng roadway The |
- typical section is proposed to be 4-12 fi. lanes with a 44-foot grassed median from S.R. 203 to C.R.
'395/Empire Road and 4-12 ft. lanes with a 20- foot ralsed medlan ﬁ'om CR. 395/Emp1re Road to C R.

392/Sunset Boulevard. : . ‘ .

PDP Classification: Major __X___ Minor

Federal Oversight: Full Oversight ( ), - Exempt(X),_ SF( ), - Other (. )

_ Functional Classification: RURAL ARTERIAL

U. S. Route Number(s): 84 B State Route Number(s): 38

- Trafﬂc (AADT) as shown in the approved concept: '
Current Year 1996 (8400- 10050) D651g11 Year: 2016 (12450- 14850)

- Proposed features to be revised:

' The typical section from SR 203 to Empire Road will be changed from a rural 4- Iane with
a 44-foot depressed median section to a rural 4-lane with a 20-foot flush median section. The
20 foot flush median section would provide the footprint for a future raised median section if
warranted by fraffic without additional right of way costs. The purpose is to benefit residents
and reduce right of way acquisition requirements.
"o " The typical section from Empire Road to Homesville Road will be changed from a rural
_raised median section to a rural flush median section. The purpose is to provide an improved
accessibility benefit to local resuients and light commercial development.



Describe the revised feature(s) to be approved
¢ The typical section from SR 203 to Empire Road will be changed from a rural 4- lane w1th a
44-foot depressed median section to a rural 4-lane with a 20-foot flush median sectlon o _
» The typical section from Empire Road to Homesville Road wzll be changed from a rural ralsed. '
- median sectlon to a rura} flush medlan sectlon SRR '

' Updated traffic data (AADT) S U PR S P
‘ Current Year 2007 (7250 18750) De31gn Year 2027 (10650—26950). -
_Pfogrammed/Schedule: . o S SRR ':- o - S
P.E.Underway R/_W: 2004 - Const_ruc_ti_qn: after 2004

.Revnsed Cost Estimates: . o e R
- The revised cost estlmate for thxs pI‘O_]eCt 1s as follows Cn

- __PROPOSED -~ | *" ~APPROVED = . | -
Construction (Infl. E & C) . $11,129213 82,600,000
Right-of-Way . - '$6440 600 . | -$2,565000. . - f .-
Utilities - 81,5000 [T T LGPA T T |

' 1.' Constructlon cost mcludmg mﬂatlon and E&C
- 2. Right-of-way, and
. 3. Utilities

Is the project located in a Non—attainment area? Yes D S | 0.

~Recommendation: It is recommended that the proposed revision to the concept be approved for
1rnplcmentat10n : : ‘

Attachments:
1. Sketch Map,

2. Cost Estimate,
3. Typical Sections. -

o Exemptpro;ects Jﬁ/ p ) R
L Concur Lrdin A AN AT
| o _ Director of \P’r nstmpz%"

Chlef Engmeer - /




7 Baihai
»JCJ‘%;;:{},

GEE vy i
£ 0P
FEDQARAL o
BYGTEM,

Bl oraeso
s sm_

Wasi flda -
{‘!‘Much

‘W{""“‘—a—»«w—m—m
0 1?@@/5

+
&

GEORGIA
DEPARTMENT OF TRANSPORTATIO

LOCATION MAP :
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* PRELIMINARY COST ESTIMATE

. DATE: JULY 3, 2003

' PREPARED BY: Keck&Wood Inc.

'-.'-i'_:'_'_()PROGRAMMlNG PROCESS ' ()CONCEPT DEVELOPMENT

COUNTY WAYNE

ESTIMATED LETTING DATE:
"PROJECT LENGTH: 5.1 mlle_s_ |

(X)DURING PROJECT DEV.

'PROJECT COST

| A RIGHT-TO-WAY:

| 1. PROPERTY (LAND & EASEMENT)

' 250,000

| 2. DISPLACEMENTS; RES: 11, BUS; N/A, M.H. 3 $ 1,245,000
=R 3. OTHER COST (ADM./COST, INFLATION) $ 4945600 |
e SUBTOTALA | § 6,440,600
'B. REIMBURSABLE UTILITIES: R
" 1. RAILROAD s NA-
2. TRANSMISSION LINES $  NA
3. SERVICES $  NA
SUBTOTAL: |§ 1500000
C. CONSTRUCTION:
1. MAJOR STRUCTURES - $ o
a. RETAINING WALLS $ 0
b. BRIDGES $ 0
c. DETOUR BRIDGES $ 0
d. BOX CULVERTS $ 0
SUBTOTAL:C-1 | § 0
2. GRADING AND DRAINAGE: - |
a. EARTHWORK $ 294,000
b. DRAINAGE:
72,000

1) Cross Drain bipe




PROJECT COST

2) Side Drain Pipe $ -180,550
3) Longitudinal System _ $ - 630,50(__)
| SUBTOTAL:C2 $ 1,177,050
3. BASE AND PAVING: B
a. AGGREGATE BASE 1's 2209500 |
b. ASPHALT PAVING: $ 610530 % 610,53_0 T
Binder $ 857,000 | $ 857,000
Base $ 2,012,100 : $ 2,012,100
c. CONCRETE ITEMS s 700
 d. MILLING AND SAWING s 0
d. OTHER: LEVELING, TACK | s 177600 | i
 SUBTOTAL:CS | $ 6608720 | .
4. LUMP ITEMS: BT R
a. TRAFFIC CONTROL $ 312,000 -
b. CLEARING AND GRUBBING . $ 174,000
c. LANDSCAPING $ . 80,000
d. EROSION CONTROL ~——|s 260,000
e. DETOURS $ 0
SUBTOTAL:C-4 | $ 826,000
5. MISCELLANEOUS:
' a.LIGHTING _ $ -0
b. SIGNING - STRIPING — SIGNAL $ 291,600
"¢. GUARDRAIL $ 0
d. MEDIAN BARRIER (TEMP.) $ 0
SUBTOTAL:C5 | § 291,600
6. SIGNAL MODIFICATION - © SUBTOTAL:C-6 | § o




ESTIMATE SUMMARY

'A.RIGHT-OF-WAY o Is eae0

5

B. REIMBURSABLE UTILITIES 1,500,000 -

C. CONSTRUCTION

1. MAJOR STRUCTURES 0

2. GRADING AND DRAINAGE " 4,177,050 .

6,608,720

" 3. BASE AND PAVING

4. LUMP ITEMS " 826,000

5. MISCELLANEOUS

6. SIGNAL MODIFICATION 0

SUBTOTAL CONSTRUCTION COST 8,903,370

_ E.&C.(10%) “genas7r |

ol i leiela e e

INFLATION (5% PER YEAR) 71,335,506

" NUMBEROFYEARS | 3

' TOTAL CONSTRUCTION COST - R T T AT

GRAND TOTAL PROJECT COST - : $ © 19,069,813




FILE

FROM

1O

 SUBJECT

Harvey P. Booker nght of Way Admnmstrator

. Ben Buchan, Statc Consultant De51gn Engmeer

' epaﬂmem of E‘ranspgrmﬂ@ﬁ &

~State of Georgla

-a——-—-——u——n-—a-—u-a-u—--ﬂww_—

: Intfcrdepaftmemal Corresiiondence e

R/W CostEstima;fe_"“ A © . OFFICE _' Allanta -
R o DATE - June13 2002 i

M8 J

Attention: . Thomas COX _ .?.. _ . RSP

Preliminary. Right ofWaj’! Cost Estimafe - e T

Project: - EDS-84 (22) Wayne S

P.J. No.: 522390

Deseription: SR 38, US 82 ’Wldemng Improvements

_As per your rcquest attached is a copy of the approved Prehmmary Right

F Wav Tnst Estiraste on the above 1o fer@rz‘ ed prejend

S wpes. fadeimate ST R S S PPRI S NP
PR 51 LW d}lf g LT RS 150 E,’S‘f".u\ '-“&E.; SLashe a2 et e b WV R CufkEA A

Right of %‘s&y Cifice auiﬁ}&Hé PN

ObRLRCES!
-+ Attachments
¢l David Mullmg, Engineering Services

,Jee_p.agh iﬁzf C‘égerﬁmf



i Relocation

| ?rehmmary R}ght of Way Cosi Estﬁmate
//;ﬁ( /

HarveyP Booker .. i
- ‘Right ofWayAdmmistrator JEANTEEED
g By R}ck Ford ' .

Date: e o June 13,2002 0 o T
Project: S EDS-84(22) Wayne ot PL Numher. 522390 o
-Existing/Required R!W © . Varies/Varies - . " NolParcels; 84 - .
" Project Terminit . SR 38, US 82 Widening Impmvements EEUEI IEREE
Project Description: - . SR 38, US 82 Widening Improvements .. =~

Land: Lo =
" Residential R
20acres @ $ 5000/acre o
Commercial o _'
5 acres @ _$ 30 000 /acre L=

i

o $ 150,000

<A

Improvements; : L R e T )
S 3 Mob:lﬂ Homcs 11 Resxdcnces &Imsc si_te improvemnets 1,245,000
RE:SIdBntlal—- 14 Parce]s N $ 280,000

Damages: T R
Cost To Cure Parkmg 2Parcels e T $ . 50,000

$ 1,855,000

Total Cost ~ $ %@@@ 600



Cox, Tom

From: R ivery, Karon .
- Sent: S -Friday, February 21 2003327 PM
To: e Cox, Tom. ' R
Ce: .. . ... Clements, Howeil Thomas Stephen Co!!tns Tony, Deloach Wllhe
‘Subject:. © - 7 RE Relmbursab!e Utlllty Cost Estlmate for PrOJect no. EDS 84(22)/PI #522390/Wayne Co."

) Tom; .
Although we know which utllu’cy owners are mvolved

Belisouth

Satilla EMC -
Atlanta Gas Light
AT&T " L
Georgla Power

. Comecast "~

Crty of Jesup-tWater&Sewer) .

The Ioca’uon of the emstlng utllmes are be[ng :ocated by a
Subsurface Utility Engineering (S.U. E) contractor and we have
not as of this date received utility ptans from the S.U.E--
coniractor to submit to utmty owners for verlftcatlon of thei :
facs!:ties and easements T SRR

‘Nmmeewe

Therefore usmg a cost estimate done in 1994 and adjustlng
for today’s cost which includes the purchasing of easements
for the above utility owners, we estimate the utmty cost for the
pro;ect to be conservatwely $1.5 mﬁhon R

if any addttronal mformat:on IS needed please adwse‘

Karon L. lvery ‘
District Utility Engineer
P.O.Box 810

Jesup, Ga. 31 545
912-427-5779
912-427-5763 fax—
karon.ivery@dot.state.ga.us
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~ ORIGINAL TO GENERAL FILES -

LS

D.O.T. 66 . |
DEPARTMENT OF TRANSPORTATION |
STATE OF GEORGIA
| .INT.ERDEPART}IENT CORRESPONDENCE :
FILE | -5-2:"?35'1'2'):3':5:85,4?:(I5)/(IQ)J(Q'ij%EPierce—Wayne Counties QFFICE Precoﬁstruction

P. 1. Nos. 522340/522380/522390

. %Wé DATE  March 23, 2000
FROM C. Wayne Hutto, Assistant Director of Preconstruction -

TO . SEE DISTRIBUTION

SUBJECT NOTICE OF LOCATION AND DESIGN APPROVAL _

Attached for your further handling is the approved Location and Design Repon on the abov
subject project. .

Also attached is the Notice of Location and Deswn Approval. This is authonzauon for the. -
District to proceed with advertisement.

CW_H/cj
Attachmém
DISTRIBUTION:

‘Tom Turner

~ David Mulling
David Studstill
‘Herman Griffin
Paul Liles

~ Marion Waters
Jerry Hobbs
Don Mills
Jim Kennerly
Gary Priester




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA—

: INTERDEPARTMENT_ CORRESPONDENCE

FILE EDS-84(15) (19) & (22) Pierce & Wayne Counties OFFICE Road Design
© P.L Nos. 522340, 522380 & 522390 ) " Atlanta, Georgia
U.S. 84/S.R. 38: Widening and Reconstruction '
DATE  January 26, 2000

ot A . G’fi.. -
FROM James A. Kennerly. Stat&' Road & Airport Engineer
TO Wayne Hutto, Assistant Director of Preconstruction

SUBJECT  Location and_Design Report |

PROJECT DESCRIPTION : The widening of U.S. 84/S.R. 38 from the existing multi-lane
sections in Offerman. proceeding north to C.R. 392/Sunset Boulevard. The projects includes the
following specific components:

EDS-84 (i5) begins at the existing multi-lane section in Offerman. and proceeds north along
'U.5.84/S.R. 38 to just south of the city limits of Screven. All widening will be west of the
existing roadway to 0.37 km south of C.R. 217. There the widening will shift to the east side of
the roadway to the Screven City Limits. The typical section is proposed to be 4 — 3.6 m Janes
with a 13.6 m depressed median. The existing right-of-way varies from 18.29 m to 60.96 m.

The proposed right-of-way is 64 m. The total length of this project is 11.0 km. This project
includes the widening of existing bridges and the construction of new paraliel bridges at four
locations and also the extension of two box culverts.

EDS-84 (19) begins just south of the city limits of Screven, where the proposed Screven one-way
pair will begin and proceed north on new location parallel to the C.S8.X. railroad. The new
constructed 2 lane roadway with 7.2 m pavement will serve northbound traffic. Southbound
traffic will be served by the existing U.S. 84/8 R. 38 through Screven. The one-way pair will end
0.58 km south of C.R. 209/].L. Harris Road. The project will then continue north to S.R.
203/C.R. 232, where the project will end. All widening will be east of the existing roadway from
0.58 km south of C.R. 209/ J.L. Harris to S.R. 203. The typical section will be 4- 3.6 m lanes
with a 13.6 m depressed median.  The existing right-of-way varies from 18.29 m through Screven
~and 30.5 m from Screven to S.R. 203. The proposed right-of-way will vary from 18.29 m to 64
m. The total length of this projectis 11.7 km.

[ QUALITY

| 1Y)




M
e

EDS-84(15) (19) & (22) Pierce & Wayne Counties
Page 2
January 26, 2000

EDS-84 (22) begins at S.R. 203 and proceeds north along existing U.S. 84/S.R. 38 to C.R.
. 392/Sunset Boulevard. All widening will be east of the existing roadway. The typical section
will be 4 — 3.6 m lanes with a 13.6 m depressed median from S.R. 203 to City Street
760/Camden Street and 4 — 3.6 m lanes with a 6.1 m raised median from City Street 760/Camden
Street to C.R. 392/Sunset Boulevard. The existing right-of-way is. appr0x1rnately 30 m. The
proposed right-of-way varies from 33 m to-64 m. The total length of this project section is 10.78
km.

The concept for EDS-84 (15) & (19) was approved April 7. 1995. The concep{ for EDS-84 (22)
was approved April 20, 1995,

-CONCEPT UPDATE : None.

ENVIRONMENTAL APPROVAL DATE : Notice of Decision (GEPA) was approv ed Auoust'
30, 1999, ‘

PUBLIC HEARING RESULTS : A public hearing was held November 17, 1998 in Screven,
‘Georgia. A total of 89 people attended the meeting. From those attending the meeting, 55
“comment forms and 24 verbal statements were received with the following results: 47 - Opposed;
33 — In Support. The major concerns expressed included opposition 1o the one- way pair through
the city of Screven, opposition to the divided median. increase in noise and air pollution,
decrease in property values, poor access and egress in the city of Screven and the loss of parking
in the city of Screven, :

RECOMMENDAT IONS : Recommend that the Locanon and Design for the project be approved
and that the attached Notice be approved for advertising. :

JAK:RLR:crm

Attach_rnems: Sketch Maps, Cost Estimates, and Notice of Location and Desi gn Approval.

- CONCUR: V%m/z f\ngvm’w-

APPROVE: l‘ﬂ/

Chief Engineer : Date of Approval




NOTICE OF LOCATION AND DESIGN APPROVAL

EDS-84 (15), (19), & (22) Pierce and Wayne Counties
P.I. No’s. 522340, 522380, & 522390

Notice is hereby given in compliance with Georgia Code 22-2-109 that the Georgia Department
of Transportation has approved the Location and Design of the above project.

‘These projects consists of the widening and reconstruction of U.S. 84/S.R. 38 from the existing
multi-lane section in Offermun, proceeding north to C.R. 392/Sunset Boulevard. for a total
distance of approximately 17.6 miles. These projects lie within Pierce and Wayne Counties.
THE DATE 07 Aproyal whaS _S3-MHRCH -2000

EDS-84 (15) begins ai the existing multi-lane section in Offerman. and proceeds north le]lC'
LU.S.84/S.R. 38 1o just south of the city limits of Screven. All widening will be west of the
existing roadway to 0.23 miles south of C.R. 217. There the widening will shift to the east side of
the roadway to the Screven City Limits. The tvpical section is proposed to be 4 — 12 foot lanes
- with a 44 foot median. The existing right-of-way varies from 60 feet to 200 feel. The proposed
right-of-way is 210 feet. The total length of this project is 6.84 miles. This project includes the
widening of existing bridges and the construction of new parallel bridges at four locations and
also the extension of two box culverts. This project lies within Pierce and Wayne Counties and
within Land Disuict 4. Land Lots 268, 269. 285, 286. 312. 313, 333, 334, 356. 357. 381. 382,
101.402. and GMD’s 1161, 1217. | o

EDS-84 (19) begins just south of the citv limits of Screven. where the proposed Screven one-way
pair will begin and proceed north on new location parallel to the C.S.X. railroad. The new
constructed 2 lane roadway with 24 feet of pavement will serve northbound wraffic. Southbound
traffic will be served by the existing U.S. 84/5.R. 38 through Screven. The one-way pair will end
0.36 miles south of C.R. 209/].L. Hurris Road. The project will then consinue north to S.R.
203/C.R. 232, where the project will end. All widening will be east of the existing roadway from
'0.36 miles scuth of C.R. 209/ J.L. Harris to S.R. 203. The typical section will be 4- 12 foot lanes
with u 44 foot grassed mediun. The existing right-of-way varies from 60 feet through Screven

~ and 100 feet from Screven to S.R. 203. The proposed right-of-way will vary from 60 feet to 210

feet. The towl length of this project is 7.27 miles. This project lies entirely within Wayne County
and within Land Lots 381, 382, 401,402, 428,429,430, 443, 444, 445,447,475, 476, 477, 478,
479, 486, and GMD’s 583, 1217, 1255.

. EDS-84 (22) begins at S.R. 203 and proceeds north along existing U.S. 84/S.R. 38 to C.R.
392/Sunset Boulevard. All widening will be east of the existing roadway. The tvpical section will
be 4 — 12 foot lanes with a 44 foot grassed median from S.R. 203 to City Street 760/Camden
Sweet and 4 — 12 foot lanes with a 20 foot raised median from City Street 760/Camden Street to
C.R. 392/Sunset Boulevard. The existing right-of-wav is 100 feet. The proposed right-of-way
varies from 110 feet to 210 feet. The total length of this project section is 6.70 miles. This project
lies entirely within Wd\ne Counl\’ and GMD’s 583. 12 :)S



Drawings or maps or plats of the proposed projects as approved are on file and are available for
mspection ut the Georgia Department of Transportation, No. 2-Capitol Square. Atlanta, Georgia
30334, in the Office of Road and Airport Design, Room 444, Or, any interested party may obtain
a copy of the drawings or maps or plats by writing to the Georgia Depariment of Transportation,
No. 2 Capiol Square, Atlanta, Georgia 30334 and paying a nominal cost therefor.

Any written request in reference to this Notice should include the Project and P.I. Numbers as
noted ar the top of this notice and may be seferred 10:

James A. Kennerly

State Road and Airport Design Engineer
‘Georgia Department of Transportation
No. 2 Capitol Square ’
Atlanta, GA 30334

(404) 636-5386 -
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OFFICE OF ENVIRONMENT /LOCATION

P.I. ND:_S522340 : DATE: 02-22-1995

PROJECT NO:_EDS-84(15)

PROJECT NAME: SR 38 IMPROVEMENTS

COUNTY: PIERCE/WAYNE

PROJECT DESCRIPTION:_SR 38 IMPROVEMENTS FROM EXISTING S-LANE SECTION IN

OF FERMAN NORTH TO SOUTH SCREVEN CITY LIMITS.

PROJEET LENGTH: _6.500 MILES . SECTION LENGTH: __ 5.800 MILES

TYPICAL SECTION:

JURAL WIDENINGH-2 TO 4 LANES WITH 44° DIy MEDIAN (45 Pay-T)

Tinisum R/W < TLi0 ft . . _ o .
EX . ' ROADWAY (I Applicable): SR 78/US 84 -
TRAFFIC:
INITIAL DESIGN YEAR: 1994 g DAILY VOLUME (AADT) s 4,300
FINAL DESIGN YEAR: 2016 | DAILY VOLUME (AADT): 6,350

( JFEASIBILITY STUDY ( )PRE—FRDGRAHHING PROCESS (X )PROGRAMMING PROCESS

COMMENTS: _DOES 40T INCLUDE ONE-WAY-PAIR N SCREVEN,

-
2
T
Y

S PAGE




A. RIGHT~DOF-WAY . ' '
l. PROPERTY (Land and Easements) ‘ _ : ' % 1,667,000

2. DISPLACEMENTS % ]

3. OTHER COST | % 0

SUBTOTAL % 1,667,000

B. REIMBURSABLE UTILITIES

1. RAILROAD - % 0
2. TRANSMISSION LINES , s 0
3. SERVICES 3 : $ 1,270,000

SUBTOTAL ¢ 1,270,000

C. MAJOR STRUCTURES

1. WALLS . o s 0
_ 2. BRIDGE STREAM CROSSING _ $ 3,282,352
INCLUDES ALL PARALLEL AND WIDENED BRIDGES ALONG PROJECT L IMITS
3. BRIDGE OVER/UNDERPASS s 0
‘4, BOX CULVERTS : : 339,268
INCLUGES ALL CULVIRTS ALONG PROJECT CORRIDCS.
SUBTOTAL % __ 3,625,000
D. GRAPING AND DRAINAGE
{RTHWORK |
UNCLASSIFIED EXCAVATION SOIL s 464,000 .
232,000 CY @ $2.00 '
b. UNCLASSIFIED EXCAVATION ROCK $ 0
0 CY @ $4.00
c. BORROW EXCAVATION - s 348,000

116,000 CY @ $3.00

2. DRAINAGE ' '
a. MINOR DRAINAGE (INCLUDING CROSS DRAIN PIPES & % 232,000
LONGITUDINAL SYSTEM) : : .
5,800 MILES @  $39,9&0 .
b. CURB AND GUTTER % o
Q LF 8 %8.048 : :

SUBTOTAL $___ 1,044,000

SR 38 [MPROVEMENTS "PIERCE/WAYNE Co. O2-22-199% PAGE 2 OF 4



PROJECT cosTs '

con’ t,
E. BASE AND PAYVING |
1. GRADED AGGREGATE BASE $ 729,000
_10.00" -~ 53,698 T @ $11.45
2. ASPHALT PAVING : '
a. ASPHALTIC CONCRETE “E* $ 854,000
2.00" -- 28,174 T @ $30.31 R
b. ASPHALTIC CONCRETE "B E $ 882,000
2.00" --_ 28,174 T @ $31.31
c. ASPHALTIC CONCRETE BASE T $ . 848,000
£.00" -~ 28,174 T @ $30.09 ' -
d. BITUMINOUS TACK COAT $ 15,000
18,970 G @ $0.80
3. CONCRETE PAVING - R $ 66,000
4. OTHER PAVING ) | e % 339,000

SUBTOTAL % 3.733.000

F. LUMP ITEMS

l. TRAFFIC CONTROL $ 55,000
2. CLEARING AND GRUBBING 3 654,000 -
N __148 ACRES 2 24,700 -
3. LANDSCAPING ' 3,108,000
5.800 MILES & 218,000 - '
4. EROSION CONTROL % 139,000

5.800 MILES & $24,000 T |
5. DETOURS (INCL. TEMP. BRIDGES) ' | g 0
SUBTOTAL ¢ 992,000

G. MISCELLANEOUS o
1. SIGNING/STRIPING : - | % 174,000
5.800 MILES € 230,000 |

2. GUARDRAIL ' $ 105,000
7,000 LF @ :1.8% + =4 Anchors @ $912.63 S

3. OTHER | 3 204,000

SUBTOTAL s 483,000

H. SPECIAL FEATURES : 3 ©

SR 38 IMPRDVEMENTS o PIERCE/WAYNE Co. 02-22-19%53 PARGE I DF 4.




ESTIMATE sumMMARY
SECTION .COST -
{per mile)
A. R:BHT—DFwwAY..;..;........................s'_ 1,667,000 s 287,000
B. REIMBURSABLE UTILITIES .. v v i iiinnnnnnnnnns 1,270,000 & 219,000

CONSTRUCTION COST SUMMARY,

C. ﬁAJbR“éfﬁUﬁthéé}..TTII...................s 3,621,000

D. GRADING AND DRQINAGE...;..-..f........l...$ 1,044,000
E. BASE AND PAVING. ...ouuu... ., Teecesiaiiia® 3,733,000
F. LUMP ITEHS....;......;f...........,.;.....s 992,000
G. MISCELLANEDUS. .ouuveiiinnn i, ... ce. 483,000
H. SPECIAL FEATURES . v vsvieennnnnrnnnnnn . 0

SUBTOTAL CONSTRUCTION COST.v.cv....8 9,873,000

E-&c. (loz)l_n!lctl'-.'.-lqclc'l.u$ 98?’000

5 YR(S) @ 5% per year B 3 001,000
INFLATIDN-.T%]I (:} - S;: UE'?-_I!:;M & 1!113;036

TOTAL CONSTRUCTION COST..viivnnnnn.

GRAND TOTAL . - cggt $ 45107000
- $ /e, 798,000

P4 WIDENTNG-2 TG 4 'LQNES_NITH 44° DIy MEDIAN (48" PAV'T)

R 3B IMPROVEMENTS | PIERCE/WAYNE Co. 62-22-1995 PAGE 4 OF 4
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R LT ..ﬁif"‘:'
A HEBEQLM‘HRRY COST 5T

OFFICE OF ENVIRDNNENT/LDCATIDN

P.I. NDO:_522390 DATE: 12-02-1994 .

PROJECT NO: EDS-84(22)

PROJECT NAME:_SR_38 IMPROVEMENTS

COUNTY: WAYNE

PROJECT DESCRIPTION: FROM SR 203 NORTH T0 CR 395/EMPIRE RD.

PROJECT LENGTH: 5.lOO-MILES : SECTION LENGTH: 2.200 MILES .

TYPICAL SECTION: _ _—
RURAL _WIDENING-2 TQ 4 LANES WITH 44° Div MEDIAN (48" PAV'T)

Minimum R/W = 21C ft

EXISTING ROADWAY (1f Applicable): SR _38/US 84

TR: :
.. AL DESIGN YEAR: _199¢ ' DAILY VOLUME (AADT): 8,400
FINAL DESIGN YEAR: 2016 o DAILY VOLUME (AADT): 12,450

( JFEASIBILITY STUDY (¢ }PRE-PROGRAMMING PRDCESS {X ) PROGRAMMING PRDCESS

COMMENTS: _THIS COST ESTIMATE COVERS PART 1 _OF UNIT (22).

FREPARED BY: RDBIN¢““

12-02-1994 PAaGE i ¥ 4




A.

SR

B LR L

RIGHT-OF -WAY

1. PROPERTY (Land and Easements) $ 0
2. DISPLACEMENTS $ )
3. OTHER COST s 0
SUBTOTAL 3 o
REIMBURSABLE UTILITIES
1. RAILROAD $ 0
2. TRANSMISSION LINES $ 0
3. SERVICES $ )
SUBTOTAL $ 0
MAJOR STRUCTURES
1. WALLS $ 0
2. BRIDGE STREAM CROSSING $ 0
3. BRIDGE OVER/UNDERPASS 3 o)
4, BOX CULVERTS 3 o
SUBTOTAL $ o
GRADING AND DRAINAGE
1 THWORK _
UNCLASSIFIED EXCAVATION SOIL % 176,000
_BB8,000 CY @ $2,00
b. UNCLASSIFIED EXCAVATION ROCK $ 0
0 CY & $4.00
c. BORROW EXCAVATION 3 78,000
26,000 CY @ $3.00
2. DRAINAGE _ _
a., MINOR DRAINAGE (INCLUDING CROSS DRAIN PIPES & s 88,000
o '~ LONGITUDINAL SYSTEM) -
2.200 MILES @ $39,960
b. CURB AND GUTTER % 0
O LF @ $8.0646
SUBTOTAL % 342,000
12-02-1994 FPAGE Z CF 4

38 IMPROVEMENTS

WAYNE. Co.




Igf.;iﬂ_i&;- e e e ;\.,44’.,{(?;,,,'.. é;‘?ﬁm %ﬁ“ W, ;: -a_-"-.

: . Qg_s_c;_t_ﬁns::s__
con't,
"E. BASE AND PAVING -
1. GRADED AGGREGATE BASE $ 277,000
10,00% -- 24,161 T @ $11.,45
2. ASPHALT PAVING
a. ASPHALTIC CONCRETE "g* o 3 324,000
2.00" ~~ 10,687 T @ $30.31 : '
- b. ASPHALTIC CONCRETE "gB* ' $ 335,000
2.00" -- 10,687 T @ $31.31 - -
€. ASPHALTIC CONCRETE BASE $ 429,000
8.00" -- 14,249 T @ $30.09 _ : y '
d. BITUMINOUS TACK CDAT - , $ &, 000
7,995 G € $0,80
3. CONCRETE PAVING - $ 25,000
4. OTHER PAVING | s 153,000
T 7 suBTOTAL 3 1,549,000
F. LUMP ITEMS _ .
1. TRAFFIC CONTROL $ 58,000
2. CLEARING AND GRUBBING ' $ 263,000
96 ACRES @ $4.700 : ‘
3. LANDSCAFING 3 40,000
2,200 MILES @ £18,000 -
4. EROSION CONTROL o 3 . 53,000
2.200 MILES @ 24,000
S. DETOURS (INCL. TEMP. BRIDGES) % 0
SUBTOTAL % 414,000

G. MISCELLANEOUS _ B SR -
1. SIGNING/STRIPING . I 56,000
' 2,200 MILES @ _$30,000

2. GUARDRAIL - - 3 ' 0
: O LF @ $11.85 + O Anchors @ $912,63
3. OTHER | : 3 77,000
2.200 MILES @ $35,i00 : '
SUBTOTAL $_ {43,000
SPECIAL FEATURES $ o

5] 38 IMPROVEMENTS - WAYNE Co. 12-C02-1994 PAGE > OF 4



Vi P
i - T
. e i~
" SR
ESTIMATE SuUumMMaRyY
A- RIGHT-DF"NAY-------.---n--..--..----.onnna$- | 2 O
B. REIMBURSABLE (T35 {1 & 8 { - SN | o
CONSTRUCTION COST SUMMARY
Cl HAJDR“S_I&JCIURES.'..ll..Il.lllll.lljlrll.llls — . ——— — O
D. GRADING AND DRAINAGE . st ee vt iirnnaren.. s 342,000
E. BASE AND PAVING......0uvenrurnnn.... ceese.® 1,549,000
F- LUMP ITEHSCI! LI I I I N ] 4 8 ¥ B E s g o a " B ua -l.-n‘5 414,“9‘:“." -
B MISCELLANEDUS .« vttt iiveeennnnnrrrenn s s 143,000
H. SPECIAL FEATURES...'..I..I'I.lll.-.'..-...$ O
SUBTOTAL CONSTRUCTION €OST......... 2,448,000
E- & c' (10./l)ll‘l.'lllIll‘lll‘llll“lls 245’000
5 YR(S) @ S% PR yeap £ 744, po0
INFLATION. . . Byrts—a 5% ner—vea .. . APV
| # 3437 o0
TOTAL CONSTRUCTION COST.vevnvonn...8 27006

BECTION COST
{per mile)

COST $ 259697006
SEE papT 2
DIV MEDIAN (48' PAY T}

GRAND TOTAL.

JRAL. WIDENING-2 TO 4 L_ANES WITH <4

'R 38 [MPROVEMENTS WAYNE Co. 12-02-1994

PAGE 4 oF e
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_PRELIM. daRY cCosT ESTLAQTE

DFFICE:DF'ENVIRDNMENT/LDCATIDN

B . 4+
. -

P.I. NO: 522390 ' DATE: 12-05-1994

PROJECT NO: EDSf84(22)

PROJECT NAME:_SR 38 IMPROVEMENTS

COUNTY : _WAYNE

PROJECT DESCRIPTION: FROM CR 395 NORTH TO SUNSET BLVD./CR 392

PROJECT LENGTH:___5.100 MILES |  SECTION LENGTH:__ 2,800 MILES

TYPICAL SECTION:

RURAL WIDENING-2 TO 4 LANES WITH 20" RAISED MEDIAN WIDEN ON ONE _SIDE (48"

-k . : T TR o v ST,
N TP X fﬁ.’r.l.,‘ H - a ‘-,,'l"':'?\;“E_‘ﬂ}.?_?h_'v:tfl',ﬂ‘ﬁlzl’gf !’

PAV'T

Mimimum R/W = 150 f+

EXISTING RDADWAY (If Applicable): _US B4/5R 38

TRAFFIC:
INITIAL DESIGN YEAR:_ 1994 DAILY VOLUME (AADT): 10,050
FINAL'DESIGN_YEQR: 2014 DAILY VOLUME (AADT): 14,850

( JFEASIBILITY STUDY ( )PRE-PRDGRQHNING PROCESS (X)PRDGRAHHING PROCESS

COMMENTS: THIS ESTIMATE 1S FOR PART I1 OF UNIT 22. WIDENING TO ONE SIDE

WITH A 20 FOOT RAISED MEDIAN.

PREPARED BY: ROEINSON

12~05-1994 . PAGE 1 OF 4
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Pf 2JECT COSTS L)
. A. RIGHT-DF-WAY | -
1. PROPERTY (Land and Easements) s 576,000
' 2. DISPLACEMENTS $ 1,708,000
3. OTHER cOST $ 1,359,000

SUBTOTAL ¢ 3,643,000

B. REIMBURSABLE UTILITIES

1. RAILROAD _ $ _©
2. TRANSMISSION LINES : | $ 314,000
3. SERVICES . , o | $ 304,450
SUBTOTAL $ 618,450
C. MAJOR STRUCTURES
1. WALLS 3 o
2. BRIDGE STREAM-CROSSING - - - B S
3. BRIDGE OVER/UNDERPASS : $ 0
4. BOX CULVERTS 3 0
SUBTDTAL $ 0

D. CPSTING AND DRAINAGE

IRTHWORK
« UNCLASSIFIED EXCAVATION SOIL $ 140,000
70,000 CY @  $2.00 '
b. UNCLASSIFIED EXCAVATION ROCK $ o
O CY @ %4,00

c. BORROW EXCAVATION $ 8]
O CY @ $3.00 -

2. DRAINAGE
&. MINOR DRAINAGE (INCLUDING CROSS DRAIN PIPES & 3 84,000
_ LONGITUDINAL SYSTEM)
2800 MILES @ $29,970
b. CURB AND GUTTER : 3 238,000
29,568 LF @ $8.06 : :

- SUBTOTAL ¢ 862,000

SR 38 IMPROVEMENTS WAYNE Co., L 12-05-1994 PAGE 2 OF 4
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/ PROJECT cCOosTs
cont.

E. BASE AND PAVING :
1. GRADED AGGREGATE BASE $ 3

52,000
10.00" -~ 30,751 T @ $11.45
2. ASPHALT PAVING
a. ASPHALTIC CONCRETE "g* ' $ 412,000
. 2.00" -- 13,601 T @ $30.31 - -
b. ASPHALTIC CONCRETE "B~ - $ 424,000
2.00" -~ 13,601 T @ 31,31 -
C. ASPHALTIC CONCRETE BASE T $ . 544,000
. B8.00" -~ 18,135 T @ $30.09 .
d. BITUMINOUS TACK COAT s 8,000
10,176 G @ $0.80
3. CONCRETE PAVING $ 28,000
4. OTHER PAVING ———- - . . T Tt oo 191,000

SUBTOTAL $__ 1,963,000

F. LUMP ITEMS : '
1. TRAFFIC CONTROL ' $ 60,000

2. CLEARING AND GRUBBING s 239,000 .
51 AERFS @ $4,700 :
3. LANDSCAPING s 70,000
' 2.800 MILES @ $24.960 '
4. EROSION CONTROL _ $ 84,000
2.800 MILES @  $30,000

S. DETOURS (INCL. TEMP. BRIDGES) | s o

SUBTOTAL $ 453,000

G. MISCELLANEOUS _ | . |
1. SIGNING/STRIPING | $ 104,000
2.800 MILES @ $37,000

2. GUARDRAIL | - s 0

| _ O LF @ $ll.85_+ O Anchors @ $912.43
3. OTHER ' g % 140,000
2.800 MILES @ $50,100 .
SUBTOTAL ¢ 244,000

H. SPECIAL FEATURES | . o

SR 38 [MPROVEMENTS WAYNE Co. 12-C5-1994 PAGE % NF &




ESTIMOTE SUMMARY

SECTION COST
{per mile}

A- RIGHT_DF“’NAYIICGD-II.--l-'cu..lt--ul-..a..'-us 3,643'000 ’ 1’301,000

Ba. REIHBURSABLE UTILITIEISIIlllll--.l.-ll.;.ll.s ) 618,450 : $ 221,000

CONSTRUCTION COST SUMMARY

C. MAJOR s'TRuc'TUREs...._......................s o

D. GRADING AND DRAINAGE . sttt ittt iiniaennnnn. 8 462,000

E- BQSE AND PAVING.l.'...l.lllllllIlIlllllIll$ 1’963‘000

F. LUHP ITEHS--------:----..-:---t-o-n----.r.s 453,000
G. 'HISCELLANEDUS---:---'|n-'-t---ul..qc--.ut-$ 244,000
H- SPECIQL FEATURES---.--..-----.------u--.---$' i 0

SUBTOTAL CONSTRUCTION (101-) S 3,122,000

'Ec &CI (1073).l.o--'-----o--'l----a-% 312,000

Syr (s) € 5% per yepe £ 949, 000
INFLQTIDN...2—**{gj:4?4%%1ﬁﬁhﬁfﬁ*——$ 572666
4,383 co0

TOTAL CONSTRUCTION COST..u.iesv..e,$ 347865600

_ ¥ /2, 08/ ,450 .
GRAND TOTAL _ CosST % —B5 047450~ 3 2,8?4,000

URAL WIDENING-2 70O 4 LANES WITH 20 RAISED MEDIAN WIDEN ON ONE SIDE (48" PAV T

SR I8 IMPROVEMENTS "~ WAYNE Co. 12-05-1994  PAGE 4 OF 4
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o PRELIM NARY cOST EST -

OFFICE OF ENVIRONMENT/LOCATION

P.I. NO: 522380 DATE: 12-02-1994

FROJECT NO: Eos—a4(19)

PROJECT NAME:_SR 38 IMPRGVEMENTS ~SCREVEN

LOUNTY: _WAYNE

FROJECT DESCRIPTIGN: ONE_WAY PAIR FROM SOUTH SCREVEN CITY LIMITS TO

-l —HALF MILE SDUTH OF CR _209/J.L, HARRIS RD.

“.CT LENGTH: 1.800 MILES : SECTION LENGTH: 1.800 MILES

TYPICAL SECTION:
_UFREBAN NEW LDCQTION—Z*LQNES WITH 24 pPAV'T

CLoimum R/ZW = 60 ft

T T e — T T ———

Er iSTING ROADWAY (If Applicable): SR 35 /uUS 84

Ti *FIC:

INITIAL DESIGN YEAR: 199s | .~ DAILY VOLUME (AADT): __ 6,150
'FINAL DESIGN YEAR: 2016 | DAILY VOLUME (AADT): _ 9,100

FERSIBILITY STUDY ( )PREfPROGRAHMING PROCESS (X)PRDGRANNING PRDCESS

Ll "'NTS:_THIS ESTIMATE CDVERS THE PROPDSED ONE ~WAY~-PAIR SYSTEM IN SCREVEN.

12-02-1994  PAGE 1 OF 4
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SR

4 A
) A
A. RIGHT-OF-~WAY '
1. PROPERTY (Land and Easements) $ 0]
2. DISPLACEMENTS $ o
3. OTHER COST % 0
SUBTDTAL % — o
REIMBURSABLE UTILITIES
1. RAILROAD 3 o
2. TRANSMISSION LINES $ 0
3. SERVICES % 0
SUBTOTAL $ Q
- MAJOR STRUCTURES
1. WALLS $ 0
2. BRIDGE STREAM CROSSING $ o)
3. BRIDGE OVER/UNDERPASS s 0
4. BOX CULVERTS $ 0
SUBTOTAL 3 o
D. GRADING AND DRAINAGE
RTHWORK o
UNCLASSIFIED EXCAVATION SOIL $ 55,000
25,000 CY @ $2.00
b. UNCLASSIFIED EXCAVATION ROCK $ 0
. O CY @ $4.,00
c. BORROW EXCAVATION $ 38,000
12,500 €Y @ 23,00
2. DRAINAGE
@. MINOR DRAINAGE (INCLUDING CROSS DRAIN PIPES & $ 320,000
' _ LONGITUDINAL SYSTEM)
1.800 MILES E $177.930
b. CURB AND GUTTER $ 133,000
19,008 LF @ $8,06&
SUBTOTAL % 961,900
28 IMPROVEMENTS-SCREVEN werNE Co, 12-02-1994  PaGE - < 4



E. BASE AND PAVING

ia

i:.‘:gﬁ
-

S

e
HEE

PR ;
P, AJECT COST s

1. GRADED AGGREGATE BASE

con' t,

10.00" i

2. ASPHALT PAVING
" a. ASPHALTIC

2.00" -

19,768 T @ $11.45

CONCRETE “g"
8,744 T @ $30.31

b. ASPHALTIC

CONCRETE "B"

2,00" ~- 8,744 T @ $31.31
€. ASPHALTIC CONCRETE BASE
7,00" -~ 10,201 T @ $30.09

d. BITUMINOUS TACK COAT
6,214 G @ 30.80

3. CONCRETE PAVING

4. OTHER PAVING

SUBTOTAL

MISCELLANEDUS

1. SIGNING/STRIPING.

LUMP ITEMS
1. TRAFFIC CONTROL
2. CLEARING AND GRUBBING
13 ACRES €@ _ 4,700 _
3. LANDSCARING
1.800 MILES @ $12,000
4 SION CONTROL
1.800 MILES @ $15.000
S. DETDURS (INCL. TEMP, BRIDGES)
SUBTOTAL

1.800 MILES @ 211,500

2. GUARDRAIL
: 0

$11.85 +

3. OTHER

47,400

O_Anchors @ $912.63

1.800 MILES

H. SPECIAL FEATURES

SUBTOTAL

$ . 294 000
$ 265000
$ 274,000
¢ 307,000
% 5,000
$ 25,000
g 135,000

$ 1,237,000

Ed 45, 000
. 62,003
2 22,000
% 27,000
$ o
$ 156,000
s_ .21{000
$ o
$ 85,000

106,040

R 38 IMPROVEMENTS~-SCREVEN

12-02~-1994

PAGE 3 GF a



ESTIMATE summMary

SECTION COST
{per mile)

A- _RIGHT-DF—wAY."II'Ulllll..ll.Il.IllIll.ll.ll$ ’ O s .' O

B' REIHBUHSABLE UTILIT_IES-..-.--..-c-tnllt-|¢u$'_ . o $ ] E . 0 7

CGNSTRUCTIDN COST SUMMARY

c,;nqgoﬂ STRUCTURES . ..\ttt it e iin e anan s S « B
D. GRADING AND'DRAIQAGE,....... ..... Cereieea. S 561,000
E. BASE AND PAVING[f........;.......f........s 1,237,000
F. LUMP.ITEMS.;.................. ...... veee..® 156,000
5. ﬁis;ELLANEDUS,................ ..... CeeeallS 106,000
H. SPECIAL FEATURES.....f...;....,...........$ 0

SUBTOTAL CONSTRUCTION COST.........s 2,060,000

EI & C. (107’)..l---..'."..llll.'-ll.$ 206’000
5 YR(s) @ 5% per Vel .S 620,000
INFLATION. . .B it @ 5 per—yeors ¢ 232000
E . fﬁégﬁzlooo
TOTAL CONSTRUCTION COSTernnrennnsa ; ,
GRAND TOTAL - COST $ 24995006
' ' - SeEpaeT 2

HAN NEW _L.OCATION—Z—LANES WITH 24. Py g

R 3B IMPROVEMENTS~SCREVEN WAYNE Co.. . 12-02-1994  PAGE 4 GF 4 -
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OFFICE OF ENVIRONMENT/LOCATION

P.I. ND:_522380 _ DATE: _02-22-199%

PROJECT NO: EDS-84(1?)

PROJECT NAME: SR_38 IMPROVEMENTS

COUNTY: _WAYNE

PRDJECT DESCRIPTION FROM ONE- ~HALF MILE SDUTH OF CR 209/J L. HARRIS RD;

NORTH TO SR 203/CR 212/SLDVER RD.

PROJECT LENGTH:  &.000_miLE:  SECTION LENGTH:__ 4,900 MILES

TYPICAL SECTION:
~WEAL WIDENING-=2 "0 ¢ _LANES WwITH 44 RIV MEDIAN (48" Fay T)

Linimen R/W = 210 $+ - . o -

EXISTING ROADWAY (If Applicable)s_SR_38/US 54 o

TRAFFIC:
INITLAL DESIGN YEAR: 195946 © . DARILY vYOLUME (ARADT) 5,450
FINAL DESIGN YEAR: 201& : . ‘DAILY VDLUHE {AADT): 8,050

{ JFEASIBILITY STUDY { )PRE—PRDGRQHHINB PROCESS (X ) PROGRAMMING PROCESS

:DHHENTS: FROM _SCREVEN ONE-WAY PAIR NORTH TO SR 203,

| 02-22-1%5%  ppgz | of 4
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A. RIGHT-OF-WAY.

WECT cosTs

1. PROPERTY (Land and Easements) $ 2,214,000
2. DISPLACEMENTS s <
3. OTHER COST $_ 0
SUBTOTAL % 2,214,000
B. REIMBURSABLE UTILITIES
1. RAILROAD 3 0
2. TRANSMISSION LINES $ 0
3. SERVICES $ 57,000
SUBTOTAL $ 57,000
€. MAJOR STRUCTURES
1. WALLS s 0
2. BRIDGE STREAM CROSSING 3 0
3. BRIDGE DVER/UNDERPASS - $ )
4. BOX CULVERTS _ 3 75,000
INCLUDES ALL CULVERTS WITHIN CRQJEET LIMITS. o
SUBTOTAL :__ 75,00
D. GRADING AND DRAINAGE
1. EARTHWORK '
a. UNCLASSIFIED EXCAVATION SOIL % 400,000
200,000 €Y @ $2,00 .
b. UNCLASSIFIED EXCAVATION ROCK $ 0
O CY @ 34,00 ,
c. BORROW EXCAVATION - 3 165,000
55,000 CY @  $3.00
2. DRAINAGE ,
&. MINOR DRAINAGE (INCLUDING CROSS DRAIN PIPES & 3 196,000
_ LONGITUDINAL SYSTEM) '
4.900 MILES @ $39,9&0
b. CURB AND GUTTER 3
O_LF_@ %B.06
SUBTOTAL = 761,000
5R 38 IMPROVEMENTS WAYNE Co 02~22-1995  DAGE 2 OF &



E. BASE AND PAVING
1. GRADED AGGREGATE BASE

10.00" -~ 53.814 1 @ $11.45

2. ASPHALT PAVING
a. ASPHALTIC CONCRETE “g"
2.00" -- 23 . 802 T @ $30.31

b. ASPHALTIC CONCRETE "g*

2.00" —~- 23.802 T @ $31.31.
€. ASPHALTIC CONCRETE BASE '
72.00" -- 27.769 T @ $30.09

d. BITUMINDUS TACK COAT
16,917 G @ 30.80

3. CONCRETE PAVING

4._OTHER PAVING

F. LUMP ITEMS

;3 616,000
$ _ _ 721,000
$ 745,000
s . 836,000
3 14,000
% 50,000
$ 348,000

SUBTOTAL

$_ 3,330,000

02-22-199%

1. TRAFFIC CONTRDL $ 87,000
2. CLEARING AND GRUBBING £ 585,000
o 125 ALCRES 2 L EBL7Q0 e
3. LANDSCAPING $ 88,000
4.900 MILES @ 218,000
4. ERDSION CONTROL s 118,000
4.900 MILES B $24,000
5. DETOURS (INCL. TEMP. BRIDGES) s o
SUBTOTAL 3 849,000
G. MISCELLANEOUS
1. SIGNING/STRIPING $ . 147.000
4.900 MILES @ 30,000 i
2. GUARDRAIL | - | - $ 0
O LF @ $11,8% + Q0 Anchors @ $512.63
3. OTHER . € 172,000
_____ﬂLEQQ_ﬂiggﬁhg,A?224100 - : :
SUBTOTAL & 319,000
|. SPECIAL FEATURES s | 0
R 38 IMPROVEMENTS WAYNE [Co. PAGE 3 OF 4



_“_EEEST‘]Zhjfh"rEE SUMMARY

~ 'SECTION cosT

(per mile)

452,000

a. RIGHT-QF-wnv...,...;......................s 2,214,000 . %
B. REIMBURSABLE I L A I - 57,000 $ 12,000
CONSTRUETION COST SUMMARY
C. MAJOR BTRUCTURES . v\ttt iivnsnnnennnss 75,000
D. GRADING AND DRAINAGE...... Pt e encnaaaeaere.d 761 000
E. BASE AND PAVING.....vouvneunnennnn.. vereee®  TU330,000
Fo LUMP ITEMS................ R Ceenaan® 847,000
G. MISCELLANEOUS.............. - 319,000
H. SPECIAL FEA’T‘I—JRESIIII.Il.l.lllltlll.'ll..'ls O
'SUBTDTAL'CDNSTRUCTIDN COST.........%$ 5,334,000
E. ; C. (10%)..... et raraenene.® 533,000
5Vr(s) @5%pR year £ } 622,000
INFLATION. . Bty @ 8% oer "onsr & e T
& 7,489 coo
TDTAL CONSTRUCTIDN CDST-U.I.--II.-.$ —6-1_4'6'8',-6'9‘-:-\- .
| £ /2,652,000
GRAND TOTAL o COST $ —8;739,000—
ZRAL WIDENING-2 TO 4 LAWE= wifH 44" DIV MEDIAN (48 PAYT)
ok 38 IMPRDVEME_NTS 'WA_YP-JE Co. . QZ2-22-1%995 P~GE 1 OF 4
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" PROJECT NUMBER/COUNTY: LD S ~ & (5] (13) ¢ (zz)
/?“'?ZC-:-’_ ,f( A Covne rmesy

P.l. NUMBER: S2z340 522 3£8 522390
f !

The project concept is contained in the Transportation improvement Program (TIP) and/or
in the State Transportation Improvement Program (STIP). The concept as presented
-herein and submitted for approval is consistent with that which is included in the TIP and/or
the STIP. '

STATE TRANSPORTATION PLANNING ADMINISTRATOR

DATE.__3-F 43




D.O.T. 68

FILE

FROM

TO

, ORIGINAL TO GENERAL FILES
DEPAR'] 'MENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

EDS-84 (22) Wayne County ' OFFICE Preconstruction
P.I. No. 522390

DATE  April 20, 1995
C. Wayne Hutto, Assistant Director of Preconstruction

SEE DISTRIBUTION

susJECT PROJECT CONCEPT REPORT APPROVAL

Attached for your files is the approval for subjectwprojectf
CWH/se

Attachment

DISTRIBUTION:

John Lively
Bob Mustin
David Studstill
Herman Griffin
Toni Dunagan
. James Kennerly
. Darrell Elwell
Marion Waters
Craig Brack
Paul Liles




FILE

FROM

TO

SUBIECT

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

EDS-84(22) Wayne County OFFICE Preconstruction

P.I No. 522390
DATE  March 22, 1995

HO)%Q‘. ely, Jr., P.E., Director of Preconstruction

Wayne Shackelford, Commissioner

PROJECT CONCEPT REPORT

This project is the widening and reconstruction of US 84/SR 38 from SR 203 to CR
392/Sunset Boulevard in Jesup for a total of 8.21 km. The existing roadway consists of 2 to
3-3.6 m lanes with 2.4 rural shoulders on 30.5 m of existing right-of-way. There are no
major structures within the project limits. The base year traffic (1996) varies from 8400 -
10,050 VPD and the design year traffic (2016) varies from 12,450 - 14,850 VPD. The
posted and design speed is 90 krvh from SR 203 to CR 395, and 70 ki/h from CR 395 to
CR 392/Sunset Blvd.

The proposed construction will provide 4-3.6 m lanes with a 13.6 m depressed grassed
median from SR 203 to CR 395/Empire Road, where it transitions to 4-3.6 m lanes with a 6

. mraised median to CR 392/Sunset Blvd. The proposed right-of-way will vary from 54 m -

64 m. This roadway will remain open to traffic during construction.

Environmental concerns include requiring a COE 404 permit, 1.0 hectares of hydric soils
impacted; an Environmental Assessment will be prepared; 19 displacements - 14 residences,
2 businesses, 3 mobile homes; a public hearing will be held; time saving procedures are not
appropriate.

The estimated costs for this project are:
' PROPOSED APPROVED PROG. DATE

Constr(Infl&E/C) $6,755,000 $2.600,000 1999
Right-of-way $3,643,000 $2,565,000 99-10
Utilides* LGPA LGPA

*Wayne County signed LGPA on 4-7-92, and City of Jesup signed LGPA on 3-30-92 for
utilities. : o o



 Wayne Shackelford

Page 2
March 22, 1995

EDS-84(22) Wayne County

This project is part of the Governors Road Improvcmcnt Program. I recommend this
project concept be approved.

HIL/ADQ/se

oo L) L2

Frank Danchetz, P.E., Chief Engmecr

APPROVED:




FILE

FROM

TO

SUBJECT

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA FaERZ*?ILQgZ)
| ARjéﬂ%
£CO
INTERDEPARTMENT CORRESPONDENCE NS UCrip

EDS-84(22) WAYNE OFFICE Atlanta, Georgia
P.I. NO. 522390
DATE MARCH 13, 1995

Bob Mustin, P.E., Project Review Engineer AV’W\

C. Wayne Hutto, Assistant Director of Preconstruction
PROJECT CONCEPT REPORT

The concept report submitted March 2, 1995 has been reviewed
and is considered satisfactory. '

- The estimated costs for the project are as follows:

Construction $ 5,570,000
Inflation 3 557,000
E&C $ 628,000
Right of Way $& 3,643,000
Reimbursable Utilities 3 619,000 (LGPA?)

DM

c: David Studstill



. D.O.T. &6

FILE

FROM

TO

SUBJECT

Do »

- DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

EDS-84(22) Wayne County OFFICE Environment/Location
P.I. No. 5223%0 ' ' L B
DATE March: 03;1995

D.ES. €D

bavid E. Studstill, P.E., State Environment/Location Engineer

Bobby Mustin, Precject Review Engineer

Concept Report - U.S. B84/S.R 38 Improvements

In accordance with the Plan Development Process, the concept report for the
above project is attached for your review and processing.:

DES/AR

Attachment

" ce: C. Wayne Hutto

James Kennerly
Marion Waters
- Craig Brack/District Engineer/Jesup




DEPARTMENT OF TRAN SPORTATION
STATE OF GEORGIA

 OFFICE OF ENVIRONMENT/LOCATION

PROJECT CONCEPT REPORT

EDS-84(22) |
WAYNE COUNTY
P.I. NO. 522390
Federal Route No.: F-26-3 : Date of Report: March 03, 1995
State Route No.: 38 |
RECOMMENDATION FOR APPROVAL
. Y | {,
1rzfos O S ST 7
Date State Environmental/L.ocation Engineer

Date

Date

Date

State Road & Airport Design Engineer

State Traffic Operations Engineer

 District Engineer/Jesup
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

OFFICE OF ENVIRONMENT/LOCATION
ATLANTA, GEORGIA

EDS-84(22)
U.S.84/5.R.38 IMPROVEMENTS

scale: 1"=1MILE dote: JUNE, 1894

4

county: WAYNE

SCALE IN MILES
2]




Page 3

EDS-84(22) Wayne
' P.I. No 522390
March 03, 1995

PROJECT CONCEPT REPORT

PROJECT NUMBER: EDS-84(22) Wayne

PROJECT LOCATION AND DESCRIPTION

The project begins at S_R. 203 and proceeds north along existing U.S. 84/ S.R. 38 to C.R. 392/ Sunset Boulevard. All -
widening would be east of the existing roadway. The typical section is proposed to be 4- 3.6m lanes with a 13.6m
grassed median from S.R. 203 to C.R. 395/Empire Road and 4 - 3.6m lanes with a 6.1m raised median from C.R.
395/Empire Road to C.R. 392/ Sunset Boulevard. The total length of this project is 8.21km.

TRAFFIC
CURRENT PROJECTED
' YEAR AADT YEAR AADT
1996 8400 - 10,050 2016 12,450 - 14,850

PDP CLASSIFICATION FUNCTIONAL CLASSIFICATION
MAJOR / EXISTING ' RURAL ARTERIAL

NON-CA ( ) CA( ) | EXEMPT ( ) N/A (X)

NEED AND PURPOSE

THE U.S. 84/S.R. 38 CORRIDOR IS IDENTIFIED AS A PART OF THE GOVERNOR'S ROAD IMPROVEMENT

" PROGRAM (G.RIP.). THE G.R.IP. SYSTEM OF ROADWAYS IS INTENDED TO PROVIDE MULTI-LANE ACCESS
TO AREAS OF THE STATE NOT SERVED BY THE INTERSTATE SYSTEM. GEORGIA IS ANTICIPATED TO
REMAIN A GROWTH STATE THROUGH THE 1990'S. THE DEMANDS CREATED BY POPULATION AND
ECONOMIC GROWTH WILL SPILL OVER ONTO THE NON- INTERSTATE HIGHWAY SYSTEMS MAKING
HIGHWAY ACCESS A PRIME REQUISITE FOR COMMUNITY GROWTH IN THE FUTURE. CURRENTLY,

- LIMITATIONS ON TRUCKS RESTRICT ACCESS FOR MANY GEORGIA COMMUNITIES, LIMITING ECONOMIC
POTENTIAL. THE G.R.IP. SYSTEM OF ROADWAYS WOULD PROVIDE ACCESS TO COMMUNITIES
PREVIOUSLY DENIED SERVICE BY THE LARGER TRUCKS.




Page 4
EDS-84(22) Wayne
P.1. No 522390
March 03, 1995
]
EXISTING ROADWAY
R/W WIDTH
TYPICAL SECTION: {(RURAL) 2T0O 3 - 3.6m LANE SECTION 30.48m
POSTED SPEED MINIMUM RADIUS OF CURVE MAX GRADE
70 - 30km/h 873.19m 1.85 %
MAJOR STRUCTURES _ :
PRIORITY SUFF.
FEATURES INTERSECTED/TYPE LENGTH WIDTH RATING RATING

NONE

S
PROPOSED ROADWAY

TYPICAL SECTION: | (RURAL) 4 - 3.6m LANES W/13.6m GRASSED MEDIAN

DESIGN SPEED MINIMUM RADIUS OF CURVE MAX GRADE
" 90km/ | ALLOWABLE [ 200m RADIUS ALLOWABLE 4.50%
PROPOSED | 875m RADIUS PROPOSED 1.85 %

TYPICAL SECTION: | (RURAL/URBAN ) 4 -3.6m LANES W/6.0m RAISED MEDIAN
‘DESIGN SPEED MINIMUM RADIUS OF CURVE MAX GRADE

70km/h ALLOWARBLE | 290m RADIUS . _ALLOWABLE 4.50%
PROPOSED | 875m RADIUS PROPOSED 134 %

PROPOSED MAJOR STRUCTURES

N/A
FEATURES INTERSECTED/TYPE LENGTH WIDTH
NONE '
PROPOSED RIGHT-OF-WAY
RIGHT-OF-WAY WIDTH _ PARCELS IMPACTED DISPLACEMENTS
Va:iesl 54m - 64m 54 RES.: 14 BUS.: 2 MH.: 3

TYPE OF ACCESS CONTROL: BY DRIVEWAY PERMIT ALONG EXISTING ROADWAY
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EDS-84(22) Wayne
P.I No 522390
March 03, 1995

COORDINATION
CONCEPT TEAM MEETING DATE: July 13, 1994
LOCATION INSPECTION DATE: ' N/A
PERMITS REQUIRED: COE 404 (APPROX. 1.0 HECTARE HYDRIC SOILS)
LEVEL OF PUBLIC INVOLVEMENT: A f’UBLIC HEARING WILL BE HELD

TIME SAVING PROCEDURES APPROPRIATE.: NO

OTHER PROJECTS IN THE AREA: EDS-84(15) Pierce/ Wayne Co., EDS-84(18) Wayne Co.

W

MISCELLANEQUS
- TRAFFIC CONTROL DURING CONSTRUCTION:  MAINTAIN EXISTING ONE LANE IN EACH
: DIRECTION

LEVEL OF ENVIRONMENTAL ANALYSIS: :
' ENVIRONMENTAL ASSESSMENT

UNDERGROUND STORAGE TANKS: L
INVESTIGATION REQUESTED 1/5/95

HAZARDOUS WASTE SITES:
' : _ INVESTIGATION REQUESTED 1/5/95

DESIGN VARIATIONS REQUESTED:

"~ NO _ UNDETERMINED

(X)

. YES
SUBST HORIZ ALIGNMENT () (X) ()
SUBST ROADWAY WIDTH () (X) ()
SUBST SHOULDER WIDTH () (X) ()
SUBST VERTICAL GRADES () (X) ()
SUBST CROSS SLOPES __ () (X) ().
SUBST STOPPING SIGHT DIST () (X) ()
SUBST SUPERELEV RATES () (X) ()
SUBST HORIZONTAL CLEARANCE () - (X) ()
SUBST SPEED DESIGN ) (X) () -
SUBST VERTICAL CLEARANCE () (X) ()
SUBST BRIDGE WIDTH () (X) () .
(). ()

SUBST BR STRUCT CAPACITY
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EDS-84(22) Wayne
P.E. No 522390
March 03, 1995

L ]

ALTERNATIVES CONSIDERED

1. NO BUILD

m

| ESTIMATED COST |

CONSTRUCTION: $ 5,570,000 RIGHT-OF-WAY: - $ 3,643,000

E & C (10%): $ 557,000 ACQUIRED BY: D.OT.

INFLATION: | $ 628,000 UTILYTIES: -~ $ 619,000

(2 yrs at 5% per yr): ADJUSTED BY: LGPA signed by Wayne
' County 4/92 and City of

Jesup 3/92
TOTAL CONS'T COST: $ 6,755,000

COMMENTS

1. THIS PROJECT HAS NOT BEEN THROUGH THE 404-b(1) GUIDELINE PROCESS. THE ALIGNMENT MAY |
SHIFT. S ' : _ '

ATTACHMENTS: COST ESTIMATE, TYPICAL SECTIONS, TEAM MEETING MINUTES

PREPARED BY: ROBINSON
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P PRELIMINARY COST ESTIMATE

DFFICE OF ENVIRONMENT/LOCATION

P.I. NO: 322390 o DATE: 12-0CZ2-1%9%4

FROJECT NO:_EDRS-B4{22)

FROJECT NAME:_SR 78 IMPROVEMENTS

COUNTY 2 WAYNE

m
b
2

PROJECT DESCRIPTION: FROM SR 203 NORTH 7O CR_395/EMPIRE

PROJECT LENGTH:  5.100 MILZS

TYRPICAL SECTION:

RUPAL WICENING-2 T0O 4 LahES WITH 845 LIV MEDIal (487 =4y

Minimum R/W = 210 ft

EXISTING RODADWAY (If Applicable): SR

TRAFFIC:
INITIAL DESIGN YEAR: 1/7& DAILY VOLUME {AADT:

FINAL DESIGN YEAR: 2016 _ DeILY VOLUME (RADT):

ey
ui
m
w}
—
-t
.
ra
r
m
=
;1
—
I
1
-
A
23]

{ )FEASIBILITY STUDY ( )PRE-PROGRAMMING PROCESS (*)PROGRAMMING PROCESS

COMMENTS: THIS COSY ESTIMATE COVERS PART L GF UNIT (22).

PHEPARED BY: ADTINSIN



PHAJECT COSTS @0 o
o) %M,)
A. RIGHT-0OF—-WAY
1. PROPERTY (Lanmd ard Eazements! % 0
2. DISPLACEMENTS 3 !
3. OTHER COST -3 D
SUBTOTAL 3 0
B. REIMBURSABLE UTILITIES
1. RAILROAD % 9]
2. TRANSMISSION LINES % O
3. SERVICES $ O
SUBTOTAL % )
C. MAJOR STRUCTURES
1. WALLS & 0
2. BRIDGE STREAM CROSSING 5 o
3. BRIDGE OVER/UNDERPASS . 0
4. BOX CULVERTS e
SuBTOTAL. % o
D. GRADING AND DRAINAGE
1. EARTHWORK
a. UNCLASSIFIED EXCAVATION SOIL £ WA - Ry 1910
.. Bg,000 EY 3 $7.00 o _ e '
b. UNCLASSIFIED EXEAVATION ROLCK *
L O Oy @ HG .00 e e o
c. BORROW EXCAVATION 3 7B,
L 26,000 CY & $353.00 - o
2. PRAINAGE
a. MINOR DPRAINAGE (INCLUDING CRDSS DRAIN PIPES & % 89,000
LONGITUDINAL SYSTEM)
2,200 MILES @ $39,7&0
b. CURB AND BUTTER % £
' O LF B $8.06
SUBTOTAL % ' 342,009
WAEYNE Lo. 15-G2-1934 Febe Z GF 4

S I8 IMPROVEMENTS



E. BASE AND PAVING
GRADED AGGREGATE BASE

H-

1.

2. ASPHALT PAVING

3.

4.

10.00" —-

PI DJECT

con’ t.

24,161 T @ %11.

asTS )

a. ASPHALTIC CONCRETE "E"

2.00" --

10,4687 7 @8 %$350.

31

b. ASPHALTIC CONCRETE "B"

2.00" —-

10,8687 T @ $31

£ 31

t. ASPHALTIC CONCRETE BASE

g.00" —-~

14,249 T @ %30,

cg

d. BITUMINOUS TACK COAT
7,995 6 @ _$0.80

CONCRETE PAVING

OTHER PAVING

% 277,000
% 224,000
% 335,000
% 479,000
$ &5,000
% 25 R D0
?.._.._n — 'L.:E]_Q_!_l - J.‘;
£ i358T suit
B 2B.00u
® Zh [ole}
Ea - _g“i"h.ki l\l
> D
+ G4 A
% £6,500
% Q
) 77,000
P L R8T a0
L.

PaGEE aF 4

SUBTOTAL % _
LUMP ITEMS
1. TRAFFIC CONTROL
2. CLEARING AND GRUBBING
56 ACRES @ $4.700_ N o
3. LANDSCAPING
__2.200 MILES @ $18,000 o |
4, ERGSION CONTROL
L €200 MILES & 74,000
5. DETOURS (INCL. TEMP. BRILZES)
SUBTOTAL
MISCELLANEOUS
1. SIGNING/STRIPING
2.200 MILES @ $30,000
2. GUARDRAIL
' O LF @ $11.85 + O Anchors @ $912.63
3. DTHER
2,200 MILES @ %35,100
SUBTOTAL
SPECIAL FEATURES.
33 [MPROVEMENTS WAYNE Co. 12-02-15%4



.WﬁigiffjiiﬂfajtginL§§LJ£&E§£&EZJL_~
SECTION COST
(per mile}
A. RIGHT-OF ~WAY . .seoasscucnnanansnmans P O s o
B..REIMBURSABLE UTILITIES . veuereestnnnnnanass ¥ % 0
_CONSTRUCTION COST SUMMARY
C. MAJOR STRUCTURES v vcernanrs creerenaavanvaed O
D. GRADING AND DRAINAGE .. esrtecsarcarearonnns # IST,0
E. BASE AND PAVING. cvvseensa e s ennaarea e z 1L TR 0
F. LUMP ITEMS....... C i eeraneas P reeenenana . 214
G. MISCELLANEOUS..... ettt Ee it e 3 PR T
H. SFECIAL FEATURES...;. ........ W mreenaanan .
SUBTOTAL CONSTRUCTION COST.veveeane 3 UL 443,00 L, L LT

Eo & Cuo (10%)evencncenersnaocenenrad

245,000

INFLATION...2 vri{s) @ %% per vear % 276,000
TOTAL CONSTRUCTION COST.veernneeeead 2,969,000 $ 1,350,000
GRAND TOTAL CONSTRUCTION COST $ 2,969,000  $ 1,350,000
FIURAL WIDENING-Z 70 4 LANES WITH 440 DIV MEDISN (487 Fav T)

R 28 [MPEROVEMENTS WAYNE Co,

u

&l

e

(@]

L2-U2-1994 FPHaGE 4
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PREL IMINARY COST ESTIMATE

OFFICE OF ENVIRONMENT/LOCATION

P.I. NO: 522390 , DATE: 12-05-1994

PROJECT NO: _EDS-84(22)

PROJEET NAME: SR 38 IMPROVEMENTS

COUNTY : _WAYNE

PROJECT DESCRIPTION: FROM CR 395 NORTH TO SUNSET BLVD./CR 392

PROJECT LENGTH: _ _ _2.100 MILES SECTION LENGTH: _ _2.300 MILES

TYPICAL SEETION:

RURAL WIDENING~2 TO 4 LANES WITH 20’ RAISED MEDIAN WIDEN 0N ONE SiDE (48 BA:
EXISTING ROADWAY (If.Applicable}=MQ§_§%£§EMES_MMM_wm“hl _
TRAFFIC:

INITIAL DESIGN YEAR: 199&

FINAL DESIGN YEAR:_ 2016 DAILY VOLUME (RADT):. 820

{ JFEASIBILITY STUDY ( )PRE-PROGRAMMING PROCESS (X )PROGRAMMING PROCESS

COMMENTS: _THIS ESTIMATE IS FOR PART 1 OF UNIT 22. WIDENING TO GNE SIDE

DAILY VOLUME (AADT): 10,050

WITH A 20 FGOT RAISED MEDIAN,.

PREPARED BY: ROBINSON

12-05-19%94  PAGE 1 OF 4
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; SR 38 IMPROVEMENTS

PRAJECT COSTS

A. RIGHT-OF-WAY

12~-05-1%%4

1. PROPERTY (Land and Easements) 3 576,000
2. DISPLACEMENTS 3 1,708,000
3. DTHER COST $ 299,000
SUBTOTAL $ 3,643,000
B. REIMBURSABLE UTILITIES |
1. RAILRCAD $ o
2. TRANSMISSIDN LINES % 514,000
3. SERVICES % 304,430
SUBTOTAL % 618,450
C. MAJOR STRUCTURES
1. WALLS % o
2. BRIDGE STREAM CROSSING % 0
3. BRIDGE OVER/UNDERPASS % )
4. BOX CULVERTS £ _ £
SUBTOTAL 20D
D.. GRADRING AND DRAINAGE
1. EARTHWORK
2. UNCLASSIFIED EXCAVATION SOIL % 140,000
- 70,000 CY 8  $2.00 . L o B
b. UNCLASSIFIED EXCAVATION ROCK % 0
Q Cy @ 4,00
c. BORRDW EXCAVATION E 0
O Cy @ %3.00
2. DRAINAGE
d. MINOR DRAINAGE (INCLUDING CR{OSS DRAIN PIFES & % 84,000
LONGITUDINAL SYSTEM) '
2.800 MILES @ $29,9790
b. CURB AND GUTTER % 238,000
29,0968 LF @ £8.058
SUBTOTAL 3 462,000
WRYNE Co.

PAGE 2 OF 4
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PROJECT COSTS
con” t. o

E. BASE AND PAVING
1. GRADED AGGREGATE BASBE
190,00 —— 30,751 T @ $11.45

2. ASPHALT PAVING
a. ASPHALTIC CONCRETE "E"
2.00" —— 13,601 T @ $30.31
b. ASPHALTIC CONCRETE "B"
2.00" -—— 13,601 T @ $31.31
c. ASPHALTIC CONCRETE BASE
B.OO" -— 18,135 T @ $30.09
d. BITUMINOUS TACK COAT
10,176 G @ %0.80

3. CONCRETE PAVING
4. OTHER PAVING
SUBTOTAL
F. LUMP ITEMS
1. TRAFFIC CONTROL
2. CLEARING AND GRUBBING
N 51 ACRES @  $4,700 o
3. LANDSCAPING
TLEO0 MILES @ 324,940 N o
‘4, ERDSION CONTROL
. 2.800 MILES G $30,000 o -
5. DETOURS (INCL. TEMP. BRIDSES)

SUBTOTAL

. MISCELLANEDUS
1. SIGNING/STRIPING
2.800 MILES € %357,000

2« GUARDRAIL
QO LF @ $11.85 + ¢ Anchors @ $Z12.4683

3. OTHER .
2,800 MILES @ $50C,100

SUBTOTAL

H. SPECIAL FEATURES

% 202,000
% 412,000
% 424,000
% S446, 000
E 8,000
% PRI
3 191,000
$_ _ L1,F&62 00
S - L RO AL )
E SRR ¢ )
%., e 5 L0
t - ;14, 3 ‘ri
b
+ 453,000

Ed 104,000

g 0
$_ 140,000
B 285,000
kS 2

SR I3 IMPROVEMENTS o WayYneE Co. 1 E2-05-1774
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ESTIMATE SUMMARY

SECTION CosT
(per mile)

A- RIGHT_DF_WAY--..--1In‘c..culnn----.------.-$ 3-&43;(‘“)0 % 19301g000

B. REIMBURGABLE UTILITIES.veooasvncrannnnanas$ 618,430 % 221,000

CONGTRUCTION COST SUMMARY

€. MAJOR STRUCTURES.«suueevennnns e e | 5
D. GRADING AND DRAINAGE .. .ssucssesesacnsras.? BET, OO0
E. BASE AND PAYING.+everevuvannanns feeeerarad® 1,957,000
F. LUMP ITEHS.......;. ...... e uenearanaanas 5 AST,000
G. MISCELLANEDUS.;..... ..... e neramreaaraeas 3 T, O
H. SPECTIAL FEATURES v vessnonvnvoronnsnossens 3 X
SUBTOTAL CONSTRUCTION COST.s.vsn... £ 3,;22,50@ L 115,000
E. &:C. flox).}....................$-‘ 312,000
INFLATIUN...E vr{s) @ 5% per vear .$ EE2, 000
TOTAL CONSTRUCTION COST.vevseecsenss $ 3,786,000 % 1,352,000

GRAND TOTAL CONSTRUCTION COST $ 8,047,450 % 2,874,000

Ru~al WIDENING=Z TGO 4 LANES WITH ZG RAISED MEDIAN WIDEN On OME SIDE (487 PAV T o

SR I8 IMPROVEMENTS . . WAYNE Co. 12-05-1994  PAGE & OF 4
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FILE

FROM

TO

SUBJECT

) B )
DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTCOHRESPONDENCE

EDS-84(15,19,22) Pierce/Wayne Cos. OFFICE  Environment/Location
P.I. No. 522340, 522380, 522390 '

@ i DATE JU.lY 27, 1994

Anthony Robinson, T.E II

Distribution

Team Meeting Minutes ~ US 84/ SR 38 Improvements

Date: July 13, 1994
Time: 2:30 p.m.
Place: Office of Environment/Location Conference Room

Attendance: Al Jordan, Dan Everitt - Georgia Power Co.; Richard Burns -
Southern Bell; Scott Moore - BellSouth; Henry L. Ashmore, Gene
Powell - Road Design; Del Clippard - Traffic & Safety; Johnny
Quarles- Preconstruction; John Richards - Engineering
Management; Dania G. Aponte - Environment; Ken Thompson, Gerald
Welsh and Anthony Robinson - Environment/Location.

Three proposed projects were presented at the team meeting : EDS 84-(15)
Pierce/Wayne Counties P.I. # 522340 - from the existing 5 lane section in
Offerman north to CR 393 in Screven; EDS-84{19) Wayne County P.I. # 522380 -
from CR 393 Screven north to SR 203; EDS-84(22) Wayne County P.I. # 522390 -
from SR 203 north to CR 392 in Jesup.

EDS-84(15) Pierce/Wayne Cos.- The proposed concept’ would begin at the

existing 5 lane section (4 lanes divided by a 14’ (4.27 m) flush median) in

Offerman and proceed north tapering out to a 4 lane roadway divided by a 44

foot (13.41 m) grassed median. The new parallel lanes would be west of the
existing lanes to north of Tiger Creek where the lanes would shift to the:
east side and continue to the southern Screven city limits. At the city

~limits, a one way pair concept would begin with the northbound lanes

constructed on new location adjacent to the CSX Railroad to CR 393 in

- Screven. Southbound traffic would be served by the existing US 84/SR 38 thru

Screven. The length of this project is 6.5 miles. (10.46 km)

EDS-84(19) Wayne Co. -~ The proposed concept would begin at CR 393 and
continue with northbound lanes of the one way pair adjacent to the CSX
Railroad to = one-half mile (0.81 km) north of the northern Screven city
limits. Southbound traffic would be served by the existing US 38/SR 38 thru
Screven. One-half mile (0.81 km) north of the Screven city limits the 4 lane
divided by a 44’ (13.41 m) grassed median wwuld resume and continues north.
The new parallel lanes would be east of the existing travel lanes to SR 203.
The length of this project is 6.01 miles.(9.67 km)

{cont’d)



 PROGRAMMING

L E
R
o

Page 2
EDS-72(15,19,22) Plerce/Wayne Cos.
Team Meeting Minutes, July 27,1994

EDS~-84(22) Wayne Co. - The proposed concept would begin at SR 203 and
continue north with 4 lanes divided by a 44’ (13.41 m) grassed median. The
new parallel lanes would be east of the existing roadway to CR 395/Empire
Rd. There, the proposed typical section would taper down to .4 lanes
divided by a 20 foot (6.10 m) raised median. Improvements shown were for
symmetrical widening to CR 392/Sunset Blvd. Consideration will also given to
widening to the east side due to major utilities on both sides of the
existing roadway. The length of this project is 5.13 miles. (8.26 km)

The speed design for these projects would be 55 mph (90 km/h), except thru
Screven which would be 45 mph (70 km/h). Access would be by permit. The
project concept was reviewed and the following comments were made:

GEORGIA POWER COMPANY

Comments: Wanted to-know if there will be a clear zone for the 20 foot (6.10
m) raised median section ?
Response: Yes, also we will be looking at shifting widening from symmetrical
' to east side. Road Design stated that it is easier to widen to one
side for staging purposes.
 SOUTHERN BELL

" Comments: Stated that they have underground cable and fiber optics aleng the
project corridor particularly on EDS~84(22). Also, strip easement
is required for fiber optics cable. They also wanted to know can
D.0.T. go to a urban section to reduce impacts to strip easements?

Response: Road Design « We would impact strip easement even if we go to a
: urban section. ( Easements are 39’ (11.8%9 m) to 60'(18 29 m) from
centerline of the existing roadway)

Comments: Stated that projects are Economic Developmental routes in
Governors Road Improvement Program; EDS-84(15) is scheduled for
Construction in FY 1998, EDS-84(19,22) are scheduled for
Consruction in FY 1999.

ROAD DESIGN

Comments: Asked if there were wetlands involvement?

Response: Yes, wetlands associated with the Satilla Creek and its

. tributaries. '

Comments: Asked if there were hlStOIlC resources?

' Response: Yes , There is a historic district in Sreven and a historic house
on the west side of US 84/SR 38 at the southern Screven city
limits. Both resources are avoided by the proposed concept.

Comments: Asked if there were any vertical grade problems?

Response: No, terrain is flat.

' (cont’d) -
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EDS~B84(15,19,22) Pierce/Wayne Cos.
Team Meeting Minutes, July 27,1994
TRAFFIC OPERATIONS -

Comments: Asked why did units (15 & 19) break in the middle of the
one-way-pair in Screven 7

Response: The projects are programmed that way. We will propose in the

: project concept report that the one-way-pair will be included in
only one unit.

Comments: Wanted to know if median breaks would be closed i1f they were too
close together {less than 660’ (201.17 m) urban; 1320’ {(402.34 m)
rural)?

Response: Medain breaks would be spaced according to D.O.T. policy.

ENVIRONMENTAL ANALYSIS BURFEAU

Comments: Document will be an Environmental Assessment and done by
consultant. '

PRECONSTRUCTION

Comments: Wanted to know if the displacement count would be the same if we
widened to one side with a 44" (13.41 m) grassed median vs. 20/
(6.10 m) raised median ? '

Response: The 44" (13.41 m) grassed median typical section requires more
right-of-way than a 20’ ({6.10 m) raised median; therefore more
homes would be displaced by a 44" (13.41 m) median. '

ENGINEERING MANAGFMENT & OPERATIONS

Comments: Stated that they should hold to schedule.

DES/AR

Distribution: Wayne Hutto
' Ronald Collins/ Attn: Warren Bailey
Herman Griffin/ Attn: Terry Rogers
Jim Kennerly '
Tonl Dunagan
Paul Liles
Marion Waters
Bobby Mustin
Dudley Ellis
Don Welch
Harvey Keepler
Bascombe Hughes
Craig Brack/Jesup
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FILE

FROM

T0

SUBJECT

DR »
DEPARTMENT OF TRANSPORTATION®E(cg,
STATE OF GEORGIA hap Vep

419

f%?tb 6 35
INTERDEPARTMENT CORRESPONDENCE Evbﬁb

A

EDS-84(22) Wayne County ' OFFICE Traffic Operations
P.I. No. 522390 ' Atlanta, Georagla

DATE March 9, 1995

DB

MariééyE; Waters, 111, P.E., State Traffic Operations Engineer

Wayne Hutto, Assistant Director of Preconstruction

Project Concept Report

We have reviewed the concept report on the above project for the
proposed US B84 / SR 38 four laneg facility, with a 13.& m grassed
median from SR 203 to CR 395 / Empire Road. From this point the
roadway transitions to a four lane with a 6.1 m raised median to CR
392 / Sunset Boulevard.

The concept provides for safety and cperational capac1ty. Approval
is recommended :

 MGW:LED

Qttachment (Signature page)

cc: David Studstill
Bob Mustin, w / Attachment
General Files. :



; N » '”\.
DEPA;:.:)TMENT OF TRANSPORTA{TON
STATE OF GEORGIA
OFFICE OF ENVIRONMENT/LOCATION

PROJECT CONCEPT REPORT

EDS-84(22)
WAYNE COUNTY
P.I. NO. 522390
Federal Route No.: F-26-3 Date of Report: March 03, 1995
State Route No.: | 38
RECOMMENDATION FOR APPROVAL
. AN, B
rzlos oS S APTTT S
Date State Environmental/Location Engineer
Date State Road & Airport Design Engineer
3/9/%.5- /77 G oding Kby
Date State Traffic Operatiéﬁs Engineer
Date District Engineer/Jesup
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_ aliliekd 1 [aliskd | [8liskazi s iolioba s olirkdzl 7haiptba 5 [iIholog 2| slapopra sl sli=ir
AGTIVITY/EVENT m . _

Define Concept/Report f l

Concept Meeting  ds ocr £omy/loc
Submit Report to Engineering Services

el

Receive Engineering Services Approval 1
Management Approval of Report

Environmental Studies & =

= \

Hold Public Hearing "
Final Alternate Approval. I , . :

Photogrammetrics . ‘
Field Surveys

7

a0
&
¢

Soil Investigation

Preliminary Construction Plans/R/W Plans
Wall Foundation Investigatidn

Hold Design FPR ‘
R/W Plans Approval . : |
Secure R/W Authorization LA
Stake R/W

Preliminary Bridge Layout/Hydraulics

Sf

Yl

Bridge Foundation Investigation
Bridge Structural Design
Appraisal of Parcels

Megotiation : ) : . : |
Final nozm?:n:o: Plans
Certify R/W

Earliest Let Date \mLCLLLC&_ \Q WUmaen €= , ‘
\@N\Tm | | | Z E . hb.@ .1..,.. “p\ | . : . . | . . .
. KEY DATES .

Concept Approval ”

{
=3
¥ ot

Hearing SR N AR

R/W Plans }wuqoﬁ_._
Let




’ \d Q\ %\j\ ajeq 387 359} 493

5 B/ A31349)
v ; . sueid :oﬁu:bn:oo Leul4
. ] “uo)3epjobay
o) s13dd4ed 30 |esLeaddy
2/ uBpsag jednioanays abpiuag
B UOT80}1359AU] UO[JEpUN0] obp}ag
2/7v 3L NeJpAH/inode abplag Adeuui|aad
. , _ . IS
) UoEIRZLLOYINY M/Y 34ndas

M. : Leaoaddy sueld M/Y
” : . Ydd ubLsag pLow

_ uoL3eb1L35aAUl uoLiepuncd {eM
2 1 . - sue|d M/H/sueld :.o_.po?_umcou Kaeupul{aad
=1 . . UopjebrysaAul-iog

: . . . mnm_ﬁ , skanang plat4
.- . S9t4jauwesboloyd

\ [eacdddy ajeuJally Leutd , mU

1 , Bursealy o11qnd PLOK

v . .\T..“ . , : SaLpn3§ | pIuBLLOU ] AUT

140dsy 30 |2A0Jddy juswabeuey
; ] LeAoaddy se1A4ag butsssuLbul aaLadey .

sad4AJa5 Bulasauibul o} jJhodey Fruwgng
bujiasy 3deduo)
_ . : © 3Joday/3daduo) suisag

INaAE/ALTATLOY

SEaie B 2 [ P 01E PEee s BR[O T R T 2 S (S| 6] 2 ey [iepl] LEelielv Ik L Ol ¢
330 [FAON | "100 |"La3S[ "9V | KIne [ 3NN | AYW "HYW | ‘834 | 'NVT

EE Nm_a_om_mvsmh»_wv_nveen%v_sww CEEE nn_wmwnn_.m__lm_wmmm_m.ou B vuﬂﬂd_ou_m__u_ HEEEEEAE UEEHE
Gl SEEEAA el WAL 3na3Hos Lo3rodd.

‘ '

T pesl o | o _ R

:mﬁua«uuman

Vi
Ok qum ‘ON "id f.n(mu\ GG\@DM ‘ON 12370Yd
Launod




T e e R

ir)J\ATzwuV\d ‘MW\.meﬂdJ\AJ)z 21eg 397 3saLde]

MY A41348)

SUB|d UOLIINAISUOY {eUld

uoilerjobay

s|a3ded Jo |esieaddy

ubtsag peaniondls abplag

uotrebLyseau] uorjepunod abpiJag

$aL|nedpAH /anoke] abplug Adeulwt|aag

N7y ayels

uoL3eZLAOYINY M/Y 84ndag

Leaosddy sue|d M/Y

dd4 ubtsag proH

uot3ebLysaal] uotjepunod LLeM

sue|d 3\x\m:m_a upL1oNAgsu0) Adeului 944

uor3ebllsaAu] |10S -

skandns pLatd

sota3auweafoloyd

LwAoaddy 23BULDIY |BUL]

utdeay d11qnd PIOH

STIPNIS [BIUBLIUOJLAL]

120day jo [eaoaddy juswabeuel

reaodddy saoLadas burassulbuz aspadey

s9aLAd8S BuLaaaurbul 03 Joday 3pugng

Guygeay 3daduo) .

yJoday /1dasuo) suileg

1% 5= INIAT/RLIATILOY
* "NYf T
mmﬂﬂmﬁw4whh;w;m;e_ v_nmm__ . R uwopidyaosag
- . ON "1d . 1 bl - ‘ON 193r0dd
S P ST M 3INA3HDS LO3roYd ,.%wlﬁwﬁss_ SIECEE

ce6l




R | | ) . | ) MONTH_March 1992
~ REVISION REQUEST

FOR THE '
CONSTRUCTION WORK PROGRAM -

IN ACCORDANCE WITH THE BoARD RESOLUTION DATED AUGUST 16, 1973,
BOARD APPROVAL 1S REQUESTED TO REVISE THE CONSTRUCTION Work PROGRAM
+ .%« . FOR THE PROJECT AND ACTIVITY OUTL}NED BELQW: K _

[x§  ADDITION TO THE PROGRAM:

[ 1° DeLETION FROM THE PROGRAM [ ypr [ 1 ROW [ ] CONST.

T1  SuiFT IN THE ProeRAM . . From-FY To FY.
[ 1 Cuance IN CosT ESTIMATE L |
_ {3 Other
PROJECT DATA | S -
S ProsecT No. . TypE - -
 County P.1, No, _ Hork : DESCRIPTION
' Wayne | EDS-84(22) Widen & Reconstruct State Route 38/0.S. 84: .

522390 o _(4—1anes)
EDS Corridor "B" N
"Fund 1 = EDS

From S.R. 203 (ML 9.09) to C.R.
392 (ML 14.22) at Jesup-.

Fnd.2 = 318 . . 0o - _" - '_ ' Length = 5.13 miles

' ESTIMATED CosT  .- Low ’HIGH - FiscaL Cone. FIELD
_($1,000's) __Roap Roap __YEAR DisTRicT DISTRICT
ROW 2.565 SR X : 1994 |
: CONST l$2, 600 - - X . R 1996 ) 1 ' : 5
REASON FOR REVISIONS: S ST L

¢TS5 add this project as requested by the Director of Preconstruction on . ' ."_-_ R
- January 31, 1992. This project is on the List of 1993 GRIP Projects. i s

 RECOMMENDED %/ L LD ft .
T DIRECTOR, DIVISION OF PLARNING AND ERQGRAMMING = - .

y

RECOMMENDED __ ISP OT BOARD

> : = ) o
ComylSSIONER - /%ﬁr 1

MAR 19 1992

APPROVED-
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Wﬂb&ﬁ%ﬁ *. " PROJECT SCHEDULE e BB row paceLs, 124

PROJECT ZQ Pt NO. - 3
t —N~u_ 4|5 —mﬂ ﬂ_m. 9 ?O—_;_ﬂ—a _h__u—_m_aﬂm_wru 21 RR123[24a[28]|26]21]26{29130{31 | 32|33 uh—uu uLuﬂuumquw QL#_ —am_au hh—bm—bm—aﬂ—bu
, Pescription JAN.| FEB.| MAR. | APR.| MAY | JUNE | JULY | AUG. |SEPT.| OCT.| NOV,
_ alizbdeA sl drbed 2 [o hebAd elbdeda i iebd 1 | afisbrbd sliabickra kolivbats |7 fafzibd slielicke 2l fis
>OHH<HHN\N¢N2H : ) . .
Define ne:nmuﬂ\xmnowﬂ _ I
- Concept Meeting : .

Submit Report to Engineering Services

Receive Engineering Services Approval

Management Approval of Report S .

Environmental Studies

Hold Public Hearing

Final Alternate Approval .

Photogrammetrics

Field Surveys

- 501t Investigation.

Preliminary Construction Plans/R/W Plans

Wall Foundation Investigation

Hold Design FPR

R/W Plans Approval . . g
Secure R/W Authorization ) ’

Stake R/W

Preliminary ws*nmm.rmgocﬂ\xzaqmzﬂmnw

Bridge Foundation Investigation

Bridge Structural Design

Appraisal of Parcels

Negotiation

Final Construction Plans

Certify R/W

5

Earliest Let Date 7]y r \ Joronr A-5-9 L | Arhstd B SLob] d2birl




| . S . 1993 : :

provect no,_EDS - 84{aa) Mn“sﬂww 5 Hm .wm - PROJECT SCHEDULE Lenetn_ 9,13 row PaRcELS. |04
P e - i T . " h _m_ 3 _a 5 _ m_L 2 __o___ __L_u z__u__mrq _m__m_momm_ 2|23(24|25126 mw_mm 20130 u;unvuvh_uu um_uq_um_uw &a_ _.“mruﬁrurmrﬂ_am Lu AL ru 54
Pescription j , JAN. | FEB, |* MAR, APR. MAY | JULY AUG. |SEPTL| OCT, | NOV,. ped

: alulisbs] 1 [alisbd 1 [eliskded slelebds iz zhalzipas lilicipg 2 | ohaazd el |aiskAdsl)

- . ACTIVITY/EVENT

‘ Define Concept/Report
Concept Meeting
Submit Report to Emgineering Services . , i

Receive Engineering Seryices Approval
Management Approval of Report . M_
Environmental Studies 21
Hold Public Hearing , : . .
Final Alternate Approval
Photogrammetrics -.mn
Field Surveys . . Sl W!UM
Soil Investigation -
Preliminary Construction Plans/R/W Plans .
Wall Foundation Investigation

Hold Design FPR

R/W Plans Approval

Secure R/W Authorization

Stake R/M

Preliminary Bridge Layout/Hydraulics

Bridge Foundation Investigation

Bridge Structural Design -

Appraisal of Parcels | .
. Negotiation .

Final Construction Plans

Certify R/W

Earliest Let Date b\rllr <&>§5\ L o A0 8 Bk 4




= 1994

i county Wouy e "PROJECT SCHEDULE | o i bd
_ 5-84(32) 21, NO_S , i Leneri_ 5,12 R/W PARCELS
rrover 0. ED 7 Pt TRl el lelalalalelle e Eekelesslsersllal edbalabelsdrslssad el desalrialdos ez

\ j JAN FEB MAR. | APR, MAY JUNE ULy AUG, SEPT.| OCT. NOV. Dmaw

Description

—._
u63§9ﬂ39Nﬂ3B8a:58Nm@® & liIBpoEn4 Nl ispsi 118115 512106 30l 7[p4 31| 7 14[21 28 5 12 9Pg

ACTIVITY/EVENT

Define Concept/Report . , : .

Concept Meeting

Submit Report to Engineering Services

Receive Engineering Services Approval

Management Approval of Report

Environmental Studies ‘ ’

Hold Public Hearing.

Final ATternate Approval s :

Photogrammetrics

Field Surveys

Soil Investigation ' B

Preliminary Construction Plans/R/W mamzw
Wall Foundation Investigation ]

—

Hold Design FPR

R/W Plans Approval . T s

Secure R/W Authorization

Stake R/MW _ _ ‘ 5|

Preliminary Bridge Layout/Hydraulics

Bridge Foundation Investigation

Bridge Structural Design

>ut1m¢mm+ of Parcels

Negotiation, . . _ il ]

Final Construction Plans

Certify R/W

Earliest Let Date ) s \foportom RVABA L g




. _ S . P 1995 e

provECT No._ BDS - .@Wh,bw. “_ ﬂcnm«frlmmp X9 0 .. : ﬁmO;mOH SCHEDULE LENGTH_ S 13 “.W_%M&MM_M"UMMWMMru_ﬂ__“w%m_ﬁ_asromu_ »

b

__N_u_A_m m_ﬂ_w_m _O_:__N__u _a__u__m__.w
Pescription ; _ B JAN. | FEB.| MAR.| APR, . AUG, L SEPT.| ocT. | Nov. | DEG}
STolcb3ne s cliskdzas ol7d 1 8 skdzd s ieloke 3ol zldal 7 uledad alu el 2 | olieizaad o s alnhe

ACTIVITY/EVENT U ,

Define Concept/Report
Concept Meeting
Submit Report to Engineering Services
Receive Engineering Services-fpproval
Management Approval of Report

Environmental Studies -
Hold Public Hearing

s Final Alternate Approval _ . !
Photogrammetrics
Field Surveys

- Soil Investigation
Preliminary Construction Plans/R/W Plans
Wall Foundation Investigation " :
Hold Design FPR
R/W Plans Approval
Secure R/W Authorization
Stake R/W
Preliminary Bridge Layout/Hydraulics

Bridge Foundation Investigation
Bridge Structural Design .
Appraisal of Parcels
Negotiation : ] nl
Final Construction Plans

Cartify R/W
Earliest Let Date  _dlimo L/ s onn kol Ltd &bl L
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* REVISION REQUEST
FOR THE
CONSTRUCTION WORK PROGRAM

[N ACCORDANCE WITH THE BoarD ResoLuTion DATED AuGuST 16 1973,
BOARD APPROVAL 1S REQUESTED TO REVISE THE CONSTRUCTION Work PROGRAM
" FOR THE PROJECT AND ACTIVITY OUTLJNED BELOW:

-DOG  ADDITION TO THE PROGRAM

@ i

[ 1- DeLETION FROM THE PROGRAM t ypr {7 ROW [ 3 CONST.

£ 1 SHIFT IN THE ProcrAM - - From-FY To FY. __
{ 1  CHanee IN CosT ESTIMATE . | '
o 1 Omher | o
-~ PROJECT DATA | B
S ProyecT No. ~ Type | |
County P.I, No, ~ Mork - DESCRIPTION
Wayne EDS-84(22) ° Widen & Reconstruct State Route 38/U.S. 84:
- 522390 (4—lanes) _ S L
] - S ‘From S.R. 203 (ML 9.09) to C.R.
EDS Corridor “H" . ' - 392 (ML 14.22) at Jesup.
. Pund 1 = EDS . : :
: gund é = g?g _ o .'L'- i: _ ~ Length = 5,13.miles.
EsTiMATED CosT - Low  Hiew  Fiscau  Cone. -~ FIELD
($1.000's) __Roap Roap __Year  DisTRicT DISTRICT.
_ROW 2,565 X | 1994 |
CONST 52,600 X | 108 Y S

REASON FOR REVISIONS: -

To add this project as requested by the Director of Preconstruction on -
January 31, 1992. This project is on the List of 1993 GRIP Progects.

* RECONENDED % / [_ﬁgw

RECOMMENDED ___  »SPOT BOARD

~ DIRECTOR, D1visIoN OF PLAﬁﬁ/NG AND _PRGGRAMMING

s

CoMss:or«ER R / ~ MAR 191992

APPROVED-

Ly



lew Bethel B B
Chureh "~
L,

-
-

Aty - Y
~ A TBEE oIV AR
¢ [ FoR compLETE;
E:ﬁﬂEﬁAL?‘l
TTSYSTEMS

[

@
o
@-
=
=
m T

522390 Wayne EDS-84(2x o
S %6 from 8o 205 4o 0R BLt

JESL

i




{oelTIol

MoNTH March 1992

D >

REVISION REQUEST
FOR THE
CONSTRUCTION WORK PROGRAM

IN ACCORDANCE WITH THE BoarRD ResorLuTion DAaTED Ausust 16, 1973,
"BOARD APPROVAL IS REQUESTED TO REVISE THE CONSTRUCTION WORK PROGRAM
- FOR -THE PROJECT AND ACTIVITY OUTLINED BELOW: .

JRe

ADDITION TO THE PROGRAM

RECOMMENDED

REASON FOR REVISIONS:

[ 1 DELETIQN FROM THE PROGRAM [ 1PE (] ROW [ 1 CONST.
['1  SHIFT IN THE PROGRAM . From FY To FY
{1 CHANGE IN L[osT ESTIMATE
[ 1 OTHER
PROJECT DATA
ProJecTt No. Tyee
County’ P.I. No, __WoRrk _ - DESCRIPTION
Wayne EDS-84{22) Widen & Reconstruct State Route 38/U.S8. 84:
522390 (4-lanes)
: From S.R. 203 (ML 9.09) to C.R.
EDS Corridor "H" 392 (ML 14.22) at Jesup.
Fund 1 = EDS .
Fund 2 = 315 Length = 5.13 miles
‘ESTIMATED CosT Low HicH FiscaL Cone., FIELD
($1.000%s) Roap ~ Roap . YEAR ‘DisTricT DISTRICT
PE
ROW 2,565 X 1994
- CONST s2,600 X 1006 1 5

To add this project as requested by the Director of Preconstruction on

Januvary 31, 1992.

RECOMMENDED

This project is on the List of 1993 GRIP Projects.

P 1O, Lot

DIRECTOR, DIVISION OF PL&ﬁﬁ/NG AND_PRQGRAMMING
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