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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE

e  STP-00-F216-00(001) Glynn Co.. OFFICE Jesup
Altama Ave Intersections
P. I. Number 522890 DATE 11-01-06
FROM: Glenn Durrence, District Engineer (District 5 )Q
Christy Lovett, Project Manager
TO: Genetha Rice-Singleton, Assistant Director of Preconstruction

SUBJECT  Revised Project Concept Report

Attached is the original copy of the revised Concept Report for your further handling for
approval in accordance with the Plan Development Process (PDP).

The revision consists of removing the intersection of Altama and Spur 25 from this
project. The city has an intersection improvement project that they will let due to current

development in the area of this intersection. These improvements will include adding #OQ,AJ
dual lefts turn lanes on Altama Ave, a new signal installation on Altama Ave, and a ”' e e
signal upgrade for the signal at Altama Ave and Spur 25. The left turn lane extensions or* ler*

’.ﬂ

proposed in the original concept will not be needed after these improvements from the
city’s project are completed.

The revised concept as presented herein and submitted for approval is consistent with that
which is included in the Regional Transportation Improvement Program (RTIP) and/or
the State Transportation Improvement Program (STIP).

Should you have any questions or need any additional information, please contact Christy
Lovett at 912-427-5794.

DATE /& /| : :
State Transportation Planning Administrator

Distribution:
General File Unit, Atlania
Jesup Files
Project Files
Anthony Collins, Preconstruction Engineer
Dennis Odom, District Design Engineer
Harvey Keepler,State Environmental/Location Engineer




REVISED PROJECT CONCEPT REPORT

Need and Purpose: Traffic along Altama Avenue, C.R. 590 is hindered at Intersections
Altama Connector, S.R. 25 Spur & S.R. 303 because left turning lanes are not adequate
for traffic turning left at these intersections. This project is to improve left turning lanes
length of intersections on Altama Avenue/ C.R. 590 at Altama Connector, S.R. 303 &
S.R. 25 Spur. Intersections.

Project Location: The proposed project includes the intersections on Altama Ave\ C.R.
590 @ Altama Connector, S.R. 303 & S R. 25 Spur in Glynn County

Description of the approved concept: The project length is 0.4 miles. This project is to
improve left turning lane length of intersections on Altama Avenue/ C.R. 590 at Altama
Connector, S.R. 303 & S.R. 25 Spur. Intersections Altama Avenue/ C.R. 590 at Altama
Connector & S.R. 25 SPUR may require resurfacing.

PDP Classification:
Full Oversight( ), Exempt (X), SF(), Other()

Functional Classification:

Altama Avenue/ C.R. 590--------—------ Rural Minor Collector

S.R. 303 Rural Minor Arterial

S.R. 25 Spur Rural Principal Arterial

Altama Connector Rural Major Collector

U.S. Route Number(s): N/A State Route Number(s): S.R. 303 & S.R. 25 SPUR

Traffic (AADT) as shown in the approved concept:

Altama Avenue/ C.R. 590 (2010 AADT 13250)
SR 303 (2010 AADT 10050)
Altama Avenue/ CR. 590 (2010 AADT 12500)
Spur (2010 AADT 10450)

Altama Avenue/ C.R. 590 (2010 AADT 7000)
Altama Connector (2010 AADT 4600)

Proposed features to be revised:
Intersection of Altama Ave/ CR 590 and SR 25 Spur to be removed from project




Describe the revised feature to be approved:

The city has an intersection improvement project that they will let due to current
development. These improvements will include adding dual lefts on Altama Ave, a new
signal installation, and a signal upgrade. The left turn lane extension will not be needed
after these improvements are made.

Updated traffic data (AADT):

Current Year: N/A Design Year: N/A
Programmed/Schedule:
PE 3/02/05 R/W: 2007 Construction: 2008

Revised cost estimates:
1. Construction cost including inflation and E&C,
Construction------=-=-=----- $148,085.76

2. Right-of-way, and
3. Utilities

Is the project located in a Non-attainment area? Yes X  No.

Recommendation: Recommend that the proposed revision to the concept be approved
for implementation.

Attachments:
1. Sketch Map
2. Cost Estimate

Concur; | é'é/ i
Dﬂ‘/ ctor iction

Approve: / ; % /:*_’ |

Chief Engineer
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Detail Estimate: Cost Estimate Report Page 1 of 1

Estimate Report for file "522890(Altama Ave)"
Section Roadway

Item Number| Quantity |Units| Unit Price Item Description Cost
150-1010 1 LS 30000.00 __[TRAFFIC CONTROL - 30000.00
210-0100 1 LS 30000.00 __ |GRADING COMPLETE - 30000.00
310-5080 1300 SY 11.32 GR AGGR BASE CRS, 8 INCH, INCL MATL 14716.00

RECYCLED ASPH CONC 12.5 MM SUPERPAVE,

402-3113 110 TN 90.00 GP 1 OR 2, INCL BITUM MATL & H LIME 9900.00
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP

402-3121 215 N 85.00 1 OR 2, INCL BITUM MATL & H LIME 18275.00
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP

402-3190 143 TN 90.00 1 OR 2,INCL BITUM MATL & H LIME 12870.00

413-1000 105 GL 1.29 BITUM TACK COAT 135.45

441-6221 1405 LF 14.89 CONC CURB & GUTTER, 8 INX 30 IN, TP 1 20920.45

Section Sub Total:|$136,816.90

Total Estimated Cost: $1.36,816.90
Subtotal Construction Cost $136,816.90

E&C Rate 0 % $0.00
Inflation Rate 0 % @ O Years $0.00

Total Construction Cost $136,816.90
Right Of Way $0.00
ReImb. Utilities $10,000.00

Grand Total Project Cost $146,816.90

http://tomcat2.dot.state.ga us/DetailsEstimate/PrintEstimateReport.jsp 11/2/2006






