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D.O.T. 66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: P. I. No. 650540-, Floyd County OFFICE: Preconstruction
STP-3711(9)
North 2nd Avenye/SR 101 Widening DATE: January 18, 2007

FROM: %ﬂetrg/'ce-smgleton, Assistant Director of Preconstruction

TO: ﬂjv David E. Studstill, Jr., P.E., Chief Engineer

SUBJECT: PROJECT CONCEPT REPORT

This project is the widening and reconstruction of North 2nd Avenue/SR 101 in Rome, Georgia.
The project begins at the Oostanaula River Bridge just south of West 3rd Street and ends 650
along Martha Berry Boulevard just north of the intersection of Turner McCall Boulevard and
Martha Berry Boulevard. North 2nd Avenue/SR 101 currently consists of four, 10-13" lanes (two
in each direction) with curb and gutter and 5' sidewalk (east side of SR 101). The need for this
project is due to the high number of crashes on North 2nd Avenue/SR 101 between West 3rd
Street and West 9th Street. Existing roadway deficiencies include inadequate left turn storage at
Heritage Park, a “Y” intersection with a substandard skew between Turner McCall Boulevard and
West 6th Street, which causes side swipes and rear end collisions due to the conflicting left turn
movements, inadequate driveway access management and current pedestrian facilities are not up
to ADA standards. The projected traffic volumes for the year 2030 for this area, without any
improvements, would cause the intersections within the project limits to have an overall level of
service “F.”

The construction proposes to widen North 2nd Avenue/SR 101 to provide four, 11' wide lanes,
two in each direction separated by a 19' wide raised median, 12' wide shoulders with curb and
gutter and 5' wide sidewalks on both sides. Left and right turn lanes will be added at the
intersections where warranted. The “Y” intersection will be removed and all traffic will be routed
to a four-leg intersection at North 2nd Avenue/SR 101 and Turner McCall Boulevard. Traffic will
be maintained during construction.

Environmental concerns include requiring a Categorical Exclusion will be prepared; a public
hearing open house was held July 25, 2006; time saving procedures are not appropriate.



David Studstill
Page 2

P. 1. No. 650540-, Floyd
January 18, 2007

The estimated costs for this project are:

PROPOSED APPROVED FUNDING PROG DATE
Construction (includes E&C

and inflation) $ 4,637,000 § 2,000,000 L200 LR
Right-of-Way $12,609,000 $12,609,000 L200 2008
Utilities™ $ 480,000 $ 480,000

*Notification letter sent to Rome 4-18-05.
I recommend this project concept be approved.
GRS:JDQ/cj

Attachment

/
CONCUR o =

Toci/lr“’Long, PE, D1r or of Preconstruction

APPROVE ﬂ/SW;?

David E. Studstill, Jr., P.E., Chief Engineer




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE

FILE: STP-3711(9) Floyd OFFICE: Engineering Services
P.I. No. 650540

S.R. 101/2™ Avenue Widening/Reconstruction

DATE: January 16, 2007
FROM: Brian K. Summers, P.E., Project Review Engineer %g’ﬁ/
TO: Genetha Rice Singleton, Assistant Director of Pfeconstruction

SUBJECT: CONCEPT REPORT

We have reviewed the Concept Report submitted December 13, 2006 and have no
comments:

“The costs for this project are:

Construction $4,214,905
Inflation $0.00
E&C $421,491
Reimbursable Utilities $480,000
Right of Way $12,609,159
REW

c¢: Ben Buchan, Attn.: Jan Hilliard



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT
Office of Urban Design

Project Number: STP-3711(9)
County: Floyd
P. 1. Number: 650540

Federal Route Number: N/A

Recommendatjon for egproval: :
DATE /‘b{ AWAl

DATE - /:{./ ﬂ:/a;

Office Head/District Engineer

The concept as presented herein and submitted for approval is consistent with that which is included

in the Regional Transportation Program (RTP) and the State Transportation Improvement Program
(STIP). _

DATE
State Transportation Planning Administrator
DATE
State Transportation Financial Management Administrator
DATE 5
State Environment/Location Engineer
DATE
State Traffic Safety and Design Engineer
- DATE '
: District Engineer
DATE_//, é@ 07 _ Bt . v 2 o

Project Review Engineer

Page 1



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT
Office of Urban Design

Project Number: STP-3711(9)
County: Floyd
P. I. Number: 650540

Federal Route Number: N/A

G

i

l‘.?-.Q I'
1= -,___“::?_

W

Recommendatjon f agproval:.
DATE /v{ iAWA]

DATE / ?,//n:/a;

The concept as presented herein and submitted for approval is consistent with that which is included

in the Regional Transportation Program (RTP) and the State Transportation Improvement Program
(STIP).

" DATE {2{{?{@5 |

ing Administrator
DATE
State Transportation Financial Management Administrator
DATE ;
. State Environment/Location Engineer
DATE
State Traffic Safety and Design Engineer
- DATE
District Engineer
DATE :

Project Review Engineer

Page 1



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT
Office of Urban Design

Project Number: STP-3711(9)
County: Floyd
P. I. Number: 650540

Federal Route Number: N/A

PROJECT LOCATIONT® , Vitem
Ly F

Recommendatjon fgr approval: . ' Qﬂ/‘/\ C 2
DATE /7/! AWARE A ng

Prgject Mapage
DATE __/2/. o) :
7 _ Office Head/District Engineer

The concept as presented herein and submitted for approval is consistent with that which is included
in the Regional Transportation Program (RTP) and the State Transportation Improvement Program
(STIP). :

DATE

State Transportation Planning. Administrator

DATE/~5-0] ) ooV s st
Transportation Financial Management Administrator

DATE
. State Environment/Location Engineer
DATE ,
State Traffic Safety and Desigh Engineer
DATE
District Engineer
DATE :

Project Review Engineer

Page 1



- DEPARTMENT OF TRANSPORTATION -
' STATE'OF GEO_RGIA b S

PROJECT CONCEPT REPORT
Office of Urban Deszgn '

Project Number: STP-371 1'(9)
. County: Floyd
P I; Number 650540

Federal Route Number: N;’A
State Route Number: 101
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Recommendatjon for a proval p o i : i
DATE /b{ /% Z gt C’/WW

DATE x:z//r/g;
s eV )

/ Office Headelstrlct Engmeer _

The concept as presented herein and Submitted for approval is consistent with that whlch is mcluded'..'
in the Regional Transportatlon Program (RTP) and the State Transportatlon Improvement Progmm
(STIP).

DATE - ] ;
é Transportation Planning inistrator
DATE 0 TV Y Y
te Transportation Financial Managethent Administrator
DATE e ; :
: State Environment/Location Engineer

DATE ' -

State Traffic Safety and Design Engineer
DATE A, i oA

. District Engineer

DATE 7 '

_Project Review Engineer |

Page 1 -



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: P.I. No. 650540 OFFICE: Environment/Location

DATE: January 17,2007

/
FROM: Har% Keepler, St nv1ronmentalf’Locat10n Engineer

FLR - Genetha Rice-Singleton, Assistant Director of Preconstruction

SUBJECT: PROJECT CONCEPT REPORT
STP-3711(9) / Floyd County
SR 101 /2™ Ave. from West 3 Street to SR 1/ SR 20

The above subject concept report has been reviewed. The Coosa River Levee mentioned on
Page 4 has been recommended eligible for the NR in this area. Care needs to be exercised to
avoid / minimize impacts.

- If you have any questions, please contact me at (404) 699-4401.
HDK/Ic
Attachment

cc: Brian Summers
Ben Buchan
Jamie Simpson
Keith Golden
Angela Alexander



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT
Office of Urban Design

Project Number: STP-3711(9)
County: Floyd
P. I. Number: 650540

Federal Route Number; N/A
State Route Number: 101

OFERT

\ L*J\ﬁ Y/

) 4 * 3 % e A 2 % 2 % JLW-'_&__‘_: l‘ .In- _. - .
Recommendatjon for azproval: : ' ¢ RN
DATE _/vf /2 /3

Prgject Mapage
DATE _/2/. /t:ﬁ;
_ Office Head/District Engineer

The concept as presented herein and submitted for approval is consistent with that which is included

in the Regional Transportation Program (RTP) and the State Transportation Improvement Program
(STIP). :

DATE

State Transportation Planning Administrator
DATE ~ L /

_ /S nsportationjj% i gement Administrator
pATE(. [ 2 O+ L% L o P S
. Stgaﬁe Environment/Ebcation Engineet

DATE

State Traffic Safety and Design Engineer
DATE '

District Engineer
DATE -

Project Review Engineer

Page 1



SCORING RESULTS AS PER MOG 2440-2

Project Number: . County: | PI No.:
STP-3711(9) Floyd 650540

Report Date: Concept By:

December 13, 2006 DOT Office: Urban Design
'[X] Concept Stage Consultant:  N/A )

Project Type: ;
Choose One From Each Column

X Major | X Urban | [ ] ATMS
[_]Minor | [[] Rural |[] Bridge Replacement

[ ] Building

[_] Interchange Reconstruction
[ ] Intersection Improvement
[ ] Interstate

[] New Location

Widening & Reconstruction
[ ] Miscellaneous

Environmental

FOCUS AREAS | SCORE RESULTS
Presentation 100
Judgement 100
100

Right of Way 100

Utility 100

Constructability 100

Schedule 100




FILE:

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

' STP-3711(9), Floyd County. OFFICE: Urban Design
SR101/2"° Ave from West 3rd Street to SR1/SR20

P‘g No. 65}%40 i f DATE: December 13, 2006
FROM: :

TO

" SUBJECT

ames B. Buchan, P.E., State Urban Design Engineer

Genetha Rice-Singleton, Assistant Director of Preconstruction

Project Concept Report

, Submitted via PDF format to conceptreport@dot.state.ga.us is the original copy of the
" Concept Report for your further handling for approval in accordance with the Plan
Development Process (PDP). Please distribute to the appropriate offices for approval.

B4

e

JBB: FNA
Attachment



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT
Office of Urban Design

Project Number: STP-3711(9)

County: Floyd
P. I. Number: 650540

Federal Route Number: N/A

State Route Number: 101

PROJECT LOCATIONYS , \lm
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Recommendation fgr approval: .
DATE /7// /% /8 G

DATE / :g/ /::/g;

Prgject Mapage
Office Head/District Engineer

The concept as presented herein and submitted for approval is consistent with that which is included
in the Regional Transportation Program (RTP) and the State Transportation Improvement Program

(STIP).
DATE
DATE
DATE
DATE
DATE

DATE

State Transportation Planning Administrator

State Transportation Financial Management Administrator

State Environment/Location Engineer

State Traffic Safety and Design Engineer

District Engineer

Project Review Engineer

Page 1
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Project Concept Report page 3
Project Number: STP-3711 (9)
P. I. Number: 650540

County: Floyd

Need and Purpose: The need for this project is due to the high number of crashes on North 2™
Ave/SR101 between West 3™ Street and West 9" Street. Existing roadway deficiencies include
inadequate left-turn storage at Heritage Park, a Y-Intersection with a substandard skew between
Turner McCall and West 6™ Street which causes side swipes and rear end collisions due to the
conflicting left turn movements, inadequate driveway access management and current pedestrian
Jacilities are not up to ADA standards. The purpose of this project is to improve traffic safety,

Dpedestrian safety and operational efficiency by separating the through movements from the turning
movements.

Description of the proposed project: This project in Floyd County proposes improvements along
North 2" Ave/SR-101. The project begins at the Oostanaula River Bridge just south of the
intersection of West 3 Street and North 2™ Ave (MP 12.00, SR 101) and ends 650-feet along Martha
Berry Blvd just north of the intersection of Turner McCall Blvd and Martha Berry Blvd (MP 13.76,
SR 1). The proposed length of the project is 0.6 miles. The y-intersection will be removed and all
traffic will be routed to a four-leg intersection at North 2" Ave/SR-101and Turner McCall Blvd. The
typical section includes four 11-foot wide lanes, two in each direction separated by a 19-foot wide
raised median, 12-foot wide shoulders with curb and gutter and 5-foot wide sidewalks on both sides.
Left and right turn lanes will be added at the intersections where warranted,

Is the project located in a Non-attainment area? Yes X___No.

PDP Classification: Major X - Minor
Federal Oversight: Full Oversight ( ), Exempt (X), State Funded( ), or Other ()
Functional Classification:

o North 2" Ave/SR101: Urban Minor Arterial.

o Martha Berry Blvd/SR1: Urban Principal Arterial.

o Turner McCall Blvd/SR20/SR1/US27: Urban Principal Arterial.

U. S. Route Number(s): US 27 State Route Number(s): SR, SR20 & SR 101

Traffic (AADT): '
Current Year: (2010) 32,200 Design Year: (2030) 42,000

Existing design features:

e Typical Section:
o Four 10-13- foot lanes (two in each direction)
o Curb and Gutter
o 3 foot Sidewalk (east side of SR 101) :
e Posted speed _35 mph Maximum degree of curvature: - 7°30°
e Maximum grade:_ 4%
e Width of right-of-way: Varies 52 feet to 60 feet.




Project Concept Report page 4
Project Number: STP-3711 (9)
P. L. Number: 650540

County: Floyd

e Major structures: Retaining Wall (Coosa River Levee) MP12.08 to MP 12.17

e Major interchanges or intersections along the project:

o Turner McCall Blvd/SR1/SR20/US27 & Martha Berry Blvd/SR1/US27
o North 2 Ave/SR101 & Shorter Ave/SR20

o Existing length of roadway segment and the beginning mile logs for each county segment.
Project length 0.6 miles

o SRI0I: Milelogs 12.04 to 12.52

o SRI1: Mielogs13.64t013.76
o SR20: Milelogs17.00t0 17.24

Proposed Design Features:

e Proposed typical section(s):

o Four 11-foot lanes (two in each direction)
o 19 foot raised median (includes a 12 foot lefi-turn lane)
o Curb and Gutter
o JS-foot Sidewalk (on both sides)
o I12-foot Shoulders
o Proposed Design Speed Mainline 35 mph
e Proposed Maximum grade Mainline ~ 4% = Maximum grade allowable 7%
e Proposed Maximum grade Side Street ___ 4% Maximum grade allowable 9%
e Proposed Maximum grade driveway 11% -
e Proposed Minimum radius for curve __ 600 foot Minimum radius allowable _420 foot
e Proposed Maximum super-elevation rate for curve: _ 4%
» Proposed Maximum degree of curve ~ 9°30° Maximum degree allowable  13°28’
o Right-of-Way
o Width Varies 100 feet to 124 feet
o Easements: Temporary ( ), Permanent ( X ), Utility ( ), Other ( ).
o Type of access control: Full ( ), Partial ( ), By Permit ( X ), Other ( ).
o Number of parcels: 30 Number of displacements: 4
o Business: —_—
o Residences: N/A .
o Mobile homes: ___N/4
o Other: /7



Project Concept Report page 5

Project Number: STP-3711 (9)
P. I. Number: 650540
County: Floyd

e  Structures:
o Retaining wall (Replacement of the wall located at the beginning of the project close
to the bridge over Oostanaula River-Coosa River Levee.)
¢ Major intersections and interchanges:
o Turner McCall Blvd/SR1/SR20/US27 & Martha Berry Blvd/SRI1/US27
o North 2™ Ave/SRI0] & Shorter Ave/SR20

e Traffic control during construction: Traffic to be maintained on exzstzng roadways during
construction. Temporary lane closures may be required.

o Design Exceptions to controlling criteria anticipated:
UNDETERMINED Y

les]

S NO
(X)
(X)
(X)
X
(X)
(X)
(X)
X)

(X)
X)
X)
X)

HORIZONTAL ALIGNMENT:
ROADWAY WIDTH:
SHOULDER WIDTH:
VERTICAL GRADES:

CROSS SLOPES:

STOPPING SIGHT DISTANCE:
SUPERELEVATION RATES:
HORIZONTAL CLEARANCE:
SPEED DESIGN:

VERTICAL CLEARANCE:
BRIDGE WIDTH:

BRIDGE STRUCTURAL CAPACITY:

e W W ate W W W NP e NP N T W Ve N
PN SN LT TN SN NN SN OON NSNS

e Design Variances
o No Right Turn Auxiliary Lane will be added at the intersection of North 2™ Ave/SR101
& West 3™ Street and at the intersection of Turner McCall/SR20/SR1/US27 & Martha
Berry/SR1/US27. The placement of these auxiliary lanes would cause excessive
impacts to the hospital and an additional displacement at West 3 Street. The

proposed cost of Right of way will exceed what is noted in TOPPS 6738-1 for
auxiliary lanes.

e Environmental concerns; None expected

e Level of environmental analysis:
o Are Time Savings Procedures appropriate? Yes ( ), No (X),
o Categorical exclusion (X), ‘
o Environmental Assessment/Finding of No Significant Impact (FONSI) ( ), or
o Environmental Impact Statement (EIS) ( ).

o Utility involvements:
o BellSouth
o Atlanta Gas Light
o Georgia Power Co.
o Comcast



Project Concept Report page 6

Project Number: STP-3711 (9)
P. I. Number: 650540
County: Floyd

Project responsibilities:
o Design: Georgia DOT
Right-of-Way Acquisition: Georgia DOT
Relocation of Utilities: Georgia DOT
Letting to contract: Georgia DOT
_Supervision of construction: Georgia DOT
Providing material pits: Contractor
Providing detours: N/A

0 0 OO0 OO

Coordination

e Initial Concept Meeting held on November 30, 2005 with Project Number: STP-012-1(105),
P.I. Number: 632750, County: Floyd. Minutes are attached.

e Concept meeting held October 16, 2006. Minutes are attached.
Public Information Open House held on July 25, 2006
e Other projects in the area.

o STP-017-3(45), Floyd Co., PI #620590 — SR1/US 27 from 5" 4ve to John Davenport
Dr. Widening / Reconstruction

o STP-3711(10), Floyd Co., PI # 650550 — CS 772/North 2™ Ave From Shorter Ave to
John Davenport Dr. Reconstruction/Rehabilitation

Scheduling — Responsible Parties’ Estimate

e Time to complete the environmental process: S Months.
e Time to complete preliminary construction plans: 5 Months.
e Time to complete right-of-way plans: ' 3 Months.
e Time to complete the Section 404 Permit: _N/4 _Months.
e Time to complete final construction plans: 7 Months.
e Time to complete to purchase right-of-way: 11 Months.

Other alternates considered:

No . build: The projécted traffic volumes for the year 2030 for this area, without any
improvements would cause the intersections within the project limits to have an overall Level of
Service “F”. Safety would not be improved by maintaining SR 101 in its existing conditions.

Separation of Martha Berry Blvd South-Bound (SB) into one way SB to North 2" 4ye.: A
split configuration of Martha Berry SB into a new intersection of Martha Berry SB & North 2" Ave
was considered. Local Officials were not supportive of this SB relocation of Martha Berry.

The reconfiguration of Martha Berry SB would create a new intersection with North 2™ Ave.
The traffic volumes of the right and left turn movements of Turner McCall and Martha Berry would
be relocated. This would eliminate the left and right turning movement from Martha Berry & Turner
McCall Blvd intersection providing a better overall level of service. However, this is not a common
alignment for an intersection and it would not meet driver expectancy.



Project Concept Report page 7

Project Number: STP-3711 (9)
P. I. Number: 650540
County: Floyd

Attachments:
1. Cost Estimates:
a. Construction including E&C,
b. Right-of-Way, and
c. Utilities.

2. Sketch location map,

3. Traffic Diagrams,

4. Typical sections,

5. Crash summaries,

6. Capacity analysis,

7. Minutes of Initial Concept and Concept meetings,
8. LGPA

9.

Concept Layout.



)etail Estimate: Cost Estimate Report Page 1 of .
‘ = ; = ey L]
’ , Estimate Report for file "P.1.650540
iection BASE AND PAVING j :

~Item Number Quantity | Units Unit Prlce Item Description Cost
310-5120 13333 Sy 19.45 " IGR AGGR BASE CRS, 12 INCH, INCL MATL 259326.85
402-1812 800 a5 5ol ﬁElf:I\l;ICéLED ASPH CONC LEVELING, INCL BITUM MATL & 47128.00

_ - _ RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2,
402-3121 4400 TN 61.84 INCL BITUM MATL & M LIME ’ 272096.00
aon ‘ RECYCLED ASPH:CONC 12.5 MM SUPERPAVE, GP 2
402-3130 3300 TN 58.94 ONLY, INCL BITUM MATL 8 H LIME 194502.00

: RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 10R 2,
402-3192 1500 TN 62.64 INCL BITUM MATL 93960.00
413-1000 6700 GL 1.84 BITUM TACK COAT 12328.00

V Section Sub Total: $879,340.85
jection DRAINAGE ; ‘

Item ‘Number | ‘Quantity Unlts Unit Price Item Description Cost
550-1180 500 LF 41.02 STORM DRAIN PIPE, 18 IN, H 1-10 20510.00

~ 550-1240 500 LF 53.78 STORM DRAIN PIPE, 24 IN, H 1-10 26890.00
550-1300 100 - LF 65.92 STORM DRAIN PIPE, 30 IN, H 1-10 . 6592.00
550-4218 10 EA 678.07 FLARED. END SECTION 18 IN, STORM DRAIN 6780.70

__550-4224 10 EA’ 882.93 FLARED END SECTION 24 IN, STORM DRAIN. 8829.30

550-4230 10 EA 909.32 FLARED END SECTION 30 IN, STORM DRAIN 9093.20
668-1100 50 EA 2277.92 CATCH BASIN, GP 1 113896.00
668-2100 40 EA 4470.97 DROP INLET, GP 1 , 178838.80

Section Sub Total: $371,430.00
iection CONCRETE WORK ,

Item Number Quantity | Units Unit Price Item Description Cost
441-0016 670 sy 39.88 DRIVEWAY CONCRETE, 6 IN TK 26719.60
441-0104 2780 sY 37.12 CONC SIDEWALK, 4 IN 103193.60

©441-0748 950 sY 38,26 CONCRETE MEDIAN, 6 IN 36347.00
441-4020 800 SY 738.30 CONC VALLEY GUTTER, 6 IN 30640.00
441-6012 5000 LF 28.28 CONC CURB & GUTTER, 6 IN X 24 IN, TP 2 141400.00
441-6720 5000 LF - 11.78 CONC CURB & GUTTER, 6 IN'X 30 IN, TP.7 58900.00
500-3200 180 CY 530.90 CLASS B CONCRETE 95562.00

' Section Sub Total: $492,762.20
iection GUARDRAIL

Item Number Quantity | Units Unit Price Item Description Cost
641-1100 100 LF 51.47 GUARDRAIL, TP T 5147.00
641-1200 100 LF 18.54 GUARDRAIL, TP W 1854.00
641-5001 2 EA 617.35 GUARDRAIL ANCHORAGE, TP 1_ 1234.70
641-5012 2 EA - 1871.80 GUARDRAIL ANCHORAGE, TP 12 3743.60

' Section Sub Total . $11,979.30
iection SIGNING, MARKING, SIGNALS, LIGHTING

Item Number | Quantity | Units Unit Price Item Description Cost
647-1000 3 LS 50000.00 TRAFFIC SIGNAL INSTALLATION NO - 150000.00

'653-0120 50 EA 72.67 ITHERMOPLASTIC PYMT MARKING, ARROW, TP 2 3633.50
653-1501 600 LF 0.63 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITE 378.00
653-1502 2500 LF 0.69 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOW 1725.00
653-3501 25000 GLF 0.48 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITE 12000.00
682-9030 1 LS 250000.00 LIGHTING SYSTEM 250000.00
‘ Section Sub Total:} $417,736.50
iection MISCELANEOUS

Item Number Quantity | Units Unit Price Item Description Cost
153-1300 1 EA 75272.56 FIELD ENGINEERS OFFICE TP 3 75272.56
634-1200 66 ‘EA 104.82 RIGHT OF WAY MARKERS 6918.12

Section Sub Total:  $82,190.68
jection MAJOR STRUCTURES : ‘
ttp://tomcat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport.jsp 11/29/0



Jetail Estimate: Cost Estimate Report ‘Page 2 of |

Item Number | Quantity | Units | Unit Price v Item Description Cost
- 500-3201 7500 cY 57146 CLASS B CONCRETE, RETAINING WALL 285730.00

Section Sub Total: $285,730.00

jection EARTHWORK : : » i

Item Number | Quantity | Units | Unit Price Item Description . Cost
210-0100 1 LS. 500000.00 GRADING COMPLETE - - 500000.00

o : Section Sub Total: $500,000.00

iection TRAFFIC CONTROL

Item Number | Quantity | Units Unit Price Item Description Cost
~150-1000 E 1 LS 1140502:00 -~ {TRAFFIC CONTROL - 1140502.00

Section Sub Total: $1,140,502.00

section EROSION CONTROL

Item Number: | Quantity | Units Unit Price | Item Description ‘ Cost
163-0240 6 TN 183.84 MULCH - A 1103.04
163.0530 ©666 LF Ty gggggkum AND REMOVE BALED STRAW EROSION 18350.00
163-0550 16 . EA 308.76 CONSTRUCT AND_REMOVE INLET SEDIMENT TRAP 4940.16
165-0070 2500 LF ~ 229 ' IMAINTENANCE OF BALED STRAW EROSION CHECK 5725.00
165-0105 8 EA 110.84 MAINTENANCE OF INLET SEDIMENT TRAP . 886.72
700-6910 1 AC 906.91 PERMANENT GRASSING 1360.36
700-7000 5 TN 58.05 IAGRICULTURAL LIME 290.25
700-7010 4 GL 19.30 LIQUID LIME - 77.20
-700-8000 1 TN 348.14  FERTILIZER MIXED GRADE - 348.14
700-8100 75 LB 2.04 FERTILIZER NITROGEN CONTENT 153.00

Section Sub Total: $33,233.88
e | Total Estimated Cost: $4,214,905.4(
Subtotal Construction Cost  $4,214,905.40 L o
 E®CRate 10.0 % - $421,490.54
Inflation Rate 0.0 % @ 0.0 Years . $0.00

Total Construction Cost  $4,636,395.95
_. ... Right Of Way - $0.00
|  Relmb. Utilitess ~~ $0.00

Grand Total Project Cost  $4,636,395.95

ttp://tomcat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport.jsp : ' 11/29/0«
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"FROM .

TO

- SUBJECT .

State of Georgla

i . MAY 2 TR, K
Interdepartmental Correspondence * N 4 206 :

OFFICE - Atlanta

*R/W Cost Estimate
FC.| Crpev~ DATE = - May 19, 2006

Phil Copeland, Right of Way Administrator ..

Ben Buchan, State Urban Design Engmeer
ATTN: Francis Alonia or Teresa Lannon

: Prehmmary Right of Way Cost Estimate

Project: STP—3711(9)Floyd
P.I. No.: 650540

Description: SR 101/2™ Ave. from West 37
Street to Turner McColl Blvd.

Per your request, attached is a copy of the approved Prehmxnary Right of Way
Cost Estlmate on the above referenced prOJect _

- Please note the area of Requlred RfW was furnlshed wrth your request

If you have any questlons please contact Jerry Mllhgan at the West Annex
nght of Way Office at (770) 986-1541 -

'PC :GAM

Attachments o
c: Brian Summers, Engmeenng Services
Wilhelmina Mueller, R/'W:

~Windy Blckers, Financial Management
File



| Prel_iminary Rightv.'(')f Way CoStEsﬁmate

-

o

Cbpeland V
Rxght of Way Administrator
s . By: Jerry Milligan
- Date: May 18, 2006 -~

Project: STP-3711(9)Floyd ' - ) P.I. Number: 650540
Existing/Required R/W: Varies/Varies ‘ No. Parcels: unknown

Project Termini: SR 101 / 2™ Ave. from West 3™ Street to Turner McCall Blvd
- Pro;ect Description: SR 101 /2 Ave from W. 2™ St to Turner MoCall Blvd.

Land:

Commercial 107,600 sf. @ $6.86 /sf - $ 738.136

Commercial Esmt.: 64,000 s @ $ 6.86 / sf @ 50% 219,520 $ 957,656

" Improvements : landscapmg, signs, busmesses fencmg, blllboards .
m1sc site improvement - 2,024,000 -

Relocation:  Residential ( 0) '
) Commercial (2 ) : ’ ' 50,000 .

Damage : Proximity (8 ) parcel - o $ 325,000 L .
Cost to Cures ( 14 )parcel . _ . 275,000 "~ 600,000
Net Cost B $ 3,631,656
Net Cost : S $ 3,631,656
Scheduling. Contmgency 55% . 1,997,411
Adm/CourtCost . . 60% - " 3,377,440
. Inflation Factor - 40 % 3.602.603

. $12,609,110

‘Total Cost $ 12 609 159



C: Jeif Baker, State Utilities Engineer;
Jamie Simpson, Office of Financial Management;
Garry Reed, Area Engineer; File/Estimating Book

- e e Fieme,, -
¢ HCHAR - \ 3 -
' ewm —DEPARTMENT OF TRANSPORTATION (' VE n
i . - S Yot L T ML :'_‘! ’:
OTHER e i STATE OF GEORGIA i
I om0 | o oo 30 e fL)
& — —INTERDEPARTMENT CORRESPONDENCE . e ]
| 1 JKBAN DESIGH
H ‘. . . t T o ey Tt
%“ﬁﬁl‘fazi‘:an~\,-.i-~s: R 6 e s s e 2t L 1‘ - . : "
 FILE -STP-3711 (9) Floyd County ‘ o OFFICE | Cartersville |
2"° Avenue fm w 37° St to Turner McCali o
P. . No. 650540 DATE  June 28,2006
FROM . Kefry D. Bonner
District Utilities Engineer
TO Ben Buchan, P. E.
L State Urban Design Engineer
ATTN Francis Alomia
. SUBJECT PRELIMINARY UTILITY COST ESTIMATE
- As requested by your office, we are furnishing you with a Preliminary Utility Cost
estimates for each uti ity with facilities potentially located within the project
limits. ' ,
| NON- ' LOCAL
FACILITY OWNER REIMBURSABLE REIMBURSABLE ‘GOVT. COST
BellSouth $50,000.00 ' :
City of Rome o $860,000.00
~ Atlanta Gas Light | $275,000.00 ) |
Georgia Power Co. - $480,000.00
Comcast No Cost 4 | '
‘Totals | - $325,000.00 $480,000.00 - * $860,000.00
Total Preliminary Utility Cost Estimate $1,665,000.00. This estimate is based on
the preliminary layout provided by your office. : :
- If you have any questions, pléase contact Royce Turner at 770-387-3615. .
KDB/RET/t
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CRASH SUMMARY

The following is a summary of the crash data available for S.R. 101

Statewide Average for Urban Minor Arterial (rates are per 100 million vehicle miles of travel)

The crash rate for North 2nd Ave in the project area is approximately 1.6 times higher than the

statewide average.

Crash Rate:

Fatality Rate:

1127

600

Crash Rate:

Fatality Rate:

577

1.24

509

1.44




Capacity Analysis

North 2™ Ave/SR 101 has been analyzed using the 2000 Highway Capacity Manual.
Highway Capacity Software, Synchro and Corsim were used as computer aids during the
traffic study. Synchro and Corsim were used to create a simulation model of the project
and its intersections.

The existing traffic conditions and the number of accidents close to the Floyd Medical
Center support the need for improvement of this section of North 2" Ave. This
improvement will address traffic safety.

By closing the local street section of North 2" Ave to Shorter Ave. and redirecting this
traffic to the intersection of Turner Mc Call Blvd & Martha Berry Blvd. traffic safety in
front of the Floyd Medical Center will improve by eliminating the accidents that were
generated by the existing non signalized y-intersection.

In addition to high traffic volumes, the closely spaced intersections add to delay,
congestion and safety problems. Relocating Desoto Ave to Shorter Ave will improve
safety and operation of the intersection by adding more distance between these two
intersections and by eliminating the skew intersection.

The addition of raised median, adding turning lanes and sidewalks will greatly improve

overall safety and operations in the area, as well as the increase of the traffic lanes with to
121t lanes.

The following is a summary of the Level of Service on North 2™ Ave and some of the
alternatives discussed.

T SEPARATIONOF [ oonaer
MARTHA BERRY SB , ,
INTERSECTIONS NO BUILD BUILD

INTO ONE WAY SBTO-

NORTH2ND AVE | CONCEPT

Proposed Intersection North 2nd Ave/SR 101 & |- N/A
- West 5th Street =" .

Shorter Ave/SR20 & Desoto Ave (Relpcatioh) B | - E ,  s Do
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INTERDEPARTMENT CORRESPONDENCE

STP-3711(9), Floyd County OFFICE Urban Design
SR101/2™ Avenue from Turner McCall Blvd. to West 3rd Street
P.I. No. 650540 DATE  December 13, 2005

STP-012-1(105), Floyd County
S.R. 1/Turner McCall Blvd. from Broad Street to SR 101
P.I. No. 632750

Teresa Lannon, Assistant Design Group 1 Manager, Urban Design
File
Initial Concept Team Meeting Minutes

The initial concept team meeting was held for the above noted projects on Wednesday,
November 30, 2005 at 1:30 PM in the Urban Design Conference Room. The record of

| attendees is attached.

Jan Hilliard began the meeting with a welcome, asked for self-introductions, and the purpose
of the meeting. The purpose of the meeting was to establish core team members, refine the
Need and Purpose Statement, review the initial conceptual layouts, discuss alternatives,
discuss public involvement strategies, and examine the environmental scope. The project
schedules were noted as follows:
e Project STP-3711(9), P.I. No. 650540 — ROW 07; Const. LR; PE Authorized
e Project STP-012-1(105), P.I. No. 632750 - ROW approved for 07 proposed to
‘move to 09; Const. 2010; PE Authorized.

Project STP-3711(9), P.I. No. 650540 was discussed first. Jan Hilliard noted that the logical

termini for this project were in question and that we needed to understand the original idea
behind this project.

Francis Alomia, the project designer, described the project. She discussed the location of the
original project limits which were from Turner McCall Blvd. to West 3™ Street and showed
the extended limits which were from North 5™ Avenue to East 4™ Street that the Need and
Purpose Statement included. She also discussed the typical sections, right of way restraints,
and the different types of accidents occurring within the project limits. The Planning Office
Representative was then asked to discuss the need and purpose statement.



Initial Concept Team Meeting Notes
Page 2

Roxana Ene of the Planning Office explained that the reason for the project limit extension
was due to the number of accidents. The accidents were higher east of the project than the
original project limits. If the entire corridor was to be widened, this would lower the accident
rate. The most recent Need and Purpose Statement changes the logical termini back to the
original length but recommends a traffic study be completed for the extensions. The district
would perform the traffic study analysis. She explained that it is the responsibility of the
Planning Office to let other offices know that there are a high number of accidents in this
area. Due to the high number of accidents, this project is considered a safety project.

John Bennett of the City of Rome agreed that there are a high number of accidents in the
- northern leg of the extended project limits which includes a number of fast food restaurants.
He also noted that downtown is mostly historic. The cost for widening this area would be
extremely high and utilities would be a major concern as well.

Floyd Medical Center is now a huge complex due to the addition of a cancer center. The
main entrance is planned to be moved from Turner McCall Blvd. to West 5™ Street which is
“off of North 2™ Avenue. There will be a need for a left turn lane on North 2™ Avenue to
West 5™ Street in the future. There is also a future agreement between Floyd Medical Center
and the City of Rome that West 6™ Street be closed with the opening of the West 5™ Street
entrance. The current hospital entrance from North 2™ Avenue at the split is currently an
emergency vehicle entrance only. Hospital Circle has already been closed. Most accidents at
the split are due to the yield condition.

The City is also looking at closing the current park entrance and moving it to West 5™ Street.
John Bennett suggests having sidewalk on both sides of North 2" Avenue but no bike lanes
because bikes and pedestrians use the 2 way bike path on the levy which includes the old
railroad bridge for travel to Broad Street. It was also stated that right of way on the levy is
available as long as we would not be encroaching on the slope. For the area between the
Oostanaula River and East 2" Street, right of way is not a major concern. According to the
City, the park boundary is behind the levy. It was stated that the City owns the levy property
and the U.S. Army Corps of Engineers maintains it. It was noted that there is a pump- station
on the north side close to the road that would cost an extreme amount to relocate. There is
also a brand new hospital mechanical building at this location.

Alexis John, the Office of Environmental/Location Representative, said she did not currently
have the official boundary for the park. She also stated that there are some historic properties
along the project corridor. Ecology should be good so long as there are no T&E (Threatened
and Endangered Species), archeology should be ok, and the levy could be a 6f issue.

Glenn Bowman stated that we would check again with the bike plan. He asked about the
limits of this project considering that Planning identified an accident rate at 2.5 above the
statewide average. He suggested that the options seemed to be a widening or the possibility
of using one way streets. John Bennett added that there are only two river crossings
downtown. Due to this constraint, the one way street idea is not conceivable.

Ken Werho asked if Urban Design considered any other typical sections. He suggested 4-11
foot lanes, a 2 foot raised median, and flare outs at intersections. He stated that there would
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be an increase in the accident rate if 11 foot lanes are used. Kurt Milam mentioned that they
will be looking at completing a signal timing study at this location.

Jan Hilliard asked the utility companies what conflicts they had in this area.
‘e Atlanta Gas Light has an 8” steel main on the levy side that is approximately 4> deep.
Drainage can be designed around it and it can be paved over if necessary.
Georgia Power Transmission has a line in the park area
Georgia Power Distribution is next to the street on the levy side.
Bell south has fiber optic in this area. ‘
There are sewer lines and water lines behind the curb on the north side

The discussion then revolved around the possibility of eliminating the Shorter Avenue/North
2™ Avenue leg of the intersection and redirecting the traffic through the Turner McCall/North
2" Avenue intersection. Kirk Milam stated that the Walgreen’s in the northwest quadrant

has multiple commercial driveways and this stops the traffic when cars turn left into it from
northbound Turner McCall.

Glenn Bowman steered the meeting back to the logical termini. Kirk Milam stated that the
City’s preference for the limits are: North 2™ Avenue from West 3™ Street to the Turner
McCall intersection. These limits make it a simple project in terms of right of way and a
short term plan. The other extensions are more for a long term plan.

Ken Werho asked that we look at realigning Martha Berry Blvd. to intersect North 2™
Avenue at a T-intersection with a stoplight at that location. Glenn stated that Urban Design
would take a look at that alternative.

Glenn Bowman stated that the project limits, for a safety project, would be North 2™ Avenue
from West 3™ Street to the Turner McCall intersection and not the extended limits from
North 5™ Avenue to East 4% Street for this project. John Bennett stated that they do
recognize that the northern leg of Martha Berry Blvd. where a number of restaurants are
located does incur a high accident rate and that they would like to have that area studied but
in a different project. Dee Corson stated that this area might qualify as a separate safety
project based on crashes and that it also has some access issues.

Jan Hilliard stated the goal is to focus on safety. Ken Werho added that we should look at the
option of eliminating the Shorter Avenue/North 2™ Avenue leg of the intersection and
redirecting the traffic through the Turner McCall/North 2™ Avenue intersection. He also
added that we should look at including the intersection of Turner McCall/North 2™ Avenue
in this project. John Bennett added that we need to look at signalizing the merge. Dee
Corson said she had no immediate concern with a signal at the merge but she would need to
run a synchro analysis. '

Jan then described the following as‘a consensus:
e Logical termini: North 2" Avenue from Turner McCall Blvd. intersection to West 3%
Street - Limits should not include the intersection of Turner McCall/North 2" Avenue

e Possible Signals: West 5™ Street and the Merge/Emergency Entrance (possible
variance required) :
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e Program other projects to study historic downtown and northern Martha Berry Blvd.
e Widen to the levy side of North 2™ Avenue
e Sidewalk on both sides; no bike lanes
e Public involvement: CE — However please note that if both projects are written in one

environmental document, then it will be an EA; PIOH
Urban Design will check to see if this project qualifies for Subsurface Utility Engineering.

Project STP-012-1(105), P.I. No. 632750 was discussed next. Jan Hilliard noted that the
original logical termini for this project were from Riverbend Drive to MLK Drive. The latest
Need and Purpose Statement set the logical termini north of SR 101 to Broad Street. The
typical section consists of increasing the number of lanes from 4 to 6 lanes with a 20 foot

~wide raised median and a 16 foot shoulder to accommodate dr1veways and the ADA
guidelines.

Francis Alomia, the project designer, described the project. She discussed the location of the
original project limits which were Riverbend Drive to Broad Street and showed the additional
limits which were SR 101 to just north of Broad Street that the need and purpose statement
included. She also discussed the typical sections, right of way restraints, and the different
types of accidents occurring within the project limits. The Planning Office Representative
was then asked to discuss the need and purpose statement.

Ulysses Mitchell of Planning explained that the reason for the project limit extension from
north of Broad Street to SR 101 was due to the number of accidents.

John Bennett stated that there are specific problem areas for Turner McCall Blvd.
The northbound problem areas are:

e Heavy right turn movements to East 1% Street. It was suggested to extend the right

turn lane the entire length of the bridge.
The southbound problem areas are:

e Heavy left turn movements to Hicks Drive. There are currently double left turn lanes
but they are not long enough for the turning movement into the Home Depot entrance
which is off of Hicks Drive.

¢ Heavy right turn movements onto Riverbend Drive. It is in need of more storage
length due to the amount of traffic generated by the shopping center.

e Heavy left turn movements to Broad Street. It was suggested to add another turn lane.

Kirk Milam asked if the project could be phased construction and Jan Hilliard replied that it
could. The entire environmental document could be done as one document and then the
construction could be phased. Scheduling and priority for phased construction should be
given to the Hicks Drive to MLK Drive segment.

Jan Hilliard asked the utility companies what conflicts they had in this area.

o Atlanta Gas Light has a 6 steel main on the bridge. They have utilities from East 1*
Street to Riverbend Drive. They request staging on the bridge because boring under
the river is not feasible due to rock. They have no utilities on the Railroad Bridge and
a few minor crossings further down the project towards SR 101.
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e Georgia Power Transmission has a line 2/3 the length of the project from West 1%
Street to Cooper Drive. They are on the east side. There are approximately 9
structures and it is unknown if they have prior rights.

e Bellsouth has underground conduit around the intersection of East 1** Street. They
want to incorporate conduit on the bridge. Bellsouth has fiber optic cable in conflict
on the pole line along the west side of the SR1/Turner McCall Blvd. project from
Riverbend Drive to MLK Drive.

¢ Overhead power lines are present

e There are water lines on the bridge

o There are gas lines on the bridge

It was stated that during staged construction, two lanes should be maintained in each
direction over the bridge. :

Jan described the following as a consensus:
¢ Limits: Turner McCall Blvd. from North of Broad Street to SR 101

¢ Clear environmental document for both projects; EA; PIOH; Public Hearing; phased
construction

Ken Werho added that Traffic Safety & Design has a signal upgrade project on this corridor
that should be complete by November of next year. It includes 26 new signals and joint use
structures. There is also a maintenance mill and inlay project that was just completed. He
also noted that at East 1™ Street, there would be a need for a major retaining wall. He

suggested a two foot raised median from East 1% Street to Riverbend Drive to reduce the -
retaining wall impacts.

It was stated that we should consider going just north of the West 1% Street intersection to
accommodate the heavy left turn movement. It was also noted that retaining walls will likely
be needed at the Home Depot site.

JBB: TLL
Attachment
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Concept Team Meeting Minutes

The concept team meeting was held for the above noted project on Monday, October 16, 2006 at
10:00 AM in the Road Design Conference Room. The record of attendees is attached.

Jan Hilliard began the meeting with a welcome and self-introductions. The purpose of the
meeting was to review the draft concept report and conceptual layouts.

Francis Alomia, the project designer, described the project. She discussed accident data, Need &
Purpose, safety, traffic, the location of the raised median, and the flush median on Turner
McCall. She also discussed the changes that were made from the comments that were received
at the PIOH in addition to comments received from the Hospital.

Jan Hilliard asked Alexis John of OEL about the status of the environmental document. Alexis
stated that the historian needs a layout; no problems ate anticipated with ecology or archeology;
and it should be February or late January for the document.

It was asked if we could reduce the amount of right of way and Mrs. Hilliard stated that we had
previously designed for 12 foot lanes. Glenn Bowman suggested that we could look at designing
for 11 foot lanes to reduce the amount of right of way.

Kirk Milam of the City of Rome stated that the cost estimate seemed to omit the flood control

pump station and the wall as major structures. Francis Alomia will recheck the survey for the
pump station but it looks as though we are not interfering with it. Mrs. Hilliard stated that it was
a balancing act between the right of way of the Hospital and the levee. Mr. Milam stated that for
the existing wall, the sheet piling is currently 3 to 4 feet behind the curb and it is in a 5 foot cut.
He stated that the proposed sidewalk for the levee side could be removed if we get tight on the
wall. He also stated that the wall would need to be coordinated with the Army Corps of
Engineers. Mrs. Hilliard reminded everyone that it was decided in the initial concept team
meeting to have sidewalk on both sides of the roadway. She then asked for a consensus on this
issue. The consensus was that the City wants to do without sidewalk on the levee side. It was
also brought up that there is an 8 inch gas line on the levee side and that the sidewalk would
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provide a place for it. Glenn Bowman stated that we cannot avoid replacing the wall, so we
would have some sort of shoulder anyway. The offset to the face of the wall will have to be
checked as far as sight distance is concerned. Mrs. Hilliard stated that the shoulders could be
reduced from 16 feet to 12 feet to aid this concern. Ken Werho of Traffic Safety and Design
stated that pedestrians can use the levee sidewalk trail if no sidewalk is placed on the levee side
of the roadway. Currently, the sidewalk is only on the north side of the bridge. Glenn Bowman
stated that we need a shoulder of some width for drainage and utilities. He also stated that the
path on the levee must meet ADA. In conclusion, because the sidewalk on the levee side cannot
be made to meet ADA, we will likely keep the sidewalk on the levee side. We will also likely
remove the grass strip in between the roadway and the sidewalk in this area to aid in reducing
impacts to the levee and the wall. He stated that whether the shoulder is grassed or paved can be
solved at a later date. We will look at minimizing the shoulder offset 8, 10, or 12 feet from 16
feet because there are no driveways in this area. Mrs. Hilliard stated that we would look at the
following: sidewalk, a maximum shoulder of 12 feet on the levee, the wall structure and
coordination with the Corps because even though the City owns the levee we need to work with
the Corps for any and all changes. '

Kirk Milam stated that because they are proposing to close the current opening to the park and
move it to west 5™ Street, we should look at splitting the difference on the left turn lane between
5™ Street and 3™ Street. This could modify the island and drainage. The SPLOST project goes -
before voters in November.

Kirk Milam then asked about the responses of the PIOH and the letter the Hospital had sent.
Francis Alomia stated that 2 people agreed with the project, 1 person did not like the Desoto
Ave. realignment (owner), and Cingular requested a driveway. Alexis John added that 12
comments were received in total including People’s Financial.

John Bennett of the City of Rome suggested that in dealing with the “triangle”, a right turn in and
right turn out for Cingular beyond the limited access would help with the cost of the right of way.
He also stated that the pump station is a critical element because when the river rises, there are
only two pump stations to get the water out. Francis Alomia stated that during the design process
we are trying to avoid this pump station and as we do this, we get closer to Cingular and the
levee. John Bennett also expressed concern that the hospital loses 12 parking spaces. Mrs.
Hilliard responded that this subject would be approached as a cost to cure during the right of way
process. He also expressed concern for driveway access to the Marine Armory building on
Shorter Ave next to the pump station. He also suggested that the ambulance entrance be
redirected to where the median opening is proposed. Mrs. Hilliard reminded all that a depressed
median in front of the emergency room driveway is still being looked at as well.

Mrs. Hilliard then sought comments from the various attendees.

Planning — No Comments

Traffic Safety and Design - Ken Werho stated concern about the stop bar for the ambulance and
the fact that it would be crossing 4 lanes of traffic. He suggested a redesign of the parking lot to

wrap around the entrance where the median is currently proposed. He also suggested that a “Do
not block driveway” sign be posted at the stop bar.
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Environmental — No Comments

District — The District stated concern that Georgia Power was located on the levee. Kirk Milam
stated that we will be impacting them. Tony Shive from GA. Power then stated that the poles
were changed awhile back and Kirk Milam stated that they were changed with the City’s old
plan for the two way left turn lane project. ’

The District asked about other utilities and Kirk Milam stated that the water and sewer were
located on the north side behind the existing curb and that there are sewer facilities located
behind the pump station. John Bennett brought up concern about a breach in the levee by the
contractor during construction because they have had leaks in culvert. Kirk Milam added that
there is an existing concrete culvert under the levee that is a jointed box and that the joints have
created problems in the past.

Utilities Office - Jun Birnkammer asked GA Power if their lines were transmission or
distribution and they responded that the lines were distribution. She asked Rob Hembree of
Atlanta Gas Light where the regulator is located. Rob responded that the 8 inch line would
require 4 feet around it to shut it off and that the transmission lines serves downtown Rome. Jun
confirmed that SUE-Level B would be performed on this project. It was suggested that the
facilities could be relocated to the hospital side for the gas lines and this could remove them from
the levee side. The response to this was that water and gas are not placed beside each other. Jun
suggested that they can sometimes remain in the pavement if there is no where else to go and
Rob responded that they would not want the gas lines under the travel lanes. Jun stated that in
doing SUE, she will need the survey control. Mrs. Hilliard asked when we would have existing
utility locations and she responded usually in 60 working days.

Right of Way — Jerry Milligan stated that if we are to maintain Cingular and decrease the square
footage footprint with reducing the shoulders that we should ask for an updated Right of Way
cost estimate.

City of Rome — The City reiterated concern about the Marine Armory and the levee.

Glenn Bowman then went on to discuss the schedule and stated that we need to work on it.
Alexis John stated that she would have environmental up to date by the end of January. Jerry
Milligan stated that with 36 parcels, Right of Way will need 12 months. Jan Hilliard dismissed
the meeting and stated that the minutes would be sent out for review and comment.

JBB:TLL-Attachment
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 Honorable Ronnie Wallace:
Mayor, City of Rome !
P.0. Box 1433
Rome, GA 30162
‘Attention: John Bennett
- Dear Mayor Wallace:

Subject: Local Govemment Responsibilities

Proiect No. SFP-3711(9) Floyd Co. PT# 650540 :
SR 101/2ND AVE FROM WEST 3RD STREET TO SR 1/SR 20 IN ROME

“The Office of Financial Management has added the subject project to the.Depdrtment's Construction
Work Program. S - ' o

In an effort to improve project delivery, the Department has decided to adopt a new policy in regards to

- Local Government responsibility and commitment requirements. For projects generated by a State _
Highway System need, the Department will no longer request upfront Local Government commitments
nor require Local Governments to bear costs for third patties. These projects will be classified as -

“Department Projects” hereon. The Department will assume the eligible costs for all utilities and
raiquads holding a property interest. :

However, utility adjustment / relocation costs associated with any utility that was originally installed
within a public right of way shall remain the responsibility of each respective utility owner (Office Code
of Georgia Annotated 32-6-171). Please ensure that adequate funding is budgeted for the adjustment /
relocation of such utility facilities owned by your Local Government (including any associated .
Authority’s facilities). . The Department’s District Utilities Qffice will contact you to determine the.
potential impacts to your facilities.

Also, in an effort to improve project coordination, the Department strongly urges all Local Governments
and associated Authorities that own water and sewer facilities to include such relocation work in the
project by notifying the Department’s District Utilities Office as early as possible in the project’s
development. . ' '
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We hope this new policy will eliminate some of the uncertainties for Local Governments when making
/ P early commitments for often unknown costs; and the scheduled delivery of each project will be more

Ifyoﬁ have any questions, feél_‘ free to call me at (404) 463-0966 or Kent Sagef, 'ﬁistrict Engineer in
Cartersville at your convenience. | : '

Sincerely yours,

ames T. Simpson :
' inancial Management Administrator

3TS:RR:_kp

cc: Kent Sager - District 6 Engineer '

cc: Kerry Bonner - District 6 Utilities Engineer
~cc: Jeff Baker - State Utilities Engineer E

cc: Jan Hilliard - Project Manager, Urban Design

-
N
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