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L 7. DEPARTMENT OF TRANSPORTATION -
H EDER STATE" OF GEORGIA |

: ( INTERDEPARTMENT CORRESPONDENCE
PR-9459 .| 3‘3> W r=iew Camrtf '

FILE RRS$005(583) Whitfield County - oFfFice Preconstruction
PoI. NO. Frtln-thors « Rank—z
ol :
s %4 L °:‘=qu5l - DATE October 22, 1987
"EFROM . Lr Alston, P.E., Assistant Director of Preconstruction

TO SEE DISTRIBUTION

susJect PROJECT CONCEPT REPORT APPROVAL - South Dalton Bypass

Attached for your files is the approval for subject project.
RLA/cj
Attachment

DISTRIBUTION:

- -

Alton L. Dowd, Jr.
- Robert E. Humphrey

Peter Malphurs

Gene Skeen

Walker Scott

Archie Burnham, Jr.

Felton Rutledge

"MAKE DOT BETTER - BE HAPPY"
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTCORRESHDNDENCE

RRS-008(583) Whitfield County OFFICE  Preconstruction
P.I. No. 661923 Rank-2
- DATE October 7, 1987

Alt Af%E}BUﬁH: Jr., Director of Preconstruction

Hal ' Rives, Commissioner

SOUTH DALTON BYPASS - PROJECT CONCEPT REPORT

This project is the South Dalton Bypass consisting of recomstruction

of SR 3 Connector (0.475 miles) and a relocation segment for the
remainder for total length of 2.7 miles. This project is the first
section of the South Dalton Bypass and will provide an east/west
alternative from the I-75 interchange to Abutment/Lakeland Road and
points eastward. The SR 3 Connector is 2-12" lanes with narrow

grass shoulders from I-75 to US 41. The remainder of the project -
from SR 3/US 41 'to Lakeland/Abutment Road is on new location. There

are no existing bridges within the limits of this project. The alignment
crosses southern and Seaboard Railroad tracks. The estimated traffic
for this project is:

I-75 to US 41 9900 ADT (1990) 15,000 ADT (2010)
US 41 to Lakeland 5000 ADT (1990) 8750 ADT (2010)

It is proposed to reconstruct SR 3 Connector from I-75 to US 41 to

provide for 2-12'" lanes in each direction, divided with a 14' flush median,
curb and gutter, and 12' shoulders on approximately 90' of right-of-way
(minimum). It is further pProposed to construct on new location, 2-12"
lanes in each direction divided with a 14’ flush median, 10° shoulders
with an open ditch typical section on a minimum of 200" of right-of-way.
The proposed new location crosses US 41/SR 3, Southern Railroad tracks,
Phelps Road, Seaboard Railroad tracks, 014 Dixie Highway and Cemporarily
ends at Lakeland Road. A projection ahead is planned for a future project.

It is further proposed to provide grade separation structures gt Southern
Railroad and Seaboard Railroad. The hazzard index ig 4.43 and 4.69 respectively
for flashing lights, bells and gatas in the design vyear. Southern Railroad

has 24 trains per day and Seaboard has 27 trains ber day on their tracks with

an average speed of 45 MPH. Phelps Road adjacent to fha Southern track is
proposed to be cut and culdesaced. The access for this project is by permit
from 1-75 to US 41 and partial limited from US 41 to Lakeland Road.

Alternates considered for this project were rather limited in scope due to
the close location of the industrial track. Three locations were studied and
2 eliminated due to costs and impacts. The Proposed alternate was considered
Lo be the most economical. An alternate design was considered at Phelps Road
consisting of (1) bridge at Phelps Road or (2) cut off Phelps Road.



Hal Rives

Page 2

October 7, 1987

RR5-005(583) Whitfield County

The bridge alternate would €OSt an additional $605,000 (incl. E&C/Infl).
This was not considered feasible considering the volume of traffie.

The total estimated cost of this project is:

CURRENT

Const(Infl&E/C) $6,292,000
Right-of-way ~LGPA($3,700,000)
Util. LCPA($96,000)

This project was programmed- for bridges and 4approaches over Southern Railroad
and L&N Railroad to be let to contract. The required embankment for the
roadway approaches are to be accomplished by Whitfield County. The grading,
drainage, base and paving is to be funded by county contract with the local

deeds provided to local government for acquisition of right-of-way. The
estimated cost of the railroad bridges is:

Constr (Infl&E/c)  $1,036,000 APPROVED Const. $646,000 FyY 89

An Environmental Assessment and a Location and Design public hearing will be
required. . '

ALD: RLA/se
RECOMMEND : (iikli)tL/(zz €%5{Pk1157r\_,/

Alva R. Byrom, Stat%)Highway Engineer

H
APPROVED: K \ai? fézL»r*ﬂ;)r«u

Hal Rives, Commissioner




———.

éyzﬁxJu.
a 4 -— -
an Wb

I3

FILE

FROM

TO

SUBJECT

;o %
. i A . ' i ;/{ . .
DEPARTMENT(N:TRANSPORTNHON
| \ ) STATE OF GEORGIA
] ' INTERDEPARTMENT CORRESPONDENCE
[
RRS-000S (583) Whitfield County orFice  Atlanta, Georgia

P.I. No. 661932
South Dalton Bypass tember 18,1987
Robert E. Humphrey, P.E., Project Review Engi

Alton L. Dowd, Jr., P.E., Director of Preconstructs

PROJECT CONCEPT REPORT

We have reviewed the attached Concept Report for this Major project and.
have the following comments:

T. It is our understanding that this project has been progranmed
- as listed above. If other funding will be used, then separate
estimates will be needed,

2. A copy of the concept was not sent to 8ridge Design for their
concurrence.

3. We agree with the alternate closing Phelps Road. -
We have received signed cover sheets from the following offices:

1. Traffic and Safety - with comment concurring with concept.

2. Environmental

3. District - with comment concurring with concept.
This renort is satisfactory for approval subject to the above comments,

The estimated costs of this project are as follows:

Closing Phelps Bridging Phelps
Road Road
Construction $5,200,000 35,700,000
Inflation (5% per year) 520,000 570,000
E&C (10%) 572,000 627,000
Preliminary Engineering (53) 260,000 285,000
Rignt of Way 3,700,000 3,700,000
Utilities . 96,9C0 _ 96,900

DTH/ jmf
Attachments

c: Walker W. Scott, Jr.




LY

. :
i =5 B o RS I EER el

T

ML '
w DEPARTMENT OF TRANSPORTATION
e
* STATE OF GEORGIA
* " PROJECT CONCEPT REPORT
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Dace State Road & Ai?gbrt Design Engineer - Dabs District Engineer
Date State Environmentual Englneer Daty ridge kngineer
Dace StaLe Engineer Date Tratfic & Safety Engineer
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w DEPARTMENT OF TRANSPORTATION
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: " STATE OF GEQORGIA
; PROJECT CONCEPT BEPORT
Whitfield County
South Dalton Bypass ” 0
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WHITFIELD COUNTY/
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l Dace Stacte Rouad & Aigdort Desilgn Enwineer Dutu District Engineer
"/ Date _‘{?;e Ef}vlrolunanl.ul_ Engilnser Batu Bridge Engineer
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DEPARTMENT OF TRANSPORTATION
| STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

RRS-005 (5) 83 B OFFICE
PEPRN-959-1(313) Ct. 1
Whitfield County DATE

P.I. No, 661930 .
Archie C. Burnham, Jr., P.E., State Traffic & Safety Engineer@bﬁ/

Robert E. Humphrey, P.E., Project Review Engineer

Project Concept Report Review

rom [-75 to U.S, 41 from two lanes to four lanes with a 14 ft. flush
median and then go on new location with four lanes with a 14' flush median to Lake-
land Rd. We believe this concept will Improve safety and operational capacity in
the general area. Therefore, considering costs and engineering constraints, we cop-
Cur with the attached concept.

JID:CKE:lw - -
Attachment (signature page)
cc: Walker W. Scott, State Road & Airport Design Engineer

Felton Rutledge, District Engineer - Cartersville
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PROJECT CONCEPT REPORT

Whitfield County
South Dalton Bypass
RRS005 (5) 83 & PEPRN 959-1 (313)

S S

Fadaral Boute Hoi ;
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GaDOT ¥. 1. Holﬁ&LQEO
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Dm;% §) L7 AW bate  bistrict Enginees
- { e . ——— e ] T e, i ———— g

Vi %il Bructe Envir nmﬁntdl Enginesr Datua Bridye Engineer

Uata Bruata Engluser “Date Tldf}lc b Sufety Knglneor
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{;) MG;;}i October 1988
REQUEST

FOR Q/ %x/ﬁ‘fﬁw

PRE-PROGRAMMING AUTHORIZATION

AUTHORI ZATION IS REQUESTED TO PROCEED WITH DEVELOPMENT OF A PROJECT
CONCEPT ON THE FOLLOWING PROJECT:

ProJuecT DATA

~ ProuecT No.

County __P.I. No. Tyre Work DESCRIPTION
Whitfield PR-959-1(313) Preliminary Engineering South Dalton Bypass:
661930

From S.R. 3/0.8. 41 at
S.R. 3 Conn. northeast

= " to Lak da.

gggg é = ?ﬁ Joint Project with County © hakeland Roa

_ D.C.T. = P.E. Length = 2.0 Miles

County = ROW, Util. & CST.

PRELIMINARY -
CosT ESTIMATE PROPOSED ROW To BE Cong. - FIELD
($1,000's) FiscaL YEar PROVIDED BY DisT., DisT.
P.E. $5 1588 Whitfield County 9 )
ROW
CONST,

Neeps RATING:
SurrIcIENCY RaTInGg: =

COMMENTS :

This project is presently Preprogrammed and this revision is to change the project
description to begin this project at S.R. 3/U.S. 41 instead of at I-75. The section
between I-75 and S.R. 3/U.S. 41 is being Preprogrammed as FR-001-6(32) Spur P.I. #621280,

/L//,/ Z//C, a

DﬁRECTOR, DIVISION OF PLANNING AND PROGRAMMING

RECOMMENDEDRX

APPROVED

COMMISSIONER
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MosTH July 1987

REQUEST
FOR

PRE-PROGRAMMING AUTHORIZATION

"- .

AUTHORIZATION 1S REQUESTED TO PROCEED WITH DEVELOPMENT OF A PROJECT
CONCEPT ON THE FOLLOWING PROJECT:

PROJECT DATA

ProJecT o,
CounNTYy - P.1. No. Typre Work DESCRIPTION
Whitfield .. PR-959-1(313) : Pre]iminary South Dalton Bypass:
661330 [Engineering * From 1-75 at S.R. 3 Conn.
northeast to Lakeland Road.
Length = 2.80 miles
PRELIMINARY _ , |
Cost EsTImATE PROPOSED ROW TO BE Cong, FIELD
($1,000's) ~FrscaL YEAR PROVIDED BY Di1sT. DisT.
Rlbﬁ $5 1988 Whitfield County 9 6
CONST,

NEEDS RATING:
SUFFICIENCY RATING:

COMMENTS: .

The purpose of this projec? is for preliminary engineering and scheduling. The Department
is to do the necessary engineering and furnish deeds for 4 Tanes of roadway to the county.
The county is to acquire the rights-of-way and handle the utilities.

The county is to construct this project under a county contract with the Department.
The bridges over Southern and L8N Raiiroads are to be let to contract utilizing "RRS" funds.

. ,;/

0# PLANNING AND PROGRAMMING

RECOM ME'\IDEDC\

A

APPROVED

V7
/47 / COMMISSIONER
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

OFFICE Preconstruction

DATE May 24, 1988

R. L. Alston, P.E., Assistant Director of Preconstruction

Felton Rutledge, District Engineer - Cartersville

NOTICE OF LOCATION AND DESIGHN APPROVAL

Attached for your further handling is the approved Location and Design Report

on the above subject project.

Also attached is the Notice of Location and Design Approval. This is your
authorization to proceed with advertisement.

RLA/c

s

Attachment

c¢c: Alton L. Dowd, Jr.
Robert E. Humphrey
Frank Danéhetz_
Gene Skeen
Walker Scott
Charles Lewis

"MAKE DOT BETTER - BE HAPPY"




R - K= 15wt 13
F.d -

FILE

FROM

TO

SUBIJECT

P~

<

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

o , ; ; §;H> -

INTERDEPARTMENT CORRESPONDENCE

RR5-0005(583) & PR959-7(313}) Whitfield County OFFICE Atlanta, Georgia
P.I. No. 667932 & P.I. No. 661930
DATE May 9, 1988

Walker W. Scotyy, Jr., P.E., State Road and Airport Design Engineer

Alva Byrom, State Highway Engineer

LOCATION AND DESIGN REPORT APPROVAL

DESCRIPTION RRS-000S(583) & PR959~1(313), Whitfield County begins at
SR-3 and I-75 thence'proceeding easterly to Lakeland Drive at Abutment
Road. The length of the broject is 2.7 miles.

PROJECT PROPOSATL -
Stage I - US 41 eastward to Abutment Road: .-

7. Construct two lanes on five-lane right of way.

2. Issue Whitfield County a county contract for all roadway constructioh
{grading, base, and paving) .

3. Georgia DOT to let the railroad bridges using RRS funds. This contract
to follow county contract by some length of time to ensure construction
and access to bridge sites and bridge endroll construction does not
hinder the bridge contractor.

4. Two lanes will pe constructed to one side and offset 7 feet to the.
future five-lane centerline in order that future widening to 5 lanes
will occur on one side only. Pavement cross slope will not be broken
between lanes but will be constant to facilitate future widening.

5. Drainage structures will be designed to accommodate future £ill loads.
eadwalls on the futyre widening side will be left off. Structures

will be lengthened as necessary to compensate for lack of headwalls.

6. Side of right of way to construct on first not decided.

Stage 11 - County Road 91 to Abutment Road:

7. Letting date not ﬁpec;fied, 5-10 years after construction of Stage T.

2. Widen State Route 3 Connector/South Dalton Bypass to five lanes.




1
J\_,(:
AN

ESTIMATED COST

Stage I (2 lanes on 5 lape right of way - US-41 to Abutment - Road)

Approved Current
RRS (Bridges) 51,036,000 51,137,000
Roadway LGPA (9-24-87) LGPA (53,394,000)
R/W LGPA (9~24-87) LGPA ($3,385,000)
Utility LGPA LGPA (596,900}

*Stage II (Convert 2 lanes to 5 lanes - cr-91 to Abutment Road estimated
to be let in 5 years)

Approved Current
*Bridges $938,750
*Roadway £5,387,500

R/W LGP4 LGPA
*Participation undetermined at this time

CONCEFT APPROVAL DATE October 22, 1987

CONCEPT UPDATE The reason for the difference between the current cost
estimate and the programmed cost estimate is due to the fact that more =
developed plans permit a more accurate estimate of gquantities. [(See
project proposal for update).

ENVIRCMENTAL ASSESSMENT APPROVAL DATE February 18, 1988

PUBLIC HEARING RESULTS -
1-Opposed 12~Supported 3-Uncommi tted

RECOMMENDATIONS - That we approve this project location and design and that
the attached "Notice"” be approved for advertising. ‘

ATTACHMENTS - Sketch Map, Typical Section, Cost Estimate, Notice, LocAL AGreameuts

weoar (L AL

Altof L. Dowd, Jr., Director Bf Preconstruction

o (s 0 P’

Alva Byrom, State Hi%ﬁw&g Engineer
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MEETINGJVIT WHITFIELD,C:OUNTY - May 27, 1987

1. Abutment Rogg = The county wishes to proceed with the construction program
on Abutment Road from Wainur Avenue down to the South By-pass. They woulq
like to do 4 or 5 lanes, whichever they can get rights—of~way to do. Their
Proposition is that the county will provide the designs, acquire the rfghts—af—way,
relocate the utilities, We would then fumish q county contract for grading,
drainage, base and paving. This will be for 3, 4, or 5 lanes, whatever they can
get right-of-way for and I gathered from oup conversation they would prefer
either 4 or 5 lane Section. _

will fumish deeds for 4 lanes of Tights-of-way to the County. The County woulg
get the rights-of—way, handle utility relocations. We Wil furnish the county
contract’ for the grading, drainage, pase and paving ‘and we will let the bridges .
over the railroad to contract,

3.

City of Dalton - Booker Road, also Imown as Conner Drive, This is to pe

graded and drained by the counly and/or the City. We have requested the bgse
and surfacing estimate. This was requested on 6/23/36. I do not fing that
estimate in the file. Please get that estimate or an updated estimate so we
can look at the cost of base and paving and decide whether or not we Wil issue
@ contract on that. '

o.

We discussed the North By-pass. Mr. Tarpepr has been involved in the North

By-pass in negotiating the results of counter-offers from property owners. ap,
Tarrer is to call Leonard Whaley and malke an appointment to come Up and discuss
the rz‘ghts—of—way Sttuation with the county next weel. '

and the costs.

ce:

Whitfield County Commission
City of Dalton

Jim McGee

Floyd Hardy

Nancy Rosser

Felton Rutledge

yA a/d oy 7'::/# e
Aloa ,{5};-/0/?’3
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=1y PMES D. MeGEE

'qj;‘,('fﬂlv?' DEPHTY coMmIssIONER

PEeies 08 ARTHUR AL VAUGHN
THEASURER

HAL RIVES .
COMMISSIONER Ho. 2 Capitol Bquare

ALVA R BYROM Atlanta, Beorgia 30334-1002

STATE HIGHWAY ENGINEER

LOCAL GOVERNMENT PROJECT AGREEMENT

o

e, é? N
In consideration of the proposed improvements, the B¥%YCounty of Whitfield £
agrees to provide or perform the following at no cost to the Georg% y epartment.:

-

. . Ty 07 L?:’.’}"‘
Transportation for project RRS-000S(583), P.1. #661932, Whitfield Lottt e

—South Dalten Bypass - Bridae and approaches over Southern Railroad and Louisville and

Nashville Railroad located between State Route 3 Connector and !akeland Road.

—Proposed bridge construction

=

[X¥  Provide aT]-Bécéssary rights-of-way and/or easements for the construction of
this project and remove existing structures or obstructions within the rights-

of-way of this proposed project.

[xy Make all utility relocations, adjustments or betterments of publicly owned
utilities in conflict with this proposed project.

(xq To cause all privately owned utilities to be relocated or adjusted as necessary
to clear construction of this proposed project, including adjustments at rajl-
road crossings if required.

[1] Install no traffic signals at new Tocations on this project without a traffic
analysis and concurrence of the need for such signals by the Georgia Department

of Transportation.

XA Other: Construct the required roadway approaches on this project in accordance
with plans and specifications to be supplied by the Georgia Department

of Transportation.

This Y day of ,4%,%// 1977

APPROVED /ﬁ?@:&/{/ gimgé_\ ﬂ%ﬂuo}wﬂ—r\

City/County Official
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. m,E)EEF?£\F?T"hdEZPQ'Tfm()F:m?Ff?!\PJESFDCDF?’T7\1fICDPQ
STATE OF GEORGIA

-

INTERDEPARTMENT CORRESPONDENCE

OoFFIcE  Programming
DATE October 13, 1987

Gene Skeen, State Transportation Frogramming Engéneé%ﬁéb

Felton D. Rutledge, District Engineer, Cartersville

LOCAL GOVERNMENT PROJECT AGREEMENT

The following Local Government Project Agreements which have been signed
by the governmental units indicating their support of these projects have
been received by this office,

BRF-179-1{4) Bartow County: Replacement of the bridge and approaches over

Hi11 Creek and Richland Creek on State Route 113. (Signed by Bartow County).
BRF-018-1(47) Paulding County: Replacement of the bridge and approaches

over Pumpkinvine Creek on State Route 67, (Singed by Paulding County).
PPL-3(199) Whitfield County: Intersection improvements on State Route =3/U.S. 47

at Old Dixie Highway. (Signed by Whitfield County).
BRF-039-1(11) Whitfield County: Replacement of the bridge and approaches over

Mill Creek on State Route 71. (Signed by Whitfield County).

RRS~-0005(583) Whitfield County: Censtruction of the bridges over Southern
Railroad, ~ Louisville and Nashville Railroad on the South Dalton Bypass
between State Route 3 Connector and Lakeland Road, (Signed by Whitfield County)

“Your assistance in processing these Agreements is appreciated, and if you

have questions concerning these projects, please contact this office.

CNF:jb
Attachments

cc: Dewey Jones, w/attachments
Rodney Tarrer, w/attachments
+Clovis Fraser, w/attachments
Walker Scott, w/attachments

John Lively, w/attachments
Pete Malphurs, w/attachments

Original to General Files
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ESTIMATE SUMMARY

RIGHT OF uAY

REIMBURSARLE UTILITIES

s 5 S5 e
s 96 S0

CONSTRUCTION COST SUMMARY

MAJOR STRUCTURES

GRADING AND DRATNAGE

BASE AND PAVING

. LUMP ITEMS
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E. & C. (10%)
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s |, 822,237°°
s 2,297 Zoz°°

32,179 876"
s__845,000°°

s 250, 890°°

)

s 7 OJ5 207
s T 52O
5 7&%52;:‘).

s S L5 25
V4
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PROJECT COSTS

A. RIGHT OF WAY

1. PROPERTY (Land and Easements) $

2. ODISPLACEMENTS $
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4. OTHER 5 THomo
SULTOTAL ¢ s looa




ESTIMATE SUMMARY
RIGHT OF WAY $
REIMBURSABLE UTILITIES $

Co T T CONSTRUCTION COST  SUMMARY - -

MAJOR STRUCTURES

s 167 37¢
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NOTICE OF LOCATION AND DESIGN APPROVAL

PROJECT: RRS-000S(583) & PRO59-1(313) Whitfield County
P.I. No. 661932 & P.I. No. 667930

Notice is hereby given that thgugggrgggupepartment of Transportation has
approved the location and design of the above project,

The alignment for PRN959-1(313} and RRS-0005(583) begins along the
centerline of SRE-3 at the SR-3/I-75 interchange and continues in an
easterly direction along SR-3 to US-41. Thence the project continues
east on new location to Abutment Road. -

These projects will be staged constructed. - The first stage of construction
will consists of extending SR-3 connector on new location with a two lane
rural section from SR-3/US-41 intersection to Abutment Road on five lane
broposed right of way. The second stage construction will begin at the
I-75/5R-3 interchange and continue along 'SR-3 widéning SR-3 to a five

lane facility, two lanes in each direction with a two way left turn lane.
Stage two will also include widening stage one to a five lane section.

The purpose of this project is to relieve traffic congestion and improve
traffic circulation.

Drawings of the proposed project are on file and are available for public-
inspection at the Georgia Department of Transportation, No. 2 Capitol
Square, Atlanta, Georgia 30334, Room d44 Office of Road and Airport Design.

Any written reguest in reference tao these projects may be referred to:

Walker W. Scott, Jr., P.E.

State Road and Airport Design Engineer
GA Department of Transportation

No. 2 Capitol Square

Atlanta, Georgia 30334-1002

Telephone (404) 656-5386

Project RRS-0005(583) pertains to the construction of two bridges, one
over the L & N Railroad, and the cther over the Southern Railrcad.

The total length of the project is 2.7 miles,
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