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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: NH000-0085-02(153), Fulton County OFFICE: Program Delivery
SR 400 at I-85 Connector Ramps
PI No. 762380 DATE: January 5, 2011

FROM: Bobby K. Hilliard, P.E., State Program Delivery Engineer ?) Q‘(

TO: Brent Story, P.E., State Design Policy Engineer
Attn: State Conceptual Design Group Manager

SUBJECT: Request for Location and Design Approval — Design-Build Project

Description of Project Proposal: Project NH000-0085-02(153) is to reconstruct the interchange
of SR 400/1-85 by providing connector ramps from SR 400 Southbound to I-85 Northbound and
from 1-85 Southbound to SR 400 Northbound. The total length of the project is 1.39 miles. The
project is located entirely inside the City of Atlanta, in Fulton County at the interchange of SR 400
with I-85. The project area is bordered by the following interchanges: along I-85, I-85/North Druid
Hills Road Interchange to the north, the Buford Highway On and Off-Ramps to the south, and the
SR 400/Lenox Road Interchange to the north along SR 400.

Concept Approval Date: June 4, 2010

Concept Update: None at this time.

JUL | 2,20\ \
Environmental Assessment and Reassessment Approval Date: -On=going;—anticipated-—June-
2011 Right-of-Way will be-acquired-with- SRTA-toll revenue bonds.

Public Involvement: Public Information Open House (PIOH) held February 26, 2009.

A total of 175 people attended the PIOH. Of the comments we received, 49 were in support of the
project, 2 were opposed to the project, 2 were uncommitted, and 38 expressed conditional support
for the project.

Major concerns were:

Funding

Safety

Minimizing traffic impacts during construction

Noise abatement

Minimizing right-of-way needs

Minimizing impacts to the stream and local vegetation



With the exception of finding the funding to construct the project, many of concerns above had
already been addressed to the extent possible. Noise abatement analysis was ongoing at the time
and has now been completed. Funding is now available through an agreement with SRTA for use
of Toll Revenue (TR) bonds to fund the project in the near future in lieu of the previously
proposed long range as suggested by funding through GDOT.

Several neighborhood meetings have also been held and continue to be held involving GDOT and
SRTA.

Consistency with Approved Planning: The design description as presented herein and submitted
for approval is consistent with the approved Concept Report.

Recommendations: It is recommended that the location and design for the project be approved
and that the attached Notice be approved for advertising.

RECOMMEND: ézwm /6 //524/@

1rector of Engineering

APPROVE: &QQM/‘ZJ\ 07/7 3 /201

Chief Engineer Date

DATE OF LOCATION AND DESIGN APPROVAL: Do ly /S, 20|
(To be’entered by the State Conceptual
Design Group Manager)

Attachments:
e Sketch Map

e Cost Estimate
e Notice of Location and Design Approval

K PWNOH b4/ /1) synoesis
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Project Concept Report

Project Number: NH000-0085-02(153)
P. I. No.: 762380

County: Fulton

Location Map
Project: NH000-0085-02(153)
PI No.: 762380

Project Location
P.I. No.: 762380

Description: This project is to reconstruct the interchange of SR 400/I-85 by providing
connection ramps from SR 400 Southbound to I-85 Northbound and from I-85 Southbound to SR
400 Northbound.
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Estimate Report for 762380 SR 400 @ 1-85 Connector Ramps"

Section GRADING & MOBILIZATION

item Number | Quantity | Units | Unit Price item Description Cost
150-1000 1 LS 150000 TRAFFIC CONTROL 150000.00
153-1300 1 EA 60000 FIELD ENGINEERS OFFICE TP 3 60000.00
201-1500 1 LS 100000 CLEARING & GRUBBING - 100000.00
210-0100 1 LS 945500 GRADING COMPLETE - 40,750 CY CUT /27960 CY FILL 945500.00
632-0003 15 EA 6700 CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3 100500.00
643-8200 1845 LF 1.85 BARRIER FENCE (ORANGE), 4 FT 3413.25
Section Sub Total:| $  1,359,413.25
Section EROSION CONTROL TEMPORARY
Item Number | Quantity | Units | Unit Price Item Description Cost
163-0232 5 AC 275.00 TEMPORARY GRASSING 1375.00
163-0240 135 ™ 150.00 MULCH 20250.00
163-0300 4 EA 930.00 CONSTRUCTION EXIT 3720.00
CONSTRUCT AND REMOVE TEMPORARY DITCH CHECKS -
163-0522 12 EA 50.00 TYPE A SILT FENCE 600.00
CONSTRUCT AND REMOVE RIP RAP CHECK DAMS,
163-0527 2 EA 165.00 STONE PLAIN RIP RAP/SAND BAGS 330.00
CONSTRUCT AND REMOVE FABRIC CHECK DAMS - TYPE
163-0528 27 EA 60.00 C SILT FENCE 1620.00
CONSTRUCT AND REMOVE RETROFIT - SLOTTED BOARD
163-0539 2 EA 460.00 DAM W/ STONE FILTER 920.00
163-0541 1 EA 555.00 CONSTRUCT AND REMOVE ROCK FILTER DAMS 555.00
163-0542 1 EA 265.00 CONSTRUCT AND REMOVE STONE FILTER RING 265.00
163-0550 30 EA 145.00 CONSTRUCT & REMOVE INLET SEDIMENT TRAP 4350.00
165-0030 16410 LF 0.65 MAINTENANCE OF TEMPORARY SILT FENCE, TP C 10666.50
165-0040 59 EA 30.00 MAINT OF EROSION CONTROL CHECKDAMS/DITCH 1770.00
CHECKS
165-0101 4 EA 430.00 MAINTENANCE OF CONSTRUCTION ENTRANCE/EXIT 1720.00
165-0105 30 EA 50.00 MAINTENANCE OF INLET SEDIMENT TRAP 1500.00
167-1000 2 EA 420.00 WATER QUALITY MONITORING AND SAMPLING 840.00
167-1500 24 MO 530.00 WATER QUALITY INSPECTION 12720.00
171-0030 16410 LF 2.70 TEMPORARY SILT FENCE, TYPEC 44307.00
Section Sub Total:| $ 107,508.50
Section EROSION CONTROL PERMANENT
item Number | Quantity | Units | Unit Price item Description Cost
207-0203 65.6 cY 37 FOUND BKFILL MATL, TP Ii 2427.20
441-0204 280 Sy 25 PLAIN CONC DITCH PAVING, 4 IN 7000.00
603-2182 245 SY 33 STN DUMPED RIP RAP, TP 3,24 IN 8085.00
700-6910 9 AC 660 PERMANENT GRASSING 5940.00
700-7000 25 ™ 55 AGRICULTURAL LIME 1375.00
700-7010 21 GL 16 LIQUID LIME 336.00
700-8000 9 ™ 380 FERTILIZER MIXED GRADE 3420.00
700-8100 21 LB 2.15 FERTILIZER NITROGEN CONTENT 45.15
710-9000 1010 SY 245 PERMANENT SOIL REINFORCING MAT 2474.50
716-2000 2918 SY 0.90 EROSION CONTROL MATS, SLOPES 2626.20
Section Sub Total:| $ 33,729.05




Section DRAINAGE ITEMS

item Number | Quantity | Units | Unit Price Item Description Cost
207-0203 123 cYy 37 FOUND BKFILL MATL, TP Il 4551.00
550-1180 1308 LF 28 STORM DRAIN PIPE, 18 IN, H 1-10 36624.00
550-1181 56 LF 53 STORM DRAIN PIPE, 18 IN, H 10-15 2968.00
550-1182 80 LF 33 STORM DRAIN PIPE, 18 IN, H 15-20 2640.00
550-1241 40 LF 42 STORM DRAIN PIPE, 24 IN, H 10-15 1680.00
550-1244 62 LF 59 STORM DRAIN PIPE, 24 IN, H 25-30 3658.00
550-1600 203 LF 102 STORM DRAIN PIPE, 60 IN, H 1-10 20706.00
603-2182 92 SY 33 STN DUMPED RIP RAP, TP 3, 24 IN 3036.00
603-7000 92 SY 3.30 PLASTIC FILTER FABRIC 303.60
668-1100 1 EA 2100 CATCH BASIN, GP 1 2100.00
668-1110 9 LF 152 CATCH BASIN, GP 1, ADDL DEPTH 1368.00
668-2100 1 EA 1780 DROP INLET, GP 1 19580.00
668-2110 29 LF 145 DROP INLET, GP 1, ADDL DEPTH 4205.00
668-2231 1 EA 2200 DROP INLET, GP 1, MODIFIED TP M-1 2200.00
668-4300 1 EA 1950 STORM SEWER MANHOLE, TP 1 1850.00
668-4311 9 LF 185 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1 1665.00
668-5000 1 EA 1600 JUNCTION BOX 1600.00
668-5005 6 EA 4150 JUNCTION BOX, SPCL DES 24800.00

Section Sub Total:| $ 135,734.60
Section ROADWAY

Item Number | Quantity | Units | Unit Price Item Description Cost
310-5120 7340 SY 15 GR AGGR BASE CRS, 12 INCH, INCL MATL 110100.00
402-3121 510 ™ 55 o) CONC 25 MM SUPERPAVE, GP 1 OR 2. 28050.00
402-3190 1042 ™N 59 Zf:&céﬁ.%:fggrﬁplg L’,;"EAM SUPERPAVE, GP 10R 61478.00
413-1000 109 GL 1.80 BITUM TACK COAT 196.20
430-0220 4250 Sy 38 PLAIN PC CONC PVMT, CL 1 CONC, 12 INCH THK 161500.00
433-1000 510 Sy 138 REINF CONC APPROACH SLAB 70380.00
441-6222 185 LF 11.50 CONC CURB & GUTTER, 8INX30IN, TP 2 2127.50
620-0100 1200 LF 25 TEMPORARY BARRIER, METHOD NO. 1 30000.00
621-4020 2930 LF 263 CONCRETE SIDE BARRIER, TYPE 2 770590.00
627-1160 960 LF 150 TRAFFIC BARRIER H, WALL NO - 144000.00
634-1200 4 EA 86 RIGHT OF WAY MARKERS 344.00
641-1100 8 LF 42 GUARDRAIL, TYPET 336.00
641-1200 368 LF 15 GUARDRAIL, TP W 5520.00
641-5001 3 EA 625 GUARD RAIL ANCHORAGE, TP 1 1875.00
641-5012 6 EA 2250 GUARDRAIL ANCHORAGE, TP 12 13500.00
648-1350 2 EA 13460 IMPACT ATTENUATOR UNIT, TYPE P - 26920.00

Section Sub Total:

$

1,426,916.70




Section BRIDGE 1

Item Number | Quantity | Units | Unit Price Item Description Cost
500-0100 1041 SY 467 GROOVED CONCRETE 4861.47
500-1006 399 LS 762.56 CY SUPERSTR CONCRETE, CL AA, BR NO - 304261.44
500-2100 969 LF 42.80 CONCRETE BARRIER 41473.20
500-3002 413 cY 488.44 CLASS AA CONCRETE 201725.72
507-9030 1701 LF 162.30 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BRNO - 276072.30
507-9031 969 LF 185.45 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BRNO - 179701.05
511-1000 51603 LB 1.03 BAR REINF STEEL 53151.09
511-3000 87816 LS 1.03 LB SUPERSTR REINF STEEL, BR NO - 90450.48
520-1125 200 LF 54.71 PILING IN PLACE, STEEL H, HP 12 X 53 10942.00
524-0010 144 LF 1695.00 DRILLED CAISSON - 60in 244080.00
540-1202 1 LS 100000.00 REMOVAL OF PARTS OF EXISTING BRIDGE, BR NO - 100000.00
603-2024 76 SY 48.24 STN DUMPED RIP RAP, TP 1, 24 IN 3666.24
603-7000 76 SY 4.42 PLASTIC FILTER FABRIC 335.92

QO-XXXX 1 LS 226608.14 CONTINGENCY (15%) 226608.14
Section Sub Total:| $  1,737,329.05
Section BRIDGE 2

Item Number | Quantity | Units { Unit Price Item Description Cost
211-0200 107 cYy 34.58 BRIDGE EXCAVATION, GRADE SEPARATION 3700.06
441-0004 1232 Sy 45.81 CONC SLOPE PAV, 4IN 56437.92
500-0100 714 SY 4.67 GROOVED CONCRETE 3334.38
500-1006 260 LS 762.56 CY SUPERSTR CONCRETE, CL AA, BRNO - 198265.60
500-2100 494 LF 42.80 CONCRETE BARRIER 21143.20
500-3002 198 cY 488.44 CLASS AA CONCRETE 96711.12
507-9002 330 LF 124.69 PSC BEAMS, AASHTQ TYPE Il, BR NO - 41147.70
507-8032 905 LF 197.41 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - 178656.05
511-1000 24795 LB 1.03 BAR REINF STEEL 25538.85
511-3000 57106 LS 1.03 LB SUPERSTR REINF STEEL, BRNO - 58819.18
520-1125 700 LF 54.71 PILING IN PLACE, STEEL H, HP 12X 53 38297.00
520-1147 1000 LF 72.18 PILING IN PLACE, STEEL H, HP 14 X 73 72180.00

XXX-XXXX 1 LS 118134.66 CONTINGENCY (15%) 119134.66
Section Sub Total:| $ 913,365.72
Section BRIDGE 3

Item Number | Quantity | Units | Unit Price Item Description Cost
211-0200 175 cY 34.58 BRIDGE EXCAVATION, GRADE SEPARATION 6051.50
441-0004 253 SY 45.81 CONC SLOPE PAV, 4 IN 11589.93
500-0100 1349 SY 4.67 GROOVED CONCRETE 6299.83
500-1006 372 LS 762.56 CY SUPERSTR CONCRETE, CL AA, BR NO - 283672.32
500-2100 934 LF 42.80 CONCRETE BARRIER 39975.20
500-3002 315 cYy 488.44 CLASS AA CONCRETE 153858.60
507-9003 204 LF 142.77 PSC BEAMS, AASHTO TYPE IlI, BR NO - 29125.08
507-9031 360 LF 185.45 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - 66762.00
507-9032 1771 LF 197.41 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BRNO - 349613.11
511-1000 39317 LB 1.03 BAR REINF STEEL 40496.51
511-3000 81904 LS 1.03 LB SUPERSTR REINF STEEL, BR NO - 84361.12
520-1125 350 LF 54.71 PILING IN PLACE, STEEL H, HP 12 X 53 19148.50
520-1147 975 LF 72.18 PILING IN PLACE, STEEL H, HP 14X 73 70375.50

XXX-XXXX 1 LS 174199.38 CONTINGENCY (15%) 174199.38

Section Sub Total:

$

1,335,528.58




Section BRIDGE 4

Item Number | Quantity | Units | Unit Price Item Description Cost
500-0100 8549 SY 4.67 GROOVED CONCRETE 39923.83
500-1006 3064 LS 762.56 CY SUPERSTR CONCRETE, CL AA, BRNO - 2336483.84
500-2100 5496 LF 42.80 CONCRETE BARRIER 235228.80
500-3002 2208 cY 488.44 CLASS AA CONCRETE 1078475.52
507-9031 1812 LF 185.45 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - 336035.40
507-9032 9223 LF 197.41 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - 1820712.43
507-9033 3672 LF 213.53 PSC BEAMS, AASHTO, BULB TEE, 74 IN, BRNO - 784082.16
511-1000 275946 LB 1.03 BAR REINF STEEL 284224.38
511-3000 674187 LS 1.03 LB SUPERSTR REINF STEEL, BR NO - 694412.61
520-1125 175 LF 54.71 PILING IN PLACE, STEEL H, HP 12 X 53 9574.25
524-0010 700 LF 2500.00 DRILLED CAISSON - 60 in 1750000.00
544-1000 1 LS 54960.00 DECK DRAIN SYSTEM, BR NO - 54960.00

XXX-XXXX 1 LS 1413616.98 CONTINGENCY (15%) 1413616.98
Section Sub Total: 10,837,730.20
Section BRIDGE 5

Item Number { Quantity | Units | Unit Price Item Description Cost
500-0100 858 SY 4.67 GROOQOVED CONCRETE 4006.86
500-1006 277 LS 762.56 CY SUPERSTR CONCRETE, CL AA, BRNO - 211229.12
500-2100 537 LF 42.80 CONCRETE BARRIER 22983.60
500-3002 239 cY 488.44 CLASS AA CONCRETE 116737.16
507-9030 738 LF 124.69 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - 92021.22
507-9031 537 LF 197.41 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - 106009.17
511-1000 29898 LB 1.03 BAR REINF STEEL 30794.94
511-3000 60984 LS 1.03 LB SUPERSTR REINF STEEL, BR NO - 62813.52
524-0010 72 LF 1695.00 DRILLED CAISSON - 60 in 122040.00
540-1202 1 LS 50000.00 REMOVAL OF PARTS OF EXISTING BRIDGE, BR NO - 50000.00

20X 1 LS 122795.34 CONTINGENCY (15%) 122795.34
Section Sub Total: 941,430.93
Section SOUND BARRIER

Item Number | Quantity | Units | Unit Price Item Description Cost
624-0400 2700 SF 30 SOUND BARRIER, TYPE- 81000.00
624-0400 4270 SF 30 SOUND BARRIER, TYPE- 128100.00

Section Sub Total:

209,100.00




Section RETAINING WALL

Item Number | Quantity | Units | Unit Price Item Description Cost
627-1000 7154 SF 32 MSE WALL FACE, 0- 10 FT HT, WALLNO - 1 228928.00
627-1000 663 SF 32 MSE WALL FACE, 0- 10 FT HT, WALLNO -2 21216.00
627-1000 1375 SF 32 MSE WALL FACE, 0- 10 FT HT, WALLNO - 3 44000.00
627-1000 2484 SF 32 MSE WALL FACE, 0- 10 FT HT, WALL NO - 4 79488.00
627-1010 6396 SF 35 MSE WALL FACE, 10-20 FT HT, WALLNO - 1 223860.00
627-1010 380 SF 35 MSE WALL FACE, 10 - 20 FT HT, WALLNO - 2 13300.00
627-1010 1107 SF 35 MSE WALL FACE, 10- 20 FT HT, WALLNO -3 38745.00
627-1010 1841 SF 35 MSE WALL FACE, 10- 20 FT HT, WALLNO - 4 64435.00
627-1020 4243 SF 39 MSE WALL FACE, 20 - 30 FT HT, WALLNO - 1 165477.00
627-1020 145 SF 39 MSE WALL FACE, 20 - 30 FT HT, WALLNO - 2 5655.00
627-1020 752 SF 39 MSE WALL FACE, 20 - 30 FT HT, WALLNO - 3 29328.00
627-1020 695 SF 39 MSE WALL FACE, 20 - 30 FT HT, WALL NO - 4 27105.00
627-1030 1135 SF 40 MSE WALL FACE, GTR THAN 30 FT HT, WALLNO - 1 45400.00
627-1030 3 SF 40 MSE WALL FACE, GTR THAN 30 FT HT, WALLNO -2 120.00
627-1030 133 SF 40 MSE WALL FACE, GTR THAN 30 FT HT, WALLNO - 3 5320.00
627-1030 2 SF 40 MSE WALL FACE, GTR THAN 30 FT HT, WALL NO - 4 80.00

Section Sub Total:| $ 992,457.00
Section ROADWAY LIGHTING

Item Number | Quantity | Units | Unit Price Item Description Cost
500-3101 4 cY 363.58 CLASS A CONCRETE 1454.32
511-1000 800 LB 0.60 BAR REINF STEEL 480.00
681-4210 53 EA 2760.73 LIGHTING STD, 30 FT MH, POST TOP 146318.69
681-6250 53 EA 1391.46 LUMINAIRE, TP 2, 250 W, HP SODIUM, SPECIAL DESIGN 73747.38
681-6850 8 EA 525.00 LUMINAIRE, LOW MOUNTING, 150W, HP SODIUM 4200.00
682-1406 30000 LF 1.09 CABLE, TP XHHW, AWG NO 6 32700.00
682-6115 100 LF 7.02 CONDUIT, RIGID, 1 1/2IN 702.00
682-6222 8000 LF 4.78 CONDUIT, NONMETL, TP 2, 2IN 38240.00
682-9000 1 LS 4119.37 MAIN SERVICE PICK UP POINT 4119.37
682-9000 1 LS 4119.37 MAIN SERVICE PICK UP POINT 4119.37
682-9020 8 EA 850.00 ELECTRICAL JUNCTION BOX 6800.00

ELECTRICAL JUNCTION BOX, CONC GROUND MOUNTED
682-9021 5 EA 862.28 Construction Detail 4311.40
Section Sub Total:| $ 317,192.53
Section TRAFFIC SIGNALS

Item Number | Quantity | Units | Unit Price Item Description Cost
647-1000 1 LS 14866 TRAFFIC SIGNAL INSTALLATION NO - 1 14866.00
647-1000 1 LS 17707 TRAFFIC SIGNAL INSTALLATION NO - 2 17707.00

Section Sub Total:

$

32,573.00




Section SIGNING & MARKING

Item Number | Quantity | Units { Unit Price Item Description Cost
500-3101 7 cYy 365 CLASS A CONCRETE 2555.00
610-1055 40 LF 227 REM GUARDRAIL 90.80
610-1075 5 EA 129 REM GUARDRAIL ANCH, ALL TYPES 645.00
610-6510 14 EA 10000 REM HWY SIGN, OVHD 140000.00
610-6515 1 EA 21 REM HIGHWAY SIGN, STD 21.00
610-6520 3 EA 2650 REM HIGHWAY SIGN, SPCL ROADSIDE 7950.00
610-6872 3 EA 1000 REM STEEL STRAIN POLE 3000.00
610-9401 . (s 10000 gﬂl_srn SUPPORT, TYPE 1, INCL ILLUM SIGN SYSTEM, 10000.00
621-3150 238 LF 55 CONCRETE BARRIER, TYPE 26 Construction Detail 13090.00
636-1020 48 SF 14 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3 668.50
636-1029 0 SF 20 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3 0.00
636-1033 4 SF 18 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9 70.15
636-1041 433 SF 28 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9 12110.00

HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL
636-1072 6865 SF 19 SHEETING, TP 3 130439.75

HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL
636-1072 186 SF 19 SHEETING, TP 3 3524.50
636-2070 66 LF 6.77 GALV STEEL POSTS, TP 7 446.82
636-2080 88 LF 8.92 GALV STEEL POSTS, TP 8 784.96
636-2090 213 LF 7.51 GALV STEEL POSTS, TP 9 1599.63
636-3000 2452 LB 3.72 GALV STEEL STR SHAPE POST 9121.44

GROUND-MOUNTED BREAKAWAY SIGN SUPPORT
636-3010 2 EA 511 Construction Detail 1022.00
636-9094 43 LF 83 PILING IN PLACE, SIGNS, STEEL H, HP 12 X 53 3569.00
638-1001 1 LS 100000 STR SUPPORT FOR OVERHEAD SIGN, TP 1, STA - 103+71 100000.00
638-1001 1 LS 100000 STR SUPPORT FOR OVERHEAD SIGN, TP 1, STA - 211+50 100000.00
636-1011 1 LS 100000 goTF; SUPPORT FOR OVERHEAD SIGN, TP I, MP - 100000.00
638-1011 1 LS 100000 ggg SUPPORT FOR OVERHEAD SIGN, TP I, MP - 100000.00
6381011 1 LS 100000 ;ﬂ; SUPPORT FOR OVERHEAD SIGN, TP I, MP - 100000.00
638-1011 1 LS 100000 3;' I;i SUPPORT FOR OVERHEAD SIGN, TP I, MP - 100000.00
6381013 4 LS 100000 ?‘;’R SUPPORT FOR OVERHEAD SIGN, TP Iil, MP - 100000.00
639-2002 450 LF 4.06 STEEL WIRE STRAND CABLE, 3/8 IN 1827.00
639-4003 3 EA 5455 STRAIN POLE, TP Il 16365.00
641-1100 213 LF 42 GUARDRAIL, TYPET 8925.00
641-1200 750 LF 15 GUARDRAIL, TP W 11250.00
641-5001 1 EA 625 GUARD RAIL ANCHORAGE, TP 1 625.00
641-5012 6 EA 2210 GUARDRAIL ANCHORAGE, TP 12 13260.00
653-2501 o] M 1175 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITE 0.00
653-2502 174 (5’4 1290 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOW 224460.00
653-2502 0 M 1290 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOW 0.00
653-3502 0 GLF 0.025 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOW 0.00
653-4501 0 GLM 730 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITE 0.00
653-6004 4229 SY 2.51 THERMOPLASTIC TRAF STRIPING, WHITE 10614.79
653-6006 ] SY 2.57 THERMOPLASTIC TRAF STRIPING, YELLOW 0.00
654-1001 0 EA 2.94 RAISED PYMT MARKERS TP 1 0.00




654-1003 360 EA 3.3t RAISED PVMT MARKERS TP 3 1191.60
REMOVE EXIST SOLID TRAF STRIPE, 5 IN,

656-0050 1662 LF 0.49 THERMOPLASTIC 814.38
REMOVE EXIST SOLID TRAF STRIPE, 10 IN,

656-0100 1500 LF 0.75 THERMOPLASTIC 1125.00

656-1050 162 GLF 0.26 REMOVE EXIST SKIP TRAF STRIPE, 5§ IN, THERMOPLASTIC 42,12
PREFORMED PLASTIC SOLID PVMT MKG, 13 IN,

657-1130 4072 LF 7.62 CONTRAST (BLACK-YELLOW), TP PB 31028.64
PREFORMED PLASTIC SOLID PYMT MKG, 8 IN, CONTRAST

657-1086 7482 LF 7.62 (BLACK-WHITE), TP PB 57012.84
PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST

657-3085 2021 GLF 2.92 (BLACK-WHITE), TP PB 5901.32

657-5001 1028 sy 16 ’f:gEFORMED PLASTIC PAVEMENT MARKING, WHITE, TP 16448.00
PREFORMED PLASTIC SOLID PYMT MKG, 8 IN, CONTRAST

657-6085 4460 LF 5.83 (BLACK-YELLOW), TP PB 26001.80

Section Sub Total:| $§  1,467,601.04
Section CONTINGENCY
Item Number | Quantity | Units | Unit Price Item Description Cost
XXX-XXXX 1 LS 2500000.00 CONTINGENCY (~10%) 2500000.00

Section Sub Total:

$  2,500,000.00

Subtotal Construction Cost

E& CRate0.0%

Inflation Rate 0.0 % @ O Years

Total Construction Cost

Right of Way

Relmb. Utilities

Grand Total Project Cost

Total Estimated Cost:

$24,347,610.14
$0.00
$0.00

$24,347,610.14
$726,000.00
$0.00

$25,073,610.14

$ 24,347,610.14




Preliminary Right of Way Cost Estimate

N

Phil Copeland
Right of Way Administrator
By: LaShone Alexander
Date: August 6, 2010
Project: NH000-0085-02(153) Fulton and Dekalb P.L Number: 762380
Existing/Required R/W: Varies/Varies No. Parcels: 02
Project Termini : SR 400/1-85 Connector Ramps
Project Description: SR 400/1-85 Connector Ramps
Land: Commercial R/W:0.095 acres @ $1,500,000/acre $ 142,500
Improvements : landscaping, misc. site improvements $ 150,000
Relocation: Residential (0) $ 00,000
Commercial (0) $ 00,000 $ 0
Damage : Proximity $ 00,000
Cost to Cure $ 00,000
$ 00000
Net Cost $ 292,500
Net Cost $ 292,500
Scheduling Contingency 55 % 160,875
Adm/Court Cost 60 272,025
$ 725,400

Total Cost $ 726,000

Note: The Market Appreciation (40%) is not included in the updated Preliminary
Cost Estimate.



NOTICE OF LOCATION AND DESIGN APPROVAL

NH000-0085-02(153), FULTON COUNTY
P. I. 762380-

Notice is hereby given in compliance with Georgia Code 22-2-109 and 32-3-5 that the Georgia
Department of Transportation has approved the Location and Design of this project.

The date of Location and Design approval is ZX—W\ j 'S 5 el

This project is located within Fulton County; Congressional District 5; Land Lot District 121;
and Land Lots 5, 6, 48 and 49.

Project NH000-085-02(153) is to reconstruct the interchange of SR 400/I-85 by providing
connector ramps from SR 400 Southbound to I-85 Northbound and from I-85 Southbound to SR
400 Northbound. The total length of the project is 1.39 miles. The project is located entirely
inside the City of Atlanta, in Fulton County, at the interchange of SR 400 with I-85. The project
area is bordered by the following interchanges: along I-85, I-85/North Druid Hills Road
interchange to the north, the Buford Highway on and off-ramps to the south, and the SR
400/Lenox Road interchange to the north along SR 400.

Drawings or maps or plats of the proposed project, as approved, are on file and are available for
public inspection at the Georgia Department of Transportation:

Persephone Goodwin, Area Engineer
pgoodwin@dot.ga.gov

Georgia Department of Transportation
District 7 Area 4

276 Memorial Drive, SW

Atlanta, Georgia 30303

(404) 583-0402

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by
paying a nominal fee and requesting in writing to:

Albert Shelby, Project Manager
ashelby@dot.ga.gov

Georgia Department of Transportation
Office of Program Delivery

One Georgia Center

600 West Peachtree Street NW, 25" Floor
Atlanta, Georgia 30308

(404) 631-1758

Any written request or communication in reference to this project or notice SHOULD include the
Project and P. I. Numbers as noted at the top of this notice.



DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: P. 1. No. 762380
L‘-':'\I’JI Io.:f_,\’

FROM

TO Distribution Below

SUBJECT

PROJECT No. & COUNTY:

PROJECT DESCRIPTION:

DATE:

NUMBER IN ATTENDANCE:

FOR:

CONDITIONAL:

UNCOMMITTED:

AGAINST:

OFFICIALS IN ATTENDANCE:

ADDITIONAL COMMENTS:

PREPARED BY:

TELEPHONE No.:

cc: Gerald M. Ross, P.E.
Ben Buchan, P.E.

Bryant Poole
Albert Shelby

Bobby Hilliard
Scott Lee

Mark McKinnon
Gail D'Avino
Jonathon Cox
Keisha Jackson
Paul Alimia

Environmental Services
April 29, 2011

OFFICE:
DATE:

Glenh Bowman, P.E., State Environmental Administrator

PUBLIC HEARING OPEN HOUSE SYNOPSIS

NH000-0085-02(153), Fulton
SR 400/1-85 Connector Ramps
April 28, 2011

90

24

3

0

0

Cary Aiken, Neighborhood Planning Unit (NPU)-F
Media: David Pendered representing Patch.com

Overall there was support for the project as it was presented.
The conditional comments addressed concerns about noise,
height of the proposed overpass, and requested removal of
the HOV restriction on the 1-85 ramps to Lindbergh Drive.

Lenor Bromberg, PE, AVS, Kennedy Engineering &
Associates Group LLC

(678) 904-8591 Ext. 27



FEDERAL HIGHWAY ADMINISTRATION
FINDING OF NO SIGNIFICANT IMPACT
FOR

GEORGIA PROJECT NH000-0085-02(153)
Fulton County
P.1. Number 762380

The Proposed SR400/1-85 Connector Ramps

An Environmental Assessment of the referenced project has been prepared by the Georgia
Department of Transportation in consultation with the Federal Highway Administration. The
document was made available for public inspection as announced in a public notice, and
comments were invited from all interested parties. Subsequent to the availability of the Draft
Environmental Assessment and the comment period, a Final Environmental Assessment was
prepared and has been furnished to the Federal Highway Administration by the Georgia DOT with
the recommendation for a "Finding of No Significant Impact.”

The Federal Highway Administration, after reviewing the Environmental Assessment, finds that
the project will have no significant impact on the human environment.

The Finding of No Significant Impact is based on the Environmental Assessment, which has been
evaluated by FHWA and determined to adequately and accurately discuss the environmental issues
and effects of the proposed project. The Environmental Assessment also provides sufficient
evidence and analysis for determining that an environmental impact statement is not required. The
Federal Highway Administration takes full responsibility for the accuracy, scope and content of the
attached Environmental Assessment.
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DATE FOR: MR. RODNEY N. BARRY,P.E.
DIVISION ADMINISTRATOR
FEDERAL HIGHWAY ADMINISTRATION




NH000-0085-02(153)
FULTON COUNTY
P.I. Number 762380

SR 400/1-85 Connector Ramps

DRAFT ENVIRONMENTAL ASSESSMENT
U.S. DEPARTMENT OF TRAN SPORTATION
FEDERAL HIGHWAY ADMINISTRATION
AND
GEORGIA DEPARTMENT OF TRANSPORTATION
SUBMITTED PURSUANT TO 42 USC 4321 et. seq.

Glenn Bowman, P.E. ‘ B DATE

State Environmental Administrator

APPROVAL FOR ADVANCEMENT TO AVAILAR
3-15-1/
DATE

“FOR: RO ANEY N. BARRY PE
DIVISION ADMINISTRATOR
FEDERAL HIGHWAY ADMINISTRATION
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NEPA DATE Glenn B Bowman, P.E. , », DATE
Environmental/Location Engineer
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DATE /" FOR: DNEYN BARRY, P.E,

. DIVISION ADMINISTRATOR
FEDERAL HIGHWAY ADMINISTRATION




