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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: STP00-8042-00(006), CSSTP 0008- 00(635) ' -~ OFFICE: Urban Design
Muscogee County
Eastern Connector from Buena Vista to ' DATE: March 3, 2009
Macon Road/SR 22 :
P. I. Numpbers: 350850 & 000863
3 4 P e e
FROM: es B. guchan, P.E., State Urban Design Engineer

TO: Genetha Rice-Singleton, Assistant Director of Preconstruction
SUBJECT: Request for Location and Design Approval

Description and Project Proposal: These projects are located in central Muscogee County, beginning
just north of the Buena Vista Road/Schatulga Road intersection and ending at Macon Road/SR 22/US
80. The combined length of the projects is 5.6 miles and both are located entirely within the city limits
of Columbus. STP00-8042-00(006) begins at Buena Vista Road and ends 900’ south of Chattsworth.
Road, for a total of 4.75 miles. CSSTP-0008-00(635) begins 900’ south of Chattsworth Road and ends
at Macon Road / SR 22 /' US 80, for a total of 0.85 miles. The typical sections for the projects are as
foliows :

~ STP00-8042- -00(006) :

¢ Irom Buena Vista Road to 1100° south of Forrest Road, Schatulga Road is widened from a two
lane rural section to a four lane wurban section with 12’ lanes, a 14’ flush median, and 18’
shoulders with 5’ sidewalk.

e From 1100° south of Forest Road to 6100’ south of Chattsworth Road the roadway is on new
location and transitions to a four lane urban section with 12’ lanes, a 28’ raised median and 18’
shoulders with 5° sidewalk.

¢ From 6100° south of Chattsworth Road to 900’ south of Chattsworth Road the existing four lane
urban section with 12° lanes, 4° bike lanes, 44’ raised median and 18 shoulders with 5°
sidewalks (constructed under project CSSTP-0006-00(472)) will be milled and overlaid and
restriped as part of this project. '

CSSTP-0008-00(635) | '
¢ From 900 south of Chattsworth Road to Macon Road / SR 22 / US 80, Lynch Road will be
widened from a two lane rural section to a four lane urban section with a 20° raised medlan and

22’ shoulders with 5° sidewalk.

Concept Approval Date: April 21, 2003

Concept Update: The Concept was revmed on September 8, 2008. The project has split into the two
separate projects described above. The design speed has been reduced to 45 mph corresponding to the
urban-type section proposed. The bike lanes have been removed and the medians have been reduced on
the new location section, as per the recommendations of a Value Engineering Stady.



Environmental Assessment and Reassessment Approval Date: The NEPA document (Environmental
Assessment/FONSI) was approved on September 1, 2004. A re-evaluation was approved on April 13,
2006.

Public Invelvement: A Public Information Open House (PIOH) was held on July 16, 2002. A total of
65 people attended the PIOH held for the subject project. From those attending, three comment forms
were received. An additional one (1) comment was received during the ten day comment period
following the PIOH, for a total of five (5) comments. There were no opposed, 2 in support and 1
uncommitted/conditional.

A Public Hearing Open House (PHOH) was held on November 18, 2003 from 5:00 to 8:00 p.m. A total
of 22 people attended the PHOH held for the subject project. From those attending, four comment
forms were received. An additional one (1) comment was received during the ten day comment period
following the PHOH, for a total of five (5) comments. There were 0 opposed, 3 in support and 2
uncommitted/conditional. Comments from the PHOH were focused on three concerns of the public. A
center turn lane was preferable to a raised median to allow direct access to driveways, business
entrances, and side streets. Property owners expressed concerns about right-of-way acquisition and
displacements. Also, new traffic lights at the entrance of the park and the new school were requested.

Consmtency with Approved Planmng
The design description as presented herein and submltted for approval is consistent VVlth the approved
Revised Concept Report. ;

Recommendations: The Office of Urban Design recommends that the project be approved and that the
attached Notice be approved for advertlsmg :

oo L L

Diréctor of econstructlon

APPROVE: O.«.Q\Q m Q\T’\ | 3lod o9

Chief Engineer Date of Approv_al

Attachments:
. Notlce of Location and Design Approval
e Sketch Map
* Cost Estimates



- NOTICE OF LOCATION AND DESIGN APPROVAL

STP00-8042-00(006), CSSTP-0008-00(635), Muscogee County

Eastern Connector from Buena Vista to Macon Road/SR 22
PI No. 350850, 0008635

Notice is hereby given in compliance with Georgia Code 22-2-109 that the Georgia
Department of Transportation has approved the Location and Design of this project.

The date of location approval is MMCH IZ] %09 |

These projects are located in central Muscogee County, beginning just north of the Buena
Vista Road/Schatulga Road intersection and ending at Macon Road/SR 22/US 80. The
combined Iength of the projects is 5.6 miles and both are located entirely within the city
limits of Columbus. STP00-8042-00(006) begins at Buena Vista Road and ends 900’

- south of Chattsworth Road, for a total of 4.75 miles. CSSTP-0008-00(635) begins 900°
south of Chattsworth Road and ends at Macon Road / SR 22 / US 80, for a total of 0.85
miles. The typical sections for the projects are as follows:

STP00-8042-00(006)
e From Buena Vista Road to 1100° south of Forrest Road, Schatulga Road is
widened from a two lane rural section to a four lane urban section with 127 lanes,
- a 14’ flush median, and 18’ shoulders with 5° sidewalk.
¢ From 1100’ south of Forest Road to 6100° south of Chattsworth Road, the
~roadway is on new location and {ransitions to a four lane trban section with 12
- lanes, a 28’ raised median and 18 shoulders with 5° sidewalk.
* . From 6100’ south of Chattsworth Road to 900’ south of Chattsworth Road the
- existing four lane urban section with 12 lanes, 4° bike lanes, 44’ raised median
and 18’ shoulders with 5° sidewalks (constructed under project CSSTP-0006-
00(472)) will be milled and overlaid and restriped as part of this project.

CSSTP-0008-00(635)
e From 900’ south of Chattsworth Road to Macon Road / SR 22 / US 80, Lynch
Road will be widened from a two lane rural section to a four lane urban section
with a 20° raised median and 22 shoulders with 5 sidewalk.

Both projects are located in Land District 9 within the limits of Muscogee County.

Drawings or maps or plats of the proposed project, as approved, are on file and are
available for public inspection at the Georgia Department of Transportation:

Wayne Pittiman, Area Engineer
Georgia Department of Transportation
Area 7, District 3

3600 Schatulga Road

Columbus, GA 31907
wpittman/@dot.ea.gov

706-568-2165 |




Any interested party may obtain a copy of the drawings or maps or plats or portions
thereof by paying a nominal fee and requesting in writing to:

James B. Buchan

Georgia Department of Transportation
Office of Urban Design

600 West Peachtree Street, N.W. 27" Floor
Atlanta, GA 30308

BBuchant@dot. ga.gov

404-631-1977

- Any written request or communication in reference to this project or notice SHOULD
include the Project and P. I. Numbers as noted at the top of this notice.




PROJECT MAP-Project Nos : STP00-8042-00(006), CSSTP-0008-00(635), Muscogee
County, P.1. Nos 350850, 0008635
Eastern Connector from Buena Vista Road to Macon Road/S.R. 22 |

END PROJECT
CSSTP-0008-00(635)

J

BEGIN PROJECT
CSSTP-0008-00(635)
END PROJECT
STP00-8042-00(006)

BEGIN PROJECT
STP00-8042-00(006)




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE PROJECT No. STP00-8042-00(006), Muscogee County " OFFICE Urban Design
Schatulga Road/Eastern Connector from
Buena Vista Road to Chattsworth Road
P.I. No. 350850- : DATE 3/3/2009

FROM JaMes B. Buchan, P.E,, State Urban Design Engineer

TO Ronald E. Wishon, Acting Project Review Engineer

SUBJECT REVISIONS TO PROGRAMMED COSTS

PROJECT MANAGER Neal 0’Brien MNGT LET DATE

MNGT R/W DATE
PROGRAMMED COST (TPro W/OUT 1NFLAT10N] | | LAST ESTIMATE UPDATE .
CONSTRUCTION ~ $23,700,000 - DATE 9/8,/2008
RIGHT OFWAY  § o DATE
UTILITIES $ | ~ DATE

REVISED COST ESTIMATES

CONSTRUCTION*  $25,063,000
RIGHT OF WAY  §
UTILITIES** - $

* Costs contain 5% Engineering and Inspection and 3% Construction Contingencies and Fuel and
Liquid AC Adjustments. : '

** Costs contain 30% contingency.

_ REASON FOR COST INCREASE Cost estimate increase caused by updated unit prices.

Revised: November 16, 2008



Construction Cost Estimate:

Engineering and Inspection:

Construction Contingency:

.'I.‘otal‘ Fuel Adjuétment
Total Liquid AC Adjustment
Construction Total:

Utility 'Cdst Estimate:

Utility Contingency: -

Utility Total:

Utilitjr_‘Owner

JBB:

CONTINGENCY SUMMARY

$19,824,305.52 (Base Estimate)
$991,215.28 (Base Estimate x 5 %)
$594,729.17 (Base Estimate x 3 %)

{The Construction Contingency is based on
the Project Improvement Type in TPro.)

$1,315,516.07 (From attached worksheet)

$2,337,136.81 (From attached worksheet)

-$25,062,902.85

$

$ 30%

REIMBURSABLE UTILITY COST

Reimbﬁrsable Costs

Attachments: Cost Estimate Summary Sheet, Detailed Estimate, Fuel & Asphalt Cement
Adjustment Worksheet, ROW Estimate, Utility Estimate

c: Genetha Rice - Singleton, Assistant Director of Preconstruction
Angela Whitworth, Financial Management Administrator
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- Detail Estimate: Cost Estimate Report

Page 1 of 3

Estimate Report for file "STP00-8042-00(006)"

Section Roadway
Item Number| Quantity [Units| Unit Price Item Description Cost
150-1000 1 LS 750000.00  [TRAFFIC CONTROL - 750000.00
153-1300 1 EA 57624.37 _ |FIELD ENGINEERS OFFICE TP 3 57024.37
201-1500 1 LS 1448145.13 |CLEARING & GRUBBING - 1448145.13
205-0001 575781 cY 10.00 UNCLASS EXCAV 5757810.00
205-0002 146212 [ 13.50 BORROW EXCAV, INCL MATL 1535226,00
207-0203 3050 cY 37.32 FOUND BKFILL MATL, TP 11 113826.00
310-1101 102500 ™ 15.45 GR AGGR BASE CRS, INCL MATL 1583625.00
318-3000 500 TN 16.75 AGGR SURF CRS 8375.00
RECYCLED ASPH CONC LEVELING, INCL
402-1812 1000 TN 69.74 BITUM MATL & M LIME £9740.00
RECYCLED ASPH CONC 25 MM SUPERPAVE,
402-3121 26100 TN 62.61 5P 3 OR 2, INCL BITUM MATL & H LIME 1634121.00
RECYCLED ASPH CONC 12.5 MM SUPERPAVE,
402-3130 11600 TN 64.62 &P 2 ONLY. INCL BITUM MATL & H LIME 749592.00
RECYCLED ASPH CONC 19 MM SUPERPAVE
402-3190 15100 TN 67.66 GP 1 OR 2,INCL BITUM MATL & H LIME 1021666,00
413-1000 23000 GL 2,00 BITUM TACK COAT 46000.00
432-5010 10000 SY 1.64 MILL ASPH CONC PVMT, VARIABLE DEPTH 16400.00
433-1100 440 SY 109.15 REINF CONC APPROACH SLAB, INCL CURB 48026.00
441-0016 217 sY 30.19 DRIVEWAY CONCRETE, 6 IN TK 6551.23
441-0018 135 SY 36.65 DRIVEWAY CONCRETE, 8 IN TK 4947.75
441-0740 600 SY 26.83 [CONCRETE MEDIAN, 4 IN 16098.00
441-4020 350 sY 29.50 ICONC VALLEY GUTTER, 6 IN 10325.00
441-4030 350 SY 43.19 ICONC VALLEY GUTTER, 8 IN 15116.50
441-6222 51000 LF 13.41 CONC CURB & GUTTER, 8 IN X 30 1IN, TP 2 683910.00
441-6740 32100 LF 11.62 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 373002.00
500-3101 700 cY 467.31 CLASS A CONCRETE 327117.00
500-3800 20 cY 664.92 CLASS A CONCRETE, INCL REINF STEEL 13298.40
500-5999 550 cY 171.00 CLASS B CONG, BASE OR PYMT WIDENING 94050.00
511-1000 77000 LB 0.74 BAR REINF STEEL 56980.00
550-1180 15000 LF 32.90 STORM DRAIN PIPE, 18 IN, H 1-10 493500.00
“550-1240 7300 LF 39.82 STORM DRAIN PIPE, 24 IN, H i-10 250686.00
550-1360 370 LF 49.83 STORM DRAIN PIPE, 30 IN, H 1-10 18437.10
550-1360 405 LF 61.05 STGRM DRAIN PIPE, 36 IN, H 1-10 24725.25
550-1420 233 LF 77 .44 STORM DRAIN PIFE, 42 IN, H 1-10 18043.52
550-1480 228 LF 99.01 STORM _DRAIN PIPE, 48 IN, H 1-10 22574.28
550-2180 75 LF 24.68 SIDE DRAIN PIPE, 18 IN, H 1-10 1851.00
550-2240 80 LF 29.35 SIDE DRAIN PIPE, 24 IN, H 1-10 2348.00
550-2360 40 LF 45.54 SIDE DRAIN PIPE, 36 IN, H 1-10 1821.60
_550-4118 4 EA -294.04 FLARED END SECTION 18 IN, SIDE DRAIN 1176,16
550-4124 4 EA 364.84 FLARED END SECTION 24 IN, SIDE DRAIN 1459.36
550-4136 2 EA 529.84 FLARED END SECTION 36 IN, SIDE DRAIN 1059.68
550-4218 5 EA 432.70 FLARED END SECTION 18 IN, STORM DRAIN 2463.50
550-4224 2 EA 546.05 FLARED END SECTION 24 IN, STORM DRAIN 1092.10
550-4230 1 EA 685.38 _ |FLARED END SECTION 30 IN, STORM DRAIN £85,38
550-4236 4 EA $09.10  |FLARED END SECTION 36 IN, STORM DRAIN 3636.40
550-4242 2 EA 1117.89 _ [FLARED END SECTION 42 IN, STORM DRAIN 2235,78
634-1200 _ 33 EA 90.37 RIGHT OF WAY MARKERS ' 2082.21
641-1200 580 LF 14.12 _ |GUARDRAIL, TP W 13837.60
641-5001 6 EA 491.84 GUARDRAIL ANCHORAGE, TP 1 2951.04
641-5012 6 EA 1581.55  |GUARDRAIL ANCHORAGE, TP 12 9489.30
668-1100 71 EA 1820,82 __ |CATCH BASIN, GP 1 311360.22
668-1110 126 LF 194.45 ICATCH BASIN, GP 1, ADDL DEPTH 24500,70
668-2100 1 EA 2687.63 __ |DROP INLET, GP 1 2687.63
668-4300 3 EA 1842.45 " |STORM SEWER MANHOLE, TP 1 5527.35
668-4311 4 LF 222.43 E'[olRM SEWER MANHOLE, TP 1, ADDL DEPTH, 289 72
668-4312 5 LF 213.26 g‘II_'OZRM SEWER MANHOLE, TP 1, ADDL DEPTH, 1492 82
Section Sub Total;$17,704,486.08
Section Permanent Erosion Control
[Item Number| Quantity |Units| Unit Price | Item Description | Cost
. . ) ] I 1
1/15/2009

http://tomcat2.dot state.ga.us/DetailsEstimate/PrintEstimateReport.jsp



- - Detail Estimate: Cost Estimate Report
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http://tomcat2.dot.state, ga.ustetai]sEsti_mate/PriﬁtEstimateReport. Jsp

603-2180 900 sY 33.47 STN DUMPED RIP RAP, TP 3, 12 IN 30123.00
503-7000 900 _SY 4,03 PLASTIC FILTER FABRIC 3627.00
700-6910 50 AC 806.16 PERMANENT GRASSING 40308.00
700-7000 223 TN 58.72 [AGRICULTURAL LIME 13094.56
700-7010 187 GL 18.97 LIQUID LIME 3547.39
700-8000 35 ™ 268.54 FERTILIZER MIXED GRADE 9328.90
700-8100 5000 LB 1.57 FERTILIZER NITROGEN CONTENT 7850.00
710-9000 14500 SY 4.41 PERMANENT SOIL REINFORCING MAT 63945.00
715-2200 12000 sY 2.00 BITUMINOUS TREATED ROVING, WATERWAYS 24000.00
Section Sub Total:$195,893.85
Section Temporary Erosion Control
Item Number| Quantity |Units| Unit Price Item Description Cost
163-0232 25 AC 481.40 TEMPORARY GRASSING ) 12035.00
163-0240 1200 TN 196.00 MULCH 235200.00
163-0300 2 EA 1259.14 (CONSTRUCTION EXIT 2518.28
ICONSTRUCT AND REMOVE SILT CONTROL
163-0501 5 EA 833.50 GATE, TP 1 4167.50
163-0521 267 EA 167.94 gggg;gua AND REMOVE TEMPORARY BITCH | 44339 og
ICONSTRUCT AND REMOVE TEMPORARY
163-0529 1900 LF 2,76 SEDIMENT BARRIER 5244.00
CONSTRUCT AND REMOVE SEDIMENT BASIN,
163-0531 10 EA 9135.86 D 1 STA NO - 91358.60
163-0850 170 A 54496 cT:gAN;;TRUCT AND REMOVE INLET SEDIMENT 41643.20
165-0010 4500 LE 108 KIAINTENANCE OF TEMPGRARY SILT FENCE, TF 4770.00
165-0030 5650 L 118 [(\:ﬂAINTENANCE OF TEMPORARY SILT FENCE, TP 6667.00
- MAINTENANCE OF EROSION CONTROL
165-0040 267 EA 70.84 CHECKDAMS/DIFCH CHECKS 18914.28
R MAINTENANCE OF TEMPORARY SEDIMENT
165-0060 10 EA 1616.10 BASIN, STA NO - 16161.00
MAINTENANCE OF SEDIMENT BARRIER -
165-0071 950 LF 1.48 BALED STRAW 1406.00
165-0085 5 EA 332.38 MAINTENANCE OF SILT CONTROL GATE, TP 1 1661.90
165-0101 2 EA 42250 MAINTENANCE OF CONSTRUCTION EXIT 845.00
165-0105 170 EA 88.82 MAINTENANCE CF INLET SEDIMENT TRAP 15099.40
167-1000 2 EA 1734.57 WATER QUALITY MONITORING AND SAMPLING 3469.14
167-1500 30 MO - 853.64 WATER QUALITY INSPECTIONS 25609.20
171-0010 5000 LF 1.87 TEMPORARY SILT FENCE, TYPE A 16830.00
171-0030 11300 LF 3,22 TEMPORARY SILT FENCE, TYPE C 36386.00
Section Sub Total:[$584,825.48
Section Signing & Marking
Item Number| Quantity |Units] Unit Price Jtem Description Cost
610-6515 14 EA 62.52 REM HIGHWAY SIGN, STD 875.28
611-5360 1 EA 275.78 RESET HIGHWAY SIGN 275.78
636-1020 310 - SE 13.82 $;GBHWAY SIGNS, TP 1 MATL, REFL SHEETING, 4284.20
636-1029 - 35 - <F 1,93 _!:gG;—lWAY SIGNS, TP 2 MATL, REFL SHEETING, I——
636-1031 205 SF 16.95 _I-ri;GSHWAY SIGNS, TP 1 MATL, REFL SHEETING £1945.75
636-1032 20 Sk 27,68 _Il-_i;GéHWAY SIGNS, TP 2 MATL, REFL SHEETING 553.60
636-2070 1350 LF 7.04 GALV STEEL POSTS, TP 7 9504.00
5362080 510 LF 9,02 GALV STEEL POSTS, TP 8 4600.20
636-2090 750 LF 6.86 GALV STEEL POSTS, TF 9 5145.00
GROUND-MOUNTED BREAKAWAY SIGN
636-3010 13 EA 371.94 SUPPORT 4835.22
652-0094 7 EA 39.92 PAVEMENT MARKING, SYMBOL, TP 4 279.44
652-0110 7 EA 39.44 PAVEMENT MARKING, ARROW, TP 1 276.08
652-5301 . 35000 LF 0.16 SOLID TRAF STRIPE, 6 IN, WHITE 5600.00
652-5451 35000 LF 0.14 SOLID TRAFFIC STRIPE, 5 IN, WHITE 4900.00
652-6301 1500 GLF 0.19 SKIP TRAF STRIPE, 6 IN, WHITE 285.00
"1/15/2009



» Detail Estimate: Cost Estimate Report Page3 of3

652-6501 2050 GLF 0.13 SKIP TRAFFIC STRIPE, 5 IN, WHITE 266.50

653-0120 > EA 50.60 THERMOPLASTIC PVMT HARKING, ARROW, TP | 1059.20
553.0170 s A o812 THERNOPLASTIC PVMT MARKING, ARROW, TP 2405
653-0210 2 EA 54.35 THERMOPLASTIC PYMT MARKING, WORD, TP 1 188,70
653-1501 36200 LF 0.28 IVHHEIF}EOPLASTIC SOLID TRAF STRIPE, 5 IN, 10136.00
653-1502 65000 LF 0.28 lgfﬁgﬁpms’ﬂc SOLID TRAF STRIPE, 5 IN, 18200.00
osa.1708 10 o 43 THERNOPLASTIC SOLID TRAF STRIPE, 24 IN, 1063.30
553.1804 730 o . THERMGPLASTIC SOLID TRAF STRIPE, 8 IN, 72410
653-3501 35000 GLF 0.17 IVHHEI?';OPLASTIC SKIP TRAF STRIPE, 5 IN, 5950.00
£53-6004 5020 Sy 356 THERMOPLASTIC TRAF STRIPING, WHITE 12851.20
553-6005 570 Sy 5.95 THERMOPLASTIC TRAF STRIPING, YELLOW 263840
654-1001 425 EA 3.53 RAISED PVMT MARKERS TP 1 1500.25
654-1003 880 EA 3.77 RAISED PVMT MARKERS TP 3 3317.60
i PREFORMED PLASTIC SKIP PYMT MKG, 5 IN,
657-3054 370 GLF 2.60 hoire 1o PB $62.00
- PREFORMED PLASTIC SOLID PVMT MKG, 5 IN,
657-6054 370 LF 3.74 et oy, 16 b 1383.80
Section Sub Total:($124,100.11
Section Bridge
Ttem Number| Quantity [Units{ Unit Price Jtem Description Cost
CONSTR OF BRIDGE - COMPLETE - TO
543-1100 1 LS 1215000.00 [SONSTR OF BRI 1215000.00
Section Sub Total:$1,215,000.00

Total Estimated Cost: $19,824,305.52

http://tomcat2.dot.state.ga. us/DetailsEstimate/PrintEstimateReport.jsp @ 1/15/2009
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» P.E Number

350850 County Muscogee

Date 3/3/2009

Project Number STP00-8042-00(006)

Special Provision, Section 109-Measurement and Payment

FUEL PRICE ADJUSTMENT {EMGLISH {25% &8AX;

fin A dolt ga aovidoingbusinsss/Matedals/Pagss/asehalicamentind ey, asnx

ROADWAY ITEMS QUANTITY REMARKS i
Excavations paid as specified by E
Sections 205 (CUBIC YARDY) 575781,000E
Excavations paid as specified by S
Sections 206 (CUBIC YARD) 146212.000
GAB paid as specified by the ton under
Section 310 (TON) 102500.000
Hot Mix Asphalt paid as specified by the
ton under Sections 400 (TON)
Hot Mix Asphalt paid as specified by the _
tan under Sections 402 (TON) 53800.000F
PCC Pavement.paid as specified by the :
square yard under Section 430 (SY)
BRIDGE ITEMS Quantity | Unit Price REMARKS i
Bridge Excavation (CY) i
Section 211 . 470.00 34.90 H
Class __Concrete (CY) i
; Section 500 560.00 533.26 f
! Class __Concrete (CY) E
Section 500 i
Class __Concrete (CY) E
Section 500 :
;
Superstru Con Class__(CY)
Section 500 1125.00 833.50
! Superstru Con Class__(CY) F
i Section 500
Suyperstru Con Class__(CY)
Section 500
Concrete Handrail (LF) i
Section 500 ]
Concrete Barrier (LF) Section )
500 900.00 40.99

Page 1of 4




BRIDGE ITEMS

Quantity | Unit Price

Stru Steel Plan Quantity (LE)
Section 501

Stru Steel Plan Quantity (LEB)
Section 501

REMARKS

PSC Beams
Section 507

(LF}

350000

PSC Beams, (LF)
Section 507

184.20

PSC Beams (LF}
Section 507

Stru Reinf Plah Quantity(LB)
Section 511

210000.00

0.89

Stru Reinf Plan Quantity(LB)
Section 511

Bar Reinf Steel (LB} Section
511

110000.00

0.85

Piling___inch (LF) Section

520
Piling___inch {LF) Section
520
Piling___inch (LF) - Section

; 520
1Piling___inch (LF) Section
T 520 .
Piling___inch {LF) Section|

520 )
Piting____inch (LF) Section
i 520

Drilled Caisson,___ (LF)
Section 524

Dritled Caisson, ____ (LF)
Section 524

Drilled Caisson, ___ {LF)
Section 524

Pile Encasement,___{LF)
Section 547

Pile Encasement,____(LF)
Section 547

FPage 2 of 4




ASPHALT CEMENT PRICE ADJUSTMENT
{BITUMINOUS TACK COAT 1258% MAX

AFPLICABLE T LONTRACTS/PRAIECTE CONTAINING THE 413 BRECIFICATION, RECTION 13501 ADRISTMENTS
ASFHALY PRICE ADSISTHMENT FOR SITUMINGUS TACK CGAT

Hip v dob s gevidoingbusiness/Materals/Pagesiasphaltcementindex. agpx

ENTER APL

L.LN. TYPE

TACK (GALLONS)

ENTER APM

413-1000 |PG 67-22

23000

TACK (TONS)

REMARKS

98.7873

|

T™T =}

98.7873

400/ 402 ASPHALT CEMENT PRICE ADJUSTMENT 1258% MAX

ENTER APL

709

ENTER APM

hitp fererer 2ot ga gov/doinghusinassiaterizis/Fagesizashaiicementindex azox

MIX TYPE

‘HMA

JMF AC%

ACl‘: )

REMARKS

L.LN. / Spec Number
 402-1812

19 mm SP

1000

5.00

'50.00

Leveling

402-3121

25 mm SP

26100

5.00

1305:00

402-3130

12.5 mm SP

11600

5.00

580.00

402-3190

19 mm SP

15100

5.00

755.00

500 .

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

TMT =

2690.00

Fage 3 of 4



ASPHALT CEMENT PRICE ADJUSTMENT FOR
° ’ BITUMINOUS TACK COAT{Surface Treatment 125% MAX}

ARPLICARLE TQ COMNTRACTS CONTAINING THE 213 SPEC. SECTION 413.5.01 ADJUSTHENTS ASPHALY PRICE ADJUSTMENT FOR BITUMINCGUES TALK
' LOAT

H Do dol ca govidoingbusiness/MateriaisPagesizsnhalicementindeg asny

ENTER APL _ ENTER APM

Use this side for Asphalt Emulsion Only _ Lise thiz side for Asphal Coment Only
L.I.N. TYPE ASPHALT EMULSION (GALLONS) L.LN. TYPE TACK (GALLONS)
TMT = | i TMT = ] }
REMARKS: : | REMARKS:

- ADJ USTMENT SUMMARY
FUEL PRICE ADJUSTMENT {ENGLISH 125% MAG
DIESEL PRICE ADJUSTMENT(S) $860,860.76
UNLEADED PRICE ADJUSTMENT($) ' $454.655.31

ASPHALT CEMENT PRICE ADJUSTMENT {BITUMBNCUS TACK COAT 125%

MAK} : $48.484 .81
400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX $2,288,652.00 -

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COATiSurface Treatmant 125% MAX)

REMARKS:

DWM 10/08
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE PROJECT No. CSSTP-0008-00{635), Muscogee County OFFICE Urban Design
' Schatulga Road/Eastern Connector from _
Chattsworth Road to SR 22 /Macon Road
P.I. No. 0008635 ' DATE 3/3/2009

2 fun

FROM James B. Buchan, P.E,, State Urban Design Engineer
TO Ronald E. Wishon, Acting Project Review Engineer

SUBJECT REVISIONS TO PROGRAMMED COSTS

PRO]ECT MANAGER Neal O'Brien MNGT LET DATE 12/11/2009
| MNGT R/W DATE |

PROGRAMMED COST (TPro W/OUT INFLATION) - LAST ESTIMATE UPDATE

CONSTRUCTION  $6,300,000 . o - DATE 9/8/2008

RIGHT OF WAY = § - ~ DATE

UTILITIES $ bATE

REVISED COST ESTIMATES

CONSTRUCTION*  $6,757,000
RIGHT OF WAY $
UTILITIES** $

* Costs contain 5% Engineering and Inspection and 3% Construction Contingencies and Fuel and
Liquid AC Adjustments.

** Costs contain 30% contingency.

REASON FOR COST INCREASE  Cost estimate increase caused by updated unit prices.

Rgvised: November 16, 2008



Construction Cost Estimate:

Engineering and Inspection:

Construction Contingency:

Total Fuel Adjustment
Total Liquid AC Adjustment
Construction Total:

Utility Cost Estimate:

Utility Contingency:

- Utility Total:

- Utility Owner

JBB:

CONTINGENCY SUMMARY

$5,187,882.47
$259,394.12

$155,636.47

$321,355.59
$832,405.39
$6,756,674.04
$

$ 30%

(Base Estimate)
(Base Estimate x 5 %)
(Base Estimate x 3 %)
(The Construction Contingency is based on
the Project Improvement Type in TPro.}

(From attached worksheet)

(From attached worksheet)

REIMBURSABLE UTILITY COST

Reimbursable Costs

Attachments: Cost Estimate Summary Sheet, Detailed Estimate, Fuel & Asphalt Cement
Adjustment Worksheet, ROW Estimate, Utility Estimate

c: Genetha Rice - Singleton, Assistant Director of Preconstruction
Angela Whitworth, Financial Management Administrator
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. Detail Estimate: Cost Estimate Report Page 1 of 3

Estimate Report for file "CSSTP-0008-00(635)"

Section Roadway

Item Number| Quantity |Units| Unit Price Item Description Cost
150-1000 1 LS 200000.00 _ [TRAFFIC CONTROL - 200000.00
153-1300 1 EA 57024.37 _|FIELD ENGINEERS QFFICE TP 3 57024.37
207-0203 450 cY 37.32 FOUND BKFILL MATL, TP II 16794.00
210-0100 1 5 1580520.00 _|GRADING COMPLETE - 1590920.00
310-1101 26240 — TN 15.45 GR AGGR BASE CRS, INCL MATL 405408.00
318-3000 180 TN 16.75 IAGGR SURF CRS 2680.00

: RECYCLED ASPH CONC LEVELING, INCL
402-1812 2400 ™ 69.74 BITUM MATL & 1 LIME 167376.00
~ RECYCLED ASPH CONC 25 MM SUPERPAVE, GP|

402-3121 9310 ™ 62.61 1 OR 2, INCL BITUM MATL. & H LIME 582869.10

RECYCLED ASPH CONC 12.5 MM SUPERPAVE,
402-3130 3940 ™ 64.62 GP 2 ONLY, INCL BITUM MATL & H LIME 254602.80

RECYCLED ASPH CONC 19 MM SUPERPAVE, GFP
402-3190 3650 TN 67.66 1 OR 2.INCL BITUM MATL & H LIME 246959.00
413-1000 5400 GL 2,00 BITUM TACK COAT - 10800.00
432-5010 26480 SY 1.64 MILL ASPH CONC PVMT, VARIABLE DEPTH 43427.20
441-0740 510 Y 26.83 CONCRETE MEDIAN, 4 IN 13683.30
441-4020 170 sy 29.50 CONC VALLEY GUTTER, & IN 5015.00
441-4030 120 sY 143,19 CONC VALLEY GUTTER, 8 IN 5182.80
441-6222 15270 LF [ 1341 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 204770.70
441-6740 17970 LF i1.52 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 208811.40

PVYMT REINF FABRIC STRIPS, TP 2, INCL
446-1002 1000 LF 2.63 EITUM BINDER 2630.00
500-3101 1170 cY 467.31 CLASS A CONCRETE 546752.70
500-9999 2 cY 171.00 CLASS B CONC, BASE OR PVMT WIDENING 342.00
511-1000 39670 LB 8.74 BAR REINF STEEL 26355.80
550-1180 2980 LF 32.90 STORM DRAIN PIPE, 18 IN, H 1-10 98042.00
550-1240 350 LF 39.82 STORM DRAIN PIPE, 24 IN, H 1-10 13937.00
550-2180 80 LF . _24.68 SIDE DRAIN PIPE, 18 IN, H 1-10 1974.40
550-2240 27 LF ~29.35 SIDE DRAIN PIPE, 24 IN, H 1-10 792.45
550-4118 6 EA 294.04 FLARED END SECTION 18 IN, SIDE DRAIN 1764.24
550-4124 2 EA 364.84 FLARED END SECTION 24 IN, SIDE DRAIN 729.68
550-4218 2 EA 492.70 FLARED END SECTION 18 IN, STORM DRAIN 985.40
634-1200 17 EA 90.37 RIGHT OF WAY MARKFRS 1536.28
541-1200 230 LF 14.12 GUARDRAIL, TP W 3247.60
641-5001 1 EA 491.84 IGUARDRAITL ANCHORAGE, TP & 491.84
641-5012 1 EA 1581.55 GUARDRAIL ANCHORAGE, TP 12 1581.55
668-1100 34 EA 1820.82  [CATCH BASIN, GP 1 61907.88
663-1110 30 LF 194.45 CATCH BASIN, GP 1, ADDL DEPTH 5833.50
668-2100 & EA '2687.63 DROP INLET, GP 1 16125.78
668-2110 3 LF 248,23 DROP INLET, GP 1, ADDL DEPTH 744.66

Section Sub Total:($4,805,128.44

Section Permanent Erosion Control

Item Number| Quantity [Units| Unit Price Item Description Cost
603-2180 625 sY 33.47 STN DUMPED RIP RAP, TP 3, 12 IN 20518.75
603-7000 625 SY 4.03 PLASTIC FILTER FABRIC 2518.75
700-6910 15 AC 806.15 PERMANENT GRASSING 12092.40
700-7000 64 ™ 58.72 . IAGRICULTURAL LIME 3758.08
700-7010 53 GL 18.97 LIQUID LIME 1005.41
700-8000 10 TN 258.54 FERTILIZER MIXED GRADE 2685.40
700-8100 1410 LB 1.57 FERTILIZER NITROGEN CONTENT 2213.70
710-9000 500 sY 4.41 PERMANENT SOIL REINFORCING MAT 2205.00
715-2200 700 sY 2.00 - |BITUMINOUS TREATED ROVING, WATERWAYS 1400.00

Section Sub Total;| $48,797.49

Section Temporary Erosion Control

Item Number; Quantity |Units| Unit Price Item Description Cost
163-0232 8 - AC | as1.40 TEMPORARY GRASSING 3851.20
163-0240 330 TN .196.00 MULCH 64680.00
163-0300 1 EA 1259.14 CONSTRUCTION EXIT 1259.14

http://tomcat?..dot.state.ga.us/DetailsEstimate/PfintEstimateReport.jsp o _ 1/15/2009



. Detail Estimate: Cost Estimate Report

CONSTRUCT AND REMOVE TEMPORARY DITCH

Page 2 of 3

http://tomcat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport.jsp

163-0521 86 EA 167.94 CHECKS 14442 .84
CONSTRUCT AND REMOVE TEMPORARY
163-0529 150 LF 2,76 S EDIMENT BARRIER : 414,00
' CONSTRUCT AND REMOVE SEDIMENT BASIN,
163-0531 2 EA 9135.86 TP 1, STA NO - 18271.72
163-0550 2 EA 244,96 _IC_ZEAN;STRUCT AND REMOVE INLET SEDIMENT 10043.36
165-0010 e LF 106 KIAINTENANCE OF TEMPORARY SILT FENCE, TP 3286.00
165-0030 1220 LF 118 I{\:‘IAINTENANCE OF TEMPORARY SILT FENCE, TP 1439 60
MAINTENANCE OF EROSION CONTROL .
165-0040 86 EA 70.84 CHECKDAMSBITCH CHECKS 6092.24
] MAINTENANCE OF TEMPORARY SEDIMENT
165-0060 2 EA 1616.10 BASIN. STA NO - 3232.20
MAINTENANCE OF SEDIMENT BARRIER -
165-0071 80 LF 1.48 RALED STRAW 118.40
165-0101 1 EA 422.50 MAINTENANCE OF CONSTRUCTION EXIT 422.50
165-0105 41 EA 88.82 MAINTENANCE GF INLET SEDIMENT TRAP 3641.62
167-1000 2 EA 1734.57 WATER QUALITY MONITORING AND SAMPLING 3469.14
167-1500 12 Mo 853.64 WATER QUALITY INSPECTIONS 10243.68
171-0010 6100 LF 1.87 ___ |TEMPORARY SILT FENCE, TYPE A 11407.00
171-0030 2500 LF 3.22 TEMPORARY SILT FENCE, TYPE C 8050,00
Section Sub Total:|$164,364,64
Section Signalization
Item Number| Quantity |Units| Unit Price Item Description Cost
536-1032 s SF 57,68 I_I-_lgGéHWAY SIGNS, TP 2 MATL, REFL SHEETING 1550.08
639-4004 4 EA 4391.62 STRAIN POLE, TP IV 17566.48
647-1000 1 LS 75000.00 _ [TRAFFIC SIGNAL INSTALLATIGN NO - 75000.00
Section Sub Total: $94,116.56
Section Signing & Marking
Itemn Number| Quantity |Units| Unit Price Item Description Cost
610-6515 7 EA 62.52 REM HIGHWAY SIGN, STD 437.64
611-5360 1 EA 275.78 RESET HIGHWAY SIGN 275.78
636-1020 158 SE 13.82 ?gGSHWAY SIGNS, TP 1 MATL, REFL SHEETING, o410
636-1029 . SF 21.03 _Il-_l;G3HWAY SIGNS, TP 2 MATL, REFL SHEETING, 1447.38
636-1031 210 SF 16.95 _I;_!gGsHWAY SIGNS, TP 1 MATL, REFL SHEETING 6949.50
636-1032 10 SF 27 68 _II-_I'.';GGHWAY SIGNS, TP 2 MATL, REFL SHEETING 276.80
636-2070 370 LF 7.04 GALV STEEL POSTS, TP 7 6124.80
636-2080 254 LF 9.02 GALV STEEL POSTS, TP 8 2251.08
636-2090 374 LF 6.86 GALV STEEL POSTS, TP § 2565.64
' - JGROUND-MOUNTED BREAKAWAY SIGN
636-3010 7 EA 371.94 SUPPORT 2603.58
639-2002 310 LF 2.57 STEEL WIRE STRAND CABLE, 3/8 IN 796.70
639-4003 2 EA 4336.36 STRAIN POLE, TP II1 8672.72
652-0094 4 EA 29.92 PAVEMENT MARKING, SYMBOL, TP 4 159.68
652-0100 1 EA 159.65 ;ﬁ‘ﬁ%‘f_’w MARKING, RR-HWY CROSSING 159.65
652-0110 3 EA 39.44 PAVEMENT MARKING, ARROW, TP 1 .~ 118.32
652-5301 17416 LF 0.16 SOLID TRAF STRIPE, & IN, WHITE 2786.56
652-5451 17416 LF -~ 0.14 SCLID TRAFFIC STRIPE, 5 IN, WHITE 2438.24
652-8301 747 GLF 0.19 SKIP TRAF STRIPE, 6 IN, WHITE 141,93
652-6501 1022 GLF 0.13 " |SKIP TRAFFIC STRIPE, 5 IN, WHITE 132,86
_ THERMOPLASTIC PYMT MARKING, RR7HWY
653-0100 3 EA 340.69 ROSSING SYMBOL . 1022.07
653-0120 " EA 60.60 ;I;HERMOPLASTIC PYMT MARKING, ARROW, TP 266640
653-0170 4 EA 28.12 ;HERMOPLASTIC PVMT MARKING, ARROW, TP 312 48
1/15/2009



. Detail Estimate: Cost Estimate Report Page 3 of 3
653-0210 2 EA 94.35 THERMOPLASTIC PVMT MARKING, WORD, TP 1 188.70
653-1501 18058 LF 0.28 e O HASTIC SOLID TRAF STRIPE, 5 N, 5056.24
653-1502 32307 LF 0.28 l'gffg'ﬁ PLASTIC SOLID TRAF STRIPE, 5 IN, 9045.96
653-1704 155 LF 3.43 &"'H?EOPLASHC SOLID TRAF STRIPE, 24 IN, 531.65
653-1804 1115 LF 1.67 I H=RMOPLASTIC SOLID TRAF STRIPE, 8 IN, 1862.05
653-3501 17415 GLF 0.17 HERMOPLASTIC SKIP TRAF STRIPE, S IN, 2960.55

 653-6004 2506 v 256 THERMOPLASTIC TRAF STRIPING, WHITE 6415.36
653-6006. 485 SY .72 THERMOPLASTIC TRAF STRIPING, YELLOW 1319,20
654-1001 212 EA 3.53 RATSED PVMT MARKERS TP 1 748.36
654-1003. . 440 EA 3.77 RAISED PVMT MARKERS TP 3 1658.80
o o : PREFORMED PLASTIC SKIP PVMT MKG, 5 IN,

657-3054 184 GLF 2.60 HITE 1o o . 478.40
- PREFORMED PLASTIC SOLID PYMT MKG, 5 IN,
657-6054 184 LF 3.74 e o, 10 b8 688.16
Section Sub Total:| $75,475.34

‘Total Estimated Cost: $5,187,882.47

http://tomcat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport. jsp
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* + P.I. Number

0008635

Project Number STP-0008-00(635)

Muscogee

Date 3/3/2009

hftp ey d

g anvidningbusine

ssiviater

Special Provision, Section 109-Measurement and Payment

FUEL PRICE ADJUSTMENT {EMGLISH 125% MAX}

i

ralicamentin

ROADWAY ITEMS

QUANTITY

Excavations paid as specified by
Sections 205 (CUBIC YARD)

59070.000

REMARKS

Excavations paid as specified by
Sections 206 (CUBIC YARD) .

47640.000

E

E

GAB paid as specified by the ton under
Section 310 (TON)

26240,000E

Hot Mix Asphalt paid as specified by the
ton under Sections 400 (TON)

Hot Mix Asphait paid as specified by the
ton under Sections 402 {TON)

19300.000

PCC Pavement paid as specified by the
square yard under Section 430 (8Y) -

BRIDGE ITEMS Quantity

Unit Price

Bridge Excavation (CY)
Section 211

REMARKS

Class __Concrete (CY)
Section 500

 Class __Concrete (CY)
Section 500

Class __Concrete (CY)

Section 500

Superstru Con Class__(CY)
Section 500

Superstry Con Class__(CY)
Section 500

Superstru Cen Class__(CY)
Sectioh 500

Concrete Handrail (LF}
Section 500

i Concrete Bartier (LF) Section
] 500

Page 1 of 4




BRIDGE ITEMS

Quantity

Unit Price

Stru Stelel Plan Quantity (LB}
Section 501

REMARKS

Stru Steel Plan Quantity (LB)
Section 501

PSC Beams, {LF)
Section 507

PSC Beamns (LF)
Section 507

PSC Beams (LF)
Section 507

Stru Reinf Plan Quantity(LB)
Section 511

Stru Reinf Plan Quantity(LB)
Section 511

Bar Reinf Steel (LB) Section
511

Piling___inch {LF) Section

520
Piling___inch {LF) Section
520
Piling__inch {LF}  Section]

) 520

Pi ng_i'nch (LFY " " 'Section
520

Piling__inch (LF)  Section
520

Piling___inch (LF) Section
520

Drilled Caisson,___ (LF}
Section 524

Drilled Caisson, ___ (LF)
Section 524

Drilled Caisson,____ (LF)
Section 524

Pile Encasement,___(LF)
Section 547

Pile Encasement, __{LF)
Section 547

Page 2 of 4



-

ASPHALT CEMENT PRICE ADJUSTMENT

{BITURMINOUS TACK COAT 128% MAX)
AFPLIGABLE 10 CONTRACTS/PROJECTS CONTAINING THE A13 SRECIFIGATION, BECTION S13.5.07 ADJSTHENTS
ASFHALT FRICE ADJUSTHENT FOR BITUMINGUS TACK DOAT

N S

Hitp v, dot ga. govideingbusinessiaterials/Pagesiasphattoenentindex 2apx
ENTER APL ENTER APM
= 1
L.LN. TYPE TACK (GALLONS) TACK (TONS) REMARKS :
413-1000 |PG 67-22] 5400 | | 234935 |
T™T = 23.1935 ]

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ENTER APL

709 - ENTER APM
ELeN ‘\.w,w-::'at.ga.gcw‘dcéngbusEness!i‘ﬁa‘teriaisﬁ?aqesigaohaiicemenéir:dex.assx

REMARKS

MIX TYPE AC

-1 L.LN. / Spec Number CHMA | JMFAC%

"402-1812

" 19 mm SP

2400

5.00

120.00

Leveling

402-3121

25 mm SP

9310

~ 5.00

465.50

402-3130

12.5 mm SP

3940

5.00

197.00

402-3190

19 mm SP

3650

5.00

182.50

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

TMT =

965.00

Page 3 of 4



o BITUMINOUS TACK COAT{Surface Treatment 125% MAX}

APPLICAELE TO QONYRACTS QUNTAINING THE 313 SPEC. SECTION $13.5.97 ADJUSTIFENTS ASPHALT PRICE ADJUST r‘i»fF"fv?"F' O BITOMINOUS TACK

ASPHALT CEMENT PRICE ADJUSTMENT FOR

COAT

tin Mo det oo sovidoingbusiness/Materiais/Pages/ssnhaticementindec sagx

ENTER APL ENTER APM

Use this side for Asphalt Emulsion Only Use this side for Asphalt Cement Only
L.ILN. TYPE ASPHALT EMULSION (GALLONS) L.J.N. TYPE TACK (GALLONS)}
= TMT = ] ! ' TMT = [ |
REMARKS: REMARKS:

ADJUSTMENT SUMMARY
FUEL PRICE ADJUSTMENT {ENGLISH 128% MAX)
DIESEL PRICE ADJUSTMENT($) | - $246,324.00
UNLEADED PRICE ADJUSTMENT($) $75,031.59

ASPHALT CEMENT PRICE ADJUSTMENT {BITUMINOQUS TACK COAT 125%

MAKS  $11,383.39
400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 425% 814X $821,022.00

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COAT{Surface Treatrnent 125% MAX]

REMARKS:

DVWM 10/08

Page 4 of 4



