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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

REVISED PROJECT CONCEPT REPORT

Project Number: STP00-0163-01(022)
County: HENRY
P. l. Number: 332975
Federal Route Number: N/A
State Route Number: SR 81

The typical section is proposed to be revised from a rural section to an
urban section. Henry County is a suburban county experiencing rapid
commercial/residential growth. Several commercial developments are
proposed along the project. There is a proposed future connector road
that will tie into SR 81 at the proposed realigned CR 376/Racetrack Road,
making this a four-legged intersection. It is proposed to include urban
shoulders to lessen right of way impacts and facilitate economic growth
and development of the surrounding area. In addition, the functional
classifications of the roadways at the intersection are now urban as
opposed to rural when the original concept was approved.

Submitted for approval:

pate_ ¢ 70-£0 u{/l/t K/Z(/ZM[/———‘
State Roadway DeSIgn Engineer
paTE_Z -|0 - 2010 %#W

State Progr% Dehvery Engineer

pate 2 -/0- 200 A//méf/(/é( @M‘é

Pro;ect Manager

Recommendation for approval:

DATE cz//cz//zm(; Elesris & e /(f? (Agproe. Jentile)

State Environmental Admlms/trator

The concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Program (RTP) and/or the State Transportation improvement Program (STIP).
7

paTE - A -2010 A Z/M/) . / {:M/zfl Al

State Transportation Planning Administrator




REVISED PROJECT CONCEPT REPORT

Need and Purpose: The purpose of this project is to improve the safety and operation of the
intersection of SR 81 with Racetrack Road in Henry County. SR 81 is a major west/east route
that runs from the city of McDonough in Henry County east to the city of Covington in Newton
County. Racetrack Road is a county road that circulates mostly residential traffic around the city
of McDonough to SR 81. Turn lanes in the corridor will provide safer operating conditions for
thru traffic. Currently Racetrack Road enters SR 81 at a skew of S0 degrees. Realigning the
intersection to 90 degrees to form a “T” intersection and adding turn lanes in conjunction with a
stop and go traffic signal will improve operational efficiency at the intersection, thus improving
the overall operation of traffic flow. This project will provide both safety and operational
benefits as well as provide the public with a safer driving environment.

Project location: The intersection of SR 81 @ CR 376/Racetrack Road is located approximately
1.41 miles east of the McDonough City limits and 10.72 miles west of the Newton County line.

Description of the approved concept:
SR 81: Widening 12 feet on the north side to provide for a left turn lane, and 12 feet on the south

side to provide for a right turn lane, with 10-foot shoulders (4 foot paved/6 foot grass), a 12-foot
front slope and a 4-foot flat bottom ditch to give a clear zone width of 26 feet.

CR 376/Racetrack Road: Realign roadway 90 degrees to the intersection, widening 12 feet on the
eastbound side to provide for right turn lane with 10-foot shoulder (4 foot paved/6 foot grassed),
a 12-foot front slope and a 4-foot flat bottom ditch to give a clear zone width of 26 feet.

PDP Classification: Major Minor__ X
Federal Oversight: Full Oversight ( ),  Exempt (X), State Funded( ),  or Other( )
Functional Classification:
SR 81: Urban Principal Arterial
CR 376/Racetrack Road: Urban Minor Arterial
U. S. Route Number(s): N/A State Route Number(s): SR 81

Traffic (AADT) as shown in the approved concept:
Base Year: (2007) 20,300 Design Year: (2027) 42,400

Updated traffic data (AADT):
Base Year: (2011) 28.400 Design Year; (2031) 52.700

Approved Programmed/Schedule:
P.E. 2003 R/W:LOCL Construction: LUMP

VE Study Required Yes( ) No(X)

Benefit/Cost Ratio N/A



Is the project located in an Ozone Non-attainment area?
Is the project in a PM2.5 Non-Attainment area?

Yes (X)
No ()

No ()
Yes (X)

This project is an operational and safety improvement project. Both SR 81 and CR
376/Racetrack Road have two through lanes (one lane in each direction) in the before and after
condition. Because of this, the network schematic for conforming lanes is not included with this

report.

Approved Features:

Typical Section

The approved concept report, previously
revised on February 9, 2005, shows a 10-foot
rural shoulder. This causes significant impact
to the surrounding areas and impacts several
proposed commercial developments at the
intersection.

Angle of Intersection CR 376/Racetrack Road
90°

Proposed Features:

Typical Section

The proposed revised typical section provides a
16-foot urban shoulder with 5-foot sidewalks
on both SR 81 and CR 376/Racetrack Road. A
two foot operational offset is included on SR
81 where there is no turn lane.

Angle of Intersection CR 376/Racetrack Road
CR 376/Racetrack Road will be realigned to
intersect SR 81 at an 80° angle which meets
current standards.

Reason for Change:

This will lessen right of way impacts and facilitate economic growth in the fast growing metro
Atlanta suburb. In addition the functional classification of both intersection roadways have
changed from rural to urban since the original and first revised concepts were approved.

Updated Cost Estimate
Construction including $1,296,843.92
Engineering and Inspection

Fuel Adjustment $233,655.22
Right-of-Way $436,000.00
Utilities (reimbursable) $0

Utility Contingencies $0
Environmental Mitigation $0

Recommendation: It is recommended that the proposed revision to the concept be approved for

implementation.
Attachments:

1. Sketch Map

2. Typical Sections

3. Updated Ceost Estimates

/W VA

Concur:

Director of Engineering

Approve: QvQ«Q m che

Date: 2| 242010

Chief Engineer
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SITE LOCATION MAP

SR 81 @ CR 376 (Racetrack Road)
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE PROJECT No. STP00-0163-01(022), Henry County OFFICE Program Delivery
SR 81 @ CR 376/Racetrack Road
P.I. No. 332975 DATE 2/8/2010

FROM Bobby Hilliard, P.E., State Program Delivery Engineer
TO Ronald E. Wishon Acting Project Review Engineer
SUBJECT REVISIONS TO PROGRAMMED COSTS

PROJECT MANAGER Kimberly Nesbitt MNGT LET DATE 6/18/2010
MNGT R/W DATE 5/16/2008

PROGRAMMED COST (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE
CONSTRUCTION  $1,445,000.00 DATE 2/7/2007
RIGHT OF WAY $436,000 DATE 6/4/2008
UTILITIES $0 DATE Select Date
REVISED COST ESTIMATES

CONSTRUCTION*  $1,530,499.13
RIGHT OF WAY $436,000

UTILITIES** $0

* Costs contain 5% Engineering and Inspection and 0% Construction Contingencies and Fuel and
Liquid AC Adjustments.

** Costs contain __ % contingency.

REASON FOR COST INCREASE Updated quantities for final plans.

Revised: November 16, 2008



CONTINGENCY SUMMARY
Construction Cost Estimate: $1,235,089.45 (Base Estimate)
Engineering and Inspection: $61,754.47 (Base Estimate x 5 %)

Construction Contingency: $0 J (Base Estimate x 0 %)
(The Construction Contingency is based on

the Project Improvement Type in TPro.)

Total Fuel Adjustment $72,070.72 (From attached worksheet)
Total Liquid AC Adjustment $ 161,584.49 (From attached worksheet)
Construction Total: $1,530,499.13
Utility Cost Estimate: $Enter Value
Utility Contingency: $Enter Value ~ %
Utility Total: $Enter Value
REIMBURSABLE UTILITY COST
Utility Owner Reimbursable Costs

Attachments



Detail Estimate: Cost Estimate Report

Estimate Report for file "332975 FFPR 1-29-10"

Page 1 of 3

[section ROADWAY ITEMS
Item Number| Quantity (Units]| Unit Price Item Description Cost
150-1000 1 s 55000,0 _ [TRAFFIC CONTROL - STP00-0163-01(022) 55000.0
210-0100 1 LS 1250000 IGRADING COMPLETE - STP00-0163-01(022) 125000.0
310-1101 6647 N 14.87 GR AGGR BASE CRS, INCL MATL 98840.89
318-3000 170 TN 16.89 IAGGR SURF CRS 2871.3
IRECYCLED ASPH CONC LEVELING, INCL
402-1812 825 ™ 59.21 S TTUN MATL & b LIME ’ 48848.25
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP,
402-3121 2490 ™ 54.01 L OR 3. INCL BITUM MATL & H LIME 134484.9
. IRECYCLED ASPH CONC 12.5 MM SUPERPAVE,
402-3130 457 ™ 59.87 oo 2 ONLY. INCL BITUM MATL & H LIME 27360.59
_ RECYCLED ASPH CONC 19 MM SUPERPAVE, GP
402-3190 768 ™ 58.0 * OR 3.INCL BITUM MATL & H LIME 44544.0
RECYCLED ASPH CONC 12,5 MM SUPERPAVE,
402-4510 874 ™ 63.37 GP 2 ONLY, INCL POLYMER-MODIFIED BITUM 55385.38
MATL & H LIME
413-1000 1615 GL 1.73 BITUM TACK COAT 2793.95
432-0206 8469 Sy 1.25 MILL ASPH CONC PVMT, 1 1/2 IN DEPTH 10586.25
441-0014 160 sY 21.87 DRIVEWAY CONCRETE, 4 IN TK 3499.20
241-0104 3640 SY 23.64 CONC SIDEWALK, 4 IN 86049.6
441-4020 176 SY 35.26 ICONC VALLEY GUTTER, 6 IN 620575
441-6222 2710 LF 11.76 [CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 31869.6
4416740 4375 LF 10.66 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 46637.5
446-1100 4980 UF 3.01 sx/lrg :EINF FABRIC STRIPS, TP 2, 18 INCH 14989.8
500-9999 130 Y 157.93 CLASS B CONC, BASE OR PVMT WIDENING 20530.0
550-1180 3072 LF 29.13 STORM DRAIN PIPE, 18 IN, H 1-10 89487.36
550-1240 373 LF 35.46 STORM DRAIN PIPE, 24 IN, H 1-10 13226.58
550-1300 105 LF 41.61 STORM DRAIN PIPE, 30 IN, H 1-10 4369.05
550-1360 39 LF 39.93 STORM DRAIN PIPE, 36 IN, H 1-10 1947.27
550-2180 44 LF 21.68 SIDE DRAIN PIPE, 18 IN, H 1-10 953.92
550-2240 a4 LF 28.11 SIDE DRAIN PIPE, 24 IN, H 1-10 1236.84
550-3318 2 EA 616.85  [ATCIY END SECTION 18 IN, STORM DRAI, 1233.7
550-3324 2 EA 746.15  [SATCTY END SECTION 24 IN, STORM DRAIN, 1492.3
550-4218 1 EA 445.27 FLARED END SECTION 18 IN, STORM DRAIN 445.27
550-4224 1 EA 551.46  JFLARED END SECTION 24 IN, STORM DRAIN 551.46
550-4230 2 EA 725.01 FLARED END SECTION 30 IN, STORM DRAIN 1450.02
550-4236 1 EA 020.82 FLARED END SECTION 36 IN, STORM DRAIN 920.82
632-0003 2 EA 6817.61  [CHANGEABLE MESSAGE SIGN, PORTABLE, 13635.22
634-1200 33 EA 85.4 RIGHT OF WAY MARKERS 2818.20
643-0010 2000 LF 5.58 FIELD FENCE WOVEN WIRE 11160.0
643-8000 2 EA 470.77 __ IGATE, FIELD FENCE - 941,54
643-8200 120 LF 1.88 BARRIER FENCE (ORANGE), 4 FT 225.6
668-1100 34 EA 2117.93 __ ICATCH BASIN, GP 1 72009.62
668-1110 18 LF 149.49 _ ICATCH BASIN, GP 1, ADDL DEPTH 2690.82
668-2100 8 EA 1821.91 ___|DROP INLET, GP 1 14575.28
668-4300 1 EA 196596 ISTORM SEWER MANHOLE, TP 1 1965.96
668-4311 . i 1813 EBRM SEWER MANHOLE, TP 1, ADDL DEPTH, 1813
Section Sub Total:$1,053,016.00
[Section TEMPORARY EROSION CONTROL
Item Number| Quantity |Units| Unit Price Item Description Cost
163-0232 5 AC 291.16 TEMPORARY GRASSING 1455.80
163-0240 142 ™ 141,08 pMULCH 20161.16
163-0300 ] EA 932.66 CONSTRUCTION EXIT 1865.32
163-0503 6 EA 368.6  [coo RPST AND REMOVE SILT CONTROL 2211.60
\TE, T!
CONSTRUCT AND REMOVE TEMPORARY PIPE
163-0520 200 LF 12.43 S OPE DRAIN 2486.0
"ONSTRUCT AND REMOVE FABRIC CHECK
163-0528 280 LF 2.79 DAM . TYPE C SILT FENCE 781.2
htto://detailestimate.dot.ga.gov/estcontroller?ProcessTvpe=PrintReport 2/8/2010



Detail Estimate: Cost Estimate Report Page 2 of 3

163-0550 37 EA 145.08 gg“l\\lPSTRUCT AND REMOVE INLET SEDIMENT 5367.96
165-0030 3895 LF 0.63 (P':MINTENANCE OF TEMPORARY SILT FENCE, TP, 2453.85
165-0041 140 LF 1.65 MAINTENANCE OF CHECK DAMS - ALL TYPES 231.0

165-0087 6 EA 99.23 MAINTENANCE OF SILT CONTROL GATE, TP 3 595.38
165-0101 2 EA 432.2 MAINTENANCE OF CONSTRUCTION EXIT 864.4

165-0105 37 EA 52.5 MAINTENANCE OF INLET SEDIMENT TRAP 1942.5
167-1000 3 EA 409,97 WATER QUALITY MONITORING AND SAMPLING 1229.91
167-1500 18 MO 508.17 WATER QUALITY INSPECTIONS 9147.06
171-0030 7790 LF 2.65 TEMPORARY SILT FENCE, TYPEC 20643.5

Section Sub Total:| $71,436.64

[Section PERMANENT EROSION CONTROL

Item Number| Quantity | Units| Unit Price Item Description Cost
£03-2024 60 Sy 42.33 STN DUMPED RIP RAP, TP 1, 24 IN 2539.79
603-2182 80 sY 32.56 STN DUMPED RIP RAP, TP 3, 24 IN 2604.8
603-7000 140 SY 3.36 PLASTIC FILTER FABRIC 470.4
700-6910 9 AC 667.95 PERMANENT GRASSING 6011.55
700-7000 18 TN 52.94 AGRICULTURAL LIME 952.92
700-7010 23 GL 15.9 LIQUID LIME 365.7
700-8000 7 TN 360.45 FERTILIZER MIXED GRADE 2523.15
700-8100 450 LB 2.22 FERTILIZER NITROGEN CONTENT 999.00
710-9000 1700 sY 2.38 PERMANENT SOIL REINFORCING MAT 4046.0
716-2000 2220 SY 0.94 EROSION CONTROL MATS, SLOPES 2086.79

Section Sub Total:| $22,600.12

Section SIGNING AND PAVEMENT MARKING

Item Number OQuantity |Unlts| Unit Price Item Description Cost
636-1020 » o 13.48 IGHWAY SIGNS, TP 1 MATL, REFL SHEETING, 27.92
636-1033 132 o 1647 [JICHWAY SIGNS, TP 1 MATL, REFL SHEETING, 305 44
636-2070 169 LF 6.93 GALV STEEL POSTS, TP 7 1171.16
636-2080 216 LF 8.94 (GALV STEEL POSTS, TP 8 1931.04
€53-0120 16 " 68.7 THERMOPLASTIC PVMT MARKING, ARROW, TP 1099.2
6531501 8449 F 031 TWHHE#:IOPLASHC SOLID TRAF STRIPE, 5 IN, 2619.19
653-1502 11406 LF 033  [(HERMOPLASTIC SOLID TRAF STRIPE, 5 IN, 3763.98
653-1704 115 F 350 Vrvﬁfr?rgopmsnc SOLID TRAF STRIPE, 24 IN, 412.84
6531804 530 T 169 THERMOPLASTIC SGLID TRAF STRIPE, 8 IN, 15717
6533501 650 GLF 0.22 THERMOPLASTIC SKIP TRAF STRIPE, 51N, 145.2
6533502 48 oL 026 $£‘FS§‘£"”‘S“° SKIP TRAF STRIPE, 5 IN, 270.48
653-6004 168 5 2.55 THERMOPLASTIC TRAF STRIPING, WHITE 428.4
653-6006 1846 SY 2.65 THERMOPLASTIC TRAF STRIPING, YELLOW 4891.9
654-1001 151 EA 2.97 RAISED PVMT MARKERS TP 1 448.47
654-1003 48 EA 3.35 RAISED PVMT MARKERS TP 3 160.8

Section Sub Total:| $21,990.74

[Section TRAFFIC SIGNAL

Item Number| Quantity |Units| Unit Price Item Description Cost
639-5000 4 EA 5344.93 PRESTRESSED CONC STRAIN POLE, TP - IV 21379.72
647-1000 1 LS 44306.58  [TRAFFIC SIGNAL INSTALLATION NO - 1 44306.58
647-2130 1 EA 359.65 PULL BOX, PB-3 359,65

Section Sub Total:| $66,045.95

Total Estimated Cost: $1,235,089.45
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Subtotal Construction Cost $1,235,089.45
E&C Rate 5.0 % $61,754.47
Inflation Rate 0.0 % @ O Years $0.00

Total Construction Cost $1,296,843.92
Right Of Way 0.00
ReImb. Utilities 0.00

Grand Total Project Cost $1,296,843.92
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Date 2/8/2010
P.l. Number 332975- County Henry

Project Number STP00-0163-01(0022)

Special Provision, Section 109-Measurement and Payment

FUEL PRICE ADJUSTMENT (ENGLI/SH 125% MAX)

ENTER FPL DIESEL [ 2772 ENTER FPL UNLEADED | 2538
ENTER FPM DIESEL [ e.237 ENTER FPM UNLEADED | 5.7108]

hitp:/ivww.dot.ga.gov/doingbusinessiMaterials/Pages/asphaltcementindex aspx

INCREASE ADJUSTMENT INCREASE ADJUSTMENT
125.00% 125.00%
DIESEL | GALLONS jUNLEADED| GALLONS
ROADWAY ITEMS QUANTITY FACTOR | DIESEL || FACTOR | UNLEADED REMARKS
Excavations pakd as specified by
Sections 205 (CUBIC YARD) 0.29 0.15
Excavations paid as specified by
Sections 206 (CUBIC YARD) 0.29 0.15
GAB paid as specified by the ton under "
Section 310 {TON) 6647.000 0.29] 1927.63 0.24 1695.28
Hot Mix Asphalt paid as specified by the
ton under Sections 400 {TON) 2.90 0.71
Hot Mix Asphalt paid as specified by the
ton under Sections 402 (TON) 5414.000 2.90} 15700.60 -0.71 3843.94
PCC Pavement paid as specified by the
square yard under Section 430 (SY) 0.25 0.20
BRIDGE ITEMS Quantity | Unit Price | QFH000 | Diesel Factor | Gattons Dieself] Uented | Gations Unisaded REMARKS

Bridge Excavation (CY)
Section 211 8.00 1.50

Class __Concrete (CY)

Section 500 8.00 1.50
Ctass __Concrete (CY)

Section 500 8.00 1.50
Class __Concrete (CY)

Section 500 8.00 1.50

Superstru Con Class__(CY)

Section 500 8.00 1.50
Superstru Con Class__(CY)
Saction 500 8.00 1.50
Superstru Con Class__(CY)
’ Section 600 8.00 1.50

Concrets Handrail (LF)
Section 500 8.00 1.60

Concrete Bamier {LF) Section
500 8.00 1.50
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BRIDGE ITEMS | Quantity | UnitPrice | QF/000 | Diesel Facter | Gatlons Dissalf| VoS |Gallons Unisaded REMARKS
Stru Steel Plan Quantity (LB)
Section 501 8.00 1.50
Stru Steel Pian Quantity (LB)
Section 501 8.00 1.60
PSC Beams (LF)
Section 507 8.00 1.50
PSC Beams, (LF)
Section 507 8.00 1.50
PSC Beams (LF)
Saction 507 8.00 1.50
Stru Relnf Plan Quantity(LB)
Section 511 8.00 1.50
Stru Reinf Plan Quantity(LB)
Section 511 8.00 1.50
Bar Reinf Steel (LB) Section
511 8.00 1.50
Piling___inch (LF)  Section
520 8.00 1.50
Piling___inch (LF)  Section
520 8.00 1.50
Piling___Inch {(LF) Section
520 8.00 1.50
Piling___inch (LF)  Section
520 8.00 1.50
Pillng__inch (LF}  Section
520 8.00 1.50
Piling___inch (LF)  Section
520 8.00 1.50
Dritled Caisson,____ (LF)
Section 524 8.00 1.50
Drilled Caisson, ___ (LF)
Section 524 8.00 1.50
Drilled Caisson,____ (LF)
Section 524 8.00 1.50
Pile Encasement,___{LF)
Section 547 8.00 1.50
Pile Encasement,___(LF)
Section 547 8.00 1.50
([ SUM QF DIESEL= | 17628.23 I SUM QF UNLEADED= | 5439.22
DIESEL PRICE ADJUSTMENT(S) $56,195.27 |
UNLEADED PRICE ADJUSTMENT($) $15,875.45 |
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ASPHALT CEMENT PRICE ADJUSTMENT
(BITUMINOUS TACK COAT 125% MAX)

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION, SECTION 413,501 ADJUSTMENTS
ASBHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT

hitp:/lwww dot.ga gov/doingbusiness/Materials/Pages/asphaitcerentindex aspx

ENTER APL ENTER APM
I 126.00% | INCREASE ADJUSTMENT
L.LN. TYPE TACK (GALLONS) TACK (TONS) REMARKS
413-1000 | l 1615 ] [ 6.9366

T™T =} 6.9366 |

I PRICE ADJUSTMENT(S) I $4,037.09

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ENTER APL ENTER APM
http:/www dot ga gov/doingbusiness/Materials/Pages/asphaltcementindex aspx
fl 125.00% | INCREASE ADJUSTMENT i
L.LN. / Spac Number MIX TYPE HMA JMF AC% AC REMARKS
402-1812 4.75 mm 825 5.00 41.25 Leveling
402-3121 25 mm SP 2480 5.00 124.50
402-3130 12.56 mm SP 457 5.00 22.85
402-3190 19 mm SP 768 5.00 38.40
402-4510 12.5 mm SP 874 5.00 43,70 Polymer-modified
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
TMT = 270.70
PRICE ADJUSTMENT($) $157,547.40
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ASPHALT CEMENT PRICE ADJUSTMENT FOR
BITUMINOUS TACK COAT(Surface Treatment 125% MAX)

APPLICABLE TG CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTHMENT FOR BITUMINGUS TACK

COAT

http:/fiwww.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTERAPL[ _ 485] ENTER APM[ 1091.25]
( 125.00% I INCREASE ADJUSTMENT |
Use this side for Asphalt Emulsion Only Use this side for Asphalt Cement Only
L.LN. TYPE ASPHALT EMULSION (GALLONS) L.LN. TYPE TACK (GALLONS)
™T = | ] T™T = | |
REMARKS: REMARKS:
MONTHLY PRICE ADJUSTMENT($)
ADJUSTMENT SUMMARY
FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)
DIESEL PRICE ADJUSTMENT($) $56,195.27
UNLEADED PRICE ADJUSTMENT(S) $15.875.45
ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT 125%
MAX) $4,037.09
400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX $157.547.40
ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COAT(Surface Treatment 125% MAX)
REMARKS:
TOTAL ADJUSTMENTS $233,655.22
DWis 1008
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